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Introduction 

In accordance with the dictates of NPS-28 (the agency's Cultural Resource Management 
Guideline), an administrative history 

describes how a park was conceived and established and how it has been 
managed to the present day. The park's legislative history and important 
issues in planning, land acquisition, development, public relations, and 
other topics of ongoing management concern are emphasized. 

This study has endeavored to fulfill those goals as they apply to Klondike Gold Rush 
National Historical Park. This park, which was authorized by Congress in a bill signed 
by President Gerald Ford on June 30, 1976, is composed of four separate units: three 
units located in and around Skagway, Alaska, and one unit located within the Pioneer 
Square Historic District in downtown Seattle, Washington. All four units witnessed a 
flurry of historical activity during the 1897-1899 Klondike Gold Rush period. 

This park has several special characteristics which pertain to it. A number of parks, for 
example, are located in more than one state, and several parks are also composed of 
more than one distinct unit. But no park has one unit that is so distant from the others. 
Because of that separation, NPS officials decided shortly after the park's authorization 
that two superintendents, as well as two administrative staffs, would be necessary. 
Another factor that makes the park a relative rarity is the location of the park's 
Skagway unit in the midst of Skagway's business district. This fact has made the NPS, 
for better or worse, a major influence in Skagway's economic and political life. The 
park's location along the Canadian border, and the necessity to act in concert with 
Canadian authorities from time to time, is another aspect of park operations that 
Klondike shares with few other NPS units. 

Because of the park's specialized characteristics, this study has been organized both 
temporally and spatially. The first four chapters, which describe administrative affairs 
prior to park authorization, have been organized chronologically. Chapter 1 gives a 
brief synopsis of the Klondike Gold Rush, with particular attention paid to existing park 
resources. Chapter 2 covers the long, relatively quiet decades between the gold rush 
period and 1960. Chapter 3 encompasses the 1960s, when the state, the Federal 
Government, and the Yukon government all commenced efforts to protect and interpret 
the resources that remained from the gold rush period. Chapter 4 is primarily 
concerned with the political and legislative activity during the 1970s that preceded 
President Ford's signing of the Klondike park bill. Except for brief portions of chapters 
1 and 4, the first four chapters deal with events in Skagway and vicinity, both on the 
U.S. and Canadian sides of the border. 
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Chapters 5 through 10, which also focus on the Alaska units, have been organized on a 
geographical basis. Chapter 5, an overview chapter, describes the early days of park 
administration; in addition, it provides information on issues (such as staff growth, land 
acquisition, and planning efforts) that concern more than one of the Alaska units. 
Chapters 6 and 7 provide a chronology of the agency's actions in the Skagway Historic 
District; Chapter 6 is concerned with the building rehabilitation program, while Chapter 
7 discusses NPS's relationship with the City of Skagway and other issues unrelated to its 
historic buildings. Chapters 8 and 9 discuss administrative issues in the Chilkoot Trail 
Unit; Chapter 8 focuses on issues in the Dyea area, while Chapter 9 looks at activities in 
the Chilkoot Trail corridor. Chapter 10 discusses the White Pass Trail Unit. 

A chronological format is once again used in chapters 11 and 12, which deal with the 
Seattle unit. Chapter 11 discusses the planning process which preceded the opening of 
the visitor center in June 1979, while Chapter 12 is concerned with the operations of the 
center since then. 

The process of researching and writing this administrative history has been long and 
somewhat convoluted. Work began in the fall of 1987, when Denver Service Center 
historian Frank Williss was given the job. Williss wrote a task directive and was 
provided a budget. He was not, however, able to devote time to the project. As a 
result, Alaska Regional Historian Kate Lidfors asked Sandra Faulkner and William 
Hanable to work on it. Between June 1988 and September 1989, Faulkner and Hanable 
traveled to Denver, Skagway, Seattle and to other points in the Puget Sound region. 
They did so in order to interview personnel that had played a key role in park 
administration. Neither, however, was able to begin writing the administrative history. 
The project lay on the shelf until the fall of 1993, when the present author was asked to 
complete it. The report was completed in draft form in June 1995. Because of the 
year-long delay in preparing the final report, information in this report on park-related 
events that occurred during the last fourteen months is incomplete. 

When the author began work on the project, he was already somewhat familiar with the 
park. He served as a seasonal interpreter in Skagway from 1983 through 1985; in 
addition, he worked as a historian there on various projects from 1984 through 1988. 
He lived year-round in Skagway from 1983 through 1987. As a result of his residence 
there, he has had the opportunity to get to know Skagway and its townspeople fairly 
well. For this, the author makes no apology. Having lived in Skagway for some time, 
he has had the opportunity to understand, to some extent, why local residents have 
formed their attitudes about the NPS. The author has made every attempt to allow all 
sides to express their legitimate viewpoints. Some, particularly agency staff, may feel 
that the text is biased against the Park Service; those who are unaffiliated with the 
agency, however, may feel that this document is slanted toward the NPS's point of view. 
Either of those conclusions, in the author's opinion, is unintentional. 
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The author has many people to thank for bringing this project to fruition. Sandra 
Anderson, the senior historian with the Alaska System Support Office, graciously 
allowed me the time to complete the project. In addition, she and William Hanable 
conducted interviews with former superintendents and other NPS officials. Former 
regional historians William E. Brown, Robert L. Spude, and Kate Lidfors should also be 
thanked, both for project support and for the scores of files they collected over the 
years, many of which I perused for project data. I'd like to thank Dean Dawson at the 
Alaska State Archives, Jo Antonson at the State Historic Preservation Office, and Bruce 
Merrell at Loussac Library for scrounging around and gathering much-needed data. Ted 
Swem of Evergreen, Colorado, graciously provided information photographs, and 
Barbara Walton of the Denver Public Library was likewise helpful. And special thanks 
go to Mike Leach, formerly of the Alaska Division of Lands, who gladly shared his 
experiences of managing the Chilkoot Trail during the 1960s. 

In Skagway, many people deserve thanks. Longtime residents such as Barbara Kalen, 
Carl Mulvihill, Edith Lee, Andrew Beierly, and the late George Rapuzzi have told me 
much of what I know about the town's history. Kalen and Mulvihill, along with former 
Trail of '98 Museum director Glenda Choate, have also graciously offered to proofread 
portions of the text. I'd also like to thank the park staff, all of whom have been helpful. 
I'd particularly like to tip my hat to Superintendent Clay Alderson, Cultural Resource 
Specialist Karl Gurcke, former Chief Ranger Jay Cable, former Ranger Scott Home, 
and former Interpretive Chief Betsy Duncan-Clark. Throughout the manuscript 
preparation period, they were subjected to repeated requests for information and 
somehow remained consistenry patient and courteous. Alderson and Gurcke deserve 
special thanks, because both read the entire draft and provided many helpful comments. 
The same helpfulness applies in Seattle, where Superintendent Willie Russell, 
Administrative Assistant Sue Kiefer, former ranger Mike Gurling, and various currently-
employed rangers and technicians have dug through the park files and given freely of 
their time and talents. And in Whitehorse, I express my deep appreciation to the Parks 
Canada staff, particularly David Neufeld, Tom Elliot, Bob Lewis, Dan and Debbie 
Verhalle, and Christine Hedgecock. I thank my wife, the former Candy Wellenhoffer, 
not only for her constant love and support, but for sharing her knowledge of the 
Chilkoot, gained by ten years of experience as a warden patrolperson. 

I'm quite sure that there are many others that should be included on the above list but I 
have inadvertently omitted. To all of you, both named and unnamed, I offer my 
deepest thanks. The project could not have been done without you. To you goes the 
credit for this volume. For any and all errors that will inevitably surface, I alone am 
responsible. 

Frank B. Norris 
Anchorage, Alaska 
August 1996 
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PART I: 

THE MAKING OF THE PARK 



Chapter 1 

A Brief Gold Rush History 

Native Use of the Area Before the Gold Rush 

Most anthropologists consider that the area immediately surrounding the three Alaska 
units of Klondike Gold Rush National Historical Park is the traditional territory of the 
Chilkoot division of the Tlingit Indians. Many consider that the Coast Mountains have 
served as the tribal barrier between the Coastal Tlingits and the inland Athapaskan 
("Stick") tribes. Such a generalization is simplistic and only partially valid. 

At the time of European contact, the Tlingit Indians occupied most of what is now 
southeastern Alaska. Only the Haida and Tsimshian shared the region. The Tlingits' 
territory stretched from the Canadian-U.S. border near Prince Rupert, north along the 
coast to the Yakutat area.1 The Tlingits were almost entirely a coastal people. The 
only exception was a small but widespread group of Inland Tlingits which centered 
around present-day Teslin, Yukon Territory and Atlin, British Columbia. 

Local Natives have different interpretations of the subdivisions within the Tlingit 
population. Some feel that the Chilkoot Indians, which formed the primary group to 
visit the Park area prior to the gold rush period, are a subdivision within the Chilkat 
tribe, and that the Chilkats occupy all of the Lynn Canal area. Many Chilkoots, 
however, consider themselves to be distinct from the Chilkat tribe. According to them, 
their tribe populated Dei-shu, Chilkoot, Dyea and other villages east of the ridge line of 
the Chilkat Peninsula. Chilkats, on the other hand, lived in Chilkat, Klukwan, and 
other villages west of the ridge. 

The area in and around the Park was relatively lightly populated by the local Natives. 
At Dyea, there probably existed a small fishing and hunting camp-possibly permanent 
but more likely seasonal—near the mouth of the Taiya River. The Taiya and Nourse 
River valleys were used by Natives in pursuit of goats, bear and other game. Little 
evidence remains of their long occupation. In the early 1980s, investigators turned up 
three pre-contact aboriginal sites, each being small midden mounds, on a hill 
overlooking Dyea. Then, in the mid-1990s, archeologists located several rock shelters 

1 Dan and Nan Kaiper, Tlingit: Their Art. Culture, and Legends (Saanichton, B.C., Hancock House, 
1978), 2. 
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on the hill between Sheep Camp and the Scales; one, perhaps all, were used decades 
before Europeans began traversing the trail.2 

Windswept Skagway was used less often than the Dyea area. Pioneers settling at the 
mouth of the Skagway River reported evidences of only an occasional camp site, fox and 
bear deadfall traps, and axe blazes on trees.3 Goats were found in Skagway Valley as 
well, but no evidence suggests that Natives hunted up the valley. Individual Natives, 
most notably James "Skookum Jim" Mason, travelled up the valley and over White Pass; 
so few traversed the route, however, that no trail existed until the gold rush period.4 

North of Chilkoot Pass, the inland tribes exercised a de facto if timid hegemony. The 
Tagish tribe was encountered immediately north of the pass. Until 1900, the primary 
Tagish settlement was Tagish village, along the waterway between Tagish and Marsh 
lakes; due to the activity surrounding railroad construction, most of the village's 
inhabitants moved to Carcross shortly after the turn of the century. North of Tagish 
country was the homeland of the southern and northern Tutchone Indians; north of 
these tribes, surrounding the confluence of the Yukon and Klondike rivers, lived the 
Han Indians. 

During the historical period, the boundaries of the various tribal regions have proven 
rather elastic. The coastal Tlingit often invaded Tagish and Tutchone territory as part 
of their trading expeditions.5 During the fifteen years leading up to the gold rush, and 
particularly during the rush itself, Natives from a wide radius converged on the passes, 
particularly Chilkoot Pass. For the first time the Tagish and Inland Tlingit invaded 
coastal Tlingit territory. Moreover, competing bands of Thngits—the Taku, Auk, Sitka, 
and other groups—flocked into Chilkoot territory. After the flurry of activity subsided, 
most Natives returned to their ancestral villages.6 

Before contact, the Tlingits were a highly organized, warlike, sophisticated people. 
Their diet was based largely on salmon, and to a lesser extent on halibut, herring, cod 

2 Ertec Northwest, Additional Cultural Resources Survey and Summary Assessment of the West 
Creek Hydroelectric Project (Anchorage, the author, March 25, 1983), IV-13 to IV-21; Karl Gurcke, 
interview by author, Skagway, August 9, 1988. 

3 Silas Dennis, Sr., interview by author, Skagway, March 5, 1985; J. Bernard Moore, Skagway in Days 
Primeval (New York, Vantage Press, 1968), 15-16. 

4 Moore, Skagway in Days Primeval, 123-124, 173; Roy Minter, The White Pass: Gateway to the 
Klondike (Fairbanks, Univ. of Alaska Press, 1987), 23-24. 

5 Catharine McClellan, "Tagish," in June Helm, ed., Handbook of North American Indians: Vol. 6, 
Subarctic (Washington, Smithsonian Institution, 1981), 489. 

6 Moore, Skagway in Days Primeval, 117; Richard Dick, interview by author, Skagway, June 5, 1984. 
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and other fish and shellfish. They also availed themselves of the rich forest wildlife: 
deer, bear, ptarmigan, goose and duck. Eulachon oil, herring eggs and seaweed 
rounded out their diet.7 

The Tlingits used the local timber for many products central to their lifestyle. Many 
Tlingits lived in substantial log houses; some were erected for the use of individual 
families, while others were intended for communal village use. Others dwelled in large, 
earth-covered barabaras, which featured a small piece of hide which served as a door. 
The local timber was also molded into canoes that served both river and ocean travel. 
Those used for hunting and fishing were generally small, from eight to twenty feet in 
length. Their finest canoes, however, were reserved for wartime. These craft were up 
to fifty feet in length, and often carried from forty to fifty men.8 

Tlingits were well-known carvers of totems. Coastal Tlingits created them for a variety 
of uses: to display a debt, to bury the dead or to commemorate any sort of special 
occasion. The northern Tlingit tribes generally avoided large totems, preferring to erect 
house poles instead.9 

The Tagish, by contrast, were a peaceful people who led a simpler life than that of the 
Tlingits. Their lake-based resources, while seasonally bountiful, were less abundant than 
that available to the coastal Indians, and the interior winters were more severe. Thus 
the Tagish villages were relatively small, as was, indeed, the entire Tagish population.10 

Like the coastal Tlingits, the Tagish depended on salmon, but the lack of salmon in 
much of their territory caused them to include other fish species (whitefish, trout and 
ling cod) as equally important parts of their diet. The Tagish hunted woodchuck, 
caribou, moose and sheep. Their lineage houses at Tagish village were timbered and 
relatively substantial. Their seasonal fish camps, however, sported relatively rude, 
temporary brush or skin shelters. So far as is known, the Tagish travelled south to 

7 Kaiper, Tlingit. 14. 

8 Archimandrite Anatolii Kamenskii, Tlingit Indians of Alaska: Odessa. 1906 (Fairbanks, Univ. of 
Alaska Press, 1985), 28; Kaiper, Tlingit. 34. 

9 Kaiper, Tlingit. 38; Aurel Krause, The Tlingit Indians: Results of a Trip to the Northwest Coast of 
America and the Bering Straits, translated by Erna Gunther (Seattle, Univ. of Washington Press, 1956), 
85-93. 

10 Edwin C. Bearss, Proposed Klondike Gold Rush National Historical Park: Historic Resources Study 
(hereafter known as Klondike Park Study) (Washington, D.C., Office of Archeology and Historic 
Preservation, November 15, 1970), 1; McClellan, "Tagish," 482-483. 
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Lindeman Lake and southern Bennett Lake only on occasional fishing forays, and did 
not establish regular seasonal camps south of present-day Carcross.11 

The local Chilkoots were inveterate traders. Before the arrival of the first Europeans, 
they maintained a sophisticated, complex trading network with inland tribes. Using the 
Chilkoot Trail as the point of passage, the Chilkoots visited Tagish fish camps on an 
annual basis.12 

A variety of goods flowed over the trail. Northward went eulachon oil, wooden boxes, 
dried clams, seaweed, and other marine products. In exchange, the Tagish traded 
ground-squirrel robes, tanned moose and caribou hides, and the lichen dyes and goat 
wool needed for Chilkat blankets.13 Such trading had gone on for hundreds of years 
before European contact began. The trading process was often unfair to the Tagish; the 
sophisticated, warlike Tlingits often intimidated and took advantage of their inland 
neighbors. 

The Tagish, though bested by the coastal Tlingit, were superior traders to the other 
inland tribes. They served as middlemen between the Tlingits and the northern 
Tutchone tribes who lived along the upper Pelly River. The Tagish demanded high 
prices for trade goods from their northern neighbors. The Tagish also served as guides 
for Tlingits who ventured north to the Han country.14 

Chilkoot Pass remained the lifeline of the trading network throughout the long 
pre-contact period. The Tlingits, to be sure, formed trading networks through other 
passes-Chilkat Pass, the Taku and Stikine rivers-to inland tribes.15 The Chilkoot, 
however, was the primary route to the vast drainage of the Yukon River. 

Because eulachon oil was a primary ingredient carried over the pass, the route was 
colloquially known as the "grease trail" by early European groups. As the dominant 
power in the area, the bellicose Tlingits controlled passage over the Chilkoot, and 

11 McClellan, "Tagish," 482-485. 

12 Richard J. Friesen, The Chilkoot Pass and the Great Gold Rush of 1898 (Ottawa?, Parks Canada, 
March 31, 1978), 4-5; McClellan, "Tagish," 483. 

13 Bearss, Klondike Park Study. 1; McClellan, "Tagish," 489. 

14 McClellan, "Tagish," 489-490; Catharine McClellan, "Tutchone," in Sturdevant, Handbook. 494. 

15 Bruce B. MacLachlan, "Tahltan," in Sturdevant, Handbook, 459; Catharine McClellan, "Inland 
Tlingit," in Sturdevant, Handbook. 478; McClellan, "Tutchone," 495. 
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warned inland tribes that dire consequences would befall any who attempted to cross 
over to the coast by the Chilkoot or any other route.16 

It is not known how long the Chilkoot Trail witnessed Native use. Pre-contact Native 
artifacts related to trail use have yet to be found. It is conservatively estimated that the 
trail was used for two hundred years before initial European contact.17 

Before being improved in the mid-1890s, the Chilkoot was a rough, rugged route. 
South of the Nourse River junction, it crossed the Taiya River several times, and 
followed its bank much of the rest of the way. North of the river junction, a narrow 
trail was perched over the Taiya River gorge. Between the canyon and Stone House, 
the trail crossed the river several more times, and as it neared Stone House often 
disappeared in jumbles of boulders. Above that point the trail, then as now, coursed 
over open expanses of rock and snow on its way to the summit.18 Despite the trail's 
difficulties, however, the traders who used it negotiated the trail rather quickly, often 
covering the twenty-seven miles between tidewater and the lakes in one or two days. 
When necessary, they bivouacked in the open or under a rock, wrapping themselves in 
few blankets or none at all.19 

Europeans Eye the Chilkoot and White Pass Corridors 

When the Russians became established at Sitka around 1800, they brought with them a 
new culture, certain elements of which spread into the hinterland. While no Russians 
crossed or even approached Chilkoot Pass, they made their influence felt to the Tlingits 
and neighboring Native groups. The Russian demand for animal pelts soon depleted 
the supplies available in southeastern Alaska. The Chilkoot Indians capitalized on this 
disparity by serving as middlemen between the Russians and the interior tribes, the 
latter being able to provide a continuing supply to the Tlingit traders.20 

16 McClellan, "Tagish," 482; Friesen, The Chilkoot Pass. 5; Minter, The White Pass. 23. 

17 Friesen, The Chilkoot Pass. 4; Kamenskii, Tlingit Indians of Alaska. 27. 

18 Aurel Krause, Journey to the Tlingits by Aurel and Arthur Krause. 1881/82. translated by Margot 
Krause McCaffrey (Haines, Haines Centennial Commission, 1981), 59-61; Lt. Frederick Schwatka, "A 
Military Reconnaissance in Alaska," Senate Document 1023 (Washington, GPO, 1888), 293-295; Moore, 
Skagway in Days Primeval, 94. 

19 Friesen, The Chilkoot Pass, 20; Moore, Skagway in Days Primeval, 39; Allen A. Wright, Prelude to 
Bonanza: the Discovery and Exploration of the Yukon (Sidney, B.C., Gray's Pubhshing, 1976), 144-145. 

20 McClellan, "Tagish," 482. 
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The Chilkoots' possession of the rights of passage over the pass was a linchpin to their 
power base, so they guarded the pass jealously. They likewise regarded settlement in 
the vicinity with alarm. When Hudson's Bay traders established Fort Selkirk, 200 miles 
to the north, in June 1848, hostilities increased. The British-sponsored company was 
well aware of the pass; the post leader, via Chilkat traders, even sent a letter out over it 
shortly after he established the post. But the warlike Tlingits became so incensed at this 
infringement into their trading territory that they plundered and sacked the fort in 
August 1852.21 

As European exploration continued, the settlement that followed brought increasingly 
strong pressure into the Chilkoot Pass area. The Russians, which had remained on the 
lower Yukon in the early 19th century, reached the mouth of the Tanana in 1861. Two 
years later they paddled up to the mouth of the Porcupine. There they confirmed long-
swirling rumors when they observed that the Hudson's Bay Company had, quite illegally, 
established Fort Yukon at the site 16 years before.22 

In the early 1870s, the upper river began to open up when prospector-traders Arthur 
Harper, Jack McQuesten and Al Mayo wandered into the country from the southeast. 
They set up Fort Reliance, near the mouth of the Klondike River.23 This isolated, 
temporary post posed no threat to the Tlingit's empire. But a series of small placer 
deposits were found in the Yukon drainage shortly after the trio became established, 
and their many letters Outside excited the Pacific Coast mining fraternity.24 The days 
of Native hegemony over the Yukon country were beginning to draw to a close. 

South of Chilkoot Pass, a similarly slow but inexorable growth took place. While the 
English knew the Lynn Canal country as early as the 1790s, neither they nor the 
Russians who settled at Sitka lingered in the area.25 Tlingit intimidation held 
prospective Russian traders at arm's length. Hudson's Bay traders had slightly better 
luck; they crept up Lynn Canal to Chilkat Indian village by 1830 but dared go no 
farther. They continued to trade there for the next half century.26 

21 Wright, Prelude to Bonanza. 60, 74; Friesen, The Chilkoot Pass. 5. 

22 Bearss, Klondike Park Study. 2; Wright, Prelude to Bonanza, 55, 119. 

23 Pierre Berton, The Klondike Fever: The Life and Death of the Last Great Gold Rush (New York, 
Alfred A. Knopf, 1977), 7-8, 12-14. 

24 Wright, Prelude to Bonanza, 132-133. 

25 Robert N. DeArmond, Early Visitors to Southeastern Alaska: Nine Accounts (Anchorage, Alaska 
Northwest, 1978), 68, 210; Friesen, The Chilkoot Pass, 6. 

26 DeArmond, Early Visitors. 76-78; Bearss, Klondike Park Study, 2. 
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After the Russians sold Alaska to the Americans in 1867, American naval vessels 
patrolled the area on an occasional basis. The first known excursion into the area, an 
1869 venture under Commander Richard Meade, penetrated all the way to the mouth of 
the Taiya River.27 

As in the interior, initial attempts at finding gold proved elusive. Only small finds, near 
Sitka, took place during the 1870s, but huge strikes at Juneau and Douglas in 1880-1882 
attracted thousands. Miners and adventurers fanned out in all directions in search of a 
new strike.28 

Missionaries into the newfound country located a Presbyterian reserve at Haines in 1879 
or 1880, and two salmon canneries were erected near Chilkat village by 1883. The 
advancing tide of civilization produced abundant trade goods for the Tlingit middlemen 
who controlled the bastions of the Chilkoot, but forced them to redouble their vigilance 
to keep others away from the key trade route.29 

The Tlingit domination of the pass, and of its interior neighbors, was so complete that 
most Tagish had little knowledge of the area. As suggested above, several of the 
Tagish—Skookum Jim among them—had apparently crossed over to the coast, but their 
fear of retribution from the dominant Tlingits was such that they typically feigned 
ignorance of route specifics.30 

Beginning in the mid-1870s, scattered parties of white miners attempted, on their own, 
to ascend Chilkoot Pass. One by one they were turned away. Remarkably, however, at 
least one prospector slipped past the Tlingits and over the Chilkoot. George Holt 
ascended the mountain ramparts in 1872, 1874 or 1875.31 Descending the chain of 
lakes to the north end of Marsh Lake, Holt crossed the eastern ridge to the Teslin 
drainage. He found (or was given) some "coarse gold" in the area. He then returned to 
the coast by the same route. He travelled on to Sitka and, exhibiting the nuggets, 
invited others into the new region.32 

27 Donald J. Orth, Dictionary of Alaska Place Names, U.S. Geological Survey, Professional Paper 567 
(Washington, GPO, 1967), 22, 290, 941. 

28 Berton, Klondike Fever. 6. 

29 Wright, Prelude to Bonanza. 143; Krause, Journey to the Tlingits. 19. 

30 Wright, Prelude to Bonanza. 190; Minter, The White Pass. 21. 

31 Wright, Prelude to Bonanza. 135; Eliza Ruhamah Scidmore, "The Northwest Passes to the Yukon," 
Alaska Journal 3 (Summer 1973), 145. Scidmore's article is a reprint from the April 1898 National 
Geographic Magazine. 

32 Wright, Prelude to Bonanza. 133-134; Berton, Klondike Fever. 8-9. 
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Holt's furtive trip to the Teslin country awakened the local miners to the possibilities of 
gold, and to details surrounding the long-desired route over the Coast Mountains. Not 
surprisingly, the miners reacted to the news by applying pressure to have the blockade 
broken. Capt. Lester A. Beardslee, the de facto governor of Alaska at the time, helped 
open the pass by taking advantage of internecine warfare among the northern Tlingit. 
Through an intermediary, he played the role of peacemaker. In return for the safe 
passage of miners over the pass, Beardslee promised to send over a number of duly-
deputized Chilkat policemen to restore order, and also promised to implement any 
other support necessary to preserve the peace in the northern Tlingit country. He 
further agreed to a demand that the miners "acquit themselves as becomes orderly, 
sober, reasonable men," and that they not carry "spirituous liquor...into the Indian 
country for purposes of trade or barter with the natives." The peace offer was accepted. 
The Sitka-based policemen visited the warring factions early in the winter of 1879-1880, 
and returned in February 1880 with a formal invitation to cross Chilkoot Pass.33 

In May 1880 a party of 19, led by Edmund Bean, headed up to Chilkat village with a 
naval escort. Final negotiations opening the pass were completed without delay, and 
the party climbed the pass, arriving at Lindeman Lake on June 17. The Tlingits, who 
had been packing trade goods over the trail for years, began a lucrative new industry 
when they switched to carrying the equipment and supplies of miners. In this trade they 
continued their domination over the inland tribes. They generally refused to allow 
interior Indians to work as packers, and to a large extent refused all access to the 
coast.34 Tagish packers, however, were known to be used in both 1883 and 1887. 
Indeed, one traveller witnessed a camp of "Stick Indians" at Dyea in 1883. During the 
1880-1897 period, however, relatively few interior Natives broke the Chilkoot 
stranglehold.35 

Bean and his party had little gold to show for their 1880 prospecting venture, but 
scattered finds soon began to be reported. An 1881 party located scattered "colors" 
along the Big Salmon River; by the following year, miners were sufficiently optimistic 
about the country to winter in the interior with traders McQuesten, Harper and Mayo. 
After 1883, the numbers heading over the pass consistently increased as reports of 
interior riches began to spread.36 

Most of those who crossed over the Chilkoot divide in the two decades before the rush 
were quiet, self-effacing men whose activities and even identities have been largely 

33 Wright, Prelude to Bonanza. 136. 

34 Friesen, The Chilkoot Pass. 19; Minter, The White Pass. 21-22. 

35 Friesen, The Chilkoot Pass. 20; Bearss, Klondike Park Study. 14; McClellan, "Tagish," 482. 

36 Wright, Prelude to Bonanza. 137-138. 
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forgotten. Two such groups, however, were well known to outsiders. The first was the 
Frederick Schwatka expedition of 1883. The second was the 1887 expedition of William 
Ogilvie. Both of these exploring parties added enormously to the geographical 
knowledge of the Yukon country, and brought publicity to the region as well as to the 
expedition leaders. 

Lt. Schwatka, operating under the orders of Gen. Nelson Miles, launched an overall 
geographical and strategic survey of the Yukon interior. His task was to report on the 
number of Indians, their way of life, and their attitudes toward various European 
powers. He was also to study the terrain, how to sustain a military force in the 
territory, and the extent of native grasses capable of supporting Army stock. Finally, his 
summer excursion was sent to investigate "the severity of the winters, and any other 
information that would be important to the military service."37 Considering the budget 
allotted to the expedition, the orders were tall indeed. As it turned out, Schwatka and 
his six crew members were given "far less money ... to conduct it through its long 
journey than was afterwards appropriated by Congress to publish its report."38 

Because of opposition to the venture both inside and outside the War Department, a 
veil of secrecy surrounded expedition planning and execution. On May 22, 1883, the 
group "stole away like a thief in the night" from Vancouver Barracks, Washington 
Territory. Schwatka took the fleet coaler Victoria to Pyramid Harbor, near Haines 
Mission; he then continued to Dyea, where the hike over the Chilkoot began. Hiring a 
team of Chilkat, Chilkoot and Tagish packers, he left on June 8. He proceeded only 
four miles each of his first two days; the third day he reached Stone House, near 
timberline. On June 11 he crossed the divide, which he named Perrier Pass, and arrived 
at Lindeman Lake. He then built a raft that took the party across the lake, through the 
rapids to Bennett Lake and continued on down the Yukon River.39 

Four years later, the Canadian government sponsored the George M. Dawson 
expedition. Alarmed at continuing reports of gold in the Yukon interior and the 
predominant American nationality of the miners, the Geological Survey of Canada sent 
several parties to explore the country and determine the boundary between the U.S. and 
Canada. Dawson himself headed into the Cassiar country, while fellow leader Richard 
McConnell explored the Stikine River basin. William Ogilvie was assigned to cross 
Chilkoot Pass and fix a boundary, then to float down the Yukon to the 141st meridian, 
where he was to mark another boundary line.40 

37 Bearss, Klondike Park Study. 11. 

38 Frederick Schwatka, A Summer in Alaska (St. Louis, J. W. Henry, 1894), 11. 

39 Bearss, Klondike Park Study, 11, 14-17. 

40 Wright, Prelude to Bonanza, 167-169. 
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To carry out his task, Ogilvie left Victoria on May 13. Eleven days later, he arrived at 
Haines Mission aboard the Steamer Ancon. Transferring his goods to flatboats towed 
by the gunboat Pinta, he continued up the Taiya Inlet to Dyea, and on June 6 headed 
up the trail with 120 Chilkoot packers. Because his packers deserted him atop Chilkoot 
Pass, it took him over a week to bring the expedition's goods over to Lindeman Lake.41 

While in Juneau, Ogilvie had heard rumors of another pass across the Coast Mountains 
near the Chilkoot. To investigate the validity of the rumors, Ogilvie dispatched one of 
his party, 65-year-old "Captain" William Moore, to search for it. To accompany him 
Ogilvie chose Skookum Jim, a husky Tagish Indian. The two canoed over from Dyea to 
the mouth of the Skagway River, then began their trek up the trackless valley. After 
three days of climbing they reached the drainage divide; a week later, the two rejoined 
Ogilvie at Lindeman Lake.42 

The two found that the alternate route confirmed earlier rumors of a lower if longer 
way to the lakes. Ogilvie, recognizing the expedition's ultimate sponsor, named the new 
summit White Pass in honor of Thomas White, Canadian Minister of the Interior. 
Moore, captivated by the possibilities of the pass, envisioned it as a primary route to the 
interior. He predicted that, as mineral development inevitably progressed, a road and 
eventually a railroad would be constructed through the pass. Moore decided, then and 
there, to play a role in the region's development. 

The Ogilvie party remained at Lindeman Lake constructing boats until July 11. It then 
began floating down the Yukon River. On August 12, near the confluence of the Pelly, 
Moore caught sight of Bernard, his son, poling upriver with four others. Moore then 
left Ogilvie's party, he and Bernard heading back up the Yukon. Ogilvie continued 
downstream and set up a base camp at the 141st meridian; the Moores made a heroic 
trip back to Chilkoot Pass and on to Dyea. Exhausted and close to starvation, the 
Moores reached Dyea on September 7. They stayed and recuperated at John J. Healy 
and Edgar Wilson's trading post, which had been established in the old Indian camp 
during the spring or summer of the previous year.43 

Once rested, Moore acted on his dream. The two proceeded down to Juneau, and after 
getting resupplied they canoed back to Skagway Bay. They arrived there on October 20, 
1887, and immediately began to establish a 160-acre homestead just above the high tide 
line. They spent three weeks at the site that fall and an additional two months the 

41 Bearss, Klondike Park Study. 20-22. 

42 Bearss, Klondike Park Study, 22; Minter, The White Pass, 25-26. 

43 Minter, The White Pass, 28-31; Wright, Prelude to Bonanza. 192-193; Choteau (Montana) Calumet. 
May 24, 1886, 3; Choteau Calumet, September 9, 1886, 7. 
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following spring and summer. By that time, they had not only laid out the homestead 
but erected a cabin and started work on a wharf.44 

The two decades before the Klondike strike witnessed many gold discoveries, but two 
major finds spurred traffic over the Chilkoot. In September 1886, two prospectors made 
a rich strike near the mouth of Fortymile Creek, near the 141st meridian, and for the 
next several years the Fortymile diggings were the richest in the interior.45 Then, in 
the fall of 1893, two Russian half-breeds located gold in paying quantities on Birch 
Creek in American territory, and the rush to Circle City was on. Although the latter 
camp was sufficiently far downriver that many reached it via St. Michael, the route over 
Chilkoot Pass was both shorter and less expensive. As a general rule, miners came into 
the country in the spring via the Chilkoot, and left in the late summer on a St. Michael-
bound steamboat. By the 1896 season, several thousand miners were scattered 
throughout the Yukon basin, ranging from the Teslin drainage to Circle City and 
beyond.46 

Skookum Jim's Discovery 

Gold was discovered on Rabbit Creek, a tributary of the Klondike River, on August 16, 
1896. At the time, few prospected in the Klondike drainage, and only meager results 
had been obtained by those who had. One of the most dogged of these was Robert 
Henderson, who had found small amount of "color" on several creeks. By the summer 
of 1896, Henderson had been in the area for two years, and was working a claim on 
Gold Bottom Creek, fifteen miles from the mouth of the Klondike.47 

Skookum Jim, the Tagish Indian who had accompanied William Moore over White Pass 
nine years before, was the first to locate the pay dirt that commenced the gold rush. 
Jim had spent much of the time since 1887 in the company of Dawson Charlie and 
George Carmack. The three were relatives; Jim was Charlie's uncle, and Carmack, a 
white prospector from California, was married to Jim's sister. On August 14, the three 
were in the Klondike drainage, meandering west from Gold Bottom Creek. Jim killed a 
moose near Rabbit Creek that afternoon, then went to the creek for a drink. There he 
saw many golden flakes in the shallow waters. Excited as he must have been, he calmly 

44 Moore, Skagway in Days Primeval, 102-106, 115-127. 

45 Wright, Prelude to Bonanza. 160. 

46 Ibid-, 266. 

47 Wright, Prelude to Bonanza, 194; Bearss, Klondike Park Study. 37-39. 
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butchered the moose, then showed the gold to his two partners.48 Upon seeing the 
size of their discovery, the three celebrated. They then spent the next two days perusing 
the creek for the most valuable deposits. Carmack, arguing that an Indian would not be 
allowed to record a discovery claim, stepped off the largest claim for himself, and 
secured an adjacent claim besides. His companions took the land on either side.49 

Word spread quickly of the discovery. Within a fortnight the creek, renamed Bonanza, 
was staked from one end to the other, and a nearby side stream, called "Bonanza's pup" 
in the parlance of the day, was quickly staked and renamed Eldorado when its potential 
riches were revealed. Before long other nearby creeks, notably Hunker and Gold 
Bottom, were similarly staked. Word of the discovery spread excitedly up and down the 
valley, and by Christmas many of the roughly 3,000 miners in the Yukon Valley had 
deserted their diggings and converged on the Klondike and its tributaries.50 

Word to the Outside, however, leaked more slowly. William Ogilvie, the Canadian 
government surveyor stationed in Fortymile, dutifully reported the goings-on to his 
superiors in Ottawa, but such a report received scant popular attention.51 The coming 
of winter, already imminent in the earliest stages of the rush, made communications 
with the Outside exceedingly difficult for the next eight months. Among the miners, 
however, the news inevitably leaked out, causing considerable if skeptical interest in 
cities along the west coast. In response the spring rush, which had been growing in 
force for years, was far larger than was ever seen before. The City of Mexico left 
Seattle with over 600 stampeders on March 25, and for two months afterwards every 
ship leaving for Alaska was crowded with prospectors.52 

In mid-July, "Klondike fever" struck with full fury. Two ships steamed from the mouth 
of the Yukon River to the west coast of the United States. The Excelsior arrived in San 
Francisco on the evening of July 14; three days later, the Portland pulled into Seattle's 
Schwabacher Wharf. Between the two ships, miners from the Yukon country brought 

48 Bearss, Klondike Park Study. 40-42. Many suggest that Carmack is the legitimate discoverer of gold 
due to his ownership of the discovery claim, and Carmack himself proclaimed himself to the world as the 
gold discoverer. Many Canadians consider Robert Henderson, a Nova Scotian, to be the actual 
discoverer, because it was he who directed the three over to the Rabbit Creek drainage. Henderson had 
previously prospected the creek and found small colors. He was doubtless denied great riches himself 
because of his prejudice against Carmack's Native partners. 

49 Berton, Klondike Fever. 47-48. 

50 Ibid, 33, 51-55, 71. 

51 Ibid., 50, 74; Friesen, The Chilkoot Pass. 41-42. 

52 Robert L. S. Spude, Skagway. District of Alaska. 1884-1912: Building the Gateway to the Klondike. 
Occasional Paper No. 36 (Fairbanks, Univ. of Alaska Cooperative Park Studies Unit, September 1983), 5; 
Bearss, Klondike Park Study. 47. 
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with them more than three tons of gold. The west coast, and soon much of the world, 
went mad over the news. Thousands dropped everything to head toward an area that 
few had even heard of and only a handful knew well.53 

The lack of knowledge engendered a spate of guidebooks, some of which proved 
relatively authoritative. Others, however, were almost entirely worthless. To prepare 
for the trip north, guidebooks urged that prospective stampeders be equipped with a 
wide array of foodstuffs, clothing, construction tools and other equipment. Such 
"Yukon outfits" usually cost from $500 to $700 and weighed between 1000 and 2000 
pounds.54 

Routes to the Gold Fields 

The sale of these outfits and all the other services required by the stampeders provoked 
an intense rivalry among the various port cities of the west coast. San Francisco, 
Portland, Astoria, Tacoma, Seattle, Port Townsend, Victoria and Vancouver all vied for 
the Klondike-bound traffic. Most Canadians headed north from the latter two ports. 
American prospectors, at first, had no particular preference. San Francisco, which had 
been the major entrepot to Alaska for decades, attracted much of the initial rush. But 
as "Klondike fever" raged over the next few months, a well-orchestrated campaign by 
Erastus Brainerd and the Seattle Chamber of Commerce paid off. Using a variety of 
innovative promotional techniques, Brainerd almost single-handedly pushed Seattle into 
a position as the pre-eminent American port to Alaskan points, a position it still 
maintains.55 

The first prospectors headed north up the Inside Passage within a week of the epic 
announcement. Because of the prevailing ignorance surrounding the gold fields, 
however, prospectors chose many different routes. Due to historical usage, most 
guidebooks recommended either the Chilkoot Pass route or the long river route by way 
of St. Michael (see Map 2). Recent publicity surrounding the White Pass, however, 
convinced many to head toward the mouth of the Skagway River, even though the trail 
up the valley was largely untested.56 

Shadier promoters promulgated other routes. Civic development groups and steamship 
captains seized on the rush as an excellent moneymaking opportunity, and many of this 
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Map 2. Major routes to the Klondike. Source: NPS, Master Plan. Proposed Klondike 
Gold Rush National Historical Park. May 1973, 8. 
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element put profit in a more important position than the welfare of their patrons. The 
Edmonton route, for instance, was an untried 2,000-mile overland slog that broke the 
fortunes of hundreds before they turned back. A similar trail, almost as long and just as 
hopeless, wound north out of Ashcroft, B.C. Both routes appealed to Canadians who 
wished to stay within their borders. Two other routes that remained almost entirely in 
Canada were the Stikine River route, via Wrangell, and the Taku River route via 
Juneau. Both routes proved long and arduous; few stampeders reached the gold fields 
by either route.57 

American promoters were just as zealous and perhaps even less morally inclined than 
their Canadian counterparts. Several advertised an "all-American route to the 
Klondike," a preposterous statement at best, although many erroneously felt that the 
gold fields lay in Alaska. Steamship captains with more marketing skill than good 
judgment sent many to ludicrously isolated areas. Some were sent to the Cook Inlet 
country, others were dropped off at Valdez and asked to march over a glacier, still 
others were marooned on a beach near the Malaspina Glacier and were pointed in the 
direction of high mountain passes to reach the Klondike. All of these luckless 
stampeders met with grim disappointment, and many with death, from these ill-advised 
ventures.58 Even the supposedly easy "rich man's route," which went up the Yukon 
River from St. Michael, was so poorly implemented that most who opted for it were 
forced to spend the winter along the river.59 

By the winter and spring of 1898, when the majority of the stampeders headed north, 
the Chilkoot and White Pass routes had emerged as pre-eminent, and an estimated 
ninety percent of all stampeders used one or the other.60 The Chilkoot Pass, used for 
centuries by the Chilkoot Indians, had been improved for pack animals as far as Sheep 
Camp in 1895. The trail was in relatively good shape; the only improvements needed 
during the early stages of the gold rush were the addition of log bridges and short 
sections of corduroy road.61 

Travelers on the Chilkoot Trail in 1897 departed from the beach at the mouth of the 
Taiya River. For the next two miles the trail followed the river's west bank through the 
rapidly developing town of Dyea and past Healy and Wilson's trading post. A mile 
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north of Healy and Wilson's, the trail crossed the river then continued through the level 
riparian floodplain for six miles. Near the point where river navigation became 
impractical, the trail again crossed to the west side and continued another two miles to 
Canyon City. A small bridge afforded a third crossing leading to a short, steep ascent 
taking stampeders along a trail overlooking the deep, narrow Taiya River canyon. The 
trail perched on a bench along the canyon's east wall for another two miles before 
dropping back to the water's edge. Crossing the river a fourth time, the trail followed 
close to the river for the next three miles to Sheep Camp. Although the trail rose and 
fell numerous times between Dyea and Sheep Camp, the net elevation gain was less 
than 1,000 feet over the fifteen mile distance.62 

After Sheep Camp, the trail began to climb in earnest as the traveller started up Long 
Hill. In slightly over a mile, timberline was reached near Stone House. Thereafter the 
trail steepened even more, and 1-1/2 miles later the end of Long Hill brought the 
traveller to the Scales, the "foot of the summit." The Scales was only a half mile from 
the top of the pass, but it was 900 feet lower. An exhausting climb up an exposed 35-
degree slope separated the two points. Chilkoot Pass, despite its name, was hardly a 
pass at all; rather, it was a slight notch in the towering Coast Mountains. 

Once the pass was crested, a short, steep dropoff brought the stampeder to Crater Lake, 
at the headwaters of the Yukon River system. The 1897 trail took stampeders around 
the east side of the lake, but many rented boats to haul their supplies across. A 
stairstep of lakes followed: Morrow Lake, Long Lake and Deep Lake. Trails wound 
around each of them, but in most cases entrepreneurs with boats were available to carry 
freight. Ten miles north of the pass, the trail descended to Lindeman Lake. Many 
stampeders built their boats here; others crossed the seven-mile lake or circled its east 
end, then climbed over the low ridge separating it from Bennett Lake.63 

The White Pass Trail, like the Chilkoot, evolved from a rude path to an improved 
thoroughfare during the short span of the gold rush. When the first stampeders 
stormed ashore at Skagway in July 1897, a narrow, tortuous path connected Skagway 
Bay with the summit of White Pass. Within a few weeks, however, traffic up the trail so 
overwhelmed its capacity that it soon became an impassible morass of rocks, roots and 
mud. Trail blockages became the rule rather than the exception, and horses and other 
beasts died by the hundreds. The Trail of 1897 soon became world famous as the 
"Dead Horse Trail." 

The trail faced by the earliest stampeders was first blazed in February 1895 by a small 
party of California prospectors, and improved under the direction of Captain Moore in 
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the spring of 1897.64 The Dead Horse Trail started on the east side of the valley. A 
mile north of Skagway Bay, it crossed the Skagway River on a rude bridge and 
continued north for another mile before climbing up to Black Lake. The trail wound 
along the steep western slope of Skagway Valley to Porcupine Creek; it then climbed 
over infamous Porcupine Hill before slowly descending to the Skagway River, ten miles 
north of Lynn Canal. The trail then followed the Skagway River for two miles to the 
river's confluence with the White Pass Fork. The White Pass City tent camp was 
located near the confluence at 1,300 feet above sea level. The trail thereafter steepened 
considerably. Roughly paralleling the White Pass Fork, the trail climbed 1,900 feet to 
the summit in just four miles. The 1897 trail summit was approximately a mile east of 
the present railroad summit.65 

The brawling port towns of Skagway and Dyea fed never-ending streams of stampeders 
onto the two trails. Skagway, only a homestead before July 1897, quickly 
metamorphosed into a ramshackle tent town and boasted a wide variety of businesses. 
The town quickly overwhelmed the holdings of Captain Moore. He protested—to no 
avail-but grew wealthy from his sawmill, dock and other businesses. The town began as 
a chaotically-arranged tent camp, but within weeks hastily-erected wooden buildings had 
been thrown up along the southern reaches of the White Pass Trail. By the onset of 
winter a grid pattern of streets, surveyed by Frank Reid, was imposed over the random 
scatter of tents and shacks. Soon a downtown area emerged between Fourth and Sixth 
Avenues and between Broadway and Main Streets, and the air of a civilized if rustic 
community began to prevail. By June 1898, an estimated 8,000 to 10,000 people lived in 
and around Skagway.66 

Dyea grew in much the same way as Skagway. A trading post and tent camp before the 
gold rush, Dyea witnessed hectic activity during the summer and fall of 1897 as hordes 
of stampeders trooped north. Most, however, had disembarked from Inside Passage 
steamers in Skagway, and had little reason to linger in the rival port. During October 
1897 a downtown grid, five blocks wide and seven blocks long, replaced the former 
riverside path that had formerly constituted the southern end of the Chilkoot Trail. 
Dyea witnessed little business activity, however, until January 1898, when a renewed 
migration of stampeders brought boom times to the settlement. By April, Dyea had 
become a boisterous, transient aggregation of some 4,000 to 5,000 souls. The town 
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boasted some 200 businesses, most of which were taverns, restaurants, hotels and supply 
houses.67 

Both towns, situated as they were on the margins of civilized society, soon became 
hotbeds of criminal activity. As one writer phrased it, Skagway was "conceived in 
lawlessness and nurtured in anarchy," while Dyea, not to be outdone, carried on an 
equally sinful if less infamous existence.68 The two towns offered only a meager law 
enforcement apparatus. They shared a series of ineffective deputy marshals, and their 
first commissioner was more interested in financial gain than in the administration of 
evenhanded justice.69 The two towns were typical of frontier communities in that they 
attracted more than the usual share of toughs, scoundrels and other persons of low 
character. The result was what eventually became a well-organized criminal network, 
bent on taking every possible advantage of the incoming prospectors. Jefferson 
Randolph "Soapy" Smith, a con-man from Colorado, arrived in Skagway in October 
1897, and by late January had assumed effective control of the town's underworld. 
Through the first six months of 1898, Smith's status steadily increased, and by July 4 he 
was widely recognized as the "uncrowned king of Skagway." Little was done without his 
knowledge or consent.70 

Soon after the first ships arrived, an enormous rivalry developed between Dyea and 
Skagway. Both vied to be the primary port town, and loudly advertised their advantages 
while vilifying conditions in other areas. In the summer and fall of 1897, Dyea 
appeared to have the upper hand in the contest; it was better known, it was included in 
the gold rush guidebooks, and the Chilkoot Trail was recognized as being the superior 
route to the interior. Skagway, however, soon gained the upper hand because its port 
was superior to that of Dyea. By November 1897, Skagway boasted three docks by 
which ship captains could unload goods and passengers quickly and cheaply. Dyea, on 
the other hand, offered a harbor that dropped off at such a slight gradient that the only 
effective way to reach the high tide line was by lighter or canoe. Given the difficulties 
of transferring their goods across Taiya Inlet, many opted for the Trail of 1897 despite 
its acknowledged faults. Skagway thus ironically benefited in two ways: first, it was 

67 Frank Norris, "A Directory of Businesses in Dyea, Alaska," in Norris, Dyea-Chilkoot Trail Historic 
Structures Report, draft (hereafter known as Chilkoot HSR), unpub. mss., 1986, KLGO Collection; Harry 
L. Suydam, "Fool's Gold," Alaska Sportsman 8 (April 1942), 12. 

68 Berton, Klondike Fever, 149; Bearss, Klondike Park Study, 111-113; Frank Berkeley letter, p. 3, 
KLGO Collection. 

69 Frank Norris, comp., "Officials in the Skagway/Dyea Area During the Gold Rush," 1, KLGO 
Collection. 

70 Berton, Klondike Fever. 160-161, 340-342, 346-350. 



Chapter 1: A Brief Gold Rush History 21_ 

easily accessible by water, and second, the difficulties in leaving town encouraged its 
commercial development.71 

A tragic event that tipped the scales in Skagway's favor was a massive avalanche that 
thundered down onto the Chilkoot Trail on April 3, 1898. Several snowslides 
descended that Palm Sunday, the largest of which began on the east slope of Long Hill, 
less than a mile south of the Scales. Together, the slides killed an estimated 65 
stampeders. Publicity from the slide caused thousands to reconsider a trip over the 
Chilkoot, and cast a pall of gloom over the area for weeks to come.72 

During the winter of 1897-98, a number of towns and camps sprang up along the 
Chilkoot Trail. Five miles north of Dyea, a transient tent camp was established at 
Finnegan's Point. In September 1897, seventy-five were camped at the site. Canyon 
City sprang up at the north end of the Taiya River valley, and by the spring of 1898 its 
tents and shacks supported over a thousand stampeders. Pleasant Camp, a roadhouse 
and camp, was established just north of the Taiya River canyon. The largest trail 
settlement south of Chilkoot Pass, Sheep Camp, grew from two stores in the late 
summer of 1897 to a mile-long tent city, 8,000 strong, the following spring. The Scales 
similarly grew in the spring of 1898 to a cluster of over twenty businesses, but the site 
was so raw and exposed that stampeders erected few tents there.73 

Most stampeders hauled their goods directly from the summit to Lindeman Lake. 
Because of the heavy snow cover—a reported seventy feet of snow fell at the summit 
during the winter of 1897-98~stampeders carried their packs or dragged their sleds 
directly over the string of lakes north of the pass. Because of the downhill slope and 
the relative ease of transportation, only small settlements were established between the 
summit and the southern end of Lindeman Lake. There were one or two restaurants at 
Crater Lake, and short-term camps cropped up at Happy Camp, both ends of Long 
Lake, and at Deep Lake.74 

Large settlements were located at Lindeman and Bennett lakes. They grew quickly 
through the winter, and just before breakup in May 1898 huge tent towns, housing an 
estimated 10,000 stampeders apiece, were clustered around the southern end of both 
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lakes. Scattered camps were found along the entire shoreline of both lakes, particularly 
in bays and coves. Some camped as far north as the Windy Arm portion of Tagish 
Lake.75 

Transportation Improvements 

In the Skagway area, the winter of 1897-98 similarly brought changes. The Dead Horse 
Trail, bad as it may have been, was mercifully short-lived. With the onset of winter, 
traffic soon dropped off, and by December freezing temperatures allowed stampeders to 
clamber up the frozen bed of the Skagway River.76 

Meanwhile, capitalist George Brackett started building a wagon road to overcome the 
difficulties of the Dead Horse Trail. A former mayor of Minneapolis, Brackett was one 
of several Skagway businessmen that promoted a wagon route over the mountains. 
During the fall of 1897, however, his collaborators slowly fell by the wayside. 
Undaunted, Brackett himself shouldered the financial and technical burden of 
constructing the road.77 Despite delays brought about by weather and poor financing, 
initial work progressed quickly. Commencing on November 8, the first four miles were 
completed in fifteen days, and an additional four miles were almost ready by mid-
December.78 

However, he lacked a bridge across the East Fork of the Skagway River. The road—part 
gravel, part corduroy—was completed to White Pass City and opened to traffic in early 
March. Without a bridge, however, traffic continued up the frozen river bed.79 The 
long-awaited bridge was finally installed in mid-April, and with the river breaking up the 
majority of White Pass traffic began to flow over the newly-completed road. Brackett 
fully intended to continue his wagon road to the summit and beyond, but a lack of 
financing forced a halt just north of White Pass City. North of that point, however, he 
added minimal improvements as far as the summit. He installed toll gates at both ends 
of his road, as well as at several intermediate points.80 
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Camps and tent cities appeared along the various Skagway Valley trails, just as along 
the Chilkoot. But because the White Pass Route carried fewer people—an estimated 
5,000 to 10,000 during that first winter, compared with 25,000 to 30,000 for the 
Chilkoot—camps were smaller and spread farther apart. In the summer of 1897, the 
Liarsville tent camp sprang up at the base of the hill to Black Lake. Only scattered, 
small clusters of tents were found farther up the trail. The only sizable tent clusters 
were located at the base of Porcupine Hill and at White Pass City.81 

By the spring of 1898, the Liarsville camp had disappeared. In its stead were a series of 
temporary construction camps along the Brackett Road, and occasional stations for the 
major packers. On the upper trail two camps appeared. The Ford was a short-term 
camp located halfway between White Pass City and the summit, and an additional camp 
grew where the Brackett Wagon Road, and later the railroad, crossed over the summit. 
White Pass City, which served as a primary railroad camp as well as the Brackett Wagon 
Road terminus, was probably the largest White Pass Trail camp between Skagway and 
Bennett Lake.82 

The rapid influx of stampeders into the area, and the tremendous demand for carrying 
goods across the passes, engendered a wide variety of technological ideas from incipient 
capitalists. On the Chilkoot side, early ideas centered around the construction of a 
wharf in Dyea. The Skaguay Wharf and Improvement Company planned a small dock 
on the west side of Lynn Canal just south of Dyea, but the idea never got past the 
proposal stage.83 Shortly afterwards, however, the Dyea-Klondike Transportation 
(DKT) Company completed a dock three miles southwest of the gold rush port, and 
blasted out a rough wagon road that connected the dock with downtown Dyea. The 
dock opened in mid-February 1898. It was sparingly used, however, because of its poor 
construction and because of the difficulty in negotiating the wagon road. A far more 
substantial dock was constructed over the next few months. Called the Dyea Wharf, 
Kinney Wharf or Long Wharf, it stretched across the tidal flats south of downtown 
Dyea. The shallow dropoff, which required that the dock be over 7,500 feet long, 
delayed the opening of the dock until mid-May. By the time it opened the gold rush 
had largely run its course, and as a result the dock was seldom used. Most stampeders 
continued to come ashore on scows, canoes and lighters.84 
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To move freight most efficiently north from Dyea, the Chilkoot Railroad and Transport 
(CR&T) Company announced early plans to build a road to Sheep Camp. Soon 
afterwards, they declared themselves on the verge of constructing a railroad as far as 
Canyon City, and in December went so far as to announce completion of the line. No 
such line, however, was ever built. The only manifestation of such a scheme was a 
crude, wood-railed right-of-way for a horse-drawn tram which wound north from Dyea 
to the first river crossing. But the line itself, like the railroad, never came to fruition. 
What the CR&T did construct was a wagon road to Canyon City, which was completed 
in April 1898.85 

North of Canyon City, several schemes were attempted to move freight. The DKT 
Company, in December 1897, proposed to construct a "narrow gauge tramroad with cars 
like those used in the mines" from Dyea to the Scales. From there, they proposed an 
aerial tramway to the summit. The tramway was constructed and opened for business in 
March 1898. The tramroad, however, was never built.86 

Opposing the DKT's plans were those of the Alaska Railroad and Transportation 
(AR&T) Company, an arm of the Pacific Coast Steamship Company. The AR&T, like 
the CR&T, originally planned a railway along the Chilkoot; plans called for construction 
from Dyea to a point halfway up Long Hill. No rail line was built, but plans also called 
for an aerial tramway north of the proposed railway terminus. To implement these 
plans, a depot and warehouse was constructed in March and April 1898. By late April, 
the AR&T aerial tram line was open from the depot to the summit of Chilkoot Pass.87 

The most ambitious plans belonged to the Chilkoot Railroad and Transport Company. 
As noted above, original plans called for a railroad or road up much of the Chilkoot 
Trail. Equally grandiose plans called for an aerial tramway over the pass, possibly as far 
as Lindeman Lake. Financial constraints, however, forced the company to construct a 
wagon road only as far as Canyon City, and to retract its proposed plans for a tramway 
beyond Crater Lake. Original plans called for an aerial tramway from Canyon City to 
the summit area to be completed by January 1, 1898, but with the coming of winter 
plans were repeatedly delayed. The line apparently opened in late January for a short 
time, but did not re-open until May 7 or even later.88 The completed line ran in two 
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sections; one AVz mile loop stretched from Canyon City to Sheep Camp, while a second 
four-mile segment continued north from Sheep Camp to its terminus, one-half mile 
north of the summit.89 

During the spring of 1898, goods were being brought over the passes by a wide variety 
of methods. Some stampeders carried goods on their backs or on sleds. On the 
Chilkoot, some paid Indian packers or college students to haul their freight.90 Others 
had their goods taken by horseback to Sheep Camp, while still others had them taken 
by wagon road to Canyon City. Beyond Canyon City or Sheep Camp, three different 
aerial tramways were available. In addition, several surface trams ran from the Scales 
toward the summit of Chilkoot Pass. On the White Pass Trail, those who packed their 
own goods were supplemented by those who operated pack trains over the route. The 
main route over the mountains was the newly-opened Brackett Wagon Road.91 

Throughout the previous winter, rumors had circulated of proposed rail routes over the 
passes. Early rumors, such as those of the AR&T and the CR&T, had focused on 
Chilkoot Pass; the steep climb from Sheep Camp to the summit, however, forced 
promoters to look elsewhere. In the Skagway Valley, the first serious bid for 
transportation over the pass was the Skagway and Lake Bennett Tramway Company, 
which proposed to construct a horse-drawn tramway through the pass. By the spring of 
1898, however, the company had fallen on hard times, and all it had to show for its 
efforts was a bridge over the Skagway River at the north end of Skagway.92 

In the spring a serious railway bid surfaced. Financiers for the Close Brothers, an 
English investment group, travelled to Skagway to investigate the possibilities of 
constructing a railroad over White Pass. They arrived on April 10. The group, 
composed of Thomas Tancred, Erastus Hawkins and John Hislop, possessed sufficient 
financial resources to build a rail line across the mountains. After looking over the 
local terrain, however, they openly despaired that such a line was technically feasible. 
By coincidence, the trio met Michael Heney, a Canadian construction engineer, at the 
St. James Hotel on April 21. Heney had been surveying in the White Pass area for 
several weeks, and he, unlike the Close Brothers group, was personally convinced that a 
railway could be built to Bennett Lake. The meeting proved to be fortuitous for all 
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concerned. Within a fortnight, construction materials began to be ordered for the 
newly-created White Pass and Yukon Route (WP&YR) railway.93 

Ties and rails began to arrive in Skagway in mid-May 1898, and construction began on 
May 28. At first, construction proceeded quickly. Initial work was conducted up the 
valley from the north end of town, and by mid-June the company was able to lay its line 
down Broadway to the waterfront.94 The first locomotive and cars soon arrived, and 
on July 21, the first WP&YR train chugged up Broadway. It continued on to the end 
of track, four miles up the valley. By September, survey and construction camps 
stretched from Skagway to the top of White Pass. Company officials confidently 
predicted that the line would be completed to Bennett Lake by the onset of winter.95 

As the summer wore on, however, a series of unexpected delays forced postponement of 
progress on the line. Some equipment shortages ensued; more important was a lack of 
available labor. The line could never seem to attract the full complement of workers it 
needed, and to exacerbate the problem, early August brought word of the Atlin gold 
strike, 50 miles northeast of Skagway. Hundreds of workmen, company shovels in hand, 
left the force, most never to return.96 The harshness of the terrain also slowed work, 
for beyond the East Fork bridge the track workers encountered increasingly hostile 
terrain. Despite the mounting problems, the line was opened to Rocky Point (Mile 7.0) 
by August 15, and to Heney Station (Mile 12.4) by mid-September.97 

Winter presented new obstacles. Work slowed as snow began to accumulate on the 
upper reaches of the line. As the amount of daylight decreased and the temperature 
dropped, work performance diminished. By midwinter, laborers were forced to spend 
the majority of their time getting to and from the worksite, shovelling snow and keeping 
warm. Many railroad workers lived in White Pass City that winter; many reached the 
railroad right-of-way near the tunnel site via a steep, winding trail. To ease access 
between Skagway and White Pass City, a short, steep gondola line was built down the 
300-foot slope between Heney Station (at end of track) and the river junction. The 
Brackett Wagon Road bridge, which spanned the Skagway River at this point, provided 
access to the main cluster of tents that comprised White Pass City.98 
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Despite the daunting obstacles, the railroad was completed to the summit of White Pass 
on February 18, 1899. Two days later, the first passenger train moved over the line; a 
summit celebration was held in the sunny, frigid air. The Coast Mountains had, at long 
last, been conquered. But many miles of construction remained." 

Construction work over the next three months was limited to rockwork and blasting in 
the five mile stretch immediately south of Bennett Lake. Spring snowmelt, however, 
allowed resumption of a fast paced construction schedule. Blasting along the length of 
the summit-Bennett segment was followed by the work of the grading crews, and it was 
not until June 21 that the first rails were laid north of the summit. Because all other 
work was already finished, however, the rails were extended quickly. Log Cabin was 
reached by July 1, and five days later they were extended to the shores of Bennett Lake. 
Completion of the line to Whitehorse did not take place until July 29, 1900, over a year 
after the line had reached Bennett.100 

Completion of the Skagway-Bennett line meant that prospectors and shippers, for the 
first time, had fast, efficient transportation available to them from Puget Sound points 
all the way to Dawson City. Completion of the line also tolled the death knell for 
alternative transportation modes across the passes. The Brackett Wagon Road, a 
potentially vexing competitor to the railroad, was bought out on December 1, 1898, and 
in May 1899, the line purchased the combined operations of the three Chilkoot Pass 
aerial tramway lines. The purchases left the White Pass and Yukon Route in an 
enviable position as the controlling agent for all transportation into and out of the 
Yukon and surrounding territories.101 

By the time the railroad reached Bennett, the gold rush was all but over. The tens of 
thousands who had stormed over the passes in the winter of 1897-98 had found, upon 
reaching Dawson, that the gold fields had been completely staked. Good wages were 
available to those willing to work for others. The lure of gold for the taking, however, 
proved illusory. The only ones who grew wealthy were either those on the ground first, 
or those who had the capital to purchase claims or operate businesses.102 

Because opportunities were so limited, those in search of quick fortunes and adventure 
left almost as soon as they came. Dawson's population peaked in the summer of 1898, 
and by the following summer a general exodus began to Nome, Alaska, where thousands 

99 Ibid-, 266-269. 

100 Ibid., 308-311, 353-355. 

101 Ibid., 199, 252, 303-304. 

102 Berton, Klondike Fever. 300-301; Kathryn Winslow, Big Pan-Out: the Story of the Klondike Gold 
Rush (New York, W. W. Norton, 1951), 170-178. 
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dug for gold from the beach sands.103 During the same period, holders of the most 
valuable Klondike claims sold their properties to corporate interests. Owning large 
blocks of adjacent claims, the corporations proceeded to use increasingly large scale 
methods to process the ore, and by 1900 the individual placer mine had largely given 
way to the hydraulic operation and the dredging company.104 Although the population 
of Dawson fell after 1898, the efficiency of the large-scale operations were such that the 
annual yield of gold rose until 1900. The output of Klondike gold after a few years 
dropped to a fifth of its turn-of-the-century level, but rich returns continued for most of 
the next two decades.105 

103 Berton, Klondike Fever. 410-413. 

104 Lewis Green, The Gold Hustlers (Anchorage, Alaska Northwest, 1977), 18, 20, 59. 

105 Norm Bolotin, Klondike Lost. A Decade of Photographs by Kinsey and Kinsey (Anchorage, Alaska 
Northwest, 1980), 90. This was Volume 7, No. 4 (November 1980) of Alaska Geographic. 



Chapter 2 

Skagway After the Gold Rush 

Skagway's Economy. 1900-1960 

Because it served as the critical transfer point for most passengers and freight going into 
or out of the upper Yukon River valley, Skagway's permanence was assured during the 
years which followed the Klondike gold rush. Like Dawson, however, it waned in 
significance as the gold rush ran its course. From a peak of 8,000 or more in the spring 
of 1898, Skagway's population dropped to slightly over 3,000 in April 1900. The 
number of local residents continued to fall until 1910, when census takers tallied fewer 
than a thousand souls.1 

As Skagway emerged from the fervor of the gold rush, its frontier character began to 
diminish. Clubs, churches, schools, families and other signs of civilized society sprang 
forth. The coming of the railroad, moreover, encouraged the development of a 
relatively steady work force. With the passing of the gold rush went a large number of 
the local supply stores, saloons, hotels and restaurants. The businesses that remained 
were dependent, directly or indirectly, on railroad revenues.2 

Dyea, meanwhile, proceeded to slip into oblivion. Its population, like that of Skagway, 
dropped sharply after the spring of 1898; unlike Skagway, Dyea had no economic base 
to rely on once the gold rush was over. The town's two newspapers, the Dyea Trail and 
the Dyea Press, hung on for several months after the main wave of stampeders had 
headed north. But they, along with most of the other businesses, eventually died and 
their proprietors headed off to Dawson, Skagway or Puget Sound.3 So dramatic was 
the dropoff in business that a visitor in early 1899 noted that Dyea was "the deserted 
city." Even so, the lingering tramway trade allowed the town to boast some 250 
residents as late as March 1900.4 By the following February, however, the tramways 

1 Spude, Skagway. District of Alaska. 27, 32, 35, 36. 

2 Berton, Klondike Fever. 358-365; Spude, Skagway. District of Alaska. 60, 62. 

3 Spude, Chilkoot Trail. 53, 55; Bearss, Klondike Park Study. 273-276. 

4 U.S. Census Bureau, Twelfth Census of Population. 1900. Alaska, individualized returns; Vol. 5, 
Southern District, Enumeration District #7, pp. 1-11; Daily Alaskan (Skagway), February 7, 1901. 
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were gone and the town's population had dwindled to 71. Two years later only two or 
three residents inhabited the site. If useless for other purposes, the land underneath 
Dyea was sufficiently fertile to be used as farmland, and many of the old buildings were 
torn down to make way for rows of cabbages, turnips and potatoes.5 

As Skagway emerged from the flurry of the gold rush period, its appearance began to 
change. The rough frontier architecture of the gold rush was slowly replaced with more 
substantial buildings, larger and more elegant than their predecessors. Businesses made 
a concerted effort to throw off their frontier appearance, and false fronts, double 
recessed doors and elaborate lathework became commonplace on commercial buildings. 
The appearance of the town's residences improved as well, and intermittent campaigns 
encouraged the dismantling of the many vacant shacks left by the stampeders.6 

The location of the business district also changed during the post-gold rush period. 
From 1897 to 1899, the primary business streets had been Fourth Avenue, Fifth Avenue, 
Sixth Avenue and Broadway Street. Little development took place below Fourth 
Avenue, because occasional high tides required that the more substantial buildings be 
erected on pilings.7 With the completion of the railroad, however, businesses began to 
recognize the importance of being located on Broadway, particularly on lower Broadway 
near the railroad station. Over the next fifteen years, therefore, the town witnessed a 
gradual migration of buildings from the side streets to Broadway and the withering away 
of off-Broadway businesses. As a result of that process, many of the principal buildings 
located along Broadway today have been moved from elsewhere; notable examples are 
the Red Onion Saloon, the Golden North Hotel, the Pack Train Saloon, and the Eagles' 
Hall. With rare exceptions, no new buildings were erected on Broadway after 1904. By 
1915, the town's realignment was complete. During the past 70 years, a few buildings 
have burned or been demolished, and several others have been constructed, but even so, 
the Broadway business district of 1915 largely resembles that seen by today's visitors.8 

With its combination of history, natural beauty and frontier architecture, Skagway 
quickly became an important stopping point for Alaska's tourists. Southeastern Alaska 
was a popular area for excursion ships as early as the mid-1880s, and when the gold 
rush exploded into prominence the ships that plied the Inside Passage route merely 

5 Robert D. Jones, "A Municipal Farmer," Alaska-Yukon Magazine, August 1907, 488-492; Mrs. C. R. 
Miller, "Alaska's Deserted City and its Flourishing Rival," Leslie's Weekly, August 2, 1906, 112. 

6 Spude, Skagway, District of Alaska. 65; Alaska Federation of Women's Clubs, 11936-1937 Year Book), 
99. 

7 Spude, Skagway, District of Alaska, 30, 65. 

8 Ibid., 65, 142-161. Because of the geological process of glacial rebound, Skagway's land is rising about 
one-half inch per year throughout the twentieth century. No high tides were known to intrude onto Broadway 
after 1908. 
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added an extra day onto their itinerary in order to see the new, bustling town.9 The 
first known tourists arrived in Skagway in July 1898, when they joined local residents in 
celebrating the first train to operate on the new White Pass line. By the following year, 
the Chamber of Commerce was urging local residents to prepare for the upcoming 
tourist season, and the first Skagway Clean-up Day was scheduled to beautify the streets 
and yards.10 

With only a single excursion boat plying the waters of southeast Alaska, Skagway 
tourism remained at a low level during the 1900-1910 period. Just before World War I, 
however, the number of ships (and tourists) steadily increased, and Skagway developed 
a number of attractions to lure the summer trade. Beginning in 1906, promotional 
pamphlets extolled the town's many flower gardens, and tourists were seen visiting the 
grave of "Soapy" Smith as early as 1908. During the same period, tourists began 
chartering trains to the top of White Pass, and by the eve of World War I the day-long 
excursion to Bennett had become a popular excursion.11 

To extend the time that tourists spent in the north country, the WP&YR began issuing 
elaborate brochures that invited tourists to visit the Canadian interior. The publication 
of these booklets commenced shortly after the gold rush subsided. As an effusive 1913 
brochure intoned, "to go to Skagway and not see the interior is like going to the 
threshold of a fairyland and foregoing all the interest and enchantment to be enjoyed 
within the magic region."12 The most common destinations were Whitehorse, Dawson, 
Atlin, and Ben-My-Chree, the latter being a homestead at the south end of Tagish 
Lake. By the advent of World War I, tourism was an important secondary industry; as 
local tour guide Martin Itjen told visitors to the Skagway railroad yards, "all the people 
in this town who do not work the tourists work here."13 

The fortunes of the WP&YR were closely tied to the status of the Yukon economy and, 
to a lesser extent, to the number of tourists streaming north. The rate of gold 

9 Ted C. Hinckley, "The Inside Passage: A Popular Gilded Age Tour," Pacific Northwest Quarterly 56 
(April 1965), 69-71. 

10 Daily Alaskan (Skaguay), July 25, 1898; Daily Alaskan (Skagway), May 10, 1899. 

11 Frank Norris, Gawking at the Midnight Sun: The Tourist in Early Alaska (Anchorage, Alaska Historical 
Cornrnission Studies in History #170, 1985), 33; White Pass and Yukon Route, "A Tour Through the Land 
of Nightless Days," c. 1906, 3, in WP&YR Collection, Yukon Archives; Daily Alaskan (Skagway), June 23, 
1908; July 20, 1908. 

12 White Pass and Yukon Route, "Travels in Alaska and the Yukon Territory," 1913, in WP&YR 
Collection. 

13 White Pass and Yukon Route, "A Handbook of Vacation Trips in Alaska, Atlin and the Yukon on the 
White Pass and Yukon Route," 1928, in WP&YR Collection; Martin Itjen, The Story of the Tour on the 
Skagway, Alaska Street-Car (Skagway?, the author, 1938), 73. 
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production in the Dawson area stayed high through World War I, and the seasonal 
movement of prospectors, miners and transportation personnel were key to the success 
of the line. But the sinking of the Princess Sophia in October 1918 cost 353 lives, many 
of whom worked for the railroad or for Yukon mines, and business recovered slowly 
thereafter. In the 1920s gold production dropped off, but was replaced in part by the 
movement of silver from the mines at Elsa and Mayo. Increased tourism also helped fill 
in the void from the old-time prospecting trade.14 

The early 1930s proved difficult for everyone. Both mineral production and tourism 
dropped off, so the railroad fell back to offering two trains per week between Skagway 
and Whitehorse. The railroad did not significantly reduce its personnel, but wages were 
reduced and some administrative personnel were forced to mortgage their homes or 
skip paychecks in efforts to economize. The middle and late 1930s brought increased 
tourism to Skagway, and they also brought additional sailings of Canadian Pacific and 
Canadian National ships. As a result, railroad passenger traffic ballooned. Freight 
tonnage, however, remained anemic. Tonnage in 1940 remained less than that recorded 
in the late 1920s.15 

The coming of World War II brought drastic changes, both to the railroad and to 
Skagway. Tourism, a highly visible if minor element in the local economy, stopped 
altogether. More important to the town was the U.S. Army's decision to build the 
Alcan Highway from Dawson Creek, B.C. to Fairbanks, Alaska. The construction which 
followed that decision turned Skagway into a major supply point, inasmuch as the 
railroad was the only logical access route to the proposed highway right-of-way aside 
from the terminus points. The Army further decided to build a major pipeline 
connecting Skagway with the Norman Wells oil fields, which were located along the 
Mackenzie River in the Northwest Territories, 500 miles northeast of Skagway. To 
implement these projects, the Army sent some 5,000 troops to Skagway. Some troops 
took over the operation of the WP&YR, and the newly-designated Military Railway 
Service often ran up to twelve trains per day over the line. Others constructed two 
barge unloading docks, transferred highway construction materials from ships to the 
railroad, or engaged in pipeline work. Both the highway and pipeline were completed 
by the end of 1943. Troops remained, however, until early 1946.16 

14 W. D. Gordon, WP&YR River Division, "Superintendent's Annual Reports on Operations," 1923, 
pamphlet II-l, WP&YR Collection, Yukon Archives. The effect of the Princess Sophia's sinking on the north 
country's economy is explored at length in Ken Coates and William R. Morrison's The Sinking of the Princess 
Sophia; Taking the North Down With Her (Fairbanks, University of Alaska Press), 1991. 

15 Cy Martin, Gold Rush Narrow Gauge (Corona del Mar, Calif., Trans-Anglo Books, 1974), 53. 

16 Martin, Gold Rush Narrow Gauge, 54-60; Stan Cohen, Gold Rush Gateway; Skagway and Dyea 
(Missoula, Mont., Pictorial Histories Pub. Co., 1986), 104-113. Martin (p. 60) notes that on one extraordinary 
day, August 4, 1943, the MRS ran 38 trains over the line. 
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The war years had a major impact on Skagway's architectural composition. Between 
1908 and the day of Pearl Harbor attack, only two new residential or business buildings 
had been constructed. (The National Bank of Alaska office was built in 1916, while the 
Presbyterian manse, across the street from the church, was constructed by parishioners 
in the summer of 1941.) The town's stable population and the surfeit of gold rush-era 
buildings were largely responsible for the lack of new construction, but the refusal of the 
National Bank of Alaska (the town's only bank) to provide home loans to Skagway 
residents also played a role. But with the coming of the soldiers, scores of quonset huts 
and ex-Civilian Conservation Corps wooden barracks were built on whatever vacant lots 
could be secured. After the war, the military authorities dismantled and removed most 
of the quonset huts. The various barrack buildings, however, were given to Skagway-
area veterans and remained in town. For decades afterwards, barracks remained an 
important visual element of the townscape; even today, the majority of Skagway's 
buildings date from either the 1897-1908 period or the 1942-1945 period.17 

The end of the war left Skagway with more than just a surplus of barracks buildings. It 
also left the railroad with a large number of relatively new engines, yard buildings and 
freight cars (although many were in poor shape after the rugged use sustained during 
the war). Another change brought about by the war was the removal of trains from 
Broadway. The tracks located adjacent to the eastern bluff, which had existed since the 
gold rush period, became a passenger route for the first time. In order to access the 
depot, new tracks were built from the east bluff to the station's south side. The new 
tracks were used, and the Broadway tracks were effectively abandoned, in 1944. 
Removal of the Broadway tracks, however, did not take place until several years 
later.18 

The sustained prosperity following World War II helped the line recover its battered 
equipment and roadbed, and assured as well its long term profitability. The 
construction of the Alcan Highway, and other wartime developments, left the Yukon 
with over twice its prewar population. In Whitehorse alone, the population shot up 
from 300 to a peak of 5,000. The 1952 relocation of the territorial capital from Dawson 
City was a significant factor in the population increase. The development of extensive 
ore bodies over the next twenty years—Clinton Creek, Cassiar, Keno Hill, Watson Lake, 

17 Barbara Kalen to author, November 17, 1994. 

18 Martin, Gold Rush Narrow Gauge, 64; Helen Clark, interview with author, Skagway, March 13, 1985; 
Skagway City Council minutes, July 17, 1944 and August 7, 1944, in Trail of '98 Museum Collection. Phillip 
Allen, in One Came Late (Edmonton, the author, 1992) has several photographs showing the tracks still in 
place as of September 1947, and the November 3, 1947 council minutes also note that the tracks were still 
there. By May 1952, however, council minutes suggest that tracks had already been removed as far north as 
Eleventh Avenue and that the WP&YR was preparing to remove still more trackage. 
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and others-further brightened the economic picture in the Yukon, in northern British 
Columbia, and in Skagway.19 

Tourism was another factor contributing to the economy, in Alaska as well as the 
Yukon. By the late 1940s, more tourists than ever before were traveling to Alaska and 
the Yukon. The Alcan Highway provided a new access route to the interior. Tourists 
hoping to visit southeastern Alaska found the going more difficult because the Alaska 
Steamship Company stopped carrying passenger traffic in the fall of 1954, in large part 
because the unionization of longshoremen raised port costs. But the Canadian Pacific 
and Canadian National ships, continued bringing tourists and residents to the area. 
(The Jones Act normally restricted foreign vessels from carrying passengers between two 
U.S. ports; the lack of competition, however, allowed the CPR and CNR to circumvent 
Jones Act stipulations.) Skagway continued to be served by the Prince George of the 
CNR, the Princess Louise of the CPR, and other Canadian-registry ships.20 Two 
Alaska Cruise Line ships, the Glacier Queen and the Yukon Star, began serving 
Skagway in the summer of 1957. The only other ship which regularly served the port 
was the M/V Chilkoot a small, privately operated ferry which began operating between 
Skagway, Haines, and Juneau in 1949. The owner of the Chilkoot sold out to the 
territory in 1951. The Chilkoot ran until 1957, when it was replaced by the M/V 
Chilkat.21 

Post-Gold Rush Use of Dyea and the Chilkoot Trail 

As noted above, Skagway remained active after the gold rush because of the successful 
construction of the White Pass and Yukon Route railroad. Dyea, however, declined 
quickly after its April 1898 peak, and by 1903 the primary land use at the lower end of 
the Taiya River valley was agriculture. For the first time in hundreds of years, the 
valley was no longer a commercial transportation corridor. For the next sixty years, the 
Chilkoot Trail corridor existed in name only; the existing pathway fell into disuse and it 
remained in an unmaintained state. Access to the trail remained elusive as well; no 
road connected Skagway with Dyea, and small boats found it treacherous to travel by 
water between the gold rush-era town and its deserted rival. 

19 Edward McCourt, The Yukon and Northwest Territories (New York, St. Martin's Press, 1969), 29-
30. 

20 Mary J. Barry, "Alaska Steamship Company: A Legacy of Nostalgia," in Transportation in Alaska's 
Past (Anchorage, Office of History and Archaeology, Publication No. 30, 1982), 287; E. Theed to 
WP&YR Employees, December 6, 1955, in Parks Canada Collection, Whitehorse; Barbara Kalen to 
author, November 17, 1994; Carl Mulvihill to author, December 5, 1994. 

21 "The Alaska Marine Highway System," Alaska Review of Business and Economic Conditions 7 
(October 1970), 3; Carl Mulvihill to author, December 5, 1994. 
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Many people, however, traveled up and down the Taiya River valley during the first six 
decades of the twentieth century. In 1906, for example, an international survey team 
ascended the valley to the U.S.-Canada frontier in order to erect boundary monuments. 
They found the trail passable, although bridges along the route had been washed away. 
After that, local residents made many trips over the route. Between 1910 and 1925, 
Skagway resident George Rapuzzi made four sojourns over the trail, one of them being 
a 1924 trip with a Metro-Goldwyn-Mayer film crew. At that time, the wagon road 
between Dyea and Canyon City was still easily visible; Rapuzzi himself cleared the road 
in order to ease the carriage of film supplies to Sheep Camp. Another Chilkoot hiker 
during the period was Florence Clothier, who ascended the pass in 1928. She spent 
four days on the U.S. side of the trail, and spent the intervening nights in abandoned 
cabins at Finnegan's Point, Canyon City, and Sheep Camp, respectively.22 

During the 1930s, the Dyea area became a popular picnic area with local residents, who 
boated to the area. On the Chilkoot Trail, parties of individual hikers were 
supplemented by those that accompanied Right Reverend G. Edgar Gallant, the 
longtime priest and superintendent of Skagway's new (1931) St. Pius X Mission. 
Gallant led several groups of students over the pass during the decade. In 1940 the 
Civilian Conservation Corps spent some time in the Dyea area; participants refurbished 
both the Dyea (Native) Cemetery and the Slide Cemetery, repainting the headboards at 
both cemeteries. Some may also have climbed over the nearby Chilkoot. Shortly 
afterward, the coming of World War II brought a large number of soldiers to Skagway. 
Some of them sought out the Dyea as a picnicking and hunting area. Others doubtless 
wanted to ascend Chilkoot Pass. How many made the trip, however, is unknown.23 

Homesteaders had lived in the Dyea area, on an intermittent basis, since the gold rush 
period. The lack of access, however, prevented all but the most self-sufficient from 
living there. By 1932, nine families were homesteading there, and in October of that 
year they petitioned the government to construct a road to the valley from Skagway.24 

Officials from the Forest Service, the Bureau of Public Roads, and the Alaska Road 
Commission all denied the petitioners' request; the ARC did, however, provide 
sufficient funds to allow for the clearing of a hiking trail which connected Skagway with 

22 Robert L. Spude, "Historic Use of the Chilkoot Trail, Alaska," data compiled for BLM Case File 
AA-37758, KLGO (Anchorage, NPS, March 1984), 6-8. 

23 Robert L. Spude, "Historic Use of the Chilkoot Trail, Alaska," 8-10; Carl Mulvihill to author, 
December 5, 1994. 

24 Oren Kincaid and Harriet Pullen to [Charles S.] Flory [Regional Forester], October 29, 1932; John 
J. Chambers, etc. to Flory, October 29, 1932; both in "Dyea Road" file, in Box 1, Program Planning and 
Research Correspondence, 18947-1958, RG 30 (Bureau of Public Roads/Alaska Road Commission), 
NARA ANC. 
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the Taiya River.25 Three years later, the Skagway Chamber of Commerce again 
suggested the construction of a road to Dyea, but the road commission curtly replied 
that it had no funds to spare for "tourist roads."26 

The road project finally got off the ground in 1940. Ernest Gruening, who had been 
appointed Alaska's governor in 1939, recommended the idea to the Territorial Road 
Board, and in May 1940, ARC engineers were dispatched to the area for a preliminary 
survey.27 By August, an engineer had estimated that the entire 8.5 mile road, from 
Skagway to Dyea, would cost $257,500. Meanwhile, the ARC, having been given 
$27,000 for Dyea Road work, made plans for the summer construction season. Work 
proceeded slowly due to a lack of equipment, but by mid-September local foreman J. 
Ludwig Frolander and his crew had completed 2.3 miles of gravel road. Dyea Road, by 
now, extended all the way from its turnoff from the main road to its intersection with 
the Skagway Alpine Club's AB Mountain Trail.28 

After the 1940 season, work continued on the Dyea Road project. By the following 
April, the Army had made it known that it was proposing to construct an airfield on the 
Dyea flats, because it was the only place in the Skagway area where a facility fitting the 
Army's needs could be built. Perhaps as a result, Gruening insisted that $25,000 be 
allotted that year for the project.29 Frolander, supplemented by the U.S. Army 18th 
Engineers, completed only a half mile of road that year because "practically every foot is 
heavy rock work with no choice for evading it." By the end of the 1942 season, the road 
had been extended to the head of Long Bay.30 

25 Royal R. Pullen (Lead, S.D.) to ARC, March 22, 1934; Ike P. Taylor to Pullen, April 5, 1934; 
Taylor to J. Ludwig Frolander, February 15, 1935; all in "Dyea Road" file, NARA ANC. No funds, 
however, were granted for a pedestrian bridge to cross the Taiya. 

26 W. C. Blanchard to Taylor, May 25, 1937; Taylor to Blanchard, June 28, 1937; both in "Dyea Road" 
file, NARA ANC. 

27 Walter W. Sipprell to Taylor, January 30, 1940; Hawley Sterling (ARC) to Taylor, May 7, 1940 in 
"Dyea Road" file. 

28 Taylor to Col. Atkins, May 11, 1940; Frolander to Sterling, May 31, 1940 (telegram); "Engineer's 
Estimate for Skagway Highway, Skagway-Dyea Section," August 20, 1940; Frolander to Taylor, December 
2, 1940; G. H. Skinner to Gruening, June 20, 1941; all in "Dyea Road" file. Frolander, the local road 
foreman, told local residents that there were no funds available for new road construction. Gruening, 
therefore, convinced the ARC to build the road using maintenance funds. Carl Mulvihill to author, 
December 5, 1994. 

29 Ruth Hampton to Taylor, April 19, 1941; Taylor to Frolander, April 19, 1941; both in "Dyea Road" 
file. 

30 J. G. Shepard to Taylor, April 27, 1941; Taylor to Gruening, July 11, 1941, in "Dyea Road" file; 
Alaska Road Commission, Annual Report for 1941, 1942, and 1943, all on page 7; Carl Mulvihill to 
author, December 5, 1994. After 1941, no further word was heard about the proposed Dyea airport. 
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Thereafter, road construction continued in small increments. Half-mile sections of road 
were completed in 1943 and 1944; a mile was completed in 1945, and 0.6 miles of new 
road was finished in 1946.31 By the fall of 1946, the road had been completed far 
enough that the four Dyea homesteading families—those of Wesley Patterson, Kenneth 
Lamoreaux, Alfred Nelson, and Malcolm Moe—began to use the road to go to and from 
Skagway. But because the road had not yet reached the flats, all four homesteaders 
could drive to their homesteads only at low tide or over the ice.32 That problem, 
however, was soon overcome. In 1947, the ARC extended the road another 0.3 miles, 
and the following April the agency erected the 200-foot steel bridge over the Taiya 
River. That same year, the road was completed all the way to West Creek. Ceremonies 
dedicating the new bridge took place on September 2, 1948. Governor Ernest 
Gruening, whose efforts were largely responsible for the completion of both the road 
and bridge, attended the dedication ceremony.33 

The completion of the road stimulated new homesteading in the Dyea area and opened 
up a new recreational area for Skagway residents.34 It also promised to increase the 
number of Chilkoot Trail hikers. In anticipation of new hikers, the Territory of Alaska 
hired four Skagway-area residents to rough out a recreational trail from Dyea to the top 
of Chilkoot Pass. (That trail used the present-day "Saintly Hill" which is the bane of so 
many Chilkoot hikers. The trail in that area, however, had probably been created by 
Dyea resident Al Nelson a decade earlier.) It is not known how successful the trail 
clearing effort was in stimulating trail use. Several local residents, however, took 
advantage of it. Wes Patterson, for example, hiked the trail a total of seven times 
during the late 1940s and early 1950s. The names of others who crossed during that 
period are inscribed on the walls of the so-called "trappers' cabin" at the south end of 
Lindeman Lake.35 

31 Frolander to Taylor, November 27, 1944, in "Dyea Road" file; Alaska Road Commission, Annual 
Report for 1944 through 1947, all on page 7. 

32 Wesley W. Patterson, et. al., to ARC, September 30, 1946; Frolander to Taylor, November 3, 1946; 
both in "Dyea Road" file. 

33 ARC, Annual Report for 1948, 8; Chuck and Helen Clark, interview with author, March 13, 1985; 
Frolander to Taylor, September 2, 1948; R. J. DeLaHunt to H. B. Schultz, September 29, 1952; both in 
"Dyea Road" file. 

34 As many longtime residents have noted, the completion of the road made it easier for Skagway 
residents to scour the old townsite, and the trail, for bottles and other historical relics. 

35 Spude, "Historic Use of the Chilkoot Trail, Alaska," 10-11; Edward A. Hosford, interview by author, 
June 7 and 9, 1986, in Klondike Gold Rush NHP Administrative History Collection (hereafter known as 
AHC). The "trappers' cabin" is near the lakeshore within the old Lindeman City townsite, between 
present-day Upper Cabin and Lower Cabin. 
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The postwar period also witnessed a series of logging operations in the lower Taiya 
River valley. The White Pass and Yukon Route needed a source of lumber for wharf 
pilings, bridge timbers, and switch ties. In response, local resident Edward A. Hosford 
formed the Skagway Lumber Company. In 1946 or 1947, he and Wes Patterson built a 
cabin three miles upriver from Dyea. The construction of a mill, and the removal of 
lumber, began shortly after the completion of the Taiya River bridge. Timber cutting 
operations continued on a year-round basis until 1956. Hosford soon bulldozed a road 
from Dyea north to Finnegan's Point. During his eight or nine years of operation, he 
removed most of the mature spruce forest between Finnegan's Point and the mouth of 
West Creek.36 Later, during the early 1960s, Hosford contracted with Mrs. Mark R. 
Noyd, the owner of the Pullen and Matthews homesteads, and logged most of the Taiya 
River valley south of West Creek. (He avoided the Dyea townsite, however, because 
the area contained few trees of commercial size.) Finally, in the late 1960s, Hosford 
contracted with the State of Alaska to log spruce in the West Creek drainage.37 

The completion of Dyea Road, and its de facto extension to Finnegan's Point, rekindled 
the idea of an airport on Dyea flats. Skagway citizens, at this time, were demanding a 
longer runway in order to accommodate a new generation of Alaska Coastal Airline 
craft. A few bureaucrats apparently preferred a Dyea location, but the Skagway City 
Council, in September 1949, voted down the idea, opting instead to locate the new 
airfield in Skagway. Soon afterward, construction work began at the present airport site 
west of Alaska Street.38 

The existence of a road to Dyea also stimulated local boosters to consider new highway 
routes. In the fall of 1949, for example, the Skagway Chamber of Commerce began to 
push for a road from Skagway to Haines. Both the Skagway Chamber and the Haines 

36 The company constructed at least two pile bridges across the Taiya River and another over West 
Creek. Its first Taiya River bridge was located just north of the mouth of West Creek, while a later 
bridge was located just north of the Patterson homestead. Both bridges were washed away, and today 
almost no trace remains of either one. As noted in Chapter 8, Hosford's West Creek bridge was built by 
the state forest division and remained open until it was closed by the state in June 1988. It was rebuilt 
three years later, and it remains open to vehicular traffic. Ed Hanousek, Sr., who homesteaded on land 
north of West Creek, built a predecessor to Hosford's bridge 1000 feet east of it during the 1950s; it was 
ordered torn down shortly after Hosford's bridge was completed. Skagway News, July 8, 1988, 3. 

37 Edward Hosford interview; Edward A. Hosford to Ike P. Taylor, October 23, 1948; Taylor to 
Hosford, October 26, 1948; John C. Fox to William J. Niemi, November 25, 1953; Niemi to Fox, July 19, 
1954; all in "Dyea Road" file. 

38 The previous airport had been located between Main and Alaska streets north of Thirteenth 
Avenue. Skagway City Council Minutes, September 23, 1949, in Trail of '98 Museum Collection. 



(top) Martin Itjen, the owner and operator of the famed "Skaguay Street-Car," was well-
known to Alaska tourists between the two world wars, (bottom) During World War II, 
the U.S. Army and its contractors invaded Skagway. It operated the WP&YR railroad 
and the docks, and it built barracks and other buildings on scattered vacant lots through
out town. This photo, taken on Memorial Day 1943, looks east along Third Avenue 
from the roof of the Golden North Hotel. 

KLGO SC #772 (top); KLGO SC #1216 (bottom) 



(top) In 1948, Edward Hosford began logging the timber in the valley north of Dyea. He 
abandoned the area in 1956. In late September 1971, when this photo was taken, the 
main buildings in the logging camp were still largely intact, (bottom) Harriet Pullen in 
the yard of the Pullen House. During the 1920s, tourism to Skagway grew significantly, 
and the Pullen House became one of the best known hostelries in the territory. By the 
1950s, both the hotel and her museum collection were being recognized as valuable his
torical assets. 

Theodore R. Merrell photo, KLGO PC (top); KLGO SC #766 (bottom) 
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Common Council passed resolutions supporting such a construction effort.39 A year 
later, the Skagway Common Council passed a similar resolution, requesting the Alaska 
Road Commission to construct a road from Dyea to the Alaska Highway. But John R. 
Noyes, Alaska's Commissioner of Roads, denied the various requests. He noted that he 
had flown over the area in a search for possible connecting roads but concluded that a 
road to Haines would be too expensive for the ARC's limited budget. A road via 
Canada, moreover, would be impossible for political reasons.40 

The Chamber of Commerce, undaunted, next suggested that the road from Dyea be 
extended to Burro Creek. (This recreational area, which had once sported a popular 
dance pavilion, was on the west side of Taiya Inlet; it was two miles southwest of 
Skagway and five miles south of the Dyea road terminus.) The ARC, however, refused 
to back the idea, because the benefits of the road would be entirely local.41 

During the summer of 1952, the Aluminum Company of America announced its 
intention to build a smelter in the Dyea area (see below), and on the heels of that 
announcement local boosters were given renewed hope that a road would be extended 
beyond Dyea. Those hopes, however, slowly faded, and by January 1953 the promise of 
additional road funds in relation to the proposed aluminum plant had been retracted.42 

Highway Construction in the Skagway River Valley 

As noted above, Skagway residents began to lobby for a road to Dyea in the early 1930s. 
Fifteen years later, their efforts finally paid off. Their efforts to construct a road to 
Carcross and Whitehorse began even earlier and proved far more frustrating. 

Local citizens first became interested in the construction of a road over White Pass 
shortly after the Klondike gold rush had run its course. In 1905, citizens met to plan a 
road that would go up the Skagway Valley to White Pass, then on to Whitehorse. 
Contacts were made with Col. Wilds P. Richardson of the Alaska Road Commission, C. 

39 George Sundborg to R. A. Smithson, January 16, 1950, in TR-3 (1949-51), Series 53, RG 314, 
Alaska State Archives (ASA); Skagway Chamber of Commerce resolution, December 1, 1949; Haines 
Common Council resolution, December 19, 1949; both in "Skagway-Dyea" file, Box 77, Project 
Correspondence, 1923-1960, RG 30, NARA ANC. 

40 Skagway City Resolution, November 16, 1950; Noyes to Morgan Reed, December 4, 1950; both in 
"Dyea Road" file. 

41 Elizabeth Selmer to John R. Noyes, January 22, 1951; Noyes to Skagway Chamber of Commerce, 
January 26, 1951, in "Dyea Road" file. 

42 John C. Fox to Chief, Operations Division, August 29, 1952; ARC Headquarters to Fox, January 5, 
1953; both in "Dyea Road" file. 
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V. X. Molyneaux of the Road Commission in northern British Columbia, and Robert 
Lowe of Whitehorse. All three were initially enthusiastic about the plan, but 
Richardson lost interest and the plan was dropped.43 

In 1912 or 1913, local citizens again contacted Richardson, who by now was a major in 
the ARC. Richardson promised that he would build the road, so a survey was effected 
and in 1914 a construction gang built a road three miles up the west side of the valley. 
Road work stopped just beyond Milepost 4 of the railroad. (Until 1938, the railroad 
crossed over the Skagway River near the White Pass shops, ascended the valley for 
three miles, then crossed the valley again near the site of Boulder station.) Somewhat 
later, local resident Charles Nye extended the road for another quarter mile; he did so 
in hopes that he might more easily develop a hydroelectric site on the Skagway River 
just above the confluence of the Porcupine River.44 

Local residents underwent another round of frustration in the early 1920s. Several of 
them contacted officials from the Bureau of Public Roads about the proposed road. 
The BPR responded by conducting another survey, and with the help of Delegate Dan 
Sutherland, the Department of Agriculture allotted $95,000 for the project, a sum 
deemed sufficient to construct the road up to Clifton Station, and perhaps as far as 
Glacier Station. The appropriation, however, was inexplicably diverted to other 
projects, and no construction work took place as a result.45 

Beginning in 1923, local townspeople also began to petition for the construction of a 
road up the Skagway River's east fork to "S" Glacier. Alaska Road Commission 
representatives surveyed the route, but nothing became of the plans.46 The $100,000 
road might never have left the drawing board but for E. W. Rasmuson, the Skagway 
banker, and Mayor W. J. Mulvihill. In July 1933, they met with various ARC officials 
on the road project. A month later, they informed the ARC that 70 men were living in 
town with no means of sustenance, and unless they were provided work they would soon 
be a burden on the town. Given that ultimatum, Governor John Troy approved the 
expenditure of $25,000, sufficient to hire a 73-man crew for two months. By October 1 
the project was underway, and by mid-December visitors could drive almost all the way 

43 Joseph J. F. Ward, "Skagway Highway Project" (unpub. mss., 1932), KLGO Collection. 

44 Ibid. 

45 Ibid. 

46 See untitled packet of material in Box 26, Program Planning and Research Correspondence, 1894?-
1958, RG 30, NARA ANC. 
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to the East Fork railway bridge by using the old Brackett Wagon Road in combination 
with the newly-constructed right-of-way.47 

Given the funding levels of the fall of 1933, the Denver Glacier road would have been 
completed in a few short years. But no new appropriations came, and by 1937 the 
project had been abandoned. The southern end of the project—that portion which had 
once been the Brackett Wagon Road—was converted to railroad right-of-way in 1938. 
The remaining right-of-way has, over the years, melded back into the surrounding forest, 
although today's springtime visitor can still see it from the Klondike Highway.48 

The idea of a road up the Skagway Valley lay moribund during the 1940s. On the 
Canadian side of the pass, however, the war brought new road construction efforts. In 
conjunction with Alcan Highway supply efforts, an all-season road was built from 
Carcross to Whitehorse and from Carcross east to Jake's Corner. In addition, the 
decade brought renewed activity to the old Venus Mine site, 13 miles south of Carcross 
along Tagish Lake's Windy Arm. The mine was supplied by a road which parallelled 
the lake shore.49 

During the early 1950s, the Skagway Chamber of Commerce began to push for a series 
of new roads out of the Skagway area. In 1949 and 1950, as noted above, the Chamber 
had lobbied for a road to Haines, and later for a road to the Alaska Highway. Those 
were followed, in January 1951, by a call for a road to Burro Creek. Therefore, it came 
as no surprise to the ARC, or to others in the territory, that the Skagway Common 
Council in March requested the territory's assistance and funds to construct a highway 
to Carcross. Skagway's interest was passed down to Juneau where the House 
Committee on Judiciary and Federal Relations sponsored House Memorial 51, which 
urged 

that the appropriate agencies of the government of the United States 
immediately begin surveys for a highway designed to connect Skagway, 
Alaska with the Alaska Highway via Carcross and Whitehorse; that 
construction be commenced at the earliest feasible date and that 
negotiations be instituted with the appropriate Canadian officials for the 

47 E. W. Rasmuson to Ike Taylor (ARC), August 21, 1933; W. J. Mulvihill to Gov. John W. Troy 
(telegram), August 31, 1933; W. J. Mulvihill to John W. Troy, C. H. Flory, and I. P. Taylor, December 15, 
1933; all in File 15-4-4 (1933-52), RG 101, ASA (on MF Roll 232, NARA ANC). 

48 The old road cut is located approximately 100 feet above the WP&YR tracks between mileposts 4 
and 5. ARC, Annual Report for 1934 (p. 12), 1935 (p. 33), and 1938 (p. 33); W. C. Blanchard to Ike P. 
Taylor, May 25, 1937, in "Skagway-Dyea Road" files, RG 30, NARA ANC. 

49 Lynn Canal News. May 21, 1981, 6. 
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survey and construction of the portions of said highway lying within 
Canada.50 

The memorial, which was stimulated by activities surrounding the proposed Yukon-
Taiya hydroelectric project, was rushed through the Alaska House. It passed 
unanimously and was signed by Governor Gruening on March 19. The proposed route 
was to ascend the west bank of the Skagway River to a crossing of the river and railroad 
near the Glacier station house; it would then ascend the Skagway River valley and cross 
over Warm Pass before continuing on to Carcross. The route was remarkable in that it 
diverged significantly from the Brackett Wagon Road or other gold rush-era routes; it 
also bore little resemblance to the route which was constructed during the 1970s.51 

Few outside Skagway, however, were interested in constructing such a road. Edward P. 
Chester, an assistant to Governor Gruening, took the recently-passed memorial to a 
transportation meeting in Vancouver, B.C. Chester presented the memorial to E. C. 
Carson, British Columbia's Minister for Public Works. Carson was polite but firm. As 
Chester noted, "He appreciated my views; but that he could not see any immediate 
prospect for such a road."52 

Alaskans refused to get discouraged by Carson's lack of interest. In early June, the 
Skagway Common Council passed a resolution calling for the Warm Pass road; the 
resolution cited ten reasons justifying its construction. The resolution, however, ran into 
a solid wall of opposition from both U.S. and Canadian interests. E. L. Bartlett, 
Alaska's delegate to Congress, responded that such a road would need the approval of 
both the ARC and the military. But military sponsorship would be unlikely because of 
the existence of both the White Pass railroad and the Haines Road.53 Joseph Flakne, 
from the Interior Department's Alaska Branch, noted that "It is unlikely ... that U.S. 
funds can be made available until Canada agreed to build the section of the route which 
will come under its jurisdiction," and John F. Walker, who was British Columbia's 
Minister of Mines, told a Skagway resident that "to be quite frank, this Department is 
more interested in other access routes through the Alaska Panhandle than the one from 

50 House Memorial 51, in Alaska House Journal, 1951, pp. 793, 1233-34. 

51 George Sundborg to Files, March 16, 1951; Sundborg to Kent Fuller, March 26, 1951; both in File 
TR-3 (1949-51), Series 53, RG 314 (ADB), ASA. 

52 Sundborg to Kent Fuller (ARC/Skagway), March 26, 1951, in TR-3 (1949-51), Series 53, RG 314, 
ASA; Chester to O. P. Flynn (Skagway), April 20, 1951, in File 18-2-e (1953-58), RG 101, ASA. 

53 Morgan Reed to Gruening, June 6, 1951; E. L. Bartlett to Mrs. Osborne Selmer, June 11, 1951; 
both in File 18-2-e (1953-58), RG 101, ASA. 
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Skagway to Whitehorse." It was also suspected that the White Pass and Yukon Route 
opposed the proposed road.54 

Despite the overwhelming odds, Alaskans continued to show their support for the 
Warm Pass road. Delegate Bartlett argued in a letter to Interior Secretary Oscar L. 
Chapman that "a compelling and valid case can be made for the construction of such a 
road," and spoke to the Alaska Air Command regarding the proposed road's military 
merits. In addition, sufficient pressure was exerted that the Alaska Road Commission, 
in July 1951, undertook a preliminary reconnaissance of the proposed route. The 
reconnaissance revealed that a road over White Pass was more feasible than the 
proposed Warm Pass route.55 

Efforts to build the road continued on into the spring of 1952. Skagway residents 
orchestrated a letter-writing campaign to Territorial officials, trying to convince them of 
the road's value, both as a tourist corridor and a conduit for freight. Governor 
Gruening and ARC officials sympathized with their plight, but could do nothing. The 
road, they claimed, cost more than the meager Territorial road budget would allow, and 
without the assistance of the British Columbia government, further progress was 
impossible. Canadians, given a preference, favored the route between Juneau and Atlin 
more than the Skagway-Carcross road, but by June 1952 the provincial government had 
made it clear that it was not ready to expend funds on any northern roads during the 
foreseeable future.56 

In August 1952, the Aluminum Company of America (ALCOA) announced its intention 
to build a smelter in the Taiya River valley, and the giddiness that surrounded that 
announcement caused territorial officials to reconsider their plans for a Skagway-
Carcross road. On September 6, Governor Gruening told Interior Secretary Chapman 
that he considered the plant's construction "the most important event in the history of 
Alaska." He also noted that "we consider [the road] project highly desirable, and when 
the Canadians definitely agree to construct their part of the road, concerning which I 

54 Joseph T. Flakne to Harold G. Crandall, June 19, 1951; John F. Walker to F. D. Calkins, June 16, 
1951; Gruening to Angelo F. Ghiglione, July 18, 1951; all from File 18-2-e (1953-58), RG 101, ASA. 

55 E. L. Bartlett to Angelo F. Ghiglione, July 26, 1951; Bartlett to Oscar L. Chapman, August 18, 
1951; Bartlett to Ghiglione, December 29, 1951; all from File 18-2-e (1953-58), RG 101, ASA. 

56 A. F. Ghiglione to E. L. Bartlett, January 9, 1952; Skagway Chamber of Commerce Road 
Committee to Ghiglione, March 3, 1952; Ernest Gruening to John O'Daniel (Skagway), May 6, 1952, all 
in File 18-2-e (1953-58), RG 101, ASA; George Sundborg to F. D. Calkins, May 9, 1952; J. Aubrey 
Simmons (M.P./Yukon) to Sundborg, June 5, 1952; Sundborg to Simmons, June 11, 1952, all in File TR-3 
(1951-53), Series 53, RG 314, ASA. 
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anticipate no difficulty, funds for our portion of the road will be duly requested by the 
Alaska Road Commission."57 

As summer wore into fall, caution regarding the ALCOA plant began to set in because 
of Canada's reluctance to provide water rights. Momentum for the road, however, was 
off dead center, and in 1953 the Alaska Road Commission began a two-year 
reconnaissance of the proposed Skagway-Carcross road. Construction also took place. 
During the summer of 1953, the Territorial Highway Engineer kicked in $6,000 to 
extend the road north from Skagway. The following year, another $6,000 was provided 
for new road construction, and in 1955 sufficient new road money was allotted to allow 
the road to be extended to Black Lake.58 

By 1957, prospects for a Skagway-Carcross road had improved, perhaps because new 
mines had spurred economic development in the Yukon. British Columbia's Minister of 
Highways, P. A. Gagliari, announced that the province would cooperate with Alaska in 
the construction of such a road, and soon afterwards, the Yukon's Member of 
Parliament, Erik Neilsen, declared his support for the road. All that was needed, it 
appeared, was the cooperation of the Alaska territorial government. To secure that 
cooperation, a petition was sent to Governor Mike Stepovich in May 1958 which was 
intended "to secure the badly needed highway between Skagway and Carcross ... to help 
the economy and the defense of Alaska and adjacent Canada." But no further 
movements took place on the subject that year. Action to bring about new road 
construction would have to await a new decade (see Chapter 4).59 

The Yukon-Taiya Project 

One of the most long-running development chapters, and a source of enormous 
frustration to Skagway and other Alaska development interests, was the Yukon-Taiya 
hydroelectric project. The project was launched in the mid-1940s and peaked in a 
fervor of interest in the fall of 1952. By 1957, however, the project had been all but 
abandoned. Since that time, there have been numerous attempts to resurrect interest in 
it, and some in the Skagway area are still convinced that the project may yet be built. 

57 Gruening to Chapman, September 6, 1952, in "Skagway-Dyea Road" File, RG 30, NARA ANC. 

58 James P. Davis (Office of Territories, USDI) to Gruening, September 18, 1952; Skagway Chamber 
of Commerce Road Committee to Irving Reed, September 7, 1953; both in File 18-2-g (1953-58), RG 
101, ASA; Lvnn Canal Weekly. April 28, 1955, 1. 

59 Gagliari to Cy Coyne, November 13, 1957; Coyne to Waino Hendrickson, August 12, 1958; both in 
File 411.7, Series 41, RG 01, ASA; Whitehorse Star. August 7, 1958, 2. 
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In the postwar years, the various agencies and bureaus in the Department of the 
Interior embarked upon a program of identifying and classifying Alaskan resources 
preparatory to devising a comprehensive development plan for the territory. The 
Bureau of Reclamation was one of the agencies involved. 

In November 1946, R. C. Johnson, an engineer with the bureau, concluded that an 
unusually large hydroelectric power potential could be developed by diverting the 
headwaters of the Yukon River in Canada to the Alaska coast at Lynn Canal. Initially, 
it was called the Tagish-Lynn project; the name was later changed to the Yukon-Taiya 
project, named after Taiya Inlet, the northern extension of Lynn Canal. 

The proposed project would be huge. It would involve the construction of a 30-foot 
dam on the Yukon River at Miles Canyon, located a few miles upstream from 
Whitehorse. (A wild river, at that time, still flowed through the canyon; Whitehorse 
Dam, which created Schwatka Lake, was not constructed until 1957-58.) The proposed 
dam would create an enormous lake, over 300,000 acres in extent—an amalgam of 
Marsh, Tagish, Atlin, Little Atlin, Bennett, and Lindeman lakes. The proposed lake 
would be between 2,200 and 2,215 feet above sea level. As part of the plan, the level of 
Bennett Lake would rise 50 feet; Lindeman Lake would rise 40 to 45 feet. The new 
lake would flood the villages of Carcross and Tagish, 30 miles of the White Pass and 
Yukon Railroad, most of the Carcross-Tagish road, portions of the Alaska Highway, and 
many other man-made features.60 

impacts would be felt on the U.S. side of the border as well. Yukon-Taiya project 
water would be diverted from the southern end of Lindeman Lake into a 40-foot wide, 
13.5-mile long tunnel which would divert water under Chilkoot Pass to a series of 
penstocks and a powerhouse. From there, another 7.7-mile tunnel would carry the 
water through another series of penstocks to a second powerhouse. The first 
powerhouse would be at an elevation of 1,100 feet; the second located near the 
confluence of the Taiya and Nourse rivers, at 250 feet above sea level. The first 
powerhouse would be located at or near the ghost town of Sheep Camp; the second 
located at or near the site of Canyon City. Large volumes of spoil rock would be 
created at the southern end of both tunnels, and the Taiya River below Canyon City 
would absorb twice its usual peak flow rate.61 

60 U.S. Department of the Interior, Alaska: A Reconnaissance Report on the Potential Development 
of Water Resources in the Territory of Alaska for Irrigation, Power Production and Other Beneficial 
Uses (House Document 197, 82nd Congress, 1st Session), January 1952, 148-50; Claus-M. Naske, "The 
Taiya Project," BC Studies 91-92 (Autumn and Winter 1991-92), 7-9, 23-25. Naske's 46-page article 
provides a thorough account of activity related to the project between 1946 and 1957. Only the most 
significant events will be recounted in this study. 

61 Naske, "The Taiya Project," 7-9, 23-25; Robert E. Howe to State Coordinator, Alaska, January 7, 
1970, in "Yukon Taiya Water Power Project" file, AHC. As plans progressed over the next few years, the 
length of the tunnels and penstocks changed, but the basic concept remained. 
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More detailed studies soon followed Johnson's investigation. That November, the 
Bureau of Reclamation sent two officials to the site and reported the results of their 
investigation in Report on the Potential Hydroelectric Power of Southeastern Alaska 
and the Yukon Territory. Based on their findings, the Bureau of Land Management, in 
January 1948, withdrew the entire Taiya River valley—46,592 acres in all-from all 
appropriation under the land laws. Three months later, the BLM withdrew 
approximately 5,000 acres in the upper Taiya River valley—a mile-wide, sinuous corridor 
between the Taiya-Nourse junction and Chilkoot Pass—after classifying it as a power 
site.62 

In the summer of 1947, the Aluminum Company of America became interested in the 
project. Using private capital, the company hoped to harness the huge project water 
flow in conjunction with an aluminum reduction plant which would be built at Dyea, 
near the mouth of the Taiya River. Company officials visited the site of the proposed 
plant and became convinced that the project perfectly fit company plans. In October, 
therefore, company officials contacted officials in Canada's Department of Mines and 
Resources. After discussing the matter with them, ALCOA executives decided to 
submit a formal proposal to the Dominion Minister of Mines and Resources as well as 
to the appropriate British Columbian authorities.63 

In order to streamline the permitting process, and to make a case for the project, 
ALCOA officials, in March 1948, met in Ottawa with the Deputy Minister of Mines and 
Resources and his staff. Company officials told them that Congressional approval of 
the project should come first; after that, the company would make an effort to have 
Dominion, provincial, and American authorities simultaneously announce the project. 
At that time, the company would make a formal request to reserve project lands as a 
water withdrawal. ALCOA, however, soon ran into difficulties with the U.S. Justice 
Department, and they made no attempt that year to gain Congressional sanction for the 
project. Meanwhile, company officials went to Skagway and began purchasing both 
property and waterfront rights.64 

Through 1948, ALCOA had developed its plans in relative secrecy, working only with 
selected officials from various executive departments. In early 1949, however, the U.S. 
Senate caught wind of the project. Assistant Interior Secretary William Warne outlined 
ALCOA's plans to several senators, who leaked the news to the press. Soon afterwards, 

62 Naske, "The Taiya Project," 10, 31; BLM, Public Land Order 436, January 13, 1948; BLM, Power 
Site Classification No. 396, April 23, 1948. The area within PLO 436 went from the Canadian border 
south to Dyea Point. Its eastern boundary was the drainage divide between the Taiya and Skagway rivers, 
while the western boundary was a line which connected Mount Hoffman, Mount Yeatman, and Face 
Mountain. 

63 Naske, "The Taiya Project," 9-11, 19. 

64 fbicL, 13-14, 36. 
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on February 22, the Dominion went through with its plans to withdraw from disposal all 
lands surrounding Marsh, Tagish, Bennett, and Atlin lakes that were less than 2,215 feet 
above sea level. British Columbia lands officials made a similar withdrawal.65 

In May, ALCOA officials traveled to Washington, D.C., where they briefed Alaska 
governor Ernest Gruening and Under Secretary of the Interior Oscar Chapman on the 
project. They announced their proposal to construct a power plant which would 
generate 400,000 kwh, sufficient to manufacture 400 million pounds of aluminum 
annually, employing 4,000 workers and supporting a town of 20,000 inhabitants. The 
construction of such a plant would mean that bauxite, the raw material from which 
aluminum was derived, would be shipped to Skagway from many distant points. It also 
meant that the plant would generate far more power than it would need, and would 
pave the way for the development of a large iron-titanium deposit in the Klukwan area, 
just 55 miles from the plant site. Company officials, at this time, were hopeful but 
realistic. The project was still in its preliminary stages, and the company needed time 
before making a final decision on the economic feasibility of the project.66 

That same month, however, murky clouds began to loom on the horizon. British 
Columbia officials took a closer look at ALCOA's scheme and decided not to grant the 
company any special concessions because the province would "not benefit economically 
in any way from the contemplated development." Canadian officials had stressed all 
along that maximum benefits had to accrue to Canada from any diversion of Yukon 
waters to the United States. This insistence presented another obvious point of 
contention, one which, at this point, was not disputed by ALCOA representatives.67 

ALCOA officials learned that other aluminum plants were also being planned in 
northwestern North America. The Reynolds Metals Company of Virginia and the 
Aluminum Company of Canada (ALCAN), both of which were competitors of ALCOA, 
had conducted surveys along the British Columbia coast and selected two potential sites. 
By May 1949, ALCAN officials had made a preliminary decision to build an aluminum 
plant in British Columbia, and provincial officials recognized that the proposed ALCOA 
plant "would compete directly within the protection of the American tariff on 
aluminum" with the ALCAN plant. Soon afterward, provincial officials passed those 
concerns on to their counterparts in Ottawa. C. K. LeCapelain, of the Lands Division 
in Canada's Department of Resources and Development, noted that sometime in 1950 

55 Ibid, 16-17, 26. 

66 Ibid, 19, 21, 25. 

67 Ibid, 23, 26. 
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the federal government "began to get unsympathetic to this project," in part because of 
American obstruction of the Kitimat proposal.68 

In January 1951, the province and ALCAN moved closer to the construction of an 
aluminum plant at Kitimat, largely because U.S. defense officials had made it known 
that they hoped to purchase "a large quantity of aluminum" from the plant. At about 
the same time, a Congressional committee reported that U.S. policy favored the 
expansion of existing aluminum plants rather the creation of new ones. The two actions 
brought howls of protest from Alaska legislators, because both actions promised to defer 
if not derail efforts to build the Yukon-Taiya project. On January 25, 1951, the 
legislature passed House Memorial 1, which requested Federal officials to "re-examine 
immediately the situation with respect to the Taiya Project...to the end that this large 
development shall take place on American soil." A month later, on February 23, it 
passed House Memorial 28, which asked "that the recent decision against the Alaska 
aluminum project be reviewed, immediately, looking more closely to [its] merits."69 

The legislature's protests fell on deaf ears. By the fall of 1952, project construction at 
Kitimat was well underway. Throughout this period, ALCAN officials played a 
significant role in lobbying against the Yukon-Taiya proposal. The company continued 
to influence both the British Columbia and Dominion governments in order to protect 
its investment from ALCOA competition.70 

Meanwhile, the two nations cooperated in a series of studies investigating the economic, 
geologic, and hydrologic aspects of the proposed project. The economic study was 
carried out during the summer and fall of 1950 and involved a two-week field 
reconnaissance of the affected area. It and other projects, however, were halted on 
March 31, 1951 at the behest of the Canadian government. And on March 31, 1951, 
the Canadian government informed Ottawa's U.S. Ambassador that it "could not take 
any further steps in a joint investigation of the Yukon River Power Diversion project 
until the possibility of using these waters in Canada has been explored." The 
Americans, it appeared, had failed to present a convincing case demonstrating the 
advantages of the development to Canada. Meanwhile, various Canadian agencies 
continued making studies on their own.71 

ALCOA, undeterred, continued its efforts to develop the project. During the summer 
of 1951, Richard K. Mellon, a substantial stakeholder in several of the largest 
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manufacturing and refining companies in the country, visited Alaska and, accompanied 
by Alaska Development Board general manager George Sundborg, visited Dyea, 
Whitehorse, and other project sites. Mellon, along with senior ALCOA officials, were 
confident that obstacles to development could be overcome. The Kitimat plant, in 
particular, was not a problem because of the ever-increasing market for aluminum. In 
April 1952, ALCOA officially decided to develop the Yukon-Taiya project.72 

As ALCOA officials saw it, four obstacles to development remained. First, the project 
had to be sold to official Washington as a high-priority Alaska request, as "a large and 
economically sound hydroelectric development in...Alaska which everybody wants to 
develop...." Second, the U.S. State Department had to work out a water-rights 
agreement, both with the Dominion and British Columbian governments. Third, the 
company needed to obtain land for its power plants, manufacturing facilities, townsite, 
and docks, because the April 1948 power-site withdrawal was not applicable to such 
uses. Fourth, the Federal Power Commission needed to grant the company a permit of 
sufficiently long duration that would allow it to amortize its development costs.73 

Alaskan officials knew that they would need the full weight of the United States to bear 
in overcoming those obstacles. In June 1952, therefore, both Governor Ernest 
Gruening and Delegate E. L. Bartlett asked President Harry S. Truman to intervene. 
Bartlett was perplexed to hear Truman's opinion, that the Yukon-Taiya project should 
not be turned over to private interests.74 

Despite Truman's negative response, ALCOA officials decided to publicly announce 
their support for the project. On August 23, 1952, ALCOA official Leon E. Hickman 
addressed the delegates to the All-Alaska Chamber of Commerce, at their meeting in 
Mount McKinley National Park, and told them that the company was "ready, without 
reservation, to proceed with the construction of a large aluminum-smelting project in 
Alaska, just as soon as the necessary land can be purchased and the required 
governmental approvals can be obtained."75 

Euphoria reigned in Alaska as a result of Hickman's announcement. Alaska 
newspapers, and even the New York Times, ran lengthy articles on the project. In 
Skagway, property prices had "risen sharply in the last 30 days after mysterious buyers 
appeared and were interested in purchasing or optioning almost everything in town," 
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according to an Anchorage Daily Times report.76 Future prospects looked so positive 
that a Juneau newspaperman, Elmer A. Friend, moved to Skagway. The first issue of 
his Skagway Alaskan rolled off the presses on August 28, 1952. 

Two months later, on October 21, the U.S. Bureau of Land Management withdrew 
approximately 7,400 acres of land in the area immediately surrounding Skagway from all 
forms of appropriation. That parcel, which adjoined the land reserved in the Taiya 
River valley in January 1948, stretched from Sturgill's Landing up to the mouth of the 
Skagway River's East Fork, and from Upper Dewey Lake west to Smugglers Cove.77 

Government officials felt it necessary to withdraw the land in order to discourage 
speculative land claims. 

The optimism felt in Alaska, however, was not reflected in Canada. Much work 
remained before construction could begin, and in particular, no solid progress had been 
made in convincing either British Columbia or the Canadian government to back the 
project. In mid-November, more bad news followed when it was revealed that a 
Canadian company had proposed another major hydroelectric project on the Alsek 
River, in Canadian waters between Glacier Bay and Yakutat Bay. As a result, the 
Minister of Canada's Department of Resources and Development, Robert H. Winters, 
informed ALCOA in early December that his department had recommended against the 
Yukon-Taiya project because his agency was responsible for making certain that the 
maximum benefit from any power development accrued to Canada.78 By January 1953, 
the Engineering News-Record was reporting that "Canada has slammed the door 
conclusively in the face of the Aluminum Company of America's plans for development 
of hydro power in Alaska." 

Seemingly against all odds, ALCOA continued to press its case. In early 1953, the 
company briefly considered seeking the assistance of the U.S. State Department in its 
efforts, but no request was ever made. In January 1954, company officials visited British 
Columbia premier W. A. C. Bennett and lobbied him on the proposal, but he was 
noncommittal and reiterated that the needs of his province came first.79 During the 
spring and early summer, newspapers in Victoria and Vancouver speculated that 
ALCOA still might be able to construct its project as part of a plan that would also 
result in another hydroelectric project being built on the Taku River, in Canada, by 
Quebec Metallurgical Industries (QMI), a Canadian metallurgical company. But in 
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early August, the provincial government granted a conditional water license to QMI's 
parent company-not to ALCOA.80 

In 1956, the Honourable J. Aubrey Simmons, Yukon Territory's Member of Parliament, 
wrote U.S. Secretary of State John Foster Dulles and proposed that there be 
negotiations with the United States to provide an access corridor to the sea through 
southeastern Alaska for the Yukon Territory and northern British Columbia. When 
asked his opinion of the proposal, Alaska delegate E. L. Bartlett suggested that the U.S. 
grant such a corridor under a long-term lease arrangement in return for the joint 
development of the Yukon-Taiya project. Dulles, however, did not react favorably to 
Bartlett's proposal. Neither did Alaska Governor B. Frank Heintzleman, and the matter 
was dropped.81 

On March 1, 1957, ALCOA abandoned all plans for the Yukon-Taiya project. The 
political situation remained untenable, and the economic advantages of an aluminum 
smelter at Dyea had diminished so much since the early 1950s that the company could 
now no longer justify the project even if the Canadians were cooperative.82 

It should be noted, parenthetically, that the project's failure did not prevent the 
construction of hydroelectric facilities in the upper Yukon basin. In 1957-58, soon after 
ALCOA bailed out of the Yukon-Taiya project, the Northern Canada Power 
Commission constructed Whitehorse Dam, just a mile south of Whitehorse. The waters 
behind the dam formed Schwatka Lake, which inundated Miles Canyon and the 
Whitehorse Rapids. The power generated by the dam is used primarily in Whitehorse 
and vicinity.83 

NPS Activities in the Skagwav Area. 1933-1960 

Prior to the Congressional passage of the statehood bill in 1958, the National Park 
Service had a minimal presence in Alaska. Only four NPS units existed in the territory. 
Sitka National Monument was established in 1910 to protect a series of totem poles and 
a Russian-Tlingit battle site. Congress authorized Mount McKinley National Park in 
1917 to protect the continent's highest peak and the excellent gamelands to its north. 
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Katmai National Monument was established in 1918 to protect the volcanic landscape 
created by the June 1912 eruption near Mount Katmai, and in 1925, President Calvin 
Coolidge proclaimed Glacier Bay National Monument to protect the glacial landscape 
north of Icy Strait. (In 1916, Woodrow Wilson authorized Old Kasaan National Monu
ment on the shores of Prince of Wales Island. But the monument was never staffed, 
and its resources slowly deteriorated. The monument was de-authorized in 1955.) 

No NPS unit was authorized in the Skagway area until 1976. Plans to establish a 
presence, however, date to the 1930s. Three events brought the NPS into the area prior 
to the 1960s. First, in the 1930s, Skagway residents urged the establishment of a 
"Chilcoot National Park." During the mid-1950s, the NPS was asked to play a role in 
the preservation of the well-known Pullen House antiquities collection. Later that 
decade, the NPS began to become interested in Skagway's historical and architectural 
resources. 

As historian Edwin Bearss has noted, the initial attempt to create a national park unit 
in the Skagway area was the result of the efforts of Elmer A. Rasmuson, the president 
of the National Bank of Alaska and a Skagway resident. In the fall of 1933, Rasmuson 
met with Governor John W. Troy and discussed a possible NPS area that would include 
the "region around Skagway to the Border north of town," Dyea, and the old Chilkoot 
Trail. The Skagway Chamber of Commerce responded to Rasmuson's idea by forming 
a three-member committee to promote the park proposal.84 

In the fall of 1934, the committee wrote to Anthony Dimond, Alaska's delegate to 
Congress, and asked him to present the park idea to the appropriate Washington 
authorities. Dimond presented the idea to Arno B. Cammerer. The NPS Director 
admitted that he was unfamiliar with the area, but worried that its values might be too 
similar to Glacier Bay National Monument to qualify for inclusion in the system.85 

Thereafter, the fate of the park was entrusted to Wallace Atwood. He resided in 
Worcester, Massachusetts and was a geography professor as well as the president of 
Clark University. In January 1935, Atwood made a presentation to the National Park 
Service Educational Advisory Board and noted that "the mountains about Skagway 
could compare favorably with many of our great National Parks...and that it would be a 
very appropriate and fortunate place for the establishment of a National Park." Because 
the area was adjacent to the British Columbia border, Atwood hoped that the 
boundaries might extend beyond the frontier by creating an international park, similar 
to the Glacier-Waterton Lakes parks which were located along the border between 
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Montana and Alberta. To that end, he secured the support of V. I. Hahn, president of 
the White Pass and Yukon Route and a man with considerable influence in Ottawa.86 

Cammerer remained cool to the idea of a "Chilcoot National Park," so Atwood 
presented the idea to his superior, Interior Secretary Harold L. Ickes. Atwood, 
ironically, ignored the area's historic resources; instead, he urged that a park be created 
on the basis of the area's scenic and scientific resources, and because of its accessibility 

• 0*7 

to tourists. 

Ickes became an advocate of the project largely on the basis of Atwood's enthusiasm for 
it, and implored Cammerer to study the idea further. Cammerer referred the idea to 
two associates, asking them to "see whether we can't make a monument out of it." The 
project eventually landed on the desk of George M. Wright, a wildlife specialist who 
had little sympathy for historical or cultural areas. On February 28, 1935, he reported 
that the proposed monument had several drawbacks: it was too close to Glacier Bay 
National Monument, its scenic values were not as great as those in other parts of 
Southeastern Alaska, and both the City of Skagway and the White Pass and Yukon 
Route were "undesirable encroachments" into the proposed park. The following month, 
the NPS Educational Advisory Board met again and formed a committee to mull over 
Wright's conclusions. Nothing came of that effort, however, and the park idea was 
dropped for another two decades.88 

The next time NPS was called upon to look into the Skagway area was in an advisory 
capacity regarding a well-known museum collection. The Pullen House, one of Alaska's 
great hotels, had been operated since the gold rush by Harriet Pullen, who arrived in 
Skagway during the early days of the gold rush. She opened the Pullen House in 1901 
and had continued to operate it until her death in August 1947. Over the years, Pullen 
amassed a treasure trove of archeological and ethnographic objects. These objects were 
displayed in the lobby of her hotel, and guests from around the world both admired 
them and contributed to her holdings. Following her death, however, the hotel closed. 
By the early 1950s it reopened, under the supervision of Mary (Mrs. Max) Kopansky, 
Pullen's granddaughter. The museum collection, however, was neglected and began to 
deteriorate.89 
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The fame of the Pullen Collection was not lost on authorities at both the federal and 
territorial levels. In particular, NPS officials Aubrey Neasham and John Hussey called 
attention to the collection's importance and to the necessity to preserve it if at all 
possible.90 Perhaps based on their recommendations, Bruce W. Black, the park 
naturalist at Glacier Bay National Monument, visited Skagway in early 1954 and 
reported on the condition of the Pullen House and its collection. Black noted that the 
Pullen House, though still an active hotel, was in a "pitiful state of disrepair." 
Moreover, the relics there were in danger; they were not being protected from possible 
fire damage, and many of the items in the collection were neither identified nor 
recorded. He urged the Territory, or some other interested party, to acquire the Pullen 
House property, rehabilitate the structure, and convert it into a museum. In the 
meantime, he hoped that the museum specimens could be catalogued and saved from 
possible fire damage. He requested the agency's regional historian, stationed in San 
Francisco, to look into it.91 

For the next several months, Black's report landed on the desks of several prominent 
bureaucrats, all of whom sympathized with the worsening plight of the Pullen collection. 
None, however, were in a position to help. The report wound its way from Black to 
Sitka-Glacier Bay Superintendent Henry G. Schmidt. It was then forwarded to the 
Director of Region Four, Lawrence C. Merriam, who sent a copy to NPS Director 
Conrad L. Wirth. Merriam regretted that the NPS, lacking a park unit in Skagway, was 
in no position to assume custody over its "relics." Under the Historic Sites Act of 1935, 
however, it did have an obligation to discuss the matter with the proper Territorial 
authorities.92 

On March 2, 1954, NPS's Chief Historian, Herbert E. Kahler, met with George W. 
Rogers, an economist in the office of Governor B. Frank Heintzleman, and with 
Maurice W. Goding, the administrator of the federal Office of Territories. At the 
meeting, Kahler learned that Heintzleman was unenthusiastic about purchasing the 
collection, and Kopansky was apparently unwilling to either donate the collection or sell 
it on a piecemeal basis. He also heard that the White Pass and Yukon Route, which 
was "contemplating" the construction of a new hotel in Skagway, had no interest in 
acquiring the Pullen House collection. Lacking funds from either federal or territorial 
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sources, officials could only hope that the city might construct a building in which the 
artifacts might be kept.93 

The city, as it turned out, built no structures intended for the preservation of the Pullen 
House artifacts. Therefore, when the Pullen House closed for the last time in 1959, 
owner Mary Kopansky asked officials of the newly-proclaimed state of Alaska to 
purchase the artifacts. However, she found no interest. Kopansky, therefore, built a 
fireproof building near her home in Lynnwood, Washington, and moved the collection 
there.94 

During the same period, NPS officials gave their first indication of interest in Skagway's 
historical and architectural resources. On June 19, 1953, NPS Director Conrad Wirth 
issued a memorandum calling for an investigation into new NPS units. John A. Hussey, 
the Regional Historian for Region Four, responded in November and offered various 
suggestions for new historical areas in the western states. Of Alaskan sites, he noted 
that two excellent candidates for national historical sites were the site of the American 
flag raising and St. Michael's Cathedral, both of which were located in Sitka. He also 
noted that "A western mining settlement not connected with the California Gold Rush 
would also be a desirable unit of the National Park System. Skagway, Alaska, and 
Virginia City, Nevada, are possible candidates; but preservation problems at towns of 
such size would be a deterring factor."95 

Three months after Hussey's letter, Skagway was again brought to the attention of NPS 
officials because of Bruce Black's report on the Pullen House collection. Regional 
Director Lawrence C. Merriam regretfully noted that the agency was in no position to 
preserve any of the town's buildings; he believed, however, "that an investigation might 
reveal them to be of more than local significance." He hoped that Alaska authorities 
might "incorporate the historic section of the town into a historical park as California 
has done at Columbia." (Columbia State Historical Park, which was located in an 1850s 
gold rush town in the state's Mother Lode country, had been established in 1945.)96 

George L. Collins, a recreation planner in NPS's Region Four office and an old Alaska 
hand, noted that 
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There is no question in- the minds of the experts with whom we have 
discussed the matter of the historical importance of Skagway.... It is 
considered one of the key places of the Northland for interpretation to the 
public of critically significant Alaska and Canadian history. 

But neither the Alaska legislature nor the NPS hierarchy were willing, at that time, to 
take steps to preserve Skagway's resources.97 

During the next few years, the Skagway citizens became aware of the advantages of a 
federal presence. Cyril A. Coyne, who served as Skagway's mayor from 1954 to 1956 
and again from 1957 to 1959, suggested the establishment of a historic site or 
monument both to Governor Heintzleman and to officials in NPS's Region Four office 
in San Francisco. Through correspondence and discussion, Coyne hoped to enlighten 
both territorial and federal officials with the town's historical values and with the 
necessity to preserve them.98 

In late 1958 or early 1959, the NPS announced to Skagway officials that as part of its 
National Survey of Historic Sites and Buildings, it would finally study the town's history 
to determine its eligibility as a national monument or historic site. Coyne responded by 
visiting NPS Director Wirth and asking if the agency could provide immediate financial 
assistance to preserve the town's historic structures, to display them to the public, and to 
set up a historical museum where gold rush artifacts could be displayed and interpreted. 
Wirth did not approve any of Coyne's various requests. He recognized, however, that 
Coyne was well known by other Interior Department officials; perhaps for that reason, 
Wirth noted in an internal memorandum that "I hope that we can help him out in some 
way."99 

Washington officials forwarded the letter to Lawrence Merriam, the Region Four 
Director in San Francisco. Shortly afterward, Merriam wrote a sobering note to Mayor 
Coyne. He noted that 

you are...well aware of our enthusiasm for the historical remains in 
Skagway and of our sympathy with your efforts to preserve them. 
Unfortunately, the participation of the Federal Government in such 
preservation efforts, particularly financial participation, is not brought 
about by good intentions. The establishment of a National Monument or 
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National Historic Site is generally a long and complicated process, and 
national recognition is accorded only to sites which are judged...to be of 
outstanding national significance. 

He repeated to Coyne that the agency was unable to participate financially in any 
restoration plan, noting that "the greater part of the historical preservation work in the 
United States must remain the responsibility of State and local governments." The NPS 
was certainly willing to provide technical assistance on building preservation or museum 
displays, but given its Congressional mandate and staff levels, it could do no more.100 

Several months later, Regional Archeologist Paul J. F. Schumacher visited Alaska. As 
part of that trip, he spent June 4 and 5, 1959 in Skagway. While there, he met Cy 
Coyne and discussed various methods by which other communities had undertaken 
historic building preservation efforts. He also photographed several of the town's most 
prominent historical buildings, including McCabe College, Pullen House, Arctic 
Brotherhood Hall, the Moore Cabin, and Soapy Smith's Parlor. Schumacher noted that 
"Most of the minor structures of the turn of the century period have now vanished. 
However, there remain about 20 public buildings of historical and architectural interest," 
of which "possibly 5 or 6 are of primary importance as far as the city and state are 
concerned." NPS officials looked forward to a Skagway visit by a historian from the 
National Survey of Historic Sites and Buildings; only then would the agency be in a 
position to make recommendations concerning the town's historical significance.101 
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State and Federal Agencies Show an Interest 

The authorization of Klondike Gold Rush National Historical Park was the result of a 
long, complex series of actions by state and federal bureaucrats that began in 1961. 
Increasing knowledge of gold rush history and the abundant evidence reflecting it 
brought increased pressure to preserve the area as a unit of the National Park Service 
system. The area, however, was difficult to preserve because it entailed two 
communities—one in Alaska, another in Washington state—and rural land owned by 
several public and private entities. Co-operation with various Canadian representatives 
was also needed. By the time the proposed park was presented to Congress, the bill 
enjoyed a broad base of public support. The complexities of creating a workable park 
plan delayed the park's authorization until June 1976. 

State Work Crews Reopen the Chilkoot Trail 

The State of Alaska showed its first sustained interest in the history of the Klondike 
gold rush in early 1961. The Division of Lands, in the state's Department of Natural 
Resources, and the Division of Youth and Adult Authority, in the Department of 
Health and Welfare, cooperated in the reopening of the Chilkoot Trail. 

The chief instigator of the project was Charles W. Pfeiffer, the Director of the state's 
Youth and Adult Authority. (The Y&AA served as the state's corrections department 
from 1960 to 1968.) The authority operated a Youth Conservation Camp and School 
for delinquent boys in Wasilla. In order to provide them a structured work 
environment, it sought outside projects that offered long-term recreational benefits. 
Pfeiffer felt that the Chilkoot Trail would be an excellent demonstration project for his 
division, so he arranged for a meeting during the winter of 1960-61 with Thomas 
Murton, his assistant, and Michael Leach of the Division of Lands in the state's 
Department of Natural Resources. (As noted below, the Division of Lands was 
involved because the state was on the verge of applying for most of the Taiya River 
valley as part of the 102.5 million acres Congress had granted it in the 1958 Alaska 
statehood act.) Leach, who was the division's one-man Branch of Forestry, Parks, and 
Recreation in southeastern Alaska, soon became an enthusiastic advocate of the 
proposal. The Y&AA was to provide and supervise labor, while the Division of Lands 
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would provide technical direction. Pfeiffer followed his meeting by travelling to 
Skagway and discussing the project with various local citizens.1 

Project work began on May 15, 1961. On that day, Murton and Richard Branton of the 
Youth and Adult Authority discussed the project with Leach and Charles Mehlert, both 
of whom worked for the Division of Lands in Juneau. The four travelled to Skagway, 
and the following day they continued on to Dyea and began flagging the proposed 
route. Guided by Emil Hanousek, a Dyea resident who was familiar with the trail 
corridor, the group hiked up the east side of the valley to the site of Canyon City, 
flagging as they went. The following day, they continued on to Sheep Camp. They then 
returned to Dyea and left the area. 

The trailblazers were unsure as to whether the path they followed was the same as that 
followed by the gold rush stampeders. Hanousek had told them that "an old wagon 
road which began at Dyea and proceeded along the river on the west bank of the river 
to Canyon City was, in fact, the location of the original trail." Because they had not 
followed that route, Leach urged that the route be located so as to be historically 
authentic. When the work crews arrived, however, they eschewed Leach's suggestion 
and merely followed the flags. The route they pioneered that summer is, with minor 
exceptions, the same one still used today.2 

The Y&AA's original intention was to limit its participation to eight delinquent boys, 
aged 14 to 18. By the time work began, however, two groups of offenders—one youth, 
one adult—had been enlisted. Nine youths began work June 9; adults, who hailed from 
jails in Juneau and Ketchikan, arrived three days later. Both groups, led by Russel 
Lowell, had completed their work by July 20.3 

The crews had accomplished a great deal during their summer's work. They had 
brushed out a trail from the east side of the steel bridge, at Dyea, to a point one-half 
mile south of Sheep Camp. In addition, they had installed a 500-foot tram cable across 
the Taiya River just north of the West Creek Bridge. The cable allowed work crews to 
haul equipment up the trail without having to ascend "Saintly Hill," just north of the 
steel bridge. Many of the improvements, however, were basic, and some—such as the 
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cable crossing—were wiped out that year by the rising Taiya River waters.4 Despite 
those losses, however, both the Division of Youth and Adult Authority and the Division 
of Lands were pleased with the work. Both agencies looked forward to continued trail 
work. Y&AA officials discovered, however, that some juveniles were reluctant to 
perform the assigned work; besides, there were many restrictions imposed on the use of 
juveniles. In future years, only adult work crews would be used.5 

Federal Officials Evaluate the Skagway Area's History 

During the 1930s, as noted in Chapter 2, the idea of an NPS area in Skagway and 
vicinity had first been suggested. During the 1950s, occasional flickers of new interest 
were seen. In the early 1960s, that interest was renewed and expanded as part of a 
statewide survey. That survey was one element in the National Survey of Historic Sites 
and Buildings, a nationwide effort to identify and evaluate important historical sites. 

The National Survey of Historic Sites and Buildings (NSHSB)—known more informally 
as the Historic Sites Survey—was a creature of the Historic Sites Act of August 21, 1935, 
which was intended "to lay a broad legal foundation for a national program of 
preservation and rehabilitation of historic sites." Secretary Harold L. Ickes, who 
testified in favor of the Act, advocated "a thorough survey of all historic sites in the 
country...on the basis of their national and local significance," and perhaps as a result, 
the Act directed the Secretary of the Interior to "[mjake a survey of historic and 
archaeologic sites, buildings, and objects for the purpose of determining which possess 
exceptional value as commemorating or illustrating the history of the United States." 
There was no indication, in the bill's language, that sites so nominated would be 
included in the National Park Service system. Even so, the framers of the Act 
envisioned that most of those places found to possess national significance (or 
"exceptional value") would be acquired by the Service.6 

The completion of the necessary surveys was entrusted to the agency's newly-formed 
Branch of Historic Sites and Buildings. Survey work began in late 1936. Initial work 
took place in Washington, but with the creation of the first four regional offices in 1937, 
survey work was transferred to the field. By late 1941 eight studies had been 
completed. Some 560 historic sites had been identified, 229 of which were found to be 
nationally significant; in addition, an archeological inventory had identified 334 sites, of 
which 31 were found to be nationally significant. World War II halted survey activity, 

4 Leach to Plourde, July 25, 1961; Lawrence A. Dutton to Leach, July 2, 1962; both in CTHC. 

5 Leach to Sigurd Olson, September 5, 1963, in CTHC; Leach interview, October 16, 1995. 

6 Barry Mackintosh, The Historic Sites Survey and National Historic Landmarks Program: A History 
(Washington, NPS, 1985), 5-6. 
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but the Mission 66 program brought forth renewed interest. The Historic Sites Survey 
began again in late 1957.7 

In 1961, the National Park Service funded a special historic sites survey for Alaska. 
That study was composed of a general background narrative and a series of historical 
site evaluations. The narrative was prepared by Dr. Benjamin F. Gilbert of San Jose 
State College, while the site materials were written by Charles Snell, a historian assigned 
to the Region Four office in San Francisco. Snell endeavored to visit as many sites as 
he could that summer, and travelled 13,000 miles in 34 days in pursuit of that goal.8 

In early July, Snell visited upper Lynn Canal. He evaluated both the Skagway and Taiya 
River valleys and identified two historic districts: Skagway and White Pass, and Chilkoot 
Pass and Dyea. He discussed the importance of each in the context of the Klondike 
Gold Rush, and described the condition of both districts. Of Dyea, he noted that 

the only traces left of this boom town are two abandoned and very badly 
deteriorated log cabins and two overgrown cemeteries. Except for two or 
three modern summer log cabins widely scattered through the forest, Dyea 
has reverted almost completely to a state of nature. 

He also climbed to the summit of Chilkoot Pass—thanks, in part, to the efforts of a 
State trail crew—and noted that "the Chilkoot trail and pass have also returned to a state 
of nature and are unimpaired by modern intrusions. The general trace of the route is 
still visible through much of its course."9 Of Skagway, he noted that "approximately 100 
original buildings still stand...that date from the great gold rush days... These surviving 
structures are the finest examples of the mining frontier town, 1897-1910, in Alaska." 
Snell noted that "the heaviest concentration of the old buildings is to be found on 
Broadway Street, between First and Sixth Avenues," and specifically listed as important 
the White Pass depot, the Arctic Brotherhood hall, the "old Federal Court Building," 
and the saloon once occupied by outlaw "Soapy" Smith.10 

Snell, in his report, listed both historic districts as being "sites of exceptional value" and 
thus worthy to be nominated as historic sites. That determination, however, was left up 
to the nine-member Consulting Committee for the National Survey of Historic Sites and 
Buildings. The Consulting Committee screened Snell's site reports and gave its 
recommendations to the eleven-member Advisory Board on National Parks, Historic 

7 Mackintosh, The Historic Sites Survey, 12-13, 19-21, 34. 

8 National Survey of Historic Sites and Buildings, Theme XXI, Political and Military Affairs, 1865-1910: 
Special Study. Alaska History. 1741-1910 (Washington. NPS. 19611. ii. 

9 IbicI, 172-75. 

10 Jbig\, 176-78. 
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Sites, Buildings, and Monuments. The Advisory Board, which was created as part of the 
1935 Historic Sites Act, met in late April and early May of 1962. It declared that 
Skagway and White Pass historic district possessed exceptional value and "that sites in 
Skagway (Historic District) be considered as possible additions to the National Park 
System." It made no such recommendation regarding the Chilkoot Pass and Dyea area. 
Those recommendations were forwarded to Secretary of the Interior Stewart L. Udall, 
who on June 13, 1962 declared Skagway Historic District and White Pass area to be 
eligible for National Historic Landmark (NHL) designation.11 

The Skagway and White Pass area was one of the state's first sites declared to be an 
eligible National Historic Landmark. The first NHLs in Alaska-two archeological sites 
along the western Alaska coastline—were declared in January 1961. Skagway and White 
Pass, along with four other properties (two in Sitka, one in Kodiak, and one on St. Paul 
Island in the Pribilofs) were the next Alaskan properties to join the list.12 

Although the Advisory Board gave a mixed evaluation of the two sites Snell had 
identified at the head of Lynn Canal, Udall's declaration of the Skagway-White Pass 
area as an NHL signalled the federal government's interest in the area.13 As noted 
above, the NSHSB's identification of historical sites was considered to be the first step 
toward their inclusion in the National Park Service system. Momentum, however slight, 
toward creating Klondike Gold Rush National Historical Park had begun. 

11 Ibid., a, foreword, 220; National Park Service, National Historic Landmarks: A Preservation 
Program of the National Park Service (Washington, the author, 1976), 9; National Park Service, Skagway, 
A Study of Alternatives, preliminary working draft (San Francisco?, the author, March 1969), 4; Herbert 
E. Kahler to Carl E. Mulvihill, January 8, 1964; Charles W. Snell to Supt. SITK/GLBA, March 17, 1966; 
both in "H-34 Historic Landmarks - Alaska, Skagway and White Pass," NRHP Files, AKSO-RCR 
Collection. The NPS did not actually designate the area an NHL in June 1962 because designation 
required the agreement of landowners or, as in Skagway's case, a municipal official. That request, by 
Mayor Malcolm Moe, was made in January 1964, and on February 28, 1964, the site became an officially-
designated Registered National Historical Landmark. That summer, a plaque designating the NHL was 
mailed to city officials, and in early 1966 NPS officials mailed the city an NHL certificate. The former is 
now visible on Broadway, south of the NPS visitor center; the latter was (until 1995, at least) on the wall 
of the city's Trail of '98 Museum. 

12 NPS, National Historic Landmarks, 7-9. 

13 The NHL had no boundaries. Before the passage of the 1966 National Historic Preservation Act, 
an NHL "was an honorary recognition of national significance and did not require boundary definition." 
A. R. Mortenson to Gordon Reno, February 6, 1975, in "Skagway/White Pass Correspondence" folder, 
NHL Files, AKSO-RCR Collection. 
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Chilkoot Trail Improvements 

The work accomplished on the Chilkoot Trail in the summer of 1961 proved so 
successful that the project was continued. In 1962, Y&AA officials hoped that the trail 
would be brought up to U.S. Forest Service standards. In order to carry on its work, 
the Authority brought in a crew from the newly-constructed Adult Conservation Camp 
near Palmer. That crew erected another tram crossing at the site of the previous year's 
washout. Led by Don Davis, the prisoners spent most of June and July working from a 
Canyon City base camp, and by the end of their season they had improved the trail as 
far as Canyon City. Accomplishments included a three-mile trail relocation around the 
unsightly Hosford millsite. Later, however, the existing logging road past the mill was 
improved, courtesy of a rented bulldozer, and the rerouted trail was abandoned 
thereafter. Workers also erected a 16' x 20' shelter cabin near Canyon City, replaced 
the Slide Cemetery headboards, and cleaned up the Dyea (Native) Cemetery.14 

In 1963, work continued farther up the trail. Major work consisted of improving the 
trail from Canyon City to timberline, a mile above Sheep Camp, building a cable bridge 
across the Taiya River at Canyon City, and constructing a shelter cabin near Sheep 
Camp similar in design to that which had been constructed a year before near Canyon 
City. By summer's end, the trail had been improved to a standard acceptable to both 
the Youth and Adult Authority and the Division of Lands. During the trail 
construction period, about forty people had hiked over the trail.15 

William A. Egan, Alaska's governor, reacted to the trail's completion by trying to 
arrange a well-publicized inaugural hike over the trail during late July 1964, much as 
had been done for the Chesapeake and Ohio Canal ten years earlier. He invited 
conservationist and Supreme Court justice William O. Douglas and Interior Secretary 
Stewart L. Udall to take part in that hike. (Douglas was one of several high-ranking 
officials who had taken part in the C&O Canal hike.) Udall, however, had to decline 
Egan's invitation; perhaps for that reason, the hike was never held.16 

After 1963, Y&AA work crews returned to the trail each summer. The crews, led by 
Don Davis or Lee Morrison, were involved in such tasks as bridge repair, maintenance 

14 Dutton to Leach, July 2, 1962; Leach to Plourde, July 23, 1962; Leach to Plourde, August 28, 1962; 
all in CTHC; Alaska Department of Health and Welfare, Youth and Adult Authority, Annual Report, 
1965, 17. 

15 Dutton to Leach, July 5, 1963; Leach to Sigurd Olson, September 5, 1963; both in CTHC; J. R. 
Lotz, "The Chilkoot Trail To-Day, Dyea to Bennett," unpub. mss., Dept. of Northern Affairs and National 
Development (Canada), October 1963, 1; Mike Leach to author, October 19, 1995. 

15 Barry Mackintosh, C&O Canal: The Making of a Park (Washington, NPS, 1991), 68-73; Egan to 
Douglas, January 28, 1964, in "Skagway" folder, Series 233, Department of Economic Development (RG 
15), ASA; Egan to Udall, March 28, 1966, in Folder 870, Series 41.2, RG 01, ASA. 
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of the trail tread, and the installation of mileage and directional signs. They also, in 
1965, installed a series of trailside markers indicated each half mile of trail. (These, 
however, must not have remained long because, as noted in Chapter 4, a new set of 
mileage markers was installed eight years later.) They did not, however, attempt to 
maintain the hand tram across the Taiya. By the late 1960s, solo hikers found it almost 
impossible to use; by 1972 the cables were teetering and unusable; and by 1974, the 
system was "down and beyond use."17 

These crews, which continued to be led by Don Davis, camped along the trail each year 
until 1968; thereafter, they were replaced by crews from DNR's Division of Lands or the 
Division of Parks.18 During this period, the recreational use of the trail remained fairly 
limited, and as late as 1969 only about 100 people traversed the route each year. Those 
who went, however, were often destructive to the resource. When the trail was first 
opened to recreational hikers, thousands of horseshoes and other gold rush remains 
were scattered along the trail. But as Rep. Mike Miller noted in a 1979 letter, "virtually 
everyone who hiked the trail [during the 1960s] brought home at least one or two light 
souvenirs of his or her trip. Because so many of us did so, however, there are now no 
such items along the way for present visitors to see and enjoy." By 1973, when NPS 
rangers began working along the trail, so many artifacts had been lost that the rangers 
urged their superiors to abandon plans that would have restored the trail to its historical 
right-of-way (see Chapter 4).19 

A National Park is Considered 

In 1963, new evidence of Federal interest in the Skagway area surfaced. Sigurd Olson, 
the well-known Minnesota wildlife biologist, author, and conservationist, was also a 
member of the Advisory Board on National Parks, Historic Sites, Buildings, and 
Monuments. In his advisory capacity, he had played a role in the nomination of the 

17 Bearss trip report, September 2, 1969, in Bearss, Klondike Park Study. 287-92; Southeast Alaska 
Empire. June 2, 1972, 3; Scott Home, interview by author, April 27, 1995; Leach interview, October 16, 
1995; Archie Satterfield, Chilkoot Pass. Then and Now (Anchorage, Alaska Northwest, 1973), 148; NPS, 
"Chilkoot Trail Report," 1974, 20, in KLGO Archives, Skagway. 

18 Michael Leach, of the Division of Lands, recalls that corrections personnel performed trail 
maintenance until a new corrections director decided that inmates should remain incarcerated rather than 
work in remote situations. In their stead, Division of Lands personnel maintained the trail. In 1970, the 
Division of Parks was created, and workers from the new division maintained the trail thereafter. Dutton 
to Leach, February 20, 1964; Henry Hall to Leach, August 25, 1965; both in CTHC; North Wind. 
September 1965, 11, and June 1966, 4; Barbara Kalen, "Part of Chilkoot Pass Ship-Shape for Hikers," 
Southeast Alaska Empire. July 23, 1968, 9; Michael Leach interview, October 12, 1995. 

19 W. E. Garrett, "Alaska's Marine Highway," National Geographic Maeazine 127 (June 1965), 801; 
Southeast Alaska Empire. April 9, 1979, 4. 
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Skagway and White Pass area as a National Historic Landmark. In the summer of 1963, 
Olson and NPS official Theodor (Ted) Swem visited the Skagway area and hiked up 
part of the Chilkoot Trail, impressed with what he saw, Olson wrote to Mike Leach, of 
the Alaska Department of Natural Resources, and urged that "the first two or three 
blocks of Broadway Street" be set aside. Leach shared Olson's enthusiasm for the 
preservation of the area's gold rush history, but warned him of the difficulty in 
purchasing several city blocks. He also told Olson that "in order to tell the complete 
story of the Gold Rush, we will need the assistance of the Department of Interior, 
Canada and the City of Skagway." Olson promised to recommend that the Advisory 
Board study the matter more closely.20 

In 1965, perhaps at the recommendation of the Advisory Board, historian Charles Snell 
wrote a revised, expanded nomination form to the National Survey of Historic Sites and 
Buildings.21 Shortly after the form was completed, the Advisory Board, accompanied by 
NPS Director George Hartzog, Assistant Director Swem, Rep. Roy Taylor (D-NC), 
Rep. Ralph Rivers (D-AK) and other officials, visited the Skagway area. While there 
they visited Dyea, the museum, and other local attractions. The local newspaper editor, 
Cy Coyne, noted that the Board "appeared impressed with the history of the area and 
what present-day citizens were doing to retain a place in the visitor world." Several 
Board members had also visited Skagway three years earlier and remembered that their 
recommendations were instrumental in the area being declared a Registered National 
Historic Landmark; the state, however, had not yet made use of that designation. 
Stanley Cain, an Assistant Secretary of the Interior and a trip participant, spoke for the 
Board when he observed that "It will take a national effort to restore and properly 
preserve this historic district. Perhaps NPS should find a way to do this."22 

Shortly after his return to Washington, Congressman Rivers began to express interest in 
an expanded federal role. In a letter to Director Hartzog, he outlined eight 
development projects that the agency should consider "to meet the needs of the rising 
tide of visitors to Alaska," three of which dealt with the Skagway area. First, he asked 
the NPS to "explore with Canadian authorities the possible establishment of an 
International Historic District embracing Skagway, the Chilkoot and White passes, and 
the Klondike District"~in other words, a sort of trans-border National Historic 
Landmark. Second, he asked the NPS to "consider discussions with Canadian 
authorities toward the establishment of an international park with Canada." Finally, he 

20 Leach to Olson, September 5, 1963, in CTHC. 

21 NPS, "Skagway and White Pass" nomination form, July 13, 1965, in NRHP Files, AKSO-RCR 
Collection. 

22 North Wind. August 1965, 1; Folder #2, National Parks and Recreation Subcommittee, Legislative 
Bill File, Ralph Rivers Collection, UAF; Stanley Cain, "Trip Report...Accompanying the Advisory 
Board...on its Annual Field Trip, July 30 to August 10, 1965, in Alaska," 4-5, in E. L. Bartlett Collection, 
UAF. 
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hoped that the NPS would "prepare recommendations for Federal participation in the 
restoration and preservation of the historic community of Skagway."23 

Perhaps in response to Rivers' request, the NPS decided to study the Skagway area in 
greater detail.24 That study, however, was delayed for over two years. In the meantime, 
legislative interest grew in the area's gold rush history. In the U.S. Senate, Henry 
Jackson (D-WA) and Gaylord Nelson (D-WI) introduced a bill in early 1967 which 
would have encouraged a nationwide system of trails. The bill included a mandate that 
the Alaskan gold rush trails be studied for inclusion into the system. Congress passed 
the bill, known as S. 827, and on October 2, 1968 President Lyndon Johnson signed into 
law the National Trails System Act (P.L. 90-543). The officials asked to carry out the 
terms of the act specified that Chilkoot and White Pass would be two of the seven trails 
studied in Alaska. Neither trail, however, received study funding as a result of the bill's 
passage.25 

The State of Alaska, it should be noted, also began to plan for the area's use as a 
parkland. In 1966 Mike Leach of the Division of Lands wrote a Plan for the 
Development of the Skagway-Dyea Natural, Historical, Recreational Complex. The 
plan identified areas of interest and importance in the area, reported what had been 
accomplished thus far, served as a guideline for future development, and served as a 
repository for additional information. It recommended, among other things, that the 
state interpret the historical sites along the trail and that it establish a visitor center in 
Dyea. It did not, however, recommend the establishment of a state park, due to 
financial considerations. The state, as it turned out, ignored both of the report's 
recommendations. The existence of the plan, however, signalled that the state 
recognized the area's resources and was interested in protecting them.26 

23 Rivers to Hartzog, August 27, 1965, in File 882, Series 41, RG 01, ASA; North Wind. September 
1965, 5. 

24 Howard R. Stagner to Rivers, November 3, 1966, in CF, AHC. 

25 NPS, Skagway, A Study of Alternatives, 29; William R. Thomas, Alaska Gold Rush Trails Study, 
preliminary draft (Anchorage, Bureau of Outdoor Recreation, 1975), i. The other five trails planned for 
study included the Dalton Trail, the Seward-to-Nome (Iditarod) Trail, the Valdez-to-Fairbanks Trail, the 
Valdez-to-Eagle (WAMCATS) trail, and the Wiseman Trail (Koyukuk-Chandalar routes). But the 
Iditarod and WAMCATS trails, studied in 1973-74, and the Wiseman Trail, studied in 1974-75, the were 
the only routes given thorough scrutiny, and the Iditarod was the only trail added to the National Trails 
System. 

26 Leach advocated the state park idea, but his superior, Ted Smith, recognized that the state, in those 
pre-oil days, would be fiscally unable to manage it. Guy Martin, "Testimony of the State of Alaska," May 
12, 1975, in File NR 1-2 (1975), File 88, RG 01, ASA; Mike Leach interview, October 16, 1995; Michael 
S. Leach to Ted G. Smith, October 10, 1966, in Box 4578 (Urban Renewal Projects, Alaska State Housing 
Authority), in Department of Commerce and Economic Development Records (RG 08), ASA; Ted Smith 
to the author, November 14, 1995. The October 1966 study has not yet been located. 
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Skagway Tourism Growth 

The NPS's increasing interest in the Skagway area coincided with a significant increase 
in local tourism. Skagway residents were becoming aware of the importance of their 
history, and both public and private entities began to take steps toward its preservation. 

Throughout the postwar period, Alaska had experienced an increasing volume of 
tourists. In the late 1940s, tourist facilities and tours had been minimal, but by the 
1960s entrepreneurs had developed a broadening network of hotels, gift shops, 
transportation facilities and related amenities.27 

There were relatively few ways, however, for tourists to visit Skagway. Many tourists 
drove the Alaska Highway, then took the White Pass and Yukon Route railway south 
from Whitehorse or Carcross. Others flew in from Juneau on an Alaska Airlines Twin 
Otter which served Skagway on a daily basis, weather permitting.28 But the only 
maritime vessels visiting Skagway in the early 1960s were the Prince George, a small 
Canadian National cruise ship serving the Inside Passage since 1948; the Princess 
Kathleen and the Princess Louise, Canadian Pacific ships which began their tenure 
during the mid-1950s; the Glacier Queen and the Yukon Star, from Chuck West's 
Alaska Cruise Line, which had served the port since 1957; and the M/V Chilkat, a small 
ferry which connected Skagway with Haines and Juneau.29 

The increasing demand for tourist travel to southeastern Alaska made it imperative that 
new ships be found. In order to give residents and visitors an inexpensive way to travel 
between the southeastern ports, Alaska voters in the November 1960 election approved 
the formation of the Alaska Marine Highway System. The new system, which brought 
new ships and sent the Chilkat elsewhere, was inaugurated in May 1963. New ships 
included the M/V Taku, the M/V Matanuska, the M/V Malaspina, and several smaller 
ferries. The local newsletter editor predicted that the ferries would bring forth a 
"second Klondike gold rush" which would "flood the town" with visitors.30 

27 William J. Stanton, Economic Aspects of Recreation in Alaska, Part 1, Volume 1 of Alaska Recreation 
Survey (Washington, NPS), 1953; Charles B. West, Mr. Alaska, The Chuck West Story: 40 Years of Alaska 
Tourism, 1945-1985 (Seattle, Weslee, 1985), 68-73; Marybeth Holleman, Tourism: An Overview of the 
Industry (Anchorage, UAA Institute of Social and Economic Research, 1989?), 2. 

28 Rodger W. Pegues to Stanley T. Albright, March 27, 1974, in CF; Southeast Alaska Empire, March 26, 
1974, 3. 

29 G. R. Stevens, History of the Canadian National Railways (New York, Macmillan, 1973), 401; North 
Wind, July 1963, 4; West, Mr. Alaska, 82-85; "The Alaska Marine Highway System," Alaska Review of 
Business, 3. Lynn Canal News, August 21, 1980, 1, notes that the Princess Patricia began serving Skagway 
in 1963. 

30 North Wind. June 1963, 1; "The Alaska Marine Highway System," Alaska Review of Business, 3. 
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Skagway also began to see additional cruise ships. In 1963 the Canadian Pacific 
replaced the Princess Louise with the Princess Patricia.31 Chuck West and his Alaska 
Cruise Line also arranged for a third ship, the Polar Star, to serve the gold rush city. 
More cruise ships joined the fray in 1969.32 

In order to cater to the growing numbers of visitors, local residents began to open new 
tourist facilities. In 1961, the Trail of '98 Museum, under the direction of Paul Sincic, 
opened in the old Court House building.33 Five years later, lifelong resident George 
Rapuzzi reopened the long-dormant Soapy Smith Museum. The arch-villain's former 
saloon had been located on the south side of Sixth Avenue since April 1916, but in May 
1963 Paul Cyr, a White Pass employee, moved it to its present location on Second 
Avenue. Rapuzzi, a recently-retired White Pass mechanic, fixed up the old building, 
and featured on his tour many gadgets which Martin Itjen had first used when he 
conducted tours during the 1930s.34 Chuck West of Westours, needing a place to 
accommodate the extra travelers he brought, built the 30-unit Klondike Hotel in early 
1967.35 

Another event which shed light on the area's history was the Alaska Purchase 
Centennial. The centennial process, which began in 1963, made Alaskans throughout 
the state more aware of their history. The most obvious event connected to the 
centennial was the construction of a large fairgrounds in Fairbanks. Thousands of 
people visited the fair during the summer of 1967 and enjoyed its atmosphere. Much of 
this was due to the presence of the S.S. Nenana, a Yukon River steamboat, and to the 
numerous log cabins which had been moved to the site from elsewhere in the Tanana 

31 North Wind, June 1963, 1; Carl Mulvihill to the author, December 5, 1994. 

32 North Wind, September 1967, 7; West, Mr. Alaska, 101-02; San Francisco Examiner, September 18, 
1968, 16; Wall Street Journal. November 12, 1968, 19. 

33 North Wind, August 7, 1963, 1; March 1966, 1; Juneau Empire, February 21, 1995, 9. 

34 North Wind, April 1964, 6; July 1965, 11; May 1966, 1; Carl E. Mulvihill, "Seventh Meeting Minutes," 
November 5, 1964, in "Skagway" folder, Series 233, RG 15, ASA. Alice Cyr, interview by author, December 
21, 1993; Carl Mulvihill to author, December 5, 1994. 

35 The hotel was built at the northwest corner of Third Ave. and Spring St.; subsequent additions, in 1973, 
1976, 1980, and 1982-83, have been built on both sides of Third Avenue. The Klondike also expanded in 
1974 when it acquired the Gold Rush Motel, a hostelry at the corner of Second Avenue and Spring Street 
which had been constructed in 1972. North Wind, December 1966, 4; January 1967, 1; March 1967, 6; April 
1972, 7; June 1973, 6; April 1974, 11; J. Thomas Ritter to Area Director, Alaska, March 4, 1976, in File L58, 
CF; Lvnn Canal News, February 14, 1980, 1; Skagway News. July 28, 1982, 3; August 11, 1982, 1. Other 
Skagway hotels included the Golden North, which had been operating since the gold rush days, along with 
the Skagway Inn, the White House, and the Sourdough Inn. The Skagway Inn is still open, but the White 
House and the Sourdough Inn succumbed to fire damage in December 1977 and July 1979, respectively. 
North Wind, January 1978, 7; Lvnn Canal News, July 17, 1979, 1. 
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River valley. But the centennial also had a lasting effect elsewhere in the state because 
each town had its own centennial committee and designed its own projects. 

Skagway was an active participant in the centennial celebration. The Skagway 
Centennial Committee was formed in the summer of 1963 and remained until early 
1968. During that period, the committee considered several ideas for a major state-
supported facility and finally received funding for the Dahl Memorial Health Clinic, 
which was constructed in 1968 at the corner of Eleventh Avenue and Broadway.36 

Skagway's citizens also undertook many historical restoration projects during the 
centennial period. The Skagway Women's Club, for example, provided a new 
foundation, a new roof, and 1898-style interior decor for the municipally-owned Arctic 
Brotherhood Hall; it then opened an information and tourist center in the building.37 

Jack Kirmse, a jeweler and curio shop owner, restored the old Moore cabin in 1964. 
Business owners, using their own funds, renovated the old Canadian Pacific Railway 
ticket office (today's Trail Bench gift shop), the Golden North Hotel, Dedman's Photo 
Shop, the Sweet Tooth Saloon, Skagway Hardware, the Red Onion Saloon, and Moe's 
Frontier Bar.38 The city renovated the old court house building, and Engine 52, the 
WP&YR's first locomotive, was hauled into town from the Atlin area.39 Window 
displays were placed in several vacant buildings, and the Gold Rush Cemetery was 
renovated and cleaned. City fathers, despite a "strong local movement" to lay cement 
sidewalks along Broadway, decided to continue the use of the same type of wooden 

36 "Skagway Centennial Grant File" correspondence folder, Series 233, Department of Economic 
Development Records (RG 15), ASA. During the first several years of Centennial Committee activity, the 
major project was to be an auditorium-sized community center, but the impending closure of the White Pass 
Hospital, announced in August 1966, militated a change in priorities. In July 1967, the city had decided to 
build both a $150,000 Centennial Building and a $50,000 Health Building, but by January 1968 the community 
center had been dropped. The health clinic was named for Dr. Peter Dahl, who had worked at the White 
Pass Hospital for 26 years. North Wind, August 1966, 1; July 1967, 6; December 1967, 6; January 1968, 1; 
June 1968, 1; July 1968, 2; August 1968, 7. 

37 North Wind. February 1964, 6; May 1965, 1; Carl E. Mulvihill, "Seventh Meeting Minutes," November 
5, 1964, in "Skagway" folder, Series 233, RG 15, ASA. 

38 Juneau Alaska Empire. August 30, 1964, 2; North Wind, September 1964, 7; Herb Adams to Ron 
Saroff, July 22, 1966, in "Skagway" folder, Series 233, RG 15, ASA; Barbara Kalen to author, November 17, 
1994. 

39 In early 1962, prior to Engine 52 being moved to town, Engine 195 had been moved from the railroad 
yards to the museum grounds, where it has served as an outdoor display ever since. "Skagway" 
correspondence folders, Series 233, RG 15, ASA; Southeast Alaska Empire. August 30, 1964, 2; David P. 
Morgan, "The Call of the Yukon is a Locomotive Whistle," Trains 23 (February 1963), 25. 
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walks which had been laid along Broadway since the gold rush period.40 Some of these 
projects were funded, in whole or in part, with centennial funds, but most had little or 
no relation to centennial activities. 

It should be noted that tourism was not the only aspect of Skagway's economy that 
boomed during the 1960s. The White Pass and Yukon Route boomed as well, largely 
because of mining developments taking place in Yukon Territory. Large mines had 
been opening in the Yukon since the late 1950s, but the mine which had the largest 
impact on Skagway's fortunes was the Cyprus Anvil development at Faro. This silver-
lead-zinc deposit, located 200 road miles north of Whitehorse, was discovered in 1965. 
Large-scale processing commenced two years later. A key part of the development 
agreement was the decision to send the ore out via Skagway. To do so, trucks hauled 
the ore from the mine south to Whitehorse. The ore was then transferred to the 
railroad, where specially-designed ore cars brought the freight to tidewater.41 

The increased load requirements brought about by the Cyprus Anvil contract 
necessitated the strengthening of many of the railroad's bridges and culverts. The huge 
"steel bridge," two miles south of White Pass summit, was unable to be strengthened and 
had to be abandoned; it was replaced by a tunnel and a smaller bridge. In Skagway, the 
railroad contractors filled in the town's huge tidal flats and converted it into a flat, open 
industrial zone. Most of that area remained empty, but at its southwestern end the 
railroad built an enormous ore terminal to store the powdery concentrate. It also built 
the Anvil dock and a conveyor-belt assembly apparatus to transfer the ore from terminal 
to ship.42 

The Chilkoot Pass Marker Dedication 

A statewide project which began during the centennial period was a series of bronze 
historical markers. The members of the local centennial committee recognized that 

40 Concrete sidewalks were no stranger to Skagway. During the late 1940s and early 1950s, several 
businesses, including the Pack Train Inn and the Eagles Hall, had laid their own concrete sidewalks, and 
several city council members favored their installation citywide. During the Alaska Purchase centennial 
period, concrete sidewalks were laid throughout the city, except on Broadway. Skagway City Council minutes, 
April 4, 1949; June 13, 1949; June 22, 1949; and May 1950, all in Trad of '98 Museum Collection; North 
Wind, July 1966, 2; December, 1966, 4; July 1967, 2; August 1967, 4; September 1967, 7; July 1968, 10; Martin 
F. Schafer to Merrill J. Mattes, October 25, 1968, in CF. 

41 Stan Cohen, The White Pass and Yukon Route; A Pictorial History (Missoula, Mont., Pictorial 
Histories Pub. Co., 1980), 77; Roy Minter, "Ninety Years of White Pass History in Fifteen Minutes," (speech 
at WP&YR Historic Site Dedication, Whitehorse, August 5, 1988), unpub. mss., 9-10, in KLGO Collection. 

42 Cohen, White Pass and Yukon Route, 79, 83; North Wind, September 15, 1967; North Wind, December 
15, 1967; Thomas Healy, Skagway City Manager, interview by author, September 14, 1988. 
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Skagway was one of Alaska's major historical centers, and at one point drew up a list of 
16 local historical sites. Costs, however, demanded that only 33 sites in the state be 
chosen. Skagway was favored with four historical markers: at the Arctic Brotherhood 
Hall, at the Trail of '98 Museum (McCabe College), in front of White Pass Engine No. 
52, and near First Avenue and State Street, where Soapy Smith and Frank Reid had 
their duel. In addition, it was decided that a marker be placed near the summit of 
Chilkoot Pass.43 

The idea of having a centennial-based ceremony commemorating the 1898 stampeders 
arose in February 1964. George Benesch, a Juneau Boy Scout leader, expressed interest 
in having the scouts take part in a dedication ceremony at the summit. Herb Adams, 
Executive Director of the Alaska Purchase Centennial Commission, liked the 
proposal.44 By 1966, officials began working on the details of the event. Those who 
had been attending the international centennial meetings hoped to make the 
commemoration a jointly-sponsored endeavor, and Governor Egan, hoping to publicize 
the dedication, invited Secretary Stewart Udall once again to hike over the Chilkoot. 
Sen. Ernest Gruening also invited Udall, and promised to accompany him. Those who 
participated in the summit ceremony would dedicate a bronze centennial plaque which 
would be installed shortly before the ceremony.45 

In the plan which was finally settled upon, three Juneau masons were helicoptered to 
the top of the pass on July 23; soon afterward, they erected the monument's base and 
installed the historical plaque. Inscribed on it were the following words: 

IN 1897 KLONDIKE STAMPEDERS BY 
THE THOUSANDS FUNNELED OVER THIS 

ANCIENT INDIAN TRAIL, ENDURING 
INCREDIBLE DEPRIVATIONS AND 

HARDSHIPS. THEIR TENACIOUS SPIRIT, 
DOMINATING ALL OBSTACLES, CONTINUES 
TO INSPIRE PIONEERS VENTURING NORTH 

TO THE FUTURE.46 

43 Carl E. Mulvihill to G. Dean Olson, June 16, 1966, in "Skagway" folder, Series 233, RG 15, ASA; 
Alaska Highway Department, Alaska Historical Markers and Centennial Plaques (Juneau, the author, 1969), 
16-22; Carl Mulvihill to author, December 5, 1994. 

44 Adams to Benesch, February 27, 1964, in "Canada-Chilkoot Pass" folder, Series 231, Department of 
Commerce and Economic Development Records (RG 15), ASA. 

45 Egan to Udall, March 28, 1966; Centennial Meeting Minutes, July 11, 1966, 5; both in Folder 870, 
Series 41.2, RG 01, ASA; Micheal Leach to Roscoe Bell, March 27, 1967, in CTHC. 

46 Alaska Highway Department, Alaska Historical Markers, 16. "North to the Future" was the state's 
slogan during the mid-1960s; it appeared on license plates and on official state stationery. 
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Following the installation of the monument, on August 3, a group of 53 Juneau-area 
Boy Scouts and seven leaders left Juneau for the pass.47 Plans called for them to be 
followed, a day later, by an official party. (Secretary Udall, unfortunately, would not be 
among them; due to the press of other business, he again had to opt out.) The two 
hiking parties would meet at the top of the pass on August 6; they would be met by less 
hearty officials, who would be flown into Crater Lake and hike the short distance to the 
top. The half-hour ceremony would take place beginning at 12:30 p.m. on the 6th; after 
the ceremony, the officials would return to Crater Lake, after which one and all would 
fly on to Whitehorse. The next day, officials would begin the week-long Alaska-Yukon 
Flotilla to Dawson.48 

The monument dedication ceremonies took place as scheduled on August 6. 
Overambitious plans and poor weather, however, demanded major modifications in 
officials' plans. Although the Boy Scouts headed up the Chilkoot as scheduled, there is 
no evidence that an official party followed them. The weather, as it turned out, was 
poor on Chilkoot Pass on August 6, so officials were flown instead to the Bennett, B.C. 
railroad station and the dedication was held there. Just four officials—two from the 
Yukon, one from British Columbia, and one from Alaska—attended the dedication in 
front of a crowd of a hundred or so tourists. The official party was then flown to 
Whitehorse, and the river flotilla went on as scheduled.49 

Shortly after the plaque was dedicated, the Alaska Department of Natural Resources 
moved to publish the first Chilkoot Trail hiker's guide. The 19-page guide, released in 
1968, was written by Mike Leach and Henry Hall of the Division of Lands. It included 
a history of the trail, an explanation of the major historical resources found, a 
description of the two shelters and other improvements, and notes about the area's 
weather and wildlife. Inasmuch as improvements on the Canadian side of the trail 
began that year, the guide provided only a brief overview of (and warning about) 
conditions on the Canadian side.50 

47 Southeast Alaska Empire, July 28, 1967, 1; August 2, 1967, 3; North Wind, August 1967, 3. 

48 Gov. Walter Ilickel to C. R. Porter, April 12, 1967; Udall to Hickel, May 22, 1967; Herb Adams to 
Frank Murkowski, August 1, 1967; "Boy Scouts Leave for Chilkoot Pass Ceremonies" (press release), August 
1, 1967; all in "Canada-Chilkoot Pass" folder, Series 231, RG 15, ASA. 

49 Herb Adams to File, August 30, 1967, in "Canada-Chilkoot Pass" folder, Series 231, RG 15, ASA. 

50 Alaska Department of Natural Resources, The Chilkoot Trail: A Guide to the Goldrush Trail of '98 
(Juneau, the author), 1968; Mike Leach interview, November 1, 1995. 
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The Yukon-Taiya Commission 

As noted in Chapter 2, Alcoa Aluminum Company during the early 1950s made a 
serious attempt to construct a hydroelectric project and aluminum manufacturing plant. 
Had it been constructed, the aluminum plant would have been located in the Taiya 
River valley; it would have resulted in a projected 4,000 jobs and a city of 20,000 people. 
That project died on the drawing board because of the refusal of British Columbian and 
Dominion interests to contribute the necessary water rights. 

Alaskan development interests, however, retained an interest in the project, and refused 
to let it die. In April 1960, the Bureau of Land Management (BLM) informed Senator 
Ernest Gruening that it intended to revoke the two land withdrawals which had been 
taken out in January 1948 and October 1952, respectively. (As noted in Chapter 2, 
Public Land Order 436, in 1948, had withdrawn practically all of the Taiya River valley 
in one 46,592 acre parcel; PLO 868, in 1952, had withdrawn approximately 7,400 acres 
in the area immediately surrounding Skagway.) Shortly afterwards, the Federal Power 
Commission let it be known that they intended to revoke the 5000-acre power site 
withdrawal which it had made in April 1948.51 State officials, who were also contacted, 
thought little of it at first; as DNR chief Phil Holdsworth noted in a memorandum to 
Governor William A. Egan, "The[se] lands...are of no interest to the State of Alaska in 
connection with State water conservation plans."52 

Alaska officials, however, quickly had a change of heart. They had recently become 
more conscious of the state's water resources because of increasing interest in the 
Rampart project along the Yukon River. They apparently took the BLM letter as a 
wake-up call and, over the next several months, attempted to interest several potential 
developers in the possibilities of Taiya project water. In the summer of 1960, for 
instance, a consultant for the Aerojet-General Corporation traveled to several Alaskan 
sites in search of a proposed missile fuel facility. The governor's office responded to the 
trip by suggesting that he include the "Dyea Valley" in his travels.53 The consultant 
looked into the matter, only to conclude that "The tentative judgment reached so far is 
that major hydroelectric development in Alaska does not appear to be attractive [in 
comparison to thermal power costs] before 1980."54 

51 Edward Woozley (Director BLM) to Ernest Gruening, USS, April 15, 1960, in Box 85, Gruening 
Collection, UAF. 

52 Holdsworth to Egan, August 11, 1960, in File 311.1, Series 41, RG 01, ASA. 

53 David E. Clinkenbeard (Arthur D. Little) to Burke Riley, September 14, 1960; Riley to Clinkenbeard, 
September 21, 1960; both in File 741, Series 41, RG 01, ASA. 

54 Clinkenbeard to Riley, October 14, 1960, in File 741, Series 41, RG 01, ASA. 
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Later that year, Gary Thurlow, an assistant attorney general for the state, became an 
enthusiastic advocate for the project. He noted that the Taiya River site appeared to be 
"the best site in the world for the cheap production of great quantities of electricity." 
Knowing the project's history, Thurlow suggested the possibility of an atomic energy 
facility instead of an aluminum plant. He suggested that the Atomic Energy 
Commission (AEC) request the construction of hydroelectric facility at that location. 
Thurlow felt that the Canadians might look favorably upon the use of project waters if 
devoted to a national defense installation.55 Egan responded to Thurlow's suggestions 
by urging the AEC to consider the idea. The AEC, however, responded that the agency 
did "not have current plans for the development of new sites or of new facilities that 
would require large amounts of electric power...."56 

Senator Gruening, who in the early 1950s had actively promoted the Taiya project, also 
sought someone to develop the area's water resources. He contacted an ALCOA 
official "wondering whether the [company] might again become a prospect to use energy 
in Alaska...." Several months later, he wrote ALCOA again. "I would like some 
counsel," he noted, "on whether the Aluminum Company of America—or any other 
company in your estimation—might be interested in obtaining energy from this project 
for use for aluminum reduction in the Skagway area." The company's response was not 
encouraging. Gruening, therefore, had to tell Skagway mayor Cy Coyne that ALCOA 

would not be interested now or in the future in a development such as 
that which so nearly came to pass ten years ago. It is in the poorest 
possible political location...literally astride an international boundary and 
subject to basic controls by the federal governments of the United States 
and Canada, as well as the State of Alaska and the Province of British 
Columbia.57 

Having exhausted those possibilities, state and federal officials moved to revoke the 
various land and water withdrawals. On March 6, 1961, the Federal Power Commission 
announced its intention to vacate the April 1948 power site withdrawal.58 By this time, 
state officials had indicated that they would select Taiya Valley lands for themselves if 
the Federal land withdrawals were revoked. The Skagway Chamber of Commerce, in a 
letter to Senator Gruening, expressed concern that the power site revocation would 

55 Gary Thurlow (Asst. Atty. General) to Egan, December 28, 1960, in File 421.1, Series 41, RG 01, 
ASA. 

56 Egan to John R. Deny (AEC), February 1, 1961; William K. Maher (AEC) to Egan, February 10, 
1961; both in File 421.1, Series 41, RG 01, ASA. 

57 Ernest Gruening to R. A. Learnard, March 28, 1961; Gruening to Leon Hickman, January 25, 1962; 
Gruening to Cyril A. Coyne, February 12, 1962; all in Box 85, Gruening Collection. 

58 BLM, Power Site Classification No. 396, in Federal Register, March 11, 1961, 2138. 
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jeopardize the state's ability to select Taiya Valley lands.59 Gruening, however, 
reassured the body that state selection of Taiya Valley lands would not injure their 
power value.60 

Based on that assurance, Secretary of the Interior Stewart Udall, on March 30, signed 
Public Land Order 2317, which revoked both the 1948 and the 1952 land withdrawals. 
Three weeks later, Assistant Secretary of the Interior John A. Carver, Jr. signed Public 
Land Order 2350, which revoked the April 1948 water withdrawal subject to state 
selection.61 PLO 2350 contained language which gave the State of Alaska until July 24 
to select the lands in question before they reverted to unrestricted Federal ownership.62 

Given that deadline, the state applied for lands in Dyea, the Taiya Valley and vicinity 
on June 23. The state selected those lands, at least in part, for their recreational value; 
state work crews that summer had begun clearing the Chilkoot Trail (see above). But 
the state was also interested in the area's water development possibilities, and officials 
had no intention of precluding the construction of a future Taiya project should political 
conditions change.63 

Interest in Taiya development lapsed for the next several years, and Alaskans hoping to 
develop the state's hydroelectric resources focused their attention on Rampart Dam, on 
the Yukon River. But in early 1964, the Rampart Project ran into a temporary 
roadblock. Morgan Reed, a Skagway resident who served in the state's House of 
Representatives, responded to the situation by introducing a legislative resolution (H.R. 
10) on March 6 which asked that the Taiya project be revived if Rampart efforts were 
quashed. Reed and others recognized that the Yukon-Taiya project was second only to 
the Rampart project in the total electrical capacity which could be generated from 
northern waters; therefore, it was only logical that if the Rampart could not be built, 
Yukon-Taiya should. Reed was less than successful with his resolution. It passed the 
Resources Committee, but then got bogged down in the Rules Committee and went no 
further.64 

59 Gruening to Stewart Udall, March 20, 1961, in Box 85, Gruening Collection. 

60 Gruening to James W. Burton, March 20, 1961, in Box 85, Gruening Collection. 

61 Gruening to James W. Burton, April 3, 1961; Irving Sengel (BLM) to Gruening, April 28, 1961; 
both in Box 85, Gruening Collection. 

62 Federal Register. April 29, 1961, 3703. 

63 File A 061057, in BLM Alaska State Office, Anchorage. The state applied for 203,023 acres of land 
in ten townships; only five of those townships were located in the Taiya River drainage system. 

64 North Wind. March 1964, 1; H.Res. 10 (1964), in ASA; Alaska House Journal (1964), 248, 308; 
U.S. Department of the Interior, Rampart Project. Alaska: Market for Power and Effect on Natural 
Resources, vol. 2 (Juneau, the author, January 1965), 444-457. 



(top) The Sheep Camp Shelter was constructed by Alaska Youth and Adult Authority 
honor camp inmates in 1963. It served as a camping spot and day use area until 1993, 
when NPS personnel completed the laying out of a new campground, half a mile south 
of the shelter, (bottom) Footbridge typical of the Dyea end of the trail, 1968. 

Mark Bollinger photo, KLGO SC #1627 (top); Alaska DNR, "The Chilkoot Trail, Trail of '98," 5 



(top) The Alaska Youth and Adult Authority built this cable crossing to transport goods 
across the Taiya River. In September 1971, when this photo was taken, the tram was 
still standing, but it collapsed soon afterward, (bottom) Mike Leach, of the Alaska Divi
sion of Lands, examines an old suitcase while standing in the ruins of a Canyon City 
building during a 1967 trip. By the late 1970s, the building had collapsed. 

Theodore R. Merrell photo, KLGO PC #5466; Alaska DNR, "The Chilkoot Trail, Trail of '98," 1968, 9 



(top) Cyril A. (Cy) Coyne, shown here with his wife May, was instrumental in getting fed
eral authorities interested in preserving the Skagway area's historical resources. Coyne 
served as Skagway's mayor during the 1950s and 1960s; he was also a real estate agent, 
insurance agent, and newspaper editor, (bottom) The Alaska Purchase Centennial Com
mission contracted to erect this plaque, just south of Chilkoot Pass, in August 1967. The 
centennial plaque was one of 33 that were placed around the state that year; others in 
the Skagway area were located at the Trail of '98 Museum, Arctic Brotherhood Hall, and 
WP&YR Engine 52. 

North Wind. June 1976, 8 (top); KLGO SC #1058 (bottom) 



(top) Rep. Ralph Rivers (D-AK) and Rep. Roy Taylor (D-NC) with two Chilkat dancers 
at Port Chilkoot (Haines), Alaska, August 1, 1965. Rivers recognized the need for fed
eral involvement; Taylor, the head of the House Interior Committee, held a hearing on 
the Klondike park bill a decade later, (bottom) NPS officials (1-r) Alfred Kuehl, Robert 
Luntey, Merrill Mattes (in front) and Bailey O. Breedlove met in Glacier Bay in 1967. 
Mattes, a historian, headed a 1968 team that compiled Skagway, a Study of Alternatives, 
the first agency document directed specifically at the Skagway area. 

Ted Swem Collection (top); GLBA Photo #828 (bottom) 



The NPS Advisory Board on a White Pass & Yukon Route observation car at the Bennett (B.C.) station on August 2, 
1965. Group includes Rep. E. Y. Berry (R-SD), left on ground and Rep. Roy Taylor (D-NC) on right. On platform of 
car, left to right, are Paul L. Phillips, Dr. Joe B. Frantz, Dr. Emil W. Haury, Frank Melvin, Anthony A. Buford, Mrs. 
Buford, Dr. Wallace L. Stegner, Richard Witmer, and Frank P. Briggs. Of those standing on the car, all were advisory 
board members except Melvin, who was an NPS employee; Witmer, who was on the House Committee staff; and Mrs. 
Buford. 

Ted Swem Collection 



(top) WP&YR steamboats were the primary means of transport between Whitehorse and 
Dawson, for both tourists and residents, prior to the early 1950s. During the 1960s, the 
Canadian government began to get interested in preserving these and other Yukon histor
ical resources. This photo shows the Aksala, the Casca, and the Whitehorse on drydock 
at Whitehorse. The Aksala was later hauled away; the other two boats burned in a 1974 
fire, (bottom) In 1968, inmates at the Yukon Correctional Institute constructed the so-
called Upper Cabin at the south end of the Lindeman City townsite. This photo, taken a 
year later, shows the cabin (left) and the tents of the YCI workers (lower right). 

Dedman's Photo Shop (top); Ted Swem Collection (bottom) 



(top) Broadway Street, Skagway, looking north from Third Avenue. The photo was taken 
in 1969, before restoration efforts had commenced by either the private or public sectors. 
The Pack Train (left, with tower) was restored with private funds in 1981; the Lynch and 
Kennedy store, adjacent to the Pack Train, was restored by the NPS in 1991-93; Igloo 
Liquors and the Sourdough Inn were destroyed by fire in July 1979; and Keller's Curios 
is still a privately-owned business, (bottom) During the Chilkoot Trail hike which took 
place over Labor Day weekend 1969, Peter Bennett (National Historic Sites Survey, 
Canada), Ted Swem (NPS), Mike Leach (Alaska Division of Lands), and Terry Brown 
(CBC Whitehorse) are shown where the Chilkoot Trail cut-off meets the WP&YR at 
mile 37.4. Note the railroad tracks at bottom of photo. 

Ted Swem Collection (both photos) 



Over Labor Day weekend 1969, seventeen Canadian and U.S. representatives hiked the Chilkoot Trail in order to help 
organize interest in a future park. Members of the group (from left to right) include Ed Hanousek, Mayor of Skagway; 
Peter Bennett, National Historic Sites Survey, Canada; Terry Brown, CBC Whitehorse; Don Cline, park planner, Ottawa; 
Ruth Moulton, Anchorage; Bob Howe, NPS; Yvonne Esbensen, U.S. Interior Department; Vic Ogison, Yukon Correc
tions; Ron Hodgkinson, Assistant Commissioner of the Yukon; Ted Swem, NPS; Ed Leon, Skagway Chamber of 
Commerce; Gary McLaughlin, Yukon Corrections; Bruce Harvey, Yukon National Historic Sites director, Whitehorse; 
and Robbie Harvey, Whitehorse. 

Mike Leach photo, Alaska Division of Lands; Ted Swem Collection 
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That September, the Governor of Alaska, the Premier of British Columbia, and the 
Yukon Commissioner conferred in Whitehorse on a variety of regional issues. Ray 
Williston, the powerful British Columbia Minister of Lands, Forests, and Water 
Resources, spoke at the meeting and sounded an optimistic note when he stated that 
"There is no doubt that the most attractive scheme of development for [Yukon basin 
water] resources would be one based on the Nechako-Kitimat model with a tunnel 
directly to tide-water near Skagway." He recommended that a joint effort be made 
toward early project development. The three leaders, therefore, resolved to set up a 
power development commission to look into Taiya's power potential.65 

A joint power committee was quickly organized. It was composed of two men: Phil 
Holdsworth, Alaska Commissioner of Natural Resources, and A. F. Padgett, British 
Columbia's Deputy Minister of Water Resources (and Williston's assistant). The men 
met twice during the next two years and held extensive discussions about the proposed 
project.66 

On January 27, 1967, Elton Engstrom, Jr. of Juneau, who represented Skagway in the 
Alaska State Senate, introduced a bill which called for the creation of the Yukon-Taiya 
Commission. The bill, SB 32, called for a three-member commission that would 

make a preliminary determination as to the feasibility of a diversion dam 
at Miles Canyon on the Yukon River above Whitehorse, with the water of 
the upper Yukon being diverted from Lindeman Lake under Chilkoot Pass 
to the Taiya River. If the Yukon-Taiya diversion project is feasible, the 
commission shall take action necessary to initiate a more detailed 
combined Canadian-American feasibility of this project. The commission 
shall make every effort to instigate concurrent international negotiations 
concerning the development of this project. 

Engstrom's bill experienced virtually no opposition. It passed the Senate on March 7 
and the House on April 6, both by unanimous votes, and was signed into law by 
Governor Walter Hickel on April 19.67 

Engstrom introduced two other Yukon-Taiya bills during the 1967 session. One, known 
as Senate Joint Resolution 1, "resolved that a combined Canadian-American feasibility 
study be initiated, resulting in the aggressive promotion of this project." The non-

65 Ray G. Williston, "Alaska-British Columbia-Yukon Conference, Northern Power Resources" 
(speech), in File 421.1, Series 41, RG 01, ASA; North Wind. September 1964, 10. 

66 Phil R. Holdsworth to Carl McMurray, February 21, 1967, in File 421, Series 41, RG 01, ASA; 
North Wind, June 1965, 5; North Wind. April 1966, 5. 

67 Cy Coyne to Hickel, April 29, 1967; Hickel to Coyne, May 3, 1967; both in File 421, Series 41, RG 
01, ASA; Alaska Senate Journal (1967), 25, 295, 779. 
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binding resolution passed the Senate on February 10 and the House on March 28, both 
by unanimous votes, and was signed by Governor Hickel on March 31. As a result, 
copies of the resolution were dutifully sent out to the Yukon Commissioner, the 
Premier of British Columbia, and the Canadian Prime Minister.68 But a companion bill 
to finance the commission did not fare so well. SB 33, which called for a $25,000 
appropriation, never got out of committee. 

The following year, two major actions took place regarding the Yukon-Taiya 
Commission. First, the commission gained its first funding. In addition, the legislature 
passed a bill, SB 356, that raised the number of commission members from three to five, 
and stated that its duties would be simplified. (Its new purpose was to "seek the 
initiation of a joint United States-Canada study of the Yukon-Taiya hydroelectric 
project and related resources development.") Senator Engstrom introduced SB 356 in 
February 1968. It was approved by the Senate on March 6, by the House on April 5, 
and by Governor Hickel on April 23.69 The commission was finally ready to begin its 
work. 

Canadians Begin Managing the Chilkoot Trail 

During the same period that the Americans were making plans on how to manage lands 
on their side of the border, Canadians were making plans as well. The Canadians' 
interest in the area surrounding the Chilkoot and White passes grew in much the same 
way as it had on the U.S. side of the border. Corrections personnel, who hoped to clear 
out a recreational pathway over Chilkoot Pass, were the first to become involved; after 
that, park planners joined the fray and began to consider protecting the area because of 
its historical qualities. 

Prior to the 1960s, few Canadians or Americans expressed much concern about the 
Chilkoot Trail. When work crews began brushing out the south end of the trail in 1961, 
Alaskan officials informed provincial officials in British Columbia of their actions and 
tried to stir up interest among them.70 No response came from B.C. officials, but two 
years later, Canadian Federal officials began showing an interest when James R. Lotz, a 
research officer with Canada's Department of Northern Affairs and National Resources, 
asked Michael Leach about trail conditions. Lotz hiked over the trail that August and 
penned a short report on trail conditions. He then discussed the trail with Yukon 

68 Alaska Senate Journal (1967), 101, 113, 597; Arthur Laing (Minister of Indian Affairs and Northern 
Development) to Engstrom, May 15, 1967, in File 421, Series 41, RG 01, ASA. 

69 SB 356, in "Yukon-Taiya Commission," file, Series 100 (1968), Box 5055, RG 01, ASA; Alaska 
Senate Journal (1968), 237, 252, 361. 

70 Charles W. Pfeiffer to Paul Winsor, May 11, 1961, in Chilkoot Trail Reading File, KLGO. 
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Commissioner Gordon R. Cameron, who was interested in the idea of rehabilitating the 
trail.71 (The northern half of the trail is situated in British Columbia. B.C. officials, 
however, had little interest in the area, because traffic in the Skagway-Whitehorse 
corridor had virtually no economic impact on the province. It fell to Yukon Territory 
officials, therefore, to work with the Americans on this and similar area projects.) 

Cameron's interest in the Chilkoot, however, did not lead to a trail restoration project. 
Alaskan officials, who encountered their Canadian counterparts at the annual meeting 
of the Alaska-BC-Yukon Centennial Committee, tried to encourage such a project. 
James Lotz, from Canada's Department of Northern Affairs and National Resources, 
hiked the Chilkoot a second time and issued an updated trail guide, and other Canadian 
officials investigated the possibility of obtaining funds from the Historic Sites Branch. 
By 1966, however, those officials had told them that they were restricted to expending 
funds on designated park areas only. Therefore, it was doubtful that they could do 
anything on their section of the trail since it was not a park.72 

Yukon officials, undeterred, embarked upon a new course of action. In early 1967, the 
Yukon Corrections Department was planning to open a new medium security institution 
as well as a new minimum security camp. Once the department established those 
operations, it hoped to be able to undertake responsibility for clearing and maintaining 
the Chilkoot. Upper-echelon British Columbia officials expressed no objections to the 
idea, and on May 8, the territory's first Corrections Director, William R. Morrow, 
predicted that trail work would begin shortly. But Morrow's plan bogged down because 
the anticipated institutions did not open as soon as he had hoped. In addition, Yukon 
officials had to obtain permission from British Columbia's Forestry Services branch as 
well as the province's Attorney General. Plans to clear the trail were postponed 
indefinitely.73 

That summer, however, momentum tipped in the opposite direction. At Morrow's 
behest, Dick North and other members of the Yukon press corps spoke out against the 
delays and about the lack of trail improvements, and they further argued that a 
completed trail would generate tourism income. Readers were urged to write Kenneth 
Kiernan, the British Columbia Minister of Parks and Recreation, and protest the lack of 

71 Leach to Lotz, May 24, 1963; Leach to Lotz, September 5, 1963; Lotz to Murton, October 21, 1963; 
all in CTHC; North Wind. August 1963, 3; J. R. Lotz, "The Chilkoot Trail To-Day," 1963; Lotz, "On the 
Trail of '98," Seattle Post-Intelligencer. May 31, 1964, PR 10-12. 

72 J. R. Lotz, "The Chilkoot Trail To-Day, Dyea to Bennett," unpub. mss., December 1965; Leach to 
Phil R. Holdsworth, May 19, 1964; Leach to Bob Knox, January 27, 1967; both in CTHC. 

73 Gary McLaughlin to the author, February 19, 1995. 
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a trail crew.74 A month after those editorials were printed, a 61-year old Juneau 
woman, Verona Bowles, got lost on the trailless Canadian side; she was stranded for 
three days before being rescued~in good condition but hungry—by a WP&YR railroad 
crew. After that well-publicized incident, the Yukon news media issued a renewed call 
for trail work. In response, Morrow sent out a small crew from the Wolf Creek Bush 
Camp to mark out a likely path for recreational trail. The crew flew in to the trail 
corridor by helicopter over the Labour Day weekend. It discovered that "the trail was 
almost non-existent so an easy walking route was picked and blazed with yellow paint at 
about 200 foot intervals."75 

Morrow kept pressing on the issue, and by the following March he was hopeful once 
again. In a letter to Michael Leach, he remarked that 

You have probably thought that the renovation of the Canadian section of 
the Chilkoot Trail was a lost cause, however ... I am very optimistic, in 
that we will be in a position to commence a program this summer.76 

Four months later, the trail renovation was a reality at last. Victor L. Ogison, who 
became Corrections Director after Morrow's death, finally got the project going. He 
sent a crew of three staff members—R. Gary McLaughlin, John B. Maloney, and Harry 
Deneron—and six inmates from the Yukon Correctional Institute to commence trail 
work. The crew left Whitehorse on July 18; the same day, they had established a base 
camp at the former site of Lindeman City. The summer's primary task was the 
construction of the Upper Cabin, built between July 30 to August 15.77 In addition, the 

74 As Dick North noted in a 1993 letter to Supt. Alderson, "We did it [the press campaign to open the 
trail] on behalf of Dick Morrow." Herb Adams to L. J. Wallace, March 23, 1967; W. R. Morrow to 
Correctional Supervisor, Adult Camp, Palmer, May 8, 1967; Morrow to Leach, July 17, 1967; Morrow to 
Leach, March 7, 1968; all in CTHC; Yukon Daily News, July 10, 1967, 4, 16; "Newspapers" section, 
KLGO Collection. 

75 Southeast Alaska Empire, August 11, 1967, 1; Yukon Daily News, August 11, 1967, 1; North Wind, 
August 1967, 4; September 1967, 2; Gary McLaughlin to author, February 19, 1995; Mike Leach to 
author, October 19, 1995. Leach was on the trail when the Juneau woman became lost and unsuccessfully 
tried to locate her. He recalls that the woman, claiming a knowledge of the trail route, had advertised in 
a Juneau newspaper for hiking companions. The three young people that answered the ad, however, 
soon discovered that she did not know her way, and she was also physically unable to complete the trip. 
The trio, hiking southbound, deserted her but reported the incident to Leach and his party near Long 
Lake. McLaughlin, recalling the crew that marked the trail over Labour Day weekend, noted that "Like 
every one else who hiked the trail back then, [the crew] missed the original trail." 

76 Morrow to Leach, March 7, 1968, in CTHC. 

77 Morrow had recommended the refurbishment of the Lindeman City "trappers' cabin," which dated 
from the first decade or two of the twentieth century. Perhaps at the suggestion of Mike Leach, however, 
a new cabin was built several hundred yards to the south. Leach to Morrow, March 19, 1968, in CTHC; 
Gary McLaughlin to author, February 19, 1995. 
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inmates marked a trail from Lindeman to the railroad tracks at Mile 37.4, four miles 
south of Bennett. They also marked another trail south to the south end of Long Lake, 
built a bridge over Moose Creek, and revamped the old Lindeman City graveyard. The 
crew returned to Whitehorse in early September.78 

Ogison was so encouraged by the results of the first year's work that he laid out a long-
term work plan for the trail. Noting that "the 17 miles on the U.S. side of the border 
took four years to complete," he postulated that there was "enough work out there to 
keep inmates busy three or four years." He made plans to dispatch eight inmates to the 
trail in 1969.79 

On June 2, however, just six inmates along with two staff members returned to their 
previous camp. Tasks that year included the clearing of the entire Canadian portion of 
the trail; construction of a bridge just south of Deep Lake, a bridge at Bare Loon Lake, 
and three other bridges; and the erection of a "Chilkoot Trail" sign at mile 37.4. Work 
also began on the construction of the Lower Cabin at Lindeman Lake. The crew 
returned to Whitehorse on September 2.80 

Groups of inmates returned to the trail each year until 1973. In 1970 they completed 
Lower Cabin; the following year, crews moved into it. (The new site was preferred 
because it provided inmates better protection from the wind, fresh water from nearby 
Moose Creek, and an improved boat launching area.) Beginning in 1971, crews were 
primarily engaged in the maintenance of the existing trail.81 

78 Chilkoot Trail Logbook, 1968, in Parks Canada files, Whitehorse; Ogison to Leach, September 19, 
1968, in CTHC. South of Lindeman, the crew easily found the original trail and reused it. North of 
Lindeman, however, signs were more difficult to trace. Gary McLaughlin, who was assigned to mark the 
trail to Bennett, spent two summers looking unsuccessfully for signs of a historic pathway. He finally 
"concluded that the majority of gold seekers used Lindeman Lake to reach Bennett by boat." He then 
found an old game trail that he followed to mile 37.4. Before long, however, the number of hikers 
walking the tracks began to concern White Pass officials. Corrections officials responded by cutting a new 
trail west of the tracks, and between 1974 and 1976 a new trail was blazed that ran north from Bare Loon 
Lake, passed the cemetery south of Bennett, and ran abreast of the old church before descending to the 
railroad station. Alaska Department of Natural Resources, The Chilkoot Trail: A Guide to the Goldrush 
Trail of '98, 1974; Parks Canada and NPS, The Historic Chilkoot Trail, Trail Guide, c. 1976; Gary 
McLaughlin to author, February 19, 1995. 

79 V. L. Ogison to Commissioner, Y.T., January 22, 1969, in Parks Canada files, Whitehorse. 

80 Chilkoot Trail Project, 1969 [logbook]; [Chilkoot Trail] 1969 Visitors Book; both in Parks Canada 
files, Whitehorse. The two staff members, John Maloney and Gary McLaughlin, were later joined by R. 
J. Dunlop and Harry Deneron. 

81 R. B. Harvey, "International Gold Rush Park, Report of September 1972," CF; "Klondike '73 Canoe 
Pageant Itinerary," in CF; Alaska DNR, Chilkoot Trail Guide, 1968, 18. Plans hatched during the late 
1960s had called for the construction of cabins at the summit and at Deep Lake. These projects, 
however, were never implemented. Bearss, Klondike Park Study, 289. 
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The inmates' work, which was intended to popularize the Chilkoot as a recreational 
pathway, was an immediate success. In 1968, the Canadians' first year on the trail, 
fewer than one hundred hikers signed the logbook which the YCI crew had installed at 
Lindeman Lake. But in 1969, more than 160 hikers signed the register; in 1970, "close 
to 500" hiked over the trail; in 1971, between 600 and 700 made the hike, and in 1972, 
an estimated 800 to 1,000 hikers crossed over Chilkoot Pass.82 Almost all of those that 
crossed the trail in those early days were independent travellers who made the entire 
trip on foot. Some, however, rode on horseback from Dyea to Sheep Camp. Wes 
Nelson, a Dyea resident, conducted horseback trips up the Chilkoot from 1966 through 
1973. Others took the trip under the guidance of local resident Robert O. "Skip" Burns, 
whose Klondike Safaris began operating in 1970 and continued until after the creation 
of the park.83 

During the late 1960s, when the Yukon territorial officials were taking steps to refurbish 
the Chilkoot Trail for recreational purposes, Canadian federal officials began to 
consider designating certain sites in the area because of their historical value. 

Canadian involvement in preserving Klondike-era gold rush sites had begun in 1959 
when the White Pass and Yukon Route donated to the federal government four 
sternwheelers: the S.S. Keno, S.S. Klondike, S.S. Casca, and the S.S. Whitehorse. A 
year later, in August 1960, the National Historic Sites Branch (NHSB) floated the S.S. 
Keno from Whitehorse down to Dawson; it was the only one of the four which fit under 
the Carmacks bridge. In 1961, the Branch repaired the old riverboat, and it was used 
the following year as a casino during the much-ballyhooed Dawson City Gold Rush 
Festival. During this early period, the NHSB also showed an interest in the old Palace 
Grand Theatre. The deteriorated building was declared a National Historic Site in 
1959, and the Branch acquired it in 1961; soon afterward, however, it was demolished 
because of it was deemed unsuitable as a Dawson Festival venue. (The NHSB erected a 
replica in time for the festivities, which took place during the summer of 1962. )84 

Events also took place in Whitehorse. In 1966, as a result of recommendations of the 

82 [Lake Lindeman] Visitors Book for 1968-1969, in Parks Canada files, Whitehorse; Don McCune to 
John A. Rutter, May 13, 1971, in CF; Canadian Environmental Sciences, Ltd., Chilkoot Trail: Provisional 
Master Plan Study (Ottawa, National and Historic Parks Branch, February 1972), 12; NPS, Proposed 
Klondike Gold Rush National Historical Park, Master Plan, hereafter known as KLGR Master Plan 
(Denver, the author, May 1973), 25, 44. 

83 North Wind, March 1966, 1; Whitehorse Star, May 29, 1967, 5; North Wind. April 1969, 4; Malcolm 
Moe comments, May 26, 1971, in CF; North Wind, February 1971, 6 and July 1971, 8; NPS, "Chilkoot 
Trail Ranger Reports," 1973 through 1978, in Box 1, RG 70, KLGO Archives. 

84 Richard Stuart, "Recycling Used Boom Towns: Dawson and Tourism," Northern Review 6 (Winter 
1990), 118-21; "Klondike Gold Rush Theme for Four New National Historic Sites" (press release), 
Department of Indian Affairs and Northern Development, November 1969, in "Klondike Gold Rush 
NHP" file, Box 1, Swem Collection, Denver Public Library. During the early 1960s, the National Historic 
Sites Branch was part of the Department of Northern Affairs and National Development. 
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Historic Sites and Monuments Board of Canada, the S.S. Klondike was moved across 
town to the Whitehorse waterfront. The HSMBC designated both the Keno and the 
Klondike as National Historic Sites.85 

In 1967, the HSMBC made an additional recommendation regarding the Chilkoot Trail. 
It asked 

That the Department [of Indian Affairs and Northern Development] 
explore the possibility of establishing an interpretive centre at Bennett to 
tell the story of transportation to the Yukon, including trails and the 
building of boats and barges, using the shell of the Presbyterian Church.86 

That same year, the National Historic Sites Branch began making many of the same 
plans as its American counterparts had earlier in the decade when, on a nationwide 
basis, it established a Historic Sites Planning Committee. It began to study and 
inventory sites soon afterward, and in the summer of 1968 the committee visited 
Whitehorse, Dawson, and the Klondike gold fields. In conjunction with that effort, the 
Branch established a staff presence. In the fall of 1967 a full-time custodian began work 
in Dawson; the following March, R. Bruce Harvey moved from Winnipeg to Whitehorse 
and became the first Superintendent of Historic Sites for the Yukon.87 

By January 1968, the head of the National Historic Sites Service (NHSS), Peter Bennett, 
contacted American officials and indicated an interest in being informed of their park 
planning efforts.88 The Canadians, by that time, had been working on plans for 
historic sites in Whitehorse, Dawson, and the Klondike creeks for some time. They had 
little interest in the Chilkoot; their primary goal in that sphere, as noted above, was the 
preservation of the Bennett church and the creation of an interpretive facility within it. 
Beyond that, Mr. Bennett indicated that the NHSS was "studying this chapter of 

85 National Historic Sites Service, Department of Indian Affairs and Northern Development, Klondike 
Gold Rush International Historic Park. Provisional Development Plan: Canadian Sites (Vancouver?, the 
author, c. 1970), "Background Data and Current Position" section, paragraphs 1 and 2; "Judd Buchanan 
Outlines Parks Canada Developments in the Yukon" (press release), June 2, 1975, in "L58 1965-76" 
folder, AHC. The S.S. Klondike was refurbished during the 1970s, and on Canada Day, July 1, 1981, it 
was dedicated by Honorable John Roberts, Canada's Minister of the Environment. Both the Keno and 
the Klondike are now on display, in Dawson and Whitehorse, respectively. The Casca and the 
Whitehorse were destroyed in a Whitehorse fire on June 20, 1974. 

86 Environment Canada-Parks, Proposed Chilkoot Trail National Historic Park, Management Planning 
Program. Newsletter No. 1 (May 1986), 2. 

87 National Historic Sites Service, Klondike Gold Rush International Historic Park, paragraphs 4 and 
9; Bennett to Luntey, April 25, 1968, in CF; Stuart, "Recycling Used Boom Towns," 124, 126. 

88 John W. Bright to Chief, Office of Resource Planning, SSC, January 24, 1968, in CF. 
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Canadian history with the object of determining how best to preserve the relics and 
interpret the story of those exciting days."89 

In May 1968, as noted below, various NPS planners travelled to Whitehorse and met 
with Yukon Commissioner James Smith. (Neither Bennett nor Harvey were able to join 
them.) Smith, who was familiar with both Federal and Territorial programs, told the 
team that the American study would dovetail neatly into their plans.90 Thereafter, 
Canadian historical officials awaited the outcome of the Skagway Alternatives Study so 
that more concrete action could take place regarding an international park proposal. 

The Skagway Alternatives Study 

During the summer of 1967, the long delay in beginning an NPS study of Skagway and 
vicinity finally came to an end. Robert Luntey, an NPS official from San Francisco, 
headed a small team which made a quick reconnaissance of Skagway and took the 
White Pass Railroad to Whitehorse.91 Soon afterwards, on October 10, NPS 
representatives met in Juneau with Governor Hickel in a meeting which had been 
arranged by Joseph Fitzgerald, the chairman of Federal Field Committee for 
Development Planning in Alaska.92 The two NPS officials, Director George Hartzog 
and Assistant Director Ted Swem, broached the idea of a national park for the Skagway 
area. Parks were also proposed for the Arrigetch Peaks area (Gates of the Arctic), 
Lake Clark Pass, the Wood-Tikchik Lakes area, all of which had been the subject of 
NPS reconnaissance studies. The governor's support was critical at this juncture 
because the NPS, at the time, lacked a broad national basis of support for Alaska parks. 
At that meeting, Hickel expressed a definite interest in the Skagway park proposal. He 
agreed to speak to local officials about the project, and he assigned Dr. Carl McMurray 
(one of his staff assistants) as a contact person. The governor, however, gave no such 
support for the other three projects, perhaps because they involved relatively large 
amounts of acreage.93 

89 Bennett to Luntey, April 16, 1968; Bennett to Luntey, April 25, 1968; both in CF. 

90 Mattes to Chief, Resource Planning, SSC, May 8, 1968; Mattes to Howe, June 12, 1968; both in CF. 

91 Robert S. Luntey to Peter Bennett, March 8, 1968, in CF. 

92 Ted Swem, interview by author, November 18, 1994. The so-called Federal Field Committee had been 
created in 1964 following the disastrous Good Friday earthquake; since that time, the committee had served 
as a conduit for federal assistance funds. These monies had initially been directed to specific impact areas, 
but later were used for more broad-based economic development projects. 

93 NPS, Skagway: A Study of Alternatives, 4; Hartzog to Hickel, December 7, 1967, in File 882, Series 41, 
RG 01, ASA; Theodor Swem, interview by author, November 18, 1994. As Swem noted years later, Hickel 
"made no further real commitments to help us out except in the case of the Skagway-Chilkoot Pass study. 
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The Skagway Alternatives Study, which was proposed after that meeting, was intended 
to examine alternative ways of ensuring the preservation of the historic scene; it was to 
do so by "exploring ways and means of achieving this through the cooperative efforts of 
private owners, and various levels of government." The study was to be organized by 
Merrill J. Mattes of the agency's San Francisco Service Center. He was to be assisted 
by Reed Jarvis, a regional-office historian; Robert E. Howe, Superintendent of Glacier 
Bay and Sitka national monuments; and Bailey O. Breedlove, the landscape architect 
who anchored the Alaska Field Office in Anchorage. Howe was asked to serve as 
"keyman" or local contact person.94 

The study finally began in March 1968. The NPS, well aware that any proposed park 
would be a multi-agency affair, asked the governor's office to seek the advice of 
Skagway officials. State Park representatives, as well as a state legislator, were also 
invited to assist in study preparation. NPS officials also contacted their counterparts in 
Canada. Peter Bennett, who served as the Assistant Director in charge of historic sites 
in the National and Historic Parks Branch of the Department of Indian Affairs and 
Northern Development, immediately showed a keen interest in the project.95 

Field work for the study was conducted in late April and early May. Study organizer 
Merrill Mattes, along with Howe, Breedlove, and Jarvis, spent a week in and around 
Skagway; as part of the trip, they spoke to civic and railroad officials and flew over the 
Chilkoot and White Pass trails. The team then took the train to Whitehorse, where 
they and DNR official Mike Leach met with James Smith, the Commissioner of Yukon 
Territory.96 

Mattes spent much of the summer traveling, but by September he was in the midst of 
efforts to complete a preliminary study on NPS management alternatives in the Skagway 
area. He entrusted historian Reed Jarvis with writing the report; Jarvis, however, was 

study. In that case he opened the door for us with the Skagway town fathers, and this enabled us to look 
at the area in a more open fashion during 1968." Swem to John Kauffmann, November 9, 1976, in 
"Roger Allin 1966 Report" file, Box 6, Swem Collection. 

94 Robert S. Luntey (Chief, Office of Resource Planning, SSC) to RD/WRO, March 8, 1968, in CF. 

95 John W. Bright (Acting Chief, Division of New Area Studies and Master Planning) to Chief, Office 
of Resource Planning, SSC), January 24, 1968; Luntey to RD/WR, March 8, 1968; Hall to RD/WR, 
March 26, 1968; Hall to Edward Hanousek, April 15, 1968; Bennett to Luntey, April 16, 1968; all in CF. 
Bennett, though a resident of Ottawa, had a longstanding interest in the Klondike, having first visited 
Dawson in 1948. Bennett to Ted Swem, November 26, 1974, in "Klondike Gold Rush NHP" file, Box 1, 
Swem Collection. 

96 Mattes to Chief, Resource Planning, SSC, May 8, 1968; Mattes to Bob Howe, June 12, 1968; both 
in CF; Southeast Alaska Empire, May 8, 1968, 8. 



86 Legacy of the Gold Rush 

sidetracked for months with other duties.97 It might well have been delayed even 
more, but NPS staff became so concerned about the fate of the White Pass railroad 
depot (see section below) that they rushed the study through to completion. An 
advance copy of the alternatives study was sent off for Washington review on March 19, 
1969.98 

The Skagway Alternatives Study, designated as a "report to explore alternatives for 
Federal participation in a program to save historic Skagway, Alaska, from extinction," 
offered three visions of National Park Service involvement in the area. Alternative One 
retained the status quo, and called for no direct NPS involvement in the area. 

Alternative Two called for the designation of Skagway as a National Historic Site. The 
NPS would establish a superintendent in Skagway; it would acquire, however, "only 
those structures needed for an orientation, information, and interpretation complex." 
Planners recommended the acquisition of the three-building Mascot Block, the 
"Salvation Army Building" (now called the Boas Tailor and Furrier Building), the two-
building White Pass and Yukon Railway passenger station, and the old Customs House 
adjacent to the station.99 Both the Chilkoot and White passes would be managed by 
the state. The proposed NHS would encompass a total of 2.4 acres. 

Alternative Three, which called for the largest degree of NPS involvement, gave the 
agency management control over the 17-mile Chilkoot Trail and the 12-mile White Pass 
Trail. This plan, though more comprehensive than the others, called for little more 
involvement in Skagway than Alternative Two had outlined; regarding the two trails, it 
envisioned NPS management over just a 208-foot wide corridor. It also called for the 
preservation of 160 acres in Dyea, which included the two Dyea cemeteries, and 40 
acres in the White Pass City area. The three-unit proposal, which planners termed 
"admittedly unusual," encompassed just 977 acres. It called for three permanent and 
two seasonal staff. The Skagway and White Pass Trail areas were tentatively called 
"Skagway National Historical Park;" the Chilkoot Trail corridor would become a 

97 Mattes to Carl Mulvihill, September 18, 1968; Team Captain, RPSSC to Chief, RPSSC, January 29, 
1969; both in CF. 

98 Luntey to Assistant Director, Cooperative Activities, March 19, 1969; Mattes to Bailey Breedlove, 
March 20, 1969; both in CF. 

99 Reed Jarvis, the team's historian, noted at the time that "I often feel that the Service gets bogged 
down in having a greater number of historic structures than it can really use for interpretive purposes. If 
we cannot find uses for the historic structures, they are for all purposes dead; just being there to complete 
a picture is not a sound economic or interpretive reason. At Skagway, I have tried to keep the actual 
number of Service-owned structures to a minimum, yet including all those historic structures needed to 
convey the essence, spirit, character of the gold rush era to the visitor." Jarvis to Mattes, March 26, 1969, 
inCF. 
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segment of the "Klondike Gold Rush International Trail," which would stretch from 
Dyea to Dawson.100 

The plan was significant for several pioneering concepts. Included, for example, was the 
first compilation of data on the historical buildings in the downtown area. Most of the 
historic business district was included; off-Broadway buildings included the Alaska Cable 
Office (at First and Main), City Hall, the Pullen House, and Captain Moore's Log 
Cabin. The report proposed the first historical district—an essentially rectangular area 
which included all lots within 100 feet of Broadway—and proposed an ordinance and 
advisory board to regulate the appearance of the structures contained within it. The 
NPS was quick to point out that it was not the first agency to delineate a historic district 
in Skagway (the Alaska State Housing Authority had described a "Historical 
Commercial" area five years earlier when it prepared a comprehensive plan for the city), 
but it was the first to suggest a protective status for the gold rush-era buildings.101 

The report also proposed several ideas that would later prove controversial. For 
instance, Alternative Three proposed the elimination of parking along Broadway and 
the laying of railroad tracks down the center of the street. Planners also called for the 
two trainsets—Engine 52 and an 80-series engine, each with period cars—to become 
static displays along Broadway.102 

The NPS planning team recommended that Alternative Three be adopted. The 
principal difficulty of the first alternative, they noted, was that "barring a miracle in the 
form of a private Rockefeller-type philanthropist, it cannot succeed. The resources of 
Skagway and Alaska alone can only lead to a pessimistic conclusion about the fate of 
historic Skagway." The agency was more hopeful about the second alternative, primarily 
because it called for a historic zoning ordinance, the creation of a Historic Advisory 
Board, and the establishment of tax benefits for landowners who were willing to 
participate in an historic preservation program. But the final alternative was considered 

most desirable in terms of interpretation, preservation, and management.... 
[It] incorporates the best feature of Alternative Two—joint participation in 
Skagway—and suggests a pathway to preservation and interpretation 
outside of the city.... The strength of the alternative lies in its enlistment 

100 NPS, Skagway: A Study of Alternatives. 33-41. 

101 Ibid,, 23-24, 35. 

102 The idea of a locomotive on Broadway was not new. Tracks had been a fixture on Broadway from 
1898 to the end of World War II, and in 1964 Cy Coyne, the local newspaper editor, suggested "that we 
mount Engine 52 on a concrete pedestal in the middle of Broadway." North Wind. August 1964, 7. 
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of more people outside the Service, yet actually requires a relatively small 
amount of land in dirept National Park Service control.103 

Others in the agency concurred with the recommendations of the report writers. 
Northwest District Director John Rutter gave an informal "unqualified endorsement" of 
Alternative Three on March 25. The Office of Archeology and Historic Preservation 
agreed as well. The agency's Washington planning office noted that 

this alternative, we think, is the only one which would permit an adequate 
job to be done in communicating the historic theme and its significance. 
If we are to become involved at Skagway at all, we should avoid limiting 
ourselves to the town itself, lest we end up communicating only the 
tinseled and somewhat shopworn dancehall aspect of the history of the 
Alaskan gold rush. The trails up to the gold fields are at least equal to 
the town in importance to the story.104 

William Bowen, the Director of the Western Regional Office, also preferred the third 
alternative. He was skeptical, however, that the NPS could do much to preserve 
Skagway's historical resources. Citing the report's contention that the preservation of 
Skagway through zoning and voluntary action could not succeed barring a Rockefeller-
style "miracle," Bowen noted that 

We do not see that you have made it clear how Service participation 
under Alternatives Two and Three would remedy this basic situation. No 
large Federal appropriations for preservation are recommended, and no 
other source of funds is suggested except a tax benefit to private owners 
for historic features of private development.... It is not made clear in your 
report exactly what State or Federal funds would be forthcoming and why 
they would not be available without National Park Service participation. 

Bowen also expressed concern about the report's emphasis on a cooperative planning 
effort. Noting the agency's failures on the subject at Nez Perce National Historical 
Park, he cautioned, "Remember that enforcing a zoning ordinance depends upon the so-
called 'police power' of the community and that enforcement can be very lax if an 
unsympathetic city administration should come into power at a future date."105 

Bowen's concerns were valid in any situation where the agency had less than total 

103 NPS, Skagway: A Study of Alternatives. 42. 

104 Luntey to Assistant Director, Cooperative Activities, March 27, 1969; Ernest Allen Connally 
(OAHP) to Associate Director, Planning and Development, April 14, 1969; Arthur C. Allen to Associate 
Director, Planning and Development, April 7, 1969; all in CF. 

105 Bowen to Chief, Office of Resource Planning, SSC, April 3, 1969, in CF. 
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control; as noted in later chapters, they have resulted in frustrations experienced by 
each of Klondike Gold Rush National Historical Park's superintendents. 

By May 1969, the NPS had publicly announced its decision to back Alternative Three. 
In a brief released that month, which in retrospect appears both biased and hyperbolic, 
the agency 

recommended that the Congress establish the Skagway National Historical 
Park, preferably placing under Federal ownership approximately 977 acres 
of land.... While some kind of miracle has spared a substantial number of 
buildings to date, their numbers are dwindling rapidly from neglect, 
abandonment, or deliberate acts of destruction. 

Given the completion and approval of the Alternatives Study, NPS officials looked 
forward to coordinating their efforts with Canadian officials and to the eventual 
preparation of a master plan for the proposed park areas.106 

Preserving the White Pass Depot 

A major issue which confronted Merrill Mattes and the other NPS park planners was 
the fate of Skagway's turn-of-the-century White Pass and Yukon Route railroad depot. 
Soon after the planning team began its investigation of the area's historical resources, it 
met with WP&YR officials. Roy Minter, assistant to the WP&YR president and a 
Vancouver resident, happened to be in Skagway. He informed the team that a few 
months earlier, the company had decided to erect a new depot. Once it was completed, 
the company planned to demolish the existing depot. Mattes, clearly alarmed at the 
prospect of the town losing one of its most significant buildings, quickly alerted his 
superiors in San Francisco.107 

Minter did his best to articulate the railroad's position on the subject. He noted that 
"during the last five years the old depot has been the subject of many discussions within 
our Company." He was well aware that the depot was "full of history and nostalgia." 
The building, however, was quickly falling victim to the elements; it had crooked beams, 
a heaved floor, a poor heating system, and a virtually nonexistent foundation. A new 
depot was clearly needed. The land where the old depot stood, moreover, was needed 
as a parking and service area for the railroad's increasing auto-carriage traffic. NPS 

106 N p S j »p r o p o s e d Skagway National Historical Park," May 1969, in "Klondike Gold Rush NHP" file, Box 
1, Swem Collection; Luntey to Assistant Director, Cooperative Activities, April 15, 1969, in CF. 

107 Mattes to Chief, Resource Planning, SSC, May 8, 1968, in CF. 
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officials were told that the depot would not be torn down for another year; the decision 
to raze it, however, had already been made.108 

MPS officials did what they could to publicize the impending demolition. They realized, 
however, that they were still in the early stages of studying the Skagway area; a park, 
should it be authorized, was many years in the future. The best they could do, 
therefore, was to pass their concern on to the two state officials that managed tourism 
and historical sites, respectively. They hoped that the two state officials would request 
Governor Hickel to personally intervene in the affair and halt demolition long enough 
to allow the planning effort to reach its logical conclusion.109 

The NPS's pleas for help began to have some effect. Martin Schafer, the Director of 
the state's Department of Economic Development, was fully cognizant of the value of 
the depot in Skagway as a tourist destination. He expressed surprise at the recent turn 
of events and wrote Minter about it. Secretary of State Keith Miller called him as well. 
Minter was cordial and cooperative to both, and even offered the building, without 
charge, "to anyone who has the financial means to move the depot to a new location 
and preserve it as a historical building." If no such arrangement could be made, the 
depot was to be demolished. The company scheduled a demolition date of late May 
1969. Meanwhile, in late November 1968, construction work began on the new 
depot.110 

Word of the depot's impending demise spread throughout the NPS's Washington, D.C. 
and San Francisco offices. Most officials could do little but wring their hands over the 
matter; Mattes, however, vowed to fight the matter as best he could. He soon learned 
that Governor Hickel was reluctant to intercede prior to the completion of the 
alternatives study.111 Mattes also knew that because Skagway was a company town to 
a large extent, few there were in a position to influence the railroad's actions. Mattes 
could only hope that "someone with 'official clout' might yet convince the WP&Y RR 
people that they should at least defer demolition long enough to enable the NPS, the 
State, and the city of Skagway to explore the possibilities of salvation." He also knew 
that the depot was located within the Skagway and White Pass National Historic 

108 Mattes to Schafer, September 20, 1968; Minter to Schafer, October 31, 1968; both in CF. 

109 Mattes to Martin Schafer, September 20, 1968; John Rutter (RD/WRO) to Ted G. Smith, October 
16, 1968; both in CF. Rutter's letter had been written by Luntey a month earlier; it noted, with an 
admirable prescience, that "If a preservation plan based on national recognition by the Congress of the 
United States becomes a reality, preservation of the old depot by the Government would become a 
distinct possibility. It might be conceivably adapted as a future NPS headquarters and museum." 

110 Schafer to Mattes, October 25, 1968; Minter to Schafer, October 31, 1968; both in CF; Southeast 
Alaska Empire, November 19, 1968, 7; North Wind. November 1968, 1. 

111 Theodore G. Smith to John A. Rutter, November 14, 1968, in CF. 
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Landmark, and that the demolition of the depot, although legally permissible, would 
jeopardize the quality of that NHL. Therefore, he hoped that Ernest Allen Connally, 
chief of the NPS's Office of Archeology and Historic Preservation, would write to Frank 
H. Brown, WP&YR's president. A letter from Connally, forcefully reminding Brown of 
the depot's historical importance, might cause Brown to appeal to his "better instincts" 
and preserve the building. Better yet, he hoped that either NPS Director George 
Hartzog or Interior Secretary Hickel might be able to convince President Brown to 
delay the impending demolition.112 

On April 7, Hartzog wrote Brown and asked him to reconsider the WP&YR's decision, 
noting that in the professional judgement of NPS planners "the Yukon and White Pass 
station is the most significant surviving structure in Alaska illustrating and 
commemorating the Klondike gold rush period." He asked for a meeting between NPS 
and WP&YR officials "to discuss ways of preserving this important historic 
structure."113 Meanwhile, Howard Pollock, Alaska's Congressional representative, was 
notified of the situation. 

Hartzog's original letter to Brown somehow got lost in the mail, but Rep. Pollock's 
office intervened and provided him a copy. Roy Minter of the WP&YR, who replied to 
Hartzog, painstakingly explained the situation. The railroad, he noted, had no malicious 
intent in the matter and had even publicized the depot situation in area newspapers. 
He restated, however, that little could be done to save the depot. He wrote that 

The old building is done. It is with regret that we announce its passing. 
Many people have written to us urging reconsideration. Unfortunately, we 
have received no specific or practical suggestion as to how its removal and 
preservation are to be engineered and financed. 

He reiterated that it would be a highly expensive proposition to move the building 
(something that even Mattes had admitted was "a rather sorry idea"), and remained firm 
that the building had to go. He delayed the scheduled demolition date, however, until 
the end of July, and as per Hartzog's suggestion, agreed to meet with NPS officials.114 

Recognizing the immediacy of the situation, the NPS dispatched two architects, Richard 
C. Mehring and A. Lewis Koue, to Skagway to determine the feasibility of moving the 
depot and the adjacent customs building. Mehring noted that "all buildings are 

112 Mattes to William J. Murtagh, January 20, 1969; Mattes to Bailey Breedlove, March 20, 1969; 
Luntey to Assistant Director, Cooperative Activities; all in CF. 

113 Hartzog to Brown, April 7, 1969, in CF. 

114 Minter to Hartzog, May 27, 1969; Minter to Robert A. Frederick, May 27, 1969; Mattes to Martin 
Schafer, April 21, 1969; all in CF. 
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structurally sound" and that each, theoretically, could be moved. Each building, 
however, presented special problems, of which the vault in the depot's administration 
building was perhaps the most egregious. In Koue's opinion, "Disuse and neglect of 
some areas has resulted in obsolescence and disrepair of some elements, resulting in a 
dilapidated appearance; but the authenticity and integrity of the buildings are very well 
preserved." The architects made a historical analysis and completed measured drawings 
of the depot.115 

Koue noted that if the depot and customs buildings could not be preserved in situ, they 
should be moved over to the north side of Second Avenue, in the vacant lots behind the 
various Broadway businesses. But Robert Luntey, a San Francisco-based NPS planner, 
offered an alternative plan. He recommended that the NPS purchase the vacant land 
between Second and Third avenues for use as a WP&YR parking lot. Such an action 
would necessitate the removal of the customs building—perhaps to the west side of 
Broadway-but would keep the depot intact. If the WP&YR were unwilling to do so, 
consideration would then be given to moving both the depot and customs building to 
the south side of the railroad tracks and west of Broadway.116 

The NPS was also quick to arrange a meeting with WP&YR executives. That meeting 
took place in Vancouver on June 23-24 and was attended by Merrill Mattes, John 
Rutter, Roy Minter, and other railroad officials. The discussion was long and cordial, 
but the railroad was unyielding in its position that both the depot and the U.S. Customs 
office had to be either demolished or moved. The NPS, however, gained several 
concessions. First, at Mattes's insistence, it saved the customs building, at least for the 
time being. (Company employees were about to proceed with demolition when Minter 
sent a telegram ordering them not to do so.) Second, WP&YR officials agreed to delay 
depot demolition until July 1970, but only if a workable way could be found to remove 
the building by that date. (The new depot, which began to be constructed in November 
1968, would be completed a year later, thus exacerbating the need for adjacent space.) 
Finally, White Pass officials agreed to a less tangible though critical concession. They 
were fully aware that they had been suffering poor public relations because of their 
intransigence on the depot issue. Therefore, NPS officials perceived that railroad 
officials would fully cooperate if a depot relocation effort were attempted.117 

115 Mehring to Mattes, June 18, 1969, and Koue to Chief, Branch of Restoration, July 17, 1969, both 
in CF; NPS, Project Prospectus, Preservation of Historic Railroad Structures. Proposed Klondike Gold 
Rush National Historical Park. October 1969, 2. 

116 Koue to Chief, Branch of Restoration, July 17, 1969; Luntey to Assistant Director, Cooperative 
Activities, March 19, 1969; Bearss to Chief Historian, September 2, 1969; all in CF. CF. 

117 Mattes to Rutter, June 30, 1969; Minter to Rutter, September 30, 1969; both in CF; North Wind, 
November 1968, 1; March 1969, 1; November 1969, 1. 
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Given a new window of opportunity, NPS officials did what they could to save the 
various buildings. On September 12, Merrill Mattes and Bailey Breedlove visited 
Skagway to consider alternatives for their preservation. While there, they were glad to 
learn that the WP&YR was planning to move the customs building across Second 
Avenue and sell it to the Brotherhood of Locomotive Firemen and Enginemen.118 

But no other opportunities came forth. 

Lacking other possibilities, the NPS looked into the possibility that a new organization, 
the National Park Foundation, might be able to help preserve the old depot. The NPF 
had been established by Congress on December 18, 1967; it had held its first meeting on 
July 31, 1968. The tax-exempt, non-profit, charitable Foundation was created, in part, 

to accept, receive, solicit, hold, administer, and use any gifts, devises, or 
bequests...of real or personal property...Provided, that the Foundation may 
not accept any such gift, devise, or bequest which entails any expenditure 
other than from the resources of the Foundation."119 

The regional offices knew little about the NPF before October 1968, and not until June 
1969 was it considered as a possible solution to the dilemma over the depot. At that 
time, it was one of several organizations to be contacted "to determine if any party or 
parties exist who can provide needed funds and continuing responsibility for the 
structures pending consideration of a park proposal by Congress."120 But none of 
those other possibilities were successful, and by October 1969, Mattes recognized that 
"the only hope for these buildings is to secure the interest of the National Park 
Foundation in spending the necessary funds," estimated to be $75,000 to $100,000. 
Funding the building relocation would require a "definite show of interest" by Director 
Hartzog.121 

In order to convince both Director Hartzog and the National Park Foundation of the 
project's worthiness, NPS Western Region officials hurriedly produced a report entitled 
Project Prospectus, Preservation of Historic Railroad Structures. The report noted that 
the Service still hoped, if at all possible, to preserve the depot in situ. The Service had 
no illusions about the intransigence of WP&YR officials, but still felt that 

118 Luntey to District Director, Northwest District, September 18, 1969; NPS, Project Prospectus. 
Preservation of Historic Railroad Structures. 6. 

119 Director NPS to The Directorate and all Regional Directors, October 3, 1968, in CF; "Bodman to 
Accept Historic Skagway Depot for National Park Foundation" (press release), May 24, 1972, in Alaska 
Parks/Miscellaneous, Box 2, HFC. 

120 Mattes to DD/NWD, June 30, 1969, in CF. 

121 Mattes to DD/NWD, October 13, 1969, in CF. 
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one more effort should be made to convince the officials that the buildings 
should remain in their original location, since any alternative location 
would be inferior by preservation standards. Accordingly, it is proposed 
[as historian Edwin Bearss had suggested during an August 1969 visit] that 
we first confront the railroad with an offer to buy the eight vacant lots in 
Block 35 exchanging this real estate for the two lots which contain the old 
railroad structures.... This offer [which would cost the NPF $35,000] 
should be made "cold turkey" to the railroad with no mention whatever of 
other possible alternatives. 

If the WP&YR proved adamant that the buildings had to be moved, the NPS would 
adopt Lewis Koue's suggestion that they be relocated to the vacant lots on the north 
side of Second Avenue. If that possibility proved unworkable, then the buildings could 
be moved to city land at the southeast corner of Third Avenue and Spring Street. The 
two alternative plans each entailed $45,000 in relocation costs; the cost of either plan 
totalled $80,000.122 

The completed report was passed along to the Director in early November. Secretary of 
the Interior Walter Hickel, the former Alaska Governor, also backed the plan. The 
proposal thus had strong support when it was presented to the National Park 
Foundation board at their December 4 meeting; based on that support, the Foundation 
board approved the NPS proposal.123 The Foundation then proceeded to negotiate 
directly with White Pass. On March 6, 1970, several NPF officials met with railroad 
officials Roy Minter and John S. Butterfield. The NPF expressed its desire to acquire 
the depot, and asked once again that the company refrain from any actions that would 
result in its demolition. Moving the building was not discussed; instead, the NPF 
encouraged the railroad to take advantage of the tax benefits to be gained from 
donating the structure to the Foundation.124 

By early 1971, White Pass finally told the NPS that it would be willing to consider 
leaving the depot complex in situ and transfer it to the National Park Service. Soon 
afterward, the company agreed to donate the complex to the National Park Foundation, 
recognizing that by doing so they could obtain tax credits from the donation. On May 
19, the NPF at long last acquired the land and buildings via a quit claim deed, and soon 
afterward, it assumed maintenance of the property.125 

122 NPS, Project Prospectus, Preservation of Historic Railroad Structures. 7-12. 

123 Mattes to DD/NWD, October 13, 1969; William J. Bowen to DD/NWD, October 31, 1969; both in CF. 

124 Robert R. Garvey, Jr. to Roy Minter, March 12, 1970, in CF. 

125 NPS, Proposed Klondike Gold Rush National Historical Park Master Plan, preliminary working draft, 
March 1971, 31; Douglas Cornell to Reed Jarvis, June 8, 1971; "Briefing Statement for the Alaska Field 
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More than a year later, on May 27, 1972, the White Pass and Yukon Route officially 
donated the depot to the National Park Foundation at a ceremony in Skagway. White 
Pass was represented by Marvin P. Taylor, the company's vice president in charge of 
operations, while Assistant Secretary of the Interior Richard S. Bodman represented the 
National Park Foundation. (The Secretary of the Interior is the ex officio chairman of 
the NPF board.) Both men made brief remarks. Additional speakers that day included 
Roy Minter, the special assistant to White Pass president Albert P. Friesen, and John 
Bryant, an assistant secretary of the NPF.126 

CF; Property Deed Books, Volume 17, page 151, in Skagway Magistrate's Office; Marvin Taylor, interview 
by author, March 19, 1996. 

126 "Bodman to Accept Historic Skagway Depot for National Park Foundation" (press release), May 24, 
1972, in Alaska Parks/Miscellaneous, Box 2, HFC; North Wind, May 1972, 1; June 1972, 1; Southeast Alaska 
Empire. May 29, 1972, 4; Judy Smith (NPF), interview by author, February 23, 1994. 



Chapter 4 

Authorizing the Park 

The International Park Proposal 

As noted in Chapter 3, Alaska corrections personnel opened up the U.S. side of the 
trail in 1961-64, and by the winter of 1967-68, both state and NPS officials were aware 
that a park proposal was in the works. Canadian officials, during this period, watched 
the ongoing activities with an increasing degree of interest. They had little knowledge 
of the Chilkoot, however; the only Chilkoot trips yet taken by Canadian officials had 
been James Lotz's hikes in 1963 and 1965 and a 1967 reconnaissance by Yukon 
Corrections officials. 

In order to spur interest in the trail by officials from both sides of the border, Canada's 
National Historic Sites Service (NHSS) chief Peter Bennett, in April 1968, proposed an 
international Chilkoot hike. Such a hike would take place late that summer and would 
include representatives from a wide variety of agencies that had an interest in the 
Chilkoot Trail. The purpose of such a hike would be to discuss the trail's desirability as 
an international trail.1 

Because of the impending Skagway Alternatives Study and the crisis over the Skagway 
railroad depot, the proposed hike had to be delayed.2 By the following summer, 
however, the alternatives study had been completed, and a joint, late-season hike was 
planned. 

The long-anticipated event was held over Labor Day weekend, 1969. Seventeen hikers 
participated in the four-day event. The state of Alaska was represented by Mike Leach 
from the Division of Lands. NPS representatives included Robert E. Howe, the 
Superintendent of Glacier Bay and Sitka national monuments, and Ted Swem, the 
Washington-based Assistant Director for Cooperative Activities. The Interior 
Department was represented by Yvonne Esbensen, a assistant to Secretary Hickel. 
Yukon Territory representatives included Ron Hodgkinson, the Assistant Commissioner, 
and both Victor Ogison and Gary McLaughlin of the territory's Corrections 

1 Bennett to Luntey, April 25, 1968; Mattes to Howe, June 12, 1968; Luntey to RD/WRO, June 24, 
1968; all in CF. 

2 Howe to Bennett, August 9, 1968, in "Chilkoot Trail History Construction" file, KLGO. 
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Department. The National and Historic Parks Branch was represented by Peter 
Bennett, Director of Historic Sites in Ottawa; Don Cline, an Ottawa-based planner; 
Gordon Gilroy, the Assistant Regional Historic Sites Director in Calgary; and Bruce 
Harvey, the NHS representative in Whitehorse. Several Skagway residents also made 
the trip. They included Mayor Edward Hanousek, Chamber of Commerce President 
(and local banker) Ed Leon, and packer Dave Hunz.3 

Officials from the two countries had organized the Chilkoot hike as part of a larger 
effort to publicize the historic resources along the entire gold rush corridor. 
Participants, therefore, followed the hike by taking the train from Bennett north to 
Whitehorse; they then flew to Dawson and spent a day examining that area before 
returning to Whitehorse to evaluate what they had seen during the previous week's 
activities. On September 4, Swem and Bennett jointly produced a confidential report 
which outlined their proposal for an international historic park based on the Klondike 
Gold Rush theme.4 

The hike and its aftermath were successful by all accounts. Director Hartzog, who 
received a copy of the joint report, noted in a memorandum to Interior Secretary 
Walter Hickel that 

it greatly stimulated interest in the need to conserve the historic and 
scenic values of the entire Gold Rush route starting at Skagway and 
terminating at the gold fields near Dawson in the Yukon. The Canadian 
Department of Indian Affairs and Northern Development officials and the 
National Park Service enthusiastically endorsed not only their own 
respective historical preservation proposals, but also the concept of an 
international historical park.5 

Less than a month after the hike took place, Ted Swem met with Merrill Mattes in 
Washington and gained more background on the Skagway National Historical Park/ 
Klondike Gold Rush International Trail proposal. By early November, Northwest 
District Director Rutter had officially approved the concept, and Swem had gained the 
Director's approval for the new park, to be called Klondike Gold Rush National 
Historical Park.6 Hartzog, in turn, recommended the park's establishment to Interior 
Secretary Hickel. That park was to include 

3 North Wind. September 1969, 2; Whitehorse Star. September 4, 1969, 1. 

4 Whitehorse Star, September 4, 1969, 31. 

5 Director NPS to Secretary of the Interior, November 6, 1969, in CF. 

6 Mattes to District Director, Northwest District, October 13, 1969; NPS, Project Prospectus. Preservation 
of Historic Railroad Structures, October 1969, 2. 



Chapter 4: Authorizing the Park 99 

a historic district in Skagway, a small area at Dyea, including 
reconstruction of three buildings [a barn, store, and house] at the old 
townsite, and sufficient lands along both the Chilkoot and White Pass 
Trails to allow public use and facility development and to protect 
adequately the historic and natural scene.7 

The Canadians were likewise active. On November 11, 1969, the Minister of Indian 
Affairs and Northern Development, Jean Chretien, flew to Whitehorse. Before a crowd 
at the Chamber of Commerce, he announced the creation of new national historic sites 
at Dawson City (where four buildings were to be designated) as well as at Bonanza 
Creek, Whitehorse, and Bennett. He also unveiled a $2 million development package 
designed to assist in site restoration. Along the Chilkoot, the Canadians planned to 
stabilize the Bennett church and construct a historical interpretation center.8 Beyond 
that, they hoped to coordinate their Chilkoot Trail development activities with those on 
the U.S. side. Hartzog, for instance, recommended the implementation of a series of 
measures, all of which had been agreed to by Swem and Bennett in September. The 
NPS director suggested 

that a standard sign and marking system be used on both sides to reflect a 
unity in approach and the true international aspect of the project, that we 
issue joint maps and publications covering the Gold Rush story, and that 
we cooperate in interpreting the story of the Gold Rush.... Also, we 
would hope to move ahead to establish certain stretches of the Upper 
Yukon River in Canada and the United States as a historic riverway as a 
part of the Klondike package. 

To help achieve this coordinated effort, we recommend the appointment 
of an international advisory committee made up of representatives of all 
levels of government involved, plus outsiders, to advise on implementation 
of this proposal, and also a steering committee comprised of 
representatives of the park agencies from both countries. We believe the 
legislation on our side and any official action on the Canadian side should 
recognize this as a truly international park, even though each country 
would be responsible for development and operation of its own park 
units.9 

7 Hartzog to Secretary of the Interior, November 6, 1969, in CF; Harthon Bill (Acting Director, NPS) 
to Secretary of the Interior, November 7, 1969, in "Klondike Gold Rush NHP" file, Box 1, Swem 
Collection. 

8 "Klondike Gold Rush Theme for Four New National Historic Sites" (press release), Department of 
Indian Affairs and Northern Development, November 11, 1969, in "Klondike Gold Rush NHP" folder, 
Box 1, Swem Collection. 

9 Hartzog to Secretary of the Interior, November 6, 1969, in CF. 
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Hickel, who because of his Alaska background had a personal interest in the proposal, 
approved of Hartzog's recommendations on December 16.10 Two weeks later, Hickel 
and Canada's Minister of Indian Affairs and Northern Development, Jean Chretien, 
simultaneously issued press releases announcing an international historical park, based 
on the Klondike Gold Rush theme, which would include sites in Alaska, British 
Columbia, and the Yukon. Chretien's announcement noted that 

A significant feature of the proposed Klondike Gold Rush International 
Historic Park will be the joint development and interpretation by both 
countries of the historic Chilkoot and White Pass Trails from Dyea and 
Skagway to Bennett. Also under study is the establishment of a Yukon 
Historic Waterway, embracing the water route to Dawson City and 
designed to preserve the historical environment of its more significant 
features.11 

The Canadians also announced plans for a historic preservation program in the Yukon, 
while the Americans recommended that Congress establish a Klondike Gold Rush 
National Historical Park.12 

The Park Master Plan 

Following the December 30 announcement, officials of both countries began to prepare 
more specific land management proposals. Several months later, Canada's National 
Historic Sites Service issued a document entitled Klondike International Historic Park: 
Provisional Development Plan. That plan, which reflected the concerns of both U.S. 
and Canadian authorities, called for the "protection of the unspoiled and remarkable 
historic and scenic attractions of both [the U.S. and Canadian] Trails by the acquisition 
of land from skyline to skyline on the Chilkoot Trail from Skagway to Bennett." At 
Bennett, it proposed that the NHSS stabilize, preserve and fence the Presbyterian 
church, and acquire two or three railway cars "to establish exhibits featuring the story of 

10 Mattes to DD/NWD, October 13, 1969; Hartzog to Secretary of the Interior, November 6, 1969; 
both in CF. Hickel gave more specific approval to the agency's plans at a January 6, 1970 meeting 
attended by Ted Swem of the NPS and Yvonne Esbensen, Hickel's assistant. Both Swem and Esbensen 
had taken part in the Labor Day hike; both showed slides to Hickel describing the trip over Chilkoot 
Pass. Ted Swem, interview by author, November 17, 1994. 

11 Department of Indian Affairs and Northern Development, "First Canadian-U.S. International 
Historic Park Planned" (press release), December 30, 1969, in "Chilkoot Trail/International Park" folder, 
AHC. 

12 North Wind. January 1970, 1; "Briefing Statement, Klondike Gold Rush National Historical Park," 
April 1970, in CF; National Historic Sites Service, Klondike Gold Rush International Historic Park, c. 
1970. 
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transportation to the Yukon." The plan also called for a directional and historic 
marking system from Skagway to Dawson, the restoration of the S.S. Klondike at 
Whitehorse, and a broad plan of improvements along the Yukon River and in the 
Dawson area. The plan recommended that a consulting company be chosen to write a 
provisional master plan study for the Chilkoot Trail.13 

On the U.S. side, the NPS began to prepare a park master plan. (A master plan was 
necessary before any bill establishing a new park unit could be submitted to Congress.) 
Crucial to the success of the park proposal was the support of the State of Alaska, the 
City of Skagway, and the White Pass and Yukon Route railroad. In January 22, 1970, 
therefore, the NPS's Ted Swem began that effort. He met in Washington with Alaska 
Department of Natural Resources Commissioner Thomas Kelly, who was primarily 
concerned with the management of the Chilkoot Trail corridor. Swem told him that the 
NPS 

would like basic responsibility for administration of the Chilkoot and 
White Pass Trails, Dyea, and a Historic District in Skagway, but that if the 
State didn't feel that it could give up the State selected lands involved 
right now, that we might be able to work out [a cooperative agreement]. I 
told him, however, that because of the international scope of the historic 
story, and the varied nature of the resources involved, I thought the 
Federal government was probably in a better position to handle this 
project than the State. He said he agreed and wouldn't mind working out 
some arrangement like this, providing that they could make up for the loss 
of these selected lands by being able to select other public lands that they 
desired.... I asked whether he was agreeable to pushing for revocation of 
the [1948] water withdrawal on the Taiya River and he said he would do 
anything possible to get rid of it; that he wanted no part of a water project 
in this location.14 

By mid-February, Regional Director John Rutter had also been informed about the 
proposal, and on April 2 he flew to Juneau to ascertain a broad range of opinions from 
state officials. Rutter met with Tom Cantine of the Alaska State Power Commission, 
with the director of the state museum, and with two members of the Department of 
Economic Development (DED); he also had a second meeting with Tom Kelly of DNR. 
Rutter ran across few problems during those meetings; the DED personnel, in 
particular, were enthusiastic about the proposal. Both Cantine and Kelly, however, 
criticized the NPS's plans because they were unwilling to ignore the proposed Yukon-
Taiya power project. Both were well aware of the Canadians' opposition and were 

13 National Historic Sites Service, Klondike Gold Rush International Historic Park. 

14 Swem to Deputy Director, Operations, February 2, 1970; "Briefing Statement, Klondike Gold Rush 
National Historical Park," April 1970; both in CF. 
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likewise aware that little active planning had taken place in recent years. But Cantine 
was quick to note that "of all the State's [proposed] water power projects, the Yukon-
Taiya Project offered the fewest problems from an engineering standpoint," and Kelly 
"wondered if a balance between water and historic projects could not be made."15 

Governor Keith Miller was skeptical that a historical trail and hydroelectric plant could 
co-exist in the same narrow valley. But Walter Hickel, who was Secretary of the 
Interior as well as Miller's predecessor, declared that "I do not think it is possible nor 
appropriate ... that one particular use is the highest and best for the area." "The Taiya 
River Valley," he noted, "might well permit both uses without any real diminishment in 
the value of either."16 

NPS officials also travelled to Skagway. In March, they had preliminary discussions with 
Mayor Malcolm Moe and White Pass officials. Then, on May 15, 1970 they had a 
public meeting on the proposed park. The NPS officials in attendance, who included 
Bennett Gale and Rodger Pegues of the Pacific Northwest Regional Office, Bob Howe 
of Glacier Bay National Monument, and Ernest Borgman from the Alaska Group Office 
in Anchorage, were sensitive to local Chamber of Commerce concerns and promised 
that the proposed park "would not interfere with multiple use of [the local] area."17 

The city council, at the time, was split on the issue. Some on the council were in favor 
of the NPS's plans, both in town and in the Taiya Valley, but others were fearful that 
renovating Skagway's buildings would give the agency a foothold which might eventually 
tie up the Taiya Valley to further development. Some, attempting to compromise, 
wanted the city to request State Park status. But Ted Smith, head of the state's 
Division of Parks, replied that he would prefer to see the NPS take over the trail.18 

It appeared that the only substantial difficulties which state and local officials had with 
the proposed park concerned the Yukon-Taiya project. In order to iron out those 
difficulties, Bennett Gale, the agency's Associate Regional Director in Seattle, flew to 
Juneau in mid-December 1970 and met with Gus Norwood, the head of the Alaska 
Power Administration. As a result of that meeting, the two decided that "with proper 
planning and management, the two proposals can be reasonably compatible."19 

Because the NPS had satisfied each of the state's major concerns, Governor William A. 

15 Reed Jarvis to Director, WSC, April 7, 1970, in CF. 

16 Hickel to Eldon Engstrom, April 21, 1970, in "Klondike Gold Rush NHP" file, Box 1, Swem 
Collection; Hickel to Miller, May 22, 1970, in folder NR 1-1, Series 88, RG 01, ASA. 

17 North Wind for March 1970, 1; April 1970, 4; May 1970, 5. 

18 Everett W. Buness (Commissioner, Dept. of Economic Development) to Gov. Keith Miller, June 4, 
1970, in Series 100 (1969-70), RG 01, ASA. 

19 North Wind. September 1970, 4; NPS, KLGR Master Plan Draft. March 1971, 5. 
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Egan, in a letter to Interior Secretary Rogers C. B. Morton, gave his enthusiastic 
support to the gold rush park idea.20 

Crucial to the success of the NPS's efforts in the area would be the preparation of a 
report that would link the physical resources in the proposed park to the area's history, 
and assess that history in the context of nationwide historic themes. Edwin C. Bearss, a 
historian in the agency's Office of History and Historic Architecture, was assigned that 
task in mid-1969. That August, he travelled to the Skagway and Dyea areas and hiked 
over the Chilkoot and upper White Pass trails. Using a broad array of source material, 
Bearss compiled a historic resource study which included more than 300 pages of text 
and more than 80 maps and photographs. His study was released in November 1970.21 

The preliminary working draft of the conceptual master plan was submitted to the 
Pacific Northwest Regional Director in January 1971. Two months later, he approved 
the document and submitted it to the Advisory Board on National Parks, Historic Sites, 
Buildings, and Monuments. When the Advisory Board met in April 1971, its chairman 
noted that 

it is considered appropriate...to recommend not only a national historical 
park, but a further step to join with Canada for an even more imaginative 
proposal, a Klondike Gold Rush International Historical Park. An 
integrated effort by the two countries to awaken a historical resource that 
has long been slumbering should not be delayed. 

On May 6, the regional office released the document to the public and issued a press 
release announcing the proposed park plan.22 

The plan adopted in the spring of 1971 was, in many ways, similar to Alternative Three 
which had been promulgated in March 1969 and approved that November by Regional 
Director Rutter. It still called for the establishment of a narrow historic district and the 
NPS acquisition of just three buildings: the depot complex, the Mascot complex, and 
Boas Tailor and Furrier. The proposed park, however, was to encompass 22,000 acres 
in and around Skagway~far larger than the 900-odd acres in the 1969 study. It called 
for the in-fee purchase of a mile-wide corridor for the entire length of both the 
Chilkoot and White Pass trails; in addition, it called for the protection, through 

20 Egan succeeded Miller as Governor in December 1970. Egan to Morton, February 2, 1971, in 
folder NR 1-2, Series 88, RG 01, ASA; State of Alaska, "Comments on the Draft Master Plan, Proposed 
Klondike Gold Rush National Historical Park," November 21, 1972, in CF. 

21 Bearss, Klondike Park Study, i, 287-290. 

22 Nathaniel Owings to Secretary of the Interior, April 1971; NPS (PNRO), "Preliminary Proposal for 
Klondike Gold Rush National Historical Park," May 4, 1971; both in 1971 CF. 
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cooperative agreements with the State of Alaska and the Forest Service, of the Taiya 
and Skagway river valleys from one topographic crest to the other.23 

The plan also provided the park's first clear statement of purpose. The Alternatives 
Study was an ad hoc document which was intended to prevent the imminent destruction 
of Skagway's historical architecture. By March 1971, that threat had certainly not 
abated, and indeed, the preservation of the railroad depot was still by no means certain. 
The 1971 plan, however, put the preservation of Skagway's buildings squarely in the 
context of American gold rush history. It noted that 

Although several mining communities in the Rocky Mountain West and 
Great Basin area of mainland United States are recognized as national 
landmarks, no area within the Park Service System has been singled out to 
illustrate a gold rush as part of our national heritage. No town in 
America offers a finer array of historic resources than Skagway for 
interpreting the story of a historic gold rush. The Klondike Stampede has 
all the dramatic ingredients necessary to create a magnificent historical 
and recreational park which transcends international boundaries.24 

NPS officials distributed a large number of copies of the preliminary master plan, 
hoping to get as much feedback as possible on it.25 

In order to collect public comment on the plan, an NPS master planning team from San 
Francisco headed up to Skagway. They held a public meeting on May 26 and remained 
in the area for a week. The public meeting revealed that the basic proposal 
propounded in the March report was far too vague. The plan, for instance, called for 
many specific improvements—from boardwalk improvements to building restoration to 
the installation of new railroad tracks—but it was categorically unspecific as to who 
would pay for them. Local citizens demanded answers, and the planning team could not 
immediately supply them. The state, while broadly supportive of the park concept, was 
worried that the provision of broad scenic protection to both river valleys would stifle 
area residential and industrial development.26 

Local citizens were more vehement in their opposition to land use controls. The May 
1971 plan, and the public meeting which followed the plan, was the first time in which 
Skagway's citizens had been confronted with a park which included the Skagway and 

23 NPS, KLGR Master Plan Draft. March 1971, 8, 11, 13, 19. 

24 Ibid., 7. 

25 Rutter to Peter Bennett, April 26, 1971, in CF. 

26 North Wind. May 1971, 1; Charles F. Herbert to John A. Rutter, May 10, 1971, in CF. 
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Taiya river valleys within its boundaries. Many feared the loss of the recreational 
activities which they had long enjoyed. Longtime resident Joseph E. Herpst was so 
frustrated at the NPS's plans that he circulated a petition that was quickly signed by 166 
local residents—over half of Skagway's registered voters. The petition said, in part: 

We, the undersigned citizens of Skagway, Alaska, do not wish to have 
Skagway or the surrounding area made into a State or Federal Park that 
would have any restriction on any firearms, snow machines, trail bikes or 
restrict hunting in any way.... We surely do not want to be part of a Park 
that would have certain hours or seasons which the park can be used. 
Hunting, fishing, shooting, using snow machines and trail bikes are 
recreation for a lot of people in Skagway. Why must we give up our 
recreation so outsiders can walk in a park 3 months out of a year?27 

Although local citizens felt that the government was interfering too much in the area's 
affairs, certain agency personnel came away convinced that a greater governmental 
presence was needed in order to preserve the area's history. Douglas Cornell, part of 
the NPS team, felt that Reed Jarvis's development plan, as laid out in the March 1971 
Master Plan, offered too little NPS involvement. Cornell recommended that the agency 
take one of three new paths as it related to Skagway buildings management. At a 
minimum, Cornell recommended that the NPS purchase 24 lots in the Historic District 
and obtain one historic building (the city library) as part of those purchases. A second, 
stronger alternative called for the agency to acquire approximately ten additional 
buildings in the Historic District for restoration; these buildings would then be leased or 
sold back to the private sector for business use.28 It also urged the NPS to pave the 
streets, repair the boardwalks, and replace street lighting with period fixtures. A third, 
even stronger alternative called for the acquisition of eleven more buildings than had 
been called for in the second alternative. 

Cornell suggested other alterations to the March 1971 plan. The Historic District, for 
example, had to go beyond the boundaries which had been suggested in the 1969 
alternatives study. (These were the boundaries that had originally been delineated in 
the city's 1964 community plan.) Areas to be added to the Historic District included 
the eastern extension of Fifth, Sixth, and Seventh avenues. He also recommended a 
stronger historic zoning ordinance, the establishment of a historic district commission, 
and an improved zoning ordinance. At Dyea, he suggested that a campground as well 

27 Joseph E. Herpst to Richard Nixon, June 29, 1971, in folder NR 1-3, Series 88, RG 01, ASA. 

28 Section 111(a) of the 1966 National Historic Preservation Act noted that "any Federal agency...may 
lease an historic property owned by the agency to any person or organization, or exchange any property 
owned by the agency with comparable historic property, if the agency head determines that the lease or 
exchange will adequately insure the preservation of the historic property." NPS, Federal Historic 
Preservation Laws. 1993, 25. 
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as a ranger station should be constructed.29 Rod Pegues, who was the region's 
assistant director, agreed with Cornell's assessment, and noted that "I think we should 
shoot for a major project-including Seattle as well.... The significance and the potential 
visitation exists, and we ought to go after it."30 

Before planners could proceed with the preparation of a revised master plan, they spent 
another week in the Skagway area. Their August visit featured a conference with 
personnel from the Canadian Environmental Services, Ltd. (CES, a Vancouver-based 
consulting company, had been selected to prepare a provisional master plan for the 
Canadian side of the Chilkoot Trail.) The NPS team also held a public meeting in 
Skagway and took part in a second internationally-sponsored Chilkoot Trail hike. More 
than 20 took part in the hike. The NPS planning team included Douglas Cornell, Bob 
Howe, Gerald Patten, and Rod Pegues, while the Canadian consulting team members 
included Rainer Fassler, Erik Karlsen, and Jack Shadbolt. Pierre Berton, the well-
known author of Klondike, a popular gold rush history, was also on the team. Other 
Canadian participants included Bruce Harvey, V. P. "Sandy" Rolfson, and Peter 
Matrosovs, all from the National and Historic Parks Branch; Gary McLaughlin, from 
the Yukon Department of Corrections; Lee Munn, a tourism official from Ottawa, and 
T. R. Broadland, from British Columbia's Historic Parks and Sites Division. Other 
American officials included John Hall, U.S. Forest Service; Jack Tripp, Alaska Travel 
Division; and Michael Leach, Alaska Division of Lands.31 

After returning from the field, the combined planning teams met in Skagway and 
Whitehorse. The NPS planners began to prepare a master plan which was modelled, to 
a large extent, on the ideas which Douglas Cornell had outlined in June. The agency 
still envisioned a 22,000-acre park composed of lands along the Chilkoot and White 
Pass trails as well as parcels in Skagway and Dyea. But major changes took place in 
Skagway and Dyea. In Dyea, 12 residences and recreational cabins were to be 
purchased, while in Skagway, park officials planned to purchase 25 commercial buildings 
as well as the library. Planners also proposed a unit in Seattle and the purchase of a 
single commercial building in the Pioneer Square area. Appraisers estimated that the 
cost of the park proposal would be approximately $2.4 million: $1.3 million for land 
purchases, $0.5 million for building improvements, and $0.6 million for administrative 
and other costs.32 

29 Cornell to Reed Jarvis, June 8, 1971, in CF. 

30 Pegues to Cornell, addendum to June 8, 1971 memo, in CF. 

31 North Wind, August 1971, 1, 2; NPS, KLGR Master Plan, May 1973, 56, 63-65. Berton's book was 
published in the U.S. as Klondike Fever. 

32 Donald A. Purse to Chief, Office of Planning and Design, San Francisco Field Office, December 6, 
1971, in CF. 
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The most dramatic changes in the new plan were felt in Skagway. The NPS planned to 
purchase, restore, and interpret fourteen buildings in the historic district. (These 
buildings included the Moore House and adjacent cabin, the three-building Pullen 
House Complex, the two-building depot complex, Boas Tailor, and the three-building 
Mascot Saloon complex.) The NPS also proposed to purchase and restore eleven other 
downtown buildings but to allow them to be used for private commercial purposes. 
(The eleven included the Idaho Saloon, the Lucci Grocery, the Principal Barber Shop, 
Verbauwhede's Confectionery, and the four-building Pack Train Saloon complex.) The 
Red Onion saloon was to be used as a living interpretive exhibit, jointly used by the 
NPS and a concessioner. The plan also called for three private commercial buildings 
and another three interpretive structures to be moved to the historic core from off-
Broadway locations.33 

By December 1971, a second draft of the master plan was reported to be nearly 
complete, and NPS planners were hopeful that it would be ready for public distribution 
in early 1972.34 State officials, however, balked when they saw what had transpired 
since the issuance of the preliminary draft. They feared that the park would block any 
future efforts to construct and operate the Yukon-Taiya power project; the new park 
might also prevent the establishment of new port facilities near the mouth of the Taiya 
River. To address these concerns, the state proposed the preparation of an area land 
use plan. The NPS had no comment on the port proposal, but agreed with the state's 
objections regarding the Yukon-Taiya project and agreed to participate in the creation 
of the land use plan. Because of the conflict, the issuance of the revised draft was 
delayed until late June.35 

After receiving comments from interested parties, a five-man international team (Don 
Campbell, Bob Howe, and Laurin Huffman of the NPS, with Bruce Harvey and Roman 
Fodchuk of Canada's National and Historic Parks Branch) once again travelled to the 
Skagway area and made a trip over Chilkoot Pass. They met at Lindeman Lake and 
discussed trail standards, artifact security, trail markers, signing, and similar measures.36 

During the preparation period of the second master plan draft, NPS officials learned 
that Natives had applied for three land claims along the Chilkoot Trail. Andrew C. 

33 NPS, Map 20009 and 20009A, AKSO-EL Collection. 

34 Gerald D. Patten to Regional Director, Pacific Northwest Regional Office (hereafter known as 
RD/PNRO), December 17, 1971; "Briefing Statement for the Alaska Field Committee on the Proposed 
Klondike Gold Rush International Historical Park," in 1971 CF. 

35 Egan to Rutter, February 3, 1972; Rutter to Egan, February 14, 1972; both in folder NR 1-2, Series 
88, RG 01, ASA; Archie Satterfield to Rodger Pegues, July 1, 1972; James E. Wiedeman to Pegues, 
November 21, 1972; both in CF. 

36 "Minutes of the Lake Lindeman Meeting," August 9-10, 1972, in CF. 
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Map 4. Alaska park units, showing surrounding land ownership patterns, September 
1972. In 1974, the State of Alaska assumed effective ownership of most of the Chilkoot 
Trail Unit, the western portion of the White Pass Unit, and much of the surrounding 
territory. Source: NPS, Final Environmental Statement, Proposed Klondike Gold Rush 
National Historical Park, Alaska-Washington. 1974, 12. 
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Mahle, a longtime Skagway resident, applied for a 160-acre allotment in the Sawmill-
Finnegan's Point area in April 1971. His brothers, Fred and Harlan, had each applied 
for 80-acre allotments in the same area that October. The brothers claimed occupancy 
dating back to 1950, 1952, and 1961, respectively. Later that year, BLM surveyors 
visited the three claim sites and established corner posts. No one knew, at this point, 
whether the Mahles' claim would prove to be valid, but NPS officials recognized that 
they and the state of Alaska were not the only possible Taiya Valley landowners.37 

By December 1972, the park proposal—this time, for a park not to exceed 12,000 acres-
was declared to be complete.38 Just before the plan was ready to be printed, however, 
Director Rutter had a change of heart and decided that the planned purchase of 26 of 
Skagway's historic structures was simply too great of a resource commitment. He 
reduced the building restoration program back to 16 buildings. Nine buildings were to 
be retained by the NPS for interpretive purposes: they included the two-building depot 
complex, Boas Tailor and Furrier, the three-building Mascot Complex, the Moore 
Cabin, the Boss Bakery, and the Tanner Building. The agency would purchase seven 
other buildings, then lease them to private commercial uses; these seven included 
Verbauwhede's Confectionery and its associated cribs, the four-building Pack Train 
complex, the Principal Barber, and the Idaho Saloon.39 

The need to create new maps in response to Rutter's decision, and the vagaries of the 
printing process, delayed the publication of the final master plan until September 1973. 
Because of approval delays by the Interior Department in Washington, widespread 
distribution did not take place until February 1974. Chief among those who awaited its 
publication were Congressional leaders. Both senators and representatives had 
introduced a Klondike park bill in April 1973, but hearings on the bill could not take 
place until the master plan was completed.40 

37 Clark R. Noble to Rodger W. Pegues, April 25, 1972; Laurin Huffman to Pegues and Campbell, 
October 11, 1972; both in CF; Files AA-6272, AA-6528B, and AA-6529C, in AKSO-EL Collection. 

38 Rutter to Wes Uhlman, Brock Adams, etc., November 1, 1972, in "L58 1965-76" folder, AHC; 
Rodger W. Pegues to Paul B. Crews, Jr., December 8, 1972, in CF. 

39 Acting RD/PNRO to Director DSC, April 20, 1973; KLGR Master Plan. 39, 59. The Tanner 
Building was to be moved from the corner of Fifth and State to the corner of Fifth and Broadway; Boss 
Bakery was to be moved from Broadway midway between Fourth and Fifth, to Broadway midway between 
Second and Third. 

40 Bennett T. Gale to Director DSC, February 26, 1973; Gale to Director DSC, March 28, 1973; Gale 
to Director DSC, May 15, 1973; Gale to Stuart G. Cross (NPF), August 16, 1973; Robert E. Howe to 
ARD/PNRO, February 15, 1974; Rutter to Michael Leach, February 22, 1974; Minutes to Klondike Gold 
Rush International Advisory Cbrnmittee (hereafter known as KGRIAC) Meeting, September 13-14, 1974, 
2; all in CF. The master plan was dated May 1973, but revisions were made until June. Publication was 
complete by August, but the Washington and Alaska congressional delegations did not release it as a 
public document until the following February. 
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The master plan called for the creation of a park that, in many respects, resembles that 
seen today. The proposed park was to be not larger than 14,300 acres in extent and was 
to consist of four separate units: a Seattle interpretive unit, the Skagway historic district, 
a Chilkoot Trail unit, and a White Pass unit. In Skagway, the plan called for the depot 
buildings to be used as a visitor contact station; in addition, the historic district would 
be extended all the way to the railroad right-of-way between Fifth and Seventh avenues. 
Plans for Dyea called for the construction of a staffed interpretive center and trailhead 
contact station. For the Chilkoot Trail, the plan called for the scenic protection of the 
Taiya River valley, and the protection of historic trailside ruins. (It made no mention of 
the three Mahle claims.) For the White Pass unit, planners called for the scenic 
protection of the Skagway River valley and the protection of the ruins at White Pass 
City.41 

Many ideas in the master plan, however, have not been fulfilled or were later seen as 
unrealistic. The plan, for example, proposed the installation of Engine #52 and a 70-
class locomotive on Broadway; the creation of three off-Broadway parking lots; and an 
outdoor display area at Fifth Avenue and Broadway devoted to describing Skagway's 
function as an outfitting center. Planners also proposed that some of the NPS buildings 
along Broadway "would be restocked with vintage items and contain various historic 
exhibits," and that "NPS personnel would be dressed in Klondike period attire to 
recreate the sense of this gold rush town." Plans for Dyea called for the brushing of the 
historic street alignment and the establishment of two walk-in campgrounds. For the 
Chilkoot Trail, the plan called for the trail to be rerouted "to its true historic location, 
where feasible." For the White Pass unit, planners proposed the restoration of the 
upper portion of the White Pass Trail, a portion of the Brackett Wagon Road, and the 
construction of a connecting trail from the proposed Skagway-Carcross road to the park 
unit.42 

A key difference between the preliminary (March 1971) working draft and the final 
(May 1973) master plan was the addition of a Seattle unit. Seattle was first suggested in 
May 1971, when Regional Director John Rutter asked Seattle Mayor Wes Uhlman to 
comment on the plan. Rutter noted at the time that "we believe this proposal ties in 
quite closely with some of the concepts you are considering in your Pioneer Square and 
Seattle Waterfront Park Programs." (The Pioneer Square-Skid Road Historical District 
had been placed on the National Register of Historic Places less than a year before, on 
June 22, 1970.) Two weeks later, NPS officials sent copies of the plan to the 
Washington state Congressional delegation. Regional officials, who resided in the 

41 KLGR Master Plan. 36-49; "The Klondike Gold Rush National Historical Park Plan Released" (press 
release), n.d. (February 1974), in CF. 

42 KLGR Master Plan. 36-49; "The Klondike Gold Rush National Historical Park Plan Released" (press 
release), n.d. (February 1974); Campbell to Mr. and Mrs. John Cleveland Kirmse, August 23, 1973; both in 
CF. 
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Seattle area, were well aware that the Klondike had played an influential role in 
Seattle's history. The role was particularly evident in the early 1970s, as the city 
prepared its two-year "Klondike Festival" to celebrate the 75th anniversary of the gold 
rush. By June 1971, as noted above, NPS official Rod Pegues was tilting in favor of a 
Seattle unit, and by September, the NPS had gone on record in support of it. The 
following January, Mayor Uhlman became an enthusiastic supporter as well.43 

Planners originally conceived that the Seattle unit would consist of the Pioneer Building, 
a turn-of-the-century, multi-story structure on the east side of Pioneer Square. In 1971, 
the Pioneer Building was in imminent threat of being razed, so the NPS proposed that 
the agency purchase and restore it. But during the summer of 1972, Mel Kaufman and 
Tim Morgan purchased a 50 percent share in the Pioneer Building, and with co-owner 
Jack Butnick announced restoration plans.44 For the next two months, NPS planners 
continued to assume that they would purchase the building, then lease out those areas 
not needed by the agency. An NPS appraisal, however, revealed that an adaptive 
restoration of the Pioneer Building would cost $7.4 million. Such a cost was far more 
than Congress was ever likely to authorize for such a project. By April 1973, therefore, 
planners reluctantly decided to lease space within the building rather than purchase 
it.45 

Eagle, Alaska, and other sites were briefly considered, but later rejected, as units of the 
proposed international park. Governor Egan first broached the idea of Eagle's 
inclusion in February 1971. (The Eagle Historic District, which included the non-native 
townsite and Fort Egbert, had been added to the National Register of Historic Places 
just one year earlier.) Seven months later, at the initial meeting of the Klondike Gold 
Rush International Advisory Committee (KGRIAC), members from the two countries 
agreed that "the Park concept should be confined to Seattle-Victoria (and/or 
Vancouver), Skagway/Dyea, Chilkoot-White Pass-Bennett, Whitehorse-Yukon Historic 

43 Rutter to Uhlman, May 5, 1971; Bennett T. Gale to Henry M. Jackson, May 17, 1971; Pegues to 
Cornell, addendum to June 8, 1971 memo; Minutes of First Meeting of the Klondike Gold Rush 
International Advisory Committee (KGRIAC), September 23, 1971; Pegues to Rutter, January 31, 1972; 
all in CF; Seattle Times, August 1, 1971, B6. The Klondike Festival was originally known as the 
"Klondike '72 Festival," and was to have lasted for just one month. 

44 Donald A. Purse to Chief, Office of Planning and Design, San Francisco Field Office, December 6, 
1971, in CF; Seattle Post-Intelligencer, July 5, 1972, A15. 

45 The new owners, as it turned out, were unable to restore the building. Within a year they sold it to 
a company headed by Norman Volotin, which was able to carry out the restoration. Bennett T. Gale to 
Director, DSC, July 28, 1972; Joseph T. Shubert to Team Manager/PNRO, DSC; Gale to Director DSC, 
April 20, 1973; all in CF; Russell Jones, Preliminary Estimate for Restoration and Stabilization of 
Buildings, Skagway (Denver, NPS, August 1972), 13-14; Seattle Times, January 27, 1974, CI. 
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Waterway, [and] Dawson-Bonanza Creek-Eagle."46 By February 1972, a briefing 
statement elaborated on the concept, noting that 

The proposed park will have units in Seattle, Vancouver, Victoria, 
Skagway, and Dawson City. It may also include Eagle.... The 
development concept for Seattle, Victoria, and Vancouver consists of 
restoration of one or two buildings in each place for use as a visitor center 
and museum. 

Soon afterwards, the NPS toyed with the idea of including both the Eagle historic 
district and Circle in the proposed park. But the Bureau of Land Management made a 
recreational withdrawal of the Eagle area in mid-1972, and the NPS, which was 
developing plans for a major park unit in the nearby Yukon-Charley Rivers area, did 
not protest the move. The NPS's draft master plan, issued in June 1972, contained no 
references to either the Eagle or Circle areas, nor did any other planning documents 
issued after that date.47 

The International Advisory Committee 

After the 1969 Labor Day hike, parks officials from both countries had made it clear 
that they wanted to coordinate their efforts over the long term. Ted Swem and Peter 
Bennett, meeting in Whitehorse on September 4, recommended that the two countries 
should 

set up an International Advisory Committee for consultation in connection 
with the planning of the program, with representation from appropriate 
State, Provincial and Territorial Governments as well as the Federal 
Government Departments concerned, but with the development and 
operation of the program to be entirely in the hands of the respective 
National and Historic Park Services.... 

No such committee was mentioned at the time of the joint accord agreed upon by 
Hickel and Chretien that December. Just a week afterwards, however, NPS personnel 
presented Hickel with the idea of a 13-member Klondike Gold Rush International 

46 Egan to Rogers C. B. Morton, February 2, 1971, in folder NR 1-2, Series 88, RG 01, ASA; Minutes, 
KGRIAC meeting, September 21-23, 1971, 3. 

47 Gerald Patten to RD/PNRO, December 17, 1971; "Briefing Statement for the Alaska Field 
Qjmrnittee on the Proposed Klondike Gold Rush International Historical Park," February 8, 1972; 
"National Park Service Action Plan for National Park System Alaska Plan, 1972-73;" Albert G. Henson to 
Director PNRO, July 14, 1972; all in CF; Bennett T. Gale to Curtis McVee (BLM), June 27, 1972, in 
"L58 1965-76" folder, AHC. 
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Advisory Committee. On February 9, he passed that suggestion on to Chretien, who 
was equally enthusiastic about it.48 

The idea of an international committee to coordinate national park planning was not 
new. The Canada-United States Joint Committee on National Parks had first met in 
Ottawa in 1967. It had been established informally, by an exchange of letters between 
the Minister of Indian Affairs and Northern Development and the Secretary of the 
Interior, rather than through diplomatic channels. Since then, it had met annually; at 
Everglades National Park in 1968, and in Jasper National Park in 1969.49 

Once the two agency heads had agreed to the committee's establishment, more than a 
year elapsed before official letters were exchanged and the necessary committee 
members could be appointed.50 The first meeting took place in September 1971 in 
Whitehorse. The committee, as finally constituted, consisted of five Americans and 
eight Canadians. The U.S. members consisted of the Assistant Secretary of the Interior, 
the Director of the State Division of Lands, the Mayor of Skagway, and two outsiders; 
Canadian members included the Senior Assistant Deputy Minister of Indian Affairs and 
Northern Development, the Deputy Provincial Secretary of British Columbia, the 
Executive Assistant to the Yukon Commissioner, the mayors of Whitehorse and Dawson 
City, and three outsiders. 

The Klondike Gold Rush International Advisory Committee (KGRIAC) remained an 
active organization for most of the remainder of the decade. During that period they 
played a crucial coordinating function. The full committee met twice annually during 
1972 and 1973; in addition, several subcommittees met in order to investigate specific 
problem areas. The full committee met once per year in 1974 through 1976. But the 
authorization of Klondike Gold Rush National Historical Park, on the U.S. side of the 
border, removed much of the committee's reason to exist. It met just once more, in 
1978, then faded away.51 

48 Swem and Bennett, "Outline of Program for Possible International Historic Park in Alaska, British 
Columbia and Yukon Territory," September 4, 1969; "Briefing Outline for Walter J. Hickel," January 6, 
1970; Chretien to Hickel, March 5, 1970; all in "Chilkoot Trail/International Park" folder, AHC. 

49 Ted Swem, "Canada-United States Joint Committee on National Parks," in 1975 CF. 

50 "Briefing Paper on the Klondike Gold Rush International Historical Park," late 1975, in CF; George 
Hartzog to Egan, May 26, 1971, in folder NR 1-1, Series 88, RG 01, ASA. 

51 Tim Sookocheff, Klondike Gold Rush International Advisory Committee (Winnipeg, [Parks 
Canada] Prairie Regional Office), 1983, in AHC. 
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Canadian Park Developments, 1971-1973 

In 1970, as noted above, the National and Historic Parks Branch decided that a 
consulting company should be employed to formulate a provisional master plan study of 
the Chilkoot Trail. That consultant, Canadian Environmental Services, Ltd. of 
Vancouver, was selected in April 1971. CES quickly assembled a study team which 
included, in addition to its in-house staffers, three outside experts: author Pierre Berton, 
Jack Shadbolt, a well-known painter; and Abraham Rogatnick, a professor of 
architectural history. The CES team travelled to Skagway in August and, as noted 
above, hiked the Chilkoot in conjunction with NPS, state, territorial, and provincial 
officials. Working in conjunction with an international advisory team, the consultant 
issued a February 1972 report which proposed that the Chilkoot portion of the Klondike 
Gold Rush International Park include a hotel at Bennett, along with campsites and 
cooking shelters at Happy Camp, "Bridge Camp" (Deep Lake), Lindeman, and Bennett. 
It recommended that a spur road be constructed from the proposed Skagway-Carcross 
Road into Bennett, and that sites in the Gastown area of Vancouver and the Bastion 
Square area of Victoria be chosen similar to what the NPS was doing in Seattle's 
Pioneer Square. The National and Historic Parks Branch, upon receiving the report, 
noted that it "was not in full agreement with many of the statements and the way they 
are presented." In particular, the agency felt that "apart from emergency shelters we 
should not provide permanent type accommodation between Sheep Camp and 
Lindeman Lake."52 

Meanwhile, planners had to contend with more immediate concerns. In January 1972, a 
National and Historic Parks Branch official, V. P. "Sandy" Rolfson, recommended the 
implementation of a protection and interpretation program on the Chilkoot. Such a 
program was needed to provide public safety and supervision, to catalogue and 
photograph artifacts, and to mark and maintain the trail. In order to develop the 
program, Rolfson urged the construction of a headquarters camp at Bennett and an 
overnight camp in the vicinity of Chilkoot Summit or Crater Lake. Three patrolmen 
would be needed to guarantee public safety, while additional personnel would be 
needed to catalog and store trailside artifacts. The Western Regional Director, Ron P. 
Malis, recognized that artifacts along the trail were quickly being lost and consented to 
the cataloguing proposal.53 

To carry out the cataloguing plan, a special summer employment program under the 
supervision of Bruce Harvey brought four students—Bill Masse, Ken Berube, Alex 

52 Canadian Environmental Services, Chilkoot Trail: Provisional Master Plan Study. February 1972, 31, 
37, 41; "Second Meeting of KGRIAC," March 24, 1972, 4; L. H. Robinson to Bennett T. Gale, September 
7, 1972, in CF. 

53 V. P. Rolfson to R. P. Malis, January 28, 1972, in CF; "Second Meeting of KGRIAC," March 24, 
1972, 4. 
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Hermann Kerr, and Andrew Holmes-out to the trail in July and August 1972. The 
four lived at Lindeman Lake in three 10' x 14' plywood-and-canvas tents which were 
constructed for their use by members of the nearby Corrections crew. The quartet took 
240 photographs of artifacts and building remains, each keyed to catalogue cards and 
located on a topographic map. Upon the advice of a regional office curator, some of 
the most valuable artifacts were brought back to Whitehorse and placed in storage in 
the National and Historic Parks Branch warehouse.54 

Central to the establishment of any park unit On the Canadian side was the transfer of 
potential park land from British Columbia to the Federal government. To effect that 
transfer, Peter Bennett of the National and Historic Parks Branch contacted L. J. 
Wallace, British Columbia's Deputy Provincial Secretary, in the spring of 1972. For the 
next several months, provincial officials weighed the value of the proposed park over 
possible resource utilization in the area. Finally, in mid-June 1973, Jean Chretien, the 
Minster of Indian Affairs and Northern Development, reached an agreement in 
principle with Jack Radford, British Columbia's Minister of Recreation and 
Conservation. Part of that agreement provided for the eventual transfer of some 80 
square miles from the province to the federal government and allowed the inclusion of 
that parcel in the Chilkoot Trail Unit of the so-called Klondike Goldrush International 
Historic Park. The parcel in question included the Chilkoot Trail corridor, along with 
the adjacent drainage to the west.55 All signs seemed to point to the creation of a 
large historic park on the Canadian side of the Chilkoot Trail. 

By the time Chretien and Radford had signed their historic agreement, a second year of 
Chilkoot Trail field work had begun. Due to the efforts of Bruce Harvey, a second 
group of students continued the previous year's work. Alex Hermann Kerr, who had 
been part of the 1972 crew, returned to the trail; he was joined by Bruce Murphy, 
Collyne Bunn, and Patricia Smith. A corrections crew was also deployed that summer 
for trail maintenance purposes.56 

The Yukon-Taiya Commission Concludes Its Work 

As noted in Chapter 3, the Yukon-Taiya Commission had been established by the 1967 
Alaska Legislature in order to provide a forum for the investigation into the area's 

54 "Minutes of the Lake Lindeman Meeting, August 9-10, 1972;" R. B. Harvey, "International Gold 
Rush Park, Report of September 1972," in "Chilkoot Trail International Park" folder, AHC. 

55 "Second Meeting of KGRIAC," March 24, 1972, 3; R. H. Ahrens to John Rutter, July 20, 1972; Erik 
Karlson to Rod Pegues, June 14, 1973; all in CF; Whitehorse Star, June 13, 1973, 1; North Wind. June 
1973, 10-11; Southeast Alaska Empire, June 18, 1973, 12; June 19, 1973, 4. 

56 C. R. Nelson and W. S. Sappington, "Chilkoot Trail: Summer Season, 1973," 11; "Chilkoot Trail 
Reports," 1973, in Parks Canada files, Whitehorse. 
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hydroelectric resources. The commission, however, was not funded until 1968, and its 
first meeting was held that fall. Elmer Titus, from Ketchikan Public Utilities, was 
appointed as chairman. The remaining committee members included Glenn Waterman, 
an Anaconda Ltd. executive from Britannia Beach, B.C.; Don Mellish, the president of 
the First National Bank in Anchorage; Elton E. Engstrom, the Juneau-based state 
senator who had organized the effort to create the commission; and Malcolm Moe, the 
former mayor of Skagway. 

Just a few days before the commission was to meet, the primary focus of their efforts 
became clear. In Ottawa, personnel from the U.S. Embassy met with officials from the 
Canadian Department of External Affairs (i.e., Canada's Department of State) and 
exchanged International Notes for a cooperative power market potential study. U.S. 
efforts would be organized by the Juneau-based Alaska Power Administration, part of 
the Interior Department, while Canadian efforts would be organized by the Department 
of Energy, Mines, and Resources. Together, the two agencies formed the ad hoc 
Canadian Upper Yukon River study group.57 

The commission's first meeting took place in Juneau on December 20, 1968. 
Recognizing that project development would depend first and foremost on the 
development of new power sources, commission members asked several Federal 
agencies involved with mineral exploration to ascertain the area's mineral development 
potential.58 

When the commissioners met again three months later, they obtained updated 
information on Alaska and Yukon minerals potential. They were informed, however, 
that there was little present demand for new power. One expert noted that in order to 
justify the 400,000 kilowatts which would be generated by such a project, 20 to 50 new 
mines—each within economic transmission distance of the project—would have to be 
developed. Even under an optimistic development scenario, such demand was not 
expected until 1985. The commission responded to the news by demanding an 
expedited minerals exploration program.59 

The commission met in Anchorage in December 1969, and again in Juneau in April 
1970. By this time, the U.S. and Canadian authorities had announced their intention to 
create a park which included the Chilkoot Trail. Commission members knew that such 

57 Arthur Laing (Minister of Indian Affairs & Northern Development) to Engstrom, May 15, 1967, in 
File 421, Series 41, RG 01, ASA; "International Notes Exchanged for Yukon-Taiya Study," December 17-
19, 1968, in Series 100 (1969-70), RG 01, ASA. 

58 "Transcript of the first meeting, State of Alaska, Yukon-Taiya Commission," December 20, 1968, in 
Series 100 (1968), RG 01, ASA. 

59 "State of Alaska, Yukon-Taiya Commission, Second Meeting, March 21, 1969," 4; Elmer Titus to 
Gov. Keith Miller, April 1, 1969; both in Series 100, RG 01, ASA. 
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a park could ruin any hydroelectric development plans, so they passed a resolution 
which "strongly recommends that the power project be designated the prime use of the 
area and that the historical trail be developed in concert with this primary use."60 

Those concerns were relayed to state and federal authorities. As noted above, most 
Alaska officials agreed with the commission, while Federal officials (most notably 
Interior Secretary Hickel) felt that the two uses were not necessarily incompatible. 
Because of the state's concerns, both the master plan and proposed legislation contained 
a provision which insured that the park's establishment could in no way jeopardize 
future hydroelectric development in the Taiya Valley.61 

At their April 1970 meeting, commission members received a progress report on the 
work of the Canadian Upper Yukon River study group. They recognized, however, that 
they could do little until the group had completed a preliminary draft of its power 
market potential study.62 The report, scheduled to be completed by the end of 1970, 
had still not been completed by September 1971, so the commission which convened in 
Skagway that month visited the proposed development site and was updated on the 
study's progress, the park proposal, and other relevant matters.63 

By October 1971, it had become apparent that little was to be done regarding the joint 
study in the foreseeable future. Data and preliminary views relating to power potential 
had been exchanged between the two countries. The data thus far gathered did not 
support further water development, and no further studies were planned.64 Yukon 
Commissioner James Smith, perhaps reflecting the prevailing mood in Canada, was 
quoted as saying, "As far as the Taiya power project is concerned, it was just a glimmer 
in somebody's eye which could be written off and forgotten."65 

By the following January, Alaskans had arrived at the same glum conclusion. Rush 
Hoag, an economic development consultant, published The Promise of Power, a 
Commission-sponsored study of southeastern Alaska's power potential. (Hoag had 
completed a similar study for the state Department of Economic Development three 

60 Gov. Keith Miller, Press Release, December 5, 1969; Commission Resolution, dated April 6, 1970; 
both in Series 100 (1969-70), RG 01, ASA; Engstrom to Hickel, April 8, 1970, in "Klondike Gold Rush 
NHP" file, Box 1, Swem Collection. 

61 Miller to Titus, April 23, 1970, in 1969-70 folder; Titus to Ted Stevens, December 21, 1971, in 1971 
folder; John Rutter to Charles F. Herbert, December 23, 1971; all in Series 100, RG 01, ASA. 

62 Titus to William A. Egan, January 29, 1971, in Series 100 (1971), RG 01, ASA. 

63 Titus to Egan, December 30, 1971, in Series 100 (1971), RG 01, ASA. 

64 Nathaniel Reed to Christine Thompson, October 8, 1971, in "Yukon-Taiya Water Power Project, 
1970-74" folder, AHC. 

65 Southeast Alaska Empire, November 18, 1971, 3. 
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years earlier.) Hoag concluded that because power costs in Southeast were not 
significantly lower than those in major industrial centers, the development of large 
power sources would depend upon processing domestic raw materials rather than 
imports. The region did not have readily-accessible raw materials that demanded new 
power sources; there was little immediate need, therefore, for the Yukon-Taiya project. 
Hoag recommended that two other power projects be constructed in southeastern 
Alaska before serious consideration be given to Yukon-Taiya.66 

The Fate of the Pullen Collection 

As noted in Chapter 2, owner Mary Kopanski moved the Pullen Collection out of 
Skagway shortly after the Pullen House closed in 1959. The collection was stored in a 
new, fireproof building in Lynnwood, Washington (a suburb of Seattle) where it 
remained until shortly after the completion of the 1962 Seattle World's Fair. At that 
time, much of the collection was displayed in a building in Seattle Center (the site of 
the fair), where it remained for another ten years. Many hoped that the stay in Seattle 
would be only temporary and that the collection would soon return to Skagway.67 

In 1972, however, a new crisis loomed. Seattle Center's management announced plans 
to remodel its facilities, and informed Mrs. Kopanski that the collection would need to 
be moved. Citing financial difficulties, she responded by declaring her intention to sell 
the collection.68 She expressed the hope that the entire collection could be sold to a 
museum or other facility that would be able to properly curate and display her 
grandmother's memorabilia. Many Alaskans, particularly those who had seen the 
collection, were similarly hopeful that the collection could remain together, preferably in 
Alaska. They recognized that if no institutional purchaser could be found, the 
collection would have to be sold off piecemeal, something that was to be avoided if at 
all possible. 

Speculation on potential purchasers of the collection centered on either the federal or 
state government. The NPS, which had shown an interest in the collection in the initial 
draft of the master plan, reiterated the need to preserve the collection. They could do 
nothing, however, until Congress authorized the establishment of the park—something 
that was not expected for several years. 

66 Rush Hoag, The Promise of Power; Potential Economic Development in Southeast Alaska (Juneau, 
Department of Economic Development and Yukon-Taiya Commission, January 1972), 28, 81; Charles F. 
Herbert to William A. Egan, April 17, 1972, in Series 100 (1971), RG 01, ASA. 

67 Archie Satterfield to Rodger Pegues (NPS), July 1, 1972, in CF. 

68 Southeast Alaska Empire, December 8, 1972, 8; Fairbanks Daily News-Miner, December 8, 1972, 2. 
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Action then moved to the Alaska legislature. On January 24, 1973, the Alaska House 
and Senate introduced bills which would have authorized $200,000 to purchase the 
Pullen Collection and display it in the Alaska State Museum.69 House Bill 125 was 
passed out of the State Affairs Committee on February 1 on a 2-1 vote; on February 27, 
it passed the House Finance Committee, 6-2. Three days later, it passed the House on 
a 31-9 vote.70 

On March 6, the bill was sent on to the state senate, where it received a rocky 
reception. On April 3, HB 125 lost a Senate Finance Committee vote, 3 to 2. The two 
Democrats, one of whom was Bill Ray of Juneau, voted in favor of the bill. All three 
Republicans, however, voted against it, one of them noting that "We cannot afford this 
luxury." Despite the setback in the Finance Committee, the bill was forwarded to the 
full Senate for its consideration. On April 7, the last day before the Senate was to 
adjourn, the Senate voted 11 to 9 against returning the bill to the Finance Committee; 
shortly afterward, the Senate voted 12 to 8 in favor of HB 125. Because Governor 
William Egan, a Democrat, had announced his intention to sign the bill, its passage by 
the Senate appeared to be the last hurdle needed in order to preserve the collection and 
keep it intact.71 

After the Senate completed its vote, however, Senator Clifford Groh (R-Anchorage), 
the Finance Committee chair, gave notice of reconsideration of his vote. A notice of 
reconsideration is a procedural motion that holds the bill over until the next legislative 
day. Groh, who had previously voted against HB 125 when it had been in the Finance 
Committee, effectively killed the bill for the 1973 legislative session by utilizing this 
parliamentary maneuver on the last day before adjournment.72 

Faced with stonewalling by the state and federal governments, and with few other 
financial reserves, Kopanski decided to sell the collection on the auction block. From 
July 1 through July 5, 1973, James Greenfield of Seattle's Greenfield Gallery sold some 
5,000 items, organized into 2,238 lots. Museum curators from six states along with 

69 H.B. 125 was sponsored by Mike Miller (D-Juneau) and Mildred Banfield (R-Juneau); S.B. 72 was 
sponsored by Bill Ray (D-Juneau). Alaska House Journal. 1973, page H 124. 

70 Alaska House Journal. 1973, pp. H 198, H 454, H 491, H 510. 

71 Alaska Senate Journal. 1973, S 863; William A. Egan to Tom Fink (Speaker of the House), January 
31, 1974, in Alaska House Journal. 1974, H 100. 

72 Southeast Alaska Empire, April 9, 1973, 10. As noted below, the collection was auctioned off three 
months later. Oddly enough, however, H.B. 125 was still alive, because the notice of reconsideration had 
merely delayed the bill for one legislative day. In January 1974, therefore, the bill was dutifully brought from 
the Senate back to the House and sent on to Governor Egan. On January 31, the governor vetoed the bill 
as superfluous, and on February 19, both the Senate and the House voted down the by-now-irrelevant bill. 
The House vote was 31 to 6, while the Senate voted 18 to 2 against the bill. Alaska House Journal. 1974, 
H 20, H 100. 
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scores of independent collectors attended the auction. The sale of the collection, held 
at Greenfield's auction house, brought Kopanski significantly more than the Alaska 
legislature was willing to offer. Sources variously estimate that she grossed anywhere 
from $269,000 to $350,000.73 

The Skagway-Carcross Road 

As noted in Chapter 2, Skagway citizens had been lobbying for a road across White Pass 
since the century's opening decade. The city council, the chamber of commerce, the 
media, and individual citizens had repeatedly taken the matter up with state, federal, 
and Canadian officials. Local residents, over the years, had often been given verbal 
support for their efforts, but during the Territorial period funding levels were never 
sufficient to provide more than token construction work. 

Skagway residents, and economic development interests throughout Alaska, hoped that 
statehood would bring sufficient funding for a road to Carcross. Initial signs, in fact, 
were optimistic. In the fall of 1960, Alaska's Department of Public Works was allotted 
$1 million to extend the highway another mile toward White Pass, and in the summer of 
1961 the road was extended from Black Lake to Porcupine Creek.74 In the meantime, 
Alaskans regularly discussed the road, and similar topics, with their counterparts in 
British Columbia and the Yukon.75 In March 1961, Alaskans were dismayed to hear 
that the huge Battelle Memorial Institute report on north-country transportation routes, 
Transport Requirements for the Growth of Northwest North America, did not 
recommend that the road be built. But they knew that the Alaska Marine Highway 
System would soon be operating and felt confident that pressure to construct a highway 
would follow soon afterwards.76 

73 Southeast Alaska Empire. June 11, 1973, 3; July 6, 1973, 1; Anchorage Daily Times, July 6, 1973, 1; 
Anchorage Daily News. July 7, 1973, 2; North Wind (Skagway), September 1973, 7; Howard Clifford, The 
Skagway Story (Anchorage, Alaska Northwest, 1975), 62-63. Many of the items which had at one time 
belonged to outlaw Jefferson "Soapy" Smith, and had come into possession of Mrs. Pullen through an 
apparent close association between the two, were returned to the Smith family. Randolph J. Smith, 
Soapy's grandson, successfully bid for several items, including the outlaw's headstone ($625) and his 
roulette wheel ($4,200). Ten years later, a public auction sold items that belonged to Maxine Selmer; 
most of those items had belonged to Mary Pullen Kopanski. Skagway News, June 8, 1983, 3. 

74 T. D. Sherard to Richard A. Downing, October 21, 1960, in File 411.7, Series 41, RG 01, ASA; 
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75 William A. Egan to Richard Sullivan (Skagway), March 14, 1962, in File 411.7, Series 41, RG 01, 
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During the 1960s, as in previous decades, local residents used every opportunity at their 
disposal to push for a road.77 Area leaders were sensitive to those concerns, and in 
September 1964 the Premier of British Columbia, the Yukon Commissioner, and the 
Governor of Alaska jointly supported the idea of a Skagway-Carcross road.78 No 
action followed their resolution, however. The following year, the need to re-energize 
the effort induced volunteer parties at both ends of the highway to extend the road, if 
only to a symbolic degree. 

In the federal election of 1965, Canada's Progressive Conservative party announced that 
they would build their share of the road immediately if successful at the polls. The 
Liberals, however, were successful. Despite that setback, the Canadians made a 
preliminary survey of the road the following year. That fall, the Alaska Highway 
Department upgraded the 2Vi miles of existing roadway.79 

The NPS also became interested at this time. Roger Allin, a Washington-based planner 
who had extensive experience in Alaska, wrote a document which called for the 
designation of five scenic roads in Alaska, the road between Skagway and Carcross 
being one. Allin, who was convinced that the highway would be built in the "early 
future," noted that "Scenic road concepts and standards to guarantee the appropriate 
development of this beautiful and historic valley should be important elements in such 
construction."80 

In 1967, a series of events rekindled local interest in the road. In March, the Canadian 
Department of Indian Affairs and Northern Development asked Travacon, a Calgary 
consulting firm, to study the Yukon transportation system. As part of that study, the 
consultants spoke about the Skagway-Carcross road to various Alaska commissioners; in 
addition, Canadian officials visited the proposed right-of-way that spring and did some 
preliminary survey work. Then, in September, Senator Ernest Gruening visited 
Skagway. Gruening knew that Congress was set to give Alaska a substantial payment 
for highway improvement, so he suggested that a petition be gathered to show local 
support. Skagway resident Ed Feight obliged him, and before long a 300-signature 
petition had been sent to Governor Hickel. During his visit, Gruening received the 
White Pass company's approval for the proposed road. (Many local residents had 
worried that the railroad would fight against the proposed highway.) State legislators 
did what they could to push the road as well. On February 23, 1968, senators Elton 
Engstrom and John Butrovich introduced a resolution (SJR 44) which advocated the 

77 North Wind. June 1963, 1; October 1963, 4; October 1964, 1; October 1966, 3. 

78 North Wind, August 1963, 3; September 1964, 10. 

79 North Wind. October 1965, 1; October 1966, 3. 

80 Roger Allin, Alaska: A Plan for Action, typescript, November 1966, in "Roger Allin 1966 Report" 
file, in Box 6, Swem Collection. 



Chapter 4: Authorizing the Park 123 

highway's construction, both on the U.S. and Canadian side of the border. The 
resolution, however, did not get beyond the committee stage.81 

The Canadian study, which was completed in 1968, concluded that a Skagway-Careross 
road "would offer some advantages, but these would not be sufficient to offset its high 
costs." Although they were tepid to the idea of a road to Skagway, officials from the 
Canadian Department of Public Works agreed to meet on the matter with their 
counterparts in the Alaska State Highway Department. The meeting took place in 
Skagway in the summer of 1969. At that meeting, officials agreed to again study the 
feasibility of the proposed road. That survey was completed in June 1970.82 

Meanwhile, both the Americans and the Canadians were gradually improving their 
roadway. In 1969 state maintenance crews upgraded the five existing miles of roadway 
near Skagway; in 1970, a new bridge was constructed at Carcross; and in 1971, in 
conjunction with activity at the Venus Mine, construction crews extended the Klondike 
Highway 2.5 miles to the Yukon-British Columbia border.83 The summer of 1971 also 
witnessed the continuation of aerial surveys over the proposed right-of-way. The British 
Columbia government, however, refused to support the road because they saw no 
benefit in it for themselves.84 

Planning finally turned into decision making in 1972. In February, Commissioner James 
Smith of the Yukon announced that the federal government had agreed to build and 
maintain the 33.6 miles of road needed to cross British Columbia. That same month, 
Alaskan officials also agreed to construct the 9.4 miles of road that would be needed to 
complete the highway, and proceeded to prepare a draft environmental impact 
statement for the project. (The DEIS was completed later that year.) The only 
remaining hurdle to progress was British Columbia's grant of a right-of-way to the 
federal government.85 In the fall of 1972, B.C. Premier David Barrett met with 
Governor Egan and assured him that provincial officials "would do their share and 

81 SJR 44 (1968), in ASA; Rufus Z. Smith to Walter J. Hickel, March 6, 1967, in File 411.7, Series 41, 
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would proceed to work out details with Ottawa." By December, the B.C. government 
finally agreed to grant the road right-of-way; Canadian federal officials, as a result, got 
ready to make firm commitments for funding their portion of the highway.86 

In March 1973, in anticipation that road construction was in the offing, state highway 
officials held a hearing in Skagway on the proposed right-of-way; as part of that hearing, 
they described why the so-called West White Pass route was favored over routes which 
crossed Chilkoot Pass or Warm Pass. Soon afterwards, city, state, and federal officials 
met in Skagway to ensure that the proposed construction would minimally impact the 
Skagway and White Pass Historic District.87 The road enjoyed broad support. The 
only dissent came from conservationists, who worried that the construction of a road 
would jeopardize the historical values found along the White Pass Trail corridor.88 

Finally, on June 13, 1973, road construction was assured when Northern Affairs 
Minister Jean Chretien met with Jack Radford, British Columbia's Minister of 
Recreation and Conservation. In the same agreement which expressed the province's 
willingness to transfer its lands for park purposes to the federal government, Canada 
announced its intention to cooperate with the United States in the construction of the 
Skagway-Carcross road. Soon afterwards, Governor Egan praised the Canadian 
officials' pact and detailed the state's plans regarding the road. Recognizing the need to 
plan for a historical park in the Skagway business district, officials from the city, state, 
and the National Trust for Historic Preservation met in Skagway and agreed to reroute 
the state highway from Second Avenue to First Avenue, to replace the existing bridge 
across the Skagway River, and to construct 9.4 miles of new road to the Canadian 
border. Leaders from both countries hoped that initial construction would take place 
later that summer and that the road would be completed by 1976.89 

The announcement of the highway's construction gave Skagway residents the outlet to 
Canada that they had been anticipating for over 60 years. The selection of the West 
White Pass route, moreover, reduced the pressures which had intermittently arisen over 
the years for construction of alternate routes. Interest in a highway over Chilkoot Pass, 
for example, had first surfaced in 1950, shortly after the road to Dyea was completed, 
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and in 1961 a state official noted that a proposed route for the Skagway-Carcross road 
ascended the Taiya River valley.90 The idea re-emerged in 1971, when an assistant to 
Governor Egan openly worried that the NPS would prevent the construction of a 
Chilkoot Pass highway. The following year, the Alaska Highways Commission 
recommended such a highway to Senator Ted Stevens (R-AK), but by the fall of 1972, 
NPS planners had been assured that the state had no plans to build a road over 
Chilkoot Pass.91 Another road that was proposed during the early 1970s would have 
gone from the Log Cabin area to Bennett. The province of British Columbia, which 
hoped to develop the area, was behind the idea. The Klondike Gold Rush International 
Advisory Committee, however, was firmly against a road to Bennett; perhaps for that 
reason, plans for its construction were shelved.92 

The NPS had no qualms with the construction of the Skagway-Carcross highway. At no 
point did the agency oppose it. It recognized that the road would not only stimulate 
tourism to the Skagway historical district, but it would also provide an access point to 
the park's White Pass unit. The Park Service even offered the state the services of a 
landscape architect in order to minimize the adverse impacts of construction.93 The 
state, however, had difficulty accepting the NPS boundaries proposed in the June 1972 
revised draft master plan, because it showed the proposed highway passing through the 
White Pass Unit. Instead, it argued that the NPS recognize the existence of a 
designated highway corridor.94 The NPS, responding in the master plan, reiterated its 
support for the road but did not provide for a designated corridor. The agency 
specifically intended that the road would become an access road to the proposed park; 
in fact, the boundaries of the White Pass Unit were configured to give the NPS full 
management control over a trail which would connect the road to the White Pass City 
area, the Brackett Wagon Road, and the White Pass Trail.95 For awhile in early 1973, 
the conflict between the state and the NPS resulted in a proposed park boundary that 

90 Skagway City Resolution, November 16, 1950; Col. John R. Noyes to Mayor Morgan Reed, 
December 4, 1950, in "Dyea Road" file, RG 30, NARA ANC; Mike Leach to A. Earl Plourde, May 23, 
1961, in CTHC. 

91 Warren Wiley to Wes Coyner, January 19, 1971, in folder NR 1-1 (1970), Series 88, RG 01, ASA; 
KGRIAC, minutes of March 24, 1972 and October 13, 1972 meetings. 

92 KGRIAC, minutes of March 24, 1972 and October 13, 1972 meetings; Bennett Sub-Committee, 
minutes of April 3, 1973 meeting. 

93 Rutter to Bruce A. Campbell, December 1, 1972, in folder NR 1-2, Series 88, RG 01, ASA. 

94 State of Alaska, "Comments on the Draft Master Plan, Proposed Klondike Gold Rush National 
Historical Park," November 21, 1972, in CF; Bruce Campbell to Rutter, December 7, 1972, in folder NR 
1-2, Series 88, RG 01, ASA. 

95 Egan to Rutter, December 12, 1972, in folder NR 1-1, Series 88, RG 01, ASA; KLGR Master Plan. 
48. 
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parallelled the road's right-of-way. Later, however, the boundary was extended west to 
the next section line, where it remains today.96 

Although some authorities were confident that the road could be constructed in two or 
three years, more than five years would elapse before the project was completed. On 
the Alaska side, the surveyors finished their work in 1973 and bids opened for road 
construction in July 1974.97 By October, Central Construction Company of Seattle was 
awarded a $10.9 million contract.98 Work began immediately. By the end of 1975, a 
pioneer road had been roughed out as far as Captain William Moore Creek, and by 
August 1976 the bridge across the creek had been completed.99 By year's end the road 
had been pushed a mile beyond the bridge, and by September 1977 workers were able 
to report that the completed highway was "within sight of the border." By season's end, 
the highway had been blasted as far as the summit.100 

Canadian crews had to construct far more roadway than the Americans, so two different 
construction contracts were let. By October 1973 the first contract had been let to Ben 
Ginter Construction, Ltd. of Prince George, B.C., for 16 miles of roadway between the 
Yukon-B.C. border and the south end of Tutshi Lake. That contract should have been 
finished by the end of the 1974 season, but project work was delayed for a full year. 
Construction work was stalled for so long that the Alaska legislature passed a resolution 
calling for a "timely completion" of the highway; a more strongly-worded resolution, 
calling for the two countries to complete the road at the same time, died in a House 
committee.101 The second contract, for the remaining 20 miles of the highway, was let 
in the spring of 1976 to General Enterprises, Ltd. of Whitehorse.102 By September 
1977, General had completed a tote road to within seven miles of the border. They 
finally reached the border on July 28, 1978, and by September 1, construction workers 

96 S. 1622, introduced April 17, 1973, in CF. 

97 North Wind. September 1973, 4; May 1974, 1. 

98 North Wind, August 1974, 1; September 1974, 1; Southeast Alaska Empire, September 20, 1974, 1. 

99 North Wind, June 1975, 1; August 1976, 1; September 1976, 1. 

100 North Wind. September 1977, 1; Skagway News, June 15, 1978, 3; Lynn Canal News. May 21, 1981, 
6. 

101 North Wind, October 1973, 1; July 1975, 5; House Joint Resolution 54 (1975); Senate Concurrent 
Resolution 90 (1975). 

102 North Wind. March 1976, 1. 
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were able to drive over White Pass summit.103 A few hardy Skagway residents were 
able to drive to Whitehorse that year. Most, however, waited until 1979 to use the new 
road.104 The highway was dedicated on May 23, 1981 at the Liarsville campground, 
near Skagway.105 

During the early stages of the road planning effort, the MPS demanded that a turnout-
intended as a viewing area and trail head-be placed within the mile-long stretch of road 
included within the proposed park boundaries.106 During the summer of 1975, the 
NPS was called on to select a specific location for the turnout. A location was 
suggested which would provide a view of White Pass City; a proposed signpost would 
describe the history of the White Pass area.107 The NPS intended, at this time, to 
have only one interpretive location along the Skagway-Carcross road. By the time 
construction took place, however, authorities decided that a second pull-out (located 
between Black Lake and the Porcupine Creek crossing) was necessary as well. 

Congress Introduces a Park Bill 

Alaska's Congressional delegation introduced the first bills to establish Klondike Gold 
Rush National Historical Park in April 1973. By that time, the NPS had been working 
for more than two years on the language to be contained in such a bill. Work had 
begun in January 1971 when the Western Service Center had completed the preliminary 
master plan. The preparation of a planning directive and legislative support data 
allowed officials to begin compiling a draft legislative bill in April 1971. Senator 

103 North Wind. September 1977, 1; Skagway News, August 3, 1978, 1; September 7, 1978, 5; Seattle 
Times, August 13, 1978. Both Tliomas Healy and Jeff Brady have chronicled the long effort to complete 
the Skagway-Carcross road; their efforts are published in the Skagway News, October 12, 1978, page 4, 
and the Lynn Canal News, May 21, 1981, page 6, respectively. 

104 Skagway News, October 12, 1978, 5; Lynn Canal News, May 21, 1981, 6. Jim Masson, a truck 
driver for the contractor, and Bill George, a Fraser customs officer, were the first Canadians to cross the 
pass; Skagway residents John Edwards and Bob Bissell were the first Americans to travel over the 
completed highway. During September and October 1978, U.S. customs officials recorded 671 vehicles, 
and 1758 passengers, travelling southbound into Skagway over the road; the following year, between May 
and October, traffic volume grew to 11,730 vehicles and 50,306 passengers. Skagway News, February 10, 
1995, 6. 

105 Lynn Canal News, September 25, 1980, 1; April 23, 1981, 1. The bronze plaque that was unveiled 
at the ceremony was stolen during the mid-1980s. The whereabouts of the sign remained a mystery until 
early 1995, when it was found in an abandoned house in Fresno, California. But as of printing time, it 
had not yet been returned to Skagway. Skagway News, May 12, 1995, 1. 

106 Rutter to James L. Nelson, January 21, 1974, in CF. 

107 Luntey to State Director, Alaska, August 4, 1975, in CF. 
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Stevens and NPS officials cooperated in preparing the text for the bill, and in January 
1972, a preliminary draft for a 22,000-acre park was shown to Governor Egan.108 By 
March, the agency had shown a new draft of the bill (revised because of state 
objections) to the remainder of the Alaska Congressional delegation, and Stevens 
informed the agency that he planned to introduce a park bill that summer.109 In 
August, however, Stevens notified regional officials that "it would probably be too late 
to hold hearings on it this Congress," and action was delayed until 1973.uo For the 
next nine months, the language of the proposed bill changed several times in order to 
conform with ongoing changes in the park's master plan. 

By April 2, 1973, the draft bills were ready to be submitted. Stevens planned to 
introduce a bill on April 17, and fellow senator Henry Jackson (D-WA) had already 
agreed to co-sponsor it.111 On the 17th, Stevens introduced S. 1622; it was co-
sponsored by senators Jackson, Mike Gravel (D-AK), and Warren Magnuson (D-WA) 
The same day, Representative Don Young (R-AK) introduced an identical bill (H.R. 
7121) in the House of Representatives; it was co-sponsored by Brock Adams (D-WA) 
and Joel Pritchard (R-WA). Adams and Pritchard had special reasons for joining as 
early co-sponsors; Adams's district covered part of the Pioneer Square historical district, 
including the Pioneer Building, while Pritchard's district covered the remainder of the 
Pioneer Square area.112 

Once the bills were submitted, they were filed in the Senate and House Interior and 
Insular Affairs committees. There they waited for committee action. Meanwhile, the 
regional office prepared legislative support data packages for the proposed park.113 

108 Rutter to Egan, January 6, 1972, in folder NR 1-2, Series 88, RG 01, ASA. 

109 "Planning Directive, Proposed Klondike Gold Rush National Historical Park," February 4, 1971; 
Rutter to Director NPS, April 29, 1971; Frank A. Bracken to George P. Shultz, March 3, 1972; Donald 
W. Campbell to Realty Officer, PNRO, July 17, 1972; all in CF; C. F. Herbert to Egan, February 18, 
1972, in folder NR 1-2, Series 88, RG 01, ASA. 

110 Ted Stevens to Bennett T. Gale, August 28, 1972, in CF. 

111 Stevens to Rep. Don Young, April 2, 1973, in CF. 

112 Stevens to Don Young, April 2, 1973, in CF; Marilee Cogswell, comp., Legislative History for 
Klondike Gold Rush National Historical Park, Washington and Alaska, 93rd Congress through 96th 
Congress. Volume I (Seattle, NPS, AprU 1986), 5-16; Congressional Record 119 (1973), pp. 12635, 12650-
51, 12820. 

113 Richard K. Griswold to Chief, Division of Legislation, June 20, 1973; Griswold to Director, Office 
of Program Planning and Budget, August 7, 1973; Director, OPPB to Chief, Division of Legislative 
Coordination and Support, August 23, 1973; Ina Whitlock to RD/PNRO, August 27, 1973; aU in CF. 



Map Of The Park Protecting Ghilkoot Pass 

In mid-June 1973, British Columbia tentatively agreed to transfer parkland to the Cana
dian federal government. Skagway's North Wind (June 1973, p. 11) published this map, 
which had previously appeared in the June 13, 1973 Whitehorse Star. 



(top) Skagway's Pullen House was famous for its museum collection. When the hotel 
closed in 1959, the collection was moved to the Seattle area. In 1973, the state legisla
ture considered purchasing it. But it did not do so, and in July its owners sold the 
collection at an auction, (bottom) On June 5, 1973, key federal and state historical 
officials visited Skagway. They included (1-r) Rod Pegues and Don Carpenter, NPF; Ted 
Smith, Alaska State Parks; Stuart C. Cross, NPF president; John Frisbee III, NTHP; 
Father David Melbourne, Skagway; Robertson, NTHP; Robert Howe, NPS. 

KLGO SC #422 (top); North Wind. June 1973, 3 (bottom) 



(top) In June 1974, Skagway visitors included John Rutter, the NPS's regional director; 
Roy Minter, a consultant for the WP&YR; and NPS Director Ronald Walker, (bottom) 
During the fall of 1975, key NPS staff journeyed to Skagway. They included Don Camp
bell (PNRO), Tom Ritter (GLBA), Bob Howe (GLBA), and Loren Huffman (PNRO). 

North Wind. June 1974, 8 (bottom) and October 1975, 5 (top) 



(top) In 1974, Parks Canada established the Lindeman Lake warden's camp at the mouth 
of Moose Creek. It has grown slowly over the years; this photograph was taken in 1986. 
(bottom) For many years prior to the mid-1970s, the road heading up the Skagway River 
valley (left) terminated near Porcupine Creek. On the right is the WP&YR right-of-way. 

Mark Bollinger photo, KLGO SC #1673 (top); Dedman's Photo Shop, in North Wind. September 1973, 4 



The Skagway-Carcross Highway was constructed from 1974 to 1978. In the top photo, 
construction personnel work in the Skagway River valley; the bottom photo shows the 
Captain William Moore bridge under construction. 

Dedman's Photo Shop (both photos) 



On July 17, 1975, President Gerald Ford (left) met with Rep. Don Young (R-AK) and Sen. Ted Stevens (R-AK). Young 
and Stevens sponsored the Klondike park bill in the House and Senate, respectively; on June 30, 1976, President Ford 
signed the bill into law. 

Courtesy Gerald R. Ford Library, photo A5566-13A 



Chapter 4: Authorizing the Park 129 

The National Park Service, which had worked with Congress in the preparation of the 
two bills, agreed with most of the language contained within them. On December 16, 
1973, however, it recommended four amendments to S. 1622, and a month later, it 
recommended two more. Of the six, only two were substantive. First, the NPS urged 
that the park's maximum size be increased from 12,000 acres to 13,300 acres, in order to 
coincide with the areas the NPS had identified as being required for the park. The 
second amendment dealt with the Yukon-Taiya project. The original bill, as crafted by 
Congress, contained a subsection which specifically authorized the construction of the 
Yukon-Taiya power project and the use of lands and waters within the park for the 
project. The NPS, in response to that subsection, had no quarrel with the intent of that 
language. But an Interior Department lawyer recommended that reference to the 
project be deleted, since Congress—regardless of the bill's contents-was capable of 
authorizing the project should it wish to do so.114 

In February 1974, the park master plan was released. That same month several Alaska 
House members, including local representatives Mike Miller and Mildred Banfield, 
introduced House Joint Resolution 74, which advocated the passage of a Klondike park 
bill. Within a month the resolution had passed both chambers with unanimous votes, 
and on March 11 Governor Egan signed the measure. In mid-May, the Juneau 
Chamber of Commerce approved a similar resolution, and on June 17, the Seattle City 
Council did the same.115 

Although the bills to authorize the park, by this time, enjoyed broad support, they did 
not receive Interior Department approval until May. They were then sent to the Office 
of Management and Budget where they were held up for several months. When the 
bills emerged from OMB, Ted Stevens asked Alan Bible, the chairman of the Senate 
Parks and Recreation Subcommittee (part of the Interior and Insular Affairs 
Committee), to schedule hearings on S. 1622. By that time, however, the session was 
winding down. As a result, neither S. 1622 nor H.R. 7121 were acted upon by their 
respective committees during the 93rd Congress. Signs were good, however, for action 
in the next Congress. A logjam of other park legislation was being cleared away, and 

114 Director NPS to Legislative Counsel, December 19, 1973; Russell Dickenson (Acting Director 
NPS) to Legislative Counsel, January 22, 1974; Rutter to Charles Herbert (DNR), April 18, 1974; all in 
CF. Because the bill was not considered further, neither the NPS nor Congress asked the State of Alaska 
about the proposed change. But DNR head Herbert caught wind of it and asked the three members of 
the Alaska Congressional delegation to include such a provision in all future park bills. Herbert to 
Young, etc., April 26, 1974. 

1,5 Alaska House Journal (1974), 194, 213, 238, 463; J. R. Gibson to Ted Stevens, May 15, 1974, in 
CF; Louise Dewey to Wes Uhlman, etc, December 1, 1975, in CF. The Washington state legislature 
never passed a park resolution, but Governor Daniel Evans "officially extendfed] the full support of the 
State of Washington to the Park proposal," noting that the proposed park areas were "of great historical 
significance and value and therefore most appropriate for designation as a National Historic Park." 
Daniel J. Evans to Peter H. Bennett, July 3, 1974, in CF. 
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the Interior Department had recommended that the Klondike park proposal be included 
in President Ford's legislative program.116 

During this period, the Canadians also hoped to make progress on the establishment of 
a park in the area surrounding the Chilkoot Trail corridor. The Chretien-Radford 
announcement of June 13, 1973 portended continued momentum toward a new park. 
After that announcement, however, the park proposal got bogged down in British 
Columbia's bureaucracy. Jack Radford, the Minister of Recreation and Conservation, 
hoped to proceed with park plans, but the Provincial Water Resources Chief Engineer 
was less than enthusiastic about the idea. The engineer objected to the 80-square-mile 
land transfer because the Chilkoot Trail corridor was still covered by a power 
withdrawal, made in February 1949, that had been related to the proposed Yukon-Taiya 
Project. (See Chapter 2.) To the engineer, the ability to develop that power had to be 
preserved. Another roadblock that arose during this period was one of aboriginal land 
rights; the B.C. government did not recognize these rights, and the province feared that 
a land transfer with the Federal government (which acknowledged Native land rights) 
might imply that the provincial government similarly recognized them. The Provincial 
Environment and Land Use Committee was given the task of resolving these conflicts. 
In the meantime, no action took place on the land transfer.117 

Skagway Preservation Efforts 

The National Park Service had decided, almost from the beginning of its involvement, 
that preservation controls would have to be enacted if a park unit in Skagway was to 
have any real chance of success. Thanks to the Alaska State Housing Authority, the 
city's first zoning map had been created in 1964 as part of a comprehensive plan. 
Included in that map was a Skagway Historical Zone. But Skagway had neither a 
historic ordinance nor any other kind of zoning ordinance. 

In March 1969, NPS planner Bailey O. Breedlove consulted officials from the Alaska 
State Housing Authority, the Anchorage Area Borough, and the Department of 
Housing and Urban Development. Soon after, he began to fashion a model Historical 
Preservation Zoning Ordinance. As noted in Chapter 3, the Skagway Alternatives Study 
of March 1969 suggested that the city, as a prerequisite to NPS involvement, would be 
required to adopt 1) a zoning ordinance with a strict definition of "the historic district," 
and 2) a Historic Advisory Board to advise the Mayor and City Council on matters of 

116 Bowers to Edward J. Kurtz, July 21, 1974; n.a. (PNRO), "Summary of the Klondike Gold Rush 
National Historical Park Activities for 1974," November 1974, 4, 10; both in CF; Congressional Record 
119 [Index], 1796, 2059. 

117 KGRIAC, September 13-14 minutes, 4, in CF; Dave Neufeld to author, June 24, 1994. 
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historic preservation.118 The agency approved the implementation of the alternative 
which included these provisions. Two years later, the park's preliminary master plan 
noted that the city would need to 1) "establish by ordinance the historic district..." and 
2) "adopt local zoning laws which would help to preserve the historic integrity of the 
privately owned remaining historic buildings within the historic district...".119 

NPS planners-chiefly Rod Pegues, assisted by Laurin Huffman-then worked with the 
city in order to establish an appropriate historic district zoning ordinance. At first, 
agency officials were unsure whether it was legal for the city to enact such an ordinance. 
(No other city in Alaska had a specially-zoned historic district.) Both the Interior 
Department Solicitor and the state Attorney General, however, issued opinions stating 
that the city could legally do so.120 Over the next few months, Pegues worked with the 
Skagway City Council and the city attorney to craft a citywide zoning ordinance which 
provided for a historic district. That ordinance was finally presented to the City Council 
in the summer of 1972. It was given its third reading and was passed at the October 3 
council meeting. The new ordinance called for the creation of the Skagway Historic 
District (or zone) with boundaries identical to those called for in the second draft of the 
master plan. The new ordinance, which became effective in November, was 
administered by the city's planning commission. There was no attempt at this time to 
establish a commission specifically for historic district affairs.121 

During this period, several owners of Skagway's business properties contacted the NPS 
seeking architectural advice. The old Idaho Saloon, at the northwest corner of Third 
Avenue and Broadway, had suffered a fire in early 1972 and repairs were needed.122 

The Principal Barber shop changed hands, and the new owner hoped to restore it. 
Verbauwhede's Confectionery suffered a fire in the fall of 1973, and restoration of the 
Nettles hardware store was proposed.123 The owners of these and other local 

118 Bailey O. Breedlove to Carl E. Mulvihill, March 13, 1969, in CF; NPS, Skagway: A Study of 
Alternatives, 39. 

119 Breedlove to Director, Western Service Center, March 24, 1970, in CF; NPS, KLGR Master Plan 
Draft, March 1971, 10. 

120 Robert E. Price to RD/PNRO, April 16, 1971; Richard A. Bradley to Robert E. Price, July 15, 
1971; both in CF. 

121 F. O. Eastaugh to Rodger W. Pegues, July 24, 1972; Skagway City Ordinance No. 72-54; Southeast 
Alaska Empire, October 11, 1972, 3. 

122 Alma Joan Everson to NPS, June 3, 1972; Everson to Campbell, July 24, 1972; Bennett Gale to Vic 
Watras, December 14, 1973; all in CF. 

123 Gale to Frank G. Morelli, September 24, 1973; Howe to ARD/PNRO, February 15, 1974; 
Campbell to Gale, June 3, 1974; Campbell to Morelli, June 10, 1974; Campbell to Morelli, July 10, 1974; 
all in CF. 
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historical properties were aware that their investments were becoming increasingly 
valuable, and all were eager to obtain the services of a historical architect if one were 
available. The NPS had an architect in its Seattle office, and promised his services to 
local residents. The architect, however, was constrained by his position; he could give 
general advice, for instance, but as a public sector employee he could not draw detailed 
plans and specifications. Besides, he was often too busy with other duties to provide 
much direct assistance.124 

By the fall of 1973, the Skagway city council had finally moved to implement the 
provisions of the historic district zoning ordinance which had been created the previous 
October. John McDermott, owner of a business located in a Broadway historical 
building, was asked to head the Skagway Historical Commission. Other members 
included Jim Hamilton, Jean Richter, Jack Brown, Jewell Knapp, and Rex Hermens. 
As McDermott understood it, the commission's primary duty was to review and approve 
building plans for new construction or remodelling in the historic district. He and the 
other members, however, knew little about architectural detail. They prevailed on the 
NPS, therefore, for drawings, photographs, and other backup materials.125 

In addition, John Rutter was able to relay their concerns to the National Trust for 
Historic Preservation. The Trust responded by sending staff members John Frisbee, 
Robertson Collins, and Carol Galbreath to Skagway for two technical workshops which 
were held in mid-March 1974. NPS and State officials also attended. One workshop 
was held for the city manager, the Skagway Historical Commission, and the Skagway 
Planning Commission; another was presented at the high school for the community at 
large. The National Trust came away from their visit with a number of suggestions for 
improving the historical commission's function; many of those were packaged into an 
ordinance which passed the City Council later that year.126 

By June 1974, it was evident that the historical commission was still having trouble 
getting started. In addition, local citizens became alarmed when cedar shingles began to 
be applied to the Nome Saloon, at the northeast corner of Sixth Avenue and Broadway. 
In response to those problems, and to a spate of new renovation activities, the 

124 John P. Bowers to Don Campbell, July 6, 1973; Campbell to Bowers, July 25, 1973; Gale to Frank 
G. Morelli, September 24, 1973; Gale to Vic Watras, December 14, 1973; all in CF. 

125 John McDermott to Rodger Pegues, October 27, 1973; Howe to ARD/PNRO, February 15, 1974; 
both in CF. 

126 Rutter to John L. Frisbee III, November 21, 1973; Frisbee to Rutter, December 4, 1973; Frisbee to 
Shirley Bowers, January 25, 1974; Howe to ARD/PNRO, February 15, 1974; Bowers to Campbell, March 
29, 1974; National Trust for Historic Preservation, March 1974 Field Report; Skagway Ordinance 74-14; 
all in CF. 
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commission invited NPS planner Don Campbell to Skagway.127 The NPS recognized 
that many local architectural problems could be solved only with professional expertise. 
Therefore, it entered into a cooperative agreement with the city that July which called 
for an architect to provide regular consultation to the historical commission.128 The 
man chosen to fulfill that role was Laurin Huffman, the Historical Architect in the 
Pacific Northwest Regional Office, who had been visiting Skagway since 1972.129 

The Historic District Commission, which McDermott had organized in the fall of 1973, 
had its first regular meeting on October 24, 1974. NPS planner Don Campbell was in 
attendance. Two months later, the commission more than doubled in size, to 13 
members.130 Laurin Huffman, the NPS advisor, continued to consult with the 
commission on an intermittent basis. Interest in the commission, however, soon 
declined. It met only once in 1975, in May; meetings scheduled during other months 
were postponed for lack of a quorum.131 The commission's inactivity resulted in the 
disestablishment of the historic commission within months of the park's authorization. 
The city planning commission assumed its functions and became the Planning, Zoning, 
and Historic Commission.132 

The Role of the National Park Foundation 

The National Park Foundation, which had become the owner of the former White Pass 
and Yukon Route depot in May 1971, became increasingly involved in the preservation 

127 Howe to State Director, Alaska, June 4, 1974; Campbell to Gale, June 3, 1974; Stanley T. Albright 
to RD/PNRO, June 6, 1974; all in file L58, AHC; Southeast Alaska Empire. November 21, 1974. 
Renovation projects taking place in late 1974 included the so-called "Ore House" at Eighth and Broadway 
and the Reno-Mulvihill House at Seventh and Alaska. 

128 Edward J. Kurtz to State Director, Alaska, June 24, 1974; Kurtz to John P. Bowers, June 24, 1974; 
Rutter and Bowers, "Cooperative Agreement to have an architect come up and work with the Skagway 
Historical Commission," July 22, 1974; all in CF. 

129 Campbell to Robert S. Luntey, November 5, 1974; Huffman to Luntey, December 18, 1974, both in 
CF; Rutter to Edward C. Hanousek, December 4, 1974, in L58, AHC. 

130 Campbell to Luntey, November 5, 1974; Howe to State Director, Alaska, December 13, 1974; both 
inCF. 

131 Howe to State Director, Alaska, May 9, 1975, in CF; City of Skagway, Ordinance No. 75-19, 
November 25, 1975. 

132 Kurtz to Assoc. Director, Legislation, December 11, 1975, CF; J. Thomas Ritter to Area Director, 
Alaska, August 17, 1976, in L58, AHC; Ordinance 76-10, June 3, 1976; Ordinance 76-22, September 2, 
1976; Ordinance 77-3, April 7, 1977. 
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of Skagway's buildings during the mid-1970s. The 1973 master plan, it may be 
remembered, proposed that the NPS purchase nine Skagway buildings, restore them, 
and retain them for interpretive purposes. Except for the two-building White Pass 
depot complex, the other seven buildings were privately owned. These included the 
three-building Mascot Complex, Boss Bakery, Boas Tailor and Furrier, the Tanner 
Building, and the Moore Cabin. The master plan also identified seven buildings which 
it hoped to purchase and restore, then lease back to private parties; these buildings 
included the Verbauwhede's Confectionery complex, the four-building Pack Train 
complex, the Principal Barber shop, and the Idaho Saloon. National Park Service 
officials were worried that many of these buildings would lose their historical 
importance if they were not immediately purchased. The NPS, however, could not 
purchase any buildings until the park had been authorized. The agency, therefore, 
enlisted the National Park Foundation to serve as a holding agency. 

During the early months of 1973, NPS personnel examined each of the above buildings 
and made cost estimates for their acquisition and restoration. The Foundation was kept 
apprised of those costs.133 

That July, NPS personnel traveled to Skagway and obtained a series of options to 
purchase several Skagway properties. From Malcolm Moe, the agency obtained a 12 
month option to purchase the Verbauwhede's Confectionery complex for $17,500. He 
also agreed on a 12 month option to sell the Boss Bakery building for $4,000, but only if 
it could be moved to another location. Cy Coyne agreed to a 12 month option, for 
$7,500, for the lot at the northwest corner of Broadway and Fifth Avenue. Finally, 
Charles Hermens, George Rapuzzi and their wives offered to sell the Mascot complex 
for $40,000, but only if a deal could be consummated by December 23, 1973.134 

Over the next few months, the NPS dropped its option on Cy Coyne's lot and obtained 
an option on the Principal Barber shop.135 Lacking available funds, it showed little 
immediate interest in purchasing most of those properties. The Mascot complex, 
however, was another matter. The agency had been interested in the Mascot buildings 
since the late 1960s, and as Regional Director John Rutter told NPS Director Ronald 
H. Walker, the buildings were "the key to the planned living history interpretive exhibits 
on city life in the historic district of Skagway." Rutter was worried that "these unique 
historical buildings might be sold to a new owner unless the offer is promptly accepted." 
In addition, he hoped to consummate the sale in order to curry favor with George 

133 Rutter to Stuart G. Cross, January 30, 1973; Rodger W. Pegues to Cross, April 27, 1973; John L. 
Bryant, Jr. (NPF) to Rutter, September 27, 1973; all in CF. 

134 Rutter to Director NPS, September 20, 1973, in CF. 

135 Bennett T. Gale to Stuart Cross, August 16, 1973; Cy Coyne to Patrick Brito (PNRO), September 
19, 1973; both in CF. 
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Rapuzzi, "one of the most knowledgeable persons on the Klondike Gold Rush." 
Rapuzzi, over the years, had 

collected an estimated five buildings full of antiques—original bars, signs, 
documents, pictures of the original Klondike, and many other 
miscellaneous items which will be essential in developing an interpretive 
program for the Klondike Gold Rush National Historical Park.136 

John L. Bryant, Jr., who had recently replaced Stuart Cross as president of the National 
Park Foundation, was well aware of the Mascot's importance. Bryant, however, was 
doubtful that the Foundation would be able to raise $40,000 in the three months which 
remained before December 23.137 

Rutter, determined to find a way to orchestrate a deal, sent NPS staff back to Skagway 
and tried to get Rapuzzi to extend the sale offer or to lower his price. Rapuzzi refused 
on both counts. He then wrote to Director Walker about the situation and spoke to 
him as well, and asked the NPF to again consider the matter.138 What happened next 
is unclear. By mid-December, however, the NPS was on the verge of wrapping up a 
deal. Rapuzzi, recognizing that fact, agreed to extend his offer until January 23, 1974. 
He evidently extended it awhile longer, because the transaction was not finalized until 
March 18. On that date, the National Park Foundation purchased the Mascot complex 
from George and Edna Rapuzzi and Charles and Virginia Hermens.139 

The NPF, meanwhile, attempted to raise the funds to purchase the remaining options. 
Signs were initially pessimistic; at a September 21, 1973 meeting, Foundation board 
members sensed that the park would not be established in the immediate future, and 
concluded that the body "would not want to find itself in the position of purchasing land 
for which the NPS was not actively supporting legislation authorizing reimbursement." 
They promised, however, to undertake a fundraising campaign. Soon afterwards, letters 
were sent out to several key Alaskans who might be able to provide fundraising 
assistance.140 The following spring, Bryant and NPS official Bill Collins traveled to 
Anchorage on a fundraising trip; while there, they met with various business and fine 

136 Rutter to Director NPS, September 20, 1973, in CF. 

137 Bryant to Rutter, September 27, 1973, in CF. 

138 Rutter to Bryant, October 9, 1973; Rutter to George W. Gowen, October 9, 1973; both in CF. 

139 Charles F. Bohannon (PNRO) to Rapuzzi, December 17, 1973; Rutter to Michael S. Leach, January 
21, 1974; Howe to ARD/PNRO, February 15, 1974; Bryant to Rutter, August 27, 1974; all in CF; Property 
Deed Books, Volume 1, page 27, in Skagway Magistrate's Office. 

140 Bryant (NPF) to Rutter, September 27, 1973; George Gowen to Rutter, October 19, 1973; Bryant to 
Lowell Thomas, Jr., etc., October 24, 1973; all in CF. 
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arts patrons. Their fundraising efforts, however, were largely unsuccessful, and the 
National Park Foundation made no more purchases in the Skagway area.141 

During its period of ownership, the Foundation protected its Skagway buildings by 
hiring a watchman-first John Edwards, then Bob Vaughan-and providing fire 
insurance. Edwards and Vaughan made minor repairs and served as local points of 
contact when Glacier Bay Superintendent Bob Howe visited.142 

Throughout the 1970s, NPS personnel were well aware that the White Pass depot was 
rapidly deteriorating. In October 1972, shortly after a destructive windstorm, wall 
bracing (using NPF insurance funds) was installed on the administration building. 
Intended to be temporary in nature, the bracing remained for another eight or ten 
years. In February 1974, it was reported that plaster was falling on the second floor; 
that fall, Don Campbell noted that the roof was leaking badly. Campbell asked Laurin 
Huffman, the regional historical architect, to investigate. Huffman discovered that the 
railroad annex had suffered a total roof failure and that a chimney on the depot side 
was ready to collapse. He warned that "If this condition is allowed to remain for any 
length of time, the building will become a total ruin and collapse in a few years." He 
suggested two ways to fix the roof: a plastic membrane, which would work for an 
estimated two years, and a full roof replacement, which would work for twenty.143 

The NPS, wishing to minimize expenses, opted to protect the roof using plastic sheeting. 
It was prepared in May 1975 and installed in July. Huffman, using all the good humor 
he could muster, was "betting...about 50-50 as to whether the covering will be effective 
and will weather out the winter winds." "It gives one great humility," he noted, "to have 
to report that at least 97 per cent of the citizens of Skagway are betting against the 
durability of this roof repair (the other 3 percent had not heard about it yet or were too 
young to care)." By this time, the depot chimney which Huffman had noted the 
previous fall had fallen down.144 

141 Gale to Phil Clemnet, March 25, 1974; Don Campbell to Bruce K. Chapman, March 28, 1974; Bryant 
to Rutter, April 22, 1974; Bryant to Rutter, August 27, 1974; all in CF; Anchorage Daily Times, April 2, 1974, 
8. 

142 Gale to State Director, Alaska, January 29, 1974; Howe to ARD/PNRO, February 15, 1974, both in 
CF. 

143 Bob Howe to Associate Regional Director, Professional Support, PNRO, February 15, 1974; Campbell 
to Luntey, November 5, 1974; Huffman to Luntey, December 18, 1974; L.C. Huffman, "Roof Repairs for 
Railroad Terminal Annex, Skagway, Alaska," n.d. [1974], all in CF. 

144 Howe to State Director, Alaska, March 31, 1975; Bob Howe to State Director, Alaska, July 25, 1975; 
Huffman to Luntey, August 14, 1975; all in CF. 
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No sooner had the Foundation acquired a title to their depot and saloon than outside 
parties began to show an interest in using them. Soon after the Mascot Saloon was 
purchased, local resident Cheri Burns expressed an interest in using it for a summertime 
theater. Several months later, Tom Biss, an actor who portrayed Soapy Smith, made a 
similar request. Insurance provisions, however, prevented such activities from taking 
place.145 In October 1975, the Foundation, without the Service's knowledge, actually 
did lease the Mascot complex to local resident Kurt Kosters. But NPS regional officials 
were more interested in displaying a bicentennial exhibition of photo murals, display 
cases, maps, and artifacts on the property, and prevailed upon the NPF to cancel 
Kosters' lease.146 

More serious attempts were made to develop the railroad depot into a cultural 
attraction. Local resident Richard Haupt, with a 1973 proposal, was the first person 
that tried to rent the facility. But more serious interest developed in 1975. Skagway 
citizens had long sought a large meeting hall, and as a result, members of the Skagway 
Fine Arts Council spoke with Bob Howe regarding the use of the depot as a performing 
arts center. That September, Rick Goodfellow, from the Alaska State Council for the 
Arts, wrote to regional officials about the idea. The NPS gave Goodfellow the same 
answer they had given Haupt; they would be glad to consider the idea of a theater, but 
not until the park was authorized.147 

Beginning in December 1975, the cause of a depot theater was championed by Eldon 
Elder, a New York-based consultant in the employ of the Southeast Alaska Regional 
Arts Council. The Council hoped to establish a series of performing arts and visual arts 
centers throughout the panhandle, and the Skagway Fine Arts Council designated the 
depot as the Skagway location for such a facility. At first, signs were encouraging for a 
theater development; the NPS was willing to cooperate and provide information, and 
the passage in February 1976 of the Rail Revitalization and Regulatory Reform Act (S. 
2718) promised funds for the utilization of historic railroad buildings.148 Arts groups 
and the Alaska Congressional delegation were vocal in their support for the project. 

145 Cheri Burns to Bob Howe, January 30, 1974; Gale to Bryant, February 26, 1974; Bryant to Burns, 
March 26, 1974; all in CF; Howe to State Director, Alaska, June 4, 1974, in L58, AHC. 

146 Campbell to Kurtz, October 15, 1975; Rutter to Bryant, October 29, 1975; Kurtz to State Director, 
Alaska, December 10, 1975, all in CF; Dickenson to John L. Bryant, June 17, 1976, L58. 

147 Bryant to Burns, March 26, 1974; Rutter to Goodfellow, September 25, 1975, both in CF; Goodfellow 
to Rutter, September 2, 1975; Eldon Elder to Tom Ritter, December 4, 1975; both in L58, AHC. 

148 Eldon Elder to Russell Dickenson, January 28, 1976; Eldon Elder to Tom Ritter, December 4, 1975; 
Mike Gravel to Roy Helms, February 10, 1976; all in L58, AHC; "From Ketchikan to Dillingham, Nine 
Communities Plan New Arts Facilities," Arts in Alaska, January 15, 1976, 5. 
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Even so, the idea never got beyond the conceptual stage. NPS officials made it known 
that the primary interest in restoring the depot's first floor was the creation of a setting 
for NPS interpretive activities. A community theatre, tangential to that goal, was 
acceptable if it was otherwise compatible. The agency, however, bridled at Elder's 
proposal, which would have gutted the depot's interior. Furthermore, any restoration 
efforts were years away; the agency could not allot funds for the depot complex until the 
park was authorized by Congress, and restoration efforts would take several years to 
complete. As a result of these factors, the idea of a community theatre in the depot 
had been shelved by February 1978, more than a year before the NPS began active 
restoration work on the depot.149 

The NPS made no attempt during this period to open its buildings to the public. In 
response to local chamber of commerce concerns, however, the agency offered to create 
an informal interpretive display at the Mascot Saloon. In May 1975, NPS officials 
removed the boards that George Rapuzzi had used to protect the building's windows. 
By late July they had installed a message board and six poster-sized black-and-white 
prints.150 

Chilkoot Trail Activities, 1972-1976 

During the late 1960s and early 1970s, the Chilkoot Trail had witnessed an explosion in 
recreational visitation, from less than 100 during the 1968 season to an estimated 1000 
during the summer of 1972. Through the 1972 season, however, there was no ranger 
presence on the Chilkoot. The only staff on the U.S. side during the 1969-1972 period 
were maintenance personnel from the Alaska Division of Parks, who spent just a few 
weeks on the trail each summer. On the Canadian side, the only staff from 1968 
through 1971 had been a crew of Whitehorse-based inmates. In 1972, the inmates were 
supplemented by a crew of students, who spent the summer photographing and 
collecting artifacts. 

That situation soon changed. The state's Department of Natural Resources, which had 
selected the land along the trail corridor, recognized that the NPS had spent a 

149 Stevens to Dickenson, February 20, 1976; Edward S. Kurtz to Stevens, March 2, 1976; Young to 
Dickenson, April 1, 1976; Kurtz to Stevens, July 6, 1976; Glenn D. Gallison to Elder, July 16, 1976; all in File 
L58, AHC. During the period when the depot was being considered for alternative uses, Skagway was "near 
the top" of a list of Alaska communities being considered for the funding of a cultural center. But a prime 
mover for the project, Twyla Coughlin, left town in June 1977, and the project was not seriously considered 
after that time. Gary Higgins to Mark Berry Hill, February 23, 1978, in "L58 Southeast Regional Arts 
Council" fhe, AHC; Skagway News. December 7, 1978, 3. 

150 Howe to State Director, May 9, 1975; Howe to State Director, July 25, 1975; both in CF; Howe to 
Lillian Litzenberger, June 2, 1975, in L58, AHC; Howe to State Director, June 11, 1975, in "L58 1965-1976" 
folder, AHC. 
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considerable amount of effort developing a proposal for a Klondike Gold Rush National 
Historical Park, and it also realized that it was unable to provide season-long protection 
for hikers or the area's historical resources. The Bureau of Land Management owned 
most of the land in the Taiya Valley. Neither that agency nor the state, however, had 
available staff to protect the area. Based on those assumptions, the NPS, the BLM, 
and the state entered into a cooperative agreement on August 11, 1972. The agreement 
stated that the NPS "shall undertake to provide management and protection and do 
what may be necessary to administer, protect, improve, and maintain the lands and 
associated resources" in the Chilkoot Trail corridor. The parties maintained, however, 
"that this cooperative agreement shall in no way be deemed to be a transfer of title to 
any lands or associated resources, nor constitute in any way a disavowal or 
relinquishment of any right, title, or interest by any of the parties...." The agreement 
was to terminate "at such time as legislation is enacted to establish the proposed 
Klondike Gold Rush National Historical Park or at such time as the parties hereto may 
hereafter agree."151 The NPS was to undertake its new responsibility beginning in the 
summer of 1973. 

The same week in which the cooperative agreement was signed, NPS and Canadian staff 
were meeting at Lindeman Lake to agree on a common set of trail standards, signs and 
markers. Officials agreed that the trail should have white-on-black mileage markers 
established each half-mile between Dyea and Bennett; in addition, six-inch orange 
triangles were to be stenciled in the rocks "in a neat and appropriate manner" between 
Stone House (approximately a mile north of Sheep Camp) and the Pass, after which 
orange snow markers would be used as far as "Small Lake" (Morrow Lake). No new 
shelters would be built along the trail; instead, wall tents would suffice. Camp tents 
would be constructed at Canyon City, Sheep Camp, and Deep Lake, while 
administrative tents would be erected at the Scales and at Morrow Lake. Finally, they 
agreed to establish a series of small, unobtrusive metal interpretive signs on both the 
U.S. and Canadian sides of the trail.152 

Most of the August 1972 trail recommendations eventually came to pass. That winter, 
the NPS chose Scott Sappington and Chuck Nelson to be its first Chilkoot Trail rangers, 
and asked them to undertake a state-sponsored law enforcement course that deputized 
them as state park rangers. The two, under the guidance of Superintendent Bob Howe 
of Glacier Bay and assisted by local resident Bob Vaughan, began working along the 
trail in late May 1973 and continued their duties until late September. Sappington and 
Nelson established a new ranger headquarters at Sheep Camp, which consisted of an A-
frame wall tent located one-quarter mile south of the state-built cabin. (The wall tent 
had been prefabricated at Glacier Bay and transported to the site.) They spent the 

151 Curtis V. McGee (BLM) to RD/PNRO, August 10, 1972, in CF. 

152 "Minutes of the Lake Lindeman Meeting, August 9-10, 1972;" L. H. Robinson to Bennett T. Gale, 
September 7, 1972; KGRIAC, Minutes of October 13, 1972 meeting; all in CF. 



140 Legacy of the Gold Rush 

summer providing guidance and information, enforcing regulations, and educating hikers 
on the importance of the area's historical resources. Beyond that, they asked each hiker 
where they had camped, their direction of travel, the size of their party, the age and sex 
of hikers, and their state or country of origin. This was to be the first of five years in 
which hikers would be thus surveyed. Sappington, who was trained as a biologist, also 
made detailed notes of the plants and animals he observed along the trail; he included 
an extensive species compendium in his season-ending report.153 

In early June 1973, the State of Alaska trail crew joined the rangers and spent the next 
few weeks maintaining the trail, much as they had been doing since 1969. As part of 
their work, they installed mileage markers each one-half mile along the U.S. side of the 
trail. (These did not continue north of the summit.) On the Canadian side, both the 
corrections crew and the students who photographed and collected artifacts continued 
their work, much as they had in 1972.154 

In 1974, Parks Canada dispatched its first protection and maintenance personnel on the 
Canadian side of the Chilkoot Trail. Bruce Harvey, the agency's Superintendent of 
Yukon Historic Sites, installed a four-person crew consisting of warden patrolpersons 
Shirley Moore and Marina McCready and maintenance personnel Manfred Hedgecock 
and Gordon Blasko. The team established a new camp at Lindeman Lake, at the site of 
the present headquarters camp (on the left bank of Moose Creek, east of Lower Cabin), 
which consisted of two two-person wall tents and a cookhouse. Hedgecock and Blasko 
replaced, and continued the work of, the Yukon Correctional Institute crews, while 
Moore and McCready pioneered ranger activities along the trail. Beginning that year, 
and for years thereafter, the trail was managed not as a separate park area, but as a unit 
of Yukon National Historic Sites.155 

On the U.S. side that year, Scott Sappington returned as a trail ranger. He was 
accompanied by Art Mortvedt, who was replaced in mid-season by Doug Sanvik. The 
U.S. rangers continued the work they had begun in 1973. In addition, they teamed up 
with Canadian trail personnel and installed a series of 24 aluminum interpretive signs. 
These signs, created and designed by Laurin Huffman, had been manufactured in 1973 

153 C. R. Nelson and W. S. Sappington, "Chilkoot Trail: Summer Season, 1973," 1-2, 11, 15, in RG 70, 
KLGO Archives; Southeast Alaska Empire, June 11, 1973, 3; Christine Hedgecock, interview with the 
author, February 14, 1994; Scott Home, interview with the author, April 27, 1995; Hoffman to Jane 
Saunders, Waterloo, Ont., October 13, 1977, in CF. 

154 Nelson and Sappington, "Chilkoot Trail: 1973," 9, 11, 20; Manfred Hedgecock and Christine Jones, 
"Report of the 1976 Chilkoot Trail Crew," in RG 70, KLGO Archives. The mileage markers remained 
for several years, but by the early 1980s most had been obliterated or removed. 

153 W. S. Sappington, "1974 Chilkoot Trail Report," 8, in RG 70, KLGO Archives; R. B. Harvey, 
"Chilkoot Trail Interim Report," September 11, 1974, in CF; Christine Hedgecock interview, February 14, 
1994. 
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under a Parks Canada contract, courtesy of Bruce Harvey. Most (though not all) hikers 
were happy with the signs, which remained on the trail until the early 1990s.156 By the 
end of the 1974 season, U.S. and Canadian trail personnel had implemented most of the 
recommendations made at the August 1972 Lindeman Lake meeting. The only idea 
which never came to fruition concerned the trailside wall tents. 

The proposed park master plan, which was effectively completed in 1973, noted that one 
of the NPS's chief objectives, as it pertained to the Chilkoot Trail, was to "relocate the 
present trail to its true historic location, where feasible."157 In order to investigate the 
practicality of moving the trail, the NPS rangers were asked to submit their comments 
on the subject. The rangers, after a summer's work, took a dim view of the subject. In 
1973, a ranger discovered the original trail in the Canyon City area; the following year, 
the old pathway between Pleasant Camp and Sheep Camp was found. In both 
instances, dramatic evidence was presented that well-travelled historic trail segments 
contained far fewer artifacts than the more remote segments. Perhaps as a result of 
those efforts, the NPS has made no attempt to relocate the recreational trail to its 
historic right-of-way.158 

After 1974, trail operations remained relatively stable until 1977. The NPS continued to 
support a two-person crew, assisted by Skagway resident Robert Vaughan and a short 
annual visit from State Division of Parks maintenance personnel. Parks Canada 
continued with its four-person crew. Four new buildings were constructed along the 
trail during this period. They included a third residential tent at the Lindeman Lake 
warden's camp (1974), an additional tent frame at Sheep Camp (1975), a wooden A-
frame supply cache, located east of the trail opposite the Sheep Camp ranger station 
(1975), and a wooden A-frame at Stone Crib, just north of Chilkoot Pass (1976). 
During the same period one de facto overnight site, the Dan Johnson cabin near 
Bennett, was purchased by Parks Canada and closed to public use. Visitation increased 

156 Bennett to Pegues, May 17, 1973; Sappington, "1974 Chilkoot Trail Report," 2; KGRIAC minutes, 
September 6, 1973; Harvey, "Chilkoot Trail Interim Report," September 11, 1974; George R. Newell to 
Gallison, July 23, 1974, in L58, AHC. 

157 NPS, KLGR Master Plan, 44. 

158 Nelson and Sappington, "Chilkoot Trail: 1973," 11, 15; Sappington, "Chilkoot Trail: 1974," 4, 20-22. 
Up until this time, Chilkoot hikers had little trouble finding trailside relics: horseshoes, clothing, 
appliances, animal bones, and the like. As the 1974 Final Environmental Statement noted, "Historical 
artifacts are prominent within the [trail] corridor, numbering in the hundreds at many sites. However, 
artifacts are rapidly disappearing as the number of users increases along the trail." Rangers recognized 
that artifacts along the recreational trail were being lost; thus they fought any efforts to relocate the trail 
to its historic right-of-way. National Park Service, Final Environmental Statement: Proposed Klondike 
Gold Rush National Historical Park, Alaska-Washington, hereafter known as FES/KLGR (Seattle?, the 
author, 1974), 41. 
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dramatically during the period (see Appendix A), from 1,070 hikers in 1973 to a total of 
1,508 who made the trip in 1976.159 

Communication along the trail improved enormously during the mid-1970s. In 1973, 
Bob Howe gave the trail rangers a radio and attempted to keep in touch with them 
from the Glacier Bay headquarters at Bartlett Cove. Radio transmissions, however, 
were often less than reliable and were occasionally impossible. Communication between 
the U.S. and Canadian sides was more primitive; rangers met at the summit and 
conversed, or notes were passed from camp to camp by willing hikers. In 1974, the NPS 
acquired a portable single sideband transceiver, and radio transmissions between Glacier 
Bay and Sheep Camp were reported to be "loud and clear."160 In 1975, the Canadian 
wardens were provided with portable radios, and communication became possible 
between Whitehorse, Lindeman Lake, Sheep Camp, and Bartlett Cove. The quality of 
radio communication was spotty that summer. In 1976 it fared no better, being 
operational for just 20 percent of the season, and rangers still had to direct their 
communications via Bartlett Cove on many occasions.161 

During the 1973-1977 period, Parks Canada made few moves toward implementing the 
park plans which had been announced so dramatically in June 1973. The agency did, 
however, decide on a shift in emphasis. Rather than focusing its interpretation on the 
Bennett church, as it had in the early 1970s, the agency decided that the entire Chilkoot 
Trail was of interest; it did so by the Chretien-Radford decision to create a park and by 
the agency's appointment of trail personnel, both before and after that announcement. 
In addition, problems which developed at Bennett between Parks Canada and the White 
Pass railroad demanded that Bennett be de-emphasized as a point of historical interest. 
Park planners decided, therefore, that the main Chilkoot Trail orientation and 
interpretation center should be located at Carcross. Bennett was relegated to secondary 
status.162 

159 Harvey, "Chilkoot Trail Interim Report," September 11, 1974, 2; Howe to Members, Operations 
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Throughout this period, hikers traversing the Ghilkoot continued to receive state-
sponsored trail guides. These guides, as noted in Chapter 3, had first been published in 
1968. In late 1972 a revised guide was published with the cooperation of the 
Corrections Branch of Yukon Territorial Government; it included detailed information 
about the Canadian side of the trail. In early 1974 the state published a second revision 
that reflected the NPS's new management presence, the new interpretive signs, and 
other changes. Soon after its publication, members of the Klondike Gold Rush 
International Advisory Committee began to demand further revisions. The result of 
that effort was "The Historic Chilkoot Trail," a cooperatively-produced trail guide 
printed in Canada and distributed during the summer of 1976.163 

The Environmental Statement and Affiliated Studies 

As noted above, a master plan had to be completed before Congress would consider the 
Klondike gold rush park proposal. But other documents would be necessary as well. In 
order to satisfy the dictates of Sec. 102 (c) of the National Environmental Policy Act of 
1969 (P.L. 91-190), NPS personnel had to complete a park environmental statement. As 
a necessary adjunct to the ES process, state and local interests wanted to know how the 
park would impact Skagway's economic and social fabric; reports were prepared, 
therefore, which addressed those questions. Additional studies which were prepared 
during the period which preceded the park's authorization included a survey of Chilkoot 
Trail hikers, a community planning project, and a state-sponsored land use plan for the 
Haines-Skagway area. 

NPS personnel began writing a draft environmental statement in 1972, during the same 
period in which the park's master plan was being finalized. The first draft of the DES 
was issued in March 1973. Soon afterwards, it was distributed for public review. The 
document, however, was held up in Washington according to the same schedule (and 
for many of the same reasons) as the master plan. The revised DES was not completed 
until April 25, 1974, and it was not distributed until mid-May.164 

The DES, which merely reflected the same information which had been contained in the 
master plan, was distributed to the general public as well as to the various governmental 
agencies. The document proved to be relatively non-controversial. The Bureau of 

163 Alaska Department of Natural Resources, The Chilkoot Trail, A Guide to the Goldrush Trail of '98 
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6, 1973, and September 13-14, 1974; Robert Luntey to Karl Crosby, September 25, 1975; Glenn Gallison to 
Karl Crosby, June 18, 1976, both in CF; Tom Ritter to Area Director, Alaska, March 4, 1976, in L58, AHC. 
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Mines castigated the report for the incompleteness of its coverage of mineral resources, 
and a Juneau-based Sierra Club spokesman questioned the agency's support of the 
Skagway-Carcross road.165 

NPS regional office personnel responded to those concerns, and a panoply of others, 
during their preparation of the Final Environmental Statement. The FES was under 
way by July 1974, and by September it had been passed on to Washington. By 
November, it had been approved by both NPS and Interior Department officials, and by 
mid-December it had been approved by the President's Council on Environmental 
Quality and had been distributed to the public.166 

In addition to the master plan and environmental statement, planners on both the U.S. 
and Canadian sides of the border hoped to obtain additional data on Skagway and the 
trail corridor before the park was established. The idea of an additional study was first 
broached at the October 1972 meeting of the Klondike Gold Rush International 
Advisory Committee, where "It was agreed that an economic study of the proposed park 
would likely have beneficial effects in Alaska and British Columbia as well as with 
Congress and the American administration."167 Canadian planners investigated the 
matter, and in July 1973 they presented NPS officials with a proposal for a $32,000 
economic study of the Chilkoot Trail, which would entail obtaining questionnaires from 
a thousand Chilkoot hikers. Half of the cost of the proposed study would be paid by 
each country. Regional Director John Rutter liked the idea, but Park Planner Don 
Campbell rejected it as inappropriate and too costly. Instead, he suggested that the 
NPS undertake a study (on its own) which would project the economic impact of the 
park on the town and region of Skagway and the sociological changes which Skagway 
would face as the park was developed.168 

Campbell's idea was passed on to Dr. Donald R. Field, a professor at the University of 
Washington's College of Forest Resources who also served as the agency's Regional 
Chief Scientist. Field, who was enthusiastic about the proposal, responded by 
organizing a study team. The economic study was to be completed by two Washington 
State University economists, James C. Barron and Kenneth L. Casavant. The 
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sociological study would be written by Stephen R. Wells, a Yale-trained graduate 
student who had recently applied to UW. Finally, a visiting professor from the 
University of Kentucky, Dr. Rabel Burdge, was asked to head a study profiling Chilkoot 
Trail hikers. Field himself would serve as the principal investigator for the combined 
studies, which would begin in fiscal year 1974 and continue until June 1975.16y 

On May 28, 1974, the University of Washington and the National Park Service signed a 
contract whereby the two parties would cooperate in the preparation of the various 
socioeconomic studies, which together would serve as an addendum to the ES.170 

Work on the economic impact study began immediately. Field, Barron, and Casavant 
visited Skagway in late May and interviewed John Bowers, the city manager. Barron, 
who specialized in economic matters, and Casavant, who investigated the area's 
transportation system, completed a draft version of their $4,500 study in December 
1974. The NPS, however, did not release their study to local officials until the following 
November.171 NPS officials were cautious about the report's findings, noting it as a 
draft report which "should not be looked upon as a basis for decision making."172 

Officials in Skagway, however, were happy with its findings, and no final report was 
issued. 

Stephen Wells' sociological study followed. It was intended to be a social history of the 
community, a sociocultural profile of present-day Skagway, and a basis for measuring 
the social impacts of the new park. In July 1974, Wells kicked off his study by spending 
the month in Skagway. He then returned to Seattle and spent the next school year as a 
student. He made a formal study proposal to the NPS in May 1975; based on that 
proposal, he gained approval for the $6,500 study in June.173 Wells worked on the 
study extensively in 1975 and 1976, and used the data he collected as the basis for his 
Ph.D. dissertation. His study was completed in March 1978.174 

169 Field to Campbell, February 15, 1974; Glenn Gallison to Peter Bennett, March 13, 1974; both in CF. 

170 NPS, Contract CX-9000-4-0112, May 28, 1974; [Campbell,] "Summary of the KGRNHP Activities for 
1974," 5; both in CF. 

171 Campbell to Gale, June 3, 1974; Barron and Casavant, Economic Impact of Proposed Klondike Gold 
Rush National Historical Park, Skagway. Alaska. December 1974; Rutter to Ted Stevens, January 29, 1975; 
G. D. Acker to Daniel H. Babbitt, November 17, 1975; all in CF; Babbitt to Edward C. Hanousek, October 
24, 1975, in "L58 Proposed Areas, Alaska, 1/1/75-11/26/75," AHC. 

172 Luntey to Clyde Courtnage, December 9, 1975, in CF. 

173 Wells, "Trip Report, Skagway, Alaska, July 1-31, 1974;" Stephen Wells to Donald Campbell, May 23, 
1975, Earl E. Chase to Donald Baldwin, June 18, 1975; all in CF. 

174 Wells, Skagway: A Frontier Community Investing Its Past in Its Future (Seattle, CPSU), March 1978. 
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The last of the three NPS-sponsored projects to begin was the Chilkoot Trail hiker 
survey. As noted above, the U.S. trail rangers had begun surveying hikers, on an 
informal basis, in 1973. A more formal trail survey had first been suggested by 
Canadian park personnel in 1972-73, but the U.S. had balked at their plans. A trail 
survey, headed by Rabel Burdge, was included in the May 1974 contract. By that time, 
however, the Canadians' study plans had been delayed. Parks officials reluctantly 
agreed to defer the project for a year. That October, Field and Burdge met with Dr. 
Jay Beaman, a Parks Canada statistician, to develop a suitable questionnaire. Officials 
also made logistical plans. Parks Canada, unable to hire personnel to assist in the data 
gathering, agreed to pay approximately one-third of the study's $5,100 price tag. The 
NPS would shoulder the remainder of the costs; field workers would be graduate 
students from UW's Sociology Studies Program.175 

Plans seemed to be on course for data collection during the summer of 1975. That 
April, however, Glenn Gallison of the NPS requested that the project be postponed for 
another year. His reasons for doing so were political, not logistical. (See section 
below.) Well aware that the Senate, at long last, was about to hold a hearing on the 
park, he tactfully told Peter Bennett, his Canadian counterpart, that the NPS "would 
prefer not to initiate any new research studies until the park is established, since we do 
not wish to stir up the residents of Skagway at this critical time."176 

By January 1976, political feelings had calmed down, and plans were made yet again to 
survey hikers on the Chilkoot. The NPS called for proposals to be submitted in 
February for work that was to begin in May. Two full-time data gatherers were chosen; 
Wendy Wolf and Peter Womble from UW. The two spent the summer of 1976 in and 
around the Lindeman Lake Parks Canada camp, and by mid-September they had 
collected survey forms from 1,516 Chilkoot hikers. Working with the assistance of Dr. 
Field, rangers at both ends of the trail, and NPS regional personnel, they compiled 
Hikers on the Chilkoot Trail: A Descriptive Report, which was published by UW in 
January 1978.177 

Another area project carried out during the mid-1970s was a community planning study. 
The $7,500 project, which began in April 1974, had been suggested by the National 
Trust for Historic Preservation, that wanted 

175 Bennett to Gallison, April 29, 1974; Gallison to Bennett, May 13, 1974; Field to Robert S. Luntey, 
November 1, 1974; all in CF. 

176 Gallison to Bennett, April 21, 1975, in "L58 Proposed Areas, Alaska, 1/1/75-11/26/75," AHC. 

177 Earl E. Chase to Proposal Bidders, January 13, 1976, in CF; Womble to R. B. Harvey and Tom Ritter, 
October 18, 1976, in Folder 4, RG 70, KLGO Archives; Womble, Wolf, and Field, Hikers on the Chilkoot 
Trail: A Descriptive Report (Seattle, CPSU, January 1978), v-vi, 1, 5. 
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a comprehensive inventory of the entire city, evaluating each structure as 
to its present use and its retention potential... This material should be 
integrated into an historic preservation master plan for the city, not 
limited to the historic commercial core.178 

The study was sponsored by the City of Skagway and by the Division of Community 
Planning in the Alaska Department of Community and Regional Affairs. These two 
entities had a slightly different interest in the project; they felt that "since the city's 
continued prosperity is so heavily dependent upon the successful preservation of its past, 
it is felt that an overall review of land use and historic structures...is an essential first 
step in updating the 1964 comprehensive plan." The study, to be completed by the end 
of June, called for an inventory of land use, which included an area building inventory, 
and an inventory of structures of historic significance. The contract also called for the 
development of a community preservation plan.179 

Local resident Marvin Taylor was selected to write the report. Taylor was a former 
mayor, city councilman and city clerk; in addition, he was a longtime White Pass & 
Yukon Route official. Recently, however, he had severed his relationship with the 
railroad and established a consulting company, M. P. Taylor and Associates; he also 
operated a travel agency, engaged in a car-rental business, and served as a stevedoring 
agent. During May 1974, Taylor met with NPS contact Don Campbell, who hoped that 
the study would "form the basis of a national registry application to place the entire city 
under national landmark designation."180 (The Skagway and White Pass National 
Historic Landmark, as noted in Chapter 3, had been designated in 1962 and revised in 
1965. That designation, however, gave no specific information about the specific 
historical resources located in the NHL.) The project was submitted shortly after its 
June 15 due date. When finally submitted, Taylor recommended the designation of the 
following structures as national historic landmarks: the old cable office building on the 
southwest corner of First Avenue and Main Street; the old city hall on Fifth Avenue, 
between State and Broadway streets; the Reno (Case-Mulvihill) residence at Seventh 
Avenue and Alaska Street; the Roehr (Nye) residence, just east of the Reno residence; 
the Fairway Fast Freight (Rich) building, the gold rush cemetery, and portions of the 
Brackett Wagon Road. Taylor's land use and planning data was edited by Gillian 

178 National Trust for Historic Preservation, "Field Report," March 15, 1974, in CF. 

179 "Contract for Services, Comprehensive Planning Assistance Project between Division of Community 
Planning, Department of Community and Regional Affairs and City of Skagway," April 10, 1974, in CF. 

180 M. P. Taylor to Campbell, May 9, 1974; M. P. Taylor to Campbell, May 28, 1974; Campbell to Bennett 
T. Gale, June 3, 1974; all in CF. 
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Smythe, the Community and Regional Affairs planner that served as the project's 
1 SI 

overseer. 

The state, which had a keen interest in the proposed park, compiled a land use plan for 
the Haines and Skagway areas during the mid- to late 1970s. The idea of a state-
sponsored land use plan originated in early 1972, when Governor William Egan was 
asked to respond to an early draft of the Klondike park bill. Egan was worried that the 
bill, if enacted in its present form, might hinder economic development in the Dyea 
area; it would not provide adequately for the Yukon-Taiya power project, and it might 
hinder future expansion of port facilities. Egan, therefore, urged the creation of a land 
use plan which would allow for those uses.182 It would be the state's first land use 
plan. 

During late 1972 and early 1973 the Division of Lands (within the state's Department of 
Natural Resources) organized its land use planning team. Most members represented 
the various state land management agencies, but two federal agencies—the Forest 
Service and NPS—also had representatives on the panel. Rodger Pegues, who was the 
regional chief of co-operative activities, was the first NPS representative; he was later 
succeeded by Park Planner Don Campbell, and still later by Glacier Bay Superintendent 
Bob Howe. NPS lands were a relatively small part of the area covered by the land use 
plan; even so, NPS personnel remained an active part of the committee in order to 
guarantee the agency's interests. 

The Haines-Skagway Land Management Planning Team held its first meeting in Juneau 
on May 10, 1973. During the next year they held three more meetings, two in Juneau 
and one in Haines.183 By May 1974, the team held its first public hearings on the 
plan. The Skagway hearing, which was held on May 29, was attended by only six local 
citizens; by the admission of one participant, "nothing of significance occurred" 
there.184 

The land use team held another meeting, in July; soon afterwards, DNR personnel 
began to prepare the land use plan's preliminary first draft. The draft, which called for 
"compatible management on lands outside the proposed park boundaries," was released 
on December 9, and was immediately followed by a second round of public hearings. 

181 Gillian Smythe to Campbell, June 3, 1974; Edward J. Kurtz to State Director, Alaska, June 24, 1974; 
both in CF; M. P. Taylor and Associates, City of Skagway, Land Use and Structural Inventory and 
Recommendations for a Preservation Plan. June 1974, in AHC. 

182 Egan to Rutter, February 3, 1972, in File NR 1-2, Series 88, RG 01, ASA. 

183 Michael S. Leach to Pegues, May 11, 1973; G. Thomas Wade to Campbell, August 13, 1973; Wade to 
Rutter, February 26, 1974; all in CF. 

184 Howe to State Director, Alaska, June 4, 1974, in File L58, AHC. 
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The December 11 Skagway hearing, attended by 24 local residents, was more lively than 
previous meetings but few concrete criticisms were offered to the recently issued draft. 
Bob Howe, who had attended both the May and December hearings, confidently 
predicted that "I believe that the land use planning recommendations will be altered 
very little before final drafting." He attended one more team meeting, in early April 
1975, and found that his predictions were confirmed. He noted afterwards that "the 
needs of the National Park Service at Dyea were re-confirmed with no opposition."185 

By mid-1975, the Haines-Skagway land use planning process was by no means over. 
Over the next few years, plans would continue to be revised and expanded upon, and 
the three-volume final plan would not be completed until 1979. But after 1975, the role 
of the NPS was minimal, and the recommendations in the later versions of the plan, as 
they pertained to lands within the proposed park, did not change.186 

A significant event related to the state's interest in the Taiya Valley took place in the 
midst of the land use planning process. As noted in Chapter 3, the state had selected 
lands in Dyea, the Taiya Valley, and the surrounding area in June 1961. The BLM had 
been slowly processing the selection application ever since. Then, on June 25, 1974, the 
BLM informed the state's Division of Lands that it had tentatively approved the transfer 
of an 84,000-acre parcel that included the above-named lands. The BLM's granting of a 
tentative approval was tantamount to fee-simple ownership. Since 1974, the final step-
that of issuing a patent—has not been completed, but the state has been managing its 
Taiya Valley lands as if it owned them.187 

The Park Bill Becomes Law 

As noted above, a Klondike park bill had first been submitted in April 1973; House and 
Senate bills were introduced within days of each other. A variety of delays in both the 
agency and Congress, however, prevented action on the bills in the 93rd Congress. 

185 Alan G. Olson, Haines-Skagway Area Land-Use Management Study, preliminary first draft, December 
9, 1974; Howe to State Director, Alaska, December 13, 1974; Huffman to Luntey, December 18, 1974; Howe 
to State Director, Alaska, April 4, 1975; all in CF; "Klondike Park: Highlights of State Involvement and 
Cooperation," in File NR/1-1, Series 88 (1978), RG 01, ASA. 

186 Supt. KLGR to Director, AAO, January 13, 1978, in CF; Alaska Department of Natural Resources, 
Volume I, (draft) Resource Inventory (Anchorage, the author), June 1978; DNR, Volume II, (draft) Haines-
Skagway Area Landmark Planning Study, Regional Analysis, June 1978; DNR, Volume III, (draft) Haines-
Skagway Area Land Use Plan (April 1979; final issued in June 1979). Also see the following newspaper 
articles: Skagwav News. June 15, 1978, 1; July 3, 1978, 3; Lynn Canal News. April 19, 1979, 1; April 26, 1979, 
3; May 10, 1979, 1, 4; June 6, 1979, 1; June 14, 1979, 1. 
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Though no hearings or other legislative activity took place during this period, the Alaska 
Congressional delegation promised action on a park bill early in the next Congress. 

On January 14, 1975, the first day of the 94th Congress, Rep. Don Young (R-AK) 
introduced H.R. 1194 in order to establish Klondike Gold Rush National Historical 
Park. The following day, Ted Stevens introduced S. 98, numbered so as to 
commemorate the "Days of '98" associated with the Klondike Gold Rush. S. 98 was co-
sponsored by senators Gravel, Jackson, and Magnuson, just as S. 1622 in the 93rd 
Congress had been.188 

As noted above, the National Park Service had, by this time, already completed both a 
master plan and a Final Environmental Statement for the park, and agency staff were 
hopeful that Congress would adopt the recommendations contained in those documents. 
State legislators—most notably Mike Miller, a state representative whose district 
included Skagway—were likewise enthusiastic about the proposal. 

Several residents of Skagway, however, had growing misgivings about the bill. In 
December 1974, when the Alaska Division of Lands held its public meeting on the 
Haines-Skagway Area land use plan, several local residents expressed their unwillingness 
to accept restrictions on almost any kind of "development" or "progress" in the area.189 

A Chamber of Commerce spokeswoman complained that "except for the area 
encompassed in the present city boundaries and the proposed park area, the balance 
appears to be all withdrawn." Because of the combined efforts of the state and the 
NPS, she noted that "apprehension is developing on how restricted the park corridor 
and the other State withdrawals are going to effect the potential commerce of our 
area."190 

Shortly after the public meeting on the state land use plan, local citizens began to 
receive copies of the Final Environmental Statement. Although the information 
contained in the FES was little different than that contained in the master plan, the 
issuance of the FES gave fuel to those citizens who, for whatever reason, were 
philosophically opposed to an increased federal land management presence. These 
citizens, who appear to have been in the minority, approved of the park's economic 
benefits, and were specifically supportive of the Park Service's plans to rehabilitate 
various buildings in downtown Skagway. They were less enthusiastic, however, with the 
proposed park units in the Taiya and Skagway River valleys, because they held the 
potential of limiting land use activities, either for recreational or economic-development 
purposes. Skagway's residents, who by reasons of topography were an isolated 

188 Congressional Record 121 (1975), pp. 213, 509; Cogswell, Legislative History. Volume I, 17, 37. 

189 Howe to State Director, Alaska, December 13, 1974, in CF. 

190 Lillian Litzenberger to Mike Miller, January 23, 1975, in CF. 
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population, had long treated Dyea, the Chilkoot Trail corridor and the White Pass area 
as their own, and several local citizens resented any attempts, by state or federal 
authorities, to limit their freedom to use the local public lands as they saw fit. The 
election in October 1974 of a more development-oriented "old city machine" (city 
council) merely exacerbated the situation.191 

Those simmering resentments came to a head in late January 1975. Marvin Taylor, the 
president of the Skagway Chamber of Commerce, gave a speech before the chamber 
critical of the NPS's plans. Although he professed his support for the park concept, he 
was concerned about the agency's plans in Dyea, about the Chilkoot Trail cooperative 
management zone, and that the proposed White Pass unit would preclude the 
construction of new transportation routes over White Pass. Taylor, a former White Pass 
official, was not on the city council, but he was an acknowledged "power behind the 
scene" in Skagway politics. Taylor had not taken part in the two public meetings on the 
state's land use plan, nor had he discussed either the park's master plan or the 
environmental statement with NPS officials. But his criticism of the newly-released 
Final Environmental Statement in a public forum tilted local momentum against the 
park, at least for the time being, and forced the NPS to do some quick damage control. 

Bob Howe, the Glacier Bay superintendent and local "keyman" for the agency's efforts, 
made a quick trip to Skagway to assess the situation. He contacted several local 
leaders, and soon discovered that Taylor and city councilman Evron (Ed) Fairbanks had 
gone to Juneau to see Governor Hammond. The two had also written to Senator 
Stevens and asked for a local hearing on the park. In order to investigate the basis for 
their criticisms, Howe contacted Taylor soon after he arrived in Skagway. The chamber 
of commerce president repeated the points he had made in his speech; he also was 
adamant that the NPS would be taking Dyea's valuable water frontage, land that might 
be needed for a port, for industry, or for other purposes.192 

Howe soon discovered that there was more to Taylor's criticisms than a philosophical 
inclination toward development. In the spring of 1974, the ex-railroad official had 
opened a consulting business, and several times since then he had harangued the NPS 
because the UW, not an Alaska entity such as his own, had been chosen to write the 
various socioeconomic impact studies.193 Howe also learned that Taylor's insistence 
on keeping Dyea flats open for development was based on the expectation that he 
would soon be named as the Skagway Port Director. In that capacity, he hoped to 

191 Campbell to Luntey, November 12, 1974; Howe to State Director, January 29, 1975; both in CF. 
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oversee the dredging of the Dyea mud flats and invite shipping and industry into the 
194 

area. 

Although Taylor's plans may have been far-fetched, his standing in the community was 
strong, and NPS officials did all they could to investigate the basis of his complaints. 
The agency had already held several public meetings on the park, and the city had 
already given its approval to the park concept, but they were certainly willing to go 
along with his idea of having a local public hearing on the park proposal. Henry M. 
Jackson, who was head of the Senate Interior and Insular Affairs Committee, had little 
interest in holding a committee hearing outside of Washington. But Alaska House 
member Mike Miller, in response to the concerns of several Skagway residents as well 
as the NPS, was willing to hold a local meeting on a house resolution which, similar to 
HJR 74 of the 1974 legislature, would urge Congressional passage of S. 98 and H.R. 
\\94 W5 Accordingly, Miller introduced HJR 16 on February 26, and scheduled a 
public hearing, which was technically a subcommittee meeting of the House State 
Affairs committee, in Skagway on March 8. 

In preparation for the upcoming hearing, Bob Howe visited Skagway in late February. 
While there he met with city leaders, distributed copies of the environmental statement, 
and attended a meeting of "concerned citizens" where he was questioned for three hours 
on the park proposal. While there, he met head-on with those who were against the 
park proposal, including hunters and other outdoor recreationists, and by meeting's end 
all of those present supported the park proposal.196 On March 7, Howe returned to 
town; that evening, he and five local residents discussed the park proposal on an hour-
long, locally-broadcast television program. 

Miller's subcommittee hearing took place on March 8 in the Eagles Hall. Some 80 local 
citizens attended; also in attendance was Bennett T. Gale, an NPS official from Seattle, 
and several state officials. Thanks in large part to Howe's advance work, the meeting 
was relatively noncontroversial. No one spoke in opposition to the resolution or the 
park proposal, although some concern was expressed about hunting access, the joint 
management zone and future use of the Dyea area. Miller felt that "the consensus of 
the very large crowd attending the hearing was unquestionably positive in regards to the 
creation of the park," and the head of NPS's legislative office told Congressman Young 
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that "Based upon our recent observations, public support for the Klondike park has 
never been stronger."197 

The success of the Skagway meeting, combined with the high priority which Senator 
Stevens gave to the Klondike bill, resulted at long last in a Congressional hearing. On 
April 16, the Alaska delegation sent word that the Senate National Parks and 
Recreation Subcommittee would hold a hearing on S. 98 on May 12. J. Bennett 
Johnston, Jr. (D-LA), the subcommittee chair, would preside.198 

Miller knew that legislative business would prevent him from attending the Washington 
hearing. In Juneau, however, he played an instrumental role in pushing through 
another resolution supporting the park. On April 26, HJR 16 passed the Alaska House 
29-0. Then, on May 9, just three days before the U.S. Senate hearings were to begin, 
the resolution passed the Alaska Senate by a 16-0 vote. Governor Jay Hammond signed 
the measure the same day and immediately forwarded it to Interior Secretary Rogers C. 
B. Morton in Washington.199 

The May 12 Klondike hearing was sandwiched between bills dealing with Assateague 
Island National Seashore and Guadalupe Mountains National Park. In addition to J. 
Bennett Johnston, who chaired the meeting, only two members of the subcommittee 
were in attendance: Clifford Hansen (R-WY) and Richard Stone (D-FL). Speakers at 
the hearing included Alaska's two senators, Ted Stevens and Mike Gravel. Stevens 
noted that the bill "has no opposition from any area that I know of in the state." 
Gravel, suggesting the area's importance, intoned that 

Alaska has its culture, with respect to the Russian influence, and it has its 
gold rush. Those are the only two cultural pillars we have to look back 
upon. I would hope that the Government would see fit to enshrine this in 
a park. 

Washington's two Democratic senators, Henry M. Jackson and Warren Magnuson, also 
spoke, along with Pacific Northwest Regional Director Russell Dickenson and National 
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Trust for Historic Preservation representative Robertson Collins. Those who submitted 
written statements included Governor Jay Hammond, Guy Martin, and Mike Miller, 
from the state of Alaska; Governor Daniel Evans of Washington; Edward J. Kurtz of 
the MPS; Lillian Litzenberger of the Skagway Chamber of Commerce; and Cyril A. 
Coyne, Jack C. Lee, and Marvin Taylor from Skagway. Telegrams in support of the 
park came from Mr. and Mrs. Richard E. Turner, George and Edna Rapuzzi, Rand 
Snure, the Skagway Inn, Charles L. Hermens, the Keller family, and R. A. Derr; all who 
sent them hailed from Skagway except for Derr, who represented the Greater Juneau 
Chamber of Commerce.200 

The hearing, like that in Skagway, proved to be relatively noncontroversial. No 
opposition was expressed to the park, and the only change made as a result of the 
hearing was the deletion of language pertaining to the Yukon-Taiya hydroelectric 
project. The subcommittee felt that the project was inactive, and that mention of the 
project was unnecessary since the Congress would ultimately have to pass on it.201 

Once the hearings were over, the Senate acted quickly on S. 98. On May 16, the 
subcommittee met and approved the amended bill. Five days later, the full Interior and 
Insular Affairs Committee unanimously passed it, and on June 4, the full Senate gave its 
approval.202 

Action soon shifted to the House of Representatives. Hearings were needed in the 
House Subcommittee on National Parks and Recreation, which was chaired by Roy A. 
Taylor (D-NC). Some Congressional staffers hoped that hearings could be held in July, 
but it soon became apparent that Taylor would not address the bill until after he 
completed an August trip to Alaska.203 

August came and went, and although Taylor included a visit to Skagway and a ride on 
the White Pass as part of his Alaska trip, he made no immediate moves to schedule a 
park bill. Finally, in late September, Rep. Joel Pritchard (D-WA) requested a hearing. 
(A portion of Pritchard's congressional district was located in the Pioneer Square 
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historical district; in addition, the Congressman had just returned from a family hike 
over the Chilkoot Trail.) Taylor responded by setting a hearing for November 17.204 

As the time for the hearing approached, Taylor received plaudits for the bill from the 
National Park Service, the Alaska Historical Commission, and the Governor of 
Alaska.205 Affirmations for the bill continued during the hearing itself. Speakers at 
the hearing included Rep. Don Young (R-AK) and Pritchard (D-WA); NPS Director 
Gary Everhardt, along with Park Planner Don Campbell; Norman Banfield, a White 
Pass and Yukon Route attorney; Ed Fairbanks, from the Skagway City Council; and a 
three-man panel from Washington state. The three included Ralph Munro, from the 
office of Governor Daniel Evans; Bruce Chapman, the Secretary of State; and Bill 
Speidel, the tourism entrepreneur who had played a significant role in publicizing and 
interpreting Pioneer Square. All supported H.R. 1194, Representative Young's 
Klondike park bill. The hearing record also included written statements submitted by 
Walter B. Parker, the Alaska Commissioner of Highways; Lowell Thomas, Jr., Alaska's 
Lieutenant Governor; Leonard Gerber, of the Pioneer Square Association; H. J. Musiel, 
a Seattle tourism retailer; and Anchorage entertainer Larry Beck, who contributed a 
poem urging the solons to enact the park bill.206 

The House subcommittee suggested three minor modifications to the Senate bill. First, 
the White Pass and Yukon Route was considering changing from narrow-gauge (3' 0") 
to standard-gauge (4' &V2") tracks, and the changeover would require broader curves. 
Therefore, Norman Banfield suggested that a clause be added to H.R. 1194 which gave 
the railroad the ability to move its right-of-way, so long as it remained within the area 
that the General Land Office (now the Bureau of Land Management) had allotted to it 
back in 1899.207 A second modification dealt with the Yukon-Taiya project. As noted 
above, the Senate subcommittee had suggested that specific project language was 
unnecessary. Don Young, however, insisted that the language be retained; removing it, 
he argued, might prevent the project from being reconsidered should the two 
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on National Parks and Recreation of the Committee on Internal and Insular Affairs, H.R. 1194...," 
Monday, November 17, 1975, in CF. 

207 Norman Banfield to NPS, September 9, 1975; Rutter to Associate Director, Legislation, October 
23, 1975; Banfield to Taylor, November 12, 1975; all in CF. 
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governments ever agree to construct it.208 As a final suggestion, Ed Fairbanks of the 
Skagway City Council asked for a guaranteed right-of-way across the Chilkoot Trail 
Unit should a road ever be built from Skagway to Haines. As noted in Chapter 2, a 
road between the two cities had first been proposed in 1949. It had been rejected as 
too expensive at that time, and a quarter century later, NPS official John Rutter reacted 
to the city's plea by noting that the construction of such a road "would be an 
engineering marvel to accomplish." But he was willing to add an appropriate clause to 
the park bill if the Alaska Congressional delegation insisted on it.209 The 
subcommittee had no further disagreements. It did, however, ask the NPS to answer 
eleven questions regarding the park proposal, questions that Everhardt and Campbell 
had been unable to answer to Congress's satisfaction.210 

Agency officials mulled over the suggested modifications and the eleven questions posed 
to them, and by January 6 they had sent a reply which ironed out the remaining areas of 
disagreement. Regarding the WP&YR's concerns, the agency agreed to add a clause to 
H.R. 1194 (which became Sec. 1 (c) of P.L. 94-323) which recognized the "valid existing 
rights" for transportation lines "provided that significant adverse impacts to park 
resources will not result." The NPS was also willing to include a clause (Sec. 1 (d)) 
which authorized a highway right-of-way across the Chilkoot Unit under certain 
conditions. It did not, however, recommend new language regarding the Yukon-Taiya 
project. It recognized that any such language, as noted above, would be superfluous. 
Perhaps equally important, it contacted the Alaska Power Administration and persuaded 
the agency to shift the site of the project's main facility from the Finnegan's Point area 
"to a location which would be away from the trail and on the edge of the park 
boundary." Given that shift, the two agencies felt that the park and the hydro project 
"could coexist without greatly altering the historical integrity of the area." Rep. Young, 
the other members of the Alaska Congressional delegation, and the Republican 
members of the House Subcommittee on National Parks and Recreation were 
apparently willing to accept that compromise.211 

Slowly but surely, momentum built toward passage in the House. In early January, the 
NPS responded to the subcommittee's information request, and soon afterwards the 

208 It may be remembered that in the 93rd Congress, the same disagreement had taken place; S. 1622 as 
introduced included specific Yukon-Taiya language, but Interior Department lawyers had excised it. 
Southeast Alaska Empire. November 20, 1975, 3. 

209 Rutter to Assoc. Dir. Legislation, December 3, 1975, in CF; Gravel to Hammond, June 21, 1976, in 
File NR 1-3, Series 88, RG 01, ASA. 

210 Keith G. Sebelius (R-KS) to Everhardt, December 1, 1975, in CF. 

211 Ken M. Brown to Rep. Roy A. Taylor, December 29, 1975; John A. Rutter to Associate Director, 
Legislation, December 3, 1975; Brown to Rep. Keith G. Sebelius, January 6, 1976; all in CF. 



Chapter 4: Authorizing the Park 157 

subcommittee passed H.R. 1194.212 On April 7, the House Interior and Insular Affairs 
unanimously approved the bill; the day of its passage, Rep. Young proclaimed that "This 
bill is well-justified...To my knowledge, no one does not support it."213 

On June 8, the amended H.R. 1194 passed the House of Representatives. Later the 
same day, however, the bill was vacated, and S. 98 was substituted for it. Ten days 
later, members of the House and Senate Interior committees met to resolve their 
differences on the bill, and the Senate agreed to accept each of the amendments which 
the House had made as a result of its November hearing. On June 21, both the House 
and the Senate agreed to accept the bill which had emerged from the conference 
committee. The bill, still called S. 98, was almost identical to H.R. 1194; the only 
portions remaining from its passage in June 1975 were the title, bill number, and 
introduction.214 

On June 21, S. 98 was forwarded to President Gerald Ford. Six months earlier, the 
president had announced his support for the measure, so gaining his approval was a 
mere formality. On June 30, 1976, he signed S. 98 into law (Public Law 94-323), and 
Klondike Gold Rush National Historical Park became a reality.215 

The Alaska Congressional delegation took justifiable pride in the recently-passed bill. 
Senator Ted Stevens remarked to the editor of the local North Wind that 

The creation of the Klondike National Park [sic] preserves the legacy of 
the historical and colorful goldrush era for future generations.... This area 
has much to offer the tourist interest in this important part of the nation's 
past, and the park will provide the facilities and management to help 
attract and accommodate these visitors. 

Representative Don Young was also proud to have shepherded the park bill through 
Congress. In the quarterly report that was sent to his constituents, he declared that "He 

212 Kurtz to Associate Director, Legislation, December 11, 1975; Ken M. Brown to Keith G. Sebelius, 
January 6, 1976, both in CF; Kurtz to Stevens, March 2, 1976, in L58, AHC. 

213 Anchorage Daily Times. April 7, 1976, 2. 

214 Congressional Record 122 (June 8, 1976), 16872-75; Fairbanks Daily News-Miner, June 9, 1976, 2; 
Jim Rouse to Gallison, June 18, 1976, from "KLGO General (Planning)" folder; Cogswell, Legislative 
History for Klondike Gold Rush National Historical Park, 2-3. 

215 Eldon Elder to Tom Ritter, December 4, 1975, in "L58 Proposed Areas, Alaska, 1/1/76-12/31/76"; 
Gravel to Hammond, June 21, 1976, in Folder NR 1-3, Series 88, RG 01, ASA; Eldon G. Reyer to 
WASO Directorate, Jury 15, 1976, in L58. As Nancy Mirshah of the Gerald R. Ford Library noted in a 
November 28, 1995 letter to the author, there was no signing ceremony. 
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did yeoman's service in helping resolve the Klondike Gold Rush National Park which 
will help Skagway terrifically!"216 

The path toward the establishment of the park had been long and tortuous. Fourteen 
years had elapsed since the Skagway-White Pass area had been nominated as a national 
historical landmark, and it had been eleven years since Congressman Ralph Rivers had 
urged that the NPS investigate the area as a potential park site. Authorizing the park 
involved a broad range of agencies at the local, state, national and international levels. 
The bill which authorized the park elicited little controversy by the time it reached the 
halls of Congress. Considering the number of agencies which had to be consulted, 
however, it is not surprising that it took as long as it did to authorize Klondike Gold 
Rush National Historical Park. The park, after all, was substantially different than most 
other units in the National Park System; few other parks, for instance, were composed 
of scattered, individual buildings within a living town. Most agencies and individuals, 
however, saw the wisdom in establishing a modest park based on the gold rush theme. 
Relatively few disputes, as a consequence, erupted over land ownership or land use. 

Critical to the park's establishment were the efforts of the National Park Service and 
the Klondike Gold Rush International Advisory Committee. The National Park Service 
played a key role by holding frequent public meetings, by designating a "keyman" who 
made frequent trips to Skagway, and by providing technical expertise in the preservation 
of Skagway's privately owned historical buildings. In addition, the efforts of the 
Klondike Gold Rush International Advisory Committee cannot be overemphasized. 
Formed in 1970-71, the committee provided a regular forum in which bureaucrats from 
all levels of government, in both the United States and Canada, could meet and 
deliberate. The committee was primarily organized in order to stimulate international 
negotiations, but the opportunities it provided for communication between Alaskan and 
federal officials cannot be overlooked. 

2,6 North Wind. August 1976, 10; "Don Young, Washington Report," Fall 1976, in North Wind, 
October 1976, 9. 



PART II: 

MANAGEMENT OF THE ALASKA UNITS 



Chapter 5 

General Park Administration, Skagway 

Getting Started 

Less than two weeks after President Ford signed Public Law 94-323, which authorized 
Klondike Gold Rush National Historical Park, Regional Director Russell Dickenson 
met with his Pacific Northwest Region associates and laid plans for the new park. No 
action could be taken until Washington's official notification came through. Upon 
receipt of that notice, the Alaska park units would become the concern of Bryan Harry, 
the Alaska Area Office Director. Dickenson recognized that the interim park 
perspective called for the Seattle and Alaska units to be managed by the same 
individual. For the time being, however, he decided that the Seattle unit would be 
directed from the regional office.1 

On August 17, the agency's Acting Associate Director for Legislation finally issued the 
activation memorandum to the regional director. Dickenson, in turn, sent the memo on 
to Bryan Harry in Anchorage on September 14, directing him "to establish the Park in 
accordance with the provisions of P.L. 94-323, by the appropriate programming, staffing, 
operation, and overall administration." Meanwhile, an official from the regional office 
ordered a 750-copy reprinting of the park's May 1973 master plan, updated to include a 
copy of the recently-passed legislation. The revised master plan was completed in 
October.2 

Area officials recognized that the first task to be undertaken was the appointment of a 
person to evaluate and acquire buildings and lots in Skagway's historic district. A 
historical architect was the logical person for the work. Officials were unsure, however, 
whether to appoint that person as a superintendent as well. In mid-July, the regional 
director assigned his associate, James B. Thompson, to look for a historical architect to 
be the "manager" in Skagway.3 Then, a month later, the chief historical architect at the 

1 RD/PNRO to Directorate, PNRO, July 14, 1976, in L58, AHC. 

2 Acting Associate Director, Legislation (Ira Whitlock) to RD/PNRO, August 17, 1976, in L58; 
Dickenson to Area Dir., AK, September 14, 1976, in L58; James S. Rouse to Manager DSC, September 1, 
1976, from "KLGO General (Planning)" folder; all in AHC. 

3 RD/PNRO to Directorate, PNRO, July 14, 1976, in L58, AHC. 
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agency's Denver Service Center, Vernon Smith, offered the park superintendency to one 
of his employees, Gary Higgins. Higgins, however, had no interest in becoming a line 
administrator and turned down Smith's offer. Soon afterward, it was decided that the 
superintendency and the historical architect should be two separate positions. Given 
that arrangement, Higgins accepted the historical architect position in October. He 
arrived in Skagway on an introductory visit in December, and on January 23, 1977 he 
commenced work as the park's first Alaskan employee. Thereafter, Higgins replaced 
Glacier Bay superintendent Tom Ritter as the agency's local contact person.4 

Higgins worked under primitive conditions for his first few months on the job. Prior to 
his move, arrangements had been made to lease office space upstairs in the theater-
supermarket building on Broadway north of Fourth Avenue. When he arrived, 
however, the office was not yet ready. As a result, for the next several months the 
park's de facto "office" was the living room of Higgins's apartment.5 

Soon after Higgins began work, Richard E. Hoffman was hired as the first park 
superintendent. Hoffman, who had been working for the National Park Service since 
1961, had been a four-year superintendent at Manassas National Battlefield Park at the 
time of his selection. In order to prepare for the position, he visited Skagway in 
February 1977. Two months later, on April 24, he began work on a full-time basis.6 

A skeleton staff—barely sufficient for interim needs—was assembled over the next several 
months (see Appendix B). The first clerk-typist, Barbara Montgomery, was hired in 
August 1977 on a subject-to-furlough basis. Peter Bathurst, a preservation specialist 
who hailed from Longfellow National Historic Site near Boston, was hired as an 
assistant to Gary Higgins. He arrived in early November. In addition, the first seasonal 
workers came on board. In May 1977, two women—Janet Ross and Meg Jensen—began 
work as the first locally-supervised Chilkoot Trail rangers. (NPS staff had patrolled the 
trail since 1973, but they had worked under the supervision of Glacier Bay National 
Monument personnel.) Four other seasonal rangers were hired to work as the first 
Skagway interpreters; they consisted of Linda Chesney, Russell Plaeger, John Jackson, 
and Craig Juleen. All four interpreters also spent short-term stints serving as Chilkoot 
Trail rangers.7 

4 Gary Higgins, interview by Sandra Faulkner, June 17, 1988; G. Bryan Harry to Gary Higgins, 
December 17, 1976, in Gary Higgins File, AHC; North Wind, December 18, 1976, 1. 

5 Higgins interview; Robert L. Spude, "Management Decisions at Klondike Gold Rush NHP," CRM 
BuUetin 2 (September 1979), 1-2. 

6 Richard E. Hoffman, interview by Sandra Faulkner and William Hanable, August 22, 1988. 

7 Whitehorse Star, November 18, 1977, 8; NPS, "Superintendent's Annual Report" (hereafter SAR), 
1982, 1; Candace Wellenhoffer, Frank Norris, and Karl Gurcke, "Personnel List for the U.S. and 
Canadian Parks in Skagway and Along the Chilkoot Trail," unpub. mss, 1996, in KLGO Collection. 
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One of the first duties assigned to the newly-appointed permanent staff was the 
organization of a park dedication ceremony. Planning for the event began in March 
1977. Personnel from the park and the city government, who co-sponsored the 
dedication, invited many of those who, over the past ten years, had been significant 
contributors to the creation of the park. More than fifty local, state, provincial, and 
federal dignitaries were invited; even President Jimmy Carter reportedly received an 
invitation.8 

The dedication was held on Saturday, June 4, 1977, on Broadway in front of the Arctic 
Brotherhood Hall. Sunshine prevailed that day, and observers noted that "the whole 
town turned out" for the event, many of them dressed up in Gold Rush era outfits. 
Among the attendees was Fairbanks resident Robert Sheldon, age 94, who had lived in 
Skagway during the gold rush and its aftermath. Dignitaries in the audience included 
U.S. Senator Ted Stevens, Yukon Commissioner Dr. Art Pearson; Mike Miller and Jim 
Duncan, of the Alaska State Legislature; and scores of other luminaries.9 

The program featured a variety of speakers and musicians. The master of ceremonies 
was MPS Regional Director Russell Dickenson, and welcoming remarks were made by 
Skagway Mayor John Edwards and NPS Superintendent Richard E. Hoffman. 
Additional remarks were provided by Alaska Lieutenant Governor Lowell Thomas, Jr.; 
W. Warren Allmand, Canada's Minister of Indian Affairs and Northern Development; 
John I. Nicol, the Director General of Parks Canada; and John D. Hough, a special 
assistant to Cecil Andrus, the U.S. Secretary of the Interior. The man chosen to give 
the primary address was James Smith, the Chairman of the Northern Canada Power 
Commission (in Whitehorse); a decade earlier, Smith had been the Yukon 
Commissioner when the first park studies were being completed. Music was provided 
by the Skagway Community Band, the Skagway Community Chorus, and the Midnight 
Sun Pipe Band of Whitehorse; and entertainer Larry Beck recited a poem he had 
written for the occasion. The sounding of a cannon, a fire bell, locomotive and 
steamship whistles, and the performance of a Native dance troupe rounded out the 
program. Visitors that day, as part of the dedication ceremonies, were invited to tour 
the various park buildings.10 

One and all seemed glad to welcome the new park into existence. Skagway's residents 
hoped that the park would be a spur to tourist development, and voices on the national 
and international levels were happy to see the preservation of critical lands through 

8 Whitehorse Star, March 18, 1977, 2; Gary Higgins to John Edwards, March 30, 1977, in "Gary 
Higgins" file, AHC. 

9 Anchorage Daily Times, June 4, 1977, 7; June 5, 1977, A-2; Fairbanks Daily News-Miner, June 6, 
1977, A-2, A-4; Anchorage Daily News. June 6, 1977, 20; The North Wind, June 4, 1977, 2; July 13, 1977, 
8. 

10 The North Wind. June 4, 1977, 3; Jeff Brady to author, March 27, 1996. 



164 Legacy of the Gold Rush 

which the gold rush stampeders moved. Alaskans were just as happy with the new park 
as outsiders. Many Alaskans during this period were fuming at the federal 
government's attempts to preserve tens of millions of acres in parklands via the so-called 
"d-2" process. But editorials across the state praised the new park. The Fairbanks Daily 
News-Miner noted with surprise that "we have seen a park formed at the request of 
Alaskans by a bill sponsored by our delegation," and pointedly observed that the park 
"does not extend out to cover an entire ecosystem, but simply protects an established 
recreational area which thousands of people will want to enjoy as long as the tales of 
the Klondike Gold Rush days are told."11 The Anchorage Times offered similar praise, 
noting that 

Even those Alaskans who oppose the idea of reshaping much of their state 
into a supernational park complex under various D2 land proposals can 
applaud the recent dedication of the Klondike Gold Rush National 
Historical Park in Skagway.... And there is strange irony in noting that the 
North that was tamed by these colorful exploiters, entrepreneurs and 
developers is not protected from modern-day exploiters and developers by 
national governments who recognize that the trail of these bold pioneers is 
worth preserving.12 

The Land Purchasing Program 

At the time of the June 1977 dedication, the park consisted of little more than a rented 
office and the buildings that the National Park Foundation had purchased for the NPS 
in 1971 and 1974. Those buildings, the WP&YR railroad depot and the Mascot Saloon 
complex, had been transferred from the NPF to the NPS in November and September 
1976, respectively. The purchase price for the depot had been $122,000; for the Mascot 
complex, the price had been $42,722.06.13 The park also owned a small (270-acre) 
triangular-shaped parcel west of the Chilkoot Trail and adjacent to the Canadian 
border; that parcel had been transferred from the Bureau of Land Management to the 
NPS on June 30, 1976 as part of a broad, interagency agreement. 

The purchase of private lands, engineered by personnel in the Pacific Northwest 
Regional Office lands division and by Klondike Superintendent Richard Hoffman, did 
not begin until the spring of 1977. The master plan, published in 1973, noted that 

11 Fairbanks Daily News-Miner. June 6, 1977, A4. 

12 Anchorage Times, June 29, 1977, 6. 

13 NPS, Land Resources Division, "Master Deed Listing, Status of Lands as of April 30, 1994," AKSO-
EL files; Campbell to Rutter, April 17, 1975, in CF; Philip O. Stewart (Division of Land Acquisition) to 
Chief, Div. of Legislation, April 29, 1975, in CF. 
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"National Park Service involvement would require the purchase and restoration of a 
significant number of historic structures that are now mostly vacant or used for storage." 
The plan envisioned that most of the buildings purchased would be restored in situ; the 
plan also noted, however, that "In order to achieve a more cohesive historical district, 
the National Park Service would relocate some historic buildings on Broadway, to bring 
them together for interpretive and management purposes." 

The master plan, produced four years earlier, had called for the purchase of eight 
privately-owned buildings or lots in Skagway: 

1) the Idaho Saloon, on Broadway at Third; 
2) the Principal Barber Shop, on Broadway between Fourth and Fifth; 
3) a lot on Broadway at Fifth; 
4) a lot on Broadway between Second and Third; 
5) Verbauwhede's Confectionery, on Broadway between Second and Third; 
6) Boas Tailor and Furrier, on Broadway between Second and Third; 
7) the Pack Train complex, on Broadway between Fourth and Fifth; and 
8) the Moore Cabin, on Fifth east of Broadway.14 

By the spring of 1977, however, changing fiscal priorities, new construction on 
Broadway, and raised expectations on the part of Skagway's historic building owners 
combined to force alterations to the above list. NPS regional office lands staff, working 
in concert with local park staff, made it known that they would be willing to purchase 
any historic building or lot within the historic district, from willing sellers, for fair 
market value. (They showed the most interest, however, in buildings that were unused 
and badly in need of repair.)15 

Given that offer, some 45 landowners stepped forward and expressed a tentative interest 
in selling their properties. The first to finalize a deal with the agency was Marie 
Kallstrom. On July 25, she sold the Pantheon building, at Fourth and Broadway, and 
the adjacent vacant lot on Broadway (the former Rainier Hotel site) for $129,000. Two 
weeks later, Kallstrom sold another of her Broadway properties, the Lynch and Kennedy 
building (part of the Pack Train complex), for $45,000. In mid-September, the NPS 
acquired from Cy and May Coyne a third property, the vacant lot at the northwest 
corner of Broadway and Fifth Avenue, for $20,000; it did so in anticipation of moving a 
historic building to the site in the not-too-distant future. (As noted in Chapter 6, the 
Goldberg Cigar Store was moved to the site in August 1978.) And in late October 
1977, the NPS finalized a deal with Malcolm and Mary Lou Moe, the owners of Moe's 
Frontier Bar. The Moes were willing to sell the Boss Bakery building, located across 
the alley from his tavern; they were not, however, willing to sell the lot on which it 

14 NPS, KLGR Master Plan. 36-39. 

15 Whitehorse Star. November 18, 1977, 8. 
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EXISTING HISTORIC BUILDINGS 

Leased Buildings: 

A Boas Tailor and Furrier 
B Boss Bakery 
C Lynch & Kennedy Dry Goods 
D Pacific Clipper Line Office 
E Hern Liquor Store 
F' Verbauwhede Confectionery 
G Verbauwhede Crib 

Other Uses: 

H Captain William Moore 
Cabin (exhibit) 

I Goldberg Cigar Store (exhibit) 
J J. Bernard Moore House (to 

be restored for exhibit) 
K Martin Itjen House (to be leased 

or retained for park use) 
L Mascot Saloon (exhibit and 

archeological lab) 
M Pantheon Saloon (to be partially leased) 
N Peniel Mission 

(employee housing) 

Park Headquarters & Visitor Center 

O White Pass & Yukon Route Railroad 
Depot 

P White Pass & Yukon Route Railroad 
General Offices 

Constructed: 

1899 
1897 
1908 
1898 
1937 
1899 
1902 

1897 
1897 

1897 

1901 

1898 
1903 

1900 

1898 

1900 

Map 6. Skagway Historic District, showing NPS-
owned buildings. Source: NPS, Draft General 
Management Plan and Environmental Impact 
Statement, Klondike Gold Rush National 
Historical Park, June/July 1996, 2.4. 
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stood. The building was sold for $5,200. The purchase of most of these buildings had 
been contemplated as part of the 1973 master plan; the Pantheon building, however, 
had not been among them.16 

Those who sold the various properties were no doubt pleased by the recent transactions, 
because the sale prices were substantially higher than private parties had previously 
been willing to pay. Public officials, however, began to worry about the potential effect 
of the sales on the tax base. In reaction, they pressured the NPS to authorize so-called 
payments in lieu of taxes. That pressure was eventually manifested in a cooperative 
agreement between the city and the NPS; the actions that led to that agreement are 
documented in the following chapter. 

City officials, by now, began to worry about a federal takeover of the downtown historic 
district. To quell their fears, Superintendent Hoffman attended a series of city council 
meetings in the fall of 1977 and explained what the agency would and would not be 
doing in the community. By the end of November, Skagway Mayor Robert F. Messegee 
was able to report that "We all now have a much better appreciation of your 
methodology for planning and programming the development of the park. We welcome 
your offer to participate in similar meetings from time to time in order to keep the city 
advised of your progress." But city officials remained fearful. Superintendent Hoffman, 
in a December 1977 note, lamented that at a recent city council work session 

They put it to us hot and heavy on our land acquisition program and its 
impact upon the city tax base. We were able to go over our program in 
sufficient detail to dispel the fears that we "were buying all of Broadway 
and kicking all the people out...." In general we feel very good about our 
relations with the city, and the hard data backs up our public relations 
efforts.17 

Having cleared those hurdles, the agency continued its Skagway land purchasing 
program. On November 22, 1977, the NPS purchased the Peniel Mission property from 
John and Roberta Edwards for $65,500. Four weeks later, Jack and Georgette Kirmse 
sold three properties: Boas Tailor and Furrier, the Moore Tract (which included both 
the Moore House and the Moore Cabin), and the vacant lot between the Sweet Tooth 
Saloon and Dedman's Photo Shop. The three lots were sold for $66,809, $119,405, and 
$12,786, respectively.18 

16 NPS, Land Resources Division, "Master Deed Listing," April 30, 1994. 

17 Messegee to Hoffman, November 30, 1977, in "Gary Higgins file"; Hoffman to Director, AAO, 
December 30, 1977, in CF. 

18 Hoffman to Gil Acker, January 19, 1978, in CF; NPS, Land Resources Division, "Master Deed Listing," 
April 30, 1994. 
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The agency purchased five additional Skagway properties in 1978. In late February 
1978, the NPS purchased Verbauwhede's Confectionery, and the cribs behind it, from 
Malcolm and Mary Lou Moe for $30,000. In the late spring, it purchased a vacant lot 
on Broadway south of Second Avenue from the Longshoremen's Union for $28,100, 
where they intended to relocate the historic Martin Itjen house. Shortly afterwards, it 
bought the Itjen house (without the surrounding lot) from Jack and Marjorie Brown for 
$5,000. In September, Harold and Mavis Henricksen sold a large, vacant tract between 
Broadway and the Moore cabin for $75,000. The final purchase in the Skagway land 
acquisition program was completed in late December when Herbert and Georgina 
Riewe sold the Goldberg Building, again without the surrounding lot, to the NPS for 
$1,000.19 

During the two and a half years since the park's authorization, NPS purchasing agents 
had bought significantly more properties in Skagway than the master plan had called 
for. They had made a total of 15 purchases: 8 with improved lots, 4 with unimproved 
lots, and 3 buildings which did not include the surrounding lots. (The agency had 
purchased ten parcels from private parties, instead of eight as called for in the master 
plan; three of the eight parcels that had been proposed for purchase in the plan had 
been bypassed.) The agency had purchased a total of 1.94 acres of land in downtown 
Skagway; for both the lots and the associated improvements, it had paid a total of 
$767,522.06.20 

The agency also sought to purchase land in the Dyea area. Initially, it met with a cool 
reception from Dyea landowners.21 Then, on June 27, 1978, it completed the purchase 
of the largest Dyea land parcel-335.89 acres--when it bought the old Pullen and 
Matthews homesteads from Mark R. Noyd and Mary L. Joseph for $646,000. The only 
remaining large parcel in Dyea was located north of the former Noyd-Joseph property. 
At one time, Wesley W. and Vivian R. Patterson had owned the entire 153.69-acre 
parcel which comprised the North Dyea area. During the 1960s and early 1970s, 
however, the couple had subdivided the homestead and had sold several small parcels to 
Skagway residents. On July 25, 1977, the Pattersons sold what remained of their 
homestead (83.12 acres) to the Park Service for $203,475. The agency also let it be 
known that they would buy back any of the other unimproved, privately-owned parcels 
in north Dyea. In response to that offer, three owners of 12-acre parcels agreed to sell 
in 1979 and 1980. The sellers were Wesley W. and Vivian R. Patterson; Wesley C. 

19 Hoffman to Chief, Lands Division, PNRO, February 16, 1978, in "L58, General Correspondence, 
1978-85," AHC; NPS, "Master Deed Listing," April 30, 1994. 

20 NPS, "Master Deed Listing," April 30, 1994. 

21 Hoffman to Chief, Lands Division, PNRO, January 6, 1978, in "L58, Gen'l Corresp., 1978-85" file, 
AHC. 
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Patterson; and David and Bondy Logan. The parcels sold for $36,000, $50,000, and 
$52,000, respectively.22 

In late 1980, the NPS acquired two additional land parcels. On November 26, the NPS 
acquired 1,690 acres of land which the U.S. Forest Service had previously managed in 
the White Pass Unit, east of the White Pass Fork of the Skagway River. Shortly 
afterward, on December 17, the agency purchased 0.34 acres of improved land in 
Skagway at 14th Avenue and Main Street (outside of the historic district) for use as an 
administrative site. The sellers, who had a trailer, a shed, and a garage on the property, 
were Lawrence and Mary Pagnac; the purchase price was $80,000.23 

By the end of 1980, the agency had completed its initial land purchases. It had bought 
a total of 2.28 acres in Skagway for $847,522.06. (Within the Skagway historic district, 
1.92 acres had been purchased.) In the Dyea area, it had purchased 455.01 acres of 
land for $987,475.00. In the Chilkoot Trail and White Pass units, Federal agencies 
(namely, the Forest Service and the Bureau of Land Management) had transferred to 
the park an additional 1,886.87 acres at no cost. Altogether, the agency had acquired 
2,357.29 acres, which was just 17.7% of the 13,291 acres which Congress had included 
within the park's boundaries. (The State of Alaska held most of the remaining acreage, 
because it owned almost all of the Chilkoot Trail corridor and approximately half of the 
White Pass unit.) The total cost that the NPS had paid for the land and associated 
improvements had been $1,834,997.06. Congress, in Section 4 of its implementing 
legislation, had granted the agency $2,665,000 "for the acquisition of lands and interests 
in lands...." The price paid thus far for its Skagway properties was more than $800,000 
under the Congressional ceiling.24 

By 1980, NPS leaders felt that the land acquisition program had proceeded to the point 
that they were ready to formally establish Klondike Gold Rush National Historical Park. 
Section 2 of Public Law 94-323 noted that the Secretary of the Interior would establish 
the park "at such time as he deems sufficient lands, waters, and interests therein have 
been acquired for administration in accordance with the purposes of this Act." On May 
7, 1980, Interior Secretary Cecil D. Andrus declared that the park would be established 
as of May 14. A Federal Register announcement and an accompanying press release, 
both signed by Acting NPS Director Ira J. Hutchison, noted that "legal establishment is 
a step taken by the government to signify that the majority of the authorized property 

22 NPS, "Master Deed Listing," April 30, 1994; SAR, 1980, 5. 

23 NPS, "Master Deed Listing," April 30, 1994; SAR, 1980, 5. 

24 U.S. Congress, Public Law 94-323, June 30, 1976. 
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has been acquired for the park's historic resources. Establishment of this park assures 
the protection of a unique part of our history."25 

NPS officials, who ideally sought to obtain title to all of the park's lands, were not able 
to obtain two major properties located within the new park boundaries. Both of these 
properties were owned or selected by the State of Alaska. The larger parcel constituted 
most of the Chilkoot Trail corridor. This parcel, 8,570 acres in extent, comprised over 
64 percent of the land within Klondike Gold Rush National Historical Park; it stretched 
from Long Wharf, south of Dyea, to the Canadian border. (As noted in chapters 3 and 
4, the land was owned by the Bureau of Land Management, but the State of Alaska had 
selected the Taiya Valley lands in June 1961 and they had received de facto ownership 
of them in June 1974.) The NPS had been managing the state's interests in this area 
since August 1972, when the two parties had signed a cooperative agreement for the 
Chilkoot Trail. (A third signatory to the agreement was the BLM, which owned the 
state-selected lands in the Chilkoot Trail corridor. The BLM also owned a small parcel 
of non-selected land west of Chilkoot Pass.) The NPS hoped to acquire the Chilkoot 
parcel in order to ensure the protection of area resources. The master plan, however, 
did not specify the need for acquisition, and the legislation authorizing the park 
demanded that the NPS could acquire state-owned lands only by donation. The state's 
Department of Natural Resources, for its part, was in no position to donate lands that it 
did not yet own. Based on those constraints, the NPS could do little except continue 
the status quo. On April 6, 1978, as noted in Chapter 8, the NPS and the Alaska DNR 
renewed their cooperative agreement for a three year period; the new agreement 
included Dyea and White Pass as well as the Chilkoot Trail.26 

The other parcel, which was 1,630 acres in extent, comprised roughly the western half of 
the White Pass unit. Specifically, the state owned all of the land located west of the 
White Pass Fork north of White Pass City, and all land west of the Skagway River south 
of White Pass City. The NPS, at first, had no cooperative agreement to manage these 
lands, as they had in the Chilkoot Trail unit, and due to the lack of recreational usage 
in the White Pass area neither the NPS nor the state showed much interest in the area. 
The state, however, was no more willing to donate to the NPS its White Pass parcel 
than its Chilkoot Trail lands, and as noted above, the White Pass was included in the 
expanded cooperative agreement worked out in 1978 between the NPS and the state's 
Department of Natural Resources.27 

25 SAR, 1980, 2; Federal Register. May 14, 1980, 31805; NPS press release, May 14, 1980, in "D62-
Museum Activities" file, KLSE. 

26 NPS, KLGR Master Plan, October 1976, 44, 62; Robert L. Peterson (Acting Area Director, AAO) 
to Robert E. LeResche (Commissioner, Alaska DNR), April 7, 1978, in CF. 

27 Peterson LeResche, April 7, 1978. 
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The NPS was also unable to purchase several properties in the Skagway Historic District 
in which it had shown an interest. The 1973 master plan, as noted above, had called for 
the purchase of the Idaho Saloon, Principal Barber, Verbauwhede's Confectionery, the 
Pack Train complex, Boas Tailor and Furrier, the Moore Cabin, and two other buildings 
(in addition to the depot complex and the Mascot Saloon complex, which were already 
owned by the National Park Foundation). As noted above, this "wish list" of properties 
changed significantly between 1973 and 1977-78, when regional lands division staff 
carried out their purchasing program. As it turned out, the only properties on the 1973 
"wish list" that were actually purchased were Verbauwhede's Confectionery, Boas Tailor 
and Furrier, the Moore Cabin, and the Lynch and Kennedy store (which was part of the 
Pack Train complex). Memoranda generated during the late 1970s suggest that NPS 
personnel were unable to come to terms on only two properties—the Pack Train Inn and 
the Pullen House—in which they had shown an interest. The details surrounding the 
purchase negotiation, and later developments, are outlined in Chapter 7. 

Three other major activities took place during the late 1970s. First, the administration 
of the three Alaska park units was formally severed from the Seattle unit. Soon after 
Congress authorized the park, an interim prospectus was drawn up which suggested that 
the park would be run as a single unit and managed by just one superintendent. 
Regional Director Russell Dickenson, however, recognized that "it will be not be 
practical, for the time being, to have the Seattle Unit...managed by the Superintendent 
... in Skagway." Because of the "unusual situation" brought on by the 900 miles 
separating Skagway from Seattle, the Pioneer Square facility would be managed by the 
Pacific Northwest Regional Office.28 

By October 1977, new superintendent Richard Hoffman began to argue that the time 
had come for Klondike Gold Rush to be managed as a single, comprehensive park.29 

Some regional officials, including Assistant Regional Director Temple A. Reynolds, 
supported Hoffman's position and urged that the regional office divest itself of direct 
responsibility over the local park unit. Regional Director Russell Dickenson and 
Deputy Regional Director Edward J. Kurtz, however, thought otherwise; consequently, 
the regional office made no moves to relinquish management control.30 Management 
of the two units, therefore, continued to be separate. Hoffman soon recognized that the 
Seattle unit would become "the play thing of the Division of Interpretation of the 
Regional Office," and he demanded that the two Klondike units be formally split. Such 

28 Russell Dickenson to Directorate, PNRO, July 14, 1976, in L58; Dickenson to ARD, M&O, December 
7, 1976; Thompson to Chief, I&VS, December 7, 1976; all in CF. 

29 R. E. Hoffman to Director AAO, October 21, 1977, in CF. 

30 Temple A. Reynolds (ARD, M&O) to Charles Gebler and Glenn Hinsdale, January 15, 1979, in "Space 
Acquisition File, 1/78-4/79," KLSE Collection. 
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a move, however, was not immediately forthcoming. Until 1979, most Klondike park 
documents pertained to both the Alaska and Seattle units; since then, however, the 
paper stream of the two park units has been almost entirely separate.31 

A second major activity witnessed during the late 1970s was a slow, steady increase in 
staff. In July 1978, Jay E. Cable was hired as the park's first Chief Ranger. Cable 
arrived in Skagway after having served as a ranger at Capital Reef National Park, Utah 
and Mammoth Cave National Park, Kentucky. Cable was destined to work at the park 
for the almost thirteen years—until June 1991—far longer than any of the other new 
staff.32 Robert Spude, a graduate student at the University of Illinois, began work that 
June as a historian with the University of Alaska's Cooperative Park Studies Unit. He 
was hired on a six-month contract to research the history of the various NPS buildings 
in Skagway, and the major structures in the Chilkoot and White Pass corridors; he was 
also asked to set up the park's library and photograph collection. His superiors, 
however, found his work exemplary and his contract was extended until December 
1979.33 

A third aspect of park activities during the late 1970s was an attempt to compile park 
planning documents. This was accomplished even though the park was new and staff 
levels were low. Planning documents written during the late 1970s, primarily by 
Superintendent Hoffman, included the Outline for Planning Requirements, completed 
by the regional office staff in mid-1977, and the Statement for Management, which was 
approved by regional officials in October 1978. (The latter document was largely 
finalized in November 1977; however, its publication and distribution was delayed 
because of the sensitive political situation surrounding the Alaska Lands Act.) The 
documents pertained to both the Seattle and the Alaska units; most of the enclosed 
verbiage, however, described conditions in Skagway and vicinity. In addition, Hoffman 
wrote a draft Dyea management plan (see Chapter 8); that plan, however, was rejected 
by Alaska Area Office staff and was never implemented.34 

31 Hoffman interview, August 22, 1988. 

32 Jay Cable, interview by Sandra Faulkner, February 27, 1989; Richard E. Hoffman to RD/PNRO, 
January 12, 1978, and Hoffman to Director AAO, January 23, 1978, both in CF; SAR, 1991, 1; Skagway 
News, August 3, 1978, 3. As early as the summer of 1977, Hoffman had requested two Interpretation and 
Resource Management positions. Cable's, however, was the only permanent I&RM position filled during 
Hoffman's tenure. 

33 Skagway News, August 3, 1978, 3; Robert Spude to Michael Gates, August 16, 1978, in Spude 1978-79 
file; Spude to "NPS, PNRO," (interim report), October 1, 1978, in KLGR-Historic Structures file; Gary 
Higgins to Bill Brown, November 2, 1978, in KLGR-Historic Structures: file, all in AHC; Spude, 
"Management Decisions," 1-2. 

34 Hoffman to Director AAO, October 21, 1977; Hoffman to Glenn Gallison (ARD/PNRO), October 21, 
1977, both in CF; Acting RD/PNRO to Director AAO, January 27, 1978, in "Statement for Management" file; 
Dickenson to Supt. KLGR, October 18, 1978, in "General/Planning Correspondence, 1973-1978" file; NPS, 
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On the Canadian side of Chilkoot Pass, officials attempted (but failed) to advance the 
park planning process. As noted in Chapter 4, Canada's Minister of Indian Affairs and 
Northern Development, Jean Chretien, had signed an agreement in principle with Jack 
Radford, British Columbia's Minister of Recreation and Conservation. That agreement, 
consummated in June 1973, provided for the eventual transfer of some 80 square miles 
from the province to the federal government and allowed that parcel to become a 
National Historic Park. In order to transfer the parcel, however, the B.C. parliament in 
Victoria had to act. During the summer of 1977 Radford's successor, Sam Bawlf, 
introduced a measure in the legislative assembly that would have effected that transfer. 
The measure was evidently given serious consideration; that fall, Gary Higgins declared 
that "Parks Canada anticipates Klondike will receive official designation as a national 
park in the near future," and as late as January 1978, the editor of Skagway's North 
Wind noted that "we are unofficially informed that the province of British Columbia has 
taken a step towards cooperating in this permanent Klondike Gold Rush Historical 
Effort."35 Bawlf s bill, however, was not enacted and legislative matters remained at a 
standstill. Meanwhile, the management of the Chilkoot Trail continued as it had since 
1974; the trail was managed from a headquarters in Whitehorse, and summer field 
patrols were operated from the remote campsite located at historic Lindeman City. 

The Richard Sims Superintendency 

On August 2, 1979, Superintendent Richard Hoffman announced to a meeting of the 
Skagway City Council that he was leaving his post (and was also resigning from the 
city's Planning and Zoning Commission). He said at the time that he was "very sad 
about leaving Skagway" and that the move was not his choice. His tenure, to be sure, 
had been a rocky one, and at various times he had clashed with his staff as well as with 
regional officials. He noted with pride, however, that he had accomplished his main 
job: buying buildings, starting programs and getting the park in motion. Hoffman was 
transferred to the Pacific Northwest Regional Office, where he became the region's 
Environmental Protection Specialist and Public Involvement Coordinator.36 

Replacing him in Skagway was Richard H. Sims, who obtained the job by switching 
positions with Hoffman. Sims' appointment was announced in mid-August; three weeks 

Statement for Management. KGRNHP. October 1978; all in AHC. 

35 North Wind. August 1977, 3, and January 1978, 3; Gary Higgins to Ed Holm, September 29, 1977, in 
"Gary Higgins file," AHC. 

36 Lynn Canal News, August 9, 1979, 1; Gary Higgins to Superintendent KLGR, Feb. 2, 1978, in "Gary 
Higgins" file; Higgins to Bill Brown, November 2, 1978, in KLGR-Historic Structures: file, both in AHC. 
Hoffman's unauthorized use of a bulldozer near Dyea's Pullen Barn, and the effect of that action on the 
salmon-bearing West Branch of the Taiya River, played a major role in Hoffman's transfer. 
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later he visited Skagway and hiked the Chilkoot Trail. He assumed his new duties on 
September 24.37 

Sims, a 26-year veteran of the National Park Service, had begun his career as a ranger 
at Scotts Bluff National Monument, Nebraska. After serving stints as a ranger at 
Badlands National Monument, South Dakota and Shenandoah National Park, Virginia, 
he became a superintendent—first at Oregon Caves National Monument, and later at 
Crater Lake National Park.38 

Soon after Sims assumed his post, new staff began to arrive. By the end of the year, the 
park had hired its first Interpretive Specialist, Dave Cohen, and the following year Amy 
Caldwell became the park's first administrative secretary. Both were experienced NPS 
hands; Cohen had worked in Anchorage on the so-called "d-2" issue and was currently 
working for the Heritage Conservation and Recreation Service, and Caldwell had served 
in a seasonal capacity for several years on the north rim at Grand Canyon National 
Park. Caldwell later married Andy Robertson, a member of the park's trail crew.39 

Others came in to replace employees who had completed their service at the park. In 
1980, Emily Olson began serving as an administrative technician in Barbara 
Montgomery's former position. In late April, David Snow began work as Alaska's first 
Area (later Regional) Historical Architect; in so doing, he carried on many of the same 
duties which Gary Higgins and Pete Bathurst had formerly undertaken. (Higgins, the 
previous architect, had left in April 1979, while Bathurst, a preservation specialist, had 
exited in January 1980.) And in April 1982, Eugene Ervine began work as an exhibit 
specialist.40 

Additional new employees were added to the workforce during the mid-1980s. In 
March 1983, the park gained its first maintenance foreman, John B. Warder, Jr., who 
moved to Skagway after a long career at Olympic National Park in Washington. A 
month later, the park gained a new Interpretive Specialist when it hired Betsy Duncan-
Clark. Ms. Duncan-Clark, who replaced David Cohen, had previously worked for the 
NPS at Herbert Hoover National Historic Site, Iowa, and Johnstown Flood National 
Memorial, Pennsylvania. In February 1984, Andrew Beierly was added to the park staff 
as a maintenance man. Beierly, a local hire, was a longtime Skagway resident and 
railroad worker. Beierly, Duncan-Clark, and Warder became the backbone of the 

37 Lvnn Canal News. August 16, 1979, 4; October 11, 1979, 1. 

38 Richard Sims, interview by Sandra Faulkner, August 24, 1988. 

39 Jay Cable, interview by author, October 13, 1994. 

40 Spude, Skaewav. District of Alaska, ii; Brown to various, January 7, 1980, in "KLGR-Personnel, 
budget" file, AHC; Lvnn Canal News. May 17, 1979; SAR, 1980, 2; SAR, 1982, 1. 
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Skagway workforce, because all three served on the Klondike staff for more than a 
decade.41 

By 1983, six permanent personnel composed the Klondike staff, a number that increased 
to seven when Beierly commenced work in 1984. The permanent staff level, however, 
belied the size of the NTS labor force. Each summer, for example, brought seasonal 
crews of trail rangers, Skagway-area interpreters, and (beginning in 1980) Chilkoot Trail 
maintenance workers. In addition, the ongoing restoration efforts of the Skagway 
historical buildings demanded the employment of carpenters, laborers, and ancillary 
personnel. As a result, the number of seasonal employees reached as high as 30 
individuals at a time.42 

Park personnel tried, but failed, to hire local residents on park projects during this 
period. In 1980, and again in 1981, the NPS announced its intention to sponsor a 10-
member Youth Conservation Corps group for the summer. Intended for high school 
workers (those aged 15 to 18 years old), corps members would have worked on the 
Chilkoot Trail, on the Dewey Lake trails, and at the Gold Rush Cemetery. Because of 
high prevailing wage levels, however, the NPS was unable to attract youth interested in 
working in the low-wage YCC positions.43 

The park's operations budget reflected the relatively high staffing levels. During fiscal 
year 1980, when the Alaska units began operating with a budget separate from the 
Seattle unit, $558,800 was allotted for park operations. That figure rose by more than 
35 percent, to $768,400, by fiscal year 1983. For the remainder of the decade, however, 
park budgets declined as often as they rose, and by 1989 the operating budget stood at 
$792,700, just 3.1 percent higher than it had been six years earlier.44 

Two early employees later moved to the Alaska Regional Office (ARO), in Anchorage, 
where they continued to influence park policy. Robert Spude, who had worked on a 
park contract between June 1978 and December 1979, later worked for the BLM and 
the Heritage Conservation and Recreation Service (both in Anchorage) before returning 
to the NPS in 1981. (Two years later, he became ARO's Regional Historian.) Dave 
Snow, when appointed to his Klondike position, became the Alaska Area Office (later 
Alaska Regional Office) Historical Architect. During his tenure in Skagway, Snow 

41 SAR, 1983, 1; SAR, 1984, 1. As of this writing, Warder and Beierly are still park employees; 
Duncan-Clark remained in her Skagway position for more than eleven years; then, in December 1994, she 
transferred to Klondike's Seattle unit. 

42 SAR, 1983, 1, 4. 

43 Lynn Canal News. March 13, 1980, 4; March 27, 1980, 6; Jay Cable interview, January 26, 1995. 

44 U.S. Department of the Interior, Department of the Interior Budget in Brief (Washington, GPO), 
fiscal years 1985-1991. 



The park's first (1977) group of seasonal interpreters and rangers posed at the old White Pass depot, which served as the 
park's visitor center that year. Richard Hoffman, the park's first superintendent, is seen at left. To his left are Russell 
Plaeger, Meg Jensen, John Jackson, Janet Ross, Craig Juleen, and Linda Chesney. Ross and Jensen were Chilkoot Trail 
rangers; the other four were Skagway interpreters. The dog was named Rolfo. 

John Jackson Collection 



(top) Richard Sims was the park's second superintendent; he served from 1979 through 
1985. He is shown here, at left, at the July 1984 visitor center dedication with NPS 
Director Russell Dickenson (center) and WP&YR official Marvin Taylor, (bottom) Clay 
Alderson is the park's current superintendent. This photo was taken in September 1986, 
shortly after his arrival in Skagway. 

Skagway News. July 4, 1984, 1 (top) and September 17, 1986, 3 (bottom) 
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worked primarily on the restoration of the depot complex and other Klondike 
assignments. After his 1984 departure to Anchorage his work load diversified, but 
Klondike projects continued to comprise a significant portion of his work load. 

One of the major events of the Sims superintendency was the completion of the park's 
reconstruction of the White Pass and Yukon Route depot and administration building. 
As explained more fully in chapters 4 and 6, the depot's restoration process had begun 
with Laurin Huffman's roof stabilization efforts in 1975, and large-scale efforts had 
begun when the building was jacked up and archeological surveys were undertaken in 
1979. The restoration process was completed in early 1984. Soon afterward, park 
officials moved their offices from rented space on Broadway near Fourth Avenue to the 
new building. The visitor center was opened to the public in May, and the depot 
dedication took place on July l.45 

Relatively few planning documents were completed during Sims' tenure as chief. The 
park's first Statement for Management, which was prepared in 1978 and included both 
the Seattle and Skagway-area units, was revised in 1981 and tailored to conditions in 
and around Skagway. Regional Director John E. Cook approved the document on 
September 9, 1981. Three years later, on May 7, 1984, Sims issued an updated 
version.46 Park staff also compiled a resource management plan. After two years of 
effort, a draft version was completed in February 1982. That plan, however, was 
criticized by various regional officials, and after two years of discussions the document 
was quietly tabled.47 

After more than six years at the Klondike helm and 33 years of government service, 
Sims retired on November 30, 1985. Sims was proud of what he had accomplished 
during that period, particularly in the work completed on the various building 
restoration projects in Skagway. He was quick to admit, however, that the management 
of an urban historical park was more challenging than his previous assignments in 
natural resource parks had been-"at times more challenging than I would have 
preferred...." The local newspaper editor, Jeff Brady, gave him a large part of the credit 
for improving local relationships for the park when he editorialized, 

When Sims came to Skagway, many townspeople were still having second 
thoughts about having let the park service in here. For a long time, it was 
tough being a "parkie." But as Sims leaves his post this month, many will 

45 SAR, 1984, 1. 

46 NPS, Statement for Management, KLGO, May 7, 1984. 

47 William E. Brown, "Summary Meeting Minutes and Action List, KLGR Resource Planning Session, 
2/25 to 2/27/80;" William E. Brown to Jay Cable, October 12, 1983, in "KLGO RMP Comments" file; BUI 
Welch to Supt. KLGO, March 23, 1983, in "Dyea Plan" file; SAR, 1982, 1; all in AHC. 
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thank him for what the park has done during his tenure, and what it has 
not done. 

Park staff, in recognition of his efforts, held an open house on November 15 in which 
he and his wife Phyllis were honored guests. A large crowd attended.48 

Clay Alderson Takes Over 

After Sims' departure, Chief Ranger Jay E. Cable served as the park's acting 
superintendent. Cable led the park through the 1986 summer season. Then, in mid-
August 1986, NPS Regional Director Boyd Evison announced the appointment of 
Russell C. (Clay) Alderson as the park's third superintendent. Alderson, who arrived in 
Skagway over Labor Day weekend, had been working for the agency since the late 
1950s. He had served seasonal stints as a laborer and trail crew foreman at Grand 
Teton National Park. After working in the Kansas state park system, he worked as a 
trails foreman at Grand Teton until he was chosen, in 1975, as the first superintendent 
at Knife River Indian Villages National Historic Site near Stanton, North Dakota. He 
remained there until 1979, when he left to fill the superintendency at Cedar Breaks 
National Monument near Cedar City, Utah. That position, which also grew to include 
administration over the Kolob Canyon portion of Zion National Park, occupied him 
until he moved to Skagway.49 

Under Alderson's direction, further increases in the permanent staff have taken place. 
In March 1987, the new position of Cultural Resource Specialist was created and filled 
by Karl Gurcke, a historical archeologist who had been working for the park on a 
seasonal basis since 1984. During the off-season, he had previously been the assistant 
curator at the University of Idaho's Laboratory of Anthropology. That summer, the 
park was busier than it had ever been; at one point it had a work force of 43, of which 
21 were local hires.50 In 1988, a new half-time position for procurement clerk and a 
new half-time administrative assistant were created. The former was filled by Evelyn 
Meyer, the latter by Niki Hahn, both of whom hailed from Skagway. In 1990, the park 
created a new subject-to-furlough park ranger position. The individual selected, Jeff 
Mow, became the lead Chilkoot Trail ranger during the summertime and assisted the 
Chief Ranger during the off-season.51 

48 SAR, 1984, 4: SAR, 1985, 2; Skagway News. November 1985, 2, 3. 

49 Skagway News, August 20, 1986, 1; Clay Alderson, interview by Sandra Faulkner, September 29, 
1989. 

50 SAR, 1987, 3; Skagway News, March 1987, 11. Gurcke was the first park CRS hired in the Alaska 
Region. 

51 SAR, 1988, 1; SAR, 1990, 5. 
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In 1991, the park hired its first full-time painter, George Barratt; the same year, Debra 
Sanders became Klondike's first full-time museum specialist.52 A final selection made 
that year was Mike Colyer as project construction supervisor. Colyer, a longtime 
Skagway resident and former railroad worker, had begun working on the park's 
preservation crew in the mid-1980s; then, in 1988, he moved to Williamsport, Maryland, 
where he attended the agency's Williamsport Preservation Training Center. The park 
had had several construction supervisors after Regional Historical Architect Dave Snow 
left for Anchorage in 1984; only one of those men, historical architect Ray Todd, had 
remained in his position for more than a year. Alderson expressed confidence that 
Colyer "gives us the continuity of leadership that this project has not had since it was 
started."53 

The following January, Bruce Reed began work as the new Chief of Interpretation and 
Resource Management. Reed, who hailed from Guadalupe Mountains National Park in 
Texas, replaced Jay Cable, who had vacated his position the previous July. Later that 
year, Doreen Cooper began work as the park's first project archeologist; her position, 
funded by the agency's Denver Service Center, continued the work which Cathy Blee, 
Marianne Musitelli, and other DSC archeologists had carried on for more than a 
decade. The number of seasonal workers during this period, as before, remained high. 
In 1988, for example, 38 employees were on board during the busiest summer months, 
17 of which lived year-round in Skagway or Dyea.54 

The park's budget has reflected the recent increase in staff. During the middle to late 
1980s, as noted above, the park's operating (ONPS) budget consistently hovered 
between $725,000 and $800,000. In 1990, however, the budget rose 7.7 percent to 
$854,000, and in 1991, it rose another 34 percent to $1.14 million. The ONPS budget 
has continued to increase since 1991; as of 1995, it stood at $1.36 million. 

Alderson has been the superintendent since 1986 and remains in that position. He has, 
however, taken two remote assignments during his tenure. In May 1991, he moved to 
McCarthy, Alaska and spent the next five months coordinating structure engineering 
and environmental surveys of the Kennicott mill property, which the agency was 
proposing to purchase. Thereafter, Jay Cable served as Acting Superintendent. Cable, 
however, accepted a position as the Regional Safety Officer and moved to Anchorage in 
July. In his stead, Dave Mills (from the Northwest Alaska Office in Kotzebue) 
replaced Cable as Acting Superintendent for the next three months. Two years later, 
Alderson was detailed to Anchorage and spent five months working as a special 
assistant in the Alaska Regional Office. (He had been hired to be the state coordinator 

52 SAR, 1991, 4. 

53 SAR, 1991, 3. 

54 SAR, 1988, 1; Skagway News. November 22, 1991, 3. 
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for President Clinton's "Rebuild America" jobs program. The bill authorizing that 
program, however, ran into a Republican-led filibuster and did not become law.) Janet 
McCabe, a longtime special assistant in Anchorage, took Alderson's place in Skagway 
and became acting superintendent.55 

Parkwide Planning Efforts 

Soon after his arrival at the park, Alderson realized that little planning had taken place 
in the past several years. In order to update action plans for the park, he and his staff 
prepared a Statement for Management. A draft copy was completed by the end of 
1987, and by the end of 1988 the regional office had granted its approval to the final 
report.56 Alderson also attempted to complete the writing of the Resource 
Management Plan, a draft version of which had been completed during the early 1980s. 
Public scoping sessions on the RMP were held in 1989 and writing began in 1990, but 
staff shortages prevented the document from being completed.57 

During the same period in which activity was taking place on both the Statement for 
Management and the Resource Management Plan, Superintendent Alderson raised the 
idea of writing a park General Management Plan (GMP). No master plan had been 
written in the 13 years since the park had been created; the only previous plan was 
dated May 1973. (It had been nominally updated in September 1976, in response to the 
passage of the park bill.) The park, moreover, was one of only two Alaska units without 
an updated general management plan; all the other units except Sitka had undergone a 
planning process during the mid-1980s. In order to correct that deficiency, the regional 
office's Division of Planning made an effort in late 1989 to come up with some of the 
funding necessary to initiate the process.58 Then, in 1990, it gave the park a small sum 
to initiate the scoping process. The Washington office and the Denver Service Center 
were notified of the need for a new plan. By the end of the year, DSC had pledged 
$125,000 to prepare a Development Concept Plan for Dyea and the Chilkoot Trail. The 
Washington headquarters, however, refused to release funds for the preparation of a 
GMP.59 

The scoping process finally began in 1991. Public meetings were held that spring in 
Skagway, Anchorage, Whitehorse, Haines, Juneau, and Seattle seeking public comments 

55 SAR, 1991, 1; Skagway News. May 17, 1991, 3; April 23, 1993, 5; September 29, 1993, 2. 

56 SAR, 1987, 5; SAR, 1988, 3. 

57 SAR, 1989, 2; SAR, 1990, 2; SAR, 1991, 1. 

58 SAR, 1989, 3. 

59 SAR, 1990, 1-2. 
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on what the GMP should address. NPS officials also held a meeting with their 
Canadian Parks Service counterparts, looking for their input during the early stages of 
the planning process.60 

The agency digested the comments made at the scoping meetings and in mid-May 1992, 
it made public its intention to prepare a general management plan and accompanying 
environmental statement. A month later, it held a series of meetings in which it 
endeavored to familiarize the public with park management, to ask its ideas about 
future management, and to offer the public a choice of park management options.61 

Meetings were held in six cities in Alaska, Washington and Yukon Territory. The most 
lively discussion, however, took place at Skagway's city hall on June 22. Despite the 
flurry of summertime activity, fifteen local residents attended and gave planners a passel 
of suggestions, most of which related to access and interpretation in the Chilkoot Trail 
and White Pass Trail units. Planners at the meeting promised to respond to those 
suggestions and have draft plan alternatives ready for public comment by the year's end, 
followed by the preparation of a draft general management plan and EIS in 1993.62 

Agency planners were delayed in their response to the public comments, but in mid-
June 1993 they distributed a series of three preliminary management alternatives. 
Based on the degree of development desired, these included a "no change" alternative, a 
plan that called for a modest facilities increase, and a plan calling for a substantial 
facilities increase. The agency held another series of public meetings, and Janet 
McCabe, the acting superintendent, asked the city for its reaction.63 The city, in 
response, held a July 21 hearing on the matter, and for two hours local citizens provided 
comments, many asking the NPS to keep additional facilities investments to a minimum. 
The city council, as a result, tentatively decided to pass a "no change" resolution. 
McCabe, however, prevailed on the council to delay the vote on its resolution until the 
next meeting. During the intervening period, she was successful in revising the council's 
original language. The final resolution, passed on August 6, asked the NPS to take "a 
conservative approach" to development; it asked for the agency to adopt a "no change" 
alternative, with modifications.64 

60 SAR, 1991, 1; Skagwav News. May 3, 1991, 3. 

61 Federal Register. May 29, 1992, 22826. 

62 Skagwav News, June 26, 1992, 8; John M. Morehead to "follower of national park planning," in "KLGO 
GMP" file, AHC. 

63 NPS, Public Review of Preliminary Alternatives for KLGO General Management Plan. Skagwav, Alaska 
and Seattle, Washington, Summer 1993; Skagwav News, July 9, 1993, 4. 

64 Skagwav News, July 23, 1993, 4; August 13, 1993, 1. 
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The plan was then entrusted to the regional office for the preparation of the draft GMP 
and EIS. Work on the document began during the fall of 1993.65 A series of delays by 
regional personnel, however, postponed the publication of the draft document for more 
than a year, and the Draft General Management Plan and Environmental Impact 
Statement for the park was not released to the public for comments until June 1996. 

The other major park plan pursued in recent years has been the Resource Management 
Plan. The RMP, as noted above, had been written in draft form in the early 1980s but 
had never been completed. When Karl Gurcke was hired as a resource management 
specialist in the spring of 1987, it had been hoped that one of his first responsibilities 
would be the completion of an RMP. The Scope of Collections Statement, which 
Gurcke wrote in March 1988, noted that the RMP was "currently being rewritten." He 
was able to make little progress, however, until Bruce Reed became the Chief Ranger in 
January 1992.66 Reed decided to split project work into two areas; he would write 
those sections pertaining to natural resources, while Gurcke would write about the 
park's cultural resources. The two men completed a rough draft of their respective 
sections in December 1993 and submitted the plan to the regional office. The plan was 
considered acceptable but for a few minor modifications, and the park submitted a 
revised plan in the fall of 1994. The final plan was signed by Acting Regional Director 
Paul Anderson on December 15, 1994. 

65 Skagway News. November 12, 1993, 1. 

66 NPS, Scope of Collections, KLGO. April 1988, in "Scope of Collections, 1982 & 1988" file, AHC; 
Skagway News. November 22, 1991, 3. 



Chapter 6 

The Building Rehabilitation Program 

When Congress passed Public Law 94-323 on June 30, 1976, the bill which authorized 
Klondike Gold Rush National Historical Park, the park was an idea and little else. As 
noted in Chapter 5, more than six months elapsed before the first staff member, Gary 
Higgins, began working in Skagway. Regional officials recognized that the highest 
priority for the new park was the preservation and restoration of various Broadway gold 
rush-era structures. That work, however, had to await funding, land acquisition, 
planning considerations, and the creation of a park work force. 

Gary Higgins, a historical architect, began work in January 1977; three months later, he 
was joined by Superintendent Richard Hoffman. During their first months on the job, 
the two men were largely absorbed by the mechanical technicalities of hiring a summer 
interpretive and trail staff, moving into the upstairs office in the Broadway Building, and 
planning for the June 4 dedication ceremony. 

Park staff were also preoccupied with obtaining the materials necessary for an 
interpretive program. Several difficulties presented themselves. Neither the 
superintendent nor the architect were trained in interpretive matters. The staff, 
moreover, knew little about the resources they were assigned to protect and interpret 
aside from the master plan, the historic resource study, and such other documents as 
has had been prepared prior to congressional authorization. 

Despite those obstacles, officials scrambled to assemble a basic interpretive program. In 
the northwestern corner of the old depot building, NPS caretaker Robert Vaughan 
cobbled together the space for an ad hoc visitor center by cleaning the windows, floors 
and walls, replacing several broken windows, and repairing one of the entrance doors. 
By early June, the center was open from 8 a.m. to 8 p.m. Summer seasonals, based in 
the old waiting room, passed out a newly-prepared park brochure that James A. "Rocky" 
Richardson, the region's interpretive specialist, had prepared a year earlier, and they 
also distributed the state-sponsored Chilkoot Trail booklet and various fliers for city 
attractions. Decorating the visitor center's walls were various large-format historical 
photographs. A few gold rush artifacts were also on display.1 

1 John Thomas Ritter to Area Director, Alaska, August 17, 1976, in KLSE Collection; Richard E. 
Hoffman to Pat Thrasher (USFS), July 20, 1977, in CF; North Wind, June 4, 1977, 3; John Jackson, 
interview by author, September 11, 1995. 
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The staff also assembled a small audio-visual program. Chairs, including several of the 
railroad's reversible-back benches, were arranged in a makeshift room demarcated by a 
hanging black tarp, and visitors could watch any of three gold rush films: an hour-long 
version of William Bronson's Days of Adventure, Dreams of Gold; Pierre Berton's City 
of Gold: and Lyle Bebensee's Chilkoot Trail. Patrons were also given the opportunity 
to sit in specially-designed "audio chairs" (egg-shaped chairs that played gold rush 
music) that had originally been part of an NPS-sponsored, award-winning exhibit at the 
1976 Calgary Stampede. 

Complementing the movies and music was a ten-minute slide show, entitled "The 
Klondike Gold Rush," that was shown once an hour. Accompanying the lapse-dissolve 
slide production was a score written by Skagway resident Steve Hites. During the mid-
1970s, Hites had written a number of songs with a historical theme. NPS personnel 
were sufficiently impressed by his music that they invited him to the agency's Harpers 
Ferry Center. Here he composed a medley of three of his songs-"Gay '90s," "Diggin'," 
and "Ballad of the Yukon"—that served as the slide show's sound track. The show 
remained a staple of the interpretive program through the summer of 1987.2 

This initial "visitor center," which was blocked off from the remainder of the empty, 
unsafe depot by a hanging black tarp, was rude, dusty, and inadequate. Lacking any 
other alternative, however, it served the public for the 1977 and 1978 summer seasons.3 

Initial Construction Plans 

Once the summer season had passed, NPS officials began to map out restoration plans. 
In late summer, a Seattle firm appraised most of the properties in the historical district. 
That fall, Denver Service Center (DSC) architect Tom Busch spent six weeks in 
Skagway photographing and recording structures, and by the end of 1977 regional lands 
officials had completed the purchase of six private buildings: the Pantheon Saloon, 
Lynch and Kennedy Haberdashery, Peniel Mission, Boas Tailer and Furrier, the Moore 
Cabin, and the Moore House. (These were in addition to the railroad depot and the 
Mascot Saloon, which had been in NPS ownership since the fall of 1976.)4 

2 In July 1978, Hites recorded several of his songs at Juneau's Red Dog Saloon. The songs appeared 
that December on the album Yukon Legacy. Spude to Michael Gates, August 16, 1978, in "Spude 78-79 
Corresp." file, AHC; Paul Lofgren (KLGO), interview by author, February 16, 1995. 

3 Bill Bronson to Campbell, October 17, 1975; Glenn Gallison to Bronson, October 21, 1975; 
RD/PNRO to Directorate, PNRO, July 14, 1976; all in L58, AHC. 

4 Yerkes and Associates, [1977 Appraisal Records], in "1977-78 Skagway Appraisal" file; "Summary of 
[DSC] Work Session, March 2-3, 1978," in "KLGO Misc. Corresp., 1977-1983" file; both in AHC. 
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By early 1978, park officials had decided that the first major tasks to be undertaken 
were the restoration of the depot buildings and the Mascot Saloon Group. In mid-
January, Higgins submitted the initial paperwork for a historic structures report (HSR) 
for the two groups of structures. He envisioned that the rehabilitation of both buildings 
would involve a combination of restoration and adaptive reuse, noting that: 

The depot embodies a high level of integrity on the interior and for the 
most part new functions should be fit into existing spaces. If we get into 
interior period restoration in the Mascot Group it will probably be limited 
to the spaces that front on Broadway.5 

The other major step taken by Higgins and the other park officials was the 
commencement of a stabilization program for the park buildings. By March 1978, 
regional officials had made it known that the buildings were "in need of immediate 
stabilization." They proposed to begin the program that summer, using park labor crews 
under Higgins's and Bathurst's supervision. As part of their work, the park would 
repair roofs and make minor foundation repairs. It also promised that an archeologist 
would be used to locate, inspect, identify, label, and store any artifacts encountered 
during the stabilization work.6 

A third idea, briefly considered, was the expedited restoration of one of Skagway's 
private buildings. The idea arose in early 1978, in response to the demands of Regional 
Director Russell Dickenson, who hoped to sponsor a project demonstrating visible 
progress at the new park.7 In late January, Superintendent Hoffman told Area 
Director G. Bryan Harry that for public relations purposes, "The Regional Director 
wants, and we have promised to produce, a building on Broadway to be sufficiently 
restored on the exterior to provide an item of 'show'." Park officials concluded that the 
Martin Itjen house—which had not yet been purchased—"would be the easiest [project] 
to undertake in the time allotted." As late as March, both the park and region were still 
"anxious to get some visible, successful action underway..." Pressure to expedite the 

5 Gary Higgins to Bob Simmonds (DSC), January 17, 1978, in CF. 

6 R. E. Dickenson to W. S. Hanable, March 27, 1978, in "KLGO Misc. Corresp., 1977-1983" file, 
AHC. 

7 The agency, at one point during the fall of 1977-78, had invited prospective leasees to submit 
applications, and six eager applicants responded. But in mid-March, the agency was forced to admit that 
"We are not able to process your application for lease of Park owned buildings in Skagway.... Our 
preliminary investigation of our structures showed that only two of them appeared structurally suitable for 
this purpose. Consequently, the program of leasing would not have been as extensive as originally 
envisioned." R. E. Hoffman to (various), March 16, 1978, in CF. 
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Itjen restoration eased thereafter, however, and the idea of a "show" project was 
abandoned.8 

By the summer of 1978, the park had nearly completed its Skagway land purchasing 
program—purchases early that year included Verbauwhede's Confectionery, the cribs 
behind it, and the Itjen House—and the park labor crew was ready to commence its 
stabilization program. By August, it was reported that both Bathurst and Higgins were 
busy: 

Pete Bathurst, preservation specialist, directs three crews, stabilizing 
buildings, moving them to less endangered sites, and conducting routine 
maintenance on park buildings. Gary Higgins, historical architect, draws 
the plans and proposals for restoration as well as serves as a watchdog 
over new construction in the historic district.9 

Much of the restoration work done that summer took place in and around the Mascot 
Saloon Group. The buildings that summer were raised and placed on wooden cribbing. 
To accompany that work, DSC archeologist Dan Martin and his assistant, Mary Van 
Wyhe, conducted surface collecting at the site. Martin and Van Wyhe also made a test 
excavation beneath the Lynch and Kennedy building, and conducted more test 
excavations around the original locations of the Boss Bakery and Goldberg Cigar 
Store.10 

Park crews also moved three buildings, two in 1978 and another in 1979. The Itjen 
building, which had been purchased in June 1978, was moved in July by local resident 
Paul Cyr, who worked for contractor Steve Hansen. The house was skidded from the 
south side of Sixth Avenue, just west of Main Street, to the west side of Broadway, 
between the Longshoreman's Union Hall and the WP&YR tracks. The newly-moved 
building was situated at an angle to the street and placed on cribbing. The Goldberg 
Cigar Store, purchased in 1977, was moved in August 1978 from its original location (on 
the south side of Fifth Avenue and west of the Seattle Hotel) to the vacant, NPS-owned 
lot at the northwest corner of Fifth Avenue and Broadway. Fourteen months later, on 
October 10, 1979, it was moved again to the east side of Broadway, just south of the 

8 Hoffman to Director AAO, January 23, 1978, in CF; Hoffman to Chief, Lands Division, PNRO, 
February 16, 1978, in "L58, Gen'l Corresp., 1978-85;" "Summary of [DSC] Work Session, 3/2-3/78," in 
"KLGO Misc. Corresp., 1977-1983" file, AHC. 

9 Spude to Michael Gates, August 16, 1978, in "78-79 Spude file," AHC. 

10 Kenneth Raithel, Jr. (DSC) to Director AAO, June 1, 1979, in "KLGR-Historic Structures" file, 
AHC. Martin processed the artifacts he collected and left scattered notes of his work, but he wrote no 
formal report of his activities. Karl Gurcke, "History of the Archaeological Projects at Klondike Gold 
Rush N.H.P.," n.d. (1996), 1, in KLGO Collection; Skagway News, August 3, 1978, 3; Craig Davis memo, 
April 18, 1980, in "KLGO Misc. Corresp. 1977-1983" file, AHC. 
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alley between Fifth and Sixth avenues. That same day the Boss Bakery, which had 
operated as the Spirit of '98 gift shop in 1976-1977 and had been located on the east 
side of Broadway just north of Moe's Frontier Bar, was moved a block to the north. Its 
new resting place was between Kirmse's Curio Shop and the recently-moved Goldberg 
Cigar Store.11 

Several of the buildings that were not being moved or worked on were used as ad hoc 
residences for permanent and seasonal staff. The Peniel Mission, purchased in the fall 
of 1977, became the residence of Pete Bathurst, the permanent preservation specialist. 
(David Snow, the historical architect who replaced Gary Higgins, later lived in the 
Peniel before it was taken over by seasonal employees in 1982.) Seasonal employees 
lived, at first, in Verbauwhede's Confectionery; they also lived in an NPS single-wide 
Buddy 1968-vintage trailer which was located on Fourth Avenue, just west of the 
Pantheon Saloon.12 

By the fall of 1978, the number of NPS employees had expanded to the point that more 
quarters were needed. Planners at the Denver Service Center began to consider 
"temporary" housing for seasonal workers on the top floor of the Mascot Saloon. They 
recognized that construction at the site was still in full swing, and they also recognized 
that seasonal residence use conflicted with the buildings' purpose as originally outlined. 
(The 1973 master plan called for the Mascot to become a "city life" interpretive display 
area.) The City of Skagway, perhaps recognizing the agency's violation of its early 
plans, suggested transforming the old building into a teen center. The city soon 
abandoned its plan but the NPS did not, and during the summer of 1979 the second 
floor of the Mascot was converted into seasonal employee quarters. It served in that 
capacity from the 1980 through the 1982 season.13 

11 Skagway News. August 3, 1978, 3; August 17, 1978, 2; Lynn Canal News, October 18, 1979, 5; 
Whitehorse Star, November 18, 1977, 8; Edward J. Kurtz (Acting RD/PNRO) to KLGO, September 29, 
1978, in "KLGO Misc. Corresp., 1977-1983" file, AHC; Spude, "Management Decisions," 1-2; Catherine H. 
Blee, Robert L. Spude, and Paul C. Cloyd, Historic Structure Reports for Ten Buildings: Administrative, 
Physical History and Analysis Sections, Klondike Gold Rush National Historical Park, Skagway, Alaska 
(Denver, NPS, January 1984), 108, 150, 181, 197; Spude, Skagway. District of Alaska, 142, 148, 157; Supt. 
KLGO to RD/PNRO, January 2, 1979, in "KLGO Misc. Corresp., 1977-1983" file; Raithel to Director 
AAO, June 1, 1979, both in AHC; Jay Cable, interview by author, February 21, 1995; Harlan Hobbs to 
author, February 15, 1995; Gary Higgins to author, February 17, 1995; Robert Spude to author, February 
15, 1995. 

12 Jay Cable, interview by author, December 8, 1994; David Snow, interview by author, March 21, 
1995; Blee, Spude, and Cloyd, Historic Structure Report for Ten Buildings, January 1984, 377. 

13 Jay Cable, interview by author, December 8, 1994; "Summary of [DSC] Work Session," September 
28, 1978; R. E. Dickenson to W. S. Hanable, April 13, 1979; both in "KLGO Misc. Corresp., 1977-1983" 
file, AHC; R. E. Hoffman to Director AAO, May 24, 1979, in "KLGR-Historic Structures file," AHC; 
David E. Snow and Robert L. Spude, Historic Structure Report, The Mascot Saloon Group, Historic 
Buildings 35H, 35G, and 35F, Historical and Architectural Data Sections, Klondike Gold Rush National 
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During the winter of 1978-79, personnel at the agency's Denver Service Center 
continued work on the historic structure reports (HSRs) for the park's two main 
building complexes. Task directives were prepared that winter. On June 7, 1979, 
Regional Director Russell Dickenson approved task directives for historical and 
architectural data sections of the Mascot Saloon HSR; a day later, he approved another 
task directive, for architectural and archeological data sections of the White Pass depot 
and administration building HSR. That summer, DSC professionals visited Skagway 
and made detailed studies of both building complexes. Plans at that time called "for 
renovating the former public places for exhibits. The upper floors may be used for 
offices and storage."14 By the fall, officials were predicting that rough drafts of both 
HSRs would be complete before the next construction season began.15 

The HSR for the depot complex did not include a historical data section. Some 
building information had already been collected by Robert L. Spude. In order to gain a 
broader historical scope, architect Robert Carper of the Denver Service Center called 
on Gordon Chappell, who was the Regional Historian at the agency's Western Regional 
Office and an accomplished railroad historian. Chappell accepted the job and visited 
Skagway in June 1979. Afterwards, he began writing a National Register of Historic 
Places nomination for the complex. He and Spude completed the draft nomination in 
February 1980.16 

Another depot preservation project commenced in 1979 dealt with interior paint and 
wall coverings. In September, a Denver Service Center official wrote the regional 
director of the need for "an accurate investigative survey" of the problem. The depot 
complex was found to be the only NPS building in Skagway that had an intact historical 
interior; as a result, the agency hoped that a "selective interior restoration" would 
provide a compatible visitor staging area in the depot's waiting room. The project was 
funded, and in November, John Robbins of DSC visited Skagway to inspect the interior 

Historical Park. Skagway. Alaska (Denver, NPS, September 1981), 128-31; Cook to William Hanable, 
March 18, 1980, in "KLGR-Compliance" file, AHC; David Snow interview, March 21, 1995. 

14 Suzanne B. Sherwood (NTHP), trip report, July 23, 1979, in "KLGO Correspondence (Spude), 
1978-79" file, AHC. 

15 That prediction proved only partially correct. In March 1980, the rough draft of the Mascot Saloon 
report was completed, followed three months later by the final draft. The rough draft of depot HSR, 
however, was not completed until April 1981; no final report was issued. David Snow, "Administrative 
History of the Mascot and Depot Group," October 26, 1979, in "KLGO Misc. Corresp., 1977-1983" file, 
AHC; Paul Cloyd to author, email, March 22, 1995. 

16 Snow, "Administrative History of the Mascot and Depot Group;" R. E. Hoffman to Manager, 
Harpers Ferry Center, July 6, 1979; Kenneth Raithel, Jr. to RD/PNRO, September 21, 1979, both in 
"KLGO Misc. Corresp., 1977-1983" file, AHC; Robert L. Spude and Gordon Chappell, "White Pass and 
Yukon Route/Pacific and Arctic Railway and Navigation Company, Skaguay Depot and Railroad 
Building," NRHP nomination, February 20, 1980, in NRHP files, AKSO-RCR Collection. 
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finishes. Robbins completed his work and passed his recommendations on to architect 
Dave Snow, who noted that "a sensitive remodeling of the interior involving reversible 
interior finishes and circa 1908-1921 exterior restoration has been found to be the most 
appropriate design course."17 

During the winter of 1978-79, it became obvious that the depot complex, untouched as 
yet by restoration crews, needed immediate structural attention. Peter Tomka, a 
Denver-based structural engineer, visited Skagway in February 1979 and noted that "The 
Railroad Depot and Administration Building at the present time are slowly sinking into 
the ground." In order to remedy the situation, the two buildings began to be lifted that 
spring.18 A construction crew, using a large number of screw jacks, lifted the massive 
building off the ground. At season's end the depot remained raised on its jacks. 

Work that year also took place on the Lynch and Kennedy building. In February, the 
building was in the process of being raised and leveled from the second floor joists by 
screw jacks. Shortly afterward, the agency, citing the deteriorated condition of the 
building's south elevation, proposed that the building's exterior be restored. By the 
following February, as a result, the old store had acquired a new foundation, roof and 
siding.19 

The park was less than successful at implementing the various stabilization plans it had 
begun in 1978. At the beginning of the 1979 season it had proposed to lay foundations 
for the Mascot complex and Boss Bakery; in addition, it hoped to carry on exterior 
restorations on both the depot and Mascot groups.20 By October 1979, park crews 
under the direction of Pete Bathurst had completed both a foundation and roof on the 
Mascot Saloon. The Boss Bakery, however, still rested on cribbing, and exterior work 
on the depot and Mascot had not yet begun.21 

17 Raithel to RD/PNRO, September 21, 1979; David Snow, "Administrative History of the Mascot and 
Depot Group;" Robert Carper, David Snow and John Robbins (DSC) to Asst. Mgr, Pacific 
Northwest/Western Team, DSC, November 7, 1979; all in "KLGO Misc. Corresp., 1977-1983" file, AHC; 
Bill Brown (AAO), RMP meeting notes, February 27, 1980, in "Klondike Special Planning" folder, AHC; 
D. E. Snow to ARD, Professional Services, October 8, 1980, in "KLGR-Historic Structures" file, AHC. 

18 Raithel to Director AAO, June 1, 1979. 

19 Raithel to Director AAO, June 1, 1979; W. C. Quick (Acting RD/PNRO) to W. S. Hanable, April 
19, 1979, in "KLGO Misc. Corresp., 1977-1983" file, AHC; Hugh Miller and Dave Snow, "Plan of Action" 
report, February 27, 1980, in "Klondike Special Planning" folder, AHC. 

20 Supt. KLGO to Manager DSC, December 4, 1978, in "KLGO Misc. Corresp., 1977-1983" file, AHC; 
Raithel to Director AAO, June 1, 1979; Skagway News, January 11, 1979, 8. 

21 Snow and Spude, Historic Structure Report. The Mascot Saloon Group. 128-29, 132-33; Snow, 
"Administrative History of the Mascot and Depot Group." 
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Accompanying the various construction efforts that year was the work of archeologist 
Cathy Blee, who visited Skagway that spring. Blee, assisted by Suzanne Bradley, Julie 
Guda and Steve Phillips, excavated six test trenches under and around the two-structure 
depot complex. The crew also conducted test excavations around the Mascot Saloon 
complex, between Boas Tailor and Furrier and Verbauwhede's Confectionery, and at 
the new locations of Boss Bakery and the Itjen house. Frozen ground prevented the 
quartet from completing their depot work. Work on the seventh (and last) trench, 
therefore, had to wait until the summer of 1980.22 

The construction activity at the depot in 1979 necessitated a change in venue for the 
two-year-old visitor center. Agency personnel realized in September 1978 that the 
center would need to be moved. They soon cast eyes upon the picturesque, city-owned 
Arctic Brotherhood Hall, and in order to obtain its use as a visitor center they offered 
to give some money to the city for its refurbishment as part of the proposed city-NPS 
cooperative agreement. Given that enticement, the city signed the cooperative 
agreement at a September 21 city council meeting, and the AB Hall became the Park 
Service's visitor center beginning in the spring of 1979. It was destined to retain that 
role through the 1983 visitor season.23 

The NPS Reassesses Its Building Program 

By the fall of 1979, the park had been in existence for more than three years, and 
restoration activities had been carried on for two construction seasons. The staff, 
moreover, was undergoing rapid change. Richard Sims had recently replaced Richard 
Hoffman as superintendent, Gary Higgins had left that spring, both Robert Spude and 
Pete Bathurst were on the verge of leaving, and a new interpretive specialist, David 
Cohen, was being hired.24 

At the same time, Alaska Area Office historian Bill Brown began to worry about the 
direction that Skagway's restoration efforts had thus far taken. He conveyed that sense 
of concern to Area Director John Cook. Cook, agreeing with Brown, wrote that: 

22 Catherine H. Blee, Archeological Investigations in Skagway, Alaska, Volume I: The White Pass and 
Yukon Route Broadway Depot and General Offices Buildings, KLGO (Denver, NPS, September 1983), 1, 
10, 12, 114; Gurcke, "History of the Archaeological Projects;" Catherine Blee to Acting Assistant 
Manager, Pacific Northwest/Western Team, DSC, July 13, 1979, in "KLGO Misc. Corresp., 1977-1983" 
file, AHC. 

23 Skagway News. September 21, 1978, 2; September 28, 1978, 1; "Summary of [DSC] Work Session," 
September 28, 1978, in "KLGO Misc. Corresp., 1977-1983" file, AHC. 

24 Bill Brown to Supt. KLGO, November 6, 1979; Brown to various, January 7, 1980; both in "KLGO 
Misc. Corresp., 1977-1983" file, AHC; Spude, Skagway. District of Alaska, ii. 
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Because of the ad hoc approaches that we have been forced to take at this 
complex area, things are getting a bit out of joint, particularly as regards 
possible discrepancies between preservation and visitor use/services goals. 

To remedy the situation, he asked the managers of the Denver Service Center and the 
Harpers Ferry Center to convene a special planning group in Skagway. While there, 
they were 

to take a new conceptual look at where we are and where we should go at 
this area. We need to provide a conceptual umbrella that can later be 
detailed in individual action plans, but which, in the meantime, will serve 
as a basic guide to synchronize park development. Our objective will be 
to analyze and then synthesize ... the key issues that cannot await the 
normal process needed to update planning and action documents.25 

Cook decided to hold two separate planning sessions. Resource professionals were to 
meet for three days beginning February 25, 1980. A week later, beginning March 3, 
planners and interpreters would convene.26 

The resource group consisted of Hugh Miller of the Washington office, Dr. Wilfred 
Logan and Dave Snow of Denver Service Center, Gordon Chappell of the Western 
Regional Office, Bill Brown and Ken Schoenberg of the Alaska Area Office, Bob Spude 
of the Heritage Conservation and Recreation Service, and park officials Richard Sims 
and Jay Cable. As reported in the local press, the "delegation came to...offer their views 
as to what direction the park should take with the limited federal funds for historic 
preservation." The group's primary goal was to set up a priority list of projects. 
Inasmuch as the depot, during the last several months, had begun to slip off the jacking 
system that had been installed the previous summer, highest on the list became the 
provision of cribbing or a foundation. Also important was the restoration of the 
complex's deteriorating south wall. Brown announced to the local news media that 
work on both the depot's foundation and the south wall would be completed during the 
summer of 1980.27 

Decisions were also made regarding other NPS buildings. The crew outlined 
rehabilitation projects for the Itjen House, the Lynch and Kennedy Store, the Moore 
Cabin, and the Mascot Saloon Complex, and also decided to install foundations for the 

25 Cook to Managers of DSC and HFC, November 6, 1979, in "KLGO Misc. Corresp., 1977-1983" file, 
AHC. 

26 Cook to Supt. KLGO, January 21, 1980, in "KLGO Misc. Corresp., 1977-1983" file, AHC. 

27 Bill Brown (AAO), RMP meeting notes, February 27, 1980; Miller and Snow, "Plan of Action," 
February 27, 1980; both in "Klondike Special Planning" folder, AHC; Lynn Canal News, March 6, 1980, 3; 
SAR, 1980, 1. 
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Goldberg Cigar Store and Boss Bakery (see Table 1). The other buildings—the 
Pantheon Saloon, Moore House, Peniel Mission, Boas Tailor and Furrier, and 
Verbauwhede's Confectionery-were to be mothballed, at least for the time being.28 

Exterior painting was a major part of the proposed rehabilitation effort. The local 
townspeople were well aware that the Park Service was actively restoring the buildings. 
Cribbing, jacking, and foundation work, however, did not improve the structures' 
appearance, and many local citizens wondered why so much money was being spent on 
largely invisible projects. To improve community visibility, therefore, the resource group 
recommended that paint be applied to the depot complex, the Mascot Saloon Group, 
the Lynch and Kennedy building, Boss Bakery, and the Goldberg Cigar Store.29 

On Monday, March 3, 1980, a second group met to consider interpretive, visitor service, 
and operations issues. The group included Terry Carlstrom, Douglas Cornell, and 
Leslie Starr Hart, all from Denver Service Center; Doug Warnock, Howard Wagner, 
and Bill Brown from the Alaska Area Office; Marc Sagan, from the Harpers Ferry 
Center; and Jay Cable and Dave Cohen of the park staff.30 Highest among the 
interpretive priorities was the creation of a new interpretive plan. (Brown scoffed that 
the previous prospectus, written by William Ingersoll in 1976-77, was a "one man 
quickie" that was "entirely inadequate" because it covered only the Mascot and depot 
buildings.)31 The group also concluded that the park buildings needed to be more 
identifiable to both tourists and local residents. They decided to attach an identifying 
sign to each NPS building; to install captioned photographic exhibits in the window 
displays of the Mascot Saloon, Boas Tailor and Furrier, the Pantheon Saloon, and 
Verbauwhede's Confectionery; and to mount additional displays on the exterior of both 
the railroad depot and the Lynch and Kennedy store. These displays were to be 
designed by Harpers Ferry Center staff and installed during the summer of 1980.32 

28 Brown, RMP meeting notes, February 27, 1980; Miller and Snow, "Plan of Action," February 27, 
1980; Wil Logan (DSC), Skagway Conference Notes, (February 1980); all in "Klondike Special Planning" 
file, AHC; Cook to William Hanable, March 18, 1980, in "KLGR-Compliance" file, AHC. 

29 Lynn Canal News, October 11, 1979, 1, 6; March 6, 1980, 3; Brown, RMP meeting notes, February 
27, 1980; Miller and Snow, "Plan of Action", February 27, 1980; both in "Klondike Special Planning" 
folder, AHC. 

30 SAR, 1980, 2; "Summary Notes from Planning Session, March 3-5," in "Klondike Special Planning" 
file, AHC. 

31 BUI Brown to Supt. KLGO, November 6, 1979, in "KLGO Misc. Corresp., 1977-1983" fUe, AHC; 
WU Logan Notes, February 25, 1980, in "Klondike Special Planning" file, AHC. 

32 Marc Sagan and Dave Cohen, "Interpretive Work Program," February 1980; W. E. Brown, "1980 
Work Program, KLGR," March 4, 1980; both in "Klondike Special Planning" folder, AHC. 
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Table 1. Construction Priority List for Skagway NPS Buildings 

Numbers below indicate rank order of proposed rehabilitation projects. 

Building 

RR Depot/Admin. Building 

Mar. 

1978 

X 

Verbauwhede's Confectionery 

Boas Tailor and Furrier 

Boss Bakery 

Moore Cabin 
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Lynch & Kennedy Store 
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Pantheon Saloon 

X 

X 

Goldberg Cigar Store 

Apr. 

1980 

X 

(m) 

(m) 

f 

X 

X 

X 

X 

(m) 

(m) 

(m) 
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1980 

1 
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4 

9t 

6t 

3 
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11 
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6t 
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3 
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5 

— 
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~ 

— 
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~ 
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— 
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8 

9 

6 

« 

7 

— 

— 

Nov. 
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6 

7 

8 

11 

9 

10 

12 

1989-

1996 

7* 

9 

10 

Hue 

12p 

13p 

Symbols: x=high priority project, f=foundations only, (m)=mothball status, t=tie 
(same status as another building), uc=project currently under construction, p=proposed 
project. * = work on maintenance building (project number 8) began after Itjen work 
completed. 
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The group also decided that new brochures were necessary to explain both the gold rush 
history and the Park Service's role in protecting and interpreting the legacy of that 
history. The group recognized that two brochures would be needed: a walking tour 
booklet for the historic district, and a separate park folder for the Skagway-area park 
units.33 

Having been given a clear "road map" for upcoming projects, the park staff proceeded 
to implement the suggested recommendations. Regarding the depot, work proceeded 
slower than expected. In mid-August 1980, the depot was raised another 6 to 8 inches 
to a "safe level," 11 inches above the street. Later that year, wood cribbing was brought 
in and the structures were levelled. A concrete foundation, however, would not be built 
until the summer of 1981. In addition, extensive structural repairs, as promised, were 
made to the administration building's south side, and siding repairs were made to the 
building as well.34 

Other buildings were also improved. At the Lynch and Kennedy store, the roof was 
reshingled, new exterior siding was applied, and a new foundation was laid under all but 
the north side.35 Extensive siding repairs were also made on the Mascot and Itjen 
buildings, and new roofs were applied on several buildings as well. Interior structural 
work was carried on at the Mascot and at Boas Tailor and Furrier. Dozens of broken 
windows were replaced throughout the historic district. And, as promised, many of the 
old buildings were painted for the first time in decades. Eight buildings—including the 
Lynch and Kennedy store, but not the depot complex—were painted by year's end. 

Archeological work accompanied the construction activity. On June 26, 1980, Denver 
Service Center archeologist Catherine Blee and assistant Ross Becker visited Skagway 
and completed the depot project that Blee and her crew had begun in 1979. 
Excavations were also conducted near the Moore Cabin, the Moore House, and the new 
site of the Martin Itjen House.36 

On the interpretive side, the promise of completing a new interpretive prospectus 
remained unfulfilled. The buildings, however, received brown-and-white identification 
signs, and the promised historical photographs were also installed. Progress also took 
place on the production of two new brochures. Interpretive Specialist Dave Cohen 
modified Robert Spude's summaries of the various NPS buildings, added several Dave 

33 Lynn Canal News. March 6, 1980, 3; Sagan and Cohen, "Interpretive Work Program," February 1980. 

34 Lynn Canal News, August 21, 1980, 3; David E. Snow to Ken Schoenberg, December 9, 1980, in 
"KLGR-Compliance" file, AHC; SAR, 1980, 5. 

35 Cook to William Hanable, March 18, 1980, in "KLGR-Comphance" file, AHC; Sec. Cecil Andrus to 
Sen. Ted Stevens, November 19, 1980, in "Leaseback Info" file, AHC. 

36 SAR, 1980, 3, 5; Gurcke, "History of the Archaeological Projects." 
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Snow drawings, and completed production on "Skagway, Some Steps on the Gold Rush 
Trail," a walking tour of Skagway's historical district. Work also began on a separate 
folder for the Alaska units of the park. Cohen worked with the staff at the Harpers 
Ferry Center on the project, which was completed and available for distribution in 
1981.37 

During the winter of 1980-81, historic structure reports on both the depot complex and 
Mascot group were advanced. The architectural portion of the depot/administration 
building HSR, written by architect Paul C. Cloyd, was printed in draft form in April 
1981. The report was uncontroversial and proved valuable during the depot 
rehabilitation, but a final report was never issued.38 The historical data section of the 
depot HSR was written by Gordon Chappell, who based his report on the information 
he had previously gathered while writing the National Register nomination for the 
building complex. Chappell expanded his previous work through additional research, 
and by September 1981, he had completed a partial draft of the historical data section 
and submitted it to the Alaska Regional Office. But funding problems, and 
philosophical differences regarding the proper scope of the HSR, prevented the 
publication of the final report. The National Register nomination was likewise never 
completed.39 

During the same period, the Mascot Saloon HSR was moving from its draft to its final 
stages. During that process a minor if spirited fight broke out over the historical 
authenticity of one portion of the building. Back in the fall of 1976, the historical 
architect in the agency's Pacific Northwest Region, Laurin Huffman, had proposed the 
removal of a badly deteriorated shed-roof addition to the Mascot Saloon. Huffman, 
who had been visiting Skagway for four years by this time, determined that the addition 
had been built "after the gold rush period," and probably "subsequent to the 1930's." 
Because the addition did not contribute to the "historical quality" of the Skagway 
Historic District, he was willing to approve its demolition in order to allow Westours, 

37 NPS, "Skagway, Some Steps on the Gold Rush Trail, Walking Tour of the Historic District;" 
"Klondike Gold Rush" brochure; both in "KLGO-Brochures" folder, AHC; SAR, 1980, 6; David Snow 
interview. The park brochure's appearance has changed little since 1981; minor revisions were made in 
1983, 1985, 1986, 1988, 1990, and 1994. In April 1996, work began on a single, unified brochure for the 
park's Seattle and Alaska units. 

38 Paul Cloyd, Historic Structure Report, Administrative Section, Physical History and Analysis 
Section, White Pass and Yukon Route, Broadway Depot and General Offices Building, KLGO, Alaska 
(Denver, NPS, April 1981), 69-70; Cloyd to author, email, March 22, 1995. 

39 Chappell to Director AAO, March 5, 1980, in "KLGR Rolling Stock" file; Chappell to David 
Cohen, etc., May 6, 1980, in "Wells Fargo & Co." folder; Chappell to Supt. KLGO, etc., September 25, 
1980, in "Gail Budd Remin." folder; D. E. Snow to ARD, Professional Services, October 8, 1980, in 
"KLGR-Historic Structures" file; Chappell to Paul Cloyd, September 24, 1981; Kenneth Raithel, Jr. to 
RDAVRO, October 19, 1981, in "N.R. Form" file; all in AHC; Gordon Chappell, interview by author, 
February 22, 1995. 
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the adjacent property owner, to do some foundation work near the common property 
line.40 The addition was removed by park staff soon afterward. Robert Spude and 
Dave Snow, however, discovered during their research that the demolished portion of 
the Mascot had been constructed between 1901 and 1905. They proposed its 
reconstruction. Huffman, upon hearing of this, noted that the post-gold rush 
construction date was the result of "a careful fabric investigation and was confirmed by 
several Skagway sources." He noted, moreover, that the shed was "a hazard to the 
public and encroached on the neighboring property." Snow, however, was unmoved, 
noting that he "totally disagrees with the findings of the Regional Historical Architect..." 
Those comments were forwarded to the Denver Service Center, and the final HSR, 
issued in September 1981, recommended that the addition be reconstructed.41 

The Skagway Historic District Plan 

Another significant event that took place the winter of 1980-81 was a series of 
confrontational meetings between the NPS staff and city officials. As is explained more 
fully in Chapter 8, the meetings were primarily brought on by local residents' 
disagreements over NPS policies in Dyea. Historic district policies, however, were 
mentioned during the meetings as well. 

Relations between the city and the NPS had been rocky for some time when, on 
February 27, 1981, newly-appointed city manager Willard "Skip" Elliott sent an 
"ultimatum" to NPS Director Russell Dickenson. Elliott, backed by the city council, felt 
that the NPS had broken its promises; specifically, he complained that the historic 
buildings were being "turned into modern, government-subsidized housing for NPS 
personnel," instead of being restored and leased back to the business community.42 

The complaints of Elliott and the council were well founded. Three of the historic 
buildings—Verbauwhede's Confectionery, the Mascot Saloon, and the Peniel Mission-
were then being used for permanent or seasonal housing, and the trailer west of the 
Pantheon Saloon was being similarly used. And because the agency had been putting its 
construction funds into roofs, foundations, siding, and other emergency measures, no 
historic building leases ("leasebacks") were available and none were in the offing. 

40 G. Bryan Harry to Russell Cahill (SHPO), October 7, 1976, in "KLGO Misc. Corresp., 1977-1983" file, 
AHC. 

41 Charles F. Bohannon (PNRO) to Area Dir. AAO, August 19, 1980; Snow to Director AAO, September 
4, 1980; Cook to Manager, DSC, September 12, 1980; all in "KLGR-Historic Structures" file, AHC; Snow 
and Spude, Historic Structure Report, The Mascot Saloon Group, 26, 66, 70. 

42 Skip Elliott to Russ Dickenson, February 27, 1981, in "Historic District Issues, 1981" file, AHC. 
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What Elliott and the council did not know was that the NPS was sensitive to the city's 
concerns and also wanted to push the reconstruction effort. No one from the NPS, 
however, had told city officials about the agency's plans. A year earlier, during the 
resource group meetings in Skagway, NPS officials concluded that a Skagway Historic 
District Plan was "badly" needed. The purpose of the plan, which was to be a public 
document, was to set construction priorities and to state how the buildings would be 
used. Immediately following its publication, the agency was to develop a set of 
standards for those buildings that were to be leased back for commercial purposes. 
Agency planners, at the time, were well aware of local pressures to lease NPS buildings; 
Bill Brown, the area historian, hoped that Boas Tailor and Furrier might be ready for a 
1981 lease.43 

The job of writing the plan fell to Dave Snow, who was hired as historical architect 
shortly after the meetings were concluded.44 Snow was too busy with construction 
projects to work on the plan that summer. He recognized, however, that the agency 
needed to know the financial ramifications of historic leasing activities, so he created a 
series of cost estimates for likely building leases. He ascertained that the least 
expensive lease would be for the Mascot Saloon (first floor only), at $200,000. 
Following that, in ascending order of costs, would be Boss Bakery and the Goldberg 
Cigar Store ($250,000), the Lynch and Kennedy Store ($300,000), Boas Tailor and 
Furrier ($500,000), Verbauwhede's Confectionery ($600,000), and the Pantheon Saloon 
($700,000).45 

In September 1980, David Snow created—but did not make public~a first-ever list 
deciding the order of the various restoration projects. He stated, not surprisingly, that 
the railroad depot and administration building was the park's top construction priority 
(see Table 1). The priority of the remaining buildings was listed as follows: 2) Itjen 
House, 3) Mascot Saloon Group, 4) Boas Tailor and Furrier, 5) Verbauwhede's 
Confectionery, 6) Moore House and Cabin, 7) Peniel Mission, 8) Boss Bakery/Goldberg 
Cigar Store, 9) Lynch and Kennedy Store, and 10) Pantheon Saloon. The new priority 
list was substantially different from that derived by the resource group just six months 
earlier. The new list, for example, gave a relatively high priority to Boas Tailor and 
Furrier store and to Verbauwhede's Confectionery, two buildings which had been 
tentatively mothballed. The Moore Cabin and the Lynch and Kennedy store, on the 
other hand, moved from positions of relative prominence to obscurity. (Lynch and 

43 Bill Brown, "Skagway Historic District Plan," n.d.; n.a., "Strategy for Amending Legislation," 
February 1980; W. E. Brown, "1980 Work Program, KLGR," March 4, 1980; all in "Klondike Special 
Planning" folder, AHC. 

44 Brown to Warnock, March 12, 1980, in "KLGO Misc. Corresp., 1977-1983" file, AHC. 

45 Snow to Brown, n.d. (early 1981?), in "KLGR-Historic Structures" file, AHC. 
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Kennedy appears to have been relegated to a low priority because of difficulties with the 
owners of the Pack Train building, which adjoined the store to the north.)46 

Snow also made initial decisions regarding the eventual use of many agency buildings 
(see Table 2). That spring, the assembled professionals had decided that the depot and 
administration building would serve as the park's visitor center and headquarters. No 
decisions, however, had yet been made on the remaining NPS structures. The following 
uses were proposed: 

Itjen House - park interpretation 
Mascot Saloon/first floor - park interpretation, or temporary headquarters (if 

necessary); second floor - employee quarters 
Boas Tailor and Furrier - employee quarters or leaseback 
Verbauwhede's - seasonal employee quarters 
Moore House and Cabin - year-round housing or interpretation 
Peniel Mission - year-round housing 
Boss Bakery and Goldberg Cigar Store - leaseback 
Lynch and Kennedy - leaseback or youth hostel 
Pantheon Saloon - permanent work shop and storage47 

In December 1980, Snow and Cable shared the above priority list with historian Bill 
Brown of the newly-created Alaska Regional Office. At the same time, they made a 
plea to ARO management "to set...a course that can be shared with the public, thus 
defusing great public discontent and uncertainty in Skagway." Snow and Cable hoped to 
obtain "a public forecast of NPS actions, policies, and structure treatments," and a 
determination by the regional office of a long-term strategy of management, 
preservation, and use of Skagway Historic District." These were the very same concerns 
which NPS personnel had voiced in their February 1980 meetings. The pair went so far 
as to recommend that they, along with Brown, Dave Cohen, and Robert Spude, meet in 
March or April 1981 and prepare "an increment" of the General Management Plan (i.e., 
a supplement to the 1976 master plan).48 

Thus, it can be seen that by the time City Manager Skip Elliott wrote his letter to NPS 
Director Dickenson, both park and regional staff were well aware of the need for a 
historic district plan. Many of the decisions that were to be included in such a plan, 
moreover, had already been made. 

46 "Present Status of Proposed Work as of September 1980, KLGO," in "KLGO Misc. Corresp., 1977-1983" 
file, AHC; Miller and Snow, "Program of Action," February 27, 1980, 2, in "Klondike Special Planning" folder, 
AHC. 

47 "Present Status of Proposed Work as of September 1980, KLGO" [chart], in "KLGO Misc. Corresp., 
1977-1983" file, AHC. 

48 Bill Brown to Howard Wagner, December 19, 1980, in "HD Issues, 1978-1980" file, AHC. 
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Symbols: eq=employee quarters; ew=employee work areas; h=hostel; i=interpretation; 
lb=leased building; p=public use (unspecified); vc=visitor center 

(no)=not included as a potential NPS property; ?=unknown use 

dash (-) indicates multiple uses planned or implemented; slash (/) indicates suggested 
options; equal sign (=) indicates same usage as for previous date; bold type 
indicates usage on a completed project. 

Table 2. Potential Uses for Skagway NPS Buildings 
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The NPS responded to Elliott's February 27 letter by accepting an invitation to a public 
meeting, to be held in the Skagway City Hall on April 9. Elliott advertised that the 
purpose of the meeting was "to discuss the possible number and types of NPS buildings 
that will be available for lease-back in the next 10 years." NPS attendees included Bill 
Brown, Bob Spude, Dave Cohen and Dave Snow. Elliott and seven other Skagway 
residents also attended. 

The meeting provided a forum on the historic leasing process, and residents were 
divided on the topic. Ole Slettevold, the owner of a recently-constructed Broadway 
commercial building, took a protective stance, arguing that leasing threatened local 
business people and property owners. But Jerry McNamara, who operated a Broadway 
business on property he did not own, stated an opposite viewpoint, noting that leases 
were needed to provide space for new business ventures.49 NPS officials announced 
that they were proposing to lease five buildings: Verbauwhede's Confectionery, Boas 
Tailor and Furrier, the Lynch and Kennedy store, Boss Bakery, and the Goldberg Cigar 
Store. (Since the previous September, Verbauwhede's had been added to the list; 
though still being used as an employee quarters, it was no longer proposed as one.) 
The Mascot would "probably serve as a temporary visitor facility, but may be leased 
back to the private sector." The Pantheon Saloon was another possible lease; that use 
would wait, however, until restoration efforts were complete on the remaining NPS 
buildings. The Itjen House, the Moore Cabin, and the Moore House would be reserved 
for interpretive purposes. 

The officials also laid out a rough timetable for the upcoming projects. Due to "austere 
times," officials estimated that the first building would not be ready for leasing for 
another five years. Other priorities, they frankly admitted, came first. Of highest 
priority was emergency stabilization and holding-action repair on the historic buildings; 
next in importance was work on the depot complex. The regional director promised 
that these two tasks would be completed in two years and five years, respectively, and 
that the agency would "complete comprehensive preservation work [in Skagway] within 
ten years." To the relief of local residents, they announced that the agency was almost 
finished writing a draft of a historic district plan that detailed these and similar 
statements; the plan, in fact, would be ready for review by the city and residents in 
another week.50 

After the meetings were concluded, the historic district plan was considered further by 
regional office staff. They modified the plan to some extent; for instance, they stated 
that the Mascot Saloon would "probably" be used for interpretation and that the 

49 Bill Brown, "General Notes on Public Meeting called by City Manager Skip Elliott, April 9, 1981," 
April 20, 1981, in "HD Issues, 1981" file, AHC. 

50 Lynn Canal News. April 16, 1981, 2; RD/ARO to Supt. KLGO, April 24, 1981, in "Moore House 
and Cabin & Storefronts, folder 2," AHC. 
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Goldberg Cigar Store would similarly be devoted to interpretation. On April 24, 
Regional Director John Cook wrote the park, noting that he approved the draft plan's 
"basic form and content."51 Park officials then showed the draft plan to city officials, 
who were satisfied by what the NPS had proposed. As Elliott noted in a letter to 
Regional Director John Cook, 

I feel that the public here now has a better grasp of the NPS restorative 
process and possibilities of lease-back. It is too bad that the restorative 
time frame is so slow but there appears to be little that can be done to 
speed things up.... Basically, the draft plan is uncontroversial.52 

Elliott noted that it was unnecessary for NPS officials to discuss the plan further. Based 
on the city's cooperative attitude, the issue was forgotten for the next few months.53 

In late October, the plan surfaced again at another public meeting. John Cook, the 
Alaska Regional Office director, and Regional Historical Architect Dave Snow met with 
a crowd of approximately 40 local residents and outlined the latest version of the draft 
management plan for the park-owned buildings in the historic district. Snow, telling the 
crowd that "we've got to decide what these buildings will be used for," indicated that the 
park's initial restoration project would be the depot complex. Later projects would be 
Boas Tailor and Furrier, the Mascot Saloon Group, the Moore Cabin, and the Moore 
House, in that order. Boas Tailor and Furrier, he noted, would become available for 
historic property leasing; in addition, he departed from earlier recommendations and 
announced that "some space" in the depot complex—presumably the Wells Fargo office 
in the administration building—"will be available for private enterprise." Cook, perhaps 
recognizing that priorities had already changed several times, was quick to note that 
"Our plan is not carved in stone."54 

The historic district plan, as it turned out, quietly slid into oblivion after that public 
meeting. Local residents, by now, were well aware of the NPS's role in the historic 
district and the reconstruction process, and those topics had been a central part of the 
plan. No final copy of the historic district plan was ever prepared. 

One historic district issue that never reached the public discussion stage was a proposal 
to change the Skagway Historic District's boundaries. The boundaries of the historic 
district, which were coterminous with those of the Skagway unit of the park, had been 

51 RD/ARO to Supt. KLGO, April 24, 1981. 

52 Skip Elliott to John E. Cook, June 5, 1981, in "HD Issues, 1981" file, AHC. 

53 Skip Elliott to John E. Cook, June 5, 1981; Cook to Snow, July 22, 1981; both in "HD Issues, 1981" 
file, AHC. 

54 Lvnn Canal News. November 5, 1981, 5; November 12, 1981, 10. 
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forged in October 1972, when the Skagway City Council had passed its historic district 
ordinance. The 1973 master plan, and the congressional act which authorized the park, 
used the same boundary line. That boundary line, however, assumed that the NPS 
would later purchase several parking lots for the use of park visitors; in addition, it 
assumed that the boundary circumscribed most of the historically-significant business 
buildings. During the spring of 1978, however, the city council (as noted in Chapter 7) 
nixed the parking-lot idea, and by the fall of 1979, Robert Spude's research confirmed 
that several of the town's most significant historical buildings lay outside of the historic 
district. Based on the new findings, Spude recommended to Chief Historian Ed Bearss 
that the boundary be realigned to include the additional structures. Anchorage 
historian Bill Brown echoed Spude's sentiments. Area Director John Cook, however, 
stalled on the issue. Finally, in April 1981, he recommended that discussion of a 
boundary change be deferred.55 Since that time (see Chapter 7), the Historic District 
Commission has made several minor alterations to the historic district boundary. 

Completing Emergency Stabilization Work 

As Snow and others prepared for the 1981 construction season, they recognized that the 
main tasks to be undertaken would be similar to those that had been worked on during 
the three previous construction seasons: that is, the emergency stabilization of historic 
structures. At the depot complex, it was discovered that the perimeter was settling. 
Snow, clearly alarmed at the turn of events, wanted to install a foundation "as soon as 
possible"~by April or May at the latest. A new roof was to be applied at the same site; 
the existing roof was "in very poor condition and leak[s] profusely." Eight structures— 
the Itjen House, Lynch and Kennedy, the Mascot Saloon, Boas Tailor and Furrier, 
Verbauwhede's, Peniel Mission, the Moore House, and the Pantheon Saloon—were to 
receive exterior paint, roofing, and siding work "to help preserve them until more 
comprehensive preservation and restoration efforts begin." Finally, plans were made to 
rewire all fifteen structures.56 

Documentary work was also needed. In January 1981, it was decided to perform much 
of the work that was later published in the so-called "Ten Structures Report." Paul 
Cloyd (of DSC) and Dave Snow were to complete drawings in the Historic American 
Buildings Survey (HABS) format, make photos and descriptions of the exterior and 

55 Spude to Chief Historian, WASO, December 7, 1979, in "Spude, 78-79" file; Bill Brown, "RMP 
Meeting Notes," February 27, 1980, in "Klondike Special Planning" folder; Bill Brown, "General Notes on 
Public Meeting called by City Manager Skip Elliott, April 9, 1981," April 20, 1981, in "HD Issues, 1981" 
file; Director ARO to Supt. KLGO, April 24, 1981, in "Moore House & Adjacent Lots" file; all in AHC. 

56 Supt. KLGO to Bill Duckworth, November 20, 1980, in "KLGR-Personnel, budget" file; David E. 
Snow to Ken Schoenberg, December 9, 1980, in "KLGR-Compliance" file; Snow to Supt. KLGO, January 
2, 1981, in KLGR-Historic Structures file; Bill Brown to Howard Wagner, January 5, 1981, in "KLGR-
Personnel, budget" file; all in AHC. 
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interior, and write alternatives for preservation and use for the following buildings: the 
Itjen House, Boas Tailor and Furrier, Boss Bakery, Goldberg Cigar Store, the Moore 
House, the Moore Cabin, Lynch and Kennedy, the Pantheon Saloon, and the Peniel 
Mission. By April 10, when the task directive for the project was signed, it had been 
decided to add a tenth building—Verbauwhede's Confectionery-to the list.57 

By July, Cloyd had made tentative recommendations regarding the architectural 
appearance of the above buildings. Some were controversial. He suggested, for 
instance, that even though the Itjen House had historically been located beside the 
White Pass wharf, no efforts would be made to include the reconstruction of a wharf to 
simulate its earlier use. Regarding the Peniel Mission, he recommended that it be 
maintained in its present (post-1937) appearance rather than in its gold rush 
appearance. His most radical suggestion was that the Goldberg Cigar Store "be 
removed from the site, dismantled and disposed of." Dave Snow, the regional historical 
architect, agreed with each of Cloyd's suggestions. Regional Director Cook also 
concurred on the proposed treatments for the Itjen House and the Peniel Mission. But 
"the recommendation on the Cigar Store," he wrote, was "controversial and cannot be 
considered solely on technical grounds. For the time being ... I want you to adopt an 
interim policy of protective stabilization of this structure."58 Each of Cook's 
recommendations were reflected in the language of both the May 1982 draft report and 
the January 1984 final report. 

Cloyd's draft and final reports recommended somewhat different building uses than had 
previously been offered. Boas Tailor and Furrier, Verbauwhede's Confectionery, and 
Boss Bakery were recommended for leasing purposes, as they had since 1981; the 
Moore House and Moore Cabin were still recommended for interpretive purposes; and 
the Peniel Mission was still recommended as an employee quarters. Goldberg Cigar 
Store, however, was to be "possibly" interpreted as a gold rush-era business. The Itjen 
House was to be used as a visitor contact station. The Lynch and Kennedy store would 
either be leased (as before) or "for potential public use." Finally, the Pantheon Saloon 
would become either a gold rush saloon (for interpretive purposes), a leased property, 
or a park support building.59 

During the summer of 1981, the buildings in the historic district received additional 
stabilization work, and by the season's end much of the most critical work had been 
completed. New or improved roofs had been applied to the depot building, the Itjen 

57 Snow to Chief of Professional Services, January 23, 1981, in "KLGR-Historic Structures" file, AHC; 
Blee, Spude, and Cloyd, Historic Structure Reports for Ten Buildings, i. 

58 Snow to Cook, July 7, 1981; Cook to Snow, July 22, 1981; both in "HD Issues, 1981" file, AHC. 

59 Blee, Spude, and Cloyd, Historic Structure Reports for Ten Buildings, passim.; Robert Spude to ARO 
Chief of Interpretation, June 6, 1983, in "Goldberg Cigar Store" folder, AHC. 
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House, Verbauwhede's, Mascot, and the Pantheon Saloon. New foundations had been 
installed at the depot complex, Boas, and the Mascot. New siding had been applied at 
the depot complex, the Mascot, and Lynch and Kennedy. Finally, the depot complex, 
Itjen, Verbauwhede's, Boas, Mascot, Lynch and Kennedy, and the Pantheon Saloon had 
all been painted.60 

Another major 1981 accomplishment was the completion of a new interpretive 
prospectus, which was approved by regional official Douglas G. Warnock on December 
11, 1981. The document was, to some extent, a refinement of William Ingersoll's 
interim 1977 plan that had discussed only the depot and Mascot Saloon buildings. The 
document, which was the combined effort of staff at the park, the regional office, and 
Harpers Ferry Center, was largely concerned with how the depot would be interpreted 
when it opened. The existing program, however, was also described. It noted that "A 
few exhibits and a slide program are offered at the AB Hall, and guided tours of the 
historic district originate there. Self-guided tour pamphlets, gold rush films, and 
evening programs round out the interpretive offerings." The walking tours and evening 
lectures were new aspects of the program; they had been instituted by interpretive 
specialist Dave Cohen. Another addition to the program was the addition of a restored 
canvas boat (which had been removed from near the top of Chilkoot Pass in 1977) 
along with an accompanying interpretive display. The films and slide show, however, 
were identical to those offered in 1979, as noted above. The storefront exhibits, which 
had been installed in 1980, were also unchanged and were already suffering from 
deterioration. In order to bolster the latter two areas, the interpretive prospectus 
proposed that the length of one of the park's major films, Days of Adventure. Dreams 
of Gold, be reduced from 60 to 30 minutes; it also proposed new exhibits for most of 
the park's buildings.61 

During the winter of 1981-82, NPS officials announced their intention to continue the 
stabilization program. The depot would be the top priority. In addition, the Itjen 
House, the Pantheon Saloon, and the Moore Cabin would receive new roofs, paint and 
weatherproofing.62 What took place that summer differed slightly from what had been 
planned. During the spring of 1982, a local contractor laid the long-overdue foundation 
to the depot complex (see Table 3). That July, an Anchorage contractor applied a new 
tar roof to the railroad building. The other three buildings noted above were, for the 
most part, ignored. A building that did receive attention, however, was the Peniel 
Mission. The building, which began housing seasonal employees that year, suffered a 

60 NPS, Cultural and Natural Resource Management Plan. KLGO (draft), February 1982, pp. 4-5, in 
"KLGO RMP Comments" file, AHC. 

61 NPS, Interpretive Prospectus. KLGO. October 1981, 2, 10-12, 21; Lynn Canal News, June 12, 1980, 
3. In 1988 the park's interpretive specialist, Betsy Duncan-Clark, updated the document with an 
addendum. NPS, Scope of Collections, KLGO. April 4, 1988, 2, in File K1815, KLGO Collection. 

62 Lynn Canal News. November 5, 1981, 5. 
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Table 3. Chronology of Construction Activity, Skagway NPS Buildings 

Building 

RR Depot/Admin. Building 

Verbauwhede's Confectionery 

Boas Tailor and Furrier 

Verbauwhede's Cribs 

Boss Bakery 

Moore Cabin 

Mascot Saloon 
(Clipper/Hern) 

Itjen House 

Lynch & Kennedy Store 

Maintenance Building 

Peniel Mission 

Moore House 

Pantheon Saloon 

Goldberg Cigar Store 

Initial 
Funding 

Approval 

? 

? 

5/85 

? 

5/85 

5/85 

4/86 
it 

4/86 

2/91 

9/88 

2/91 

9/94 

— 

__ 

Date Reha
bilitation 

Began* 

2/82 

4/85 

8/85 

4/85 

8/85 

10/85 

7/86 

7/86, 7/89 

3/91 

10/93 

5/93 

6/95 

5/97e 

4/99e 

Building 
Completion 

Date 

1/84 

11/86 

12/86 

3/87e 

12/86 

12/86 

3/91 
2/89 

4/91 

2/93 

11/94 

6/95 

9/97e 

6/99e 

8/99e 

Usage 
Date 

2/84 

9/86 

3/87 

5/87 

5/87 

3/87e 

6/91 
5/89 

12/91 

5/93 

3/95 

5/95 

5/98e 

~ 

* - Rehabilitation does not include emergency stabilization work, which took place 
between 1978 and 1981. 

e - estimated date 
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roof fire (causing $4,500 damage) on June 3; as a result, the building received a new 
shingle roof in August. The building also received a new furnace. By the end of the 
summer, the Skagway News reported that the NPS buildings had been "restored and 
painted."63 

In 1983, park restoration work centered almost exclusively on the depot complex so that 
the administrative offices might be able to move from the AB Hall to the new quarters 
as soon as possible. In June, the park received $56,500 from the President's jobs bill 
which allowed the park to hire five additional carpenters and a painter, and for the 
remainder of the year park crews constructed doors and windows, applied wainscoting 
and trim, varnished, laid subflooring, applied sheet rock, and performed similar 
functions. They also reconstructed four chimneys. That October, an Anchorage 
contractor completed the installation of the complex's mechanical system, which 
consisted of electrical wiring, heating system, and a fire sprinkler system. By early 
November, the local press was announcing that the offices were "getting the finishing 
touches, and moving day is fast approaching." Park staff made plans to move in early 
1984.64 

A Leasing Plan is Developed 

Meanwhile, a plan was developed to lease some of the agency's Skagway buildings. Paul 
Cloyd, as noted above, had tentatively concluded (in the May 1982 draft to the so-called 
"Ten Structures Report") that three buildings-Boas Tailor and Furrier, Verbauwhede's 
Confectionery, and Boss Bakery—would be leased. Three others—the Lynch and 
Kennedy store, the Pantheon Saloon, and the Wells Fargo office in the railroad 
administration building—were being considered for the same purpose. Back in April 
1981, NPS officials had announced that the first historic building lease would not be 
ready for another five years. But in 1982, the agency established a leasing program 
based on a 1980 amendment (Section 111) to the National Historic Preservation Act of 
1966; perhaps based on the new program, the agency changed course and hatched a 
plan designed to speed up the leasing process. The plan differed from earlier proposals 
in that it called for the agency to complete work on only the building's exterior. The 
winning lessee would be obligated to refurbish the interior; the lessee, while doing that 
work, would need to follow NPS construction drawings and specifications. In exchange 

63 SAR, 1982, 1-2; Lynn Canal News. June 10, 1982, 3; June 17, 1982, 2; Skagway News. October 6, 1982, 
6; Dave Snow interview, March 21, 1995. 

64 SAR, 1983, 1; Skagway News. June 22, 1983, 2; November 9, 1983, 6. 
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for that work, however, the lessee could expect a relatively low lease payment, and 
would obtain federal tax credits on all expended funds.65 

The plan was announced on July 27, 1983, at a public meeting in the Arctic 
Brotherhood Hall. Attending the meeting were 40 local residents; presenting the details 
of the plan were Superintendent Richard Sims, along with Regional Director Roger 
Contor, Floyd Sharrock from the Regional Office, and Randy Biallas from the agency's 
Washington office. The NPS officials said that two park buildings—Boas Tailor and 
Furrier and the Mascot Saloon-were being readied for lease and could be leased "as 
early as next spring." (The Mascot Saloon was new to the list, it never having been 
considered previously as a leasing candidate.) Another four buildings—Verbauwhede's 
Confectionery, Boss Bakery, Lynch and Kennedy, and the Pantheon Saloon—were also 
being considered as leases. Based on the presentations made, several individuals 
expressed an interest in leasing park buildings.66 

Despite the agency's promise that it would be able to prepare leases in time for the 
1984 season, work dragged. In December 1983, plans still called for leasing proposals 
for Boas Tailor and Furrier, Verbauwhede's Confectionery, the Mascot Saloon, and 
Boss Bakery, in that order. But plans stalled, and by March the proposal-still in the 
planning stage—had eliminated Verbauwhede's Confectionery and the Mascot Saloon 
from the list of potential lease candidates. Sims, perhaps noting a reluctance in having 
lessees take on unrenovated buildings, noted that "it might be more feasible to have the 
park put a couple more years of work in the buildings before leasing them."67 

Later that year, the agency finally released a request for proposal (RFP) for leasing 
historic buildings along Broadway. The deadline, which passed on November 6, 1984, 
yielded discouraging results. Only one party responded to the RFP. The proposer, 
local resident Dean Ray, hoped to convert the Mascot Saloon into a delicatessen. After 
some discussion with Park Service officials, Ray withdrew the proffered bid. Sims, 
reflecting on the results of the bidding process, concluded that "Apparently the private 
sector was not interested in rehabilitating historic buildings to NPS specifications in 
Skagway," and agreed that "the price was probably prohibitive for most individuals in 
town."68 

65 "L1425 Renting and Leasing" file, KLGO central files; Robert L. Carper (DSC) to Assistant 
Manager, Alaska/Pacific NorthwestAVestern Team (DSC), July 20, 1983, in "NPS Memoranda-KLGO, 
1980-87" file, AHC. 

66 SAR, 1983, 4; Carper to Assistant Manager, DSC, July 20, 1983; Skagway News, August 3, 1983, 6. 

67 Snow to Chief, RCR, December 12, 1983, in "KLGR-Historic Structures" file, AHC; Skagway 
News, March 28, 1984, 9. 

68 SAR, 1984, 1; SAR, 1985, 1; Skagway News, April 10, 1985, 2; Betsy Duncan-Clark, interview by 
author, February 15, 1995; Jay Cable interview, February 21, 1995. 
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Completion of the Headquarters and Visitor Center 

On February 1, 1984, the depot-complex construction project was sufficiently complete 
that NPS personnel moved the park headquarters from the cramped confines of their 
office above the old Broadway Market to their spacious, newly-refurbished quarters. 
Most of the employees' new offices were on the second floor of the former White Pass 
and Yukon Route administration building; the office of the interpretive specialist, 
however, was located on the second floor of the old WP&YR depot. The NPS vacated 
the offices in which they had worked for the past seven years, and turned the AB Hall 
visitor center back to the city of Skagway.69 

The NPS employees were justifiably proud of their new surroundings, and on the 
afternoon of March 30 hosted an open house to show the building off to local residents. 
Dave Snow showed them a slide program of the restoration. He and other park 
employees took small groups of visitors through the facility, and refreshments were 
served. 

Guests soon discovered that the building's restoration was only partially complete. The 
completion of the employee offices was just the first phase of a scheduled four-phase, 
$1.5 million project. The opening of the public area downstairs, the completion of the 
depot's upstairs area, and the completion of storage areas had not yet taken place.70 

In order to complete the next project phase, the park's labor crew laid sub-flooring, 
installed sheet rock, taped the ceiling and walls, installed bathroom fixtures, constructed 
a stage and a projection room, installed auditorium seats and lights, constructed new 
doors, rebuilt the windows, and applied wainscoting, trim, paint and wallpaper. A 
contracting company laid linoleum and carpet. 

On May 18. the new visitor center opened for business. It was equipped with a 99-seat 
auditorium, a visitor-services counter constructed by local carpenter Marcus Brooker, 
and a film "tree" that played the park's primary film, Days of Adventure, Dreams of 
Gold, at the touch of a switch. A permanent set of exhibits had not yet been procured; 
therefore, a series of temporary exhibits were installed in the old baggage room. The 
"temporary" exhibits, as it turned out, would serve visitors for the next seven years.71 

Shortly after the visitor center opened, Superintendent Sims wrote to city officials and 
requested a loading zone along the Broadway side of the depot. (An existing ordinance 
restricted parking along the depot's Second Avenue side.) Sims made the request in 

69 Skagway News. February 1, 1984, 2; March 28, 1984, 2; SAR, 1984, 3. 

70 Skagway News, November 9, 1983, 6; March 28, 1984, 2, 9; SAR, 1984, 3. 

71 SAR, 1984, 1. 
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order to improve traffic flow and to allow photographers the opportunity to photograph 
the building. On June 7, the proposed ordinance was passed to a second reading, and 
two weeks later, the city council approved the agency's request with a 4-1 vote.72 

On Sunday, July 1, the depot was formally dedicated in a ribbon-cutting ceremony held 
along the building's south elevation. The 45-minute program's featured speaker was 
MPS Director Russell E. Dickenson. Other officials included Marvin Taylor, Rail 
Manager for the White Pass & Yukon Route; Robert Arnold, Deputy Commissioner for 
the Alaska Department of Natural Resources; Neil Johannsen, Director of Alaska State 
Parks; Ms. Gen Dickey, a Juneau-based staff assistant for the Alaska Congressional 
Delegation; Reverend Ken Newell, of the Skagway Presbyterian Church; NPS Regional 
Director Roger Contor; and park superintendent Richard Sims.73 

The park construction crew spent most of the summer work season completing the nine 
remaining second floor rooms of the depot. The completion of the work allowed the 
park to establish the park library, artifact storage room, conference room, rest rooms 
and storage rooms. The last phase of the depot construction project was the completion 
of the two rooms in the first floor of the administration building. (The room on the 
eastern half of the first floor had served as the Wells Fargo Company office during the 
second decade of the twentieth century.) Most of this project was completed in 1984; 
the laying of linoleum on the western half of the administration's first floor, however, 
did not take place until early 1985. On the depot side, most of the work was also 
completed in 1984; carpeting for one of the upstairs rooms, however, was not laid until 
the spring of 1985.74 

The establishment of a library room and a curatorial storage area was the realization of 
a long-sought park goal. The park had begun compiling a collection of historic 
photographs in early 1978. The primary job of establishing a library, however, fell to 
historian Robert Spude, who assembled books, photocopied materials, photographs and 
archival material during his 18-month tenure at the park. Dave Cohen, the first park 
interpreter, catalogued the park's library holdings during his first year on the job. The 
library was kept in the interpreter's office in the park's Broadway Building 
headquarters.75 

72 Skagway News, June 20, 1984, 4; July 4, 1984, 6; SAR, 1984, 4. 

73 Skagway News. March 28, 1984, 9; June 20, 1984, 7; July 4, 1984, 1; SAR, 1984, 3. 

74 SAR, 1984, 1; Skagway News, April 10, 1985, 2. 

75 Barbara Montgomery to National Trust for Historic Preservation, March 21, 1978, in CF; Spude to 
PNRO, (interim report), October 1, 1978, in "KLGR-Historic Structures" file, AHC; SAR, 1980, 6; Diana 
Pardue and Donald Cumberland, Collection Preservation Guide, KLGO, June 1983, 23. 
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During the same period, the park established a permanent location for its museum 
collection. The collection had begun in August 1977, when local resident Larry Pagnac 
donated several gold rush-era items. For the next several years, the small but growing 
collection remained uncatalogued; items were placed either in the Mascot, the park 
office, or in the two-story safe located in the WP&YR administration building. Then, in 
July 1980, seasonal ranger Rebecca Harriett, working under the tutelage of Dave 
Cohen, began cataloguing the collection; she also moved the entire collection to the 
WP&YR safe. By year's end one-third of the park's museum collection had been 
accessioned, catalogued, and stored in a secure and stable environment. By early 1982, 
the collection numbered approximately 400 items.76 That total was augmented 
considerably during the summers of 1982 and 1983, when park technicians catalogued 
more than 600 objects in situ along the Chilkoot Trail (see Chapter 9). By the close of 
the 1983 season, more than half of the park's catalogued artifacts lay in remote 
locations. Those located in Skagway, however, remained in the increasingly cramped 
depot safe; prior to the completion of the depot complex, the accession folders and 
catalog cards were kept in the interpretive specialist's office.77 

Despite the lack of proper storage facilities, park staff in 1982 began planning methods 
to preserve and improve the museum collection. Mary Pat Wyatt, a Juneau-based 
museum specialist, was awarded a contract that year to conduct research on various 
preservation treatments that might be utilized on the artifacts. Dave Cohen began 
preparing the park's first Scope of Collections statement; it was signed by John Cook, 
the regional director, on December 3.78 Finally, two Washington-based curators, Diana 
Pardue and Donald Cumberland, came to the park in August 1982 and performed a 
Curatorial Operations Evaluation. As a result of that evaluation, they wrote the park's 
first Collection Preservation Guide, which was completed in June 1983.79 

Since the completion of the depot rehabilitation in 1985, other construction projects 
have taken place at the depot complex. In the summer of 1987, the depot exterior was 
repainted. A few residents had complained that the building's red color was unlike any 
that the railroad had ever used on its freight cars. To find its true historic color, old 
paint was removed down to the bare wood surface, after which primary and finish coats 
were applied. The following year, the park administration building was painted. As 
part of the project, workers discovered that the east parapet wall was more severely 

76 SAR, 1980, 6; Pardue and Cumberland, Collection Preservation Guide, 22; Debbie Sanders to 
author, email, March 2, 1995; NPS, Cultural and Natural Resource Management Plan, KLGO (draft), 
February 1982, 13. 

77 Pardue and Cumberland, Collection Preservation Guide, KLGO, June 1983, 7. 

78 SAR, 1982, 2; NPS, Scope of Collections. KLGO. December 3, 1982, in "Scope of Collections, 1982 
& 1988" file, AHC. 

79 Pardue and Cumberland, Collection Preservation Guide, KLGO, June 1983. 
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deteriorated than expected, and many of the boards had to be replaced.80 The 
painting job was completed in 1989. The work involved tedious removal of layers of 
peeling paint, replacement of unsound wood trim, repair and replacing of metal 
flashings and ornamental metal moldings, new roofing, and repair of chimney flashings. 
Two years later, the maintenance staff prepared for the installation of the exhibit 
package by enlarging the door between the two first-floor exhibit rooms in the railroad 
building. They also installed new carpet in both rooms.81 

Moore House Activities 

The Moore House property was the other major focus of activity during 1984. Ever 
since the gold rush period, the property's southern boundary line had protruded onto 
the northern side of Fifth Avenue. Previous owners of the Moore House had had little 
difficulty with the property because Fifth Avenue had little traffic. But with the growth 
of tour-bus traffic, city officials cited safety concerns and asked the NPS to donate or 
sell a corner of their lot in order to widen the street. The NPS, however, would not 
budge. The lot, officials noted, needed to retain its historical configuration. That same 
year, the agency replaced an old, dilapidating metal fence with a wooden picket fence, 
similar to one that had graced the property during the post-gold rush period.82 

Archeological activities also took place in the Moore House vicinity. Historical evidence 
collected by Robert Spude showed that the historic White Pass Trail passed diagonally 
(from southeast to northwest) through the NPS-owned vacant lots that lay between 
Kirmse's Curio Shop and the Moore House. In order to determine the extent and 
significance of archeological deposits in that area, Cathy Blee and Marianne Musitelli, 
both from the agency's Denver Service Center, excavated a pit and conducted several 
shovel tests in an area to the northwest of the Moore Cabin. They remained on the job 
during most of July.83 

A third activity pertaining to the Moore House was the preparation of a historic 
furnishings report. Paul Cloyd's final "Ten Structures Report," published in January 
1984, had called for most of the Moore House interior "to be restored for interpretation 
as an example of an early gold rush era residence and specifically the home of J. 
Bernard Moore." Regarding the adjacent Moore Cabin, Cloyd's report proposed that its 

80 SAR, 1987, 5; SAR, 1988, 3. 

81 SAR, 1989, 2; SAR, 1991, 11. 

82 SAR, 1983, 2; July 4, 1984, 6; Jay Cable interview, February 21, 1995. 

83 Skagway News. July 18, 1984, 3; Catherine Holder Spude, Douglas D. Scott, and Frank Norris, 
Archeological Investigations in Skagway. Alaska. Volume 4: Father Turnell's Trash Pit. Klondike Gold 
Rush National Historical Park. Alaska (Denver, NPS, August 1993), 1, 6. 
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interior be preserved and likewise used for interpretive purposes. In order to carry out 
those recommendations, a planning directive was prepared that month and approved in 
early March. It authorized the preparation of a historic furnishings report for the two 
buildings. The Moore House interior would be preserved as it had appeared during the 
1897-1906 period, and the Moore Cabin during the 1897-1899 period.84 

Sarah Olson, from the agency's Harpers Ferry Center, was given the task of writing the 
report, and a year later the draft was complete. Many were asked to review it; the 
comments received were uniformly positive. Robert J. Shelley of the Denver Service 
Center noted that "we believe this report accurately and concisely provides the 
information that was intended. Much of the data...will be of great use in our design 
work."85 Olson's final report was approved by the Alaska Regional Office on June 28, 
1985 and was published by the Denver Service Center two months later. 

Initial Building Leases 

Construction work on the depot complex, as noted above, was essentially complete by 
the end of 1984. The park construction crews, directed by personnel from the Denver 
Service Center, were free to commence their efforts on other buildings in the historic 
district. It was decided to work first on Verbauwhede's Confectionery and the cribs 
located behind it (the so-called "alley structure"), and construction activity began on 
both buildings in April 1985. That same month, the agency solicited bids from 
contractors for work on Boas Tailor and Furrier, Boss Bakery, and the Moore Cabin. 
Superintendent Sims was hopeful that the four leases (all but the Moore Cabin) would 
be completed by the end of the summer and would soon after be ready for occupancy. 
Sims further noted that once the first five buildings had been completed, the next four 
to be considered for rehabilitation would be the Lynch and Kennedy store, the Moore 
House, the Mascot Saloon, and the Itjen House. He envisioned that "if the money 
continues to come in," work on all of the historic district's construction projects would 
be completed in three or four years.86 

SMICO Construction Company of Haines bid $500,000 and thus won the Boas Tailor, 
Boss Bakery, and Moore Cabin contract. A series of unexpected delays, however, 
ensued soon afterward. During the summer of 1985, for example, contractors 
discovered that the Boss Bakery site was underlain by a high water table; as a result, the 

84 William C. Welch to Manager HFC, March 5, 1984, in "Sarah M. Olson, Historic Furnishings 
Report" File, AHC. 

85 Robert J. Shelley (Asst. Manager, DSC) to RD/ARO, March 28, 1985, in "Sarah M. Olson, Historic 
Furnishings Report" File, AHC. 

86 Skagway News, April 10, 1985, 2; Skagway News, November 1985, 3. 
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building's utilities had to be relocated from a proposed basement to a rear utility room. 
It was also determined that the wood comprising the Boss building was so deteriorated 
that all but the false front needed to be replaced. And at the Moore Cabin, NPS 
personnel demanded a more expensive foundation than the bid had specified. 

As a result of these delays, none of the four buildings intended for lease 
(Verbauwhede's, the alley structure, Boas, and Boss) was completed by the end of 
summer, as Sims had predicted.87 On January 3, 1986, the NPS informed SMICO that 
85 percent of the bid's funds had been spent without having completed a proportional 
share of the contract work. Agency officials, however, took pains to say that the cost 
overrun was not the fault of the contractor. They therefore allowed the contractor to 
expend the remaining 15 percent of its contract; after that point, they had the park's day 
labor crew finish work on the Boas and Boss buildings. In January, officials were still 
expressing hope that the four lease buildings would be completed before the summer 
season, but two months later, they gave an early summer completion date.88 

As the buildings neared completion, NPS officials readied a Request for Proposals 
(RFP) for the four park buildings that were proposed as historic building leases.89 The 
RFP, which was issued on February 1, 1986, was unlike the document that had been 
offered to potential lessees in the fall of 1984 because the new RFP called for a full 
renovation by the NPS for the building's interior as well as its exterior. As specified in 
the RFP, potential lessees could use the four buildings for any purpose, except that 
"arcade uses and any entertainment inappropriate for a family audience" would be 
prohibited. The public sale of alcoholic beverages would also be prohibited; it would be 
permitted, however, when served with a meal to be consumed on the premises. The 
proposed building use could not conflict with the public use of the park. The contract 
was to be for a fifteen-year period. The minimum annual lease payment for 
Verbauwhede's Confectionery was to be $5,476; for the alley structure, $4,599; for Boas 
Tailor and Furrier, $10,229; and for Boss Bakery, $4,910. Potential lessees were given 
until April 1, 1986 to submit their bid. The RFP stated that all four buildings would be 
completed by May 1. It noted, however, that "proposers should not rely on these 
estimated completion dates as the NPS may have to extend them." By mid-February, 
acting superintendent Jay Cable was already backing off from the May 1 deadline; he 
told the local press that only two properties—Verbauwhede's Confectionery and the 
adjacent cribs-would be available for occupancy that summer. Rehabilitation work on 

87 Skagway News. November 1985, 3. 

88 Skagway News. January 1986, 4; March 1986, 5. 

89 Skagway News. November 1985, 3. 
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the other two properties would not be completed until some time that summer; 
occupancy would need to wait until the summer of 1987.90 

The NPS hoped to use its building lease program as a vehicle for historical 
interpretation, and to that end the RFP encouraged potential lessees to include 
historical items and educational materials in the display windows of their businesses. In 
order to assist that effort, NPS personnel had recently been active in preparing materials 
for displays in the windows of potential leases. In March 1984, Sarah Olson (of the 
agency's Harpers Ferry Center) began compiling a report on the subject. The report, 
which followed a recommendation made in the 1981 interpretive prospectus, was 
intended to offer suggestions on window displays for Boas Tailor and Furrier, 
Verbauwhede's Confectionery, Boss Bakery, Goldberg Cigar Store, the Lynch and 
Kennedy store, the Pantheon Saloon, and the Mascot Saloon.91 Completed in draft 
form in September 1985, Olson's report revealed that sufficient historical evidence 
existed to warrant a re-creation of historical window displays at the Lynch and Kennedy 
store and at the Mascot Saloon; there was graphic display potential at Boas Tailor, Boss 
Bakery, Goldberg Cigar Store and the Pantheon Saloon; and that there was insufficient 
information at Verbauwhede's Confectionery to warrant a historical interpretive display. 
The report, after undergoing editorial review, was finalized in early 1986.92 

The NPS received only two lease proposals by the April 1 deadline. Both proposals 
were judged to be qualified; both proposals, moreover, were for the same building, 
Verbauwhede's Confectionery. After some negotiation with the potential lessees, NPS 
officials decided to award the Verbauwhede's lease to Casey McBride, a local goldsmith 
who had operated Taiya River Jewelry in the Pack Train building for the past several 
years. Jeff Brady, the editor of the Skagway News, had bid on Verbauwhede's as well, 
but inasmuch as he had specified Boas Tailor and Furrier as an alternate choice, he was 
awarded the lease for that building. McBride and Brady offered to make annual 
payments of $8,000 and $10,230, respectively.93 

The NPS followed the lease awards with a June 14 open house and a ceremony that 
featured Regional Director Boyd Evison, acting superintendent Jay Cable, and the two 

90 NPS, Request for Proposals, Leasing of Historic Structures. KLGO, Skagway. Alaska, in various L1425 
building files, KLGO central files; Skagway News, February 1986, 3; March 1986, 5. 

91 William C. Welch to Manager HFC, March 5, 1984, in "Sarah M. Olson, Historic Furnishings Report" 
File, AHC. 

92 Sarah Olson, "Report on Historic Window Displays for Seven Storefronts, KLGO," 1985, 1-9; Director 
NPS to Manager HFC, September 29, 1985; EUsworth R. Swift (HFC) to RD/ARO, April 15, 1986; RD/ARO 
to Manager HFC, May 23, 1986; aU in "Sarah M. Olson, Historic Furnishings Report" File, AHC. 

93 Glenda Choate to Robert Spude, March 17, 1986, in "Glenda Choate" fUe, AHC; Skagway News. June 
25, 1986, 2. 



(top) When the park was established, many of the gold rush-era buildings along Broad
way were deteriorating. By 1980, several park buildings had received new foundations 
and roofs, but they were unpainted and otherwise unrestored. This photo shows, from 
left to right, the Mascot Saloon Complex, Boas Tailor and Furrier, and Verbauwhede's 
Confectionery, (bottom) Deterioration set in at the PuUen House even before its 1959 
closure. By the late 1970s, when NPS architects examined the building, rehabilitation 
was a practical impossibility. This photo was taken in 1983. The decaying hotel was 
razed in 1990. 

KLGO SC #1121 (top); photo by author, KLGO SC #1493 (bottom) 



(top) The Arctic Brotherhood Hall served as the park's visitor center from 1979 through 
1983. This photo was taken in July 1982 as part of a Historical American Buildings Sur
vey overview of Skagway. (bottom) The NPS construction crew began to rehabilitate the 
Boss Bakery building in the summer of 1985. It completed its work in 1986, and the 
building was leased in 1987. 

Jet Lowe photo, HABS No. AK-15-5 (top); Jeff Brady Collection (bottom) 



(top) NPS archeologists began working in the Skagway Historic District in 1978. Cathy 
Blee (right), shown here with Marianne Musitelli, worked in Skagway for six seasons. 
(bottom) The 1987 archeological crew, consisting of (1-r) Ray DePuydt, Ann Mitelich-
Warder, and Alfred Cammisa, worked on an excavation near the Peniel Mission. 

Skagway News. July 18, 1984, 3 (top); Kathleen McKay photo, KLGO SC #1892 (bottom) 



The construction and maintenance crew, responsible for rehabilitating the depot complex and maintaining the other park 
buildings, gathered in 1984 on the east side of the railroad administration building. Standing (1-r) are Walter (Buddy) 
Honan, Mike Colyer, John Warder, Gene Ervine, Si Dennis, Jr., Andy Beierly, Roy Nelson, and Don Corwin; those 
seated include Marcus Brooker, Tom Hixon, Mike Wild, Andy Robertson, Dave Snow, and Dave Hunz. 

John Warder Collection 



(top) The National Park Foundation purchased the White Pass and Yukon Route's rail
road depot and administration building in May 1972. In 1977, when this photo was 
taken, restoration had not yet begun. Work was completed in 1984; since then, the two 
buildings have served as the park's headquarters and visitor center, (bottom) The White 
Pass and Yukon Route depot and administration building, shown after the completion of 
its restoration. 

Tom Busch photo, AKSO NHL SC (top); KLGO SC #2014 (bottom) 



(top) In June 1986, Jeff and Diane Brady signed a property lease for the Skaguay News 
Depot (Boas Tailor and Furrier building). Attending the ceremony are NPS Regional 
Director Boyd Evison (left) and Acting Superintendent Jay Cable (standing), (bottom) 
On July 5, 1987, the NPS held a dedication ceremony for the refurbished Moore Cabin. 
The ceremony was attended by a large crowd, including Jack and Georgette Kirmse 
(center), who had owned the house for decades prior to its acquisition by the Park 
Service. Supt. Clay Alderson stands at the right. 

Skagway News. June 25, 1986, 2 (top); Alice Cyr photo, KLGO SC #1914 (bottom) 



(top) The Peniel Mission, built in 1900, was purchased by the NPS in 1977. It has long 
been used as a residence for the park's seasonal interpreters. It was rehabilitated begin
ning in 1993 and was dedicated in a May 1995 ceremony, (bottom) The visitor center 
exhibits were completed and installed in 1991. They were photographed soon afterward. 

Photo by author, KLGO SC #1452 (top); Jeff Brady Collection (bottom) 



Since 1982, a centerpiece of the park's interpretive program has been the Broadway walking tour. In this photo, taken 
during the mid-1980s, longtime interpreter Alice Cyr leads a crowd over to the Arctic Brotherhood Hall. 

Jeff Brady Collection 
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lessees. McBride's building was by now complete, but because of the summer rush he 
decided to wait until September to move into his site. Some work remained on Boas 
Tailor and Furrier, and as a result Brady stated that he would not move into the 
building and commence his planned Skaguay News Depot until March 1987.94 

The rehabilitation of the first two lease buildings, and their successful occupancy by 
local businessmen soon afterwards, put the park firmly in the leasing business. By the 
time of the awards ceremony, the NPS was already well established with its historic 
leasing program. The program had begun during the 1985 fiscal year, when ten 
structures—eight of them in the agency's Southeast Region—had been leased. Ten more 
structures were leased in fiscal year 1986, two of which were located in Skagway. 
Although Klondike, by this measure, was not a pioneer park in regards to property 
leasing, it was perhaps the only park in the system in which historic leasing would play 
such an important part in a community's economic affairs.95 

As the summer of 1986 came to a close, Clay Alderson took over the superintendency 
from Jay Cable, who had been serving in an acting capacity for the previous nine 
months. Alderson was determined to lease the Verbauwhede's cribs and the Boss 
Bakery, which had received no qualified bids that April, and a new RFP was prepared. 
But inequities in the buildings' appraisal, and delays in the construction effort, delayed 
the issuance of the RFP until early 1987.96 The NPS received just two offers in 
response, one for each property. In March 1987, Alderson announced that Bryan and 
Debi Ritter, representing Principal Barbers, had won the bid for the Boss Bakery 
building. Glenda Choate, head of Alaska Archives and Records Management, won the 
bid for Verbauwhede's cribs. The Ritters, who intended to operate a beauty and barber 
shop, agreed to an annual payment of $6,600. Choate, who intended to operate "Miss 
Kitty's," a retail merchandise store, agreed to a $4,200 annual leasing fee. Both leases 
were for a fifteen year period. Both businesses opened in the summer of 1987.97 

94 Skagway News. June 25, 1986, 2; SAR, 1986, 1; SAR, 1987, 1. 

95 William Penn Mott (Director NPS) to Regional Directors, August 13, 1986; NPS, "Historic Property 
Leasing, FY 1986 Report;" both in "L1425 Leasing and Renting" file, KLGO Central Files. 

96 Skagway News, July 23, 1986, 5; August 20, 1986, 4; September 17, 1986, 3; Alderson to Historian/ARO, 
October 15, 1986, in "Boss Bakery" file, Chief Ranger's office, KLGO; Clay Alderson interview, March 10, 
1995. 

97 SAR, 1986, 3; SAR, 1987, 1, 7; Skagway News. March 1987, 3; SAR, 1990, 6; "Historic Structure Leases, 
KLGO," February 28, 1995, in Chief Ranger's files, KLGO. The Ritters soon moved away from Skagway, 
and in 1988, unbeknownst to the NPS, they subleased the Boss Bakery property to another party. The 
agency, unhappy with the action, reacted by revising the Ritters' contract and by changing the boilerplate in 
future requests for proposals prohibiting subleases. Since that time, Choate has also subleased her building. 
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The Moore Cabin, the fifth NPS building to be rehabilitated, was worked on during the 
same general period that the Verbauwhede's Confectionery buildings, Boas Tailor and 
Furrier, and Boss Bakery were being worked on. As noted above, SMICO Construction 
Company of Haines won the contract to rebuild the cabin. The cabin exterior, to a 
large degree, was to be reconstructed. Superintendent Sims noted that the old logs 
would be taken down and replaced, and the building would be placed on concrete piers. 
"It was built so long ago, there's no other way to save it," he observed.98 

During the summer of 1985, archeologists prepared for the coming restoration by 
investigating the cabin's attic. That fall, a large, metal shed was erected over the cabin. 
Given the relative security and freedom from weather offered by the shed, project work 
proceeded. By November 1985 the cabin had been disassembled, and all the old logs 
taken out. Plans called for the installation of a concrete foundation, the replacement of 
most of the exterior logs (all but the truncated logs under the eaves) with new logs and 
the addition of strengthening members. Greg Podsiki and Tom Faverty, cabin 
specialists from Haines, were assigned primary reconstruction responsibilities.99 

By the end of 1986, cabin work had been completed and a paraffin, wax and varnish 
preservative had been applied. Soon afterward, the metal shell was removed to reveal 
the newly-reconstituted structure. By April, park staff were planning a cabin dedication; 
the event, to be held on July 5, was doubly important because 1987 was the centennial 
anniversary of Captain William Moore's arrival in Skagway Valley.100 The dedication 
was held as scheduled. Speeches were made by park superintendent Clay Alderson, 
newspaperman Jeff Brady, Native leader Silas Dennis, Sr., and Regional Director Boyd 
Evison; special guests included Neva Egan, widow of Alaska's first governor, and former 
Moore Cabin owner Jack Kirmse. An estimated 150 to 200 people attended the event, 
which included the opportunity to walk through the newly-restored cabin.101 

Mascot Saloon Rehabilitation 

During the spring of 1986, Congress provided the park a supplemental sum for 
construction purposes. As a result, the park day labor crew which had been working on 
the Verbauwhede's Confectionery buildings was able, beginning in July, to commence 
work on the rehabilitation of both the Mascot Saloon Complex and the Martin Itjen 

98 Skagway News. April 10, 1985, 2. 

99 Catherine Holder Blee, Archeological Investigations in Skagway. Alaska. Volume 2: The Moore House 
and Cabin. KLGQ (Denver, NPS, 1988), 193-232; Skagway News. November 1985, 3. 

100 SAR, 1986, 3: Skagway News. April 1987, 10; John Warder, interview by the author, February 22, 1995. 

101 Skagway News. June 29, 1987, 7; July 10, 1987, 3; SAR, 1987, 5. 
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House. (Archeological crews, that spring, had performed compliance excavations at 
both sites.) The agency's selection of the Mascot Saloon and the Itjen House signalled 
a reordering of priorities; the previous November, outgoing Superintendent Sims had 
stated that the Lynch and Kennedy store and the Moore House would be the next two 
projects to be undertaken.102 Clay Alderson, who came on board in September, vowed 
to see both the Mascot and the Itjen buildings through to completion. A short time 
later, however, construction work at the Itjen House site was halted in order to 
concentrate on the Mascot Saloon.103 

Although funding levels for construction projects through the government's Lump Sum 
Construction Program began to tighten up during the winter of 1986-87, work 
nevertheless continued on the Mascot Saloon rehabilitation project. Park planners, up 
to this point, had assumed that the building upon completion would be used for 
commercial leasing purposes. As noted in the following section, however, a meeting of 
NPS personnel which was held at the park in mid-March 1987 decided otherwise. At 
that meeting, officials decided to offer as a lease only the Pacific Clipper Line and Hern 
Liquor Store portion of the building (that is, the central and southern units of the three-
part Mascot Saloon complex). In the northernmost unit, the old Mascot Saloon, it was 
decided to create an interpretive facility on the first floor. The rear of the building 
would include public rest rooms, for which a strong need had long been evident in the 
historic district. The second floor would be devoted to a curatorial storage area, while 
the garage would be converted into an archeological laboratory.104 

During the remainder of 1987 work continued, and by year's end approximately 90 
percent of the exterior had been completed. Interior work, however, was halted until 
architects redesigned the area to incorporate changes made at the mid-March meeting. 
By this time, design work on the building was 95 percent complete, and extra time was 
needed to design the rest rooms, the heavy timbers needed to support the curatorial 
collection, and the historic wood floors. In addition, work could not proceed until a 
contract could be let for installation of electrical wiring and a fire protection system.105 

The lack of funds halted work on both the interior and exterior for more than two 
months in early 1988. Once work resumed, officials concentrated on finishing the 

102 NPS officials probably decided to change the order of construction in order to speed the completion 
of revenue-generating projects; both the Itjen House and the Mascot, at the time, were intended to be 
leasebacks. Skagway News, March 1986, 5; n. a., "Status of Project as of 11/27/86," in "KLGR-Historic 
Structures file," AHC; Paul Cloyd to author, email, March 22, 1995. 

103 Skaeway News, August 20, 1986, 4; September 17, 1986, 3; Karl Gurcke, interview by author, February 
9, 1995; Clay Alderson to author, May 2, 1995. 

104 SAR, 1987, 1. 

105 Skaeway News. July 22, 1988, 1; SAR, 1987, 4. 



218 Legacy of the Gold Rush 

building's exterior; on the interior, they decided to focus on the rehabilitation of the 
Pacific Clipper Line and Hern's Liquor portions of the building. The agency intended 
to complete the work by the fall of 1988 and have it available for lease for the 1989 
summer season.106 

The agency was fortunate to receive a Congressional funding supplement for the Mascot 
construction project, and by the end of 1988 the exterior of the building complex had 
been completely restored, with large display windows on the Broadway side of the 
building.107 Work on the interior was somewhat slower. As promised, contractors 
installed the sprinkler system. The Hern-Clipper interior, however, was not ready for 
occupancy until the end of February 1989. In order to lease the building for the 1989 
season, the agency issued an Request for Proposal with a January 4 deadline. It 
received five proposals, and on January 31 it selected the bid of Jeweler's Bench, a 
company that already had a jewelry shop in Sitka. The lease was to be for 15 years; the 
winning bidder offered to pay $14,500 annually. The company began operating its 
Skagway jewelry and curio shop in May 1989; a year later, it subleased the second floor 
to Barbara Suvia Turner, who opened the Cabbage Rose gift shop.108 

In September 1988, Congress approved $657,000 in additional funds for Mascot 
construction work, enough to finish the building's interior. Given the financial 
wherewithal, work continued there for more than a year. During 1989, the Mascot was 
the park's major restoration project; that summer, officials predicted that the building 
and its accompanying exhibits would be open to the public for the 1990 summer 
season.109 The amount of work, however, was such that rehabilitation of the interior 
was not completed until March 1991. Soon afterward, the $1.2 million project was 
finished and the building was made available for occupancy. The bar and other exhibits 
were installed that spring. The rest rooms were open to the public in mid-June and on 
June 30, NPS officials dedicated the saloon and held an open house to celebrate the 
completion of the rehabilitation project, the 75th anniversary of the National Park 
Service, and the 15th anniversary of the park. NPS historian Frank Norris spoke at the 
event and provided a brief historical synopsis.110 

106 SAR, 1987, 1; Skagway News. December 1987, 7; July 22, 1988, 1, 9. 

107 SAR, 1988, 3, 4; Don Corwin (NPS), interview by author, February 21, 1995. 

108 Skagway News. January 1989, 7; February 1989, 8; SAR, 1988, 1-2; SAR, 1989, 4, 6; Clay Alderson to 
author, email, September 18, 1995. 

109 Skagway News. July 22, 1988, 1; September 2, 1988, 3; Skaguav Alaskan. 1989, 8; SAR, 1989, 6. 

110 SAR, 1990, 4; SAR 1991, 3; Skagway News. February 22, 1991, 3; June 28, 1991, 3; Jay E. Cable to 
Kate Lidfors, June 17, 1991, in "Norris/Mascot Info" file, AHC. 
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To park staff, one of the most satisfying byproducts of the completion of work was the 
opening of the Mascot Archeological Laboratory and Storage Facility on the building's 
second floor. As noted above, the completion of the depot complex, seven years earlier, 
had provided the park with its first curatorial space outside of the two-story White Pass 
vault. During the mid-1980s, the curatorial area easily handled the objects assigned to 
it. The park, however, amassed thousands of new objects each year, primarily from 
archeological excavations, and by 1991 the park's curatorial collection numbered over 
200,000 items. That summer, the archeological portion of the collection was moved 
from the cramped storage area in the depot complex to the new facility; the depot space 
was kept for the curation of artifacts that came from non-archeological sources.111 

Museum cataloguing operations, which had been established in the depot during the 
mid-1980s, are still based at that location. Seasonal museum technicians, at first, 
entered new objects onto catalog cards. In 1987, however, the park obtained a 
computer for its museum work and began using the Automated National Catalog 
System format. Other recent highlights of the park's curatorial operation have included 
a rewriting of the Scope of Collections Statement, both in April 1988 and August 1992, 
and the hiring of Debra Sanders in October 1991 as the park's first Museum 
Specialist.112 

The Park Exhibit Package Takes Shape 

As shown in the 1981 interpretive prospectus, NPS planners during the early 1980s 
intended that the White Pass and Yukon Route depot would be the only NPS 
interpretive facility in Skagway. (The only other interpretation in the Skagway historic 
district would be various storefront displays, and a wayside exhibit at the Moore Cabin.) 
The theme of the depot exhibits, not surprisingly, was to be "the quest for gold." Given 
that direction, Bruce Geyman and Saul Shiftman of the agency's Harpers Ferry Center 
began design work in 1983 for a visitor center exhibit package. Their work was 
completed in January 1984 and sent to the region for review. Regional staff responded 
with comments, but activity on the project then lapsed.113 Meanwhile, the impending 
opening of the depot to visitors demanded the creation of a temporary exhibit package, 
which consisted of the rebuilt canvas boat that had been displayed in the AB Hall, 
explanatory text to accompany it, and several large historic photos. Two years later, 

111 SAR, 1991, 10-11. 

112 SAR, 1987, 4; SAR, 1988, 2; SAR, 1989, 2; SAR, 1991, 10; NPS, Scope of Collections, KLGO. 
April 4, 1988. 

113 Robert Spude, "Chronology of Skagway Interpretive Activities," c. 1986, in "Depot/Waiting Room" 
file, AHC; Robert G. Johnsson (HFC) to Frank Deckert (ARO), January 13, 1984, in D6215 Depot/ 
Exhibit file, KLGO Central Files. 
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Harpers Ferry installed an additional series of temporary exhibits at the depot; these 
consisted of several free-standing, three-sided interpretive panels which, like the 
previous materials, were installed in the room located between the waiting room and the 
auditorium.114 

In 1985, Lige B. (Ben) Miller of the Harpers Ferry Center staff became an exhibit 
planner for the depot project, and the following year, the project was reactivated. The 
center contracted with a Los Angeles landscape architecture firm, Rogow and Bernstein, 
which began creating exhibit models.115 Then, on August 8, 1986, representatives from 
the contracting firm, Harpers Ferry Center, the regional office, and the park met in 
Skagway to discuss design concepts for permanent exhibits at the park. They predicted 
at the time that the exhibits would be produced during the 1988 fiscal year. Despite 
that prediction, however, there was a growing awareness among the meeting participants 
that the material to be interpreted was too massive to fit inside the depot buildings. It 
was also felt that some exhibits, such as a tavern scene, would be inappropriate in a 
former depot.116 

By late November, agency officials had come to the realization that the Mascot Saloon 
as well as the depot would be needed to display all of the planned exhibits. In early 
March, Acting Regional Director Richard J. Stenmark concurred with the proposed 
changes.117 In order to effectuate the proposed exhibit expansion, Ben Miller and 
Mitchell Zetlin of Harpers Ferry Center met in Skagway on March 15, 1987 with 
Regional Curator Jean Swearingen, Regional Historian Robert Spude, and Regional 
Chief of Interpretation Glenn Clark. Clay Alderson, Jay Cable, and Betsy Duncan-
Clark of the park staff also participated. During the next five days, displays were 
planned for each of several rooms in the depot complex. For the Mascot Saloon, 
exhibits were proposed "that will depict a saloon setting of 1898-1900 [and] that will 
offer the visitor an insight into the city life of Skagway during this period." The Mascot 
layout was to include bar equipment and a general merchandise display. The group also 
discussed planned exhibits at the Moore House and the various lease buildings. In 

114 SAR, 1984, 1; SAR, 1986, 2; Betsy Duncan-Clark interview, February 15, 1995. 

115 Spude, "Chronology of Skagway Interpretive Activities;" Betsy Duncan-Clark interview, February 15, 
1995. 

115 SAR, 1986, 2; SAR, 1987, 1; Skagway News. August 20, 1986, 4; Karl Gurcke, interview by author, 
February 9, 1995. 

117 Acting RD/ARO to Manager, HFC, November 21, 1986, in SC files, AKSO; Stenmark to Assistant 
Manager, Western Team, DSC, March 9, 1987, in "KLGO-Mascot/Exhibits" file, AHC; Skagway News. June 
28, 1991, 3. 
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order to finance the exhibit redesign, $49,000 of Moore House exhibit funds was 
redirected to the Mascot project.118 

Funding limitations during the next year prevented the development of exhibits beyond 
the sketch phase for either the depot or Mascot.119 But in August 1988, Congress 
approved a $537,000 budget item to create the entire exhibit package, and Bill Brown of 
the Harpers Ferry staff came to Skagway to plan the exhibits for the Mascot Saloon.120 

Park officials were aware that the new exhibits would probably not be ready for the 
public until the summer of 1991. In the meantime, therefore, park staff installed an ad 
hoc exhibit in the newly-reconstructed display windows. The Harpers Ferry staff 
produced several poster-sized photo murals, with appropriate captions describing the 
uses of the building from its construction in 1898 to the present day. Superintendent 
Alderson noted that "the exhibit attracted many curious visitors who were surprised at 
how recently the building was near ruin."121 

Key to the Mascot exhibit would be the acquisition of an authentic bar and back bar. 
Research into gold rush-era Skagway newspapers revealed that the Mascot Saloon, in 
1901, had purchased these two items from the Brunswick-Balke-Collender Company of 
Chicago. The park contacted a company representative, who mentioned that a restorer 
of such materials, Joe Newell, owned a twin of what had once adorned the Mascot. 
(Newell hailed from Clay Center, Kansas; the bar and back bar had come from a tavern 
in his home state.) Soon afterward the agency purchased the furnishings, and in July 
1989, Newell and his family brought it to Skagway.122 

Harpers Ferry Center staff, along with officials at the regional and park level, worked 
on the depot and Mascot exhibit package during 1989. By March 1990, Harpers Ferry 
staff had completed their design work. In order to review their plans with regional and 
park staff, they arranged to meet in Skagway the following month.123 The three-day 
meeting took place, as scheduled, beginning on April 10. Lisa A. Wolfe, who had 

118 Acting RD/ARO to Manager DSC, April 2, 1987, in "KLGO-Mascot/Exhibits" file, AHC; SAR, 1987, 
6. 

119 SAR, 1987, 6; Skagway News. July 22, 1988, 1. 

120 Skagway News. September 2, 1988, 3; Sarah Olson (HFC) to Superintendent KLGO, August 4, 1988, 
in "KLGO-Mascot/Exhibits" file, AHC; SAR, 1988, 5. 

121 SAR, 1988, 4; John Warder interview, February 22, 1995. 

122 SAR, 1988, 5; SAR, 1989, 6; Skagway News. December 1989, 3; Superintendent KLGO to RD/ARO, 
April 16, 1990, in "KLGO-Mascot/Exhibits" file, AHC; Clay Alderson to author, email, May 6, 1995. 

123 SAR, 1989, 2; Robert G. Johnsson (HFC) to ARO Chief of Interpretation, March 14, 1990, in "KLGO-
Mascot/Exhibits" file, AHC. 
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become the project manager, led the meetings which, in turn, led to project design 
finalization soon afterward. By now, the time period for interpreting the Mascot Saloon 
had been changed from the 1898-1900 period to the 1905-1916 period.124 

By year's end, the exhibits for the depot and the Mascot Saloon were in the final stages 
of production, and in Skagway, the park's day labor crew had installed the Mascot's bar, 
back bar and some of the other interior features.125 In March 1991, Harpers Ferry let 
a contract to construct and install the completed exhibits. That contract was awarded, 
in May, to a Ramsey, New Jersey firm, Cornerstone Spatial Design and Production; 
Cornerstone, in turn, relied on subcontractors to complete the relief map, the 
mannequins, and the photo work. Some of the Mascot Saloon exhibits, including the 
mannequins, bar furniture, glassware, and the other furnishings in the barroom scene, 
were installed during the first week of June, several weeks prior to the dedication 
ceremony and open house. In mid-September the remaining exhibits arrived at the 
Mascot, and the new permanent exhibits were installed at the depot complex. To mark 
the arrival of the depot exhibits, more than seven years after the visitor center began 
operations, an open house for local residents was held on September 27, 1991.126 

The arrival of the park exhibit package was a boon to the park's interpretive staff, who 
had been working with makeshift and temporary materials for the previous 15 tourist 
seasons. Since the visitor center's opening in 1984, the interpretive program-which had 
consisted of the half-hour version of the film Days of Adventure, Dreams of Gold, a 
walking tour, Steve Hites's musical slide program, an afternoon movie, a narrated 
evening program, and rangers roving up and down Broadway answering questions—had 
changed relatively little. The primary change during the past seven years had been the 
elimination of the slide show, after the 1987 season, and the addition of text to Days of 
Adventure, Dreams of Gold to aid the hearing impaired. An additional challenge 
emerged in 1986, when the interpretive specialist had to cope with a reduction in staff. 
That reduction forced the park to shorten the hours of the visitor center and to shift the 
evening program to the afternoon hours.127 The depot and Mascot exhibit packages 

124 Acting RD/ARO to Manager HFC, April 27, 1990, in "KLGO-Mascot/Exhibits" file, AHC; SAR, 
1991, 7. 

125 SAR, 1990, 4, 6-7; Skagway News. February 22, 1991, 3. 

126 SAR, 1991, 3, 7; Betsy Duncan-Clark, "Skagway, Alaska: Examination of a Model of Private-
Federal Partnership in Interpreting a Historic Community," in Raymond S. Tabata, Jane Yamashiro, and 
Gabriel Cherem, Joining Hands for Quality Tourism: Interpretation, Preservation, and the Travel Industry 
(Honolulu, University of Hawaii Sea Grant Extension Service, June 1992), 93. 

127 Betsy Duncan-Clark to author, September 1, 1994; NPS, Statement for Interpretation, KLGO, FY 
1994. Soon after they completed the exhibit package, Harpers Ferry Center staff produced a sound-slide 
video program, "Hiking the Chilkoot Trail," for those who were planning a trail hike. Recent changes in 
the interpretive program have included the elimination of the afternoon movie in favor of another 
showing of Days of Adventure, Dreams of Gold, beginning in 1993, and the installation in late 1994 of 
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gave visitors many new opportunities to become familiar with Klondike gold rush 
history. The new demands placed upon park resources, moreover, demanded the hiring 
of two new seasonal interpreters.128 

Itjen House Rehabilitation 

As noted above, the Itjen House was moved in 1978 from Sixth Avenue to its present 
location, across Broadway from the railroad depot. It remained there, on cribbing, for 
the next several years. When park officials began considering potential uses for the 
building, they first felt that its optimal use would be as an interpretive site. In 1982, 
however, Paul Cloyd recommended that it become a visitor contact station for the City 
of Skagway. The building lay unused until the spring of 1986, when Congress provided 
startup rehabilitation funding for both the Mascot and Itjen buildings. That summer, 
the construction crew turned the building slightly so that it parallelled Broadway. 
Further work, however, was stalled for the time being, in part because an archeological 
survey that summer revealed what promised to be a rich gold rush-era artifact 
assemblage. NPS officials responded to the discovery by ordering another summer of 
archeological work, in 1987.129 

In the late July 1989, the park day labor crew began working on the building again. 
The city, at the time, was expressing an active interest in leasing the house in order to 
use it as the Skagway Convention and Visitors Bureau's office and visitor information 
center. The agency, in response, obtained $262,000 from Congress for the project in the 
fiscal year 1990 budget. Officials hoped that the rehabilitation would be completed in 
late 1990 or early 1991.130 

Inasmuch as work crews concentrated on the Mascot Saloon in 1989, the only 
substantial progress related to the Itjen building that year was the pouring of a 
foundation. In order to allow work to proceed, the construction crew moved the Itjen 
House a hundred feet to the south, to a site just south of the WP&YR tracks; later that 
summer, when the foundation was complete, the building was returned to its former 
site. Most of the remaining restoration work took place in 1990, and by year's end all 
that remained to be completed was the installation of the fire suppression system, 
interior wall and trim finish, and the completion of the historic wood floor. By 

historic photographs in the auditorium. 

128 SAR, 1990, 6; SAR, 1991, 6-7. 

129 Gurcke, "History of the Archaeological Projects." Work on the Itjen property ceased after the 1987 
excavation because the cultural deposit proved not to be as rich or as extensive as first thought. 

130 Skagway News, August 4, 1989, 5; December 1989, 3. 
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February 1991, work crews were reported to be finishing up the house; the final touches 
were added in late April.131 As the building neared completion, park officials 
prepared a Request For Proposals to lease the building at $15,500 per year. The 
Skagway City Council considered bidding on it, but instead it informed the park that it 
would use the Arctic Brotherhood Hall as its visitor center. The RFP was issued in 
March 1991 to 13 prospective bidders. When the bids were considered after the May 28 
deadline, however, only one of the interested parties submitted a bid (for a 1908-era 
general store), and the NPS rejected that bid as unqualified.132 

Superintendent Alderson, undaunted, still hoped that the house had leasing potential, 
and he vowed that he would commence a new bidding process. In November 1991, he 
expressed his hopes of issuing a new Request for Proposals in early 1992. By the end of 
the year, however, he had a change of heart. He noted that because of the continuing 
need for office space to accommodate project supervisor Mike Colyer, he requested 
permission to retain the building for park administrative use until suitable office space 
was available in the new maintenance building.133 The building soon afterward 
became the park's construction office. The Congressional funding package that 
approved the maintenance facility, unfortunately, trimmed the proposed office that was 
to be part of that building. As a result, the Itjen House is still used by the park's 
construction supervisor.134 

A Maintenance Facility is Constructed 

In 1978, when the NPS began its construction work in the Skagway Historic District, 
Preservation Specialist Pete Bathurst set up an ad hoc workshop and tool storage area 
in the Peniel Mission garage. Two years later, architect Dave Snow chose the Pantheon 
Saloon as its construction and maintenance headquarters.135 Because of that role, the 
Pantheon had been chosen as one of the last buildings to be rehabilitated. Park Service 
officials recognized, however, that the agency would eventually need to relocate its 
construction and maintenance functions to a non-historic building. 

In early September 1986, Clay Alderson became the park's third superintendent. 
Within days after he arrived, the former laborer and trail crew foreman was interviewed 
by Jeff Brady of the Skagway News. The local scribe wrote that "after being in the park 

131 Skagway News. December 1989, 3; February 22, 1991, 3; SAR, 1990, 4, 6; SAR, 1991, 3. 

132 Skagway News. February 22, 1991, 3; June 28, 1991, 3; SAR, 1991, 6. 

133 Skagway News. June 28, 1991, 3; November 22, 1991, 3; SAR, 1991, 3. 

134 Skaguav Alaskan. Summer 1993, 6; Skagway News. September 10, 1993, 8. 

135 Jay Cable interview, February 21, 1995. 
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for one week, Alderson said it is obvious that the park needs to establish a central 
maintenance facility." He conducted a cursory search of available properties, and by the 
end of the year he had forwarded recommendations for several possible locations to the 
regional office.136 

During 1987, Alderson decided that the best location for the facility would be the block 
between First and Second avenues and between Main and Alaska streets. The western 
(Alaska Street) half of the block was vacant land; half of those parcels were owned by 
Alascom, the other half by the Pacific and Arctic Railway and Navigation Company (the 
corporate name, in Alaska, for the White Pass & Yukon Route). Superintendent 
Alderson hoped to obtain the land by means of a land trade; he contacted the city 
regarding their purchase of the various vacant lots, hoping that the city would then swap 
them for the three NPS lots along Broadway, which were judged as "unneeded" and 
"surplus" by the agency. By the end of 1987, appraisals had been made of the various 
lots involved, and park officials were told that the exchange could be made "at very little 
cost to the government." In order to obtain construction funds, Alderson asked for the 
assistance of the Alaska Congressional delegation. He hoped that the maintenance 
facility could be built as soon as the Mascot Saloon rehabilitation work had been 
completed.137 

In early 1988, however, cultural resources personnel let it be known that any exchange 
of Broadway lots would first require an archeological survey. The time and expense of 
such a survey convinced park officials to abandon the exchange idea. Based on that 
premise, funding for the maintenance facility received initial approval that summer. 
The U.S. Senate earmarked $917,000 for both land acquisition and building 
construction; the House, however, deleted all but the $110,000 needed for land 
acquisition. The startup funds gave the park a year to plan the facility and conduct 
archeological surveys. Plans, predicated on the approval of construction funds in the 
FY 1990 budget, called for the facility to be built beginning in October 1989.138 

Newly-discovered concentrations of lead, however, delayed the land acquisition process. 
Since the 1960s, Skagway's waterfront ore terminal had been the site where huge 
volumes of lead-zinc ore were transferred from truck trailers or railroad cars to 
maritime carriers. During the summer of 1988, however, Skagway residents learned that 
certain portions of town contained potentially harmful concentrations of lead sulfide 
dust. A $6 million cleanup resulted in 1989-1990. The proposed maintenance site, 
located relatively close to the ore terminal, was one of the areas that was likely to 

136 Skagway News. September 17, 1986, 3; SAR, 1986, 2. 

137 SAR, 1987, 4, 7; Skagway News, December 1987, 7; Clay Alderson interview, March 10, 1995. 

138 Skagway News. July 22, 1988, 1; September 2, 1988, 3; SAR, 1988, 6. 
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require some mitigative action in order to meet National Environmental Policy Act 
acquisition requirements. Extensive soil tests, therefore, would be needed.139 

In order to gain more information on possible lead contamination, the NPS in 1989 
contracted with the U.S. Bureau of Mines for a soil survey of all property owned or 
proposed for ownership by the federal government. That report took several months to 
prepare. During the interim, Congress provided $863,000 to the park for facility 
construction. That funding, however, was temporarily jeopardized because of the delays 
brought about by the lead problem. The park, recognizing the delay, decided in the 
meantime to work on the Itjen House once Mascot Saloon construction was complete. 
The hoped-for maintenance facility groundbreaking was pushed back to 1991.140 

The Bureau of Mines survey of the maintenance facility site revealed elevated lead 
levels. In its proposed mitigation plan, the agency determined that a so-called level II 
hazardous materials survey would be required. The NPS decided to fund the survey 
from the facility construction account; the survey was conducted by an environmental 
consulting firm, operating under the direction of the U.S. Army Corps of Engineers. 
The surveying, which took place in November 1990, revealed that there were no serious 
contaminants in the soils and there would be no need for additional clean-up. The only 
corrective action needed was the removal of a small amount of asbestos from a garage 
furnace. (The garage was located on the property of local resident Phyllis Brown, who 
had purchased the block's Alascom properties in early 1990.) Based on the favorable 
report, NPS officials looked forward to acquiring six lots in early 1991.141 

Most of 1991 was spent in purchase negotiations with the two landowners. The 
WP&YR signed an agreement to sell its three lots on August 6, and Phyllis Brown 
signed a similar agreement on January 20, 1992. The NPS, however, did not actually 
acquire the WP&YR lots until March 5, 1992; Phyllis Brown's lots were not acquired 
until April 13, 1993.142 

The maintenance shop was designed beginning in the fall of 1992, and during mid-1993 
the construction of the facility was put out for bid. In August the Holden Construction 
Company of Soldotna, Alaska, won the contract with a $1,023,133 bid.143 The 
contractor broke ground for the building in October, and it was completed in late 
November 1994. In June 1995, NPS personnel finally moved equipment from the 

139 SAR, 1988, 7. 

140 Skagway News. August 4, 1989, 5; December 1989, 3. 
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"temporary" Pantheon Saloon workshop-that had been used for 15 years~to the new 
facility.144 

Recent Rehabilitation Projects 

After the completion of the Mascot Saloon project in the summer of 1991, the National 
Park Service had rehabilitated eight buildings in the Skagway historic district. Of those 
eight, four had been leased back to the private sector; one was being used for 
interpretation; one was being used as the park headquarters and visitor center; and one 
was being used for park support purposes. A final rehabilitated building, the Mascot 
Saloon Complex, had three different uses: it was being used for interpretive purposes, it 
served park support purposes, and it was being leased to the private sector. Five 
buildings remained to be completed. Of those five, none had been improved since 
emergency stabilization efforts had been completed in the early 1980s. 

NPS officials chose the Lynch and Kennedy store as the agency's next rehabilitation 
project. Archeological clearance on the two-story building was complete; test 
excavations had been performed by Dan Martin in 1978 and by Lee Stilson in 1986. 
Then, in early 1991, park officials were informed that Congress granted the agency 
$533,000 for phase I of the project. That fall, Congress approved another $676,000 for 
phase II, enough to complete the restoration work.145 Given funds with which to 
operate, work began in March 1991. By the end of the year, the superintendent noted 
that the building was "about 50 percent complete;" finished projects included the fire 
suppression and detection system, the furnace, and all of the major structural 
rehabilitation. Work continued on the building throughout 1992, and that fall it was 
announced that the $1.3 million rehabilitation project would be completed in February 
1993.146 

NPS officials had long proposed that the Lynch and Kennedy store be leased back to 
the private sector, and in early 1993 the agency issued a Request for Proposals from 
potential bidders. The RFP, which had a deadline of March 8, demanded a far higher 
minimum bid than the previous Skagway leases; the higher bid was due both to the 
building's large size and to rising values of Skagway commercial properties. Despite the 
high minimum, the RFP attracted three proposals. NPS officials accepted the bid of 

144 Skagway News. November 12, 1993, 1; October 7, 1994, 3; Steve Peterson, interview by author, 
February 13, 1995. 

145 Gurcke, "History of the Archaeological Projects;" Skagway News, February 22, 1991, 3; August 23, 1991, 
8; November 22, 1991, 3. 

146 SAR, 1991, 3; Skagway News, November 25, 1992, 3; Juneau Empire. December 6, 1992, C3. 
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Karl and Rosemary Klupar, who offered $45,000 per year for a ten-year contract. The 
Klupars began operating a gift shop in the old store during the summer of 1993.147 

Work on the Peniel Mission began in the spring of 1993, as soon as restoration of the 
Lynch and Kennedy building was complete. During the summers of 1983, 1985, 1987, 
and again in 1988, archeologists carried out excavations of test pits in the yard 
surrounding the Peniel. Several test units were also placed underneath the building.148 

The Peniel, which NPS officials planned to use as quarters for seasonal employees, 
received $100,000 in planning funds from Congress in early 1991. In the fall of 1992, 
$923,000 in restoration funds were added to the NPS budget. That sum was sufficient 
to complete the rehabilitation project.149 

NPS architects treated the Peniel Mission slightly differently than the other historic 
district structures. As noted in the "Ten Structures Report," former resident Clayton 
Polley had significantly modified the building in 1937. That modification, combined 
with its off-Broadway location and its intended use as employee quarters, had convinced 
architects to restore the building's exterior to its 1937 configuration. But by the early 
1990s, architects had decided to change course, and they instead opted to modify the 
exterior to resemble its gold rush appearance. Officials also decided to move the 
building, which lay on the lot's eastern edge, five feet to the west. They did so in order 
to ease building maintenance and to head off potential conflicts with the adjacent 
property owner.150 

The Peniel Mission construction project began during the spring of 1993. Work on the 
employee residence was the park labor crew's major project for the next two years. 
Seasonal employees during 1993 lived in rooms rented from the Westmark Hotel; the 
following year, they resided in a house rented from local resident Phyllis Brown. 
Construction, meanwhile, proceeded according to schedule. In the fall of 1993, the 
local press announced that the project was "about halfway done."151 A year later, park 
officials confidently announced that the project work would be completed early the 
following spring. The crew completed its work (except for a few finishing touches) in 

147 Skagway News. March 12, 1993, 5; May 28, 1993, 1. 

148 Diane Lee Rhodes, Archeological Investigations in Skagway, Alaska. Volume 3: The Mill Creek 
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1995; Clay Alderson to author, email, May 6, 1995. 



Chapter 6: The Building Rehabilitation Program 229 

April 1995, and seasonal employees occupied the building shortly afterward. The 
structure was dedicated at a May 21 ceremony.152 

The Moore House, just south of the Peniel Mission, had served as an employee 
residence in 1980-81, and during the early 1980s the house had been proposed as one of 
the park's first rehabilitation projects. On the basis of that position on the priority list, 
Harpers Ferry Center staff had prepared a Historic Furnishings report for the house 
during 1984-85. In November 1985, Superintendent Sims announced that the Moore 
House would be one of the next two rehabilitation projects. Later managers, however, 
shuffled the building to a lower priority. In 1988, the house received additional 
consideration when Congress allotted $49,000 in exhibit funds; that money, however, 
was later diverted to the Mascot Saloon exhibit package. 

The Moore House rehabilitation project was revived in 1993, and the Interior 
Department's fiscal year 1994 funding package, passed by the Senate in September 1993, 
included $1,015 million for Moore House work. The House of Representatives, 
however, deleted those funds, and the conference committee went along with the 
House's recommendation. By the time the project was resubmitted to Congress the 
following year, planning on the house was largely complete, so park officials were ready 
to act when, in the early fall of 1994, Congress approved $1,143 million for Moore 
House rehabilitation.153 Restoration work on the Moore House began in early June 
1995, with a scheduled completion date of mid-1997. Plans call for the house, once 
completed, to be furnished with exhibits from the gold rush era, using photographs from 
the period when the Bernard Moore family lived there. 

The only other two NPS structures in the historic district that have not yet been 
rehabilitated are the Pantheon Saloon complex and the Goldberg Cigar Store. Officials 
submitted the two buildings as a single rehabilitation project; much of the funding for 
that project has already been approved. Archeological clearance, however, has not yet 
been completed at the Pantheon complex. A test excavation was performed there by 
Ray DePuydt in the summer of 1987, and further work took place during the summer of 
1995.154 

Officials plan to rehabilitate the Pantheon complex before work begins on the cigar 
store. The agency, as evidenced by the "Ten Structures Report," has long suspected that 
the southern half of the complex did not date from the gold rush period. When 
architects investigated the complex during the summer of 1994, however, those 

152 Skagway News. October 7, 1994, 3; May 26, 1995, 7; Don Corwin interview, February 21, 1995. 

153 Skagway News. November 12, 1993, 1; August 12, 1994, 8; October 7, 1994, 3. 

154 Gurcke, "History of the Archaeological Projects;" Skagway News. September 10, 1993, 8; August 12, 
1994, 8. 
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suspicions were confirmed. Staff now theorize that Fasel's Pioneer Paint and Wallpaper 
store, which occupied the site during the gold rush, was apparently razed during the 
1930s, and an entirely new building was constructed during World War II. Given its 
lack of historical value, agency officials were left with the option of either retaining the 
building in its present form, demolishing it, or reconstructing the gold rush-era paint 
store based on documentary and photographic evidence. 

They have tentatively chosen the third alternative. They plan to begin the combined 
rehabilitation and reconstruction in May 1997 and complete it in mid-1999. The first 
floor of the entire complex will be offered as a single leased property; whether the 
lessee will use all of the allotted space or sublease half to another party will be a 
decision left to the lessee. The top floor of the two buildings will be used for curatorial 
storage space.155 

The Goldberg Cigar Store, constructed in 1897, has been a particular challenge to park 
officials. The rude, unpainted wooden building has been considered, over the years, as 
either a potential lease or as an interpretive vehicle. The building, however, is of poor 
quality; its shiplap siding inexplicably attracts rather than sheds rainwater, and portions 
of the siding have deteriorated to the point that the casual visitor can view the interior. 
These liabilities have limited the store's usefulness, and as noted earlier, two NPS 
historical architects have recommended its demolition. The building was saved only 
because John Cook, Alaska's Regional Director in 1981, overrode the architects' 
recommendations. 

Robert Spude, the contract historian at the park during the late 1970s and the regional 
historian during the mid-1980s, was a strong advocate of the building's preservation. He 
recognized that the cigar store was the park's only example of an early gold rush 
building, and he fought to keep it as an interpretive vehicle for that period. Due largely 
at his insistence, a post-1897 rear addition of the building was removed in 1986. That 
same year, in order to make way for the crews rehabilitating the Boss Bakery, the 
building was taken from its location on the east side of Broadway and moved 100 feet to 
the southeast. In its new position, it was situated on the southwest side of the right-of-
way of the old White Pass Trail. It has remained there, on blocks, ever since. For 
awhile, it was anticipated that the old store, along with one or more wall tents, would 
comprise a White Pass Trail wayside exhibit area. In the early 1990s, however, those 
plans were abandoned. Plans call for the building to be moved, either in 1996 or 1997, 
to the north side of Fifth Avenue just east of the Kirmse's curio store annex. The 
building will then be placed on pressure-treated wood footing; those timbers will lie on 
a gravel pad, raised to the height of the boardwalk. A plastic window will be placed in 

155 Steve Peterson interview, February 8, 1994; Clay Alderson interview, September 6, 1995. 
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the door, allowing visitors to peek inside. The building's interior, however, will remain 
unfurnished and unadorned.156 

156 Robert Spude to ARO Chief of Interpretation, June 6, 1983, in "Goldberg Cigar Store" file; Robert 
Spude to Leslie Starr Hart, May 23, 1986, in "NPS Memoranda-KLGO, 1980-87" file; William C. Welch 
to Gary Higgins, May 27, 1986, in "Moore Lots & Adjacent Lots" file; all in AHC; Steve Peterson 
interview, February 13, 1995. 
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Chapter 7 

Community Relations 

The major ongoing program that the National Park Service has undertaken in Skagway 
has been the stabilization and rehabilitation of properties in the historic district. The 
agency, however, has played many additional roles in Skagway. It has, for example, 
considered (but later rejected) the purchase of several additional buildings and historical 
objects. It has assisted the City of Skagway, and numerous private property owners, in 
the rehabilitation of historical properties. Finally, it has played a role in stimulating 
visitation to the area. In these and similar roles, the NPS has worked with city officials 
and local residents. The agency, in the fulfillment of its Congressional directives, has 
often enjoyed the support of local townspeople; at other times, however, city-park 
relations have been strained, contentious, and antagonistic. This chapter will attempt to 
describe the major park issues that have had impacts on Skagway and its residents. 

Master Plan Implementation Issues 

Gary Higgins, the historical architect from the Denver Service Center, arrived in 
Skagway as the first NPS employee in January 1977. Almost immediately after he 
arrived, he was embroiled in a community issue. The White Pass & Yukon Railroad, a 
longtime steam railroad, adopted its first diesel-electric locomotives in 1954, and by 
1964 the railroad had almost completely abandoned steam power.1 Company officials 
had little use for the steam locomotives which remained, and soon after the park was 
authorized, they decided to sell off most of the locomotives. 

The National Park Service had more than a passing interest in the railroad's actions. 
The park's master plan, approved in 1973, had called for a railroad line to 

be reconstructed on Broadway, and rolling stock placed upon the rails to 
heighten the visitors' interest and create an authentic picture of historic 
Skagway. Class 50 and 70 engines could be placed on the rails, with 
several cars of the period attached.2 

1 Martin, Gold Rush Narrow Gauge. 65; Cohen, The White Pass and Yukon Route. 90. 

2 NPS, KLGR Master Plan. 41. 
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Steve Hites and Rand Snure, two "young, ambitious railroaders," told Higgins that five 
locomotives, with their accompanying tenders, were at the south end of the White Pass 
dock and were on the verge of being sold off. Two of the five locomotives were of the 
70-class; there were also two 80-class locomotives and a rotary. Because of the verbiage 
in the master plan, railroad officials were willing to sell one or more locomotives to the 
NPS; if they did not act in a hurry, however, they would be shipped south. Higgins 
relayed Hites and Snure's concerns to the agency's regional office in Seattle. But James 
B. Thompson, the Associate Regional Director of Management and Operations, refused 
to fund a locomotive purchase. The White Pass, as a result, shipped the various 
locomotives to railroads in the Lower 48.3 

Another idea that was originally formulated in the park's master plan dealt with visitor 
parking. The master plan had recommended that 

during peak visitor hours, street parking would not be allowed on 
Broadway. To compensate for the loss of street parking and to 
accommodate an increasing number of visitor cars, the National Park 
Service would build at least four off-street parking lots, to which visitors 
would be directed.... As commercial business expands on State Street, it 
may become necessary for the city and merchants to provide additional 
off-street parking. 

The location of the four areas proposed for parking included 1) between Second and 
Third Avenues, west of Spring Street, 2) between Third and Fourth avenues, midway 
between Broadway and State streets, 3) between Fourth and Fifth avenues, midway 
between Broadway and State streets, and 4) between Sixth and Seventh avenues, 
midway between Broadway and State streets.4 

The NPS had no control over whether on-street parking could be allowed. With its land 
purchasing power, however, the agency was willing to purchase land for the four 
planned parking lots. In January 1978, city officials encouraged the NPS to proceed 
with its parking lot purchase program.5 The agency responded by developing a plan, 
and that spring it presented the plan at a city council work session. At a subsequent 
public hearing, the consensus of the council and the citizens present was that the 
problem of giving tourists places to park was "not an emergency." The city, it appeared, 
was in no mood to give up its tax base in order to support a tourist infrastructure that 
had yet to manifest itself. The NPS could have ignored local opinion and purchased the 

3 Gary Higgins interview, June 17, 1988; Richard Hoffman interview, August 22, 1988; Jeff Brady to 
author, March 27, 1996. 

4 NPS, KLGR Master Plan. 38-40. 

5 R. E. Hoffman to Director AAO, January 19, 1978, in CF. 
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lots. It decided, however, to abandon the idea, and the proposal has not been seriously 
considered since that time.6 

Preservation Outreach Activities 

As has been noted in Chapter 4, the NPS had begun to play an advisory role in the 
rehabilitation of Skagway's privately-owned historic structures during the early 1970s. 
Laurin Huffman, the historical architect at the NPS's Pacific Northwest Regional Office 
in Seattle, made periodic visits to Skagway starting in 1972. As part of those visits, he 
gave technical advice to local residents and provided counsel to the newly-created 
Historic District Commission. Huffman continued to fulfill those roles until the park 
was authorized in June 1976. Shortly afterwards, however, the City of Skagway 
eliminated the Historic District Commission and subsumed its functions within the 
Planning, Zoning, and Historic Commission. Historical Architect Gary Higgins, the first 
park staffer, took over the role that Huffman had previously filled. 

On November 15, 1977, Higgins and Superintendent Richard Hoffman gave a 
presentation to the Skagway City Council and Library Board, outlining the Park 
Service's plans for the Skagway Historic District. Mayor Robert F. Messegee, who 
attended the meeting, knew that visitors cared little about who owned the various 
buildings, and he wanted city property owners to share in the NPS's technical expertise. 
Messegee therefore responded by telling Hoffman that "it would be mutually beneficial 
that a symposium be scheduled with representation from other agencies—federal, state, 
and private-which work in the field of historic preservation." He urged Hoffman to 
arrange such a symposium.7 

Hoffman recognized that the NPS was the logical entity "to play a lead role in the over
all preservation of all historic resources," and assigned Higgins the job of organizing the 
conference. Higgins responded by organizing two meetings: a small, evening workshop 
conducted by park staff, and a larger conference in which outside speakers would be 
invited. Higgins and Hoffman held the first preservation workshop in late February 
before a packed audience at the Skagway City Hall.8 

Meanwhile, Higgins organized a second conference, to be held a month later. To 
accomplish that goal, he contacted the State Historic Preservation Officer, William 

6 R. E. Hoffman to Director AAO, May 3, 1978, in "CA 9700-3-0012" file, AKSO-ABC files; Skagway 
News. September 21, 1978, 2; January 11, 1979, 8. 

7 Messegee to Hoffman, November 30, 1977, in "Gary Higgins" file, AHC. 

8 Hoffman to Alaska Area Director, December 30, 1977, in "Gary Higgins" file, AHC; Hoffman to 
RD/PNRO, February 28, 1978, in CF. 
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Hanable, and other representatives of Alaska DNR's Division of Parks. He also wrote 
to Mike Miller, Jim Duncan, and Steve Cowper, each of whom served in the Alaska 
House of Representatives; Robertson Collins and John L. Frisbee, from the National 
Trust for Historic Preservation; Ron Neeley, from Colorado's Georgetown Society; 
Steve Peterson, from the Bureau of Land Management; John Kinney, the State 
Archivist; Bob Frederick, the Director of the Alaska Historical Commission; Alan 
Munro, Chief Curator of the Alaska State Museum; and Stell Newman, an 
anthropologist from the NPS's Alaska Area Office in Anchorage. All agreed to attend 
the symposium or send a delegate in their stead.9 

The symposium was scheduled for the end of March. Its timing was fortunate, because 
Miller and Duncan were co-sponsors of the Historic Loan Act of 1977, which provided 
for preservation loans to historic properties. In addition, the state's Division of Parks 
was administering a Historic Preservation Grants-in-Aid Program which had recently 
provided a grant to Skagway's Pack Train Inn. That grant, combined with letters from 
Hanable to the other historic property owners, stimulated a high level of conference 
interest from local residents.10 

The two-day symposium was held in the American Legion Hall and began on Friday 
morning, March 31. Its theme was "Historic Preservation Assistance to the Private 
Sector," and the program included speakers describing the National Register of Historic 
Places, the Alaska State Historic Preservation Office (and its grants program), the 
proposed Historic District Loan Act, and the National Trust for Historic Preservation. 
Additional sessions were held on how preservation was being effected in Fort Egbert 
and Eagle, Alaska; Jacksonville, Oregon; and Georgetown, Colorado. Finally, museum 
curators and archivists presented a combined session on artifact preservation. The 
meeting, by all accounts, was successful and well-received by those who attended.11 

Many local residents, perhaps in response to the information received at the two 
conferences, rehabilitated their properties during the next few years. In 1978, for 
example, John O'Daniel modernized the Skagway Inn, and Gordon Reno began work 
on the Mulvihill House. In 1979, Barbara Kalen and Betsy Albecker began to 
rehabilitate Keller's Curio Shop, and Nova Warner submitted plans to stabilize the 
White House at Eighth Avenue and Main Street. In 1980, Janice C. Wrentmore began 
an extensive rehabilitation project at the Red Onion Saloon; in addition, restoration 

9 "Historic Preservation: A Symposium on Financial, Technical, and Legal Assistance Available to 
Owners of Historic Resources in Skagway" (conference program), in "Gary Higgins" file, AHC. 

10 Higgins to Mike Miller, January 30, 1978; Higgins to Bill Hanable, January 30, 1978; both in "Gary 
Higgins" file, AHC; Higgins to John Frisbee (NTHP), January 31, 1978, in CF. Miller and Duncan's bill 
was signed into law but was not funded. 

11 Gary Higgins to Wayne Selmer, March 24, 1978, in CF; John L. Frisbee to Gary Higgins, April 13, 
1978, in "Gary Higgins" file; "Historic Preservation: A Symposium;" all in AHC. 
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work commenced that year at First Presbyterian Church, at City Hall, and at the 
National Bank of Alaska (NBA).12 A year later, the Brena family, after some delay, 
restored the Pack Train Inn; other rehabilitation projects begun that year included the 
Trail Bench curio shop, the Fraternal Order of Eagles Hall, and the Elizabeth Selmer 
residence at 12th and Main. Finally, in 1982, local businesswoman Barbara Kalen 
rehabilitated, and added a second story to, Dedman's Photo Shop. Most of these 
projects were completed by the end of the 1982 summer season; work on the Eagles 
Hall, however, continued until 1984.13 

Federal assistance was a key aspect to the town's rehabilitation efforts. Funds for each 
of the above projects, except for the NBA, Trail Bench, and Dedman's Photo Shop 
work, was obtained through the state's grant-in-aid program; that program, which called 
for a 50-50 match between public and private monies, was financed with National 
Historic Preservation Act funds, funneled through the Interior Department's Heritage 
Conservation and Recreation Service (later the National Park Service) and managed by 
the State Historic Preservation Office. In addition, the NPS gave technical assistance. 
David Snow, the resident architect, provided restoration advice to the city on its City 
Hall work, to Kalen on the Dedman's Photo Shop expansion, and to the Fraternal 
Order of Eagles for the restoration of its hall.14 This aid has continued, on an as-
needed basis, to the present day. 

Creation of a City-NPS Cooperative Agreement 

An issue that proved to be longstanding and contentious was the city's financial 
relationship with the National Park Service. NPS properties, like those of other federal 
agencies, could not be taxed by local authorities. NPS officials recognized, however, 
that the city would need to receive some form of alternative compensation in order to 
replace its lost tax base. 

Skagway city officials were concerned about the potential tax losses before the park was 
ever authorized. John Bowers, Skagway's first city manager, alerted agency officials 
about the problem back in 1974. In return, Deputy Regional Director Edward J. Kurtz 
told him, 

12 Historic Preservation Grant Files, SHPO, Anchorage; "Historic Sites Advisory Cornmittee Transacts 
Much Work at Juneau Meeting," Alaska History News 2 (April 1980), 1; Lynn Canal News. August 30, 1979, 
1; February 19, 1981, 6; SAR, 1980, 5. 

13 Historic Preservation Grant files, SHPO; Lynn Canal News, August 21, 1980, 3; May 28, 1981, 3; 
September 24, 1981, 2; December 17, 1981, 7. 

14 SAR, 1980, 5; Lvnn Canal News. December 17, 1981, 7; Jeff Brady to author, March 27, 1996. 
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we share the concerns of private business owners and that of the city 
regarding an inequity which might develop if federal properties in the 
historic district were leased back to private individuals and they paid no 
tax to the city. Accordingly, some form of a lessee tax or business 
occupancy tax could be established by the city. The amount charged could 
be similar to that paid by a private business owner within the business 
district.15 

Two years later, shortly after the park was authorized, Congress passed H.R. 9719, a bill 
which dealt with payments in lieu of taxes. That bill, which became Public Law 94-465, 
prescribed specific payment levels to local governments in order to compensate for 
federal land purchases. The NPS, during the months which followed, continued to work 
closely with the city to develop an equitable federal financial assistance formula.16 

By the fall of 1977, the NPS land purchasing program was well underway, and tensions 
between the city and federal governments began to increase. Mavis Henricksen, a 
member of the city council, complained that the agency was "taking a lot of our tax base 
out of here." Gary Higgins countered that the agency was authorized to make "grants in 
lieu of taxes" to replace lost revenues. But city officials said that the payments would 
not come close to matching future tax contributions, and their well-publicized 
pronouncements cast a palpable strain between the NPS and the city. Higgins assured 
city council members that any loss of property taxes would be more than offset by the 
additional receipts brought in by an increased tourist volume. City officials, however, 
were unconvinced. As Superintendent Hoffman noted, council members at a December 
work session "put it to us hot and heavy" on the tax loss issue.17 

Despite assurances to the contrary from the NPS, the city council continued to feel 
vulnerable on the tax-base issue, and it sought help from the Alaska congressional 
delegation in hopes that the agency might increase its proposed payment level. In 
response, Sen. Mike Gravel (D-AK) introduced a bill on February 22, S. 2558, which 
sought to preserve the town's tax base. The measure would have allowed the federal 
government to make payments in lieu of taxes for a five-year period. The measure, 
however, never got past the Senate Energy and Natural Resources Committee.18 

15 Kurtz to Bowers, June 24, 1974, in CF. 

16 Eldon G. Reyer to WASO Directorate, July 15, 1976; Gary Catron (Asst. to the Interior Secretary) to 
Don Young, May 12, 1977, both in File L58, AHC; P.L. 94-465, passed October 20, 1976. 

17 Anchorage Times. November 8, 1977, 5; Anchorage Daily News, November 18, 1977, 10; R. E. Hoffman 
to Director AAO, December 30, 1977, in CF; North Wind, January 27, 1978, 1. Mid-November news articles 
on the tax-base issue were published in Seattle, Port Angeles, and elsewhere. 

18 R. E. Hoffman to Director AAO, January 19, 1978, in CF; Anchorage Daily Times, February 25, 1978, 
6; Congressional Record. 1978, 4157. 
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Given the failure of Gravel's bill, negotiations between the NPS and the city continued, 
and by late summer the NPS had hammered out a proposed cooperative agreement. 
The agreement, which was presented to the city at a September 7 council meeting, 
called for the NPS to pay the city more than $58,000 during fiscal year 1979. That 
money, which needed no local match, was to be expended as follows: 

$15,000 for boardwalk repairs, 
$10,200 for city archives and museum management, 
$ 9,000 for water, sewer, and garbage services, 
$ 8,000 for Gold Rush Cemetery maintenance, 
$ 6,000 for Arctic Brotherhood Hall repairs, 
$ 5,400 for police and fire protection, and 
$ 5,000 for streets (grading, drainage, and dust control). 

NPS personnel, in their letter of presentation, noted that the proposed cooperative 
agreement was not a "payment in lieu of taxes." (The assessed taxes on the newly-
acquired NPS buildings totalled less than $7,000.) Instead, the agency proposed a 
quantum meriut agreement—one that paid for specific city-sponsored services that 
supported park objectives. Park staff assured the council that the agency intended to 
continue making annual payments for years to come. They noted, however, that the 
payments for boardwalk repairs would continue only for another three years. They 
further noted that they were interested in using the Arctic Brotherhood Hall as a 
temporary visitor center and that the repair funds would be contingent upon the city's 
acceptance of the NPS's visitor-center proposal. The payments for the Gold Rush 
cemetery were used to fulfill a cooperative agreement which the NPS and the city had 
made previously; as a result of that agreement, NPS personnel had picked up garbage at 
the cemetery during the 1978 summer season, and were proposing to install handrails 
and restore headstones, gates, and fences.19 

The city had little time in which to contemplate the agency's offer. The NPS asked city 
officials to either accept the entire cooperative agreement before the end of the fiscal 
year, or forego the proffered funds. The city council had only one remaining meeting 
that month. On September 21, therefore, the city council met again and voted to accept 
the cooperative agreement.20 

The city council vote, however, did not complete the agreement process. NPS staff 
spent the months which followed developing its specific details and ironing out its 
legalities. The following June, the local press announced that the NPS had "finalized 
and approved" the cooperative agreement that the city had accepted the previous 

19 Skagway News. September 21, 1978, 2, 3; Lynn Canal News. June 14, 1979, 4; David Funk, interview 
by author, March 8, 1995. 

20 Skagway News. September 21, 1978, 3; September 28, 1978, 1. 
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September. By this time, the level of NPS payments had been reduced to $45,000. 
Each of the outlined services was still to be funded at the same level as before. The 
new figure, however, did not include an $8,000 payment for Gold Rush Cemetery 
maintenance, because the NPS agreed to fund that activity out of its regular park 
budget. In addition, it omitted the $6,000 for Arctic Brotherhood Hall repairs. The 
NPS, in response to the city's agreement to turn the AB Hall into an agency visitor 
center, decided to undertake those repairs itself.21 

Although the agreement was said to be "finalized and approved" in June, in reality it 
was not. In August, almost a year after the city voted to accept it, Superintendent 
Hoffman disclosed that the agreement was still in the regional NPS solicitor's office in 
Seattle. Because of the holdup, the NPS had not yet paid the city. Local officials, as a 
result, became incensed at the agency's apparent delaying tactics. On August 30, the 
local Lynn Canal News reported that "council members have become impatient lately, 
and have even threatened to cut off services to park buildings if the money is not 
forthcoming." Marvin Taylor, one of the councilmen, declared that "if a petition were 
passed around Skagway today, 80 percent of the citizens would be in favor of seeing the 
park service leave Skagway and abandon the [park]. I, for one, am completely 
disillusioned with them." Taylor, obviously exasperated, noted that by not coming up 
with the money, the NPS was erasing the "good faith cooperation" that the city had 
extended to the park.22 

In the midst of this negative atmosphere, the NPS asked the city council to approve a 
renewal of the cooperative agreement it had signed a year earlier. The agency, once 
again, was slow in delivering the proposed agreement; it gave the council less than a 
month to approve the document before the end of the fiscal year. On September 6, the 
city council considered the matter. Richard Hoffman, who represented the NPS at the 
meeting even though Richard Sims had already been appointed to succeed him, 
apologized for the agency's delay; he said that changes in the administration in the 
Anchorage area office, and the unique nature of the cooperative agreement, had slowed 
down the approval process. Hoffman, sensing the council's hostile mood, noted that the 
body did not have to approve an update of the entire agreement that night. In order to 
receive (eventual) payment from the agency, it needed only to approve the signing of 
various contracts which the NPS was offering for specific services. The council, in 
response, voted 3 to 1 in favor of signing those contracts. Four votes, however, were 
needed for passage, and the agenda item was tabled. Two weeks later, the motion was 

21 R. E. Hoffman to RD/PNRO, October 10, 1978, in "CX 9700-3-0012" file, AKSO-ABC files; Hoffman 
to Bill Brown, May 5, 1979, in "General Correspondence, 1978-1985," AHC; Lvnn Canal News. June 14, 1979, 
4. 

22 Lvnn Canal News, August 30, 1979, 1, 4. 



Chapter 7: Community Relations 241 

reconsidered and passed, and Skagway Mayor Robert Messegee signed the agency's 
various service contracts.23 

Four months later, the proposed cooperative agreement finally completed its circuitous 
pathway through the NPS hierarchy and was presented to the city council.24 The 
agreement, signed by the NPS on January 30, gave responsibilities to both the park 
service and the city. The city, with the funding given it by the NPS, agreed to "plan and 
initiate a system for the adequate storage, protection, exhibition, microfilming and 
preservation of museum and archival materials and to make these materials available to 
the NPS for research and interpretive programs..." Second, it agreed to "maintain the 
historic atmosphere on Broadway and adjacent streets within the Historic District and 
provide for surface drainage improvements and dust control." Third, it agreed to 
provide services to NPS properties for water and sewage and solid waste disposal. 
Fourth, the city was to provide police and fire protection and similar measures. Finally, 
the city would "construct, restore and maintain boardwalks in the Historic District 
according to agreed-upon design and specifications." 

The NPS also had numerous responsibilities under the agreement. The federal agency 
agreed to provide technical assistance to the city in support of the museum and to help 
preserve the local historic atmosphere. The NPS was also to provide the city with 
unspecified infrastructure support, with assistance to the city for police, fire, and 
boardwalk design, and similar services. Finally, it would provide for the "operation, 
maintenance, and historic preservation" of the Arctic Brotherhood Hall; it would 
provide the chamber of commerce an "adequate space" there, and make the hall 
available for compatible community activities. (The NPS, abandoning a task it had 
undertaken in 1978, made no mention of Gold Rush Cemetery maintenance in the 
agreement.) If signed by the city, the agreement would be in force beginning March 1, 
1980. It would remain for five years unless revoked by either party.25 

The city, by this time, had been paid by the NPS, and local officials evidently found the 
terms of the cooperative agreement both agreeable and uncontroversial. On February 
21, the council voted to accept it, and City Manager Gil Acker signed the agreement the 
next day. The forging of an agreement, which had begun in earnest during the fall of 
1977, was at long last complete.26 

23 Lynn Canal News. September 13, 1979, 3; September 27, 1979, 1, 4. 

24 Douglas C. Warnock to Supt. KLGO, February 6, 1980, in "KLGO Misc. Corresp., 1977-1983" file, 
AHC. 

25 "Cooperative Agreement, NPS and City of Skagway, Alaska," in "Historic District Issues, 1978-80" 
file, AHC. 

26 Lynn Canal News. February 28, 1980, 3; March 6, 1980, 3. 



242 Legacy of the Gold Rush 

During the years since the first signing, the city and the NPS have maintained their 
cooperative agreement. The original pact was renewed on May 26, 1983, again on May 
26, 1988, and a third time on September 20, 1993. Each of those agreements have been 
for a five year period. The service areas covered in the agreement have remained 
relatively constant. The former area allotted to street maintenance was changed to 
"maintenance of the historic atmosphere," and in 1988, the agency agreed to allot funds 
to the community education program. The NPS ceased its financial support to the 
police and fire departments in 1988. 

The amount of the agency's annual payment has been renegotiated by the two parties 
each year. From October 1, 1980 through September 30, 1984, the NPS paid $35,080 
annually. At that point, Superintendent Sims recognized that the Broadway paving 
project (see below) would require reduced street maintenance expenses; City Manager 
Skip Elliott, however, countered that inflation and other factors had increased overall 
costs. The two agreed on an annual payment of $32,000. That rate remained constant 
until fiscal year 1987. When the cooperative agreement was renegotiated in early 1988, 
the annual payment was reduced to $28,000 and remained at that rate through 1991. 
Since then, the NPS has paid the city $30,000 per year.27 

Skagway Area Campground Assistance 

As noted in chapters 3 and 4, the number of automobile tourists that visited the 
Skagway area prior to the 1970s was relatively small. In June 1973, however, Canadian 
officials announced that they would cooperate with their American counterparts in the 
construction of a road between Careross, Yukon Territory, and Skagway. 

That decision, combined with the rising number of tourists that arrived in Skagway on 
the Alaska Marine Highway and the increased number that would be attracted by a 
national park unit, made local officials aware that the Skagway area was sadly lacking in 
campground facilities for visitors who arrived by car. In the Final Environmental 
Statement (FES) that was written in 1974, NPS officials recognized that the new park 
might dramatically increase tourism. They therefore offered to "provide cooperatively 
planned campsites...for recreational use by park visitors since the park units are not of 
sufficient size to...meet all demand for facilities." The only new campgrounds planned 
within park boundaries, however, were of the walk-in variety. They believed that the 

27 Lynn Canal News. March 27, 1980, 6; SAR, 1980, 2: SAR, 1988, 8; Skagway News. August 23, 1991, 
4; May 29, 1992, 8; June 10, 1994, 4; Supt. KLGO to RD/ARO, October 29, 1984; "Budget and Work Plan," 
various years, in "CA 9700-8-8008" file, AKSO-ABC Collection. In FY 1991, the payment was raised to 
slightly more than $46,000 in order to pay for an $18,000 paving job on Broadway adjacent to the depot. 
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construction of drive-in campground units was a new economic opportunity for the 
private sector.28 

In 1976, NPS officials attempted to implement the ideas brought forth in the FES. That 
January, City Council member Mavis I. Henricksen requested that the NPS begin 
planning for campground facilities. Various agency officials, in fact, discussed the 
matter in the weeks that followed, and in April Glacier Bay National Monument 
superintendent J. Thomas Ritter requested that "a complete study of potential 
campground facilities in the Dyea area be conducted soon after establishment of the 
park." By August 1976, Ritter had made a brief reconnaissance. He observed that the 
small, 7-space state campground at Liarsville (located along the Klondike Highway at 
the base of the hill to Black Lake) was "often full," and recommended to his superior 
that "planning and coordination with the State of Alaska to provide adequate 
campground space begin immediately."29 

In 1977, the City of Skagway helped ease the campground problem when it doubled the 
size of Hanousek Park (Prospector Park) at the north end of Broadway. That same 
year, the Alaska Division of Parks awarded a planning grant for a new Skagway-area 
campground to Warren E. Wild, a retired highway department official now working as a 
Juneau consultant. Dick Hoffman, the new superintendent, offered to assist Wild with 
his study.30 

Wild's study was completed in January 1978. It offered six possible sites for a 
campground in the Skagway area: four along the Klondike Highway (the Liarsville site 
and three others, all north of the Skagway River bridge), one at Yakutania Point, and 
one in Dyea, near West Creek. The City Council, after considering the study, 
recommended that the proposed campground be located at the site of the World War 
Il-era sanitarium (north of the Liarsville campground). But the NPS urged the state to 
select closer to town, near the intersection of the Klondike Highway and Dyea Road.31 

Mike Miller, an Alaska House member who represented Skagway, responded to the 
study by promising to introduce legislation that would authorize and fund a 
campground. Jim Duncan, his Juneau-based colleague, introduced such a bill (HB 764) 

28 NPS, FES/KLGR. 8-9, 45, 56. 

29 North Wind. March 1974, 3; Ritter to M. I. Henricksen, April 14, 1976, in CF; Ritter to Area 
Director, August 17, 1976, in Folder 4 (1976), Box 1, RG 70, KLGO Archives. 

30 R. E. Hoffman to Director AAO, September 22, 1977, in CF. 

31 R. E. Hoffman to Director AAO, February 2, 1978, in CF; Engineering Man Power Services, 
Skagway Campground Study (Juneau, the author, January 1978), 33. 
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on February 8; the same day, Bill Ray, who also served the Skagway area, introduced an 
identical bill (SB 473) in the State Senate.32 

Governor Hammond, however, was opposed to the passage of either bill. During his 
review of the State Parks' Capital Improvement Program request, he decided to drop 
the campground idea from the list of proposals submitted to him.33 Instead, he 
initiated efforts to secure federal funding for the project. On February 14, he wrote a 
long letter to Senator Stevens "requesting [his] assistance in furthering state and federal 
cooperative efforts at Skagway." Noting that "it is all too evident that existing camping 
facilities in the Skagway area will be overwhelmed by recreational travelers once the 
Carcross Road is opened to public use," he concluded that "the state has determined 
that this responsibility [for providing campground facilities] rests mostly with the NPS." 
He recognized that immediate action was needed, but noted that Alaska's state park 
funds had been allocated through 1981. Noting that a campground would probably cost 
between $800,000 and $1 million and that the NPS was ill-equipped to fund a 
campground with existing funds, Hammond urged Stevens to secure additional NPS 
funding for the project.34 

When Stevens received Hammond's letter, he contacted Terry McWilliams, the Alaska 
State Parks director. Stevens was sympathetic to Hammond's request, so to help solve 
the problem, he asked McWilliams to fund $98,000 of the cost for the proposed 
campground. The requested amount was sufficient to purchase any of the six sites that 
Wild had outlined in his study, and as Stevens had discovered, the state needed to bear 
that expense because the NPS was legally unable to assist in the acquisition of land 
outside designated park boundaries. The NPS did, however, have the authority to fund 
construction of campground facilities outside the park. Meanwhile, Stevens requested 
the Interior Department to provide the remaining funds necessary for campground 
construction. He hoped to use the project as a trade-off item during d-2 negotiations 
that would be taking place later that year.35 

After his meeting with Stevens, McWilliams forwarded the proposed plan to Ray and 
Duncan. Ray's bill, the more active of the two, had by now been passed by the Senate 
State Affairs Committee, and the plan was submitted to the Senate Finance Committee 
in the form of a fiscal note. On March 7, the committee passed the bill, which now 
called for $98,000 to be expended on site planning, design, engineering, or acquisition; 

32 Alaska House Journal 10 (1978), 252; Alaska Senate Journal 10 (1978), 223. 

33 Hilton Wolfe (DNR) to Mike Whitehead (Office of the Governor), February 9, 1978, in RG 01, 
Series 88, NR 1-1, ASA. 

34 Hammond to Stevens, February 14, 1978, in NR 1-1, Series 88, RG 01, ASA. 

35 Stevens to Hammond, March 14, 1978, in NR 1-2, Series 88, RG 01, ASA; R. E. Hoffman to Area 
Director, AAO, in CF. 
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three days later, SB 473 passed the full Senate on a 15-0 vote and was forwarded to the 
House. The bill was then moved through the Resources Committee where it languished 
until May 8. The House Finance Committee amended the bill before passing it that 
day. It passed the full House, 31-5, on May 15. It then was sent back to the Senate 
where the amended bill passed, 15-0. The bill was then sent to Governor Hammond, 
who signed the bill on May 31.36 

The state, as a result of the legislature's action, had lived up to its end of the agreement 
reached by Stevens and McWilliams. The Interior Department, however, was unable to 
supply Federal funds in response to Stevens' request, perhaps because of the failure to 
arrive at a consensus on Alaska Lands Act legislation. The state, in response, decided 
to recommend a new campground site north of the White Pass rail yards and west of 
the Gold Rush Cemetery. It made no move, however, to develop the site.37 

The NPS, as noted in Chapter 8, partially solved the campground problem in April 1978 
when it signed a cooperative agreement with the Alaska Department of Natural 
Resources. The primary purpose of that agreement was to arrange for NPS 
management of the Chilkoot Trail corridor. One provision of the agreement, however, 
noted that "The Service has the capability of providing facility maintenance, site and 
visitor protection, and other related management activities in the Skagway area." Based 
on that provision, the NPS began maintaining the state's Liarsville wayside that summer. 
A year later, it constructed a 22-space campground in Dyea, one-half mile south of the 
Taiya River bridge. The NPS continued to maintain Liarsville until 1980, when it 
refused to provide further work there; thereafter, the site was abandoned by the state. 
The Service still maintains Dyea Campground.38 

Officials still recognized, however, that the Skagway Valley still needed more camping 
spaces. Based on that need, the legislature during the spring of 1980 allocated $250,000 
to construct a campground. Alaska State Parks director Chip Dennerlein, in response, 
selected a site a mile northeast of the WP&YR shops; more specifically, the proposed 
site was north of Reid Falls, east of the Skagway River and west of the WP&YR tracks. 
Dennerlein hoped to extend the existing road 700 feet to the new campground site. In 
addition, the state planned to erect a well and latrine.39 Later that year, however, 
Dennerlein changed his mind. After visiting the site in September, he concluded that 
the campground would cost more than the allotted $250,000; besides, he noted, it was 
too far away for campers who wanted to walk to town. He averred that it would have 

36 Alaska House Journal 10 (1978), 550, 613, 1087, 1140, 1142, 1183; Alaska Senate Journal 10 (1978), 
289, 337, 418, 450-52, 988, 1038, 1154; Southeast Alaska Empire. March 29, 1978, 13. 

37 Skaewav News. October 26, 1978, 3. 

38 Jay Cable, interview by author, May 1, 1995. 

39 Lynn Canal News. February 7, 1980, 5. 
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been better had the city purchased more land for camping adjacent to Hanousek Park, 
the existing city park, and he hinted that state assistance might be available for either 
obtaining or improving that property. No state action followed, however, and it was not 
until 1984 that new campground space was opened in the downtown area. The city, that 
year, improved land along the waterfront near the White Pass dock and opened Pullen 
Creek Park, a recreational vehicle camper park.40 

Proposed Railroad Equipment Purchases 

As noted earlier in the chapter, one of the agency's first management challenges took 
place in early 1977 in conjunction with the proposed purchase of White Pass & Yukon 
Route equipment. The NPS, at that time, chose not to go ahead with any purchases, 
and the equipment was sold to private parties and shipped south. 

In 1979, the issue of purchasing railroad equipment was revived, largely at the behest of 
Western Regional Office historian Gordon Chappell. In January of that year, 
apparently in hopes of fulfilling the mandates of the master plan, he submitted a 
proposal to Area Historian Bill Brown to obtain a historically authentic locomotive. 
Having heard that a model nearly identical to one used on the WP&YR had recently 
sold at auction for $62,500, Chappell urged that the area office consider the exhumation 
of one or more historic locomotives that had been buried by the railroad in 1949 and 
used as trackside riprap. Said Chappell, "It shouldn't cost $62,500 to pull two or three 
of them out and give them a cosmetic restoration!"41 

Six months later, Chappell visited Skagway as part of the effort that resulted in the 
National Register nomination and Historic Structure Report for the depot complex. By 
the time he arrived, he had learned that the railroad had decided to offer one of its 
cars-#216, a combination baggage car and coach-to the NPS. In a letter to 
Superintendent Hoffman, Chappell urged that the park acquire the railroad car. By 
doing so, he reasoned, the equipment would remain in Skagway, and local attitudes 
toward the NPS, then at an ebb, would be bound to rise. The park, however, did not 
act on the matter, and the railroad withdrew its offer.42 

During the fall of 1979, Brown discovered that the railroad, as part of a modernization 
drive, intended in the coming months to rid itself of all of its outdated freight 

40 Lynn Canal News. October 9, 1980, 1; Skagway News. June 6, 1984, 4; Skaguav Alaskan 7 (1984), 
16. 

41 Chappeil to Bill Brown, January 28, 1979, in "KLGR Rolling Stock" file, AHC. 

42 Chappell (Special Project Historian) to Supt. KLGO, July 30, 1979; Chappell to Bill Brown, 
December 6, 1979; both in "Rolling Stock" file, AHC. 
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equipment. During the past few months, it had already hauled several cars down to 
Vancouver and was planning to auction them off. WP&YR president Tom King, 
however, told the NPS that the railroad would be willing to donate a tool car (#708) to 
the agency; in addition, he promised to work with the NPS to create a static display in 
Skagway.43 

Brown, clearly alarmed by the turn of events, relayed his concerns to Area Director 
John Cook. Cook, in turn, asked Robert Spude to prepare a briefing package on the 
matter that would be forwarded to NPS Director William J. Whalen. (The director's 
help was needed because neither the park nor the area office had the necessary funds 
for railroad equipment.) Spude, at the time, was on the verge of leaving the agency, so 
Gordon Chappell was asked to write the report.44 

By mid-January 1980, Chappell had forwarded an extensive memo to Area Director 
Cook. In his memo to Whalen, Cook noted that because of the railroad's disposal 
program, "key pieces may be irretrievably lost...unless we move rapidly." He urged that 
the agency preserve "at least a symbolic display of rolling stock." The railroad, at this 
time, was willing to donate the buried locomotives to the park; the freight equipment, 
however, would need to be purchased.45 

For the next several months, the Washington office gave little response as to how it 
would react. During that time, Chappell called on the NPS to obtain Engine #52, a 
gold rush-era locomotive that, as noted in Chapter 3, had been hauled from the Atlin 
area to Skagway in 1964. He also recommended the acquisition of one or more of the 
buried locomotives, passenger car #216, the tool car, one or two low-side gondolas, one 
or two wooden flat cars, and an oil tank car.46 

The WP&YR, during this period, was still willing to negotiate with the Park Service. 
Months passed by, however, and no word was heard from Washington. By August, 
WP&YR official Marvin Taylor expressed his restlessness on the matter to NPS 
officials. Area office historian Bill Brown replied that the change in NPS directors— 
from William Whalen to Russell Dickenson-was most likely causing the delay.47 

43 Bill Brown to John Cook, October 5, 1979; n.a., "Inventory and Current Status of Critical Rolling 
Stock," n.d. (late 1979?); both in "Rolling Stock, KLGR" file, AHC. 

44 John Cook (AAO) to Supt. KLGO, November 27, 1979, in "KLGO Misc. Corresp., 1977-1983" file, 
AHC; Chappell to Brown, December 3, 1979, in "KLGR-Rolling Stock" file, AHC. 

45 Cook to Director NPS, January 22, 1980, in "KLGO Misc. Corresp, 1977-1983" file, AHC. 

46 North Wind, March 1964, 1; Gordon Chappell (WRO) to Bill Brown, February 27, 1980, in 
"KLGR--Rolling Stock" file, AHC. 

47 Brown to Douglas Warnock, August 27, 1980, in "KLGR Rolling Stock" file, AHC. 
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By late October the directorate had still not tipped its hand, and Brown inquired once 
again on its status. Brown, who recognized the lack of funds for cultural resource 
projects in the state, noted to his superior that "our marginal preservation maintenance 
approach and resource base in Alaska...argues against a large commitment to rolling 
stock. We can't handle what we now own; why exacerbate our inadequacy?" Russell 
Dickenson, the new director, agreed. Due a combination of budget limitations and a 
change in management objectives, the agency would not purchase any railroad 
equipment; instead, the WP&YR would be interpreted through exhibits in the White 
Pass depot.48 

Since 1980, there have been no serious attempts by the NPS to purchase WP&YR 
equipment. As a result, the WP&YR has sold some of its equipment but kept others. 
As late as 1986, for example, the Skagway yards still retained two historic locomotives, 
21 historic passenger coaches, and 26 historic freight cars.49 Some of that rolling stock 
has since been donated to the city's Trail of '98 Museum. 

The government's policy toward the purchase of rolling stock has softened in recent 
years. In 1982, the park's Scope of Collections Statement noted that "no railroad rolling 
stock or large scale objects are proposed for collection due to their extreme cost for 
preservation, storage and acquisition." Six years later, however, the revised collections 
statement indicated that "The preservation and restoration of some historic railroad 
rolling stock or other large scale objects associated with the WP&YR should be 
undertaken pending availability and funding. However, consideration must also be given 
for the object's storage and maintenance cost."50 

Proposed Skagway Building Purchases 

As noted in Chapter 5, the NPS agents who negotiated with property owners in the 
Skagway Historic District from 1977 through 1979 let it be known that they would be 
willing to purchase any historic properties offered by willing sellers at fair market value. 
They were unable to come to terms, however, with the owners of two major historical 
properties, the Pack Train Inn and the Pullen House. 

48 Brown to Warnock, October 30, 1980; Warnock to Brown, October 31, 1980; both in "KLGR 
Rolling Stock" file, AHC; Bill Brown, Skagway Historic District Plan (draft), April 24, 1981, in "HD 
Issues, 1981" file, AHC. 

49 NPS, "Skagway and White Pass," National Register of Historic Places (revised) registration form, 
December 11, 1986. 

50 NPS, Scope of Collections. KLGO, December 3, 1982, 3; NPS, Scope of Collections. KLGO. April 
4, 1988; both in "Scope of Collections, 1982 & 1988" file, AHC; Robert Spude to L. S. Hart, April 8, 
1985, in "NPS Memoranda-KLGO, 1980-87" file, AHC. 
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The Pack Train Inn, erected in 1908 by Skagway's mayor, was one of Skagway's most 
visible and best-known properties. Since 1950, the tavern had been operated by the 
Brena family. But Camillo "McGee" Brena, the tavern's operator and "a living legend in 
his own time," according to the local press, had died in 1968. Five years later, when the 
park's master plan was being prepared, owner Sheila Brena (McGee's widow) had 
indicated an interest in selling the property to the National Park Service.51 During the 
mid-1970s, Brena and her son, Robin, considered a number of options for the property: 
selling it at an auction, restoring the building with historic preservation grant funds, or 
selling it to the National Park Service.52 They exercised none of those options, and in 
the meantime, they closed their tavern. By the time the park was authorized and NPS 
agents were capable of purchasing the structure, David Brena had decided to restore the 
building with Historic Preservation Grants-in-Aid Program funds, and not sell it to the 
NPS. That Grant-in-Aid Program, administered by the state's Division of Parks, 
provided funds on a 50-50 matching basis in January 1978. Work was to begin that 
May.53 

The project, however, turned out to be more complicated than previously thought, and 
the owners needed to make three fund requests for planning and stabilization work.54 

In April 1981, the $240,000 rehabilitation finally got underway, with Long Bay 
Construction Company as contractor. The NPS played a role in the project. Architect 
Dave Snow helped Robin Brena with the restoration plans, and the agency lent Brena 
its jacks and conveyor. The project was completed that summer.55 

Another property that the NPS did not obtain was the Pullen House, located at the east 
end of Sixth Avenue in Skagway. The Pullen House, operated by Harriet "Ma" Pullen, 
had been one of Alaska's best-known lodging houses during the first half of the twenti
eth century; the presence of, and the legends surrounding, Ms. Pullen made the parcel 
one of the territory's most historically significant properties. In 1959, however, the hotel 
closed, and for the next six years, Pullen's heirs were unable to pay taxes on it. In 1966, 

51 North Wind. August 1968, August 1973; NPS, KLGR Master Plan. 39; Lvnn Canal News. May 28, 1981, 
3. 

52 Campbell to Bennett T. Gale, June 3, 1974; Laurin Huffman to Robert S. Luntey, December 18, 1974; 
Luntey to David Brena, March 11, 1975; Robert Howe to State Director, Alaska, March 31, 1975; all in CF. 

53 Higgins to Mike Miller, January 30, 1978; Higgins to Bill Hanable, January 30, 1978; both in "Gary 
Higgins" file, AHC; Suzanne B. Sherwood (NTHP) trip report, July 23, 1979, in "KLGO Correspondence 
(Spude), 1978-79" file, AHC. 

54 Sherwood trip report, July 23, 1979; Lynn Canal News, Aug 9, 1979, 3. A small fire, along its Pack 
Train's eastern exterior wall, occurred during the summer of 1979; minor damage was sustained. 

55 Lvnn Canal News. May 28, 1981, 3. 
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McGee and Sheila Brena purchased the property, with hopes of restoring the old 
structure.56 

By the late 1960s, the hotel and its annex buildings had been closed for a decade, and 
the Brenas belatedly recognized that they did not have sufficient funds to restore the 
property. Park planners who investigated the property during this period had no 
illusions regarding the buildings' restoration possibilities. The Skagway Alternatives 
Study, written in 1969, noted that "the big proud old hotel is beyond redemption and 
lies warped and sunken on its crumbling foundations. The neighboring structures on 
the estate are almost equal in their disrepair." Two years later, NPS planner Douglas 
Cornell made an equally pessimistic assessment of the structure, noting that 

the building appears beyond restoration—at least for any value received.... 
I would recommend that the buildings be removed-possibly retaining 
foundations (if there are any, which is doubtful) and the area be 
developed as a pleasant park with interpretation of the role of the Pullen 
House and Moore Homestead.... A "Period" Hotel could also be 
developed on this property in harmony with the Historic District.57 

Later voices were slightly more optimistic. The 1973 master plan called for the 
structures to be restored by parties other than the NPS, although the 1976 plan revision 
called for the agency to "stabilize the ... ruins, restore the grounds, and provide means 
of interpreting the site and its remaining structures."58 

In July 1978, appraisers who visited Skagway on the agency's behalf noted that the 
Pullen buildings were "in extremely poor condition" and in a "current state of utter 
disrepair;" as a result, the parcel was considered "effectively vacant," and the 
improvements were of no value to the property, whose highest and best use was 
considered to be multiple residential use.59 Despite that glum report, the NPS land 
agents still hoped to purchase the property. They offered the Brenas fair market value, 
but were refused. Still interested, the NPS agents in July 1978 sweetened the pot, and 
offered a reported $166,900 for the property. But the Brenas, who had recently been 
awarded historic preservation funds for the Pack Train, refused again, apparently hoping 

56 North Wind, July 1966, 3. Sheila Brena noted in a 1990 interview that prior to the Brenas' purchase 
of the old hotel, "the city was going to bulldoze it and turn it into a tin can civic center. So you can say we 
saved it for 25 years." Skagway News, December 21, 1990, 1. 

57 NPS, Skagway: A Study of Alternatives, 24; Douglas B. Cornell, Jr. to Reed Jarvis, June 8, 1971, in CF. 

58 NPS, KLGR Master Plan, May 1973, 3, 40; NPS, KLGR Master Plan. October 1976, 38. 

55 Yerkes and Associates, [Pullen House Hotel appraisal], July 1978, in "1977-78 Skagway Appraisal" file, 
AHC. 
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that they could rehabilitate the Pullen House using state funds. After their second 
rebuff, the NPS abandoned its attempt to purchase the property. The Brenas continued 
to request restoration funds from the state, but gave up their efforts in 1981, when 
Reagan administration officials reduced funds for federally-subsidized restoration 
projects.60 According to Robin Brena, the NPS withdrew from negotiations either 
because it was uncertain if it would have money for restoration, or because the Reagan 
administration sliced funds for land acquisition. Brena later told an NPS official that 
"we were very close to agreement when Reagan was elected. At the time, the NPS was 
unsure if funds for restoration would be available under the new Reagan administration. 
In large part due to the uncertainty in funding, the negotiations ceased."61 

A decade later, in August 1989, another attempt was made to sell the Pullen House to 
the NPS. By that time, the house was on the verge of collapse; the condition of the 
Fifth Avenue Hotel portion was particularly critical. Robin Brena, who worked as an 
attorney, contacted Superintendent Clay Alderson about the property. In a subsequent 
letter, Brena concluded that "this is the last opportunity to save" the house, and 
appealed to the NPS "to do everything it can to ensure that such a valuable historic 
resource is not lost to Skagway and the State of Alaska." Brena would not donate the 
property. He would, however, either 1) donate the structure and lease the land for $1 
per year, 2) donate the structure and sell the land for fair market value, or 3) "negotiate 
any reasonable transaction with the NPS to preserve the Pullen House."62 

Alderson was fully cognizant of the property's condition. Even so, he hoped that the 
agency could purchase and stabilize it, citing its "high historic value."63 He surveyed the 
property and contacted regional lands and cultural resource officials. Charles Gilbert, 
regional lands division chief, noted that the park would have to determine if the 
purchase was in the public interest. Regional Historian Kate Lidfors, meanwhile, stated 
that a feasibility study would be necessary before a purchase took place.64 

60 Sherwood trip report, July 23, 1979; Anchorage Daily News, December 17, 1990, Bl; Skagway 
News, December 21, 1990, 1; Clay Alderson to Charles Gilbert, August 28, 1989, telephone transcription, 
in "KLGO-Pullen House" file, AHC. 

61 Brena to Alderson, August 30, 1989, in "KLGO-Pullen House" file, AHC. 

62 Brena to Gilbert, August 28, 1989; Brena to Alderson, August 30, 1989, in "KLGO-Pullen House" 
file, AHC. 

63 Skagway News, September 15, 1989; Alderson to Charles Gilbert, telephone conversation, August 
28, 1989; transcription in "KLGO-Pullen House" file, AHC. 

64 Robin Brena to Gilbert, telephone conversation, August 28, 1989; Brena to Lidfors, telephone 
conversation, August 28, 1989; transcriptions of both in "KLGO-Pullen House" file, AHC. 
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Based on the purchase possibilities, an NPS team consisting of Clay Alderson, Kate 
Lidfors, and Historical Architect Steve Peterson surveyed the property in early 
September. After considering a stabilization option and the building of a replica, the 
team rejected both possibilities. They concluded that the best option was to remove the 
building, restore the grounds, and create an interpretive park. Based on that visit, the 
NPS offered to the Brenas an estimated $150,000-$200,000 for the property. But as 
Alderson later noted, "We just were never able to offer a price that was attractive 
enough to the seller."65 

After that point, the deterioration of the Pullen House accelerated. By October 1990, 
the Historic District Commission had approved, and the Skagway City Council had 
issued, a demolition order which called for the removal of the northern (Fifth Avenue 
Hotel) portion. Both bodies suggested, however, that the main house be saved. The 
demolition of the northern wing was delayed until December 11. When the H&H 
Construction crew arrived to do the job, they apparently failed to separate the two hotel 
sections; they likewise failed to stabilize any portion of the older (southern) portion of 
the hotel. As a result, when the crew's backhoe began to demolish the northern end, 
more and more of the original main building was exposed and began to cave in. Owner 
Sheila Brena, who observed the proceedings, told the crew to finish what they had 
begun. The next day, therefore, they knocked down and carted away the rest of the 
building.66 

The building's demolition did not signal the end of the NPS's interest in the property. 
Brena was still hopeful that the land could be sold for an interpretive center that would 
display hotel photographs. The agency, since then, has continued to show an interest. 
In February 1993, the Alaska Regional Director approved a task directive for a cultural 
resource assessment of an area which includes the so-called "Pullen House Sites." That 
assessment was completed in September 1995.67 The year 1993 also witnessed a brief 
flurry of correspondence between the Brenas, the NPS, and Senator Stevens about the 
property, with inconsequential results. Since then, the agency has taken no further 
action toward the purchase of the Pullen House property.68 

65 Anchorage Daily News, December 17, 1990, B-l; Skagway News, December 21, 1990, 1. Robin Brena 
noted, in an interview made after the demolition was complete, that he refused the offer because the NPS 
could not accept a stabilization or restoration option. 

56 Skagway News, October 26, 1990, 2; Anchorage Daily News, December 17, 1990, B-l. 

67 Anchorage Daily News. December 17, 1990, B-l; Robert Pilk, Connie Rudd, and Paul Cloyd, Cultural 
Landscape Assessment for the Peniel Mission, Captain Moore Cabin, J. Bernard Moore House and Pullen 
House Sites. 90% Draft (Denver, NPS, December 1993), 7, 60, 66-68; NPS, Cultural Landscape Report for 
the Capt. William Moore Cabin, J. Bernard Moore House, Peniel Mission, and Pullen House Sites (Denver, 
the author), September 1995. 

68 Steve Peterson, interview by author, February 27, 1995. 
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In addition to considering the purchase of large buildings such as the Pack Train and 
the Pullen House, the NPS has shown an interest in small structures, too. One such 
structure, a gold rush-era prostitute's crib located on Alaska Street near Fourth Avenue, 
became known to park staff in early 1980. A local resident offered the building to park 
officials, but only if the transaction could be completed by March 30, 1980. The 
resident hoped that the donation would be part of a land trade. The trade, however, 
was never completed, and the NPS did not acquire it.69 

The NPS Acquires an Administrative Site 

The framers of the park act recognized the necessity for an administrative site located 
away from the Broadway historic district. As a result, the park's master plan stated that 
the agency "will require housing and maintenance facilities in or near Skagway, outside 
the park boundaries. Up to 15 acres of land outside the park could eventually be 
required for maintenance, housing, and administrative facilities." In response to that 
need, Public Law 94-323 authorized the Secretary of the Interior "to acquire outside the 
boundaries of the park...not to exceed fifteen acres of land or interests therein located 
in, or in the vicinity of, the city of Skagway, Alaska, for an administrative site..."70 

During the first several years of the park's existence, little was done to obtain such a 
site.71 In February 1980, however, the idea arose as part of the planning effort for the 
agency's buildings in the historic district. Wilfred Logan, from the Denver Service 
Center, thought that it would be better to have the park administered from an off-site 
location than to use the agency's buildings in the historic district for administrative 
purposes. Bill Brown, another meeting participant, urged the purchase of an 
administrative site, but for a different purpose. Brown wanted to see the site used as a 
much-needed utility and maintenance area; in addition, artifact storage would take place 
there. 

During the next few months, most of the needs outlined for the administrative site were 
addressed in other park locations. Dave Snow, the new historical architect, directed 
that the White Pass depot complex would serve as the park headquarters. He likewise 
decided that the Pantheon Saloon, also in the historic district, would serve as the park's 

69 Wil Logan (DSC) Skagway Conference Notes, February 1980; Hugh Miller/Dave Snow, "Plan of 
Action," February 27, 1980; both in "Klondike Special Planning" folder, AHC; Jay Cable, interview by 
author, February 21, 1995; Robert Spude, interview by author, March 21, 1995. 

70 NPS, KLGR Master Plan. October 1976, 42, 62. 

71 Superintendent Hoffman showed some interest in obtaining a site during the selection process for a 
state campground, but neither he nor other NPS officials made a serious attempt to purchase any of the 
recommended lots. R. E. Hoffman to Director AAO, February 1, 1978, in CF. 



254 Legacy of the Gold Rush 

utility and maintenance area. That same year, Interpretive Specialist Dave Cohen 
decided that the two-story depot safe would serve as the artifact storage area.72 

The administrative site idea, however, had taken hold and would not disappear. 
Community relations, to a large part, were responsible for its creation. As has been 
noted previously, the NPS had placed a single-wide mobile home behind the Pantheon 
Saloon shortly after the park had been authorized, and several NPS employees had 
resided there since then. When Richard Sims assumed the superintendency in 
September 1979, he and his wife Phyllis occupied the trailer. Local residents were 
offended that the superintendent, a highly-paid employee, should be living in a 
government-subsidized facility within clear view of the town's busiest street. More 
important, the existence of the trailer in the historic district violated the provisions of 
the recently-passed ordinance that demanded the removal of all mobile homes south of 
15th Avenue. The eruption of a minor issue, concerning the vacant lot west of the 
Pantheon, caused civic attention to be focused on the superintendent's trailer.73 

Shortly afterward the NPS began to seek out an administrative site, primarily as a 
residential site for Superintendent Sims and his wife. In mid-December 1980, the 
agency purchased 0.34 acres of improved land at 14th Avenue and Main Street. (A 
double-wide trailer was already located on the property; it had been moved there in 
1975.) The sellers were Lawrence and Mary Pagnac; the purchase price was $80,000. 
Largely in response to pressure from Deputy Regional Director Douglas Warnock, the 
Simses moved to the administrative site shortly afterward, and the single-wide trailer 
was moved from Skagway to Denali National Park.74 

Local residents, whose ire toward the superintendent had been aroused the previous 
summer, were angry that the newly-purchased administrative site was being used for 
non-administrative purposes. "Skip" Elliott, the newly-appointed city manager, wrote a 
long list of grievances to the agency's director in February 1981. Among those 
grievances was the superintendent's residence "in an illegal travel trailer within the 
historic district for two years. The park," he continued, "has recently purchased non-
historic property as an administrative site even though the intent is to use it as 
housing."75 Sims, however, weathered the storm, and he continued to live at the 
administrative site until he retired and left Skagway in November 1985. 

72 Wil Logan, "Skagway Conference Notes" [February 1980]; Bill Brown, "RMP meeting Notes," February 
27, 1980; both in "Klondike Special Planning" folder, AHC; Debbie Sanders to author, email, March 2, 1995. 

73 Jay Cable, interview by author, December 8, 1994; Lynn Canal News, July 31, 1980, 2. 

74 NPS, Land Resources Division, "Master Deed Listing, Status of Lands as of April 30, 1994," AKSO-EL 
files; SAR, 1980, 5; Jay Cable, interview by author, February 21, 1995 and March 13, 1995. 

75 Skip Elliott to Russ Dickenson, February 27, 1981, in "HD Issues, 1981" file, AHC. 
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As noted below, the city election of 1982 featured a proposal to swap the Arctic 
Brotherhood Hall, which was owned by the city, for the three vacant NPS lots along 
Broadway. Two of the city council members that year, Rand Snure and John 
McDermott, hoped to include a portion of the administrative site in the trading 
package. The reason for the suggested swap was related to the adjacent softball 
diamond. Both the left field and center field fences at the diamond were 250 feet from 
home plate. But because of the administrative site, the right field fence was just 205 
feet down the line. The superintendent was well aware that the administrative site 
impinged into the playing area; softballs flew into his yard with some frequency, and 
occasional home-run balls shattered his living room window. He was unwilling, 
however, to cooperate with the city by giving up a portion of the administrative site, and 
the ballot question (which was ultimately defeated) did not include the administrative 
site in the proposed land trade.76 

In order to increase the amount of working area available to park staff, the NPS in 
March 1986 asked the city to donate the 10,000 square foot gymnasium of the old 
school to use as a woodworking shop and storage facility. (The school, located between 
11th and 13th avenues and between State and Main streets, had opened during the 
1930s and closed in the spring of 1985.) Because the gymnasium (and the rest of the 
school) had lain vacant for the past year, and there were no plans in the offing for 
alternative uses, the city in September agreed to donate the gym to the NPS for a five 
year period. The agency utilized the facility until 1991, then moved its materials to the 
administrative site (see below). It made no attempt to renew its pact with the city.77 

The park's demand for working room continued to increase, and before the close of 
1986 the NPS had approached the city council for more space. It requested, and was 
granted, a five year zoning variance so that it could construct a metal storage shed at 
the administrative site. Early the following year, the NPS completed its eighteen-month 
renovation of the Moore Cabin. Maintenance personnel then disassembled the storage 
building which had been protecting the cabin and moved it to the administrative site.78 

Another issue pertaining to the administrative site during this period dealt with the 
Skagway Airport. The NPS site, located on the west side of Main Street, was 150 feet 
east of Alaska Street, and the airport was west of Alaska Street. Federal Aviation 
Administration officials, however, declared that the present airport was unsafe because, 
among other reasons, it had no taxiway. In order to increase airport safety, the FAA 
suggested several modifications; one proposal called for placing either a parking lot or 
an airport administration building on the park's administrative site. In order to prepare 

76 Lvnn Canal News. February 25, 1982, 3. 

77 Skagway News. March 1986, 4; September 17, 1986, 3; SAR, 1986, 2. 

78 SAR, 1986, 2; Jay Cable, interview by author, February 21, 1995. 
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for that eventuality, the park's Cultural Resource Specialist conducted an archeological 
clearance for the property. During the summer of 1988, he and two assistants—Heidi 
Hill and Bill Jurgelski—made several test excavations at the administrative site.79 

In October 1994, the park announced that the Pagnac's double-wide trailer, now almost 
twenty years old and in a deteriorated condition, would be replaced. In its stead, the 
NPS planned to construct a duplex on the property.80 A total of $425,000 was allotted 
to the duplex, and in the summer of 1995 the trailer was moved offsite. That 
September, the locally-owned Jewell Construction Company began construction work. 
The project was completed in the spring of 1996. NPS officials also recognized the 
need for extra storage room, so in early 1995 they decided to install four 40-foot "sea 
vans" (cargo containers) at the park maintenance site. Those units were moved onto the 
property in April 1995, and are currently located along Second Avenue, on the 
property's northern edge.81 

NPS Activities at the Arctic Brotherhood Hall 

The Arctic Brotherhood Hall, located on Broadway between Second and Third avenues, 
is a striking, attractive, gold rush-era building, and it may be the most photographed 
structure in the state. The building is currently owned by the City of Skagway and has 
never been owned by the National Park Service. The federal agency, however, has 
played a significant role in its use and restoration during the past two decades. 

The Hall was constructed during the spring of 1899 as Camp Skagway Number 1 of the 
Arctic Brotherhood. A year later, one of the club members—either J. A. Cleveland or 
Charley Walker-collected 20,000 driftwood sticks from Skagway Bay and, for reasons 
unknown, attached them to the front wall.82 The organization continued to use the 
building until 1923, when President Warren Harding visited Skagway. As part of that 

79 SAR, 1988, 2; Karl Gurcke and Frank Norris, "Historical Overview of Four Vacant Tracts at KLGO, 
Skagway, Alaska" (Skagway, NPS), 1988; Gurcke and Norris, "Archeological Clearance Report: The Myrick 
Tract/Adrninistrative Site Clearance" (Skagway, NPS), 1988; Karl Gurcke, interview by author, March 10, 
1995. 

80 Skagway News. October 7, 1994, 3. 

81 Plans had originally called for the construction of two unheated storage buildings on the property; when 
the construction of the buildings went unfunded, the containers were brought onto the property on an interim 
basis. Clay Alderson interview, March 10, 1995 and September 6, 1995; Alderson to author, email, June 16, 
1995. 

82 Snow and Spude, Historic Structure Report, The Mascot Saloon Group. 3; Martin Itjen, The Story of 
the Tour on the Skagway. Alaska, Street Car (Skagway?, George Rapuzzi, 1962), 48; Blee, Spude, and Cloyd, 
Historic Structure Reports for Ten Buildings. 368. 
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visit, Harding joined the Brotherhood. Harding, it turned out, was the last person to 
join the organization. The Skagway camp (and the organization as a whole) disbanded 
shortly thereafter, and the City of Skagway assumed ownership of the building. It has 
retained that ownership ever since. 

For the next half century the hall was used only occasionally and for a diversity of uses. 
Town meetings were held there; flower shows took place in late summer; and from time 
to time it was used as a city-sponsored visitor center, staffed by volunteers. By the time 
the NPS began to show an interest in the Skagway area, tourism levels had risen to the 
point that the hall was being used most summers as an informal visitor center. The city 
used the building as an information center as late as the summer of 1978.83 

Although the 1973 master plan called for the AB Hall to be retained by the city, federal 
bureaucrats became interested in the building soon after the park was authorized. A 
federal agency (probably the Heritage Conservation and Recreation Service) offered the 
city a grant to restore the building; in March 1978, however, the city turned it down.84 

Six months later, the NPS approached the city council and asked to use the hall as a 
visitor center until it had completed its restoration activities on a permanent visitor 
center. In response, the NPS promised to invest several thousand dollars each year in 
restoration and maintenance as part of its cooperative agreement with the city. The city 
council agreed to the Park Service's proposal at its September 21, 1978 meeting, and in 
May 1979, the agency began using the AB Hall as a temporary visitor center.85 

As noted above, the NPS did not immediately respond after the city council signed the 
cooperative agreement. The agency, in fact, dragged its heels for more than sixteen 
months, and a mutually-agreeable pact was not finalized until February 22, 1980. 
Perhaps as a result of those delays, city officials during the early months of 1980 let it 
be known that the city might renege on its promise to make the AB Hall available to 
the Park Service. The city's threat caused agency planners to scramble for an alternate 
visitor center site. That site, it was decided, would be the Mascot Saloon. By the late 
spring, however, feelings between the city and the NPS had mellowed, and the city had 
ceased its sabre-rattling.86 

83 Robert Howe to State Director, Alaska, March 31, 1975, in CF; Skagway News, September 21, 1978, 
2; Jay Cable, interview by author, March 13, 1995; Frank Norris, "A History of Skagway's Gardens," unpub. 
mss., 1988, 25, in KLGO Collection. 

84 NPS, KLGR Master Plan. 39; Skagway News. September 21, 1978, 2. 

85 Skagway News. September 21, 1978, 2; September 28, 1978, 1; "Summary of [DSC] Work Session," 
September 28, 1978, in "KLGO Misc. Corresp., 1977-1983" file, AHC. 

86 Marc Sagan and Dave Cohen, "Interpretive Work Program," February 1980; Hugh Miller and Dave 
Snow, "Plan of Action," February 27, 1980; Bill Brown, "RMP meeting notes," February 27, 1980; all in 
"Klondike Special Planning" folder, AHC; John Cook to William Hanable, March 18, 1980, in "KLGR-
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In December 1981, the NPS became involved in a new issue related to the AB Hall. 
The agency, by now, had stabilized and repainted most of its properties in the historic 
district. Perhaps based on those positive accomplishments, and its recognition that it 
could not afford to maintain the historic buildings it owned, the city contacted the NPS 
regarding the possible sale of both the Arctic Brotherhood Hall and the City Library. 
(The latter building had been erected in 1898 as the Board of Trade Gambling Saloon. 
It had served as the city library from 1928 to 1979, when the library moved to a newly-
constructed building at Eighth Avenue and State Street. The old library building had 
been unused since that time.) The city recognized that selling the buildings to the Park 
Service would guarantee their preservation; it would also provide the city a sizable 
financial boost.87 

Regional Director John Cook, who responded to the city's letter, noted that the agency 
was interested in obtaining the two historic buildings. He noted, however, that Section 
1309 of the recently-passed Alaska Lands Act prevented the NPS from purchasing land 
from the city. The only acquisition options open were either donation or exchange. He 
invited the City Council to suggest ideas consistent with existing legal avenues.88 City 
officials responded by suggesting that the city trade the AB Hall in exchange for the 
three vacant NPS lots along Broadway-the lot between the Sweet Tooth and Dedman's 
Photo, the so-called "Rainier Hotel" lots south of the Pantheon Saloon, and the lot 
south of Corrington's Curios-plus a portion of the administrative site (as noted above) 
to be used as an extension to the local softball diamond.89 NPS officials rejected the 
idea of giving up any of the administrative site, but were hopeful that the remainder of 
the trade could be consummated. 

The idea of the exchange having been approved by both parties, the question was put to 
a ballot of Skagway's voters. On October 5, 1982, voters were asked the question, "Shall 
the City of Skagway trade the Arctic Brotherhood to the National Park Service in 
exchange for an equal value of vacant real properties and services?" In addition, voters 
were asked, "Shall the City of Skagway sell these properties that will be conveyed by the 
National Park Service at not less than appraised value under such terms, conditions, and 
at such time as the City Council deems appropriate?" Voters rejected the first question, 
218 to 199, but they approved the (by now irrelevant) second question, 211 to 180.M 

Compliance" file, AHC. 

87 Skip Elliott to John Cook, December 28, 1981, in "HD Issues, 1982- " file, AHC; Daily Alaska 
Empire, April 3, 1928, 3; Lynn Canal News, November 1, 1979, 3; November 8, 1979, 1, 5; Skagway News, 
August 31, 1990, 9. 

88 Cook to Elliott, January 19, 1982, in "HD Issues, 1982- " file, AHC. 

89 Lynn Canal News, February 25, 1982, 3. 

90 Skagway News, September 22, 1982, 8; October 6, 1982, 1. 



(top) One of the first decisions faced by park officials dealt with the fate of five locomo
tives that the WP&YR wanted to sell. Two of the five were 70-class locos, such as the 
Baldwin 2-8-2 in this photo. The NPS decided to forego purchasing them, and all were 
sold to rail lines in the Lower 48. (bottom) During the late 1970s and early 1980s, sev
eral privately-owned Skagway businesses took advantage of rehabilitation funds that were 
offered through the State Historic Preservation Office. Among the businesses that bene
fited from the program were the Red Onion Saloon (left) and the Trail Bench Gift Shop. 

KLGO SC #347 (top); David Cohen photo, KLGO SC #1286 (bottom) 



(top) Several of those shown in this 1982 photo have played significant roles, over the 
years, in the Skagway tourism scene. They include (1-r) Steve Hites, Janet Steinbach, 
John Wilson, Jan Wrentmore, Bob Ward, and Jeff Brady, (bottom) The NPS has had a 
longstanding relationship with the town's Trail of '98 Museum. Shown here, during 
museum renovations, are former museum director Glenda Choate (right) and current 
director Judy Munns. 

Skagway News. October 20, 1982, 3 (top) and April 25, 1995, 8 (bottom) 



(top) In the fall of 1983, Broadway was excavated; the following spring, the street was 
paved with a special, rough-aggregate asphalt, (bottom) George Rapuzzi, who lived in 
Skagway from 1899 to 1986, was the owner of Martin Itjen's "Skaguay Street-Car" (shown 
here, with Jan Wrentmore), "Soapy" Smith's old saloon, and a large collection of other 
historical materials. The NPS has made several attempts to purchase the collection, 
thus far without success. 

Skagway News. October 26, 1983, 1 (top), and October 10, 1984, 1 (bottom) 



Opinion 

(left) John McDermott, shown here in 1980, was the first head of the Skagway Historical Commission, (right) Some local 
residents, concerned about overcrowding along Broadway, evidently felt that the NPS was to blame. 

Lynn Canal News. October 2, 1980, 8 (left); Michelle Kennedy in the Skagway News. August 3, 1983, 2 (right) 
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Skip Elliott, who backed the measure, was unconvinced that the voters were fully 
informed about the proposed land trade. In a letter to editor Jeff Brady, he chastised 
the press for not publicizing the issue, and noted that "very few people, for instance, 
realized that the proposed AB Hall trade...was suggested by the city, not the NPS." 
Outgoing mayor Bob Messegee agreed with Elliott, saying he thought that voters did 
not understand the question, and at the October 8 council meeting convinced the city 
council to put both of the above measures on the October 19 ballot. In addition, city 
officials sent out a mailer to each voter explaining the issue. The voters, however, 
apparently understood the issue all along. When the questions appeared on the ballot a 
second time, the land-trade proposal was rejected 169 to 94. The accompanying 
proposal also failed, on a 136 to 115 vote.91 

Despite the vote results, the city had no intention of abandoning the AB Hall. Since 
the NPS had begun using the AB Hall, city officials had had little luck in establishing a 
city-run visitor center in another location.92 During the summer of 1982, therefore, 
local Convention and Visitors Bureau staff began working at the facility in conjunction 
with the seasonal NPS interpreters. Two years later, city personnel improved the hall's 
restroom facilities, and the building served as a municipal visitor center, staffed by high 
school representatives of the state-sponsored HOST (Helping Our State's Students) 
program. HOST personnel continued to staff the hall, on an exclusive basis, during the 
summer of 1985. The following year, however, tour operator Steve Hites rented the hall 
for his Skagway Streetcar Company. CVB personnel shared the facility with Hites's 
operation that year; meanwhile, city officials showed occasional indications of interest in 
leasing the NPS-restored Martin Itjen house, west of the depot complex (see Chapter 
6).93 

In September 1986, Hites expressed his intention to lease the hall for a second summer. 
His request provoked a wide variety of public comment regarding the hall's optimal use. 
Residents were aware that the council had usually made its leasing decisions in late 
spring or early summer, and many felt that a long term plan was necessary. Some, such 
as Jeff Brady of the Skagway News, wanted to sell it to the National Park Service. 
Others wanted it to become a museum or cultural center, or an annex to the existing 
City Hall museum. Still others wanted the city to continue leasing it. No plan emerged 

91 Skagway News, October 20, 1982, 1, 2; November 3, 1982, 1; SAR, 1982, 1. 

92 In the summer of 1980, the local Alaska Visitors Association chapter set up a booth on the White Pass 
dock, but it did not last beyond the season. Lynn Canal News, June 19, 1980, 1; Jay Cable interview, March 
13, 1995; Jeff Brady, interview by author, September 17, 1995. 

93 Skagway News, July 28, 1982, 7; March 28, 1984, 2; May 8, 1985, 3; June 25, 1986, 4; Robert Ward, 
interview by author, March 10, 1995. 
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from those discussions, and the city offered a new lease to the Skagway Streetcar 
Company.94 

In 1987, the city council decided to take steps to protect the building. That June, it 
drew up a resolution that would save the structure and "restore it to its former glory." 
It contacted the NPS for advice, and in November, cultural resources chief Leslie Starr 
Hart announced that the following spring, the agency would contract with an 
architectural and engineering firm to assess the hall's structural needs.95 Soon 
afterward, Regional Historian Robert Spude agreed to do a historic building survey for 
the hall. That survey, had it been completed, would have determined the building's 
immediate needs and provided a restoration plan that the city could take to potential 
funding sources. Spude, however, left his Alaskan post soon afterward. Despite that 
setback the NPS pledged, as part of the servicewide Building Condition Assessment 
Program, to provide an AB Hall survey.96 Russ Sackett performed the survey in 1988. 
On the basis of that survey, the City of Skagway, in late 1989, contracted with local 
personnel to jack up the hall and give it a new foundation. That same year, the 
driftwood facade was treated "so it would last another 90 years."97 

Throughout this period, Steve Hites continued to lease the AB Hall from the city on a 
year-to-year basis; each year, as they had since 1982, the hall also served as the 
municipal visitor center. From time to time, residents continued, as they had before, to 
suggest that the building become a visitor center or a museum, and not a privately-
operated tour company facility. (Some suggested that it become an annex to the 
existing museum; others suggested that it become the sole site for the city museum. 
One individual suggested that the hall become an independently-operated wildlife 
museum.)98 At one point, in the spring of 1990, the city council went so far as to 
rescind Hites' lease. Soon afterward, however, he was granted the lease once again. In 
August 1992, as he neared the end of his seventh year of operation in the AB Hall, 
Hites received a three-year lease. That lease remained valid through October 1995. 

94 Skagway News. September 17, 1986, 2; November 1986, 5. 

95 Skagway News, June 12, 1987, 3; Leslie Starr Hart to Superintendent KLGO, November 18, 1987, in 
"NPS Memoranda-KLGO, 1980-87" file, AHC. 

96 Skagway News. December 1987, 7; SAR, 1988, 8. 

97 Skagway News. December 1989, 4; Skaguay Alaskan, 1989, 8; Steve Peterson, interview by author, 
March 13, 1995. In 1985, the NPS had hoped to write a historical data section and make Historic 
American Buildings Survey (HABS) drawings of the AB Hall as part of the proposed Historic Structures 
Report for Dyea and the Chilkoot Trail. That proposal, however, was never implemented. Leslie Starr 
Hart, "Work Plan, Historical and Archeological Evaluation of the Historic Townsite of Dyea and Outlying 
Sites Along the Chilkoot Trail, KLGO, AK, 1985," in "KLGO-C.T. Archeo Survey 1986" file, AHC. 

98 Skagway News. September 28, 1990, 4; October 12, 1990, 1; May 17, 1991, 4; July 26, 1991, 1, 5; 
August 9, 1991, 6; Robert Ward interview, March 10, 1995. 
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Shortly after the lease expired, the hall became the temporary site of the Trail of '98 
Museum while the McCabe Building was undergoing restoration activities. In May 1996 
the relocated museum opened, as scheduled, in the AB Hall. Hites, meanwhile, 
constructed a new theater complex on 2nd Avenue east of Broadway. In May 1996 it, 
too, was completed and opened its doors to visitors." 

Trail of '98 Museum Assistance 

The city's Trail of '98 Museum was established in the spring of 1961. It was located on 
the second floor of City Hall (McCabe College); its first curator was Paul Sincic, a 
White Pass railroad worker, who continued his curatorship until he left town in 
1966.100 The museum drew thousands of visitors each summer, and by the early 1970s 
an excellent, diversified museum collection had been assembled. 

NPS officials recognized that the authorization of a park unit in Skagway would impact 
the museum. More visitors would drop by; the park's interpreters would recommend 
the site; historians and other professionals, both NPS employees and outside 
researchers, would use the city's historical photograph collection and textual records. 

Officials from the NPS and the state who studied the museum recognized that much 
needed to be done. Qualified personnel were needed to organize, catalog, and 
microfilm the city's archives.101 

The city had no funds to address those concerns. Therefore, the NPS officials who 
drew up the first NPS-city cooperative agreement included museum funds as a 
prominent part of the total allotment.102 Of the $45,000 promised by the NPS, $10,200 
was to be directed to museum and archival management. Skagway's city council 
members first learned about the specifics of the cooperative agreement when the NPS 
presented the plan to them in September 1978. As noted above, however, the 
agreement was not finalized until February 1980. 

Shortly after the accord was signed, Interpretive Specialist David Cohen offered to work 
with the city's museum board on various museum assistance projects. With funds in 
hand, Cohen visited the state archives and the Western Washington University archives 

99 Skagwav News. September 1, 1989, 4; May 1990, 4; June 9, 1990, 4; October 28, 1991, 5; August 28, 
1992, 2; Skaguav Alaskan. 1993, 6. 

100 North Wind. March 1966, 1; Juneau Empire. February 21, 1995, 9. 

101 Lynn Canal News. June 14, 1979, 4. 

102 R. E. Hoffman to RD/PNRO, January 12, 1978, in CF. 
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management program, and with the city's blessing set about hiring someone to inventory 
the city's historical records. Glenda Choate, an archivist from Bellingham, Washington, 
was hired as an intern and arrived in Skagway in mid-June. She spent the summer 
working in the museum and arranging for the shipment of materials to Juneau for 
microfilming. By October, the work was complete and an index had been compiled of 
the various record groups comprising the city's archives.103 

Choate remained in town, working as the city librarian when her archival chores were 
completed.104 In the meantime, new events were taking place at the museum. Judge 
Thomas Stewart, the presiding judge of Alaska's First Judicial District, was so taken by 
the authentic historical atmosphere in the old courtroom that he had revived its use as a 
court, after a 27-year lapse, during the fall of 1978. A year later, he petitioned the city 
council to use the museum as a court on an ongoing basis. His request, if followed 
completely, would have resulted in the second floor being partially cleared and a 
number of museum pieces being moved downstairs. Council members, trying to be 
compromising, chose to meet the judge halfway. They agreed to let the judge hold 
court upstairs, but only during the wintertime (between October 1 and May 15) and 
only if a museum board member was present. Large museum pieces would not be 
moved downstairs; the city council chambers, they reasoned, were already too crowded. 
Under that plan, the court moved upstairs on an occasional basis. It has retained that 
role into the 1990s.105 

In 1981, the museum was further improved, thanks to $15,000 in state grant money and 
$5,000 in local funds. A year later, Choate was called back to complete an addendum 
to the organizing and cataloguing she had accomplished in 1980. The city, during the 
interim, had located several additional caches of historical documentation. In order to 
give the new records the same level of documentation accorded the original collection, 
four agencies—the City of Skagway, National Park Service, Alaska State Museum, and 
Alaska State Archives-pooled their resources. Choate began her work in March 1982 
and completed it in July.106 

As noted in the above section, local citizens in 1986 began to consider moving part or 
all of the city museum to the AB Hall. Discussion continued, without definite results, 
for several years. In May 1994, the city council made tentative plans to move the city 

103 Lynn Canal News. March 6, 1980, 3; August 7, 1980, 3; SAR, 1980, 6; Glenda Choate, Historical 
Records of the City of Skagway, Alaska, October 1980. 

104 Lynn Canal News. September 11, 1980, 4. 

105 Skagway News. November 2, 1978, 3; Lynn Canal News. October 18, 1979, 3; November 1, 1979, 1; 
August 7, 1980, 3; February 11, 1982, 3; Glenda Choate, interview by author, March 10, 1995. 

106 Lynn Canal News. February 11, 1982, 3; February 18, 1982, 2; Glenda Choate, Historical Records of 
the City of Skagway, Alaska, Phase II. July 1982. 
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offices from the McCabe Building to the old school; Superintendent Alderson, in 
response, offered NPS assistance in renovating the existing city hall so that the Trail of 
'98 Museum would occupy both floors. The plan, which called for the improvement of 
both the school and the McCabe Building, was approved by city officials and presented 
to the voters as two bond propositions. On October 4, Skagway's voters defeated both 
measures. Proposition 1, which called for improvements to the old school, failed 203 to 
161, while Proposition 2, which would have improved the McCabe Building, was 
rejected by a 217 to 143 margin.107 Despite the failure of that vote, the museum was 
moved—on a temporary basis—to the Arctic Brotherhood Hall (see section above), where 
it will remain until restoration work in the McCabe building is completed. 

Management of Vacant Lots Along Broadway 

When NPS officials began planning Klondike Gold Rush National Historical Park, they 
recognized that some of the gold rush-era buildings would need to be moved to new 
locations in order to save them. To that end, the 1973 master plan called for the 
purchase of several vacant lots, and the movement of historic buildings onto two of 
them. One moved building was to be located just south of Verbauwhede's 
Confectionery; the other would be just south of Corrington's Curios.108 

By the time NPS lands officials began purchasing Skagway properties, the parcel south 
of Verbauwhede's had been filled by an extension to Richter's Curios. The agency, 
therefore, purchased the vacant lot south of Corrington's, called the Kalem-Kaufman 
lot. In addition, it bought a lot across Broadway from the depot complex. Three other 
lots were unintentionally acquired as part of purchases that included historic buildings. 
These lots were 1) the so-called Kirmse tent site, between the Sweet Tooth Saloon and 
Dedman's Photo Shop, 2) the Rainier Hotel lot, between Dedman's Photo and the 
Pantheon Saloon, and 3) several lots, previously owned by the Kirmse family, located 
between the Moore Cabin and Broadway Street. As planners had envisioned, the 
agency did purchase three buildings that needed to be moved: the Itjen House, Boss 
Bakery, and Goldberg Cigar Store. By the close of 1979, however, all of the buildings 
had been moved onto NPS lots. By the time the acquisition and moving processes had 
run their course, park officials recognized that the Kirmse tent site, the Rainier Hotel 
lot and the Kalem-Kaufman tract would likely remain vacant. The lots between the 
Moore Cabin and Broadway would probably also remain unimproved for the foreseeable 
future. 

In December 1980, as noted in Chapter 6, NPS officials were in the midst of preparing 
the so-called Skagway Historic District plan. Bill Brown, one of the principal architects 

107 Skagway News. May 27, 1994, 3; October 7, 1994, 9. 

108 NPS, KLGR Master Plan. 39. 
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of the plan, recognized that residents wanted to know the agency's intentions regarding 
the various vacant lots it owned. Were further building moves contemplated? If so, 
when would action take place? And if not, would local residents be able to either lease 
or purchase the vacant lots?109 

At a public meeting, held in Skagway on April 9, 1981, NPS officials went to great 
lengths to explain why the lots had been purchased in the first place, and what the 
agency planned to do with them. The various lots, they explained, were acquired either 
for the relocation of buildings or for parking lots. Neither of those uses was currently 
valid.110 As a result, they mentioned that the agency would consider selling the 
Kirmse tent site, the Rainier Hotel lot and the Kalem-Kaufman tract to the city, so long 
as the city promised to retain historical land uses on them. (Later that month, the 
agency declared the lots to be surplus, and formally recommended their disposal.) 
Based on that position, two Skagway business people that evening indicated their 
interest in acquiring a parcel should it become available. The vacant lots west of the 
Moore cabin, however, would not be sold; instead, they would be retained for structures 
restoration, a memorial to the White Pass Trail, or other park interpretive uses.111 

Community pressure, up to this point, clearly favored the park's divestment of its 
surplus properties. In June 1981, however, city manager Skip Elliott backed off from 
his previously hostile attitude. In a letter to John Cook, he said, 

most people feel that the Kirmse and Rainier Hotel lots should remain as 
tourist relaxation areas. Likewise, the Moore lots should be retained for 
historical interpretation. However, it is felt that the Kaufman lot should 
be made available for transient vendors and that such "rag-tag" use would 
not be incompatible with the nature of the early gold-rush era.112 

As noted in the section above (pertaining to the AB Hall), the idea of a city-NPS land 
swap surfaced in late 1981, and in October 1982, the city ballot asked voters to validate 
the proposed swap of the Kirmse tent site, the Rainier Hotel lot, and the Kalem-
Kaufman tract in exchange for the AB Hall. Voters decided the issue on October 5, 
then again on October 19. In both cases, they rejected the proposed land trade. 

109 Bill Brown to Howard Wagner, December 19, 1980, in "HD Issues, 1978-1980" file, AHC. 

110 Jay E. Cable to Supt. KLGO, January 15, 1981, in "HD Issues, 1981" file, AHC; Lvnn Canal News. 
April 16, 1981, 2. 

111 Bill Brown, "General Notes on Public Meeting Called by City Manager Skip Elliott, AprU 9, 1981," 
AprU 20, 1981, in "HD Issues, 1981" ffle, AHC; BUI Brown, Skagway Historic District Plan. April 24, 1981, 
in "HD Issues, 1981" fUe, AHC. 

112 Skip Elliott to John E. Cook, June 5, 1981, in "HD Issues, 1981" ffle, AHC. 
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For the next five years, the park had no plans for the lots and made no attempt to 
dispose of them. In 1987, however, Superintendent Alderson began to eye them. As 
noted in Chapter 6, he showed an early interest in building a park maintenance facility, 
and he felt that one of the easiest ways to obtain the necessary land (near Alaska Street 
and Second Avenue) would be to trade it for the three surplus lots along Broadway.113 

Cultural resources personnel, however, warned Alderson that he would not be able to 
dispose of the lots without first excavating them. The thought of having to fund such an 
extensive, costly undertaking caused Alderson to abandon the land trade idea. In order 
to prepare for a possible future disposal action, however, he ordered that an 
archeological excavation be conducted at the Kalem-Kaufman tract during the summer 
of 1988.114 

Since 1988, the agency has made no further attempts to dispose of its Broadway lots. It 
has, however, tried to improve their appearance. In 1993, the NPS hired Charles 
Bettisworth and Company of Fairbanks to develop a conceptual master plan for 
landscaping in the town's historic district; Bettisworth, in turn, hired Jones and Jones, a 
Seattle architectural firm, to assist in the project. (Although the NPS sponsored the 
project, the city participated as well. As a result of that plan, the city erected 
improvements in Mollie Walsh Park and proposed a park at Broadway and First 
Avenue.)115 

Tom Atkins and Kurt Warber were Jones and Jones' representatives on the project. As 
part of that plan, Atkins and Warber envisioned three scenarios for the Broadway lots. 
The lots could be infilled with moved or reconstructed buildings, they could be left 
undeveloped, or they could be improved with outdoor interpretive exhibits. Public 
meetings held that November revealed that residents preferred that the park either 
build structures on the lots and lease them back to the retail sector, or leave them 
undeveloped.116 

The report recommended that new uses be adopted for each of the vacant lots. At the 
Kirmse Tent Site, it proposed an expanded deck area, covered public telephones 
adjacent to the Sweet Tooth's north wall, and a grassy area to the rear. At the Kalem-
Kaufman Tract, the plan envisioned a historic Skagway garden design, with alternative 
planting beds and lawn. Regarding the so-called Pantheon (Rainier Hotel) Site, local 
residents generally approved of an extended boardwalk and picnic area, but another 

113 Skagway News. August 3, 1983, 6; SAR, 1987, 4. 

114 SAR, 1988, 2, 5, 6; Skagway News. August 19, 1988, 7; Karl Gurcke, "KLGO, History of Cultural 
Resource Projects," February 1995, in AHC. 

115 Jeff Brady to author, March 27, 1996. 

116 Jones and Jones, Klondike Gold Rush National Historical Park. Skagway. Alaska: Conceptual Master 
Plan for Landscaping in the Historic District. June 1994, 50-51.; Skagway News. December 10, 1993, 2. 
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alternative for the lot, a false-front entryway, was described as "looking out of place, 
phony and false." After considering public comment, the report's authors noted that 
because of the Park Service's impending restoration of the Pantheon saloon building, 
more information was needed prior to developing recommendations for the adjacent 
lot.117 The report was completed in June 1994, but the NPS has not yet acted on the 
report's recommendations. 

The Revived Historic District Commission 

As noted in Chapter 4, the city's Historic District Commission (HDC) was first created 
in October 1972. NPS officials had recommended that the Skagway City Council 
establish a historic district along Broadway, and the ordinance that passed that month 
called for the establishment of a historic district advisory board.118 The council, 
however, did not appoint the charter members of the Skagway Historic District 
Commission until the fall of 1973, and the commission did not begin meeting until 
October 1974. The body was relatively inactive, and in 1976-77, the council eliminated 
it. Its functions were taken over by the Planning and Zoning Commission. 

In April 1977, the Skagway City Council established a series of regulations for the 
historic district. The new rules were intended to safeguard the heritage of the city, 
stabilize and improve property values, foster civic beauty, strengthen the local economy, 
and promote the use the district for the education, pleasure and welfare of the city's 
citizens and visitors. The regulations stated that "no structure shall be constructed, 
altered, repaired, moved or demolished" in the district unless it complied with the new 
requirements.119 

The regulations, however, did little good. Superintendent Richard Hoffman, in May 
1979, made this tart assessment of them: 

The City is a long way from having a viable Planning and Zoning 
Commission (I know, I'm on it). Thus, the present ordinances, bad as 
they are, are beyond the functional scope of the Planning and Zoning 
Commission to enforce. In addition, the City Council over-rides the P&Z 

117 Skagway News. December 10, 1993, 2; Jones and Jones, Conceptual Master Plan, 52-54. 

118 NPS, KLGR Master Plan, 42. 

119 Skagway City Code, "Historic District Regulations" (Chapter 40), passed April 7, 1977. 
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and keeps it impotent. And there is no way around that without Citizen 
support, and it just ain't there.120 

As if to underscore Hoffman's comments, the city council in February 1980 dissolved 
the Planning and Zoning Commission, citing a lack of commitment by commission 
members.121 

Just a few weeks after the city council's action, the NPS organized two weeks of 
meetings in Skagway to plan the future of the park. The agency's Skagway Historic 
District buildings comprised a major focus of the various discussions. Hugh Miller, of 
the agency's Washington office, declared that a city historic preservation commission or 
landmarks commission was necessary to relieve jurisdictional and ownership problems 
and to enhance cooperative planning. Wil Logan, a fellow NPS attendee, agreed with 
Miller; he noted that historic preservation would be "the community's economic 
salvation" and that a commission was necessary in order to manage city preservation 
activities. Logan, in addition, urged the creation of a series of preservation guidelines 
and design standards for the non-NPS buildings in the historic district.122 

During the year which followed, Historical Architect Dave Snow began work in 
Skagway, and before long he had joined Logan in advocating the creation of a set of 
architectural guidelines for historic district buildings.123 But nothing was done about 
the idea until April 9, 1981, when it was resurrected at a public meeting which NPS 
officials held at the Skagway City Hall. Staff members who attended the meeting 
recognized that if they wished to retain historical land uses on the vacant lots they were 
considering for disposal, they would need to prepare technical guidelines to assist the 
city and prospective lot purchasers. Area Office historian Bill Brown, in response, 
proposed that Regional Historical Architect David Snow and Randall Copeland of the 
Denver Service Center collaborate in the preparing of a Compatible New Construction 
Guide. Snow and Copeland would develop their own data, and add to it the building 
history information that had been generated by historian Robert Spude.124 Copeland 

120 Hoffman had been appointed to the P&Z three months earlier. Richard E. Hoffman to Bill Brown, 
May 5, 1979, in "General Correspondence, 1978-1985," AHC; Skagway News. February 15, 1979, 1. 

121 Lynn Canal News. February 28, 1980, 3. 

122 Bill Brown, "RMP meeting notes," February 27, 1980; Wil Logan (DSC), "Skagway Conference Notes" 
[February 1980]; both in "Klondike Special Planning" file, AHC. 

123 BUI Brown to Howard Wagner, December 19, 1980, in "HD Issues, 1978-1980" ffle, AHC. 

124 Bill Brown, "General Notes on Public Meeting caUed by City Manager Skip Elliott, AprU 9, 1981," 
AprU 20, 1981, in "HD Issues, 1981" ffle, AHC; Director AAO to Supt. KLGO, AprU 24, 1981, in "Moore 
House & Adjacent Lots" ffle, AHC. 
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began work on the project soon afterward, and by year's end he had produced a set of 
design guidelines for the Skagway Historic District.125 

Another writing project that provided historical and architectural information to city 
residents was Robert Spude's Skagway, District of Alaska, 1884-1912. This volume, 
begun during the late 1970s, was a compilation of data on the buildings and sites in the 
downtown historic district; in addition, it described those resources and their 
predominant architectural patterns as a reflection of the period in which they were 
constructed. The study was intended to serve as a guide to preservation research and 
planning, both in Skagway and other Alaskan communities, and to satisfy community 
concerns about Skagway area resources. The study was published by the NPS and by 
the University of Alaska's Cooperative Park Studies Unit and distributed in January 
1984.126 

By the time the design guidelines had been completed, the long-dormant Skagway 
Historic District Commission had come back to life. On August 20, 1981, the city 
council created a five-member commission, of which one member would be the NPS's 
historical architect.127 The commission met regularly after that point, and by the 
summer of 1982, the Skagway News editorialized its accomplishments, noting that: 

Since its inception last year, the Historic District Commission has played a 
significant role in the molding of the district into a valuable tourist 
attraction. Skagway's buildings have always looked "old" but they are just 
now beginning to display a lot more character. Local businesses are 
following the National Park Service's good example by painting their 
buildings, putting them on more stable foundations, and sprucing up their 
property. The HDC has served as the proper bridge between the 
community and the national park. Their work thus far deserves applause 
and praise from local residents.128 

The new commission's political will was tested in late July, when Westours officials 
presented the commission with its plans for a 64-room addition to the Klondike Hotel. 
This addition was to have fronted on both Broadway and Third Avenue. Commission 
members, however, variously described the new false-fronted, horizontal-sided design as 
"insensitive" and "ugly," and the proposed hotel as "a behemoth" and "a monster." 
Westours representatives tried to be responsive to the commission's impressions, and 

125 Randall Copeland, Design Guidelines for Skagway Historic District, c. 1981. 

125 Spude, Skagway, District of Alaska, September 1983; Spude to author, email, June 19, 1995. 

127 Skagway Ordinance 81-11, passed August 20, 1981; Lynn Canal News, August 27, 1981, 12. 

128 Skagway News. July 28, 1982, 2. 



Chapter 7: Community Relations 269 

NPS architect Dave Snow spent two days with the designers in an attempt to improve 
the addition's exterior appearance. After that collaboration, Westours presented the 
revised designs to the commission, which quickly approved them.129 

The Historic District Commission weathered that storm, and several others that have 
erupted since that time, and despite occasional calls for its elimination, it remains active. 
Its composition changed in 1985, when the city council increased its membership from 
five to six, and business owners replaced council members on the commission. But both 
before and after that realignment, a local park employee has always been a commission 
member. Dave Snow served until his departure until 1984; he was replaced by 
maintenance chief John Warder and, more recently, by cultural resource specialist Karl 
Gurcke.130 

The commission has tended to be most visible when it has decided the fate of proposed 
building plans. In 1984, it denied several proposed modifications that Steve Jaklitsch 
had tried to make on his Fifth Avenue Bunkhouse; soon afterward, the city council 
overturned most of the commission's recommendations. Nine years later, the 
commission turned down a request for a proposed log cabin on the Eagles Hall 
property, but they later approved the moving of an old garage to the property so long as 
the petitioners erected a false front on it facing Broadway.131 Then, in July 1993, the 
Mason Garage, which was on the verge of collapsing, was demolished without HDC 
approval. Robert Spude, in Skagway, District of Alaska, had noted that the garage had 
been a gold rush-era stable, which may have been moved onto the property. The 
commission, at its July 19 meeting, therefore protested the demolition. It was later 
revealed, however, that the structure had actually been built as a garage in 1936. Many 
buildings have been constructed or modified in the historic district in recent years with 
little or no difficulty from the HDC. Examples include renovations at the Skagway 
Hardware Company and Eagles Hall, and new construction of the Skagway Air Service 
and Klondike Picture Emporium buildings.132 

The commission has also drawn up new regulations from time to time. In July 1986, it 
formulated guidelines for itinerant and transient merchants. In September 1987, the 
city council—bypassing the HDC—proposed a revised sign ordinance; later, however, the 

129 Skagway News. July 28, 1982, 3; August 11, 1982, 1. 

130 Skagway News. June 5, 1985, 6; May 28, 1986, 1; Karl Gurcke interview, March 10, 1995. 

131 Skagway News. August 29, 1984, 2, 6; April 23, 1993, 6. 

132 Skagway News. August 13, 1993, 5; August 27, 1993, 2; Skaguav Alaskan. 1989, 6. 
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council voted it down and decided to write a new, more simplified ordinance.133 During 
the early 1990s the city, with the support of the HDC, instituted a matching grant 
program to provide sprinkler systems in historic district buildings.134 

During the late 1980s and early 1990s, the commission made several adjustments to the 
boundaries of the historic district. As noted in Chapter 6, the original (1972) 
boundaries of the district were soon recognized as being irrelevant, primarily because 
historical research identified that important historical buildings were located outside of 
the designated boundaries. To correct that oversight, historian Bob Spude had 
attempted, in 1979, to expand the boundaries. That attempt was unsuccessful, but 
several years later, the HDC moved the boundary west to include the Moore Building at 
Fifth and State. The body also moved the boundary east in a non-historical area on the 
north side of Sixth Avenue west of Broadway. The current boundaries, though more 
inclusive than they were in 1972, still do not include several of Skagway's most 
important gold rush-era commercial buildings.135 

In the spring of 1993, the commission began to draw up revisions to the guidelines that 
Randall Copeland of the NPS had compiled in 1981. Glenda Choate, the consultant 
chosen to write the report, met with Casey McBride, Karl Gurcke, and other 
commission members throughout the year. Hearings on the guidelines were held in 
August 1993 and January 1994, and final design guidelines were published that 
spring.136 

In 1989, the NPS became involved in a project that resulted in research intended to 
assist property owners throughout the historic district. The Alaska Regional Office, as 
part of a program involving units throughout the NPS system, let a contract for an 
Archeological Overview and Assessment of the park's Skagway Unit. It was awarded to 
Drs. William Hampton Adams and David R. Brauner. The pair, who hailed from 
Corvallis, Oregon, visited both the park and the regional office in search of applicable 
data. They turned in a draft in September 1990. Paul Gleeson of the NPS responded 
that the report, though thorough, required more research before it could be finalized. 
Adams and Brauner, however, had expended the project's funds and ceased work on it. 
Their findings were published privately in 1991. Two years later, NPS officials in 

133 Further action on the sign ordinance, however, did not take place until 1993 when, as noted below, 
the design guidelines were revised. Skagway News. July 23, 1986, 5; September 4, 1987, 4; September 18, 
1987, 4; October 16, 1987, 4. 

134 Skagway News, February 1990, 2; Skaguay Alaskan, 1993, 6. 

135 Jeff Brady to author, March 27, 1996; Karl Gurcke to author, May 3, 1996. 

136 Skagway News. April 23, 1993, 6; August 13, 1993, 5; October 15, 1993, 2; December 22, 1993, 4; 
January 14, 1994, 4; City of Skagway, Alaska, Skagway Historic District Design Guidelines: A Place to 
Live. Work, Play & Visit, 1994. 
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Anchorage reactivated the idea of publishing the volume. The writers have expressed a 
similar interest, but work on the project is presently on hold.137 

City and Park Visitation 

Before the park was authorized in 1976, both NPS and city officials were well aware 
that the existence of the park, plus the impending completion of the Klondike Highway 
from Skagway to Carcross, would significantly increase Skagway tourism. It was 
difficult, however, to accurately assess visitor numbers. The Alaska Marine Highway 
and the White Pass and Yukon Route railroad could offer Skagway arrival and 
departure figures, and cruise ship companies could provide total passenger counts. 
(Later, beginning in 1978, the customs and immigration authorities could offer figures 
on the number of highway passengers who crossed the border heading southbound.) 
Based on those figures, however, there was no way to accurately judge the number of 
people who remained in town. Many cruise ship passengers, for instance, did not 
disembark, and many of those who arrived by the state ferry merely drove through town 
on State Street and headed for the Canadian border. Equally important, the statistics 
did not (and could not) separate tourists from residents. 

NPS officials had an even more difficult time assessing visitor numbers. The park's 
Skagway unit, for example, was composed of several buildings in the historic district, 
and there was no accurate way to estimate who, among Skagway's visitors, was 
interacting with, or benefiting from, park facilities. As noted in chapters 5 and 6, the 
park opened its first visitor center (in the old depot building) in 1977. NPS officials, 
however, made no attempt to tally park visitors for the next several years, except along 
the Chilkoot Trail. 

Skagway visitation increased significantly during the 1970s, and by the end of the 
decade, city officials began to recognize the need for a separate organization devoted to 
visitor service management. In October 1980, the city council proposed the creation of 
the Skagway Convention and Visitors Bureau. A month later, the idea was approved, 
and the bureau had its first regular meeting on March 24, 1981.138 It was originally 
anticipated that the staff person heading the bureau would serve as the museum curator 
as well as the tourism director. In April 1981, however, the CVB decided to separate 
the two positions, and in June, Bob Wheeler was hired as the city's first CVB 

137 Correspondence in "SGY Archeo Overview" file, AHC; Adams and Brauner, Historical Archaeology 
in Skagway. Alaska: Archaeological Overview and Assessment of the Downtown Skagway Unit. KLGO 
(Philomath, Ore., Wabana Press), 1991; Karl Gurcke, interview by author, March 10, 1995. 

138 Lynn Canal News. October 9, 1980, 1; October 30, 1980, 4; November 13, 1980, 1; March 26, 1981, 7. 
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director.139 In early 1982, Wheeler was succeeded by Bob Ward, who remained as 
CVB head for five years. The Convention and Visitors Bureau remains active in the 
community. Its primary purpose is to attract tourists to town. Although most local 
event planning is now orchestrated by the chamber of commerce, the Skagway 
Centennial Committee, and by volunteers, the CVB organizes such off-season events as 
Windfest (during early spring) and Yuletide (just before Christmas).140 

In 1982, the NPS finally began to tabulate visitor figures. Using a hand counter in the 
Arctic Brotherhood hall, seasonal interpreters tabulated total recreational visits; to 
account for off-season visitation, the agency relied on signatures entered by visitors at 
the park headquarters. Recreational visitation was 49,686; total visitation was 50,642. 
(See Appendix A.) The park's interpretive specialist that year also began to collect and 
report figures for guided walks, evening programs, roving assignments, and park films. 
These forms of recording have continued to the present day.141 

Visitation to both Skagway and the park's visitor center increased annually thereafter, 
and in 1988, more than 105,500 recreational visitors came to the park. The decreased 
number of cruise ships the following year, due in part to the bankruptcy of Exploration 
Cruise Lines and the subsequent elimination of its ship dockings, reduced visitation 18 
percent. Thereafter, visitation resumed its annual climb, and in 1991 more than 110,500 
people were recorded.142 The city's CVB, however, reported more than 282,000 visitors 
that year. 

Superintendent Alderson, upon comparing the two figures, recognized that the park's 
visitation figures needed to be revised upward. He wrote that 

These figures are derived from the actual numbers of people who came 
into the visitor center or who hiked the Chilkoot Trail. This in no way 
reflects the actual number of people who make use of the facilities of the 
park. It would be more realistic to use figures compiled by the Skagway 
Convention and Visitors Bureau ... virtually every person who comes to 
town makes use of the park in some way. 

In order to ensure a more realistic visitor count, he invited Ted Grant, of the Statistical 
Division of the Denver Service Center, to visit the park in August 1991. Grant 

139 Lynn Canal News. November 13, 1980, 1; April 16, 1981, 5; July 2, 1981, 4. 

140 Jeff Brady to author, March 27, 1996. 

141 SAR, 1982, 1; NPS, "Annual Interpretation and Visitor Services Report," KLGO, 1982. 

142 SAR, 1989, 3; NPS, "Annual Interpretation and Visitor Services Report," KLGO, various years; 
Robert Ward interview, March 10, 1995. 
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promised that new statistical criteria would be derived beginning in 1992.143 As a 
result of Grant's investigations, visitation rose more than 34 percent from 1991 to 1992. 
A year later, the visitor count rose even more dramatically; it climbed more than 177 
percent, from 148,019 to 402,966. 

The early 1990s also featured a Visitor Survey Program. In February 1991, Margaret 
Littlejohn of the University of Idaho and Tessy Shirakawa of the agency's Alaska 
Regional Office met with park staff to map out the upcoming survey. They hoped to do 
the survey that summer, but delays at the Office of Management and Budget prevented 
work on the project until 1992. Littlejohn and an assistant distributed 491 
questionnaires that summer. A remarkably high proportion of the surveys—411, or 84 
percent-were returned. By March 1993 the data had been collected. The tabulation 
showed, among its many conclusions, that the average Skagway visitor spent $105 per 
day.144 

Broadway Traffic Questions 

As the number of tourists to Skagway grew and the summer congestion along Broadway 
worsened, an increasing number of complaints were registered that pertained to parked 
cars. Pressure was felt from those in the tourist sector, therefore, to limit or eliminate 
parking along Broadway. The NPS, in its master plan, had recommended that parking 
on the street be prohibited; in its accompanying Final Environmental Statement, 
moreover, it had recommended the closure of Broadway to all vehicles.145 The agency, 
however, had no power to implement those recommendations. 

The city first considered Broadway traffic restrictions in the election of October 3, 
1978.146 Voters that day rejected Proposition 4, which would have closed Broadway to 
traffic between Second and Sixth avenues and between Memorial Day and Labor Day. 
The vote was 187 to 129. At the instigation of council member Mavis Henricksen, 
voters were given a questionnaire that explored a number of traffic and parking issues. 
On the basis of that questionnaire, the Planning and Zoning Commission again raised 

143 SAR, 1991, 9. 

144 SAR, 1991, 7; Skagway News. March 12, 1993, 3; Betsy Duncan-Clark, interview by author, March 9, 
1995. 

145 NPS, KLGR Master Plan. 38; NPS, FES/KLGR. 49. 

146 Thirty years earlier, in October 1944, the city council had voted to prohibit parking between Third and 
Fifth avenues, but it rescinded its action soon afterward. Skagway City Council minutes, October 2, 1944 and 
October 16, 1944. 
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the issue in early 1979.147 They did not act on it, but the following September, the city 
council felt sufficiently concerned about parking to place it as an advisory issue on the 
October 7 ballot. At issue was whether parking would be allowed on Broadway between 
Memorial Day and Labor Day and between noon and 6 p.m. Skagway's voters passed 
Proposition 2, the parking question, on a 157-142 vote.148 

The parking-limitation proposition having passed, Skagway residents waited for its 
implementation the following May. Mayor Robert Messegee, however, felt that because 
the vote was advisory, the margin of victory was insufficient to force the council to pass 
an accompanying ordinance. In December, he asked for another vote on the issue. The 
council, when asked to decide, tabled the proposed ordinance. In February 1981 the 
council proposed another no parking ordinance; that ordinance, however, was struck 
down after its first reading. Parking remained unrestricted.149 

In the spring of 1982, the issue surfaced anew. Council members John McDermott and 
Rand Snure introduced a no parking ordinance at a late March council meeting. Their 
motion, however, "prompted an outrage from some local business owners," and 
McDermott later announced he would vote against his own motion. The issue did not 
reemerge that year.150 

The issue appeared yet again in the spring of 1983. Local resident Dorothy Richards 
spearheaded a petition drive that collected 109 signatures requesting a public vote on 
the no parking issue. The council responded to the petition by placing Advisory Vote 
No. 1 on the May 10 ballot, "Shall the City of Skagway create a no parking zone on 
Broadway between 1st Avenue and 6th Avenue, except for loading areas established by 
the City Council, for the period from Memorial Day weekend through Labor Day?" 
Skagway's voters were tied on the question, 152 votes for, 152 votes against. Mayor 
Rand Snure broke the tie at a subsequent council meeting by deciding to experiment 
with the idea. Due to the split vote, however, no parking on Broadway was enforced 
during August 1983 only.151 

The no parking experiment took place as expected, giving local voters the opportunity to 
judge its benefits and drawbacks. Visitors, it was reported, appreciated the benefits of 

147 Skagway News. September 28, 1978, 2; October 12, 1978, 3; Lynn Canal News. March 15, 1979, 3. 
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the parking ban.152 Soon after the August experiment had ended, the question 
reappeared on the ballot; this time, the vote would be binding, not advisory. On 
October 4, the voters evidently felt that the inconvenience of not being able to park 
near a business they wished to patronize outweighed the benefits of a parking ban; they 
rejected the ban, 231 to 168.153 

Hot on the heels of the parking controversy was a closely related issue. Since the gold 
rush era, the streets of Skagway had been surfaced with gravel or dirt. During the 
summer of 1964, however, State Street had been paved. Broadway had been bypassed 
in order to retain an authentic historical atmosphere, and when the NPS and the city 
forged their initial cooperative agreement, the federal agency was willing to pay $5,000 
annually for such maintenance activities as grading, drainage, and dust control. That 
aspect of the cooperative agreement remained in force until 1983, when city officials 
contracted with Associated Sand and Gravel to pave Broadway from First through 
Seventh avenues. The project was awarded in September.154 

Soon afterward, hotel owner Dave Whitehead protested the project, saying that the 
paving would ruin Skagway's tourist industry and hurt his business. He hired an 
attorney, Mark Choate of Fairbanks, who filed a temporary restraining order on 
October 11, one day after construction work began. On October 20, however, 
Anchorage Judge James Von der Heydt denied Choate's motion, noting that Whitehead 
had not been able to "clearly establish irreparable harm" from the project.155 

With legal barriers out of the way, construction proceeded, and by the end of October, 
crews had lowered the street surface several feet in anticipation of the laying of storm 
drains. Work continued intermittently that winter, and on May 18, the first asphalt was 
laid. In order to be compatible with the historic district, the contractors used a 
relatively rough-textured asphalt called porous friction coat. The job was completed in 
early June.156 

The Broadway paving job was only one of several street improvement projects that took 
place during the mid-1980s. During the summer of 1983, Main Street was leveled and 
paved; the same year, the Klondike Highway was paved from the Skagway River bridge 
to Liarsville. Spring Street was paved as part of the Broadway project in 1983-84, and 
in 1986, Alaska Street south of Tenth Avenue was paved. Each project called for the 

152 Skagway News. July 20, 1983, 3; August 3, 1983, 2. 
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276 Legacy of the Gold Rush 

paving of the adjacent side avenues, and by the fall of 1986, many of Skagway's streets 
had been paved except for the northern end of Alaska and Broadway streets.157 

During the summer of 1986, the issue of parking on Broadway resurfaced when several 
businesses requested loading zones in front of their shops. City council members, in 
response, directed the city manager to draw up a no parking ordinance for the next 
council meeting. That ordinance would have banned parking on Broadway from 9 a.m. 
to 5 p.m. from June 1 through September 15. After considering the matter, however, 
the city council unanimously opposed the measure. Three years later, in September 
1989, the council again considered traffic restrictions; they discussed the merits of 
turning Broadway into a one-way street. That idea never got beyond the discussion 
stage, but by the end of 1990 the city council had passed an ordinance calling for one-
hour parking and size restrictions along Broadway. Five years later, additional council 
action resulted in the placement of several new loading zones along Broadway.158 

Updating the National Historic Landmark Nomination 

As noted in Chapter 3, all of the Skagway Valley—from Skagway Bay to the top of 
White Pass, and from mountain crest to mountain crest—became nominated as a 
National Historic Landmark as a result of Charles Snell's work with the National Survey 
of Historic Sites and Buildings. Snell had made a brief visit to Skagway in July 1961; a 
year later, on June 13, 1962, Interior Secretary Stewart Udall declared the Skagway 
Historic District and White Pass to be eligible for National Historic Landmark 
designation. 

Four years later, on October 15, 1966, President Lyndon B. Johnson signed the National 
Historic Preservation Act. The NHPA provided for expanding the National Register of 
Historic Places and contained measures to protect and assist National Register 
properties, including National Historic Landmarks. As a result, NHLs would now have 
to have specific, historically justifiable boundaries, and contributing and noncontributing 
features within their boundaries would have to be specified. 

Years elapsed before work was begun to update the Skagway and White Pass NHL 
documentation to meet these requirements. In 1974, the head of the newly-established 
Skagway Historic District Commission noted the problem and, in a letter to Regional 
Director John Rutter, recommended that the NPS "complete the necessary surveys of 
the area required to establish a boundary for [the area] and to locate and identify the 

157 Skagway News. May 25, 1983, 6; September 14, 1983, 2, 7; September 28, 1983, 2; June 6, 1984, 4; 
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historic and archeological properties contained therein." Further pressure from Skagway 
residents caused A. R. Mortenson, the director of the Office of Archeology and Historic 
Preservation, to respond that his organization had created a special task force to 
delineate boundaries for the Skagway-White Pass area and for the other early 
landmarks. He promised that the project would be completed in the "reasonably near 
future."159 That study, however, was not completed, and in April 1977 a Washington 
office official admitted that no National Register forms had been submitted, and no 
boundary had been drawn for the Skagway-White Pass nomination. Gary Higgins, 
based in Skagway, was promised that the work would be completed later that year. 
Again, however, it remained uncompleted.160 

With the exception of the draft nomination that Gordon Chappell provided on the 
White Pass depot complex in 1980 (see Chapter 6), National Register work at the park 
lapsed until the mid-1980s. In August 1983, the NPS hired a seasonal architect, David 
Broderson, to photograph Skagway buildings-both historical and contemporary-that 
were located outside of the historic district.161 Broderson's efforts were followed by 
those of David Snow, who provided brief architectural descriptions of each Skagway 
building. Then, in the summer of 1986, Robert Spude assigned Frank Norris and 
Terrence Cole to update the old Skagway-White Pass nomination form. Norris wrote 
the descriptive text using Broderson and Snow's data, augmented by data collected from 
interviews with various longtime Skagway residents, while Cole completed a significance 
statement. Norris completed work on the nomination in November 1986; he then 
forwarded it to the regional office. That form moved through the nomination process 
for the next several years. Then, in 1992, Washington-based NPS officials queried city 
officials about the nomination. Councilman Jay Frey, in response, requested that 
Skagway Bay be eliminated from the nomination, a suggestion that was acceptable to 
NPS representatives.162 The revised nomination, completed in rough draft form in 
1986, has not yet—almost a decade later-been finalized. 

A related project that was approved more expeditiously was a National Register 
documentation for the park as a whole. The park, when authorized in June 1976, had 
been immediately listed on the National Register because this action was the norm for 
all historically-based park units. In order to provide the documentation to back up the 
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listing, NPS historian Robert Spude contracted in September 1986 with Glenda Choate 
of Skagway-based Alaska Archives and Records Management; Choate, in turn, assigned 
the writing task to Frank Norris, who began work on the project that November. Norris 
modified information that had been previously gathered for the Skagway-White Pass 
NHL and the Dyea-Chilkoot Trail NHL (for the latter, see Chapter 8); inasmuch as the 
entire park was included in the boundaries of the two NHLs, no additional research was 
necessary. The form was completed on July 9, 1987 and forwarded to Washington. 
After agency review, it was amended by Bonnie Houston and resubmitted in June 1990, 
and it was accepted by the Keeper of the National Register on February 26, 1991.163 

Proposals for Acquiring the Rapuzzi Collection 

George Rapuzzi, who was born in Skagway in 1899, worked as a master mechanic for 
the White Pass and Yukon Route. A longtime friend of Martin Itjen, the early Skagway 
tourism promoter, Rapuzzi began working in the tourism business, on a part-time basis, 
at an early age. In addition, he began to collect gold rush-era artifacts during his 
teenage years. During the 1940s, Itjen and his wife died, leaving Rapuzzi with the 
Soapy Smith Parlor, the "Skagway Street-Car," and a large volume of historical 
memorabilia. 

In 1963, as noted in Chapter 3, Rapuzzi had the old saloon moved from the south side 
of Sixth Avenue to its present location on the south side of Second Avenue. Rapuzzi 
then enlarged the building, and three years later he opened the Soapy Smith Museum to 
tourists. Rapuzzi continued to operate the museum until the mid-1970s.164 

In 1978 Rapuzzi, by now in his late seventies, began to plan for the disposition of his 
possessions. He approached Gary Higgins of the NPS for advice on the matter. 
Rapuzzi knew that out-of-town collectors were interested in acquiring his saloon, his 
"street car," and many other possessions, but he resisted those efforts. Perhaps in 
response to the regrets he and others felt about the Pullen collection, he insisted to 
Higgins that a solution be found that would allow his belongings to remain in Skagway. 

Higgins suggested that Rapuzzi consider the establishment of a legal foundation or non
profit corporation. Higgins told him that the NPS could offer technical assistance in the 
creation of such an organization. The NPS, he noted, had no interest in acquiring such 
a collection; its primary interest, he assured Rapuzzi, was the long-term conservation of 
the many objects he had collected over the years. (Higgins may or may not have known 

163 Spude to Choate, September 17, 1986, in "Glenda Choate" file, AHC; author to Spude, November 
5, 1986, in "Norris Letters to Spude" file, AHC; SAR, 1988, 2; NPS, "Supplementary Listing Record," 
February 26, 1991, in "KLGO-Final Nomination" file, NRHP files, AKSO-RCR Collection. 

164 Clifford, The Skagway Story. 94-95; Jay Cable interview, March 13, 1995. 
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it at the time, but Rapuzzi was not about to sell anything to the NPS; an agency official 
had previously borrowed an object of his, and the fact that he had not returned it had 
made him hostile toward the Service.)165 

No action was taken on Higgins's proposal. Then, three years later, the issue surfaced 
again at a public meeting in Skagway. The NPS, at that time, again mentioned that it 
had offered cooperative assistance in preserving the Soapy Smith Parlor and the 
Rapuzzi collection of memorabilia. In addition, Regional Director John Cook "left 
open the possibility of acquisition of the (Soapy Smith) building, a very significant 
historic structure."166 

That year, Holland-America Westours showed an interest in Rapuzzi's collection and 
offered to construct the George and Edna Rapuzzi Museum. The structure was to have 
been a large building with metal supports and wood siding, large enough to contain the 
old saloon, the "street car," a cabin, and "the entire collection of artifacts." A site for 
the museum was selected along Second Avenue between State and Main streets. But 
Westours and Ed Meyer, the landowner, disagreed on the land's value, and Westours, at 
the last minute, may have reneged on its promise to keep the collection in Skagway. 
For either or both of those reasons, negotiations bogged down.167 

George Rapuzzi died in Juneau on November 15, 1986, leaving the estate to his wife 
Edna.168 Because Ms. Rapuzzi was in declining health, family member Phyllis Brown 
moved to Skagway soon afterward to act on behalf of Ms. Rapuzzi and to serve as 
caretaker for the collection. Brown expressed an interest in negotiating with the 
National Park Service, and in April 1988 the agency, showing a similar interest in 
purchasing the Rapuzzi collection, apparently offered more than $390,000 for the 
100,000-odd objects comprised within it. Three months later, agency officials were again 
reported to be negotiating with Brown, this time for the acquisition of Soapy Smith's 
Parlor, Meyer's Meat Market, and the old Young Men's Christian Association (YMCA) 
building as well as the memorabilia collection. (The two latter buildings were located 
adjacent to one another at the corner of Fifth Avenue and State Street.)169 

165 Bill Brown, "General Notes on Public Meeting called by City Manager Skip Elliott, April 9, 1981," 
April 20, 1981, in "HD Issues, 1981" file, AHC; Jay Cable interview, February 21, 1995. 

166 Bill Brown, "General Notes," April 20, 1981; John Cook to Supt. KLGO, April 24, 1981, in "Moore 
House and Cabin & Storefronts, folder 2," AHC. 

167 Lynn Canal News, August 13, 1981, 6. 

168 Skagway News, November 1986, 1. 

169 "KLGO, ARO, George and Edna Rapuzzi Collection," April 19, 1988, in "KLGO-Rapuzzi Donation -
Structures" file, AHC; Skagway News, July 22, 1988, 9; Clay Alderson interview, March 10, 1995. 



280 Legacy of the Gold Rush 

The two parties were nearing an agreement on a purchase price when suddenly, on July 
31, 1988, Edna Rapuzzi died.170 Her passing made the consummation of an agreement 
far more complicated and expensive, and since that time, the agency's ability to 
purchase the collection has been constrained. In July and August 1990, the agency 
made another attempt to purchase the saloon, the meat market, and the YMCA. That 
attempt failed. A year later, the agency's acting regional director told Phyllis Brown 
that he wished: 

to express our continued interest in the Rapuzzi property and the gold 
rush artifact collection that you now own... We're not in a position to 
commit funding except for the maintenance building. We will, however, 
be pursuing funding sources that would allow us to purchase the 
properties known as Jeff Smith's Parlor and the Fifth Avenue Warehouse. 
We are also interested in the portions of the Rapuzzi gold rush collection 
that are of significance to the themes of Klondike Gold Rush park.... The 
collection that you now own is one of the most remarkable that I have 
ever seen.171 

When Janet McCabe became the park's acting superintendent in the summer of 1993, 
she made a renewed effort to purchase Soapy Smith's Parlor. Phyllis Brown was willing 
to sell the building (but without the land), as well as the meat market and the YMCA. 
McCabe asked Karl Gurcke to write a justification for such a purchase. In late 
September, Gurcke completed the report, which included a historical background 
certifying the building's authenticity. Momentum toward purchasing the building, 
however, ceased when Clay Alderson resumed the superintendency. Alderson rejected 
Brown's offer because it required that the building be moved, and considering its "very 
poor condition ... moving it could present structural problems that could render the 
existing structure unusable."172 

In early 1994, Phyllis Brown contacted the NPS with another proposal. She offered the 
agency Soapy Smith's Parlor; the items inside, however, were not for sale, and the 
agency would be required to move the structure away from its existing site. NPS 
officials were not averse to the proposal, but they were sufficiently skeptical about the 
building's structural condition and its historical integrity that they asked for time to 
write a historic structure report on the building. Brown, however, wanted to conclude 
the deal and have the building moved by September 1, and the NPS was unable to 

170 Skagwav News. August 19, 1988, 5. 

171 Author to Chief, Land Resources Division, ARO, August 6, 1990; David B. Ames to Phyllis A. 
Brown, May 24, 1991; both in "KLGO-Rapuzzi Donation - Structures" file, AHC. 

172 Janet McCabe to RD/ARO, September 23, 1993; Phyllis A. Brown to Clay Alderson, October 1, 
1993; Alderson to Chuck Gilbert (ARO-OL), October 27, 1993, all in File L1415, KLGO. 



Chapter 7: Community Relations 281 

respond to that time schedule. The deal fell through.173 Since then, the NPS has 
remained interested in purchasing either Rapuzzi's historic buildings or his gold rush 
artifact collection, but no serious proposals have recently surfaced. 

Gold Rush Centennial Activities 

A recurrent theme in Skagway in recent years, important to both NPS officials and 
other Skagway residents, has been the organization of a program that would 
commemorate the one hundredth anniversary of the Klondike Gold Rush. Residents of 
Skagway and other northern cities have long been aware that the gold rush centennial 
would bring dramatically increased publicity—and higher tourism levels-to Alaska and 
the Yukon. Only by organizing, however, would northern residents be able to take 
advantage of the opportunities that the centennial period would likely bring. 

Skagway residents began to plan for the centennial in 1983. That January, the city 
council passed a resolution that proclaimed the 13-year period from 1987 (a hundred 
years after Captain Moore founded his homestead) through 2000 (the anniversary of the 
completion of the WP&YR railroad) as centennial years. Four years later, Skagway 
citizens formed a centennial committee as part of the preparations for the Moore Cabin 
dedication that July.174 

By year's end, the NPS was also involved. In December, Superintendent Alderson 
announced that the NPS and Parks Canada would participate in a joint marketing plan 
to mark the gold rush's 100th anniversary. He hoped, at the time, that NPS Director 
William Penn Mott would be able to visit Skagway in 1988 in order to plan events for 
the 1996-1998 period.175 Mott visited the park as scheduled, but Alderson's planning 
effort did not come to fruition. Then, in November 1989, Alderson and other Alaska 
park superintendents discussed the centennial. They noted that the Yukon 
Anniversaries Commission was already active and that several Alaska communities had 
already appointed gold rush centennial committees. They urged the NPS to begin to 
formulating plans as well.176 

In order to organize gold rush activities on a statewide level, representative Jerry 
Mackie (D-Craig) and senators Arliss Sturgulewski and Virginia Collins (both R-

173 Clay Alderson interview, March 10, 1995. 

174 Skagway News. January 19, 1983, 3; April 1987, 10. 

175 Skagway News, December 1987, 7. 

176 SAR, 1989, 5; Supt. KLGO to Northern Park Managers, March 2, 1990, in "KLGO-Mascot/Depot 
Exhibits" file, AHC. 
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Anchorage) introduced bills in the Alaska legislature in February 1991 that called for 
the establishment of a seven-member Alaska-Klondike Gold Rush Commission. No 
action took place on Senate Bill 106. But Mackie's bill, HB 95, was passed by the State 
Affairs Committee and was forwarded to the Finance Committee. The following year, 
Mackie made a renewed attempt to move his bill through the legislature. Governor 
Walter Hickel, however, announced that he intended to veto the bill, should it reach his 
desk, because of his opposition to the creation of new boards and commissions.177 

Hickel's action effectively prevented legislative activity related to centennial affairs. 
Advocates of a state-sponsored centennial effort, however, responded by organizing 
discussions on the topic at the October meetings of the Alaska Visitors Association and 
the Alaska Historical Society. Shortly thereafter, the Deputy Director of the state's 
Division of Tourism, Wendy Wolf, teamed up with State Historic Preservation Officer 
Judith Bittner to organize the Alaska Gold Rush Centennial Task Force. By April 
1993, when its first teleconference was held, the task force had grown into a wide-
ranging organization composed of five working committees and more than 100 
interested individuals. The task force, supported by operating funds from the Division 
of Tourism and the Office of Historic Preservation, has remained active in recent years. 
It has received several capital-budget allotments from the legislature so that the task 
force can provide grants that further centennial objectives.178 

Skagway residents, both NPS staffers and other members of the local centennial 
committee, have been actively involved with the statewide task force. They have also 
been involved at the local level. One local event took place in October 1993, when the 
Skagway Centennial Committee and the Convention and Visitors Bureau teamed up 
with representatives from Dawson City, Yukon and proclaimed the two towns to be 
sister cities. Activities scheduled in coming years include the Ton of Gold Centennial 
Re-enactment (1997), the Skagway Statue Dedication in Centennial Park (1997), and 
the Dyea-to-Dawson Centennial Race (1998).179 

Community Attitudes Toward the National Park Service 

Klondike Gold Rush National Historical Park is a relatively rare park in that its 
boundaries circumscribe the business district of an active, viable community. As such, 
there has always been a high potential for conflict between the National Park Service 

177 SAR, 1991, 2; Skagway News. February 8, 1991, 3; February 22, 1991, 2; Alaska House Journal 17 
(1991), 126, 555-56; Alaska Senate Journal 17 (1991), 159; Skagway News. February 28, 1992, 1. 

178 Skagway News. October 9, 1992, 1, 5; Skagway News, January 5, 1993, 1; Alaska Gold Rush Centennial, 
"1993 Annual Report," in SHPO Collection. 

179 Skagway News, October 15, 1993, 3; Jeff Brady to author, March 27, 1996. 
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and community residents and officials. Because the park boundary is congruent with 
that of the Broadway historic district, park officials have long been careful to explain 
that NPS jurisdiction does not extend beyond the borders of the federally-owned lots. 
They have also attempted, to the best extent possible, to work with community members 
in the pursuit of mutual aims. Park officials and community representatives, however, 
have often had competing, antagonistic aims, and at other times the poor decisions of 
park officials have aroused community animosity. 

As noted in chapters 4 through 10, the NPS over the years has dealt with a host of 
issues affecting the community. Many, perhaps most, of those issues were tacitly 
accepted by local residents. Those that have swayed public opinion, however, have been 
described in some detail. 

During the years that preceded the authorization of the park, the NPS was represented 
by various officials who arrived in town to collect data or to attend public meetings. 
Many of those officials visited for only a brief period. Two, however, returned with 
some regularity. Robert E. Howe, the Glacier Bay National Monument superintendent, 
appeared in town every month or two for several years, and played a valuable role in 
providing information, clarifying rumors, and explaining policy issues to local 
townspeople. Another important presence was Laurin Huffman, the Seattle-based 
historical architect, who provided technical advice to NPS contractors, members of the 
newly-formed Historic District Commission, and other local residents. Other NPS 
representatives included Scott Home, Doug Sanvik, and the various other Chilkoot Trail 
rangers, who began their work in the summer of 1973. Because of the efforts of those 
individuals, most residents had an initially favorable attitude toward the park, and when 
park hearings were held in both Skagway and Washington, D.C., support for the park 
was virtually unanimous. 

Community feeling remained positive after Congressional passage of the park bill; it was 
particularly good after the park was dedicated in June 1977, and may have stayed high 
until the spring of 1978. Thereafter, however, attitudes toward the park appear to have 
slipped. A controversy over payments in lieu of taxes, the agency's foot-dragging on the 
cooperative agreement, the hiring of an out-of-town permanent staff, changes in the 
makeup of the city council, the lack of immediate restoration activity, a generalized 
reticence toward the federal government, and general anti-NPS animosity related to the 
Alaska lands controversy may all have played a role in tarnishing the NPS's image in 
Skagway.180 

180 Richard E. Hoffman to Bill Brown, May 5, 1979, in "General Correspondence, 1978-1985," AHC. 
The attitude of at least one local citizen appeared in the Skagway News on November 30, 1978 (p. 2). 
The anonymous writer denounced Dick Hoffman as the "local tried and true voice recording of the NPS 
Dictatorial Cow," who was planning "to have absolute and total control of not only Skagway, but the 
valley of Dyea as well." A more broad-based feeling of community negativity toward the NPS was 
conveyed in a Southeast Alaska Empire article dated April 27, 1979, p. 1. 
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The arrival of Richard Sims in September 1979 as a replacement for Superintendent 
Richard Hoffman did little to improve community attitudes toward the park. Sims 
interacted little with local residents outside of his professional capacities, and his 
residence in a subsidized, historic-district trailer raised hackles among many in the 
community.181 

In 1980, city-park relations took a dramatic turn for the worse when the park issued its 
land protection plan (see Chapter 8). The provisions of that plan as they pertained to 
Dyea residents, coupled with the numerous patrols which seasonal rangers took through 
the Dyea homestead area, brought a storm of controversy upon the Park Service. The 
conflict reached a head in early 1981 when Skip Elliott, a Dyea resident, became city 
manager. Elliott skillfully organized community opinion against the agency and, in a 
confrontational fashion, demanded a series of public meetings to deal with residents' 
frustrations. (Those frustrations dealt not only with the Dyea land situation, but with 
Sims' occupancy of a trailer at the administrative site, the shoddy appearance of the 
NPS-owned buildings, the agency's ownership of several Broadway lots, and the agency's 
lack of communication with local residents regarding its aims and goals.) John Cook, 
the Anchorage-based Regional Director, proved to be skilled in responding to the public 
antipathy, and by June 1981 the situation had been largely defused. 

Relations gradually improved during the early 1980s. The NPS backed off of its Dyea 
land plan, it offered to trade its Broadway lots to the city in exchange for the AB Hall, 
and it painted most of its buildings along Broadway buildings. Dave Snow, the 
historical architect, played a positive role by helping to implement a set of design 
guidelines for historic district buildings; equally important, he hired local carpenters and 
laborers for his year-round construction crew after the WP&YR shut down in 1982.182 

The park service, however, continued to be scorned by most local residents because 
tourism, although growing in importance, was a secondary activity in a railroad-
dominated town. In the eyes of many residents, park service activities resulted in 
increased tourism; and tourism, at that scale, was an annoying hindrance.183 

The local attitude toward the NPS improved considerably during the mid-1980s. The 
shutdown of the railroad, on October 8, 1982, was a crippling blow to the town's 
economic base. The effects of the shutdown were slow to take hold. Many hoped that 
the railroad would soon reopen and that normalcy would return. But as the fruitless 
wrangling over the railroad's future turned from months into years, community leaders 
were forced to reassess the park's role—and tourism's role—in Skagway. The park, as a 
result of that reassessment, was seen in an increasingly positive light; particular factors 

181 BUI Brown to Howard Wagner, December 19, 1980, in "HD Issues, 1978-1980" fUe, AHC. 

182 William E. Brown, interview by author, March 6, 1995. 

183 Skagway News. August 3, 1983, 2. 
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contributing to that attitude were the increasing number of local residents on the park's 
payroll, and the completion of work on the historic White Pass depot complex. In April 
1985, the Skagway City Council unanimously passed a resolution supporting the 
presence of the NPS in Skagway. The resolution, suggested by Councilman Boyd 
Worley, was considered because Congress was threatening budget cuts to the park's 
building rehabilitation program. Even so, passage of such a vote would have been 
unheard of just a few years before. By late November of that year, the local newspaper 
editor noted that "At least from my observation, the park seems to be fitting into 
Skagway better as it becomes older."184 

Community support continued for the remainder of the decade. In March 1986 the 
Convention and Visitors Bureau supported the park's request for budgetary assistance, 
and in September the City of Skagway passed another resolution requesting federal 
funds to allow the NPS to restore park buildings. In 1987, both the council and the 
chamber of commerce wrote supporting letters. The park, during this period, was 
allotted capital-improvement money for projects as diverse as White Pass Trail 
construction and Dyea Campground improvements, but civic officials, in their 
supporting letters, consistently urged that these funds be redirected to Broadway 
building restoration projects.185 

The arrival of Clay Alderson as superintendent was another factor that promoted 
positive relations with the city. His open-door, can-do attitude was a welcome change. 
Alderson did his utmost to foster communication by meeting regularly with the city 
manager, the tourism director, and the chamber of commerce president to discuss issues 
of mutual concern. He also served on several civic committees, and asked that his staff 
become similarly involved in community affairs. By the end of 1987, Alderson was able 
to report that "We presently enjoy an excellent relationship with community 
leaders."186 

Park officials have sought every possible opportunity to inform the community about 
their work and involve local residents, and occasional celebratory events have proven 
popular. In 1984, for example, the NPS held an open house to celebrate the opening of 
the White Pass depot, and since that time, park employees have sponsored a holiday 
open house in December at either the depot or the Mascot Saloon. In 1986, the park 
celebrated the completion of the first leaseback buildings; a year later, the Moore Cabin 
was dedicated in a large public ceremony. In 1991, the Mascot Saloon was dedicated; in 

184 Skagway News. April 10, 1985, 2; November 1985, 3. 

185 Skagway News. March 1986, 5; December 1987, 7; City of Skagway Resolution 86-14R, September 
18, 1986; SAR, 1987, 1. 

186 SAR, 1987, 8; SAR, 1988, 8; SAR, 1989, 5. 
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1994, members of the Royal Canadian Mounted Police were given a centennial plaque; 
and in 1995 a ceremony was held to mark the completion of the Peniel project.187 

During the 1990s, city-park relations have been mixed. They were fairly placid in the 
early years of the decade. As noted in Chapter 8, however, the removal of the Yukon 
Radio Control Modelers Club from its campsite on Dyea flats in May 1994 ignited the 
park's most heated controversy since Skip Elliott's showdown with the agency in 1981. 
The controversy faded to some degree since that time. The animosity lingering from 
that event, however, resurfaced during the issue over the city's land selections in Dyea 
and the Taiya River valley. That controversy is still, as of this writing, continuing. 

187 SAR, 1985, 1; SAR, 1986, 2; SAR, 1987, 8; SAR, 1991, 7. 



Chapter 8 

Administering the Dyea Area 

When Congress passed the act authorizing Klondike Gold Rush National Historical 
Park, the Chilkoot Trail Unit was one of the four newly-created, discontinuous park 
units. That unit, which is approximately 17 miles long and one mile wide, encompasses 
most of the Taiya River valley. At the southern end of the unit, south of West Creek 
and west of the Taiya River, is located the townsite of Dyea. For a short time during 
the winter of 1897-98, as noted in Chapter 1, Dyea boasted a population of several 
thousand. After the gold rush, however, it became a ghost town. Then, after World 
War II, the completion of Dyea Road and the desire for homesites opened the area to 
Skagway-area residents. The Dyea area, particularly that portion just south of West 
Creek and west of Dyea Road, has retained its residential character ever since. 

East of the Taiya River and north of West Creek, however, the land has remained 
generally unsettled. As noted in Chapter 2, the lower Taiya River valley supported a 
timber cutting operation during the 1940s and 1950s. Otherwise, however, the only 
people to venture into the unit have been trappers, hunters, and Chilkoot Trail hikers. 

Because the management problems of Dyea and the Chilkoot Trail corridor have been 
largely dissimilar, the author has decided to create separate chapters dealing with these 
two subjects. It is recognized, however, that some topics are equally applicable to both 
the Dyea area and the Chilkoot Trail corridor. For example, the various state-federal 
cooperative agreements and memoranda of understanding apply to the entire Chilkoot 
Trail Unit. In addition, several national register nominations and cultural resource 
surveys have pertained to both areas. In these and similar cases, the topics have been 
described initially in this chapter, and all material pertaining to the Dyea area has 
likewise been included. In Chapter 9, material has been added that specifically pertains 
to the Chilkoot Trail corridor. 

The 1978 Cooperative Agreement 

When the park bill became law in June 1976, the Chilkoot Trail Unit (which included 
Dyea) was controlled by a host of public and private interests. As noted in Chapter 2, 
most of the Dyea area was owned by private parties, and most of the land in Dyea was 
still composed of the same parcels that had been homesteaded prior to 1930. (The 
remainder, as noted above, was owned by Skagway- and Dyea-area residents, who used 



Map 8. Dyea as it probably appeared in 1898. Note boundaries of the three early 
homesteads. Source: Frank Norris, Dyea-Chilkoot Trail Historic Structures Report 
(draft), unpub. mss., c. 1986. 
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their land as either a primary residence or as a second home site.) Outside of Dyea, 
most of the land in the Chilkoot Trail Unit was owned by the U.S. Bureau of Land 
Management. But as Chapter 3 has shown, the State of Alaska had selected most of 
the unit's public land in 1961. Having effective management control over the trail 
corridor, the state's Department of Natural Resources and Department of Health and 
Welfare constructed the recreational Chilkoot Trail in 1961-1963. During that period, 
corrections personnel constructed two cabins, near Canyon City and Sheep Camp. 

Before 1976, the National Park Service was already playing a small but important role in 
managing the Chilkoot Trail Unit. As noted in Chapter 4, the NPS, the BLM, and the 
state's Department of Natural Resources had signed a cooperative agreement on August 
11, 1972. That agreement had stated that the NPS "shall undertake to provide 
management and protection and do what may be necessary to administer, protect, 
improve, and maintain the lands and associated resources" in the Chilkoot Trail 
corridor. As a result of that agreement, Glacier Bay Superintendent Robert Howe 
hired two young men, Scott Sappington and Chuck Nelson, to serve as trail rangers 
beginning in 1973. Those men had no impact on the Dyea area; their only cabin was a 
shelter near Sheep Camp. 

The NPS continued to employ trail rangers in succeeding years. They have, in fact, 
remained a summertime staple on the Chilkoot to the present day. In other ways, 
however, the passage of the park bill changed the management of the unit. As noted in 
Chapter 5, the park's authorization allowed the agency to begin purchasing land. In 
July 1977 the NPS bought much of the Patterson homestead, at the north end of the 
historic Dyea townsite. Then, eleven months later, it purchased the former Pullen and 
Matthews homesteads; that property, which totalled more than 335 acres, included most 
of the remainder of old Dyea.1 

Regarding the remainder of the Chilkoot Trail Unit, the NPS made it known that it 
hoped to acquire as much of it as possible. The BLM, which owned a small parcel near 
the top of Chilkoot Pass, had already transferred the parcel to its sister agency.2 The 
state, however, had been told in June 1974 that the BLM had approved the state's 1961 
land selections, and it showed no immediate interest in divesting its interest in the trail 
corridor. (Given the language in the park authorization act, donation was the only 
transfer method possible.) Both the state and the NPS recognized that the 1972 
cooperative agreement was scheduled to terminate "at such time as legislation is enacted 

1 "Cooperative Agreement...," August 11, 1972, in "Cooperative Agreement, KLGO" file, AHC; NPS, 
Land Resources Division, "Master Deed Listing, Status of Lands as of April 30, 1994," AKSO-EL files; 
SAR, 1980, 5. 

2 BLM lands officials felt that its only land in the park, a 270-acre parcel near the top of Chilkoot 
Pass, had been automatically transferred when Congress passed the park bill. But NPS officials 
demanded a written notification of the transfer, which they did not receive until 1993. William Calkins 
(BLM) to RD/ARO, August 19, 1993, KLGO Tr. 103-03 file, AKSO-EL. 
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to establish the proposed Klondike Gold Rush National Historical Park or at such time 
as the parties hereto may hereafter agree."3 

Given the state's continuing control over the trail corridor, both parties got ready to 
renew their agreement. The process that resulted in that agreement began in 1977 with 
Superintendent Richard Hoffman. By mid-February 1978 it had been signed by G. 
Bryan Harry, the Director of the NPS's Alaska Area Office, and on April 6 it became 
effective when signed by Robert E. LeResche, the Commissioner of Alaska's 
Department of Natural Resources.4 

The new agreement was more comprehensive than the 1972 pact had been. While the 
initial agreement had been limited to Chilkoot Trail operations, the 1978 version gave 
the NPS management authority over the newly-authorized Dyea and White Pass areas 
as well. The agreement called on the Service "to do what may be necessary to 
administer, protect, improve and maintain the lands and associated resources" within the 
park. It demanded the permission of both parties to erect any new facilities or signs; to 
undertake any cultural excavations or object collecting; to provide law enforcement; to 
move the Dyea Cemetery (see section below); to transfer land parcels; and to prepare 
recreational or historical management plans. The agreement was valid for a three-year 
period. Consistent with the purposes of the park authorization act, the agreement 
decreed that lands could be transferred from the state to the federal government only 
by donation, and that any such transfer was subject to state legislative review.5 

The scope of the cooperative agreement was soon broadened to cover a great deal of 
acreage outside of the park boundary. As noted in Chapter 4, the long-anticipated 
Haines-Skagway Area Land Use Plan was completed in June 1979. After the April 1978 
signing of the cooperative agreement, state officials made it increasingly clear that such 
state-owned areas as the West Creek drainage, Nahku Bay, and the Nourse River Valley 
would be jointly managed by the state and the NPS. State officials apparently 
recognized that the federal government was better able to manage these areas than the 
state; as a result, they allowed the NPS to manage areas outside park boundaries so 
long as they first consulted with the Alaska authorities.6 

3 "Cooperative Agreement...," August 11, 1972. 

4 Jay Hammond to Ted Stevens, February 14, 1978, in NR 1-1, Series 88, RG 01, ASA; R. E. Hoffman 
to RD/PNRO, February 24, 1978, in CF; "Cooperative Agreement...," AprU 6, 1978, in "KLGO Misc. Corresp., 
1977-1983" fUe, AHC; Hoffman to BUI Brown, May 5, 1979, in "General Correspondence, 1978-1985," AHC. 

5 "Cooperative Agreement...," AprU 6, 1978. 

6 Lynn Canal News, AprU 26, 1979, 3; Alaska Department of Natural Resources, Haines-Skagway Area 
Land Use Plan. Volume III (Anchorage, the author, June 1979), 75-77. 
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The Dyea Cemetery Relocation 

The first NPS management action undertaken after the signing of the cooperative 
agreement was the removal, in April 1978, of several graves from the edge of the Taiya 
River to less threatened ground. 

The problem, which was a full-blown crisis in 1978, had been slowly incubating for 
years. During the gold rush, Dyea had had two major cemeteries. The Dyea cemetery, 
also called the town, old, or Native cemetery, had been established on a city block 
(between Sixth and Seventh avenues and between Broadway and West streets) when the 
town was laid out in October 1897. Both Natives and non-Natives were buried there. 
Then, in April 1898, an avalanche killed more than 60 stampeders between Sheep Camp 
and the Scales, and more than half of the deceased were buried in the so-called Slide 
Cemetery. (The bodies of the remaining victims were shipped Outside.)7 

After the gold rush, the two cemeteries were largely forgotten. Maintenance activities 
at the sites were limited to a 1940 cleanup by a Civilian Conservation Corps crew, a 
1950s cleanup by Skagway residents, and 1962 cleanup by a crew from the Youth and 
Adult Authority. (See chapters 2 and 3.) In addition, local resident William C. 
Matthews maintained the Dyea Cemetery. Matthews, the son of Dyea homesteader 
William E. Matthews, had lived in Dyea from the gold rush until the 1920s. He then 
moved to Skagway, where he lived until 1973. But he returned intermittently to Dyea 
and occasionally cleaned up the cemetery, in part because several relatives were buried 
there.8 

Despite the cleanup activities, the cemeteries deteriorated. Headboards disintegrated or 
became illegible, grave fences were broken, and tree growth invaded. At the Dyea 
Cemetery, Matthews had erected a rude log fence that kept horses out, but at the Slide 
Cemetery, grazing and trampling took place. By the 1970s, relatively few headboards 
had been lost at the Slide Cemetery, but at the Dyea Cemetery, the deterioration was 
far worse. Only nine of the estimated 50 to 75 burials could still be identified.9 

A worse threat was the Taiya River. During the gold rush, the river's western bank had 
been several hundred feet (and three city blocks) east of the Dyea Cemetery. But the 

7 Dyea apparently had two minor cemeteries as well. One was a picket-fenced enclosure, about 100 yards 
north of the old Healy and Wilson store, which contained the graves of Klanot, the Chilkoot Chief, and 
several others killed in an 1888 battle between the Chilkoot and Sitka Thngit. Historian Melody Webb 
Grauman also noted that two or three black soldiers may have been buried near the Dyea-Klondike 
Transportation Company wharf, three miles southwest of Dyea. Norris, "Dyea-Klondike Transportation 
Company Wharf Site" and "Dyea Cemetery" chapters, Chilkoot HSR. 

8 Norris, "Matthews Cabin" and "Dyea Cemetery" chapters, Chilkoot HSR. 

9 Norris, "Dyea Cemetery" and "Slide Cemetery" chapters, in Chilkoot HSR. 
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Dyea townsite was laid on a relatively soft, sandy surface, and in the 1920s or 1930s a 
major meander developed, which resulted in the river eroding ever closer to the old 
burial ground. The construction of the "steel bridge" across the Taiya River, in 1947 or 
1948, and the associated rip-rap installed to protect its piers permanently directed the 
river in a southwestern direction and toward the townsite. Major floods took place in 
the late 1940s, in 1953, and in 1967; each eroded portions of old Dyea. In just a few 
years in the 1970s, the west bank of the Taiya migrated even farther to the west, and in 
early 1977 it moved a full twenty feet, leaving one of the cemetery's nine remaining 
marked graves only eleven feet from the riverbank. The cemetery was clearly in 
jeopardy.10 

Local residents had long been worried about the migrating river. In 1953, Bill 
Matthews had warned Governor Frank Heintzleman that the river was threatening the 
cemetery, three homesteads, and the newly-erected Taiya River bridge.11 In March 
1974, the problem resurfaced, and the river was reportedly "cutting dangerously close" to 
the city cemetery. NPS official John Rutter recognized that "the necessary rip-rapping 
of the river ... would involve little time and money." Until the park was authorized, 
however, his agency could do nothing.12 He therefore contacted the Department of 
Highways, which had grading equipment, but that agency could not help because the 
erosion was not affecting state roads. The NPS then pressed the matter and convinced 
Natural Resources Commissioner Charles Herbert to talk to Highways Commissioner 
Bruce Campbell about the matter. In July, Campbell informed the NPS that he was 
requesting his department "to clean the river channel if the equipment, manpower, and 
funds are available later this year." Department personnel, however, were unable to 
respond to the commissioner's request.13 

In 1975 Bomhoff and Associates, an Anchorage engineering and surveying firm, 
conducted a river engineering study for the Army Corps of Engineers. That study, 
completed in April, offered several alternatives for preventing further erosion damage. 
One called for 1,750 feet of riprap dike; the second, 900 feet of riprap plus two groins 
(i.e., embankments extending out into the stream); and the third, six groins. The 
various alternatives would cost $348,400, $375,000, and $416,000, respectively. The 
projected costs and the potential damage to the river's fishery resources posed by 
construction plans, however, prevented the state from adopting any of the study's 

10 Ibid. 

11 Bill Matthews to Gov. Heintzleman, July 17, 1953, in "Dyea Road" file, RG 30, NARA ANC. 

12 John Bowers to Don Campbell, March 29, 1974; John Rutter to Charles F. Herbert (DNR), April 
11, 1974; both in CF. 

13 Rutter to B. A. Campbell, June 3, 1974; Campbell to John Rutter, July 1, 1974; NPS, "1974 Activity 
Report for KLGO;" all in CF. 
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alternatives.14 The following year, several residents again expressed their concern 
about the eroding riverbank; in response, Alaska State Parks director Russ Cahill met 
with NPS officials and suggested that the endangered graves be moved.15 Still, nothing 
was done. 

A flood in 1977 further endangered the site, and that October, Senator Ted Stevens 
requested NPS Director William Whalen to investigate the situation. The Washington 
office contacted Alaskan authorities, who acted immediately. Melody Grauman, of the 
University of Alaska's Cooperative Park Studies Unit, was tasked to write a cemetery 
history. In addition, officials wrote a brief relocation plan. On January 4, 1978, 
Superintendent Richard Hoffman met with Terry McWilliams, the new state parks 
director, to discuss the situation. The two informally agreed that the best course of 
action would be to move the Dyea Cemetery graves to a location near the Slide 
Cemetery.16 

By February 1978, the Area Office had agreed to fund the relocation project as an 
emergency undertaking, even though the project, being on state land, should have been 
the state's responsibility. (As noted above, the federal-state cooperative agreement had 
not yet been signed.) No decision on project specifics, however, would be made until 
the public had the opportunity to comment on it.17 The public meeting took place in 
Skagway on April 10, four days after the signing of the cooperative agreement. 

At that meeting, attended by 35 participants, the NPS proposed the removal of all of 
Dyea Cemetery's graves to an area just east of the Slide Cemetery. Of those that 
attended the meeting or submitted later comments, Steve Hites and David Hunz 
suggested that a far cheaper way to save the cemetery than moving the graves would be 
to dredge a new channel away from the cemetery; to further protect the site, they 
suggested that trees be cabled to the riverbank. NPS officials rejected that $6,000 idea, 
maintaining that it would provide only temporary relief, that it would require annual 
maintenance expenditures, and that it would eventually fail. All of the other meeting 
attendees agreed to the Park Service's proposal action except local resident Larry 
Jacquot. Jacquot, whose family had lived in the area for generations, claimed that a 

14 Bomhoff and Associates, Inc., Corps of Engineers, Alaska District, Dyea Erosion Study, April 1975, 
in KLGO Collection; Craig W. Davis, The Old Dyea or Native Cemetery Excavation and Exhumation 
Project Report, 1978, 1; Anchorage Daily News. May 19, 1978, 1-2. 

15 Cahill meeting notes, Juneau, November 30, 1976, in "Dyea Cemetery Removal" file, KLGO; 
Anchorage Daily News, May 19, 1978, 1-2. 

16 North Wind, October 25, 1977, 5; R. E. Hoffman to Director, AAO, January 18, 1978; Higgins to 
McWilliams, January 25, 1978; Hoffman to Hilton Wolfe, February 1, 1978; all in CF. 

17 Hoffman to Melody Grauman, February 2, 1978, in CF. 
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relative of his was buried in an unmarked grave; on the basis of that claim, he protested 
the removal of that grave from its existing site.18 

In order to allay Jacquot's concerns, NPS officials decided to remove only the marked 
graves in Dyea Cemetery. Craig Davis, an archeologist in the Alaska Area Office, 
examined the site on April 22 and drew a rough sketch map. Davis returned to the area 
on May 19. He first staked out the site, near the Slide Cemetery, where the Dyea 
Cemetery graves would be relocated. On May 25, a backhoe dug out the new grave-
sites. Meanwhile, he and a crew of local residents exhumed the remains of eight of the 
nine identified graves and moved to the newly-dug gravesites. (The ninth grave, of M. 
F. Henderson, lay under three fully-grown trees; Davis, therefore, decided to leave the 
grave in its place.) The project, which was completed on May 27, cost about $30,000.19 

The grave removal project was intended as an emergency action, inasmuch as 
predictions had called for the river to cut 30 feet into the cemetery that year and for the 
entire cemetery to be washed away within three years. NPS officials, clearly alarmed at 
the river's impact on the historic townsite, measured the erosion rate from 1979 until 
1981. Since then, erosion has been slower than expected. Even so, several graves 
(including the M. F. Henderson grave) washed away during the 1980s. Erosion 
measuring began again in 1989. In the fall of 1990, floods eroded to within ten feet of 
some of the major archeological features; as a result, the park's cultural resource 
specialist excavated a wood-lined privy the following summer. Floods in 1992 and 1994 
caused additional problems, and by the fall of 1994 it was feared that the Taiya River 
would soon claim the gold rush-era McDermott Cabin, near the old Kinney Bridge 
site.20 As of this writing, however, the cabin is still standing; a mile to the south, at the 
Dyea Cemetery, several unmarked graves probably still remain. 

Chilkoot Trail and Dyea Landmark Nomination 

As noted in Chapter 3, the Chilkoot Trail Unit was first considered for National 
Historical Landmark status in July 1961, when Charles Snell evaluated the area as part 

18 Skaguay Alaskan 2 (1978), 3; G. Bryan Harry to Robert LeResche, April 12, 1978; Harry to William 
Hanable, April 17, 1978; both in "Dyea Cemetery Removal" file, KLGO; Anchorage Daily News, May 19, 
1978, 1-2. 

19 Craig W. Davis, The Old Dyea or Native Cemetery Excavation and Exhumation Project Report, 1978, 
1, 3, 14, 49; Skagwav News. June 15, 1978, 2; Skaguay Alaskan 2 (1978), 2; Anchorage Daily News, May 19, 
1978, 1. Davis was assisted by local residents Cheryl Stead, John Jackson, Wayne Greenstreet, Don Corwin, 
Robert Vaughan, and Dave Hunz. 

20 Skaguay Alaskan 2 (1978), 2; NPS, Cultural and Natural Resource Management Plan, KLGO (draft), 
February 1982, 7; SAR, 1991, 10; Skagwav News. September 23, 1994, 1, 12; October 7, 1994, 6; October 28, 
1994, 2; Karl Gurcke to author, April 16, 1996. 
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of the National Survey of Historic Sites and Buildings. As part of his visit to upper 
Lynn Canal, he toured Dyea and then climbed the Chilkoot Trail to the top of the pass. 
In his trip report, he listed the "Chilkoot Trail and Dyea" site as having "exceptional 
value;" it was thus worthy to be nominated as a NHL. That determination, however, 
was left up to the Consulting Committee for the National Survey of Historic Sites and 
Buildings. The committee, in turn, gave its recommendations to the Advisory Board on 
National Parks, Historic Sites, Buildings, and Monuments. The advisory board, which 
met in April 1962, did not recommend Chilkoot Trail and Dyea as a potential NHL. 

A decade later, and shortly before the first Congressional bill authorizing a national 
park unit was introduced, the state nominated the Chilkoot Trail (but not Dyea) to the 
National Register of Historic Places. The district nomination was submitted by Charles 
M. Brown, a staffer at the Alaska Division of Parks, on March 15, 1973. Brown's 
nomination was approved at the national level of significance by the National Register 
staff in Washington, and on April 14, 1975 it was entered onto the National Register.21 

The National Historic Landmark designation followed shortly afterward. On December 
30, 1975 and on January 3, 1976, Joan M. Antonson of the Alaska Division of Parks 
completed National Register forms for Dyea Site and the Chilkoot Trail, respectively. 
In a 1976 theme study, both the Dyea site nomination and the Chilkoot Trail district 
nomination were recommended as separate NHLs. The National Parks Advisory Board 
then combined the two nominations into one, and on June 16, 1978, the Secretary of 
the Interior designated "Chilkoot Trail and Dyea" as a National Historic Landmark.22 

Thereafter, officials with Alaska State Parks and the federal Heritage Conservation and 
Recreation Service worked to provide a site plaque. On January 25, Janet McCabe of 
HCRS's Anchorage office presented the NHL plaque to Rand Snure of the Skagway-
Dyea Historical Society in a City Hall ceremony. Soon afterward, the NPS installed the 
plaque at the beginning of the Chilkoot Trail, where it remains to the present day.23 

Preserving Long Bay 

Long Bay (also known as Nahku Bay or Fortune Bay) is the only major embayment 
between Skagway and Dyea. The bay lies outside of the park boundary, but because of 

21 "Chilkoot Trail" nomination form, in "Chilkoot Trail and Dyea" NHL file, AKSO-RCR Collection. 

22 Bill Hanable to Leslie Starr Hart, December 14, 1988, in "Correspondence - CT/Dyea" file, in 
"Chilkoot Trail" NHL file, AKSO-RCR Collection. 

23 George F. Emery to Terry McWilliams, August 10, 1978, in "Chilkoot Trail" NHL file, AKSO-RCR 
Collection; Southeast Alaska Empire. January 17, 1980, 10; Lynn Canal News, January 24, 1980, 3; 
January 31, 1980, 4; Southeastern Log, March 1980, 12. Snure accepted the plaque on behalf of Bella 
Hammond, the wife of Alaska's governor. Ms. Hammond had been chosen because the state owned most 
of the trail corridor. 
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the cultural resources that lay in its waters and the scope of the recently signed federal-
state cooperative agreement, NPS personnel played a prominent role in managing the 
cultural resources it contained. 

The bay played a relatively minor role during the early months of the gold rush. On 
February 15, 1898, however, the bark Canada ran aground on the rocks near Dyea 
Point. As a result, the ship foundered and sank. During the years which followed, tides 
moved its hull to the bay's head, and in the 1970s it lay just below the low tide line. 

Little interest was shown in either developing or protecting the bay until 1977, when 
Westours proposed a day boat service between Yankee Cove, north of Juneau, and 
Skagway. The large tour company first requested approval to moor its day boat, the 
Fairweather, in Smuggler's Cove, a small inlet located just north of Yakutania Point. 
The cove, however, was a designated city park. The city council, therefore, refused 
Westours' request and instead gave the company permission to dock at the small boat 
harbor, near the White Pass dock. It used that moorage the following summer. 

Then, in November 1978, Westours announced its interest in mooring its day boat in 
Long Bay. Creating the moorage would require dredging by the Army Corps of 
Engineers; the company promised, however, that its facilities would not damage the 
bark Canada. Many in the city were in favor of the company's request, recognizing that 
Westours was responsible for funneling large numbers of tourists into Skagway. The 
city council, however, was opposed to the idea.24 National Park Service historian 
Robert Spude, who was also opposed to Westours' plans, wrote an in-depth history of 
the Canada. Perhaps acting on the city's recommendations, Spude nominated the ship 
to the National Register of Historic Places. The city council met to discuss the matter 
on February 15, 1979, and despite the protestations of Westours personnel, who claimed 
that the dock and the boat hull were mutually compatible, council members supported 
the National Register nomination.25 Westours thereafter gave up on Long Bay and 
instead made a second attempt to obtain a moorage permit at Smugglers Cove. The 
city's Planning and Zoning Commission held a hearing on the proposed action on April 
2. Following the meeting, the council decided to submit the question to a public vote. 
On May 15, the Skagway electorate rejected Westours' request on a lopsided 161-69 

24 Skagway News. November 16, 1978, 1; November 30, 1978, 1, 2, 5. 

25 Skagway News, January 25, 1979, 1, 2; Lynn Canal News, March 8, 1979, 4; Robert L. Spude, "The Bark 
Canada's Legacy," in The Sea in Alaska's Past, Alaska Historical Society Conference Proceedings (Office of 
History and Archaeology Pubhcations Series No. 25, November 1979), 206-214. As noted in the Bark Canada 
(SKG-076) Alaska Heritage Resources Survey case file in the State Historic Preservation Office, the Historic 
Site Advisory Committee met on March 22, 1979 and rejected Spude's nomination because of "failure to meet 
[NRHP] criteria." But the city council's decision made moot any actions by the HSAC. 
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vote.26 Since that time, Westours has continued to moor the Fairweather at the small 
boat harbor. 

Initial Planning Efforts 

By the fall of 1978, the NPS had acquired the old Pullen Homestead and much of the 
former Patterson homestead, and it had signed a cooperative agreement with the state 
over management of its lands in Dyea and other areas. Given that degree of authority, 
Superintendent Hoffman set out to draft a Dyea area public management plan. 

To Hoffman, the major problems in the Dyea area dealt with what economic and 
recreational activities would be allowed on the public lands. At that time, a host of 
activities took place there: hunting, camping, horse grazing, and the riding of such 
vehicles as motorcycles, four wheel drives, air boats, and snow machines. 

The park's master plan gave the superintendent almost no direction on how to proceed, 
because it dealt only with the protection and interpretation of historic resources. The 
plan called for the agency to survey the historic street pattern, and remove brush from 
the original street alignments; to preserve, protect, and interpret the two historic 
cemeteries, the wharf, and the townsite; and to provide for the protection of the 
waterfront and tidelands, in cooperation with the state.27 

Hoffman recognized that the Dyea flats, and the other public lands in the area, were 
some of the few open recreational areas available to Skagway residents. He therefore 
proposed to create a management plan that would allow the continuance of most 
existing activities. On November 26 and 27, 1978, he held public meetings in Dyea and 
Skagway, respectively; at those meetings, he noted that although most current land-use 
activities were forbidden under normal national park regulations, he hoped that local 
residents would be able to help determine what activities would be permitted.28 

Following those meetings, NPS planners arrived in Skagway and began to draft a Dyea 
area management plan. By the following April, a draft plan had been prepared which 
proposed a number of land-use limitations on Dyea's public lands. The plan, laid out to 
twenty local residents at an April 6, 1979 public meeting, noted that the use of 
snowmachines would be allowed, as would in-season waterfowl hunting. In addition, the 
locally-organized "Dyea Country Club" would have access to the picnic area on the flats 

26 Lynn Canal News. March 15, 1979, 3; April 5, 1979, 1, 3; April 12, 1979, 2; April 26, 1979, 1, 5; May 
17, 1979, 1. 

27 NPS, KLGR Master Plan. 43. 

28 Skagway News. November 30, 1978, 6. 
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for their annual concerts. But airboats, for example, would be prohibited because of 
their noise, and general shooting would be eliminated as being too dangerous. Fires 
and camping would be restricted to designated areas, tree cutting would be limited to 
dead and down trees, and all park roads and vehicle trails would be open to vehicles 
unless closed for "pertinent reasons."29 

Meeting participants accepted most of those restrictions. They decried, however, a 
proposal to restrict horse grazing. Hoffman noted that it was illegal to graze animals on 
the Dyea Flats; besides, he noted that the flats were severely overgrazed. In order to 
attract waterfowl back to the area and to "get a good stand of grass" again, he 
recommended that all animals in the valley be either staked or fenced on private land. 
Livestock owners protested the proposed plan, and suggested the implementation of a 
system of controlled grazing in specific areas. Hoffman, however, rebuffed their 
suggestions. He declared that the ban against grazing would go into effect soon. That 
ban, however, would not pertain to supervised grazing or to horseback riding.30 

Despite Hoffman's prediction of the impending grazing prohibition, residents heard 
nothing more about that or other aspects of the management plan. As a result, 
residents were free to continue their traditional Dyea activities. The plan was dropped 
by Alaska Area officials, either because of more pressing business or because the 
agency, in the wake of Carter's massive December 1978 monument declarations, was in 
no mood to issue a plan that further restricted Alaskans' access to NPS lands. The only 
concrete action that followed from the plan was the construction of the Dyea 
Campground, noted below. By the following February, when NPS planning teams met 
in Skagway to plan the future of the park, officials were once again decrying the need 
for planning. Historian Bill Brown felt that what was needed was a Dyea townsite plan, 
while Wil Logan, aware that Dyea had been bare of trees during the gold rush, 
proposed clearcutting the Dyea site in order to obtain a full-scale inventory of local 
historical resources.31 

Dyea NPS Improvements 

Before Congress authorized the park unit, NPS officials recognized that improvements 
would be necessary in the Dyea area. The 1973 master plan noted that 

29 Lynn Canal News, April 12, 1979, 8. By 1981, the Dyea Country Club had moved to the Dave Hunz 
cabin, just north of the Shde Cemetery. It remained active for several years thereafter, but has been dormant 
since the mid-1980s. Lynn Canal News, April 1, 1982, 1; Robert Spude to Jay Cable, February 23, 1984, 
telephone conversation record, in "1984 Dyea Improvements" file, AHC. 

30 Lynn Canal News, April 12, 1979, 8; Southeast Alaska Empire, April 24, 1979, 4. 

31 Bill Brown, "RMP Meeting Notes," February 27, 1980; Wil Logan, "Skagway Conference Notes;" both 
in "Klondike Special Planning" file, AHC. 
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Dyea needs only a small interpretive structure and a few onsite 
interpretive devices, to be used during the visitor season. This interpretive 
building should be manned, for it would also function as a trailhead ranger 
station for the Chilkoot Trail. 

The plan also called for the establishment of two small walk-in campgrounds.32 

Just before Congress authorized the park, city council members requested NPS officials 
to plan for, and fund, Dyea campground facilities. Glacier Bay Superintendent (and 
Klondike keyman) Tom Ritter responded by requesting that "a complete study of 
potential campground facilities in the Dyea area be conducted soon after the 
establishment of the park."33 As noted in Chapter 7, Ritter inspected several facilities 
himself during an August 1976 reconnaissance. He urged, however, that the NPS go no 
further without consulting with the state. The state, for its part, was more interested in 
building a campground in Skagway than Dyea. (In its January 1978 campground study, 
one of the six proposed area campgrounds was located near the Dyea homestead area; 
its author, however, played down the site because of its remoteness.) The Alaska 
legislature that year allotted a token amount for campground improvements, but 
Senator Stevens failed to gain federal support for a campground as part of Alaska 
Lands Act legislation. By the end of 1978, the outlook for a Skagway-area campground 
appeared bleak. 

Local NPS officials responded to the rising need for campground space by creating the 
Dyea Campground complex during the summer of 1979. Chief Ranger Jay Cable and 
seasonal ranger David Hites-Clabaugh laid out the 22-space campground; adjacent to it, 
the park constructed small tent frames for the ranger station, two ranger cabins, a 
shower facility, and two outhouses. The entire campground complex was constructed on 
state land; its western end was within the park's boundaries but the entrance area, 
parking lot, picnic area, and ranger station buildings were not. Although the 
campground was situated on state-owned land, its construction was condoned by state 
officials because it was consistent with the intent of the recently signed federal-state 
cooperative agreement.34 

The NPS made few improvements to the Dyea area during the 1980s. For one reason, 
Skagway Historic District rehabilitation was a higher priority than improvements in 
Dyea; this was because relatively few tourists visited Dyea and because local interests 

32 NPS, KLGR Master Plan. 43. 

33 M. I. Henricksen to NPS, January 24, 1976; Tom Ritter to Henricksen, April 14, 1976; both in L58, 
AHC. 

34 NPS, Cultural and Natural Resource Management Plan, KLGO, February 1982, 30; Ken Schoenberg 
to Bill Brown, November 14, 1979, in "KLGO Misc. Corresp., 1977-1983" file, AHC; Jay Cable, interview by 
author, April 4, 1995. 
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lobbied to keep funds at work in the historic district. In addition, Dyea's cultural 
resources were not completely known pending a thorough survey of the area, and NPS 
officials were unwilling to expend funds in Dyea without having a management plan in 
place. And regarding Dyea campground, NPS officials were less than enthusiastic about 
expending funds to improve an area that was on state-owned land and, in part, outside 
of the park.35 

Despite those factors, the agency gradually improved the Dyea area. In 1980, rangers 
installed bulletin boards at Dyea campground and the Chilkoot Trail head. In 1981, the 
park improved the 1.5-mile road between the state-maintained Dyea Road and the Slide 
Cemetery, and in 1985 it made trail, fence, and restroom improvements at the 
cemetery.36 

The 1979 Archeological Survey 

Although Skagway residents had long considered Dyea as a popular site for bottle 
hunting and other informal excavations, the first formal archeological survey took place 
on May 29, 1975, when contractors for the Sealaska Corporation surveyed Native 
cemeteries and burial sites as part of a so-called 14(h) 1 survey. Archeologists that day 
made a short visit to the Dyea Cemetery and vainly searched for nearby evidence of a 
Native settlement.37 

Shortly after that survey was completed, Robert C. Dunnell, chairman of the University 
of Washington Anthropology Department, and Jerry V. Jermann, of the UW Office of 
Public Archaeology, prepared a scope of work to NPS officials for a parkwide 
archeological survey and inventory. (As noted in Chapter 4, the university had 
participated in several other studies during the mid-1970s.) That proposal, submitted on 
October 21, 1975, was accepted but put on hold pending the passage of the park bill.38 

The UW proposal was discarded for the time being. But by the fall of 1977 the idea of 
an archeological survey had been revived, and park personnel hoped to sponsor a survey 

35 Skagway News. December 1987, 7. 

36 Lynn Canal News. March 6, 1980, 3; SAR, 1980, 2; NPS, Cultural and Natural Resource Management 
Plan. KLGO. February 1982, 30; SAR, 1984, 2; Craig Davis (Chief, RCR) to Supt. KLGO, March 14, 1985, 
in "Dyea, XXX Forms" file, AHC. 

37 Sealaska Corporation, Native Cemetery and Historic Sites of Southeast Alaska, preliminary report 
(Seattle, Wilsey and Ham, 1975), 578. 

38 Robert C. Dunnell to Robert S. Luntey, September 5, 1975; Luntey to Dunnell, November 3, 1975; 
Dunnell to Luntey, November 10, 1975; all in L58, AHC. 
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the following summer that would cover Dyea, Canyon City, and possibly Sheep 
Camp.39 No survey, however, was made in 1978, and it was not until March 1979 that 
the NPS contracted with the UW Office of Public Archaeology for a survey. Jermann 
and Dunnell served as co-Principal Investigators, while Regional Archeologist Charles 
Bohannon represented the National Park Service. 

The survey, headed by Caroline Carley, took place during the summer of 1979. Carley 
and her assistants, Robert Weaver and Robert King, surveyed Dyea and the major 
settlement sites along the Chilkoot Trail, and they made a cursory evaluation of major 
trailside features between Pleasant Camp and the top of Chilkoot Pass. In addition, the 
archeological team made a brief survey of the White Pass Unit and inventoried items at 
Porcupine Hill, along the Brackett Wagon Road, and in old White Pass City.40 

During their season's work, which featured almost continuous rain, the three-person 
team inventoried and recorded an astonishing number of archeological features. In the 
Chilkoot Trail Unit, they located more than 40 collapsed or scattered structures, 27 
foundations, 93 pits and 19 artifact concentrations, along with many associated artifacts. 
Some of those resources were located in Dyea, including 10 general features, 13 
structures, two foundations, 79 pits, and two artifact concentrations. Scores of 
additional resources were found in the White Pass Unit.41 The team concentrated first 
on those sites that were most vulnerable to visitor impacts, and made no attempt to 
complete a thorough inventory. The survey was completed in mid-September; a final 
report was completed in 1981.42 

The same summer that Carley was at work, contract historian Robert Spude was 
gathering information on the Chilkoot Trail Unit's historical resources. Combining 
notes gathered from field work as well as from secondary source materials, he compiled 
historical diary and newspaper entries with an array of graphic materials to give a broad 
background of historical data about Dyea, Canyon City, Sheep Camp, and other sites 
along the U. S. side of the Chilkoot Trail. The results of his research, which included 
suggestions on how to preserve the trail's historical resources, were published in a 213-

39 Gary Higgins to Ed Holm (American West), September 29, 1977, in CF. 

40 Caroline D. Carley, Inventory of Cultural Resources in Klondike Gold Rush National Historical Park 
(Seattle, Office of Public Archaeology, University of Washington, Reconnaissance Report No. 40, 1981), xiv, 
9. 

41 NPS, Cultural and Natural Resource Management Plan, KLGO, February 1982, 3; Carley, Inventory 
of Cultural Resources. 23, 225, 234. 

42 Glenn Gallison (PNRO) to Supt. KLGO, October 1, 1979, in "KLGO Misc. Corresp., 1977-1983" file, 
AHC. 
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page volume entitled Chilkoot Trail; from Dyea to Summit with the '98 Stampeders, 
published in late 1980 by the University of Alaska's Cooperative Park Studies Unit.43 

During the period which followed Carley's survey, the city of Skagway moved to annex 
the Dyea area and a vast area which surrounded it. Until February 1978, Skagway's city 
boundaries had been limited to a one square mile rectangle at the lower end of Skagway 
Valley, and for the next two years the city encompassed just 11 square miles, still within 
the Skagway Valley watershed. But beginning in mid-1978, officials recognized that if 
the city expanded its boundaries to encompass all of the area between Haines Borough 
and the Canadian border, it would be able to select state lands for its own purposes in 
the Taiya River valley. (It would also be able to fend off any annexation attempts by 
Haines Borough.) A vote to annex the area was defeated in the 1978 municipal 
election, but in July 1979 the city submitted a second annexation petition to the Alaska 
Local Boundary Commission. That petition, which was opposed by several Dyea 
residents, resulted in the annexation question being placed, once again, on the local 
ballot. More than 60 percent of Skagway's voters in the October election approved the 
measure, and on November 17, the commission held an annexation hearing in Skagway 
and accepted the city's annexation petition.44 

The only remaining roadblock to the creation of an expanded boundary was the Alaska 
legislature, which had 45 days to reject the commission's action. The legislature 
convened in January 1980, and on February 29, the Senate Community and Regional 
Affairs committee held a hearing in Juneau to field public opinion on the subject. No 
one at that hearing, however, moved to deny Skagway's annexation petition, and soon 
afterward the annexation became law. Thereafter, the City of Skagway encompassed 
431 square miles, and extended from the Haines Borough boundary to the Canadian 
border.45 

The Dyea Land Acquisition Plan 

By the beginning of 1980, as noted in Chapter 5, agency officials had completed the 
purchase of most of the private parcels that they had hoped to buy in both the Skagway 
Historic District and in the Dyea area. Then, in April 1980, Klondike Superintendent 

43 Lynn Canal News. January 29, 1981, 8; May 14, 1981, 7; Spude to author, email, June 19, 1995. 

44 Southeast Alaska Empire. March 29, 1978, 13; Skagway News. November 2, 1978, 2; Lynn Canal 
News. August 30, 1979, 1; October 4, 1979, 1; November 1, 1979, 4; November 15, 1979, 1; November 21, 
1979, 1, 4. 

45 Jay Cable to Robert L. Peterson, November 26, 1979, in "KLGO Misc. Corresp., 1977-1983" file, 
AHC; Lvnn Canal News. February 21, 1980, 1; March 6, 1980, 1. 
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Richard Sims issued the park's first land acquisition plan. The plan, which was required 
for all parks that contained non-federal lands, stated that 

In order to effectively prevent damage or adverse impacts to the Park's 
historical resources, and to properly develop and interpret the park for the 
public, the NPS must acquire the majority of the lands in the White Pass 
and Chilkoot Trail units.... Leases, zoning restrictions, cooperative 
agreements, scenic easements, purchase of development rights, and any 
other protective controls of less than clear, fee-simple ownership ... 
provide less than the best possible protection for the nationally significant 
park resources. Therefore, fee-simple title to all lands and waters except 
the privately owned property in the Chilkoot Trail unit of the park will be 
acquired.46 

The document, which dealt with lands throughout the park, focused on lands in the 
Chilkoot Trail Unit. It made arrangements for a potential land exchange in order to 
obtain the large state-selected holdings, and it requested the transfer of BLM and 
Forest Service lands to the NPS. Regarding privately-held lands in the Dyea area, the 
document stated that 

Private lands in the Chilkoot Trail unit of the Park will be acquired only 
on a willing seller/willing buyer basis. Normally, any private lands 
acquired will be purchased in fee simple. Scenic easements, development 
rights or other less than fee simple interests will be considered only in 
unusual or special circumstances.... There will be no priority system for 
acquiring private lands since such lands will be acquired only in instances 
where landowners express a desire to sell their properties to the National 
Park Service.47 

The plan noted that "At least one private residence within the park appears to be 
located on public lands," and procedures were outlined on how such cases would be 
adjudicated. The plan also contained a section that outlined compatible and 
incompatible land uses for private landowners in the park. That section prevented 
"construction or development of any kind" on undeveloped land; it also prohibited 
"replacement of a major structure with one that is substantially different in size, location 
or purpose from its predecessor" on developed land.48 

46 NPS, Land Acquisition Plan. KLGO. draft for public comment, March 1, 1980, 1, 3, in "Land 
Protection Plan, 7/84" file, AHC. 

47 NPS, Land Acquisition Plan. KLGO. 1980, 7. Regarding the park's BLM land, see footnote 2. 

48 NPS, Land Acquisition Plan. KLGO. 14; Skip Elliott to Russell Dickenson, February 27, 1981, in 
"HD Issues, 1981" file, AHC. The residence on public land was later identified as that of Al and Janeen 
Huntley. Their cabin had been built years earlier by Alfred Nelson. Lynn Canal News, February 19, 
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The plan was issued on April 11, and it immediately ran into a barrage of criticism, 
primarily in response to the "incompatible use" statement. On April 16, Dyea 
landowners Robert and Julie Burton wrote a lengthy protest letter to the mayor, the city 
council, Governor Hammond and the Congressional delegation, calling the restrictions 
laid out in the plan "unreasonable and unworkable." The basis for their protest was the 
plan's prohibition against new home construction, an activity the couple had hoped to 
begin in the near future. The Burtons noted that "subdividing, building homes, 
additions to homes and out buildings, and clearing of land for agricultural, fuel supply 
and safety purposes" were "rights that came to us with the deed of ownership." Each of 
those activities, however, were either restricted or banned in the draft plan. They 
further noted that since the Dyea homestead area was seldom visited by tourists and 
was separated by some distance from the historical townsite, "we view the regulations 
for inholders as set forth in the Plan as an invasion of privacy."49 

The Burtons' cause was soon joined by Willard F. "Skip" Elliott, who had been active in 
the Dyea area since 1975 and was the co-owner of the Burtons' property.50 At the 
April 17 city council meeting, Elliott asked the city (which by now included Dyea within 
its boundaries) to support the cause of the Dyea residents. The council agreed, and on 
April 24 Mayor Robert Messegee wrote Sims, asking for a public hearing on the subject. 
Jeff Brady, an editor of the local Lynn Canal News and normally a backer of NPS 
concerns, also railed against the plan's unfairness and called for a public hearing. Sims, 
who because of a bureaucratic snafu had had little time to prepare the plan, demurred 
on the idea of a public hearing; he claiming that there was insufficient public interest in 
the matter, and also noted, "What's more public than [written] comments?" Local 
residents, unsatisfied by his response, appealed to the Congressional delegation for help, 
and in early May, Acting Deputy Director Daniel Tobin was prevailed upon to schedule 
a public meeting. Sims dutifully repeated to a meeting of the Skagway city council that 
a meeting would be held soon, and as late as February 1981 he noted that the agency 
"fully plans to hold hearings" on the land acquisition plan.51 

The superintendent, however, never set a date for a hearing despite repeated prodding 
from Elliott, and the draft plan was quietly shelved. It was not until March 1981 that an 
NPS official told local residents why the meeting was never held. According to Deputy 
Director Douglas Warnock, the delay was caused by pressing business related to the 

1981, 1. 

49 SAR, 1980, 1; Lynn Canal News. April 17, 1980, 3; Robert and Julie Burton to Governor 
Hammond, April 16, 1980, in file NR 1-2, Series 610, RG 01, ASA. 

50 Willard F. Elliott to Ted Stevens, September 1975; Wayne R. Howe to Ted Stevens, September 11, 
1975; both in L58, AHC. 

51 Lvnn Canal News. April 24, 1980, 2, 4; May 22, 1980, 3; Skip Elliott to Russell Dickenson, February 
27, 1981, in "HD Issues, 1981" file, AHC; Juneau Empire. February 17, 1981, 1. 
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Alaska Lands Act, which cleared Congress in November 1980 and was signed by 
President Carter a month later. By that time Ronald Reagan had been elected 
president, and Reagan's appointees let it be known that a land acquisition plan was no 
longer required for each park. NPS officials, for their part, were glad to avoid having to 
finalize the plan; they certainly had no desire to face a hostile crowd at a public 
hearing.52 

Meanwhile, and for several months to follow, Dyea landowners and the Park Service 
remained at odds on the subject. At least one Dyea resident hurried the construction of 
her house before any plan could go into effect. Worsening the situation was a series of 
policing actions by NPS officials. In April, for example, rangers conducted a series of 
contacts with Dyea residents concerning the legality of their land claims.53 That 
summer, rangers made daily trips to the cabin of Al and Janeen Huntley, which the NPS 
claimed was on public land; in other cases, rangers allegedly drove onto private property 
and remained without asking permission. Chief Ranger Jay Cable photographed a free-
ranging dairy cow belonging to John and Lorna McDermott. Finally, rangers ordered 
Dyea residents Lucinda Hites and Sue Hosford to stop work on a 10' x 50' community 
garden which was located on park land; soon afterward, the rangers took down the 
fence around the garden enclosure. The combined effect of those actions, trivial as they 
may have seemed to the NPS, caused local attitudes toward the agency to fester and 
sour.54 

In the midst of this dispute, the city moved to obtain land in the Taiya River valley. 
The recent annexation had allowed the city to select 215 acres of land; that land was to 
be chosen from four parcels in the Dyea area that had recently been conveyed to the 
state. Once the city obtained the land, it hoped to sell it back to private owners. On 
August 5, city leaders met with Superintendent Sims and state officials on the matter, 
and two days later, the city council voted unanimously to select land from two of the 
four noted parcels. Area # 1 was a 90-acre parcel on the north side of West Creek, 
while Area #2, which bordered Area # 1 on the south, was a 138-acre parcel between 
West Creek and the mouth of the Taiya River. Area # 1 was outside of the park, but 
Area # 2 straddled the park boundary, 133 acres of it being inside the park. Mayor 

52 Douglas G. Warnock, "Report on Meeting with Skagway City Officials Concerning NPS/Skagway 
Relationships," March 13, 1981, in "Hist. District Issues, 1981" file, AHC; Lynn Canal News. April 2, 1981, 
1; Skagway News, November 1985, 3. 

53 Southeastern Log, September 1980, 6-7; SAR, 1980, 1. 

54 Lynn Canal News, February 19, 1981, 1. Huntley's cabin, as noted elsewhere, was later determined to 
be on public land, and in 1987 it was dragged north to a privately-owned parcel. Hites and Hosford's garden, 
located near the old Dyea dump, had allegedly been used for the past ten years. Dyea residents also 
occasionally tilled a second garden, just south of Alf and Edna Kalvick's land. Skip Elliott to Russell 
Dickenson, February 27, 1981, in "HD Issues, 1981" file, AHC; Karl Gurcke to author, facsimile, February 
16, 1995; Nancy Berland, interview by Karl Gurcke, March 4, 1995. 
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Messegee recognized the potential for conflict, and noted that "we're going to have a 
hell of a fight with the park service."55 

The park service, as expected, protested the city's selections within the park boundary in 
a September 4 letter. It did so because it hoped, some day, to relocate the Chilkoot 
Trail in the Dyea area to its historic location on the west side of the Taiya River, and 
the city's selection was in the planned trail relocation area. Three weeks later, the 
state's division of lands acceded to the agency's request; it decided to convey only those 
lands in the two parcels that were outside of the park. The state sided with the NPS 
because the recently-completed Haines-Skagway Area Land Use Plan cited parklands as 
being reserved areas; it also supported the NPS because it had supported park 
legislation. (It may also have sided with the NPS because of the state-federal 
cooperative agreement, which had been in force since 1978. The agreement specifically 
stated that it would "in no way be deemed to be a transfer of title to any lands ... nor 
constitute in any way ... a relinquishment of any [title] by any of the parties." The state 
had no interest at that time in violating the agreement.) The city, angry at the state's 
decision, decided to appeal it; it also applied for an additional 153 acres farther up West 
Creek.56 

As noted in chapters 6 and 7, affairs in Dyea had not been the only source of tension 
during 1980 between Skagway-area residents and the park service. Residents, for 
example, were becoming increasingly unhappy that the agency's downtown buildings 
were remaining unimproved, that the agency was not forthcoming about the pace of 
rehabilitation, and that buildings were not being leased back to private interests. 
Problems with the Arctic Brotherhood Hall and the administrative site exacerbated the 
situation. By the end of the year, the accumulated effect of problems in Skagway and 
Dyea had brought relations between the NPS and local residents to an all-time low. 

In January 1981, Dyea resident Skip Elliott was appointed as the Skagway City 
Manager. Soon afterward, Dyea residents invited Charles Cushman, the president of 
the National Inholders Association, to share his views and expertise with them. 
Cushman, an inholder at Yosemite, had formed the association just three years earlier; 
he was invited to Mike and Sue Hosford's Dyea residence on February 15. The thirty 
or so inholders in the audience told Cushman, in short, that they did not like the way 
that the NPS had been treating them, and they cited as evidence the fiasco over the 
land acquisition plan, and the actions of the "gestapo" NPS rangers the previous 

55 Lynn Canal News. August 14, 1980, 3; SAR, 1980, 2. 

56 Lynn Canal News. October 2, 1980, 1; April 2, 1981, 1; Skagway News. August 12, 1994, 1. Soon 
afterward, the state got bogged down with the Mental Health Trust dispute, which delayed the transfer of 
state lands both within and outside the park boundaries until the dispute was settled. Then, in the mid-
1990s, the issue of the transfer of state lands to the city as part of the municipal land selection program 
flared up again; see below. 
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summer. Others were upset that Richard Sims, the current superintendent, had 
discarded the promises that Richard Hoffman had made two years earlier during the 
formulation of the Dyea management plan. Cushman was able to offer a number of 
suggestions on how to deal with the NPS. In addition, the very fact that the meeting 
took place crystallized the inholders' need to react strongly to the agency's failings.57 

Four days after Cushman's visit, Skagway city councilman Marvin Taylor reacted to the 
deteriorating situation by suggesting that the city write NPS Director Russell Dickenson, 
outlining the extent of residents' complaints and the basis for them. That same week, 
city manager Skip Elliott went to Juneau and testified to the Senate Resources 
Committee on SB 36, a National Inholders Association-supported bill that would have 
set up an Alaskan Citizens' Advisory Commission on Federal Areas to deal with state 
land management issues. Elliott used the occasion to describe the Cushman meeting 
and to complain of the NPS's management excesses in the Dyea area, noting that there 
was "not a single person in Skagway" who supported the way the agency was managing 
the park. The NPS, for its part, was nonplussed by all the activity. When a reporter 
asked Sims about his assessment of the Dyea land situation, he replied that he was 
unaware of any problems that existed, declaring that "I haven't had a single person in 
the last several months complaining about anything. I can't see that the park service 
has done anything detrimental."58 

On February 27, as noted in Chapter 7, Elliott wrote Dickenson a lengthy letter 
detailing the concerns of local residents. He noted that "the tension that has been 
developing in the past several years between the city of Skagway and the National Park 
Service has become quite intense in the past few weeks." He noted that cooperation 
between the two entities still existed, but that "broken promises, inconsistencies in park 
policy, and poor public relations has made cooperation difficult, at best." He asked 
Dickenson to attend a public meeting in Skagway and 

establish for the record the expected and intended level of NPS 
involvement in our community both politically and economically... 
Moreover, we would like to establish, in a legally binding manner, 
guarantees of specific traditional uses, guarantees that condemnation will 
not be used in this park, and guarantees that the Park Service will 
recognize the authority of the City of Skagway to plan and zone private 
properties within its municipal boundaries. 

57 Lynn Canal News. February 19, 1981, 1. 

58 Juneau Empire. February 17, 1981, 1; Lynn Canal News. February 26, 1981, 1; March 19, 1981, 2. 
In mid-March, Elliott returned to Juneau with city officials Robert Messegee, John McDermott, and Jim 
Richards to provide further support to SB 36, which became law four months later. Senate Bill History, 
1981, 557. 
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Elliott then proceeded to list problems that had taken place with the land acquisition 
plan, the use of NPS buildings along Broadway, the Dyea community garden, and the 
illegal placement of an NPS mobile home in the Skagway Historic District. In a dour 
closing note, he concluded that "These are the major issues.... Compare the mistrust 
and anger that exists in Skagway today to the open-armed friendliness that once existed 
between Skagway and the NPS. The honeymoon is over and it is time to negotiate in 
writing the terms of the marriage contract."59 

While Dickenson and other NPS officials were mulling over Elliott's tome, local 
residents were prevailing upon their representatives in Juneau. They, in turn, prepared 
resolutions dealing with the Klondike situation. On March 4, 1981, the House 
Resources Committee introduced House Joint Resolution 26; the same day, the Senate 
Resources Committee introduced an identical measure, Senate Joint Resolution 25. 
The two resolutions listed a long litany of grievances, most of which had been expressed 
in Elliott's letter to Dickenson. The resolutions asked the Secretary of the Interior to 
"investigate promptly the charges made against the actions and policies of the NPS at 
the ... Park," and that the Secretary "direct the NPS to adhere to the commitments made 
by Congress to the people of Skagway in establishing [the] Park." Copies of the 
resolutions were forwarded to Interior Secretary James Watt, NPS Director Russell 
Dickenson, and the three members of the Alaska Congressional delegation. Neither 
resolution fared well; both died in committee. Their very introduction, however, alerted 
federal officials of the state's concerns over park management.60 

The same day that the two resolutions were introduced, Deputy Regional Director 
Douglas G. Warnock flew to Skagway to resolve the issues that Elliott had addressed a 
week earlier. Warnock conferred for more than five hours with Skip Elliott, Robert 
Messegee and John McDermott in a meeting Warnock described as "extremely cordial." 
Warnock quickly learned that the agency's attitude toward condemnation was the trio's 
primary concern, and he was pleased to tell them that the NPS had no interest in 
acquiring land in that way. He did hope that there might be a visual buffer or screen 
between historic Dyea and the homestead area; given current developments, however, 
there was no danger of that buffer being threatened. 

Warnock reiterated the city's legal right to zone private lands in the Dyea area. His 
agency had no plans to close off access to the beach or to close any other roads in the 
Dyea area; he noted, however, that hunting and trapping would henceforth be 
prohibited and that Superintendent Sims was correct in closing down the community 
garden. He hoped to lease the first downtown-area park buildings in the spring of 1982, 
and justified the park's use of the buildings because of the lack of seasonal housing. He 
admitted that the NPS violated the trailer ordinance when Superintendent Sims 

59 Skip Elliott to Russell Dickenson, February 27, 1981, in "HD Issues, 1981" file, AHC. 

60 Alaska House Journal. 1981, 421; Alaska Senate Journal, 1981, 364, 462. 
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occupied the trailer in the historic district, and he promised that Sims would move "in 
the near future." He defended the ranger "snooping" in Dyea the previous summer, 
because the agency needed to be certain that the unoccupied cabins stayed that way. 

Regarding the horse grazing situation on the Dyea flats, the city officials requested that 
grazing be allowed to continue under a permit system, perhaps with a reduced number 
of animals for the 1981 summer season. As a final note, Warnock proposed that 
Regional Director John Cook attend a public meeting in the near future. Warnock felt 
that his meeting was "very worthwhile;" he received like expressions from both Elliott 
and McDermott as the meeting concluded.61 

As noted in Chapter 6, Cook flew to Skagway on March 26 and appeared before a 
public meeting in Skagway's city hall. A crowd of 45 heard Cook expostulate the 
agency's positions on a variety of topics, and meeting participants listed many of the 
same complaints that city officials had provided two weeks earlier. The regional 
director, to a large extent, backed up the statements that Warnock had made, and 
because of his position as regional director, many of the statements he made became 
the NPS's ad hoc policy as soon as they were uttered. Cook, for instance, allowed the 
city to manage the Dyea community garden, and he sympathized with those who wanted 
to remove dead and down timber from park lands for firewood. But he, like Warnock, 
continued to insist that subsistence hunting and trapping were illegal. Those in the 
audience liked Cook's open, offhand style; many openly admitted that they were pro-
park, but disappointed in the way things were being handled, especially in Dyea. Cook 
was applauded at the end of the meeting. A reporter there noted that "It was the first 
time a federal official had received applause in Skagway since the park was dedicated in 
2977 »62 

As a result of the hubbub that began with the April 1980 issuance of the draft land 
acquisition plan, the NPS learned—painfully—that it was unwise to demand land-use 
controls from Dyea residents, particularly from those whose property did not impinge 
on the historic townsite area. The agency learned a great deal about what activities 
were important to those residents. It tried to accommodate some of those activities, but 
agency rules prevented the acceptance of others. The visits, in March 1981, of Douglas 
Warnock and John Cook did a great deal to bridge the communications gap that had 
separated the NPS from local residents during the previous year. Thereafter, the 
antagonistic feelings between the NPS and Dyea residents began to dissipate. 

61 Warnock, "Report on Meeting with Skagway City Officials Concerning NPS/Skagway Relationships;" 
Lvnn Canal News. March 12, 1981, 1; March 26, 1981, 6. 

62 Lvnn Canal News, April 2, 1981, 1. Because Cook, unlike Warnock, allowed locals to operate the 
community garden, the city council followed suit and requested a garden permit from the NPS. The 
agency made no attempt to regulate the use of the garden, and soon afterward, public use of the garden 
ceased due to a lack of interest. Lynn Canal News, May 14, 1981, 4; Jay Cable interview, May 1, 1995. 
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The West Creek Hydroelectric Project 

No sooner had the NPS extricated itself from the brouhaha surrounding the land 
acquisition plan than the agency became involved in another Dyea land use issue. To 
be decided was whether a hydroelectric dam and its associated powerhouse would be 
built along West Creek, at the western edge of the park's Chilkoot Trail Unit. 

Portions of the West Creek drainage had been logged during the mid-1960s, and since 
that time the area had been popular for hunting, hiking, gathering firewood, cutting 
house logs, and berry picking. The Haines-Skagway Area Land Use Plan, finalized in 
1979, urged a continuation of those activities. That same year, however, the Alaska 
legislature allotted $50,000 to the Alaska Power Administration for a study of potential 
hydroelectric sites in the Haines area. The CH2M Hill consulting company conducted 
the survey and revealed several promising sites in the vicinity of Haines and Skagway. 
Following that study was a more intensive feasibility study, by R. W. Beck Associates of 
Seattle. The Beck study, which was released in draft form in late 1980, noted that most 
area sites showed little economic promise. A dam and power plant on West Creek, 
however, would be able to provide power at 28 cents per kilowatt hour, a rate that 
compared favorably with that which Haines and Skagway residents paid for their diesel 
power. Skagway, at the time, was able to rely on relatively cheap hydroelectric power 
during the summertime, when copious quantities of water were available. (Skagway's 
water source was the reservoir adjacent to Lower Dewey Lake.) But Skagway required 
more expensive diesel generation during the winter months, and Haines depended on 
diesel for power on a year-round basis. A project along West Creek promised sufficient 
power to satisfy the needs of both Haines and Skagway all year long.63 

The project that Beck (and its predecessors) proposed was to be located at the north 
end of the Dyea townsite. The dam, which was planned to be 107 feet high, would itself 
be of little concern to NPS officials; the spillway would be located three miles west of 
the creek's confluence with the Taiya River (and two miles west of the park boundary), 
and the accompanying reservoir would flood 500 acres west of the dam. Other aspects 
of the project, however, were more worrisome to the agency. The powerhouse below 
the dam was projected to be inside the park boundary, at the northwestern end of the 
Dyea homestead area and just south of West Creek. The proposed powerplant would 
be located within park boundaries, in or near a two-acre parcel owned by Skagway 
resident Duncan Hukill. In addition, such ancillary facilities as transmission lines, a 
penstock and tailrace would be located within the park.64 

63 Alaska Department of Natural Resources, Haines-Skagway Area Land Use Plan, Volume III, 77; 
Lynn Canal News. June 14, 1979, 3; April 23, 1981, 2; May 28, 1981, 7; Jeff Brady, interview by Karl 
Gurcke, May 3, 1995. 

64 Lynn Canal News, April 30, 1981, 1; NPS, Cultural and Natural Resource Management Plan, 
KLGO, February 1982, 28; Ertec Northwest, Additional Cultural Resources Survey, 1983, IV-4. 
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The issue flared into the open in December 1980, when Alaska Power and Telephone (a 
utility company which served Skagway) responded to the draft report by filing for water 
rights on West Creek. AP&T made its filing in hopes that it might build a relatively 
small-scale "run of the river" power project. But others had larger ideas and protested 
accordingly. Haines Light and Power, the Haines and Skagway city councils, and the 
Alaska Power Administration (APA) all protested the filing because they hoped to see a 
large project built. The draft study had concluded that cheap power could only be 
realized if both utilities worked together, and AP&T openly declared its refusal to work 
with HL&P on project development.65 

For the next several months, officials and local residents could do little but await the 
completion of the Beck feasibility study. Soon after it was completed, its findings were 
presented in public meetings that were held in Haines on April 28 and in Skagway the 
following day. At those meetings, Beck representatives noted that there were actually 
three feasible projects in upper Lynn Canal: West Creek, Goat Lake (in the Skagway 
River Valley), and upper Chilkoot Lake (north of Haines). Each of the projects, if 
built, would serve both communities; Haines and Skagway would be connected by a 
submarine cable. Of the three, however, the $31.6 million West Creek project was the 
top choice.66 

Representatives from R. W. Beck and the Alaska Power Administration concluded that 
they would next seek funding to conduct a more detailed West Creek feasibility study. 
The Skagway City Council agreed; at its May 7 meeting, it voted in favor of APA's 
feasibility study, and vowed that it would try to block AP&T's "run of the river" project 
on West Creek. Meanwhile, the bill that would authorize the $1 million study, SB 26, 
wound its way through the legislature.67 

The passage of SB 26 that year, and the purported economic feasibility of the project, 
heightened the expectations of local officials. Those officials recognized that for the 
project to succeed, however, the powerplant would not be able to be located on NPS 
land. As Douglas Warnock had warned in March, "such a project or crossing of park 
land by any portion of a power development requires approval of Congress."68 

63 Lynn Canal News. January 8, 1981, 4; April 30, 1981, 1. 

66 Lynn Canal News, January 15, 1981, 2; April 23, 1981, 2; April 30, 1981, 1. 

67 Lynn Canal News, May 14, 1981, 4. The bill was introduced in the Senate on January 13 and was 
passed on March 10. A slightly different version passed the House on June 8, and a conference committee 
resolved the differences between the two bills on June 18. Governor Hammond signed the bill on June 21. 
Alaska Senate Journal. 1981, 23, 411-12, 1599; Alaska House Journal. 1981, 2017, 2216, 2261. 

68 Warnock, "Report on Meeting with Skagway City Officials Concerning NPS/Skagway Relationships." 
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The topography of the area did not allow the powerplant or the transmission lines to 
avoid crossing the park. In order to avoid the problem, therefore, local officials 
proposed eliminating the Dyea area from the park. Marvin Taylor, a pro-development 
member of the city council, proposed that the Chilkoot Trail Unit of the park be 
reduced to a 100-foot strip that stretched from the Dyea trailhead to the top of 
Chilkoot Pass. He based his resolution on the litany of inholder problems that had 
recently surfaced; he was also emboldened because his suggestion that the Chilkoot 
Trail unit be reduced, at the March 26 John Cook meeting, won the "unanimous 
approval of those in attendance." At its September 3, 1981 meeting, the Skagway City 
Council passed a resolution calling on Congress to reduce the Chilkoot Trail Unit to a 
100-foot strip. The resolution also called for the elimination of the park's White Pass 
Unit.69 

Following the vote, city officials forwarded the resolution to the Congressional 
delegation. Senator Frank Murkowski responded by asking the NPS's congressional 
liaison, Ira Whitlock, to prepare a draft bill that would carry out the council's wishes. 
The NPS prepared the bill, which would have transferred Chilkoot Trail Unit land to 
the BLM and White Pass Unit land to the BLM and the Forest Service. Neither 
Murkowski nor others in the delegation, however, introduced it. For the moment, the 
proposal to delete the majority of the Chilkoot Trail Unit was dead.70 

The passage of SB 26, as noted above, authorized the Alaska Power Administration to 
spend $1 million on a detailed West Creek dam feasibility study. Soon after the bill's 
August 4 implementation date, a contract was awarded to R. W. Beck Associates, and 
by September, drillers and geologists were working in the Dyea area and attempting to 
determine whether the geological substrate could support the proposed 107-foot dam. 
The contract called for a completion date of March 1982. APA officials at the time 
predicted that dam construction could begin as early as 1984, with the dam complete 
and operating in 1986.71 

Midway through the feasibility study, on January 14, 1982, an APA representative met 
with Skagway residents on the project. Brent Petrie reiterated that West Creek was 
"financially, geologically, and environmentally superior" to either Goat Lake or Upper 
Chilkoot Lake as a hydroelectric site. Petrie noted that after further studies, the project 
would cost $55 million. The size of the proposed West Creek dam would be anywhere 
from 50 to 105 feet high and between 300 and 1500 feet long. The consulting company, 

69 Skagway Resolution 81-12K, September 3, 1981; Lynn Canal News. September 10, 1981, 8. 

70 Frank H. Murkowski to Ira Whitlock, October 19, 1981; Theodore J. Garrish to David A. Stockman, 
December 8, 1981; Garrish to Murkowski, December 8, 1981; all in "L58-General Correspondence, 1978-
1985," AHC. 

71 Lvnn Canal News. October 15, 1981, 3. 
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by this time, had found two alternative powerhouse locations; the NPS site, however, 
was financially and geologically superior to the other two sites.72 

Upon completion of the Beck study, representatives of APA and the consulting 
company returned to Haines and Skagway, where meetings were held on April 20 and 
21, respectively. The project's cost, by now, had risen to $63.5 million—high enough "to 
scare people," noted a local newspaper story, but still cheaper than either existing 
systems or other energy alternatives. Officials, by this time, were predicting that 
construction would begin in 1986.73 

The APA next got ready to make a formal project application to the Federal Energy 
Regulatory Commission. Before it could do so, however, the agency sought to 
determine the extent of the cultural resources that would be impacted by project 
development. In the summer of 1981, Beck had contracted with Environaid, Inc. of 
Juneau, which had provided them with baseline data; the following May, CSPU 
archeologist Harvey M. Shields spent a day in Dyea performing compliance work and 
located "nothing of any significance." Additional data were necessary, however, so in 
August 1982, Beck retained Ertec Northwest, Inc. of Seattle to conduct a more 
extensive investigation. By mid-August, a team of Ertec archeologists had travelled to 
Dyea and begun their work.74 

Action was also taken that summer to clear the legal roadblocks posed by the existence 
of the park. As noted above, there was no technical alternative to siting the 
powerplant, the tailrace, and portions of the transmission line within the park 
boundaries, and to avoid restrictions placed by the park, the city council had tried to 
eliminate the Dyea area from the park. Until the spring of 1982, APA officials had also 
pressed for a Congressionally-approved redrawing of the park boundaries; they also 
hoped to exchange NPS land in the homestead area for state land located elsewhere in 
Alaska. That April, however, the APA met with Superintendent Sims and discovered 
that the state agency might be able to obtain a permit for the powerhouse and an 
easement for the construction of a transmission line through the park. Sims promised 
them that the permitting process might be completed within a year.75 

During the next few months, the land difficulties surrounding the proposed dam reached 
the office of James G. Watt, Reagan's Interior Secretary. Watt learned that similar 

72 Lynn Canal News. January 21, 1982, 1. 

73 Lynn Canal News, April 15, 1982, 4; April 29, 1982, 1. 

74 Harvey M. Shields to Chief, ARO-RCR, May 14, 1982, in "KLGO Misc. Corresp., 1977-1983" file, 
AHC; Ertec Northwest, Additional Cultural Resources Survey. 1983, 1-4, 1-5; Karl Gurcke, Gold Rush 
Archeology: The Surveying and Testing of Dyea, Alaska. 1984-85. unpub. mss., 1986, 8, 9, at KLGO. 

75 Lvnn Canal News. January 21, 1982, 1; April 29, 1982, 1. 
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problems existed in other Alaska parks, so on September 1, he announced a plan to 
exchange NPS land for state land in four Alaska parks. A total of 26,000 acres in 
Denali and Glacier Bay national parks, as well as 22 acres at Klondike, were to be 
transferred to the state in exchange for 14,000 acres near McCarthy within Wrangell-St. 
Elias National Preserve. Watt noted that "none of the lands being traded to the state 
were essential to the parks involved," and state officials frankly admitted that "we will 
definitely be getting more value as well as more acres." Conservationists, however, 
attacked the plan, noting that it was weighted in favor of economic development and 
that it set a bad precedent.76 

Several weeks after Watt's announcement, state Natural Resources officials announced 
that a public hearing on the proposed land trade would be held in late November. But 
on October 8, an event took place that placed the entire project in jeopardy and made 
moot all discussion of the proposed land swap. The White Pass and Yukon Route 
railroad ceased operating that day, and soon afterward, the White Pass announced that 
it might not operate passenger trains in the summer of 1983. Because the White Pass 
was Skagway's largest single power user, its discontinuance of service caused APA 
officials to withdraw $350,000 that had originally been earmarked for the West Creek 
project.77 

Support for the project, and the land swap, deteriorated after that point. Due to the 
election of a new governor, state Natural Resources personnel did not hold a public 
hearing on the land swap. APA and Beck officials, however, met with local citizens in 
early December to amend their study. At that time, the APA's Brent Petrie 
pessimistically noted that "In absence of the railroad (power) load, it does not look like 
(West Creek) is feasible."78 

The West Creek project was effectively abandoned at that point. Studies generated by 
the project, however, were completed long afterward. In March 1983, Ertec Northwest 
completed its cultural resources survey of the project. That report revealed a host of 

76 New York Times, September 1, 1982, A17; Skagway News. October 6, 1982, 2; Jay Cable interview, 
December 8, 1994; SAR, 1982, 1. Richard Stenmark, in the NPS's Alaska Regional Office, was an outspoken 
supporter of the plan, but many others in the agency opposed it. If the deal had gone through, specific areas 
that would have been transferred to the state were located near McKinley Village, Gustavus, and the West 
Creek area, as well as a large tract in Denali National Park. 

77 Skaeway News, October 6, 1982, 2; October 20, 1982, 7. Watt's proposed land trade was never 
considered as a Congressional bill. 

78 Skagway News. November 17, 1982, 2; December 15, 1982, 3. 
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significant archeological and historical sites in Dyea and on the ridge between the Taiya 
River and Long Bay.79 

One of the major sites discovered during the Environaid and Ertec surveys was a marine 
shell midden located adjacent to Dyea Road, south of Dyea Campground. 
Investigators considered it sufficiently important to recommend it potentially eligible to 
the National Register of Historic Places. They filled out no form at that time. Late in 
1984, however, the state's Department of Transportation and Public Facilities 
contemplated a series of widening projects along Dyea Road. Because such actions had 
the potential to impact the marine shell deposit, the agency contracted with Alaska 
Archives and Records Management, headed by Glenda Choate. Choate and Nan 
Fawthrop completed a National Register nomination for the "Dyea Shell Midden" in 
January 1985.80 

Interpretive and Ranger Activities 

As noted above, the 1973 master plan had called for relatively little park interpretation 
in the Dyea area. The interpretive centerpiece was to be a combination ranger station 
and interpretive center; in addition, the agency would interpret the two historic 
cemeteries, the wharf, and the old townsite.81 

The plan was implemented slowly and spasmodically. The ranger station was built 
during the summer of 1979. The following year, rangers installed bulletin boards at 
Dyea campground and the Chilkoot Trailhead. In 1981, the park's Interpretive 
Prospectus proposed that a coordinated series of wayside exhibits be placed in Dyea and 
along the Chilkoot Trail. That plan, if implemented, would have resulted in the 
installation of historical markers along Dyea Road, at the Slide Cemetery, beside the 
Long Wharf pilings, and at the false front (the A. M. Gregg real estate office). The 
plan, however, was revised in 1983 because of cultural resource concerns, and for the 
time being, signs were installed at only the first two sites. To augment area signage, 
seasonal ranger Rosemary Libert, in 1984, created ad hoc interpretive markers at the 
Vining and Wilkes warehouse and the Pullen Barn, both of which had collapsed and 

79 Skaeway News, October 6, 1982, 2; Robert M. Weaver to Craig Davis, May 4, 1983; L. S. Hart to Supt. 
KLGO, June 8, 1983; both in "West Creek Hydro Project" file, AHC. 

80 Ertec Northwest, Additional Cultural Resources Survey, 1983, IV-13 to IV-21, VI-1; Skagway News, 
January 16, 1985, 8; Glenda Choate, interview by author, April 26, 1995. The site, however, was not placed 
on the National Register. Choate's findings, in fact, were probably never forwarded to the state Historic Sites 
Advisory Committee. 

81 NPS, KLGR Master Plan. 43. 



(left) Willard "Skip" Elliott was a Dyea landowner who served as a ringleader for opposition to the Dyea Land Acquisition 
Plan. He later served as Skagway's city manager and mayor, (right) During Victoria Day weekend, large numbers of 
Whitehorse residents often descend on the Skagway area. Occasionally, they cause damage and injuries; in 1988, several 
criminal incidents took place at the Dyea campground. 

Lynn Canal News. October 2, 1980, 8 (left); Whitehorse Star cartoon, reprinted in the June 5, 1985 Skagway News (right) 



(top) The so-called Pullen Barn was one of the few structures in Dyea that remained 
standing when the NPS began to administer the area in 1976. The structure, which dates 
from the gold rush period, was probably built by Robert Wright, who had lived in Dyea 
since 1893. It collapsed during the winter of 1982-83 and is now a decaying ruin. 
(bottom) Remote control flying enthusiasts met each year from 1980 to 1993. When, in 
1994, they were refused permission to camp on Dyea flats, they and many Skagway resi
dents criticized the NPS's decision. 

David Cohen photo, KLGO SC #866 (top); Jeff Brady Collection (bottom) 
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were in danger of being looted for firewood. In the late 1980s, as noted in Chapter 9, 
the wayside exhibit package was completed and new signs were installed.82 

The Dyea ranger station was an "interpretive center" in only a narrow sense. It offered 
few mounted photographs or display materials. It did, however, contain various 
brochures and booklets about the Chilkoot Trail, and its primary purpose was to inform 
hikers and potential hikers about the conditions that awaited them on the trip north. 

In order to provide a broader scope of informational materials, park staff moved to 
establish a branch of the Alaska Natural History Association. The idea of establishing 
an independent cooperating association based in Skagway had been around for years, 
but pressure from local businesses had prevented its creation. It was not until 1981 that 
an ANHA branch was founded at the park. The branch, which operated only out of the 
Dyea Ranger Station, was overseen by the park's interpretive specialist. It sold books— 
both historical volumes and nature guides—and topographic maps. Sales totals were 
never large. Total revenues in 1981 were $270. Revenues rose to $285 in 1982 and to 
$353 in 1983. In 1984, only $119 in sales was recorded. Even that amount of sales, 
however, caused friction with local business owners, so at the request of the park's 
interpretive specialist, ANHA closed its Klondike branch. It did not reopen again until 
the spring of 1996, when an outlet opened in the visitor center. The branch sold books, 
maps, and the Chilkoot Trail hikers' guide.83 

Because of the closure of the White Pass and Yukon Route railroad in October 1982, 
tour companies were eager to find tour destinations to replace the popular rail trips to 
Fraser and Bennett, B.C. In their search for an alternative tour destination, they found 
Dyea attractive, both for its scenic and historical resources. Beginning in 1983, 
therefore, Dyea began to attract a significant number of bus tours. Alaska Sightseeing 
Company patrons rode out Dyea Road to the Chilkoot Trail head, walked a few yards 
up the trail, and received a hiker's certificate for their efforts. They then rode to and 
ambled around the Slide Cemetery before heading south to the wharf pilings and the 
collapsed warehouse. Typically, the bus tours stopped here for a snack. NPS rangers 

82 Lvnn Canal News. March 6, 1980, 3; SAR, 1980, 2; NPS, Interpretive Prospectus. KLGO. 1981, 15; 
Harvey M. Shields to Betsy Duncan-Clark, November 17, 1983; Jay Cable to Leslie Starr Hart, December 
6, 1983; and Leshe Starr Hart to Supt. KLGO, September 21, 1984; all in "Waysides" folder, AHC; Karl 
Gurcke, interview by author, May 2, 1995. As of this writing, Libert's two signs are still standing. 

83 R. E. Hoffman to Ed Fairbanks, November 14, 1977, in CF; "Alaska Natural History Association 
Info Folder" file, AHC; Frankie Barker (ANHA) to author, facsimile, January 30, 1995. Titles sold at 
KLGO's ANHA outlet included Alaska-Yukon Wildflowers, Birds of North America, Chilkoot Pass. 
Discover Southeast Alaska with Pack and Paddle, Field Guide to Animal Tracks, Field Guide to 
Mammals. Klondike Fever. This Last Treasure, and Wild. Edible Plants, along with both U.S. and 
Canadian maps of the Chilkoot Trail corridor. 
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often met the buses and gave a ten minute historical talk to the assembled patrons. 
Tours such as this remained popular through 1984.84 

In 1985, the Dyea area hosted a new set of tour possibilities. Skagway business persons 
Duff and Carla Ray organized the Chilkoot Trail Float Tours, which offered float trips 
along the Taiya River from the West Creek confluence to the Dyea flats. That tour 
lasted for only one season. Alaska Sightseeing's new tour, however, proved more 
permanent. The company shifted its operations from the Dyea townsite to a makeshift 
tent camp adjacent to the McDermott cabin, where visitors were given the opportunity 
to pan for gold. Bus tours to the gold camp continued until the late summer of 1987. 
The following year, the restoration of train service truncated interest in the Dyea area, 
and organized tour groups did not return to the Dyea townsite until the mid-1990s.85 

As the above paragraphs have suggested, rangers during this period pursued a variety of 
activities while stationed at Dyea. As a rule of thumb, rangers spent several days of 
their job rotation living at Sheep Camp and working along the Chilkoot Trail. Before 
or after their trail stint, they lived in Dyea and worked on a variety of assignments. 
Typical jobs included patrolling the park roads and the park boundary lines, answering 
inquiries, and responding to search and rescue, accident, or other emergency 
situations.86 

Revising the Cooperative Agreement 

In April 1978, the NPS and the state's Department of Natural Resources had signed a 
cooperative agreement that affected activities in Dyea, on the Chilkoot Trail, and in the 
White Pass Unit. That agreement should have been renewed in April 1981. The two 
parties, however, were unable to come to terms at that time, so they signed an interim 
agreement that terminated "at such time as a more comprehensive agreement is 
consummated or April 6, 1982, whichever comes first." That agreement was extended 
for another 45 days. Then, in May 1983, state and federal officials signed another 
extension that continued the agreement until the end of the year.87 

It is not clear why the two parties could not agree on an updated cooperative 
agreement. The state, for its part, replaced its state park directors several times during 

84 SAR, 1983, 2, 3; author to Robert Spude, August 28, 1984, in "Norris Letters to Spude" file, AHC. 

85 "Chilkoot Trail Float Tours" file, AKSO-EC Collection; Skagwav News. August 14, 1985, 5; Scott 
Home interview, April 27, 1995. 

86 Scott Home interview, April 27, 1995. 

87 Cooperative agreements, in AKSO-ABC; "Cooperative Agreement, KLGO" file, AHC; SAR, 1983, 
2. 
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this period, making progress difficult, and NPS management found it frustrating that 
conclusions reached in its meetings with state parks personnel were rebuffed by higher-
ups in DNR. The NPS, for its part, was unhappy with having to manage the state's 
Chilkoot Trail Unit lands. It attempted, therefore, to exert whatever leverage it could 
in order to acquire fee simple ownership. 

NPS officials made no secret of their desire to acquire the state's lands in the park, and 
in order to ease the process, they appealed to Congress for a new acquisition method. 
Section 1(b)(1) of the 1976 park authorization act had specified that the NPS could 
acquire state lands in the Chilkoot Trail Unit only by donation. But by December 1977, 
the Secretary of the Interior Cecil Andrus had suggested to Governor Jay Hammond 
that exchange become an additional transfer mechanism. The suggestion, which was 
apparently uncontroversial, was quickly forwarded to the Congressional delegation, and 
by 1979 an identical provision had been included in the committee bills of both the 
House and Senate versions of the Alaska Lands Act. The provision remained in the 
final bill passed by both houses, and it became Section 1309 in the Alaska Lands Act 
signed by President Jimmy Carter in December 1980.88 

Given the new regulation, NPS officials requested the state to select other federal lands 
which would be acceptable for exchange purposes. DNR officials, however, were 
satisfied with the existing situation in the Chilkoot Trail Unit. They liked the idea of 
having another agency expend the funds to manage the state's lands; because of their 
ownership position, they liked being able to influence NPS policy regarding trail-related 
matters. But they had no interest in managing it again. As State Parks Director Neil 
Johannsen said, "The only way the state could come back in here would be at 
tremendous state expense. Years ago we managed the trail and we did not do as good 
a job as the NPS has done on the trail."89 And they were equally reluctant to transfer 
their land to the NPS, so they dragged their feet in the selection of appropriate federal 
exchange lands. This conflicting state of affairs, as noted above, was partially 
responsible for the numerous delays and interim agreements that took place during the 
early 1980s. 

In early 1983, as noted above, state and federal officials had signed an extension of the 
cooperative agreement that kept it in force until the end of the calendar year. By the 
time that agreement expired, officials were well on the way toward formulating a new, 
comprehensive agreement, and on February 3, 1984, Natural Resources Commissioner 
Esther Wunnicke signed a Memorandum of Understanding governing the management 

88 Cynthia E. Wilson (Assistant to the Secretary of the Interior) to Mike Whitehead (Special Assistant 
to the Governor), December 2, 1977, File NR 1-1, Series 88 (1978), RG 01, ASA; Alaska Department of 
Fish and Game, Public Law 96-487. Alaska National Interest Lands Conservation Act. Legislative History, 
Volume XL: Section-By-Section Progress Analysis, unpub. mss., Fall 1981, 7, 616-17. 

89 Skagwav News. July 4, 1984, 5. 
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of state lands within the park. NPS Regional Director Roger Contor signed the MOU 
eleven days later. The memorandum, to a large extent, was a repeat of the 1978 
cooperative agreement; like the earlier agreement, it pertained to state lands in Dyea, 
along the Chilkoot Trail, and in the White Pass Unit. The most substantive change, 
insisted upon by the NPS, was that park rangers would be commissioned as state 
Natural Resources Officers and would be given the authority to enforce federal park 
regulations (known as 36 CFR regulations) on state lands in the park. The MOU was 
scheduled to be effective for five years.90 

The new MOU was presented to Skagway residents at a public meeting in the NPS 
visitor center on April 27. Chief Ranger Jay Cable led the meeting and laid out the 
differences between the 1978 and 1984 federal-state agreements. Under the new 
regulations included in Title 36 of the Code of Federal Regulations, the following rules 
would pertain to state land in Dyea within the park: no woodcutting, no hunting, and no 
camping outside of designated areas (either in Dyea or on the trail), no firearms on the 
trail, and no commercial trips on the trail without a permit. Cable also voiced 
objections to horse grazing and model-airplane activity on the flats. But remembering 
the fiasco related to the 1980 land acquisition plan, he did not attempt to mandate the 
removal of either activity. He was also careful to note that the agency, in its 
implementation of these regulations, would not be stepping on any private property.91 

Several days before the meeting began, the park staff learned from several local 
residents that the MOU would not be well received. Perhaps for that reason, Sims was 
away from Skagway that day, leaving Cable to be the designated meeting leader. As 
expected, the crowd of 75 lashed out at the NPS because residents wanted to continue 
such activities as woodcutting, hunting, snowmachining, model airplane flying, motorbike 
riding, fishing, grazing and even golfing. As the local press noted, "Rarely have Skagway 
residents been so vocal and united in their opposition to something." Most of their 
rancor, however, was vented not at the Park Service but at Linda Krueger and Carol 
Wilson of the state Department of Natural Resources, who had negotiated the 
agreement without a public hearing. Both were present, and "were in for an earful" 
from those in attendance. They admitted their mistake, with Wilson telling the crowd 
that "it was unfortunate that we did not know your concern." Most of those who 
commented said, in effect, that they liked the NPS so long as its role was limited to the 
preservation of gold rush history and the attraction of tourists. They railed, however, at 
any attempt the agency made to impinge upon the lifestyle of local residents.92 

90 "Memorandum of Understanding Between the National Park Service, Alaska Regional Office and the 
Alaska Department of Natural Resources" (MU-9700-4-8006), February 14, 1984, in "Coop Agreement 
KLGO" file, AHC. 

91 Skagway News. April 11, 1984, 1. 

92 Skagway News, May 9, 1984, 1; Cable to Spude, telephone conversation record, May 1, 1984, in "Coop 
Agreement KLGO" file, AHC; SAR, 1984, 4. 



Chapter 8: Administering the Dvea Area 321 

Peter Goll, who represented Skagway in the Alaska House of Representatives, had been 
warned earlier, by several constituents, that the MOU had been signed without a public 
process. He therefore attended the April 27 meeting, and afterwards he attempted to 
work out a compromise. He first spoke to city officials about their concerns; he then 
spoke to a meeting of the Citizens Advisory Commission on Federal Areas, the body 
that had been created in 1981 in the wake of the Alaska Lands Act (see above). The 
commission forwarded its comments to state Department of Natural Resources 
personnel, who attended a May 4 meeting with Skagway officials. Goll also informed 
Governor William Sheffield, the Congressional delegation, and NPS officials in 
Washington about the problem.93 

By mid-May, action on resolving the problems in the cooperative agreement had shifted 
to Anchorage, where meetings were held between personnel in the NPS's regional office 
and the state DNR.94 By late June a compromise had been reached; that compromise 
was presented to Skagway residents at a lightly-attended July 6 public meeting, held at 
city hall. 

Under the compromise, some land uses were allowed on state land while others were 
prohibited. Regarding the discharge of firearms along the Chilkoot Trail, officials 
proposed that such use be allowed only if more than one-quarter mile away from the 
trail corridor, and only between November 1 and April 1. It would, however, be legal to 
carry a gun along the Chilkoot on a year-round basis. Camping outside of designated 
campsites would be prohibited, but wood cutting and gathering would be allowed, as 
would the use of model airplanes, motorbikes, and snowmachines.95 Despite a 
regulation which prohibited camping outside of the designated campsites, NPS officials 
tacitly allowed a Whitehorse-based model airplane group to make an annual camp on 
the Dyea flats. The group's presence was tolerated because it had been active since 
1980 and because the group's impacts on area resources had been slight. But as noted 
below, the park's attempt to curb those activities a decade later would create a firestorm 
of protest, both from the affected participants and from Skagway residents. 

At the public meeting, local residents had few quibbles with the newly-revised plan. 
Hunters Jay Frey and Jeff Graham, however, urged the negotiators to move the open 
season for hunting along the Chilkoot from November 1 to September 1 so that ducks, 
grouse, rabbits and other small game could be harvested during the fall season. They 
apparently also asked that the MOU omit the White Pass Unit; the area offered 
excellent hunting possibilities, but the NPS had thus far ignored the area. Two months 
later, the NPS and the state compromised on the measure; they agreed to omit the 

93 Skagway News. May 9, 1984, 1, 2; May 23, 1984, 2. 

94 Skagway News. June 6, 1984, 5. 

95 Skagway News. April 11, 1984, 1; May 23, 1984, 2; July 4, 1984, 5 
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White Pass Unit and allowed hunting in the Chilkoot Trail unit to begin on October 1. 
Skip Harding, the Deputy Director of Alaska State Parks, announced a final agreement 
in mid-September. Esther Wunnicke signed the amended MOU on October 23; Roger 
Contor affixed his signature to the document on November 21.96 

As has been seen, the NPS gained the titular right, as a result of the 1984 MOU 
process, to enforce NPS regulations in the Chilkoot Trail Unit of the park. But the 
discussion that preceded the revised MOU specified that many activities normally 
prohibited on NPS lands would be allowed. Both the February MOU and its November 
revision specified that the activities allowed on state-owned NPS lands would be 
determined in biannual joint meetings of state and federal officials. In reality, however, 
those meetings were never held. NPS officials, who were anxious to protect important 
resources but leery that local residents would overreact to any arbitrary prohibitions, 
instead implemented regulations on a piecemeal, low-key basis. Campers, for example, 
were allowed to camp on Dyea flats if they stayed away from the immediate vicinity of 
historic ruins, and motorcyclists were allowed to use the flats if they remained out of the 
historic townsite. Other recreational activities, such as airboats and snowmachines, were 
ignored and never emerged as a management problem.97 

In 1983 and 1984, the NPS also moved to issue a land protection plan. The 1980 land 
acquisition plan, upon which it was being modelled, had been the source of tremendous 
controversy because it had attempted to control the extent of development and the level 
of improvements on privately-owned property in the Dyea homestead area.98 For that 
reason, the plan was never completed and was not adopted. 

The agency's previous experience, moreover, made it both wary and well-prepared as it 
got ready to issue a new plan. Superintendent Sims, given the task of writing it, held a 
public meeting on November 23, 1983 in which he told local residents what the plan 
would contain. He gave the public ample opportunity to comment and announced that 
additional meetings regarding the plan would be forthcoming. Then, in January 1984, 
he began to write it.99 

96 Skagway News. July 18, 1984, 2; September 26, 1984, 3; "Memorandum of Understanding Between 
the National Park Service, Alaska Regional Office and the Alaska Department of Natural Resources," 
November 27, 1984, in "Coop Agreement KLGO" file, AHC. 

97 Jay Cable interview, May 1, 1995. 

98 In September 1982, the NPS's Washington office issued a guideline that replaced land acquisition 
plans with land protection plans, and called for the preparation of 120 new plans by April 30, 1985. NPS, 
"Land Protection Plan Instructions," September 15, 1982, 1, in "NPS Land Protection Guidelines" file, 
AHC. 

99 SAR, 1983, 4; Skagwav News. January 4, 1984, 1. 
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On January 27, Sims held a second public hearing on the plan in the Arctic 
Brotherhood Hall. At the meeting, he noted that a keystone of the plan was the 
delineation of a priority list for land acquisition. But the agency, as before, would only 
purchase property on a willing seller, willing buyer basis. Furthermore, because of a 
lack of acquisition funds, the park had no plans for any further private land 
acquisition.100 The plan, moreover, made no attempt to limit the activities of private 
property owners. The plan, therefore, was uncontroversial and was tacitly accepted by 
local residents. It was completed in July 1984. 

The final plan noted that there were still sixteen tracts of privately owned land in the 
park, their total acreage being 56.27 acres. It noted that "Most of the privately owned 
properties are now being used in ways which do not interfere with the management of 
the National Historical Park, such as residential and low levels of agricultural use." The 
two highest-priority parcels were the State of Alaska's holdings in the Chilkoot Trail 
Unit and the White Pass Unit, respectively. The third priority properties were the 
various Mahle Native claims (see Chapter 9). The Dyea properties of John McDermott 
and Alf Kalvick were next on the priority list, followed by those of several other Dyea 
landowners.101 

The Grazing Issue is Resolved 

One of the most contentious issues with which the NPS has had to deal has been 
grazing, both on the Dyea flats and elsewhere in the Dyea area. During the 1960s and 
1970s, an increasing number of livestock grazed in the Dyea area, and by the late 1970s 
approximately 30 horses, along with an occasional cow or mule, roamed the area each 
summer. Several local residents owned the stock, and no one was particularly 
concerned about their impacts on the area's natural and cultural resources until the 
NPS bought the old Pullen homestead in 1978 and began management efforts. 

As noted above, NPS officials let it be known soon afterward that grazing was an 
unacceptable activity. When Superintendent Hoffman began to formulate a Dyea 
management plan, he told local residents that the flats were severely overgrazed. In 
order to "get a good stand of grass" again, he recommended that all animals in the 
valley be either staked or fenced on private land. 

Livestock owners protested the proposed plan, and the plan was not implemented. 
Hoffman did, however, arrange for a U.S. Forest Service research biologist to evaluate 
the Dyea wetlands. The biologist noted that "I would classify the present horse use on 

100 Skagway News. January 18, 1984, 7; February 1, 1984, 2. 

101 Skagway News. March 28, 1984, 9; SAR, 1984, 3; NPS, Land Protection Plan. KLGO. n.d. (c. 1984), 
12, in "Land Protection Plan, 7/84" file, AHC. 
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the upper part of the Dyea wetlands as severe.... The end product of such a high level 
of grazing intensity is, of course, degradation and/or destruction of the marsh 
vegetation."102 

During the winter of 1979-1980, reports arrived that horses at the Slide Cemetery had 
knocked over a picket fence and knocked down grave markers. Later that winter, the 
Dyea area was annexed into the City of Skagway. The city code prohibited animals 
from running at large within the city limits. City officials, however, winked at the 
ordinance as it pertained to Dyea.103 

Superintendent Sims, who took over from Hoffman in September 1979, moved in early 
1980 to curtail grazing within the park. He did so in response to pressure from Douglas 
Warnock, an official in the Alaska Area Office.104 In March, Sims contacted the city 
police, local stock owners, and Alaska State Parks personnel. As a result of those 
contacts, he learned that because the NPS owned only a portion of the Dyea area, the 
agency could do little beside fencing the area—clearly an unacceptable option. The only 
other solution was to have the city enforce its grazing ordinance, an alternative that had 
little community support. Lacking other options, Sims ordered the erection of two small 
(5 foot square) fenced exclosures to monitor grazing impacts; one was located on the 
west side of the flats, the other on the east side. He also asked each stock owner to fill 
out a special use permit. That action, however, was less than successful. Some refused 
to complete the permits, and others did not comply with the conditions of the permit. 
Neither the city nor state, moreover, supported the NPS, and the permit system was 
criticized because it may have put the agency in violation of state law and the city 
ordinance.105 

The following spring, NPS officials attempted to improve upon the permit system. 
When city officials met with Doug Warnock in March, they requested that grazing be 
allowed to continue under a permit system, perhaps with a reduced number of animals 
for the 1981 summer season. Two months later, the NPS requested that the Skagway 
City Council introduce a loose animals ordinance that would have solved the problem. 
In June, however, both the permit system and the ordinance were shot down at a public 

102 Lynn Canal News. April 12, 1979, 8; NPS, Cultural and Natural Resource Management Plan. KLGO, 
February 1982, 37, 43. 

103 Ken Schoenberg to Bill Brown, November 14, 1979; Bill Brown to Doug [Warnock], March 20, [1980]; 
both in "KLGO Misc. Corresp., 1977-1983" file, AHC; NPS, Cultural and Natural Resource Management 
Plan. KLGO. 44. 

104 Cook to Supt. KLGO, February 14, 1980, in "KLGO Misc. Corresp., 1977-1983" file, AHC; Jay Cable 
interview, May 1, 1995. 

105 SAR, 1980, 2; Bill Brown to Doug [Warnock], March 20, [1980]; NPS, Cultural and Natural Resource 
Management Plan, KLGO. 44. 
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hearing. Most residents at the meeting complained that grazing land and livestock feed 
in the Skagway area were too scarce to halt open grazing. NPS officials, in response, 
opted to not offer grazing permits that summer. Agency activity was limited to having 
seasonal rangers make a daily record of livestock and wildlife observations.106 

The NPS, thereafter, played a minimal role in attempting to regulate grazing activity. In 
a draft resource management plan written in 1982, the agency opted to continue present 
management activity, because "Without the support of other land owners in the area we 
do not have any other realistic options."107 

In early 1984, the grazing issue flared up again, shortly after the fmalization of a 
federal-state memorandum of understanding. A key provision in the new agreement 
was the NPS's ability to be able to enforce its regulations on state lands. When NPS 
Chief Ranger Jay Cable told local residents about the new MOU in an April public 
meeting, he remarked that grazing had to be cut back or stopped, but just how and 
when that would occur had yet to be decided. "The animals definitely are in trespass," 
he noted. "My advice to grazers is to look elsewhere."108 

The outcry Cable received at the public meeting, as noted above, put the whole MOU 
issue in doubt for awhile, and regarding the grazing issue, the NPS found that it had no 
more allies than it had in 1980 and 1981. State Natural Resources staff noted that state 
law supported open grazing and that it required the property owner to fence out 
unwanted animals.109 

After that point, the NPS once again dropped the issue. But soon after, others joined 
the fray. During the past several years, Dyea residents had become increasingly agitated 
by the presence of free-ranging horses because they broke down fences and wrecked 
gardens. In some cases, the animals caused several thousand dollars' worth of property 
damage. Dyea resident Nancy Berland, whose garden was severely impacted, reacted by 
filing suit against the city. She lost an initial magistrate's decision, but she appealed the 
verdict. In a later ruling by the Haines magistrate, she won the right to prohibit open 
grazing in Dyea.110 

ice Warac-ck "Report on Meeting with Skagway City Officials Concerning NPS/Skagway Relationships;" 
Lynn Canal News. May 28, 1981, 4; July 2, 1981, 6; NPS, Cultural and Natural Resource Management Plan, 
KLGO, 37, 44. 

107 NPS, Cultural and Natural Resource Management Plan, KLGO, 45; Lynn Canal News, July 2, 1981, 
6. 

108 Skagway News. April 11, 1984, 1. 

109 Skagway News. July 18, 1984, 2. 

110 Jay Cable interview, May 1, 1995. 
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The council, meanwhile, had two lively hearings on the matter in September and 
October 1984. Horse owners and their supporters generated 39 letters in support of 
open grazing, while those who hoped to control grazing wrote a "briefcase full" of letters 
to bolster their cause. The recent legal case, however, tipped the scales of justice 
against the grazing interests. After considering several options, the council on October 
11 passed an ordinance stating that any owner of an animal found loose within the city 
limits would be guilty of a misdemeanor and subject to a fine. That code revision went 
into effect on January 1, 1985. Local residents, begrudgingly at first, complied with the 
new ordinance. 

Since that time, open grazing has been prohibited in the Dyea area. The grasses along 
the Taiya River and elsewhere in the Dyea area have rebounded to healthy levels. The 
exclosure on the east side of Dyea flats was removed by park personnel in the early 
1990s, but the exclosure on the west side is still standing.111 

The Dyea Development Concept Plan 

In order to fulfill the objectives outlined in the park's 1973 master plan, and to solve 
land use issues not covered in the plan, NPS officials recognized the necessity for 
writing a plan for managing the Dyea area. As noted above, the 1978 cooperative 
agreement anticipated the preparation of "recreational or historical management plans" 
for Dyea, and in response, Superintendent Hoffman attempted to write such a plan in 
1978 and 1979. He held public meetings with local residents, obtained input from 
Alaska Area Office planners, and announced a draft management plan. That plan, 
however, was neither finalized nor implemented. The brouhaha that followed the 
issuance of the Land Acquisition Plan in April 1980, moreover, put such a negative cast 
on planning issues that the National Park Service made no attempt for the next several 
years to issue a planning document regarding the management, protection, or 
interpretation of park resources in the Dyea area. 

The need for a plan, however, remained. The 1982 draft Resource Management Plan 
noted that "the most critical [park] resource management issue is the lack of a 
Cooperative Management Plan for the Chilkoot Trail unit." Regional Historian Bill 
Brown, in 1983, reiterated the need for a planning effort centered on Dyea management 

112 

issues. 

111 Skagway News. September 26, 1984, 6; October 10, 1984, 2, 3; October 24, 1984, 5; January 16, 
1985, 8; Claudia Rector to author, email, May 15, 1995. 

112 NPS, Cultural and Natural Resource Management Plan, KLGO, 6; Brown to Jay Cable, October 
12, 1983; both in "KLGO RMP Comments" file, AHC. 
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In early 1984, the creation of a plan got underway when Robert Spude, Brown's 
successor, suggested to Chief Ranger Jay Cable that the Chilkoot Trail Unit needed a 
philosophy guiding its management. He envisioned that specific aspects of the plan 
would be interpretive plans for Dyea and the trail, as well as a Historic Structures 
Report for the Unit. The beginnings of an interpretive plan had been underway since 
1981, when wayside exhibits for Dyea as well as the Chilkoot Trail had been proposed 
as part of the park's Interpretive Prospectus. To complement that data, Spude 
proposed the compilation of additional cultural resource data. To that end, he had 
already orchestrated the compilation of additional research about the historic Dyea 
townsite.113 (See the following section.) 

Spude's suggestions began to bear fruit that summer. By late June, Chief Ranger Cable 
was noting that "a management plan for Dyea may be assembled in the not-too-distant 
future." Shortly afterwards, Superintendent Sims formally requested the assistance of 
Spude and planning chief Linda Nebel in the compilation of a Development Concept 
Plan for Dyea.114 

Given the go-ahead to proceed, Spude and Nebel began working on the plan. Work 
that year focused on a Dyea-area trail and walking tour. Plans called for a Dyea 
orientation panel to be located at the entrance to Dyea Campground, and the 
interpretive trailhead and parking area would be located adjacent to the old Pullen 
Barn. From there, the proposed trail would connect four other sites in the historic 
townsite. Dyea's Native village and old Trail Street would be discussed at the Matthews 
Cabin; the Palm Sunday avalanche would be described at the Slide Cemetery; Dyea's 
boom-town days would be interpreted at the "false front" (part of a rush-era real estate 
office), and waterfront activity would be explained at the collapsed Vining and Wilkes 
warehouse. The trail was to be completed by the summer of 1986.115 

Preparation of the plan was delayed thereafter because regional office planners were 
overwhelmed by business related to the preparation of park general management plans. 
(Draft GMPs for nine of Alaska's fifteen park units were completed in 1985; final plans 
for those parks were completed the following year.) By April 1985, however, Nebel had 
assigned planner Suzy Stutzman to the Dyea project. Stutzman completed a task 
directive, and in late August she visited Dyea. While there, she conferred with seasonal 
archeologist Karl Gurcke who was investigating and mapping Dyea that summer. She 
lauded that effort, and in her trip report recommended that any public involvement 

113 Spude to Jay Cable, February 23, 1984, tel. conversation record, in "1984 Dyea Improvements" file, 
AHC; NPS, Interpretive Prospectus. KLGO. October 1981, 15. 

114 Author to Spude, June 29, 1984, in "Norris Letters to Spude" file, AHC; Supt. KLGO to RD/ARO, 
July 11, 1984, in "Dyea DCP" file, AHC. 

115 "Dyea/General Development, 1984," in "Maps" file, AHC; n.a., "Historic Dyea Plan," summer 1984, 
in "Dyea DCP" file, AHC; SAR, 1984, 2. 



328 Legacy of the Gold Rush 

related to an interpretive trail wait until the completion and analysis of Gurcke's field 
work.116 

Stutzman intended to follow her work with the creation of a series of plan alternatives, 
followed by public meetings in early 1986. The completion of a draft and final 
Development Concept Plan would have followed. That scenario was still in the works 
as late as December 1985. That month, however, Stutzman left her position, and given 
the press of duties related to GMP preparation, the Dyea DCP was tabled.117 

Clay Alderson, who became superintendent in September 1986, was initially content 
with the existing state of affairs, noting that "people should not expect much more 
development in the future" in the Dyea area. A year later, however, the DCP idea was 
revived. The agency now sensed that the restoration of Dyea's historic buildings, the 
improvement of Dyea's campground, and planning for the area surrounding the 
Chilkoot Trail head had become sufficiently important issues that a team, headed by 
regional planner Sandy Rabinowitch, was assigned to write a DCP that would guide 
Dyea-area development. Field work related to that effort was scheduled for the 
summer of 1988, but it was derailed because planning department personnel were 
overwhelmed by work related to a series of park wilderness-designation studies.118 

After that time, the DCP idea remained tabled until revived during the early 1990s as 
part of the park's General Management Planning process (see below). 

Historical and Archeological Research, 1984-1988 

As noted above, the first attempts to gather cultural resource information about the 
Dyea area took place during the late 1970s. Contract historian Robert Spude travelled 
to libraries both inside and outside of Alaska and compiled an impressive amount of 
data about Dyea and the Chilkoot Trail. Archeologist Craig Davis led a crew that 
exhumed several graves in the old Dyea Cemetery. During the summer of 1979, 
Caroline Carley headed a team of archeologists that surveyed both Dyea and the trail. 
That same year, Spude began to compile a volume on the trail's history and its extant 
resources. The only additional cultural resource data gained about the Dyea area 
resulted from the two surveys performed in 1981 and 1983 as part of the proposed West 
Creek hydroelectric dam. There was also a small amount of artifact inventorying, 

116 Spude to L. S. Hart, April 8, 1985, in "NPS Memoranda-KLGO, 1980-87" file, AHC; Skagwav 
News, April 10, 1985, 2; Suzy Stutzman to Spude, August 6, 1985; Stutzman to Chief, Division of 
Planning, ARO, September 12, 1985; both in "Dyea DCP" file, AHC. 

117 Skagwav News, November 1985, 3; Stutzman to Nebel, December 31, 1985, in "Dyea DCP" file, 
AHC. 

118 Skagwav News. September 17, 1986, 3; December 1987, 7; SAR, 1987, 5; SAR, 1988, 4. 
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marking, and monitoring in 1983 performed by Colleen Sinnott and Cathy Shank. Their 
work in Dyea that year was a minor part of a two-year project that primarily dealt with 
Chilkoot Trail sites (see Chapter 9). 

In 1983, Spude became regional historian, and perhaps because of his longtime 
affiliation with the park, he prepared to gather additional historical data. He learned 
that Skagway resident Frank Norris, a former seasonal interpreter, was interested in 
Dyea's history, and in March 1984 he contracted with him to compile a business 
directory of the gold-rush town and to assemble a map of how Dyea's street pattern 
must have appeared to the Klondike stampeders. (Dyea's street pattern had been laid 
out in October 1897, but the town's plat map had been lost and no other maps were 
known to exist.) Norris completed his work a month later.119 

Less than a month after Norris completed his project, University of Idaho archeologist 
Karl Gurcke arrived in Skagway to begin a survey of the old townsite. Gurcke, assisted 
briefly by Linda Medlock and regional office archeologist Harvey Shields, mapped a 
portion of the downtown commercial section and dug ten one-meter-square test pits. In 
addition, he dug seven randomly-placed augur holes that summer. Altogether, Gurcke's 
investigations resulted in the recovery of approximately 4,000 artifacts, primarily 
fragments of bricks, ceramics, glass, and tin cans. Research ecologist Gary Ahlstrand 
provided additional assistance that summer by visiting Dyea and coring 36 of the largest-
diameter trees in the historic townsite. Ahlstrand's research revealed that just two trees, 
both located in the Native cemetery, predated the gold rush; four others, in scattered 
locations, dated from 1899 to 1904. Most of his remaining sample dated from the 1905-
1914 period.120 

Regional officials, evidently pleased by Gurcke's efforts, hired him back for the 1985 
season. Given a longer field season, he and assistants Nicole von Gaza and Linda Haws 
were able to extend the existing mapping grid 1,100 meters to the north, and they also 
excavated an additional ten test pits. As a result of their efforts, they inventoried and 
collected 1,600 artifacts, plus another 1,440 pieces of charcoal. After the completion of 
the season's work, Superintendent Sims announced his pleasure with the team's 
accomplishments, noting to a local reporter that they had "uncovered large amounts of 
things you and I probably don't get excited about, a bunch of broken glass and broken 
bricks, but to them it is significant."121 

119 Norris, "A Directory of Businesses in Dyea, Alaska" and "An Historical Map of Dyea, Alaska and 
Vicinity," both in "Dyea: Directory of Businesses, Notes for Historical Base Map" file, AHC; Craig Davis 
to Supt. KLGO, May 9, 1984, in "Karl Gurcke, 'Gold Rush Archeology: The Surveying and Testing of 
Dyea, Alaska, 1984-85'" file, AHC. 

120 Karl Gurcke, interview by author, May 2, 1995; Gurcke, Gold Rush Archeology, iii-iv; SAR, 1984, 
2; Ahlstrand to Regional Archeologist, ARO, October 18, 1984, in "Tree Rings" file, AHC. 

121 Gurcke, Gold Rush Archeology, iv; Skagway News, November 1985, 3; SAR, 1985, 1. 
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By the time Gurcke had begun his second season of work, regional cultural resource 
officials were familiar with the proposed Dyea Development Concept Plan. They 
furthermore recognized that the ongoing archeological work was a necessary aspect of 
that DCP. In order to expand both the scope and diversity of the cultural resources 
portion of the DCP, officials proposed the preparation of a Historic Structures Report 
for both Dyea and the Chilkoot Trail. The archeological portion of the report was 
already underway; the Dyea portion of the report was to be completed first, followed by 
additional work ascending the Chilkoot Trail corridor. In addition, historical research 
would be needed to document structures and other resources in the Chilkoot Trail Unit, 
and high-quality architectural drawings would be needed to record features at a selected 
number of sites.122 

In order to complete the proposed report, Robert Spude rehired seasonal interpreter 
Frank Norris during the spring of 1985 and asked him to complete historical site reports 
on 16 area sites. All but five of those sites were located in Dyea. Joining him that year 
was seasonal architect Carol Taylor, who produced a series of maps, diagrams, and 
technical drawings. Some of the drawings depicted Dyea and trailside structures, while 
others related to Chilkoot Trail tramway features. The work of the two individuals was 
forwarded to the regional office, who produced a final product in early December.123 

During 1986, work continued on the Historic Structures Report. In January, Spude 
hired Norris for a third time and asked him to write historic site reports on additional 
sites within the trail corridor. By May he had completed an additional 16 site reports; 
sites were as large as Canyon City or as small as the grave marker above Sheep Camp. 
In addition, he had compiled gold rush-era maps and business directories for Canyon 
City, Sheep Camp, and the Scales. That summer, Gurcke arrived for a third season's 
work. While his primary effort that year was a survey of the Chilkoot between Dyea 
and Finnegan's Point, he also did some survey work at the north end of the Dyea 
townsite. Gurcke that year was assisted by seasonal archeologist Scott Zimmerman and 
seasonal historian Frank Norris. 

Further work on the HSR took place in 1987. Norris was called on to compile seven 
brief reports for structures in Dyea, Canyon City, and Sheep Camp. Gurcke, hired as 
the park's permanent Cultural Resource Specialist that March, supervised two seasonal 
archeologists (Scott Zimmerman and Noreen Fritz) who spent the summer doing further 
mapping and surface collecting in Dyea. Zimmerman and Fritz's work was continued in 

122 The drawings would need to conform to the standards of the Historic American Buildings Survey 
(HABS) and the Historic American Engineering Record (HAER). Leslie Starr Hart, "Work Plan, 
Historical and Archeological Evaluation of the Historic Townsite of Dyea and Outlying Sites Along the 
Chilkoot Trail, KLGO, AK, 1985," 1, in "KLGO-C.T. Archeo Survey 1986" file, AHC. 

123 Regional Historian, ARO to Supt. KLGO, December 2, 1985; Frank Norris and Carol Taylor, 
Historic Structures and Sites. Dyea and the Chilkoot Trail, unpub. mss.; both in "CT HSR" file, AHC; 
SAR, 1985, 1. 
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1988, for a brief period, by archeologists Bill Jurgelski and Heidi Hill, who surveyed, 
mapped, and recorded additional features at the north end of the Dyea townsite. Carol 
Taylor, the seasonal architect hired in 1985, was posted in Anchorage in the fall of 1987. 
During her tenure there, she compiled selected archeological reports, historical site 
reports, and architectural drawings and completed a draft HSR.124 

A major reason for the preparation of the Historic Structures Report was the 
preservation of the remaining gold-rush structures along the trail, and to effectuate that 
preservation, NPS officials decided to adopt the crystallization technique. This idea, 
which was developed by Buck R. Nelson in a 1977 article and first championed in 
Alaska by Chief Ranger Jay Cable in 1982, involved the stabilization of historic 
structures and ruins by minimal support, clearing of vegetation, fencing, and the 
application of a chemical preservative. Cable recognized that the park's master plan 
and environmental statement, written in 1973-1974, had called for the trail structures to 
be stabilized, and he looked favorably on the crystallization idea because it had proven 
successful in such western ghost towns as Bodie, California and Bannock, Montana. 
Given the fact that there were more than 40 deteriorating structures along the trail, 
Cable noted that "unless positive steps are taken to slow down this deterioration, all that 
will remain in a few years will be a collection of scattered building materials." He 
therefore suggested that the technique be adopted at the Dyea False Front, the Slide 
Cemetery, and three other structures along the Chilkoot Trail corridor.125 

Regional Historian Robert Spude adopted a similar viewpoint to Nelson and Cable. He 
presented his philosophy of minimal intervention at a conference in October 1984. 
Noting that "restoration work will attempt to retain the natural aged appearance of 
structures, not an incongruous new looking reconstruction," he felt that the best way to 
preserve the remaining trail structures would be to "replace select wood and metal 
members as needed, with matching parts." In later remarks, he added that "time and 
nature do not permit 'as is' preservation" and that "benign neglect has been just as 
effective as a bulldozer in demolishing [the gold rush] structures." He therefore 
suggested that the agency's goal should be to "preserve the condition of the ruin to the 
time of the establishment of the park; as boards crumble, they are to be replaced with 

124 SAR, 1987, 4; SAR, 1988, 2; Gurcke, "KLGO, History of Cultural Resource Projects," 4, 5; L. S. 
Hart to Supt. KLGO, November 18, 1987, in "CT HSR" file, AHC; Bill Hanable to author, May 12, 1988, 
in author's collection. 

125 NPS, Cultural and Natural Resource Management Plan, KLGO, 7; NPS, KLGR Master Plan, 44; 
NPS, FES/KLGR. 7-8. The three other buildings that Cable suggested for crystallization included the so-
called Sheep Camp Hotel (actually a warehouse, located near the former recreational campground), the 
knock-down boats just south of Chilkoot Pass, and Archie Burns's horse whim just above the Golden 
Stairs. 
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lumber or wood that will fade and weather like the original, thus preserving the visual 
integrity, the historical feel of the landmark."126 

Spude received support for his philosophy from Chief Historian Ed Bearss in 
Washington. But other key players, including Regional Historical Architect Dave Snow 
and park maintenance chief John Warder, rejected the idea as being unworkable.127 

Spude continued to espouse crystallization until he left Alaska in December 1987. But 
his successor, Kate Lidfors, did not share his enthusiasm. In a 1988 memo, she noted 
that the concept was 

difficult to apply to structures which are deteriorated beyond the point 
where stabilization and historic preservation maintenance are practical. 
We do not have the technology to, in effect, imbed mouldering log ruins 
in amber.... I am concerned that the conceptual appeal of this approach 
leads to impracticable and philosophically unsound treatments.128 

Given Spude's departure, the lack of support for crystallization from other key officials, 
and widespread criticism of Carol Taylor's portion of the draft HSR, both the 
crystallization concept and the historic structures report were quietly tabled. Since that 
time, archeological work along the trail has continued (see Chapter 9), but neither park 
nor regional personnel have made any attempt to either compile a new preservation 
plan or complete the HSR. Trail maintenance crews, as a result, have made only a 
minimal attempt to preserve the trailside structures, and they continued to deteriorate. 
In 1994, the structures received renewed attention when personnel from the agency's 
Harpers Ferry Center hiked the trail and recommended preservation measures. That 
report offered a number of sound recommendations, but it never got beyond the draft 
stage.129 

A beneficial byproduct of the research that went into the Historic Structures Report was 
an updated, expanded National Historic Landmark nomination for the Chilkoot Trail 
Unit. As noted above, separate National Register forms for Dyea Site and the Chilkoot 

126 Robert L. Spude, "The Klondike Gold Rush, a Preservationist's View," paper given at Western 
Historical Association, St. Paul, October 11, 1984, in "Dyea Plan" file, AHC; Spude, "Crystallization, KLGO," 
n.d. (c. 1987), in "Crystallization at KLGO" file, AHC. 

127 Bearss to Spude, October 25, 1984, in "Dyea Plan" file, AHC; Sandra Faulkner, interview by author, 
January 10, 1995. 

128 Lidfors to Files, July 14, 1988, in "CT HSR" file, AHC. 

129 Bill Hanable to author, May 12, 1988; Hanable to author, June 13, 1988; author to Hanable, June 27, 
1988; all in author's collection; Ronald E. Sheetz, Alan M. Levitan, and Bart Rogers, Condition Survey 
Report of Chilkoot Trail CKLGOl Artifacts (draft), 1994, in File D5, KLGO central files. 
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Trail had been completed in 1975 and 1976, respectively; those forms had been 
combined, and in June 1978 the Secretary of the Interior had designated the Chilkoot 
Trail and Dyea National Historic Landmark. Those forms, however, gave only brief, 
vague descriptions of the resources contained within them, and as a consequence, the 
landmark boundaries did not precisely conform to the location of the major 
resources.130 

In order to overcome those incongruities, the NPS hired Frank Norris during the 
summer of 1987 to complete a revised NHL nomination. Norris completed a draft 
nomination, which suggested a narrowly-defined boundary, on August 1, 1987. The 
nomination was reviewed by the park's Washington office and approved in the spring of 
1988. The revised NHL nomination was then given a public comment period, where it 
was delayed because of objections from Skip Elliott, Skagway's mayor and a longtime 
Dyea landowner. Elliott's property had been included within the original (1978) NHL 
boundaries, and the NHL revision process (despite Elliott's objections) did not affect 
the status of his property as it pertained to the NHL boundary. Even so, his objection 
put the nomination on hold for the next several years. Then, in 1991, the public was 
given a second opportunity to comment. This time, no protests were filed. The 
nomination was approved by the State Historic Preservation Officer in November 1991 
and by the state's Historic Sites Advisory Board in February 1992. Rep. Don Young, 
working with the NPS, revised the NHL's boundaries; the newly-designed NHL, 
however, still protected all of the historically-significant areas that Norris had identified 
in 1987. On November 4, 1992, the revised boundary nomination was formally 
established by Jerry Rogers, the NPS's Associate Director for Cultural Resources.131 

Lands Issues and Campground Activities, 1988-1992 

Scattered management actions characterized the Dyea area during the late 1980s, and 
most of those that occurred took place either along West Creek or in the park's Dyea 
Campground. Along West Creek, a considerable amount of private-sector planning had 
taken place during the early 1980s toward the construction of a hydroelectric facility, 
and during the late 1980s officials tried to revive the proposed federal-state land swap 
that would have facilitated the dam's construction. Other activities revolved around the 
rehabilitation of the West Creek bridge, law enforcement problems in Dyea 
Campground, and new visitor and staff facilities at the campground. 

As noted above, a federal-state land swap had been proposed in the spring of 1982 that 
would have removed 22 acres from the park, at the northwest corner of the homestead 

130 Boyd Evison to Associate Director, Cultural Resources, WASO, November 24, 1986, in Chilkoot 
Trail NHL files, AKSO-RCR Collection. 

131 Chilkoot Trail and Dyea NHL files, AKSO-RCR Collection. 
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area, so that power authorities would be able to have a site for a powerhouse as part of 
the proposed West Creek hydroelectric project. That September, the land trade had 
been promoted by Interior Secretary James Watt. A month later, the closure of the 
White Pass and Yukon Route railroad had dampened all enthusiasm for the trade. 
Despite the closure, some federal and state officials recognized that the economics of 
power generation would someday improve. As a result, talks to revive the trade 
resurfaced in 1986. At that time, the West Creek project was still on hold and in the 
planning stages; it was a back-up energy source for southeastern Alaska. 

Skagway citizens were informed in August 1987 about the deal, proposed by the state's 
Division of Land and Water Management in the Department of Natural Resources, that 
would have deeded the 22-acre powerhouse site to the state in exchange for a 40-acre 
parcel surrounding Canyon City and an 80-acre parcel surrounding Sheep Camp. (The 
NPS was interested in obtaining the two parcels because the 1984 Land Protection Plan 
had identified the Chilkoot Trail corridor as the highest acquisition priority; Canyon 
City and Sheep Camp were the two largest ghost towns on the U.S. side of the trail.) 
The trade at that time was "in the process of being completed." Larry Bullis of DNR 
announced that only public opposition, of which there had been none thus far, could 
prevent the trade from taking place.132 

The NPS, at first, went along with the proposal. But before they could agree to it the 
various parcels were independently appraised. The appraisals revealed that the 
powerhouse site was valued at approximately $11,000, while the cumulative worth of the 
trailside parcels exceeded $60,000. The NPS had no funds to pay the difference and the 
state was unwilling to pursue an unbalanced trade, so the trade was put on hold for the 
time being.133 

In 1989, another plan arose that held the potential for the NPS to acquire parcels in the 
Chilkoot Trail Unit. The City of Skagway, as noted above, had attempted to acquire 
state lands in the Dyea area-both inside and outside of the park-in August 1980 as its 
Municipal Entitlement Program allotment. That attempt had failed because of state 
opposition. In the fall of 1989, the city made a second attempt to acquire state lands. 
That selection included more than 1,000 acres within the park and included land on 
Dyea flats, at Canyon City and at Sheep Camp. The action was encouraged by NPS 
Superintendent Clay Alderson. The superintendent, in an attempt to help the city 
choose applicable parcels, broached the idea that the NPS would pay the costs of 
surveying and clearing title to land within the park if the city would sell that land, at fair 
market value, to the Park Service. Given those funds, the city would be able to survey 
other lands outside of the park boundaries. The city was favorable to Alderson's 
proposal but the state, engulfed by the Mental Health Trust controversy, placed the 

132 Skagway News. August 7, 1987, 9. 

133 SAR, 1987, 7; SAR, 1988, 6; "West Creek Land Exchange" file, AKSO-EL. 
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selections on hold. The proposed land transfers did not take place, at least for the time 
being.134 

Another activity that took place in 1989 was the renewal of the federal-state 
Memorandum of Understanding regarding the management of the state's Dyea and 
Chilkoot Trail lands. Since November 1984, when the last MOU had been signed, 
relations between the Alaska DNR and the NPS had been relatively peaceful, and as 
renewal time approached, state officials expressed no particular desire to modify the 
1984 memorandum. NPS officials, however, let it be known that they were 
uncomfortable managing thousands of acres that they did not own. The agency, they 
noted, had already spent hundreds of thousands of dollars maintaining and patrolling 
the trail, constructing permanent improvements, and identifying cultural resources. As a 
result, the agency could not continue indefinitely to spend money on state lands without 
some assurance that the lands would be transferred to federal ownership in the very 
near future. Given that caveat, the state and NPS came to terms on a 15-year 
Memorandum of Understanding. Acting DNR Commissioner Ron Swope signed the 
MOU on December 20, 1989, and NPS Regional Director Boyd Evison finalized the 
agreement on January 16, 1990.135 

In response to the NPS's pressure, the state began looking at other federal lands in 
Alaska that could be used in negotiating an exchange for its Dyea and Chilkoot Trail 
parcels. Superintendent Alderson met several times in 1990 with Neil Johannsen, 
director of the Alaska Division of Parks. Following those meetings, the state 
determined that the only federal lands that they wanted to acquire were NPS lands. 
The NPS refused to release any parcels that were already included within park 
boundaries.136 Alderson, however, would not accept that standoff. He set up a 
meeting with Ron Swanson, director of the state's Division of Land Management, and 
with Johannsen to discuss the issue. After that meeting, Swanson and Johannsen 
offered to sell the state's land in the park to the federal government. They did so 
because the state was trying to raise money to purchase land in Kachemak Bay State 
Park, near Homer. NPS officials were pleased by the offer, but due to restrictions in 
the 1976 act that authorized the park, the agency was unable to purchase state lands. 
The state, therefore, offered to support the NPS's request for funding and for authority 
to purchase the state land in a request to Congress through the office of Senator 

134 Clay Alderson to Neil Johanssen, November 15, 1989, in "MU 9700-0-9001" file, AKSO-ABC; SAR, 
1989, 5; SAR, 1990, 3; Clay Alderson, interview with author, April 25, 1995. 

135 SAR, 1989, 5; Clay Alderson to Neil C. Johanssen, November 15, 1989, in "MU 9700-0-9001" file, 
AKSO-ABC. 

136 SAR, 1990, 4; Skagwav News. February 22, 1991, 1. 
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Stevens. Congress, however, showed little interest in modifying the park act to allow 
the land purchase. As a result the purchase option was not pursued.137 

Another issue pertaining to West Creek, in addition to the proposed land swap, 
developed in 1988 when state inspectors closed the West Creek bridge, declaring it 
unsafe. The bridge had been built in 1964 to transport H&M (Hosford and Mahle) 
Logging Company timber from state lands on the north side of West Creek into 
Skagway. (An earlier bridge, just downstream, had been built by the Hanousek family 
in the late 1940s but had been torn down shortly after the newer bridge was completed.) 
Users of the bridge had included Ed and Wanda Hanousek, who owned a homestead 
just northwest of the bridge; Chilkoot Trail users, who during the 1960s and early 1970s 
used the bridge prior to crossing the Taiya River by tram cable (see Chapter 3); 
National Park Service rangers and maintenance crews, who avoided "Saintly Hill" by 
paddling across the river from a landing north of the bridge; and recreational users in 
West Creek valley. The state, and later the Hanousek family, had maintained the 
bridge over the years, but in mid-June 1988 bridge inspectors deemed it so spindly that 
they barred all traffic from crossing it.138 

City officials, local residents, and other bridge users met soon after the shutdown to 
make rehabilitation plans. No one was sure, at first, who owned the bridge. The state's 
Department of Natural Resources, it turned out, owned the structure; because of a lack 
of funds, however, bridge rehabilitation would be a shared responsibility. In August 
1988, Mayor Skip Elliott met with Hanousek and state Department of Transportation 
and Public Facilities officials about the bridge, and after that meeting, the state agreed 
to partially fund the rebuilding project. (Local residents, working for a minimum wage, 
supplied the labor.) By February 1990, the state had provided those funds, and 
construction of a new bridge began a year later. In February 1992 the bridge was 
completed and reopened to traffic.139 

Another issue that arose during the late 1980s was law enforcement. As noted above, 
seasonal NPS rangers had been working on the trail since 1973, and since 1979 they had 
been stationed in Dyea. They were not, however, given law enforcement 
authority (only the chief ranger had that authority), primarily because the NPS was wary 
about stirring up local resentment against the agency. Rangers were further 
encumbered because many of Skagway's police officers did not patrol in the Dyea area. 
(Prior to 1980, the area had been outside of the Skagway city limits, and only the 
Alaska State Trooper, based in Haines, had jurisdiction there. After 1980 Skagway 

137 SAR, 1991, 2; Clay Alderson to author, email, April 23, 1995. 

138 Skagway News. June 24, 1988, 1, 2; July 8, 1988, 3. 

139 Skagway News. July 8, 1988, 3; August 5, 1988, 3; February 1990, 4; February 22, 1991, 5; April 10, 
1992, 1, 2. 



Chapter 8: Administering the Dyea Area 337 

police were authorized to enforce the law there; as a practical matter, however, police 
rarely visited the area.) The lack of law enforcement in Dyea or on the trail was an 
obvious gap; the problem, however, was minimal, because few situations arose in which 
police protection was necessary.140 

That situation changed during the weekend of May 21-23, 1988. Hundreds of 
Canadians celebrated the Victoria Day weekend by coming to the Skagway area, as they 
had each year since the Klondike Highway had opened. During previous years, the 
weekend had been pleasantly uneventful; hotels and campgrounds (including NPS's 
Dyea Campground) had been full, and cash registers at the town's bars, liquor stores, 
and other establishments were busy for the first time in months. The only trouble that 
had arisen out of the annual festivities had been scattered incidences of drunkenness 
and littering. But in 1988, the celebrations took an ominous turn. More than 300 
youths camped in and around Dyea campground, and for three days both Dyea and 
Skagway endured scenes of drunkenness, fighting, noise, property damage, and 
vandalism.141 Park Service officials and Skagway police officers were clearly 
overwhelmed by the lawlessness; they coped with the rowdy throng by frequent patrols, 
by ordering some of the miscreants out of the country, and by calling in the Alaska 
State Troopers for prisoner transport. In order to prevent a repetition of the weekend's 
activities, MPS officials had a series of meetings soon afterward with other local law 
enforcement officials. In concert with their counterparts from the Royal Canadian 
Mounted Police, these meetings continued, on an annual basis, for years afterward.142 

As a result, the events of the 1988 Victoria Day weekend have not been repeated. 

As a consequence of the Victoria Day weekend activities, the NPS's cooperative 
relationship with the Skagway police, and its greater standing in the community, the 
agency has exercised some law enforcement capabilities during the 1990s. Relatively 
few arrests have been made, all by permanently stationed rangers. Violations which 
have resulted in citations have included the illegal taking of a bear, illegal parking, and 
tree cutting on NPS land; in addition, as noted in Chapter 9, the leaders of both a Swiss 
and a German hiking group have been cited for failing to obtain an NPS Commercial 
Use License. During most or all of these cases, the defendants have entered guilty or 
"no contest" pleas and fines have been imposed.143 At the present time, permanent 
rangers are required to have law enforcement commissions. Seasonal rangers work 
under no such requirement. In 1991, however, the park hired its first commissioned 

140 Jay Cable interview, May 1, 1995. 

141 Skagway News. June 5, 1985, 7; SAR, 1987, 5, 7; SAR, 1988, 6. 

142 Jay Cable interview, May 1, 1995; SAR, 1988, 7; SAR, 1989, 3; SAR, 1990, 6; SAR, 1991, 6. 

143 SAR, 1991, 5; Skagway News. March 11, 1994, 6; Bruce Reed interview, September 8, 1995. 
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seasonal ranger, Dave Stannich. Since that time at least one seasonal ranger has had a 
law enforcement commission, and since 1994 two or more have been commissioned.144 

Another problem in Dyea Campground, unrelated to law enforcement, was the poor 
condition of the buildings in the ranger-station complex. The buildings, as noted above, 
had originally been built as wall tents in 1979 and had gradually been improved over the 
years. They were, however, substandard, and by the mid-1980s had begun to 
deteriorate. In response to the problem, park maintenance crews in 1988 began a four-
year effort to refurbish the Dyea ranger station complex. During the first year, they 
installed a new water system: a well, storage tank, water heater, plumbing and fixtures. 
The following year, they improved the quarters and moved the pit toilets. In 1990, 
further improvements to the quarters and the water system took place, and crews 
remodelled the ranger station; a year later, a new shower building was constructed.145 

The 1991 Land Protection Plan 

As noted above, Superintendent Richard Sims had written a Land Protection Plan for 
the park in July 1984. In accordance with agency procedures, Superintendent Alderson 
in 1989 set out to update the plan. He wrote a draft that year, and by early 1990 it had 
been reviewed by regional and Washington authorities. The park was then informed 
that an environmental assessment to accompany the plan was required. That document 
was completed in September, and on December 8, both plans were released to the 
public for a 60-day comment period.146 

On January 8, 1991, a public meeting was held in Skagway on the plan. The lightly-
attended meeting was generally harmonious. At least one Dyea resident, however, 
objected to language that prohibited the "construction of new or greatly expanded 
buildings or facilities." Similar language had provoked considerable controversy when 
the draft land acquisition plan had been released in 1980. Alderson assured the 
meeting participants that the phrase was meant only to prohibit alterations "like a strip 
mine" that would be totally unacceptable to the appearance of the park. Adding to a 
house or other minor land use modifications, he assured the assembled participants, 
would be a fully acceptable activity. Alderson, at the meeting, reiterated that the park's 
primary land-acquisition priority was the state's acreage in the Chilkoot Trail corridor, 

144 Alderson to author, email, March 7, 1996. 

145 SAR, 1988, 3; SAR, 1989, 3; SAR, 1990, 7; SAR, 1991, 11. 

146 SAR, 1989, 3; Skagway News. December 21, 1990, 7; David Funk, interview by author, May 1, 
1995. NPS procedures state that, ideally, each park should complete a new land protection plan every 
two years. Few parks, however, have been able to keep such a schedule, and Alaska parks have been 
particularly tardy in the timely completion of land protection plans. 
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and both he and Gary Gustafson, director of the state's Division of Land and Water 
Management, told participants of their plans for a land exchange. The meeting resulted 
in several revisions to the draft land protection plan, and on March 3 the final plan was 
completed and forwarded to the regional office. Regional Director Boyd Evison signed 
it on April 3, 1991.147 

During this period, the NPS acquired its first new land parcel since 1980. In 1985, Dyea 
resident Alf Kalvick told the NPS that he would be interested in selling his improved 
two-acre parcel, located on the east side of Dyea road near the old Kinney Bridge site. 
Superintendent Richard Sims showed an immediate interest, inasmuch as the land 
protection plan had identified his property as one of the highest-priority privately-owned 
parcels in the Dyea area.148 No money was available to purchase the property, 
however, until 1990, and during that period (the fall of 1988) Kalvick died. 

The NPS, anticipating its acquisition, decided in March 1990 to lease the parcel from 
Edna Kalvick (Alf s widow) for employee housing, and an NPS employee occupied the 
house later that month. The property was appraised in March 1991 for $82,500, and it 
was hoped that the acquisition would be completed early that summer. In April the 
NPS sent an Agreement to Sell to Mrs. Kalvick. The owner, however, did not respond, 
so Superintendent Alderson met with her and learned that she would not sell for the 
appraised value. The NPS, in response, initially announced that it would abandon its 
efforts to purchase the building and would also terminate its lease. In February 1992, 
however, the NPS reconsidered its refusal and stated that it would be willing to pay 
$90,000 for the property. Ms. Kalvick was amenable to the higher price; that value, 
however, had to be approved by both the Interior Department and by Congress. The 
revised offer was submitted to Congress in June, and in late September Congress 
approved it. The purchase was finalized on December 10.149 

The agency also moved to clear up disputes over the occupancy of a parcel that it 
already owned. Back in June 1978, the NPS had paid Mark Noyd and Mary Joseph 
$646,000 for a fee-simple interest on the 336-acre parcel in the Dyea townsite area that 
included the old Pullen and Matthews homestead lands (see Chapter 5). 

147 SAR, 1990, 2, 4; SAR, 1991, 1; Skagwav News. February 22, 1991, 1; May 3, 1991, 3. 

148 The 1984 land protection plan, ironically, had noted that the property "intruded upon the historic 
scene" and that "acquisition of this property will allow removal of the intrusions and restoration of the historic 
scene." Just a year later, however, Sims told regional officials that the Kalvick property would be used as a 
ranger station, inasmuch as the existing ranger facility was neither within the park nor on NPS land. NPS, 
Land Protection Plan, KLGO, 1984, 22; Sims to Garey Coatney, September 27, 1985, in Edna Kalvick file, 
AKSO-EL. 

149 NPS, Land Protection Plan. KLGO. April 3, 1991, 23; SAR, 1990, 1, 3, 7; SAR, 1991, 2; Edna Kalvick 
file, AKSO-EL. 
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As part of that purchase, the sellers claimed that there were no encumbrances on the 
property. After the purchase was finalized, however, NPS personnel learned that 
several local residents were continuing to occupy or claim portions of the parcel. Those 
residents included Larry and Kristin Jacquot, claimants to the Gary Gordon cabin; Dave 
Hunz, claimant to the "Dyea Country Club" cabin; Art Nelson, claimant to a cabin later 
occupied by Al Huntley and Scott Home; and Emil Hanousek, claimant to the Lee 
Gault cabin (actually a Quonset hut) that was later occupied by Martin Kisel and 
Denise Caposey. Hanousek's Quonset hut was located along the main road to the Dyea 
flats, midway between the Slide Cemetery and the old Pullen Barn, while the other 
three structures were located in the northwestern corner of the parcel, north of the 
Slide Cemetery.150 

The NPS, hoping to resolve the issue, contacted the former owners in early 1986. Noyd 
and Joseph, who lived in Atlanta, admitted that they did not know about the occupants' 
claims; because of that ignorance, they had failed to tell the government about them 
before consummating the sale. The former owners' attorney, working in conjunction 
with their government counterparts, contacted each claimant. Art Nelson, who had left 
Alaska in 1974, disclaimed any interest in his property. Emil Hanousek was living in a 
nursing home and was unable to defend his claim, so Goldie Hukill, acting on 
Hanousek's behalf, relinquished all claims to the parcel. Dave Hunz and the Jacquots 
were found to have had a more well-founded claim. Noyd and Joseph, therefore, 
agreed to pay the two parties $9,000 and $9,500, respectively.151 

Kisel and Caposey, occupants of the Hanousek cabin, were told that they were 
trespassing and were ordered to vacate their residences as quickly as possible. They 
moved out during the summer of 1986. Scott Home, who lived in the Nelson cabin, was 
given a similar order in early 1987. In order to avoid demolition, Home had his cabin 
dragged north to one of the privately-owned homesteads. On May 1, 1988, the Skagway 
Fire Department burned the Hanousek's Quonset hut. 

Hunz and the Jacquots, given their more favorable legal position, were given permits in 
January 1987 that allowed them five more years for the recreational use of their cabins. 
Those permits expired in January 1992. A year later, the NPS razed the Hunz cabin, 
and in 1994 the Jacquot cabin met the same fate.152 

150 Although the NPS began legal action about the trespassing activities during the mid-1980s, they 
informed (and possibly harassed) the cabin occupants, as noted above, beginning in 1980. Legal action by 
the Jacquots, however, had prevented the agency from clearing up the title difficulty. Mark Noyd file, AKSO-
EL; Karl Gurcke, interview by author, May 2, 1995. 

151 SAR, 1987, 7; Mark Noyd file, AKSO-EL. Hanousek died in July 1986. 

152 Karl Gurcke interview, May 2, 1995; Scott Home, "Daily Patrol Report," May 1, 1988, in Box 1, RG 
70, KLGO archives. 
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General Management Plan Issues Pertaining to Dyea 

As noted in Chapter 5, the park began the long process to write a General Management 
Plan in 1990. In May 1991, the agency held several public scoping sessions on the plan. 
After sifting through the received comments, it returned for another series of public 
meetings in June 1992. Relatively few of the comments made at those meetings, or in 
the written comments pertaining to the plan, related to Dyea. Those that were made 
called for an increase in area interpretation and an easing of access to the Dyea beach 
area. Both concerns were valid; interpretation in the area had been ignored ever since 
the abandonment of the Dyea Development Concept Plan in 1985, and access to Dyea's 
beach had long been difficult because of high standing water levels on the West Branch 
of the Taiya River, near the old Pullen Barn.153 

Agency planners digested these and other public comments, and by July 1993 they had 
prepared a series of three preliminary management alternatives. City officials, in 
response to a request from Acting Superintendent Janet McCabe, held a July 21 hearing 
on the proposed alternatives. Based on two hours of public comment that day, the 
Skagway City Council tentatively adopted a "no change" resolution, which asked the 
NPS to keep additional facilities investments to a minimum. The city, at McCabe's 
behest, was able to soften the council's position, and the resolution that finally passed 
asked the NPS to take "a conservative approach" to development.154 

Despite the tone of that resolution, the council was willing to work with the NPS on the 
Dyea beach access problem. The two entities learned that the Forest Service had 
recently begun offering grants to overcome access problems through its "wooden bridge" 
program. The action was deemed necessary because the Alaska Department of Fish 
and Game ruled that the existing beach access road, which crossed through the West 
Branch of the Taiya River, disturbed an anadromous fish habitat. The city, moreover, 
backed the plan because a council member hoped to use such a bridge as part of a West 
Creek logging operation, and because the occupant of the so-called Moran Cabin 
needed a bridge to safely reach his property. At the urging of Acting Superintendent 
Janet McCabe, therefore, the city and the NPS applied for a grant that would have paid 
for about 40 percent of a proposed $86,000 bridge to Dyea flats. The Forest Service 
would fund the remainder of the construction costs. Later that year, the council also 
considered constructing a bridge by either using old railroad flat cars or by installing a 
culvert in the streambed and covering it with gravel. Neither solution was enacted.155 

153 Skagway News. June 26, 1992, 8. NPS officials had been aware of the access problem for years, but 
they had been unable to overcome it because of the lack of money, the lack of a Dyea-area management plan, 
and the difficulties presented by the seasonal appearance of anadromous fish. 

154 Skagway News. July 23, 1993, 4; August 13, 1993, 1. 

155 Skagway News. September 29, 1993, 2; December 10, 1993, 4; Clay Alderson interview, April 25, 1995. 
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The following year the NPS and the city submitted a second application, and for awhile, 
prospects appeared bright that the Forest Service would fund the project.156 Before a 
decision was made, however, an event took place in Dyea that temporarily tabled the 
beach access problem. 

On Tuesday, May 24, 1994, Dennis Walker of the Whitehorse-based Yukon Radio 
Control Modelers Club (YRCMC) stopped at the NPS office in order to obtain a group 
camping permit. The club had been holding an annual fly-in each spring since 1980, 
and in previous years, the agency had been consistently cooperative in providing the 
group a camping permit.157 But in 1993 (according to the NPS), Chief Ranger Bruce 
Reed had informed the group's representative that the YRCMC would not be able to 
return for a group campout on the Dyea flats in 1994 because of the environmental 
impacts caused by such an activity. (The club, Reed said, was welcome to fly their 
planes on the flats, but camping would be limited to either Dyea Campground or the 
Nelson Slough area.) The YRCMC representative, however, either did not understand 
Reed's 1993 warning or failed to remember it, because he expected to be granted 
another permit in 1994. Walker, angry about the denial, told local residents about the 
Park Service's decision; he then wrote letters to the Skagway News. Governor Walter 
Hickel, and various state legislators. He also changed the venue for the year's fly-in 
from the Dyea flats to Atlin, British Columbia. 

The NPS's denial of the camping permit was widely protested by Skagway residents. As 
has been noted earlier in the chapter, the agency's purported control of the Dyea flats-
one of the few flat, open areas in the vicinity—had long been a sore point with local 
residents, and they saw the agency's action as one more attempt to close the area to 
their legitimate, nonconsumptive use of the area. As a result, local residents 
sympathized with the Canadians' cause. Keith Knorr, a Skagway member of the club, 
suggested that Reed's action was illegal because the NPS, during the late 1970s, had 
guaranteed the continuation of recreational activities on the flats.158 Mayor Stan 
Selmer felt that the NPS had communicated poorly to the club, and noted that the 
agency "needed to be more realistic with (the) special use permit" that had allowed the 
group to use the flats in previous years. Selmer declared that "If all those traditional 
uses are going to damage the Dyea flats to where a certain portion of the gold rush 
history is lost, then that's a certain price that must be paid for the people of today."159 

156 Skaeway News. June 10, 1994, 1. The USFS eventually rejected the bridge grant. 

157 For background information on early radio-controlled airplane activities on Dyea flats, see Skagway 
News. June 8, 1983, 4, and June 6, 1984, 8. 

158 Knorr apparently based his finding on statements that Superintendent Hoffman had made during the 
preparation of the Dyea area management plan. That plan, as noted above, represented Hoffman's 
aspirations rather than NPS policy; it was never finalized. 

159 Skagway News. June 10, 1994, 1, 2. 
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In an attempt to find a solution amenable to both sides, Superintendent Clay Alderson 
met with Mayor Selmer on June 10. Selmer, clearly angry at the existing state of affairs, 
hoped that the NPS would be able to provide some flexibility on what land uses were 
allowed in Dyea, and he vowed that if the talks were not productive, he would attempt 
to create a new state park from the state-owned lands in the Dyea area, both inside and 
outside of the national historical park boundaries. The city council backed Selmer in 
supporting the new state park. Harry Noah, the state's natural resources commissioner, 
openly voiced support for the idea, and some DNR staff members were likewise 
supportive.160 

By early August, however, upper-level DNR managers had concluded that the state was 
in no position to manage a Dyea area state park. They told the city, however, that the 
long-delayed mental health trust issue was finally nearing a resolution, and that as a 
result, the city would once again be free to select land for its own purposes. As noted 
above, the city had first shown an interest in selecting Dyea land in early August 1980, 
and another spark of interest had arisen in the fall of 1989. Both attempts, however, 
had been thwarted by difficulties related to the Mental Health Trust lands dispute. 

This issue became public, and was hotly debated, at the August 4, 1994 city council 
meeting. Superintendent Alderson, who attended the meeting, repeated the offer he 
had made five years earlier (see section above). He hoped that the NPS and the council 
might be able to work out an agreement in which city land selections made inside the 
park would be surveyed by the NPS, then purchased by the federal government for fair 
market value. But a hostile council, learning that the mental health lands issue was on 
the verge of being resolved, proposed that the state turn ownership of much of its Dyea 
lands to the city as soon as January 1995. City Manager Jim Filip, steering a middle 
course, recommended that the NPS continue its management of the Dyea area; local 
residents, however, demanded a greater say in determining what uses would be allowed 
on the flats.161 

During the midst of the controversy, a lawmaker proposed that the state revoke its 
longstanding memorandum of understanding over state lands within the park. Fred 
Zharoff, the Kodiak-based senator who represented Skagway in the state legislature, 
suggested the action as the result of pressure from local model airplane enthusiasts. He 
announced that if his proposal was enacted, the state would be free to develop its land 
as it wished after a year, which was the grace period described in the MOU. Alaska 
State Parks official Bill Garry responded to Zharoff s move by offering MOU language 
that would have weakened the NPS's authority to enforce agency regulations. Few 

160 Skagway News. June 24, 1994, 2; Clay Alderson interview, April 25, 1995 and November 2, 1995. 

161 Skagway News. August 12, 1994, 1; Clay Alderson interview, April 25, 1995. 
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others, however, backed Zharoff s plan, and after a few months, the issue was quietly 
dropped.162 

On August 24, at a meeting of the city's Parks and Recreation Committee, 
Superintendent Alderson and city leaders continued the debate, commenced at the 
August 4 council meeting, over how land in the Dyea area should be used. Alderson, 
hoping that the city would limit its land selections to parcels outside of the park, noted 
that the area was presently being used for a variety of recreational activities, and 
stressed the importance of the area's historical and wildlife resources. But some city 
council members presented a contrasting viewpoint. Suzanne Hartson noted that "I 
don't see the land as historic, but a nice place for recreation." She and John Tronrud 
envisioned that the area, if selected by the city, might support more camping, use of 
recreational vehicles, the construction of homesites, perhaps even a small golf 
course.163 

Finally, in December, the city council met and made its final land selections. The city, 
given the opportunity to choose a total of about 8,000 acres in state land, chose to select 
slightly more than 1,600 acres. Among its selections were 1,015 acres in lower Taiya 
Valley (in the Dyea area and between Dyea and the Sawmill), 427 acres in West Creek 
Valley, acreage on the hillside east of Skagway, and approximately one square mile of 
land in and around Sheep Camp. More than 80 percent of the lands the city selected 
were outside of the park. The acreage within the park, however, was high in historic 
values, as Congress had determined in 1976 when it established the park. The NPS, 
therefore, formally protested the city's action in early August 1995.164 In mid-
December, the state's Department of Natural Resources rejected the city's land 
conveyance. The state gave the city six months to respond, and by January 1996 the city 
council had decided to prepare a management plan to buttress its case. Two months 
later, the city hired a Juneau consulting firm, Sheinberg Associates, to prepare the plan. 
The company completed the plan and presented it to the city council on June 6. The 
city, in turn, forwarded the plan on to DNR officials in hopes of overturning the state's 
rejection. But no final decision has yet been made; as of this writing, none of the city's 
selections, either within the park boundary or elsewhere in the Taiya Valley, have been 
transferred out of state ownership.165 

162 Clay Alderson to author, October 30, 1995. 

163 Skagway News. September 9, 1994, 4. 

164 Skagway News, December 21, 1994, 4; City land selection map, in AKSO-EL files; Clay Alderson 
interview, April 25, 1995. 

165 Skagway News. January 12, 1996, 1; January 26, 1996, 1; March 22, 1996, 3; April 5, 1996, 1; June 14, 
1996, 9. 
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By the time the city made its selections, the Dyea area was receiving some long-overdue 
attention from NPS planners. As noted above, the city council had recommended in 
July 1993 that the NPS proceed with a "conservative approach" to development within 
the park. Given that dictum and the comments included from other interested parties, 
regional planning official Jack Mosby proceeded to compile a draft general management 
plan. 

Early in the compilation process, Mosby recognized that the Dyea area would require 
an expanded planning effort. In January 1994, the decision was made to compile a 
Dyea Development Concept Plan, similar to the efforts that had been begun in 1984-85 
and 1987-88. Mosby assigned landscape architect Ken Pendleton to the task. 
Pendleton, using the cultural resource data that had been compiled during the mid-
1980s, laid out a series of alternative development scenarios for the Dyea area, and by 
September 1995 the draft DCP had been completed. The plan was then incorporated 
into the park's General Management Plan, the draft of which was presented to the 
public in June 1996.166 

During the midst of the DCP planning effort, interest in the Dyea area by commercial 
tour operators reawakened after an extended lull. During the early 1990s, ranger Jeff 
Mow had begun to offer visitors tours of the Dyea townsite; he called them 
"Bushwhacking Tours Through Time." Those tours, which began and ended where the 
road crossed the West Branch of the Taiya River, had first been offered only once or 
twice per week. Soon, however, their popularity increased to the point that they were 
offered on a daily basis. The increased interest in the NPS-sponsored tour caught the 
attention of Skagway tour operators. In 1994, Klondike Tours advertised a similar tour 
under a NPS commercial use license, but the firm offered few if any tours. Gray Line 
of Alaska, working with local operator Sockeye Cycle, offered a bicycle tour in 1994. 
Their three-hour trips from Skagway to Dyea proved highly successful.167 

In 1995, the number of commercial tour possibilities available to Dyea area visitors 
increased considerably. In addition to the townsite tours and the bicycle rides, Chilkoot 
Horseback Adventures began operating horseback rides and wagon rides on the Dyea 
flats. Skagway Float Tours revived a decade-old idea to operate raft trips along the 
Taiya River between West Creek and the mouth of the Taiya, and Chilkat Guides, Ltd. 
also offered float trips. Finally, bus tours in the Dyea area were offered by four 
different companies. A total of eight companies utilized the Dyea portion of the park; 
all operated under NPS commercial use licenses. Park officials welcomed the tour 
operators' renewed interest in the area. They recognized, however, that continued 

166 Skagway News. June 10, 1994, 1; Ken Pendleton, interview by author, April 24, 1995. 

167 Skagway News, March 24, 1995, 1; Karl Gurcke interview, May 2, 1995; NPS, Commercial Visitor 
Service Directory, December 1994; Alderson to author, email, December 21, 1995. 
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visitor growth had the potential to negatively impact the area's historical and natural 
resources. As a result, portions of the DCP (and the consequent GMP) have addressed 
the agency's concerns in that area.168 

168 Skagwav News. March 24, 1995, 1; Karl Gurcke interview, May 2, 1995; NPS, Commercial Visitor 
Service Directory. August 1995; Alderson to author, email, December 21, 1995. 



Chapter 9 

Chilkoot Trail Management 

The park's Chilkoot Trail Unit includes both the trail corridor and the Dyea area. 
During the gold rush, stampeders travelled through the entire unit on their way between 
Taiya Inlet and the summit of Chilkoot Pass. Since that time, however, visitors to Dyea 
have often had divergent goals from those who have entered the Chilkoot Trail corridor. 
Those who have visited Dyea have wanted to farm, graze horses, log timber, live at a 
homesite, plant a garden, ride a motorcycle, take a recreational drive, or pursue a 
variety of other interests. Those who have visited the Chilkoot Trail corridor have been 
limited to trappers, hunters, and trail hikers. Since the early 1960s, the vast majority of 
visitors have been hikers, most of whom have wanted to retrace the steps of the gold 
rush stampeders by traversing the length of the trail from Dyea to Lindeman. 

Because of the dichotomy of historical use patterns, Dyea and the Chilkoot Trail have 
been discussed in separate chapters. It is recognized, however, that some topics are 
equally applicable to both the Dyea area and the Chilkoot Trail corridor. For example, 
the various state-federal cooperative agreements and memoranda of understanding 
apply to the entire Chilkoot Trail Unit. In addition, several national register 
nominations and cultural resource surveys have pertained to both areas. In these and 
similar cases, introductory and general information has been included in Chapter 8, as 
has all material pertaining to the Dyea area. In this chapter, material has been added 
that specifically pertains to the Chilkoot Trail corridor. 

Ranger Activities 

As has been explained in chapters 3 and 4, the Chilkoot Trail corridor was owned by 
the General Land Office (later the Bureau of Land Management) during the post-gold 
rush era.1 In 1961, the state of Alaska selected most of the land along the trail; that 
same year the state's Youth and Adult Authority (Y&AA), in conjunction with the state 
Division of Lands, began to construct a recreational trail between Dyea and the summit 
of Chilkoot Pass. That effort, which included the erection of shelters near the ghost 
towns of Canyon City and Sheep Camp, was completed in the summer of 1963 (see 
Table 4). Y&AA crews returned to maintain the trail for the next five years; then, from 

1 In 1946, the General Land Office became the Bureau of Land Management. 
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Table 4. Chilkoot Trail Visitor and Support Facilities 

In the United States: 

Facility Name Construction Date 
Canyon City Shelter 1962 
Sheep Camp Shelter 1963 
Sheep Camp Ranger Station (2 bldgs.) 1973, 1975; D 1990* 
Sheep Camp Ranger Supply Cache 1975; D 1990 
Canyon City Trail Crew Camp 1980** 
Sheep Camp Ranger Station (rebuilt) 1989-90 
Finnegan's Point Public Use Shelter 1993 
Pleasant Camp Public Use Shelter 1993 
Sheep Camp Public Use Shelter (2 bldgs.) 1993 (both) 
Canyon City Helicopter Platform 1993 
Sheep Camp Helicopter Platform 1994 
Dyea/Sheep Camp Tent Platforms (1 each) 1995 

In Canada: 

Facility Name Construction Date 
Lindeman City - Upper Cabin 1968 
Lindeman City - Lower Cabin 1970 
Lindeman City - Warden Camp 1973** 
Stone Crib Emergency Shelters (2) 1976, 1978; D 1991 
Stone Crib Ranger Cache 1982; D 1989 
Summit Patrol Cabin 1989; E 1991 
Bare Loon Trail Crew Platform 1990; D 1994 
Summit Day Use Shelter 1991 
Happy Camp Shelter 1991 
Bennett Interpretive Platform 1995 

D - dismantled, E - expanded. 

* - The two original Sheep Camp ranger buildings were moved in 1989 to a nearby 
location to make way for a new ranger station that was erected on the same site. 

** - The two camps were established in the year indicated. Gradual additions and 
improvements to the camps were made in several subsequent years. 

Sources: Chapters 3, 4, and 9; David Neufeld to author, facsimile, June 19, 1995; Candy 
Norris, interview by author, June 19, 1995; Jay Cable interview, June 30, 1995. 
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1969 through 1972, they were replaced by personnel from the Alaska Division of Parks, 
part of the state's Department of Natural Resources. The role of the Y&AA and the 
Division of Parks was limited to construction and maintenance; neither organization 
attempted to establish rangers along the Chilkoot. 

During the summer of 1972, the National Park Service became active in managing the 
Chilkoot Trail. The NPS, by this time, had been active for more than three years 
planning a potential park unit in the Skagway area, and in 1971, the agency had issued a 
preliminary master plan formally stating how they would manage the area if it became 
part of the national park system. The state, which by now had gone on record as 
supporting the park, was evidently convinced that the park would one day become a 
reality. Not wishing to expend state dollars on a future federal park unit, the state 
joined with the Bureau of Land Management (which still owned the trail corridor) and 
the NPS, and on August 11, 1972, the three parties signed a cooperative agreement on 
Chilkoot Trail operations. That agreement stated that the NPS "shall undertake to 
provide management and protection and do what may be necessary to administer, 
protect, improve, and maintain the lands and associated resources" in the Chilkoot Trail 
corridor.2 

As a result of that agreement, Glacier Bay Superintendent Robert Howe assigned two 
seasonal employees, Scott Sappington and Chuck Nelson, to serve as trail rangers along 
the Chilkoot. Monument personnel then constructed a prefabricated ranger cabin, 
which in early 1973 was installed one-quarter mile south of Sheep Camp, at a site 
between the recreational trail and the Taiya River. The two rangers began working on 
the trail that May. In addition to Sappington and Nelson, those who served as rangers 
during the period when the trail was managed out of Glacier Bay included Art 
Mortvedt, Doug Sanvik, Roy Richey, and Phil Koehl. 

In June 1974, the Bureau of Land Management at long last decided on the future 
ownership of Chilkoot Trail corridor lands. The agency announced that the state had 
received a Tentative Approval for the land selections it had made in 1961. The federal 
government, by that action, gave the state effective title to most of the Chilkoot Trail 
corridor. (It will not receive a patent to the parcel until the corridor is surveyed.) 
Given that decision, the state Department of Natural Resources has played the 
predominant role ever since in most management decisions affecting the Chilkoot Trail 
corridor. 

The passage of the park bill, in June 1976, resulted in the transfer of 270 acres of land, 
just west of Chilkoot Pass, from the BLM to the NPS. (This parcel had not been 
selected by the state of Alaska.) Otherwise, Congress's action had a relatively small 
impact on Chilkoot Trail operations, at least initially. Ranger activities along the trail 
continued to be directed from Glacier Bay for the remainder of that summer. By the 

2 "Cooperative Agreement...," August 11, 1972, in "Cooperative Agreement, KLGO" file, AHC. 
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following summer a superintendent and historical architect were stationed in Skagway. 
That summer, trail rangers included Janet Ross, Meg Jensen, and Doug Sanvik. In 
addition, park officials asked each of the in-town interpreters to spend a week of their 
summer assisting the regular rangers along the trail. That experiment proved 
unsuccessful and has not been repeated.3 

The agency hired three Chilkoot Trail rangers for the 1977 and 1978 seasons. In 1979 
there were six rangers, a number that was decreased to five in 1980. Beginning in 1981 
the park began hiring four rangers per season; they have continued with that number to 
the present day.4 

Regardless of the number of rangers hired, just one person at a time was assigned to 
the Sheep Camp ranger station. The ranger's primary function was to check on hiker 
safety and resource protection; he or she typically did so by hiking each day to the top 
of the pass, answering questions and concerns en route, and communicating those 
concerns to the Chief Ranger in Skagway and the warden patrolpersons north of the 
Canadian border. After returning from the hike, the ranger typically walked through 
the Sheep Camp campground and provided advice, regulations, and encouragement to 
hikers preparing to ascend the pass. He or she also, on occasion, gave an informal 
interpretive presentation. 

The park radio was the primary means of communication. As noted in Chapter 4, radio 
communication for both NPS rangers and the Canadian wardens had been inconsistent 
during the mid-1970s. In 1977, a new single side band radio system was installed. But 
that system, based at the Glacier Bay National Monument headquarters in Bartlett 
Cove, worked only intermittently. Various improvements—none very successful—were 
attempted for the remainder of the decade. Then, in 1980 or 1981, a Park Service 
technician from Yellowstone, Bill Huffman, installed a repeater and duplexer high on 
the slope west of Sheep Camp. The new system proved highly successful. The 
following year, the relay equipment was moved from the Sheep Camp area to a knoll 
west of Chilkoot Pass. The system continued to work flawlessly and it remained, 
unchanged except for annual maintenance, for a decade. In 1991, the agency attempted 
to replace the battery-powered system with a solar charging system, and communications 
that year suffered as a result. By the following spring, however, the problem had been 
corrected and the radio has proven relatively trouble-free ever since.5 

3 Wellenhoffer, Norris, and Gurcke, "Personnel List for the U.S. and Canadian Parks." 

4 Ibid. 

5 R. E. Hoffman to Radio Coordinator, DSC, September 19, 1977, in CF; SAR, 1991, 6; Jay Cable, 
interview by author, May 30, 1995. 
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As noted in Chapter 8, seasonal trail rangers hired during the 1970s and 1980s were 
asked not to perform law enforcement functions. Given that restriction, they were able 
to do little to prevent the occasional examples of wildlife killing, low-flying aircraft, 
firearms violations, and littering that they have observed. That policy changed in 1991 
when the park hired its first seasonal commissioned ranger, Dave Stannich. Since then 
at least one seasonal ranger each year has had a law enforcement commission, and 
beginning in 1994, two or more commissioned rangers have worked each season.6 

Rangers throughout the park's history have been given the task of enforcing NPS 
regulations, particularly as applied to the burning of historic wood and the removal of 
gold rush-era artifacts. In addition, the agency has long regulated camping locations. 
Starting in 1978, the NPS enforced a prohibition against camping between Sheep Camp 
and the Scales, and in 1980 the agency began to prohibit all camping except at the 
Sawmill, Finnegan's Point, Canyon City, Pleasant Camp, and Sheep Camp. Another 
regulation begun in 1980 prohibited camping within the shelters. The Sawmill, one of 
the five designated campgrounds, became off-limits to campers beginning in 1983 due to 
complications arising from the Mahle Native claims.7 

Rangers have performed numerous instances of first aid to injured hikers. On several 
occasions, injuries have been so substantial that helicopter evacuations to Skagway or 
Juneau have been necessary. No deaths have been recorded, either on the Canadian or 
U. S. side of the trail, since recreational use of the Chilkoot began in the 1960s, nor 
have any deaths taken place as a direct result of injuries sustained on a Chilkoot hike.8 

Rangers have compiled an impressive amount of information about the natural 
resources of the trail corridor. During the mid-1970s, Scott Sappington (a college-
trained wildlife biologist) had incorporated an impressive number of wildlife and 
wildflower observations into his annual trail ranger reports, and in 1981, ranger and 
ornithologist Bruce Edmonston had compiled a list of bird species observed along the 
trail.9 In 1986, Scott Home (formerly known as Scott Sappington) returned to the trail 
and compiled a brief overview of area wildlife. He distributed copies to park staff and 
interested trail hikers. In addition, rangers typically recorded their wildlife observations 
on daily patrol forms. The Chief Ranger was well aware that the park needed to collect 
formal baseline data on the trail's natural resources; it similarly needed to develop 
policies on backcountry management. Those projects, however, remained unfulfilled 

6 Alderson to author, email, March 7, 1996. 

7 n.a., "Chilkoot Trail Operations, 1977 and 1978," in "KLGO - Chilkoot Trail Ranger Reports" file, AHC; 
NPS, Cultural and Natural Resource Management Plan. KLGO. February 1982, 38; Jay Cable interview, May 
30, 1995. 

8 n.a., "Chilkoot Trail Operations, 1977 and 1978;" Jay Cable interview, May 30, 1995. 

9 NPS, "Chilkoot Trail ranger reports," 1973-74, 1981, in Box 1, RG 70, KLGO Archives. 
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until the mid-1990s, when the park's newly-hired biological technician and natural 
resource specialist began to undertake them.10 

Trail Use and Facility Development 

During the decade that followed the passage of the park bill, the Klondike rangers 
contended with an increasing number of Chilkoot hikers. Between 1973 and 1976, as 
noted in Chapter 4, the annual number of hikers had climbed from 1,070 to 1,508 (see 
Appendix A). That number continued to increase for the next five years; in 1978 more 
than 2,000 hiked the trail, and in 1981 the number of hikers topped 2,500. The surging 
number of trail hikers caused some in the agency to recommend that measures to be 
taken to limit use, while others recommended that a backcountry management plan be 
written that would include such topics as group size and a permit system.11 After 1982, 
however, the closing of the railroad resulted in a decrease in the trail's popularity. In 
1985 only 1,449 hikers were recorded~a 44 percent decrease in just four years. As a 
result, NPS officials had few concerns during this period about the number of trail 
hikers. 

More than nine-tenths of those latter-day Argonauts typically hiked the pass in a 
northbound direction. Almost everyone hiked the trail between early June and late 
September, and some three-quarters of them hiked between July 15 and August 15.12 

Winter travel was relatively light. During the late 1970s and early 1980s, scattered 
visitors reportedly hiked up the trail each winter. Of those that did, many failed to 
complete their journey, and several suffered injuries and had to be evacuated. The 
number of wintertime hikers dropped off dramatically following the railroad shutdown 
in October 1982.13 

Most Chilkoot hikers during this period carried backpacks and took three to five days to 
complete their trip. At least one party, however, carried a canoe over the pass, and in 
1981 an Englishman bicycled the route. In 1975, a group of modern-day stampeders 
built a raft at Bennett Lake and floated down the Yukon River; after completing their 

10 Scott Home, "Wildlife in Dyea," unpub. mss., in KLGO Collection; NPS, Cultural and Natural 
Resource Management Plan. KLGO. 37-38, 47-48. 

11 William W. Edwards to Chief I&RM, August 13, 1979, in "KLGO Misc. Corresp., 1977-1983" file, 
AHC; NPS, Cultural and Natural Resource Management Plan, KLGO, 39-40. 

12 Womble, Wolf, and Field, Hikers on the Chilkoot Trail: A Descriptive Report, 10, 41; NPS, 
Cultural and Natural Resource Management Plan. KLGO. 38. 

13 Jay Cable interview, May 30, 1995. The following articles from local newspapers described 
wintertime trail attempts: Lynn Canal News. January 28, 1982, 4; March 11, 1982, 4; March 18, 1982, 3; 
Skagway News. March 22, 1991, 1, 3. 
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two-year trip, the rafters gained the sponsorship of the National Geographic Society; 
they returned to the area and repeated their efforts for a PBS documentary called 
Yukon Passage.14 Still others wanted to hike the trail as quickly as possible. In 1974 a 
Juneau runner covered the 33 miles between Dyea and Bennett in IOV2 hours. That 
record was broken three years later by another Juneauite who ran the trail in 83A hours, 
and in 1979 by a four-man team, again from Juneau, who combined to run the trail in 6 
hours and 47 minutes. Since that time runners have tested the Chilkoot almost every 
year. As a result, the single-person record has been lowered to 8 hours, but the relay 
record set in 1979 still stands. The NPS rangers looked askance at such activities; one 
called a record-breaking run a mark of "dubious distinction."15 

Trail usage, low during the mid-1980s, soon began to bounce back to former levels, in 
part because the WP&YR returned to service. In 1989, hiker volume exceeded 2,000 
for the first time since 1982. In 1992 a new record was set when 2,748 hikers were 
tabulated, and the following year that record was broken when trail rangers counted 
almost 3,000 hikers. In 1994, 2,623 hikers were recorded, while 3,628 made the hike in 
1995.16 

The increasing number of hikers had two primary effects on the resources in the trail 
corridor. One (perhaps coincidental) consequence was an increase in the degree of 
contact between humans and bears. NPS rangers, even before the establishment of the 
park, had been well aware that the Taiya River valley was prime black bear habitat, and 
to prepare hikers for possible bear encounters, a seasonal ranger had prepared the 
park's first bear information booklet in 1979.17 

Visitors each year thereafter spotted bears along the trail from time to time, and 
incidents involving damage to tents or backpacks occasionally took place. In 1980, 1983, 
and 1985, for instance, no problem bears were recorded. In August 1981 and June 
1982, however, rangers had to use cracker shells on a Sheep Camp bear, and in August 
1984, a bruin broke into the Sheep Camp ranger station.18 Then, in 1986, the number 
of incidents dramatically increased. Bears were sighted 64 times that year; six of those 

14 Anchorage Daily Times. September 18, 1981, C-l; National Geographic Society, Yukon Passage 
(film), 59 minutes, 1977; Keith Tryck, "Rafting Down the Yukon," National Geographic Magazine 148 
(December 1975), 830-61; NGM 152 (October 1977), 439; NGM 152 (December 1977), front cover. The 
film was first shown on television on December 5, 1977. 

15 NPS, "Chilkoot Trail Ranger Report" for 1974, 1977, and 1979. 

16 Skagway News, November 24, 1993, 3; Anchorage Daily News, December 10, 1993, D3. 

17 Margaret Jensen, "Bears, Living With Them on Your Hike Over the Chilkoot Trail" (brochure), 
1980, in AHC. 

18 NPS, Chilkoot Trail Weekly Ranger Reports, 1980-85, in Box 1, RG 70, KLGO Archives. 
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incidents involved bears taking food from hikers. Two incidents were particularly 
noteworthy. During the July 4 weekend, bears caused $2,000 damage to the Canyon 
City campground. The NPS, in response, closed the campground for 17 days. In mid-
August, bears struck again; as a result, Dyea resident Bob Hackett killed a bear after it 
had entered his house, and two days later, NPS ranger Scott Home killed a bear that 
had become a persistent guest at Sheep Camp campground.19 Two years later, a black 
bear attacked the trail crew camp above Canyon City, and in 1989, a bear entered the 
Finnegan's Point campground and rummaged through a backpack. No further bear 
problems were encountered for the next several years, but in 1995, bears damaged a 
Sheep Camp facility and at Canyon City, rangers had to use cracker shells and rubber 
bullets keep bears at bay. In the Dyea townsite area that year, several "garbage bears" 
were spotted, and at least one was shot there (see Chapter 8).20 

A second consequence of the increasing number of hikers was the increasingly heavy 
toll visitors made on trail resources. Those impacts were manifested to the greatest 
degree in and around Sheep Camp, Canyon City, and the other campsites. Larger 
crowds resulted in more woodcutting, more littering, more danger to the trail's cultural 
resources, a demand for more camping space, and other environmental pressures. 

In response to the increasing degradation, the park decided to improve its campgrounds 
and trailside facilities. Perhaps the most critical problem existed at the Sheep Camp 
campground. In order to allay the natural and cultural deterioration caused by hiker 
use, park officials had proposed for years that the camp be moved. Finally, during the 
summer of 1991, the trail crew located a campground site; and soon afterward, 
archeologists completed compliance work and, much to their surprise, found many 
evidences of cultural material in the area.21 

Soon afterward, the Alaska Congressional Delegation proposed the construction of 
cabins at several of the state's national park units; as part of that plan, it offered to fund 
the construction of several new hikers' shelters along the Chilkoot Trail. As a result of 
the delegation's action, the decision was made during the summer of 1992 to add four 
12' x 14' public use cabins. Two of the cabins were to be constructed at the new Sheep 
Camp location, while one each would be built at Finnegan's Point and Pleasant Camp. 
Archeological clearances and an environmental assessment for the cabin construction 
were completed that year, and all of the cabins plus the new campground at Sheep 

19 Skagway News. July 23, 1986, 1; August 6, 1986, 2; August 20, 1; SAR, 1986, 1. 

20 Skagway News. June 10, 1988, 9; August 18, 1989, 6; SAR, 1991, 9. 

21 The area south of the Sheep Camp campground and east of the Taiya River was thought to be 
bereft of artifacts, but surprised archeologists discovered that miscellaneous gold rush-era items were 
strewn across the area selected for the new campground. SAR, 1991, 10; Jay Cable interview, May 30, 
1995. 
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Camp were completed during the summer of 1993.22 Park staff soon discovered that 
the new, 37-site Sheep Camp campground, despite the planning that had preceded its 
opening, needed to be expanded. As a result, the park's maintenance crew constructed 
a wooden platform, to be used as a tenting site, during the summer of 1995. Plans call 
for several more to be built.23 The former Sheep Camp warming shelter, built in 1963, 
is still being used; in 1995, it began serving as the NPS's public-use ranger station. 

Another way in which park staff dealt with resource degradation along the trail was by 
requiring all hikers to obtain a backcountry permit. Park rangers announced the new 
policy during the spring of 1993. The permits were free and available to all who 
requested them, but they were necessary to inform hikers about trail regulations. The 
permit system was readily accepted; during their first year of use, permits were obtained 
by 95 percent of all hikers.24 

In addition to the public use cabins mentioned above, park staff also replaced the Sheep 
Camp ranger station and built an equipment storage shed during this period. As noted 
above, a prefabricated ranger station had been flown to the site in 1973, and in 1975 a 
second building was erected adjacent to the first. Both structures, however, were merely 
plywood frames overlain by a wall tent, and by the mid-1980s both buildings needed to 
be replaced. In 1987, therefore, archeologists surveyed the site of a proposed new 
ranger residence, to be located just a few feet south of the old ranger station. 
Construction began during the spring of 1989 and was completed a year later. The new 
facility, constructed entirely of wood, boasted such amenities as gas lights, a stove, and a 
refrigerator, none of which had been available previously.25 

Maintenance Activities 

As noted in chapters 3 and 4, Chilkoot Trail maintenance was the state's responsibility 
during the 15-year period that preceded the Congressional passage of the Klondike park 
bill. From 1961 through 1968, the Division of Youth and Adult Authority maintained 
the trail, and from 1969 through 1972 personnel from the state's Division of Parks spent 
a short time each year clearing the trail, replacing bridges, and performing similar 
maintenance duties. The first state-federal cooperative agreement, signed in August 

22 Anchorage Daily News. June 14, 1992, K2; Skagway News. August 14, 1992, 6; April 23, 1993, 5; 
Joan Darnell to "Dear Reader," August 28, 1992, in "Chilkoot Trail Cabin/Shelter Construction Project 
1992" file, AHC; Clay Alderson to author, email, June 16, 1995. 

23 Clay Alderson, interview by author, June 27, 1995. 

24 Skagway News. April 23, 1993, 5; Anchorage Daily News, December 10, 1993, D3. 

25 SAR, 1987, 4; SAR, 1989, 3; SAR, 1990, 7, 8. Maintenance chief John Warder and seasonal 
carpenter Ken Russo received awards for their work on the building. 
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1972, stated that "The Department [of Natural Resources] provides early season 
maintenance of the trail but is unable to provide season-long protection for hikers or 
historical resources." As a result of that agreement, the state continued its maintenance 
activities through the summer of 1976; during the same period, NPS rangers were 
responsible for the hiker safety and the protection of the area's natural and cultural 
resources. 

In 1977, the NPS began contracting for its own maintenance crews. These crews 
camped in various spots along the trail and performed large-scale trail work, while park 
rangers were relied upon for minor bridge repairs and other maintenance tasks.26 

In 1979 the NPS hired a three-person crew, and foreman William W. Edwards 
purchased "a full complement" of maintenance equipment. The crew had its hands full 
that summer. It developed "temporary" campsites at the Sawmill, at Finnegan's Point, 
and at Pleasant Camp. Then, in early July, the bridges at both 6.5 mile and 11.0 mile27 

washed out. The crew was able to make only temporary bridge repairs that season, 
because the equipment Edwards ordered did not arrive until fall.28 

By 1979 the modern trail had been in use for almost two decades, and the combination 
of aging, limited facilities and a boom in trail visitation demanded an overhaul of the 
existing trail infrastructure. Mike Shields, a trail foreman from North Cascades 
National Park, had made a detailed survey of trail needs the previous summer, and in 
1979 Edwards wrote an assessment report that largely echoed Shields' 
recommendations. The two men recommended, among other things, that a new 
campground be established at 1.5 mile and that the campgrounds surrounding the 
Canyon City and Sheep Camp shelters be expanded. They also noted that the only pit 
toilets were at Canyon City and Sheep Camp; therefore, they recommended the 
construction of five or six new toilets. A total of 14 bridges along the trail needed 

26 Wellenhoffer, Norris, and Gurcke, "Personnel List for the U.S. and Canadian Parks;" n.a., "Chilkoot 
Trail Operations, 1977 and 1978;" n.a. [William Edwards?], "1979 Trail Crew Report," in "KLGO Misc. 
Corresp., 1977-1983" file, AHC. 

27 The first of these bridges spanned a side creek approximately one mile south of the Canyon City 
shelter; the second bridge crossed a side creek between Pleasant Camp and Sheep Camp. Mileage figures 
used in this chapter show mileage north from the Dyea trailhead. As Chapter 4 has noted, NPS rangers 
in 1973 installed mile and half-mile markers. They remained until the early 1980s. 

28 William W. Edwards to Chief, I&RM, August 13, 1979, in "KLGO Misc. Corresp., 1977-1983" file, 
AHC; NPS, Cultural and Natural Resource Management Plan, KLGO. 6, 38; Lynn Canal News, July 12, 
1979, 2. 
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replacing; they suggested that 12 be replaced in situ, while the other two (at 6.5 mile 
and 11.0 mile, as noted above) be moved a few feet away from their former locations.29 

The two reports were forwarded to the Alaska Area Office. Citing resource conflicts, 
cultural resources personnel protested that portion of the report recommending the 
expansion of the Canyon City or Sheep Camp campgrounds. Area Director John Cook 
upheld that protest; otherwise, however, he adopted Edwards' suggestions. The NPS 
then forwarded the reports to William Hanable, the State Historic Preservation Officer, 
for his approval.30 

In order to ascertain the impact of the proposed maintenance activities on cultural 
resources, and to respond to Advisory Council on Historic Preservation (ACHP) 
concerns, historian Bill Brown organized an interagency Chilkoot hike. The hike, which 
took place from June 2 to June 6, 1980, consisted of five others from the NPS 
(Klondike Superintendent Richard Sims, and Howard Wagner, Robert Peterson, 
Douglas Warnock, and Ken Schoenberg, all from the Alaska Area Office), Chip 
Dennerlein of the Alaska Division of Parks, Parks Canada officials, and several other 
interested parties. Soon after the completion of the hike, an NPS official was able to 
assure the ACHP that his agency had conducted an on-site archeological investigation at 
all of the proposed maintenance activity sites. Alaska Area Historian Bill Brown also 
wrote a brief preservation plan that identified the major trailside resources.31 

The five-person maintenance crew, headed by Jerry Watson, installed pit toilets that 
year for the "temporary" campgrounds at the Sawmill, Finnegan's Point, and Pleasant 
Camp. On a larger scale, the crew established an ad hoc maintenance camp on a 
remote, high perch located one-half mile north of the Canyon City shelter and east of 
the recreational trail. The crew lived in tents during its first year at the new site; during 
later years, canvas was gradually replaced with plywood in order to bearproof the 
maintenance equipment and the crews' personal belongings.32 

29 Michael D. Shields to RD/PNRO, August 28, 1978, in "1978 C.T. Trip Report" file, AHC; William W. 
Edwards to Chief I&RM, KLGO, August 13, 1979; Douglas G. Warnock (AAO) to William Hanable 
(SHPO), April 22, 1980, in "Coop Agreement KLGO" file, AHC. 

30 Ken Schoenberg to Bill Brown, November 14, 1979; John E. Cook to Supt. KLGO, February 11, 1980; 
both in "KLGO Misc. Corresp., 1977-1983" file, AHC; Douglas G. Warnock (AAO) to William Hanable 
(SHPO), April 22, 1980, in "Coop Agreement KLGO" file, AHC. 

31 Brown to various, May 19, 1980, in "KLGR-Historic Structures" file, AHC; Louis S. Wall (ACHP) to 
John E. Cook, June 26, 1980; Douglas G. Warnock to Wall, July 15, 1980; both in "Coop Agreement KLGO" 
file, AHC; Robert Spude to author, email, June 19, 1995. 

32 SAR, 1980, 4; NPS, "Chilkoot Trail Ranger Report," 1980, in Box 1, RG 70, KLGO Archives; Jay Cable 
interview, December 8, 1994. Bill Edwards, in his "1979 Trail Crew Report," had recommended that the 
maintenance camp be relocated to a site near milepost 7, almost a mile south of the Canyon City shelter. 
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In 1981, rehabilitation of the trail infrastructure continued. In September 1981 the 
Taiya River flooded; as part of that flood, the bridges at 1.5 mile and near 11 mile were 
destroyed, and several smaller bridges were also washed away. Those, however, were 
soon replaced, and by the end of season, NPS crews proudly noted that they had 
replaced 16 log bridges since 1979.33 

A major project, begun in 1981 and completed in 1982, was the replacement of two of 
the largest bridges on the trail. These were the 6.5 and 11.0 mile bridges that had been 
washed away in the July 1979 flood.34 Rather than replace the 11.0 mile bridge with a 
log structure that might last for only a short period, maintenance personnel decided 
(much to the dismay of cultural resources personnel, who saw it as a modern intrusion) 
to construct a suspension bridge at the site. Later that year they installed a second 
suspension bridge over the Taiya River, to connect the trail with the historical site of 
Canyon City. They also installed a 90-foot log bridge in 1982 and three shorter log 
bridges.35 

By the end of the 1982 season the maintenance crew had completed the most critical of 
its upgrading projects. For the remainder of the decade, the crew kept busy replacing 
destroyed or deteriorated bridges, maintaining the shelters, clearing the trail, and 
improving the tread. Major projects during the period included draining a boggy, 
quarter-mile section of trail near Finnegan's Point, in 1983, and relocating three pit 
toilets, in 1984. In 1987, the crew replaced the 32-foot bridge at 13 mile using 
laminated beams flown into the site by helicopter. But an avalanche north of Sheep 
Camp in early 1988 destroyed the bridge, requiring it to be rebuilt that September.36 

The first major bridge to fail during the 1990s was the 90-foot bridge at 1.5 mile. The 
log bridge washed away in the fall of 1990 and was replaced with an upgraded, steel 
bridge the following spring. Then, in the fall of 1993 and 1994, floods damaged or 
destroyed several other bridges; the largest was the Canyon City suspension bridge, 
which was damaged in 1994. Both floods also damaged the newly-relocated Sheep 
Camp campground.37 

33 Jerry Watson, trail foreman, recalls that several of the logs used in the replacement bridges were 
hauled to the site from Sitka, where they had been part of the Russian Bishop's House prior to NPS 
restoration efforts. Lynn Canal News. September 10, 1981, 1; NPS, Cultural and Natural Resource 
Management Plan. KLGO. 6, 22; Karl Gurcke to author, email, May 30, 1995. 

34 The 6.5 mile bridge was 76 feet long; the 11.5 mile bridge was 86 feet long. 

35 David E. Snow to Ken Schoenberg, December 9, 1980, in "KLGR-Comphance" file, AHC; NPS, 
Cultural and Natural Resource Management Plan. KLGO. 22; SAR, 1982, 1. In May 1982, park officials 
gave seasonal employee Roy Nelson a special achievement award for his work as crew leader on the two 
suspension bridges. 

36 SAR, 1983, 2; SAR, 1984, 2; SAR, 1985, 2; SAR, 1987, 4; SAR, 1988, 3. 

37 SAR 1991, 11; Karl Gurcke to author, April 16, 1996. 
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A major job that the crew undertook in August 1991 was the removal of the wreckage 
of a Lake Buccaneer amphibian on the mountainside south of the Scales. The wreckage 
dated from October 17, 1975; killed in the crash were two Michigan men, Robert 
Douglas and Noel Turner, one of whom owned the plane. The wreckage, strewn across 
the west-facing scree slope, was highly visible in the rocky, unvegetated location, and 
many hikers over the years considered it an eyesore. In order to clean up the area and 
to remove debris that did not contribute to the gold rush-era setting, the NPS 
maintenance crew dismantled the plane and removed it by helicopter.38 

Throughout the 1980s and on into the mid-1990s, Jerry Watson has served as trail 
foreman (see Appendix B). He still serves in that position. From 1980 through 1995, 
he was assisted by Skagway resident Roy Nelson. Crew members that have served for 
more than one year during that period have included Mike Beierly, Bruce Hill, James 
A. (Andy) Robertson, Pat Moore, James Routzahn, Mike Catsi, and Bill Sell. The size 
of the crew ranged from three (in 1985) up to nine (in 1982).39 

In 1984, the agency considered replacing its maintenance crew with a crew hired by a 
private company. The federal government that year, through the A-76 program, 
attempted to give private enterprise a greater opportunity to manage governmental 
functions. NPS officials, trying to do their part to implement the program, required all 
proposed projects to be maintenance related: road and trail maintenance, garbage 
collection, and similar endeavors. In Alaska, pilot projects were attempted at Denali 
National Park as well as at Klondike. 

John Warder, Klondike's maintenance chief, felt that the most realistic A-76 
implementation measure was the privatization of the Chilkoot Trail maintenance 
program. By February 1984, he had written a draft statement of work. That spring, he 
and other park officials travelled to Anchorage, finalized the document, and let the 
project out for bid. Two bids were received. Both were by Outside companies, and 
both bids at least four times as high as the NPS had been paying for its existing crews. 
The two bids were rejected, and there have been no serious attempts since that time to 
turn over Chilkoot Trail maintenance activities (or any other park operating functions) 
to the private sector.40 

38 SAR, 1991, 11; NPS, "Chilkoot Trail Ranger Report," 1976, 11, in Box 1, RG 70, KLGO Archives; 
Southeast Alaska Empire. October 31, 1975, 8; November 5, 1975, 1; Carl Mulvihill to author, June 3, 1995. 

39 Wellenhoffer, Norris, and Gurcke, "Personnel List for the U.S. and Canadian Parks." 

40 John B. Warder, Jr. to Supt. KLGO, February 14, 1984, in "A-76" file, AHC; SAR, 1984, 4; John 
Warder, interview by author, May 11, 1995. 
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Interpretive Measures 

When the Chilkoot Trail became part of Klondike Gold Rush National Historical Park, 
hikers were already being provided basic interpretive services. As Chapter 3 and 4 have 
noted, the Alaska Department of Natural Resources printed a trail guide in 1968 (with 
revisions in 1972 and 1974), and the Klondike Gold Rush International Advisory 
Committee created a new, full-color guide in 1976. Additional interpretation became 
available in 1974, when NPS and Parks Canada rangers installed approximately 20 
aluminum signs along the trail interpreting gold rush-era resources and events. The 
signs were adorned with historical photographs as well as both English and French text. 

Since the establishment of the park, interpretation along the trail has changed relatively 
little. NPS officials, in the late 1970s, installed photocopied diaries of gold rush 
stampeders in the Canyon City and Sheep Camp shelters. In addition, several trail 
rangers have offered interpretive programs to Sheep Camp overnighters from time to 
time, and the Skagway visitor center has shown films about the hike. Since 1993, the 
ticket office in the old WP&YR depot has offered a slide-video which describes and 
interprets the trail for potential hikers. But the agency's primary effort, as described 
below, has been the updating and improvement of brochures and exhibits. 

Brochures have been updated every few years since the park was authorized. In 1978, 
the agency worked with Parks Canada on a reprinting of its 1976 brochure, "The 
Historic Chilkoot Trail." In 1981, Interpretive Specialist David Cohen spearheaded the 
creation of an entirely new guide, entitled "Chilkoot Trail."41 Cohen's successor, Betsy 
Duncan-Clark, coordinated the updating of the brochure in 1984, 1986, and 1988. The 
creation of each of these brochures was a team effort; the verbiage contained in each 
one was a result of the collaboration of NPS and Parks Canada staff, and the two 
agencies took turns in paying the printing costs. The Canadian Parks Service, a short
lived successor to Parks Canada, sponsored the creation of a new brochure, "A Hiker's 
Guide to the Chilkoot Trail," which was completed in March 1991. It was revised in 
1993. Beginning in May 1996, the brochure was offered for sale, for the first time, at 
the park's new Alaska Natural History Association outlet in the visitor center.42 

From time to time, park staff have recommended the creation of a Chilkoot Trail 
interpretive booklet that would be sold through the park's cooperating association. 
Supporters hoped that the guidebook would provide a more thorough trail history, and 
a more detailed description of trail resources, than the hiker's guide offered. Backers of 
the booklet noted that the efforts of Spude, Carley, and others had uncovered much 

41 Pete Bathurst to Chief of Interpretation, PNRO, February 8, 1978, and R. E. Hoffman to Area Supt., 
Parks Canada, March 3, 1978, both in CF; Jay Cable interview, February 21, 1995. 

42 NPS and Parks Canada, "Chilkoot Trail" (brochure), editions of 1981, 1984, 1986; NPS and Canadian 
Parks Service, "Chilkoot Trail," edition of 1988; SAR, 1990, 7; Karl Gurcke to author, March 15, 1991. 
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new material about trail resources and that publication of such a volume would enhance 
the value of, and respect for, those resources. As noted in Chapter 8, however, 
Klondike's cooperating association lasted only a few years and was limited in its scope. 
Perhaps for that reason, or because other concerns were more pressing, such a volume 
was never published.43 

In addition to the periodic updating of the trail guide, the primary interpretive activity 
has been the updating and installation of a series of trailside historical markers. In 
1981, when the markers that had been designed by Parks Canada were just seven years 
old, the park's Interpretive Prospectus suggested the installation of a new series of 
wayside exhibits. Four of these markers, as noted in Chapter 8, would be located in 
Dyea—along Dyea Road, at the Slide Cemetery, beside the Long Wharf Pilings, and at 
the old false front (the A. M. Gregg Real Estate Office). Two others would be located 
at the trail head, six others along the U.S. side of the trail, and seven others on the 
Canadian side. Three markers were proposed in the Skagway historic district.44 

The park's draft Resource Management Plan, issued in February 1982, strongly 
recommended new wayside exhibits. Park staff argued that the existing markers were 
"not adequate for today's trail and hikers." It was also noted that several of the new 
markers would be placed adjacent to particularly important trailside resources; for that 
reason, therefore, the markers were needed for resource protection purposes.45 

In 1983, the wayside exhibit proposal was forwarded to the agency's Harpers Ferry 
Center, and Exhibit Planner Richard B. Hoffman was placed in charge. Hoffman and 
Interpretive Specialist Betsy Duncan-Clark conferred about the plan while hiking the 
trail that summer. After the hike, Hoffman offered a revised proposal that still called 
for three signs in Skagway and four in Dyea; the subjects of those signs, however, were 
slightly different that those proposed in 1981. The number of signs on the U.S. side of 
the trail, by now, had increased from eight to ten; the number in Canada had increased 
from seven to ten.46 

In early 1984, the NPS and Parks Canada signed a cooperative agreement on the 
project, thus allowing the two agencies to work together. During the same period, NPS 

43 Marc Sagan, "Interpretive Work Program," February 1980, in "Skagway Special Planning" file, AHC; 
NPS, Cultural and Natural Resource Management Plan, KLGO, 30. 

44 NPS, Interpretive Prospectus. KLGO. October 1981, 15. 

45 NPS, Cultural and Natural Resource Management Plan, KLGO, 7, 9, 14, 30. 

46 Richard B. Hoffman, "KLGO, Wayside Exhibit Proposals," September 29, 1983, in "Waysides" folder, 
AHC; SAR, 1983, 3. 
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Regional Director Roger Contor committed the agency to the project.47 That summer, 
Hoffman began to prepare a fully developed draft. The plan, which received input from 
both the NPS and Parks Canada, was completed in September 1985 and circulated for 
comment. By November, outgoing Superintendent Richard Sims predicted that the new 
interpretive signs would be installed in 1986. Research efforts related to the Chilkoot 
Trail Historic Structures Report, however, brought out a need to make major revisions 
to the draft plan, and those revisions were not submitted until April 1986.48 

The plan was finalized and exhibit production began in 1987, and the following year, 
park staff received the completed markers and installed them along the trail. The 
completed plan consisted of 32 wayside exhibits. Of that number, three were located in 
Skagway, six in Dyea, ten on the U.S. side of the trail, and nine on the trail's Canadian 
side.49 The new markers, which are supported by two posts, are more solidly 
constructed than the old ones, that had a single support post. Even so, several markers 
have been destroyed by snow loads or avalanches. Museum specialist Debra Sanders 
has provided maintenance assistance by periodically cleaning and waxing the obverse of 
the U.S. markers.50 

In 1989, NPS personnel suggested that the trail be seen in a new light—not as a discrete 
assemblage of resources but as a unified, coherent cultural landscape. In order to 
implement the concept, a party of four NPS personnel—Regional Historical Architect 
Steve Peterson, Regional Historian Kate Lidfors, Cultural Resource Specialist Karl 
Gurcke, and Cultural Landscape Specialist Cathy Gilbert from the Pacific Northwest 
Regional Office—hiked the trail that September. Soon afterward, Gilbert wrote a draft 
cultural landscape report that emphasized the philosophy of the trail experience and the 
means to preserve it. Those who accompanied her were impressed by the report and 
offered positive comments. No final report was issued, but many of the suggestions she 
propounded were later incorporated into the draft version of the park's general 
management plan.51 

47 Jay Cable to Joe Pollack, November 9, 1983, in "MOAs with Federal, State & Local Agencies" file, 
AHC; SAR, 1983, 3; Contor to Chief, Division of Wayside Exhibits, HFC, May 25, 1984, in "Waysides" 
folder, AHC. 

48 Skagway News. November 1985, 3; SAR, 1985, 1; Clay Alderson to Glenn Clark (ARO), September 
30, 1986, in "Waysides" folder, AHC; Acting RD/ARO to Chief, Division of Wayside Exhibits, HFC, 
October 9, 1986; both in "Waysides" folder, AHC; SAR, 1986, 2. 

49 Debra Sanders to author, email, July 6, 1995. Only 24 of the 32 exhibits were installed at that time; 
maintenance personnel put up only two of the six signs in Dyea and five of the nine in Canada. The 
remaining four Dyea signs were installed in the fall of 1995. 

50 SAR, 1987, 6; SAR, 1988, 4; Karl Gurcke interview, May 2, 1995. 

51 Steve Peterson, interview by the author, May 30, 1995; SAR, 1989, 2; n.a., "Cultural Landscape 
Recommendations, KLGO" (draft), unpub. mss., 1989. 
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Boundary and Ownership Proposals 

When established in 1976, the park included a 9,087-acre Chilkoot Trail Unit, which was 
approximately 17 miles long and one mile wide. More than four-fifths of that unit was 
owned by the State of Alaska. Along the Chilkoot Trail corridor north of Dyea, the 
state controlled an even higher percentage of land. The only other parties with an 
interest in the corridor were the NPS, which owned just a small (270-acre) triangular 
slice of land near the top of Chilkoot Pass, and the three Mahle brothers, who in 1971 
had applied for Native allotments between the trailhead and Finnegan's Point. 

As noted in the section below, the Mahles eventually gained title to the acreage for 
which they had applied. No other changes have been recorded since 1976, even though 
several parties during the past two decades have attempted to modify either the size or 
the ownership pattern in the trail corridor. 

The first proposal to change the existing order, as noted in Chapter 8, came in 1981. 
Relations between the NPS and local residents had been poor ever since the agency had 
issued its draft land acquisition plan in April 1980, and during the winter of 1980-81 
relations had deteriorated even further. In the midst of that situation, the State of 
Alaska began to push for the development of a hydroelectric project on West Creek, 
and preliminary surveys showed that both the powerplant and adjacent transmission 
lines would be located on park land. Marvin Taylor, a pro-development member of the 
city council, reacted to the proposed West Creek plans by suggesting, at the March 26 
public meeting attended by NPS Regional Director John Cook, that the Chilkoot Trail 
Unit be reduced to eliminate the Dyea area from the park. That suggestion had won 
the "unanimous approval of those in attendance," so the city noted Taylor's suggestion 
in a letter to the Alaska Congressional Delegation. Taylor noted that the city had 
always wanted to preserve the Chilkoot Trail but not "have the whole Dyea valley 
turned into and managed like a wilderness area." Local residents also supported the 
city's action because they were afraid that the park service would oppose and stifle 
potential hydroelectric development on West Creek if transmission lines crossed the 
park boundary. Cook, in response to Taylor's suggestion, noted that he had heard him 
"loud and clear." He refused, however, to take a position on the issue.52 

Taylor's idea was then incorporated into a city council resolution, which was passed at 
the council's September 3 meeting. The resolution called on Congress to reduce the 
Chilkoot Trail Unit to a 100-foot strip that stretched along the trail from Dyea to the 
top of Chilkoot Pass.53 The resolution was forwarded to the Congressional delegation, 
and in response to Senator Murkowski's wishes, NPS officials in Washington helped 
prepare a draft bill that would carry out the council's suggestions. Neither Murkowski 

52 Lynn Canal News. April 2, 1981, 1; April 9, 1981, 1, 8. 

53 Skagway Resolution 81-12R, September 3, 1981; Lynn Canal News. September 10, 1981, 8. 
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nor others in the delegation, however, introduced such a bill, and the matter was 
dropped. In subsequent years, the idea of reducing or eliminating the Chilkoot Trail 
Unit has not been reconsidered.54 

The state, in the context of the West Creek project, has twice attempted to gain title to 
NPS land in the Dyea area. As noted in Chapter 8, authorities had pursued an 
unsuccessful federal-state land trade in 1982; that trade had not involved land in the 
trail corridor. Five years later, the state's Division of Land and Water Management 
revived the trade idea. This time, the proposed plan would have deeded the 22-acre 
powerhouse site to the state in exchange for a 40-acre parcel surrounding Canyon City 
and an 80-acre parcel surrounding Sheep Camp. By August 1987, the trade was "in the 
process of being completed" and seemed on its way to being consummated.55 But an 
appraisal of the three properties revealed substantial differences in land values, and the 
proposed swap was put on hold for the time being.56 

In the fall of 1989, as noted in Chapter 8, another plan arose that held the potential for 
the NPS to acquire parcels in the Chilkoot Trail Unit. The City of Skagway attempted 
for the second time to select lands as part of its Municipal Entitlement Program 
allotment. (Their first attempt, nine years earlier, had primarily involved land in the 
Dyea area.) The city's selection included more than 1,000 acres within the park and 
included land on Dyea flats, at Canyon City and at Sheep Camp. The NPS and the city 
discussed a proposed arrangement, but the state, engulfed by the Mental Health Trust 
controversy, placed the selections on hold. The proposed land transfers did not take 
place, at least for the time being.57 

The NPS has consistently noted, in its discussions with state DNR officials, its interest 
in acquiring state land in the trail corridor. In 1989, the issue re-emerged when the 
federal-state Memorandum of Understanding came up for renewal. NPS officials, 
during discussions held prior to the renewal, let it be known that the agency had spent 
hundreds of thousands of dollars maintaining and patrolling the trail, constructing 
permanent improvements, and identifying cultural resources. As a result, the agency 

54 Frank Ft. Murkowski to Ira Whitlock, October 19, 1981; Theodore J. Garrish to David A. Stockman, 
December 8, 1981; Garrish to Murkowski, December 8, 1981; all in "L58-General Correspondence, 1978-
1985," AHC; NPS, Cultural and Natural Resource Management Plan. KLGO. 24. 

55 Skagway News, August 7, 1987, 9. 

56 SAR, 1987, 7; SAR, 1988, 6; "West Creek Land Exchange" file, AKSO-EL. 

57 Clay Alderson to Neil Johannsen, November 15, 1989, in "MU 9700-0-9001" file, AKSO-ABC; SAR, 
1989, 5; SAR, 1990, 3; Clay Alderson interview, April 25, 1995. 
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could not continue indefinitely to spend money on state lands without some assurance 
that the lands would be transferred to federal ownership in the very near future.58 

Given that caveat, the state and NPS signed the revised MOU in December 1989 and 
January 1990, respectively. Soon afterward, the state began looking at other federal 
lands in Alaska that could be used in negotiating an exchange for its Dyea and Chilkoot 
Trail parcels. Superintendent Alderson met several times with Alaska State Parks 
director Neil Johannsen on the matter. Following those meetings, the state determined 
that the only federal lands that they wanted to acquire were NPS lands. The NPS, 
however, refused to release any parcels already included within park boundaries.59 

Alderson, however, would not accept that standoff. He set up a meeting on the issue 
with Johannsen and Ron Swanson, the latter the director of the state's Division of Land 
Management. After that meeting, which took place in 1991, Swanson and Johannsen 
offered to sell the state's land in the park to the federal government. Congress, 
however, showed little interest in modifying the park act to allow the purchase of park 
lands, and the matter was dropped.60 

The Mahle Native Allotments 

As noted in the section above, the only private claims for land in the Chilkoot Trail 
Unit north of Dyea have been three Native claims. The claims are located on the east 
side of the Taiya River; they extend for approximately two miles along the trail corridor. 
The claims begin just south of the Hosford Sawmill and continue most of the way to 
Finnegan's Point. 

On April 19, 1971, Skagway resident Andrew C. Mahle filed for a Native Allotment 
under the provisions of the Act of May 17, 1906. Six months later, on October 7, his 
brothers Fred O. Mahle and Harlan L. Mahle filed similar applications. Fred applied 
for an 80-acre parcel, which included the sawmill, plus two other parcels outside of the 
park; Harlan applied for an 80-acre parcel north of Fred's, plus one other outside 
parcel; and Andrew applied for a 160-acre parcel just north of Harlan's. 

The Mahle brothers, who were of Aleut ancestry, moved to Skagway when they were 
young. Fred, who was born in 1931, claimed that he had built a cabin on his parcel in 
1943 and claimed continuous use and occupancy since then. Both Andrew, born in 
1936, and Harlan, who was older than Fred, claimed use of their parcels prior to 1948. 

38 SAR, 1989, 5; Clay Alderson to Neil C. Johannsen, November 15, 1989, in "MU 9700-0-9001" file, 
AKSO-ABC. 

39 SAR, 1990, 4; Skagway News. February 22, 1991, 1. 

60 SAR, 1991, 2; Clay Alderson to author, email, April 23, 1995. 
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With the exception of Fred, the three brothers made no claims of having lived on the 
land or improved it. Instead, they based their claim on having trapped and cut timber 
on their individual parcels to the exclusion of others. They also claimed that they had 
fished and picked berries on the parcels in order to provide food for the St. Pius X 
Mission residential school, where all were students.61 

The Bureau of Land Management spent the next several years processing the Mahles' 
applications. Field and mineral examinations were conducted, reports written, 
archeological surveys completed, and the claims surveyed. Additional evidence was 
requested from the applicants. The field reports and surveys clearly showed that the 
recreational Chilkoot Trail passed through each of the allotments. The field reports 
recommended that a public easement 50 feet on each side of the trail's centerline be 
reserved in any conveyance to the Mahles. 

On June 1, 1981, pursuant to Sec. 905(a)(5) of the Alaska National Interest Lands 
Conservation Act (ANILCA), the State filed access protests on Andrew and Fred 
Mahle's claims. The State also filed protests on all three claims based on Sec. 905(a)(4) 
of ANILCA, because the claims conflicted with lands the State had filed applications on 
in June 1961. These latter protests were declared invalid and dismissed by BLM. 

During the summer of 1982, the Harlan Mahle family (Harlan had died in January 
1977) threatened to close the Chilkoot to recreational hikers. In response, NPS 
Regional Director John Cook asked Jack Allen, Regional Solicitor for the Department 
of the Interior Solicitor's Office, if the Mahles could legally close the trail prior to 
conveyance. Cook also asked three other questions regarding the land's legal status if 
the allotments were approved. First, could a public easement be reserved? If so, what 
management authority would the NPS have over the trail where it crossed the 
allotment? Finally, what rights did the applicants have to use motorized vehicles? In 
his response, Allen stated that the Mahle had no right to close the trail if public use 
predated their use; also based on prior public use, he noted that the trail could be 
excluded from the allotment on the grounds that it was used communally by others. 
Allen further noted that the NPS could "request the Department of Justice to initiate 
action to protect the public right to use the trail." In order to do so, the NPS would 
need to compile a well-documented historical file proving longtime public use and 
determining precise trail locations.62 

In March 1984, historian Robert Spude completed a 16-page report that chronicled use 
of the trail during the gold rush era, the period between 1910 and 1945, and during the 
postwar era. He concluded that "The Chilkoot Trail has been in continuous use by the 

61 BLM, "Decision," December 1, 1988, in file AA-6272. Each of the Mahle allotment files are located 
in the AKSO-EL Collection. 

62 Allen to Cook, October 7, 1982, in File AA-6272. 
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Chilkoot Tlingit as a trading route, by gold rush era stampeders and by recreationists.... 
The historic route and present trail pass through the three Native allotment 
applications." Spude's report was filed with the BLM on May 3, 1984.63 

By decision dated June 21, 1984, the BLM held for approval Andrew Mahle's claim. 
The decision stated the Certificate of Allotment would be subject to the continued right 
of public access across the Chilkoot Trail, not to exceed 25 feet in width. This was one-
quarter the width that had been recommended by the BLM field examiner in 1972. 

On July 3, Andrew Mahle protested the decision, claiming that at the time he built 
bridges and a road across the Taiya River in 1949-1950, the Chilkoot Trail had followed 
the west side of the Taiya River and therefore the trail should not be reserved. On July 
9,1984, the BLM vacated the June 21 decision until further historical research and 
evaluation was completed.64 

The NPS produced three additional reports, all written by Robert Spude, and gave them 
to the BLM on July 3, 1985. The first detailed the historic (gold rush-era) location of 
the Chilkoot Trail in the Sawmill area by providing photographs and maps which 
buttressed the conclusions Spude had made in his March 1984 report. The second 
report described the use of the Sawmill area between 1946 and 1961, the period when 
the Mahles claimed to be active in the allotment area. The third report was an 
annotated bibliography of sources related to Spude's research.65 

By the time the NPS had submitted its reports, the State of Alaska had filed its own 
objections to the claims. The State, in letters signed May 17, 1985, stated that the 
claims were invalid because none of the three brothers claimed use and occupancy prior 
to January 13, 1948, when Public Land Order 436 closed the Taiya River valley to new 
claims. (See Chapter 2.) The State furthermore claimed that any use that was made 
was not sufficient to satisfy the requirements of the Native Allotment Act. Alaska Legal 
Services Corporation responded, by letter dated July 9, 1985, to several points raised in 
the state's letters. By December 1985, the state and the applicants were willing to 

63 Robert Spude, "Historic Use of the Chilkoot Trail, Alaska," data compiled for BLM Case File AA-
37758, KLGO, March 1984, 13, in File AA-6272; William C. Welch to ARD Operations, March 23, 1984, 
in "CT-Native Allotment Findings" file, AHC. 

64 Andrew Mahle to Paul O. Johnson (BLM), July 3, 1984; Paul O. Johnson (BLM), "Decision," July 
9, 1984, in file AA-6272. 

65 Robert Spude, untitled reports, in file AA-6272; Roger Contor to State Director, BLM, July 3, 
1985, in "CT July 85 reports" file, AHC. The NPS also wrote to the BLM on July 11, 1985, requesting 
the agency to contest the applications. 



(top) Each spring, the NPS contracts with a helicopter carrier to provide the Sheep Camp 
ranger station with fuel and other supplies. This photo, taken in 1979, shows Chief 
Ranger Jay Cable (left) and Seasonal Ranger David Hites-Clabaugh (right) prior to a 
flight, (bottom) When corrections crews roughed out the recreational trail in the early 
1960s, they encountered a cache of canvas boats near the top of Chilkoot Pass. State 
authorities removed twelve of these boats in 1967; NPS rangers, in 1981, removed two 
others and refurbished them for interpretive purposes. 

KLGO SC #1066 (top); Mark Bollinger photo, KLGO SC #1658 (bottom) 



(top) This photo, taken at the 1984 depot dedication, shows (l-r) Roy Nelson, Bruce Hill, 
Jerry Watson, Pat Moore, and Barbara Minard (standing). Nelson, Hill, Watson, and 
Moore were longtime trail crew members, while Minard was an Skagway interpreter. 
(bottom) In 1993, several wall tents were erected along the Chilkoot Trail and at the 
Dyea Campground. Shown in this photo, taken at the Skagway maintenance facility, are 
carpenter Michael Yee, laborer Mike Catsi, and Maintenance Chief John Warder. 

Jeff Brady Collection (top); John Warder Collection (bottom) 



(top) At Mile 11 of the Chilkoot Trail, periodic floods had destroyed several wooden 
bridges. To solve the problem, NPS personnel decided to erect a suspension bridge at 
the site. The photo was taken in 1982, the year the bridge was completed, (bottom) In 
1991, the Chilkoot Trail maintenance crew completed a 90-foot long steel truss bridge at 
1% mile, one of several major trail improvements. Bridge workers (1-r) included Roy 
Nelson, Jerry Watson, and Mike Beierly. 

David Cohen photo, KLGO SC #2042 (top); John Warder Collection (bottom) 



(left) During the 1960s and 1970s, historical artifacts such as horseshoes were more numerous that they are today, (right) 
NPS crews have been maintaining the Chilkoot Trail since 1979. In 1982, one of the crew's largest tasks was the construc
tion of a log bridge at 1V4 mile, between the trailhead and the Hosford Sawmill site. 

W. E. Garrett photo, in National Geographic Magazine. June 1965, 801 (left); David Cohen photo, KLGO SC #1931 (right) 
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negotiate a settlement. But the NPS apparently remained firmly opposed to any 
conveyance of the lands to the Mahles.66 

In April 1985, the NPS contracted with Glenda Choate, a Skagway historian, to conduct 
oral histories with individuals knowledgeable of Chilkoot Trail use between the 1930s 
and the 1950s. Choate interviewed twelve of the town's longtime residents and got their 
opinions of the Mahles' activities in the Dyea area. By the end of August, Choate had 
completed her work and submitted the interviews to Robert Spude. Choate concluded 
from her interviews that "I have no doubt that the residents of Skagway used the Dyea 
Valley, that Ed Hosford built the sawmill and cleared the road to it, and later the 
Mahle brothers worked for Hosford at the mill." The information submitted by Choate 
was sent to BLM on February 12, 1986, shortly after the NPS again requested the BLM 
to initiate contest proceedings.67 

Shortly after Choate had completed her interviews with local residents, she was again 
contracted to interview several others who had been out in the Dyea and Sawmill areas 
in the early days. During January and February 1986, Choate conducted another series 
of interviews; included in those interviews were state workers who helped open the 
Chilkoot Trail as well as local residents. Later that year, she obtained interviews or 
affidavits from several others familiar with early-day activities in the Taiya River valley. 
On September 5, 1986, Ed Hosford's interview was sent to the BLM.68 

As part of its case, the NPS hoped to prove that several historical trails (hence public 
use corridors) passed through the Sawmill area. No one, however, knew the specific 
location of the historic wagon road in the Sawmill area. Spude, in 1985, had tried to 
obtain an archeological survey of the Sawmill area. But the local NPS archeologist, 
Karl Gurcke, was able to spare only a brief site visit. During the summer of 1986, 
however, a crew was able to make a full traverse of the area (see section below). As a 
result of that survey, the NPS was able to discern that the historic wagon road and the 
recreational trail were two separate routes. The wagon road's specific alignment, 

56 Michael Penfold (BLM) to Ted Stevens, December 17, 1985, in AA-6272. 

67 Choate obtained taped interviews from Barbara Kalen, William Feero, Les Fairbanks, Nova and 
Wanda Warner, Paul Sincic, Virginia Burfield, and Robert Rapuzzi. She also interviewed Jigger Hosford, 
Laura McCarley, Betty Selmer, and Manuel Yglesias. Spude to Choate, April 17, 1985; Choate to Spude, 
April 27, 1985; Choate to Spude, August 31, 1985; "Affidavit of Glenda Choate," January 21, 1986; all in 
"Glenda Choate" file, AHC. 

68 Choate initially interviewed Thomas R. (Dick) Branton, Don Davis, John Hoyt, and Si Dennis, Sr. 
NPS personnel later spoke to Ed Hosford and obtained an affidavit from Fred Barker. Spude to Choate, 
December 16, 1985; Glenda Choate, "Chilkoot Trail Project II, National Park Service," February 24, 1986; 
Geoffrey L. Haskett to Paul Johnson, September 5, 1986; all in "Glenda Choate" file, AHC; "Affidavit of 
Fred Barker," March 13, 1986, in "Fred Barker" file, AHC. 
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however, had been largely obscured by time, periodic floods, and timber cutting 
activities by the H&M Logging Company.69 

On August 31, 1988, the BLM issued a decision approving Fred Mahle's application. 
This decision was later vacated but the BLM again approved by application by decision 
dated October 21, 1988. On December 1, 1988, the BLM made similar decisions in the 
cases of Andrew and Harlan Mahle. (Andrew died in February 1985; Harlan, as noted 
above, had died in January 1977.) The decisions noted that the brothers' "substantial 
use and ... occupancy was seasonal, and according to local customs," but was 
substantially continuous. The decisions found, however, that public use through the 
area was "at least as substantial" as the applicants' use; the public use predated the 
applicants' use; and the public use was "essentially continuous." Because the BLM did 
not know the exact location of the historic trail, and because the location of the right-
of-way had changed at least once since the gold rush period, the BLM decided that the 
most reasonable location of a right-of-way through the corridor appeared to be along 
the present-day hiking trail since it had become the public's only established access 
route through the valley. The BLM stated in each decision, therefore, that the 
Certificate of Allotment would be subject to the continued right of public access, not to 
exceed 25 feet in width, along the trail as depicted on the U.S. surveys for each 
parcel.70 

On November 17, 1988, the NPS appealed Fred Mahle's decision and on January 4, 
1989, the agency appealed the other Mahles' decisions. It based its appeals on three 
reasons. First, the three applicants claimed occupancy of their parcels after PLO 436 
(in January 1948) had withdrawn the land for other purposes. Second, the three 
brothers were neither 21 years of old nor heads of household prior to the withdrawal, 
and had no proof of emancipation. Third, there was no analysis of the substantial 
evidence that NPS had presented regarding the brothers' use of the land, and the 
brothers had not fulfilled the "substantial actual possession" of their parcels required by 
the 1906 act.71 

The State also appealed the BLM decisions. Then, on April 7, 1989, the Interior 
Department's Acting Regional Solicitor notified the BLM and NPS that it would defend 
BLM's decision "in connection with the issues arising under Section 906 of the Alaska 
National Interest Lands Act and, if necessary, defense of the protection of the Chilkoot 
Trail." (Section 906 dealt with State selections and conveyances.) The Acting Regional 

69 Karl Gurcke to Craig Davis, August 16, 1985, in "Allotment Apps" file, AHC; Clay Alderson to 
Garey Coatney, June 23, 1987, in AA-6272. 

70 BLM, "Decision," August 31, 1988, in file AA-6529; BLM, "Decision," December 1, 1988, in AA-
6272; BLM, "Decision," December 1, 1988, in AA-6528. 

71 Richard Stenmark to Regional Solicitor, Alaska, January 13, 1989, in file AA-6272; SAR, 1988, 7. 
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Solicitor noted that the State had indicated it disagreed with BLM's findings of 
adequate use and occupancy and that the appeals of the state—and not the NPS—would 
test the correctness of the BLM decisions. The Solicitor's office stated that it was going 
to withdraw the NPS appeals, which it did on April 19, 1989.72 

On April 25, 1989, the Solicitor's office informed the NPS that the State would settle 
with the Mahles if they would agree to a buffer zone.73 Over the next eighteen months, 
attorneys with the State and the applicants' heirs (the longest-living applicant, Fred 
Mahle, died in February 1989) attempted to negotiate a settlement. As part of those 
negotiations Superintendent Clay Alderson and various Mahle family heirs hiked out to 
the allotments on June 15, 1990 and informally agreed that a 50-foot conservation 
easement would provide a sufficient barrier to protect hikers from visual encroachments. 
All hopes for a settlement broke down, however, because the heirs insisted on 
compensation. The NPS indicated that it would pursue acquisition of the claims, and 
the State withdrew its appeal on November 2, 1990.74 

On February 11, 1991, the BLM conveyed the parcels to the heirs of the three brothers. 
Andrew Mahle's heirs received 156.58 acres; Harlan Mahle's heirs received 80.00 acres, 
and Fred Mahle's heirs received 79.97 acres. 

As soon as the lands were conveyed, the NPS notified the attorneys representing the 
new owners that it would be interested in purchasing the three parcels. The agency 
knew that the claimants would be interested; the claimants, in fact, had long made it 
known that their primary interest in obtaining the parcels was to sell them back to the 
Park Service.75 

Little activity took place on the matter until early 1993, when John Brower, with TTingit 
and Haida Indian Tribes of Alaska, contacted NPS lands official Charles Gilbert about a 
possible purchase of the three parcels. Superintendent Alderson backed the acquisition; 
he noted the allotment's cultural resources (dating from the gold rush and post-gold 
rush eras) and potential threats to the land if the purchase was not consummated.76 

72 Dennis J. Hopewell to BLM and NPS, April 7, 1989, in AA-6272. 

73 Richard Stenmark, notes of telephone conversation with Chris Bockmon, April 25, 1989. 

74 Clay Alderson to Paul Hunter, June 15, 1990, in AA-6272; John T. Baker to Mark Regan, November 
2, 1990, in AA-6272; SAR, 1990, 4. 

75 SAR 1991, 2; Clay Alderson to Paul Hunter, June 15, 1990, in AA-6272. 

76 Charles Gilbert to John Brower, notes of telephone conversation, February 8, 1993; Supt. KLGO to 
RD/ARO, March 15, 1993; Norman H. Lee to Chief, ARO-OL, May 5, 1993; John M. Morehead to Chief, 
Land Resources Division, WASO, May 13, 1994; all in "Tr. 102-15" file, AKSO-EL. 
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On May 13, 1993, Regional Director John M. Morehead requested emergency/hardship 
funding for the acquisitions. 

Research into the parcels determined that a small portion of the Andrew Mahle 
property-approximately 18.95 acres of the 156.58-acre parcel-lay outside of the park. 
However, because the portion outside of the park was largely unmanageable and 
because the owners were not interested in subdividing the parcel, the NPS concluded 
that the 18.95-acre portion of the parcel was an uneconomic remnant and that the 
agency could acquire it.77 

The appraisals that were completed for the parcels have not been approved. Because of 
this, the funding for the acquisitions was pulled in fiscal year 1994 and the acquisitions 
are currently on hold. 

In 1995, Andrew Mahle's Native claim-the northernmost and largest of the three 
parcels-was sold for $90,000 to Temsco Helicopters, a Juneau-based company that had 
been flying tourists from Skagway to the Nourse glaciers for the past several years. 
Temsco has not yet made any modifications to the 156.58-acre parcel. 

Concessions Management Issues 

Of the thousands of park visitors that have hiked over the Chilkoot Trail, relatively few 
have been part of a commercially-guided group. As has been noted in Chapter 3, some 
commercial trips predated the park. Wes Nelson, a Dyea resident, conducted horseback 
trips up the Chilkoot from 1966 through 1973. Others took the trip with local resident 
Robert O. "Skip" Burns, whose Klondike Safaris operated from 1970 through 1978.78 

In 1972 a new guiding company, Alaska Discovery, began to offer guided trips over the 
trail. The company, based in Gustavus, offered adventure tours in many areas of 
southeastern Alaska, and one of its major destinations was Glacier Bay National 
Monument. According to company personnel, the firm played a significant role in 
improving the trail during 1972 and 1973, and it continued to offer trips over the pass 
until 1976, when it agreed to replace its trips with those of Mountain Travel, an Albany, 

77 McAllister to Chief, ARO-OL, January 10, 1994, in "Tr. 102-15" file. 

78 NPS, "Chilkoot Trail Ranger Reports," 1973 through 1978, in Box 1, RG 70, KLGO Archives; Jeff 
Brady to author, March 27, 1996. 
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California-based tour operator. Mountain Travel offered annual trips over the Chilkoot 
until 1984.79 

In 1979 another company, Wilderness Ventures from Jackson, Wyoming, began offering 
Chilkoot trips. The company brought groups of high school students on trips to Alaska; 
as part of their excursion, the company offered one or two Chilkoot hikes each year.80 

Beginning in 1979, the Alaska Area Office established a system by which commercial 
operators could use National Park system lands in the state. By 1981, a three-tiered 
system had emerged. The most visible operators were concessioners, who were given 
the exclusive right to manage facilities such as hotels and fishing camps located on park 
lands. Second, the NPS established limited concessions permits (LCPs) for uses that the 
agency wished to limit. Third, the agency established commercial use licenses (CULs) 
for casual day use on park lands. 

Under this system, scores of LCPs and CULs were issued for use in the Alaska parks 
during the early 1980s. Neither of these devices, however, were utilized at the various 
park units in and around Skagway. The Chilkoot Trail, and other Klondike park units, 
remained unregulated because the federal-state cooperative agreement, which had been 
signed in April 1978 and remained in effect through the early 1980s, did not give the 
NPS the authority to regulate concessions operations. The result of that situation, as 
one NPS employee noted, was that "in essence, no commercial operations were 
allowed." NPS rangers-and doubtless the superintendent as well—were certainly aware 
of the commercial trips, but they were in no position to license or regulate their 
activities.81 

In April 1983 Bonnie Kaden, a representative of Alaska Discovery, wrote to 
Superintendent Sims and asked for a permit. To justify the granting of the permit, she 
outlined in some detail the company's ten-year record of activity. Sims, however, denied 
her request, citing the cooperative agreement and the "added pressure" that organized 
groups inflicted on the trail's camping areas. Kaden, not to be dissuaded, wrote to 
Regional Director Roger Contor about the situation and again requested a permit.82 

79 Bonnie Kaden (Alaska Discovery) to Richard Sims, April 20, 1983; Richard E. McGowan 
(Mountain Travel) to Joe Alston, October 15, 1984; both in "Alaska Discovery" file. This and other 
concessioners' files are located in the AKSO-EC Collection. 

80 Mike Cottingham to Rebecca Kaiser, May 5, 1988, in "Wilderness Ventures, Inc." file. 

81 Rebecca Kaiser to Mike Cottingham, March 24, 1988, in "Wilderness Ventures, Inc." file. 

82 Bonnie Kaden to Richard Sims, April 20, 1983; Sims to Kaden, May 17, 1983; Kaden to Contor, 
June 25, 1983; all in "Alaska Discovery" file. 
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So far as is known, Contor did not reply to the Alaska Discovery representative. Her 
request, however, had not fallen on deaf ears. Later that year, NPS representatives met 
with their counterparts at the State of Alaska to renew the cooperative agreement, and 
when it was signed in February 1984, it included a provision that allowed the NPS to 
exercise jurisdiction and enforce the provisions of 36 CFR on state-controlled lands 
within the park. (As noted in Chapter 8, local citizens went into an uproar over the 
new agreement, but the revised agreement, signed in November 1984, retained the 
provisions outlined in the earlier document except as they applied to hunting.)83 

Given the new agreement, NPS officials were free to establish a regulatory system for 
commercial operators using the Chilkoot Trail. They did not, however, have a basis on 
which to establish that system. The Alaska National Interest Lands Conservation Act, 
passed in December 1980, had contained a provision (Section 1307(a)) that had allowed 
commercial operators who had been active in January 1979 to continue their operations. 
That clause, however, applied only to NPS units that had been "established ... or added 
to" by ANILCA. Although Klondike had not been affected by the act, Regional 
Director Roger Contor asked the NPS director to approve a policy for the park similar 
to that contained in Section 1307. "We wish," wrote Contor, "to recognize and directly 
negotiate concessions authorizations with those individuals and companies who can 
prove a substantial history of leading trips across the Chilkoot Trail." In October 1984, 
Washington concurred with Contor's suggestion.84 

Having received approval to regulate commercial operations, the only remaining 
question in the minds of the NPS was who should be granted a permit. In late 1984, 
Mountain Travel (which had been guiding trips over the Chilkoot since 1976) was the 
only company of which NPS officials were aware. Mountain Travel, however, 
recommended that Alaska Discovery (with whom it had long been associated) be given 
the permit instead. As a result, Alaska Discovery—based now in Juneau—was issued a 
limited concessions permit in February 1985. That permit, which cost $100 per year, 
gave the company the exclusive right to operate commercial trips over the trail.85 

For the next three years, Alaska Discovery was the sole permittee along the Chilkoot 
Trail. Under that arrangement, the company guided trips for such groups as Tamarack 
Camps, the City of Juneau, and Wilderness Ventures. The NPS required that Alaska 
Discovery conduct no more than two commercial trips per year. That limit was 

83 Contor to Director NPS, September 21, 1984, in "Wilderness Ventures, Inc." file. 

84 Contor to Director NPS, September 21, 1984; Stanley T. Albright (Acting Deputy Director, NPS) to 
Contor, October 15, 1984; both in "Wilderness Ventures, Inc." file. 

83 Richard E. McGowan to Joe Alston, October 15, 1984, in "Alaska Discovery" file; Kaiser to 
Cottingham, March 24, 1988, in "Wilderness Ventures, Inc." file. 
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determined because the company had traditionally offered two annual trips, and because 
the MPS wanted to limit the number of trips to traditional use levels.86 

Most of the groups were comfortable with the existing arrangement. Wilderness 
Ventures, however, was not. As noted above, the company had been organizing trips 
over the Chilkoot since 1979, but for some reason MPS officials were unaware of their 
record of activity. The company was angry that they had to pay guiding fees to Alaska 
Discovery; they were also angry at the MPS's restriction on the number of annual trips. 
Alaska Discovery officials, who were not antagonistic to Wilderness Venture's 
complaints, lobbied the MPS for an additional two trips. That request was approved for 
the 1987 season. That winter, Wilderness Ventures told MPS officials that it, too, 
wanted to obtain a permit. On March 24, 1988 the agency relented, and asked the 
company to summarize and document its experience on the Chilkoot. Wilderness 
Ventures did so, and in 1988 and 1989, both Alaska Discovery and Wilderness Ventures 
held limited concessions permits for the Chilkoot Trail.87 

In early 1988, regional officials began to write a park concessions management plan. 
The plan, which was intended to address the commercial uses of the Chilkoot Trail 
relative to guide service and outfitting, was compiled with the help of staff from the 
park as well as the Canadian Parks Service. During the writing phase, no action was 
taken to modify the existing concession system. The plan was finally completed in 
rough draft in early 1990. It was never finalized.88 

During the winter of 1989-1990, the MPS decided to further loosen its controls on the 
commercial usage of the Chilkoot Trail, and it let it be known that any potential guides 
need only obtain a $75 commercial use license. During the first summer under the new 
system, Wilderness Ventures obtained a CUL. Alaska Discovery, however, did not; 
instead, one was secured by Tamarack Camps, a company that had been operating 
under Alaska Discovery's LCP since 1987 if not before.89 

Since 1990, a total of seven operators have taken commercial groups over the Chilkoot 
Trail. The number of operators has ranged from three (in 1990 and 1991) to six (in 
1995). There has been a recent trend toward foreign operators; none existed prior to 

86 Ken Leghorn to Rebecca Kaiser, December 17, 1987, in "Alaska Discovery" file; SAR, 1987, 6. 

87 Clay Alderson to Ken Leghorn, January 6, 1987, in "Alaska Discovery" file; Rebecca Kaiser to Mike 
Cottingham, March 24, 1988; Cottingham to Kaiser, May 5, 1988; both in "Wilderness Ventures, Inc." file. 

88 Rebecca Kaiser to Mike Cottingham, March 24, 1988, in "Wilderness Ventures, Inc." file; SAR, 
1988, 3; SAR, 1989, 3; SAR, 1990, 2; SAR, 1991, 1; Ken Leghorn to Lew Hamburger, February 8, 1989; 
Leghorn to Jay Cable, June 4, 1989; both in "Alaska Discovery" file. 

89 Ken Leghorn to Rebecca Kaiser, December 17, 1987, in "Alaska Discovery" file; also see "Tamarack 
Camps" and Wilderness Ventures" files. 
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1992, but by 1993 more than half of the operators hailed from outside of the United 
States.90 A more recent trend has been the inauguration of four-mile day hikes for 
small groups of cruise ship passengers. These trips began to be offered in 1995 by two 
groups: Gray Line of Alaska and Chilkat Guides, Ltd.91 

Most of the commercial trail users, foreign and domestic, have followed the agency's 
regulations and obtained commercial use licenses. A smattering, however, have 
attempted to avoid the bureaucratic procedures and the costs involved. In 1991, rangers 
warned a German company, Wikinger Reisen (Viking Travel), that a CUL was required. 
Its leaders elected, however, to make a second attempt in 1992 without registering 
beforehand. The group was caught and a federal court fined its leaders $3,500. A Swiss 
operator, Intertreck, pleaded guilty to the same violation.92 

In 1992, in conjunction with the upcoming General Management Plan, NPS officials 
resurrected the draft Concessions Management Plan that had been written during the 
late 1980s. Regional and park officials teamed up and updated the plan, and a revised 
draft was completed in May 1995.93 

Resource Management Activities 

Since the 1960s, there have been five significant steps taken to study and protect the 
Chilkoot Trail's cultural resources. The first effort, taken during the 1960s and 1970s, 
involved the removal of several knockdown boats from the top of Chilkoot Pass. 
Caroline Carley and Robert Spude followed with an archeological survey and historical 
research. During the early 1980s, the park conducted a two-year effort to inventory 
artifacts along the trail; these were followed, from time to time, by various artifact 
monitoring projects. During the mid-1980s, a historian and an historical architect 
compiled a draft historic structures report for the trail. Finally, teams of archeologists 
have spent several years conducting detailed field surveys of the trail corridor. In 
addition to cultural resource management work, some effort has been expended to 
manage the trail's natural resources. 

Cultural resource protection along the trail began even before the park was authorized. 
The workers who constructed the recreational trail "rediscovered" more than 80 
knockdown boats near the top of Chilkoot Pass, and in 1967 state trail crews removed 

90 NPS, Commercial Visitor Service Directory. September 1993. 

91 Ibid.. August 1995. 

92 Skagwav News. November 25, 1992, 1, 3. 

93 Bruce Reed to author, email, May 31, 1995. 
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twelve of them and gave them to various museums. None, however, were available for 
interpretive purposes, so in 1977, NPS rangers removed two additional boats and hauled 
them down to Skagway. The boats, still wrapped in canvas, were then shipped to the 
agency's technical center in Harpers Ferry, West Virginia, and in 1980, the newly-
restored boats (with original cross-bracing and replacement canvas) were sent to Seattle 
and Skagway, where they became major interpretive displays. The NPS has a third boat, 
still wrapped and unrestored, in its museum collection.94 

Two years after the knockdown boats were removed, archeologist Caroline Carley and 
two assistants spent the summer on a cultural resource survey of the Chilkoot Trail. As 
noted in Chapter 8, the crew also surveyed resources in Dyea and the White Pass Unit; 
most of its efforts, however, were concentrated along the Chilkoot Trail. The trio 
surveyed the major occupation centers (Canyon City, Pleasant Camp, and Sheep Camp) 
and the three-mile corridor between Sheep Camp and the summit of Chilkoot Pass. As 
a result of their labors, they located more than 120 features, including at least 19 
general features, 29 structures, 8 structural scatters, 26 foundations, 15 pits, 13 artifacts, 
and 15 artifact concentrations. The crew was able to record only a small percentage of 
the cultural material contained along the trail; it did, however, take slides and prints of 
many of the recorded features. Carley's work was published in 1981.95 

The work of Carley and her crew was complementary to that of Robert Spude, the 
park's contract historian. Spude that year gathered both documentary and field-based 
information on the various gold camps, and in January 1981 the results of his research 
were published in Chilkoot Trail, a product of the University of Alaska's Cooperative 
Park Studies Unit.96 

Carley and Spude's field work uncovered several previously unknown sections of the 
original Chilkoot Trail route, and soon afterward, a long-simmering debate was 
rekindled on whether the recreational trail should be relocated to the historical right-of-
way. As Chapter 4 has noted, the 1973 master plan had suggested that the agency 
"relocate the present trail to its true historic location, where feasible." Rangers, 
however, had found that if historical trail segments also served the modern hiker, they 
were far less likely to retain their historical resources. As a result, the idea of realigning 
the recreational trail was discarded. 

94 Norris, "Knockdown Boats" chapter, in Chilkoot HSR; Lynn Canal News. June 12, 1980, 3; Karl Gurcke 
to author, April 16, 1996. Also see Robert L. Peterson to Ty Dilliplane, April 22, 1983, in "CT - Misc. 
Corresp." file, AHC. 

95 Carley, Inventory of Cultural Resources, passim. 

96 Lvnn Canal News. January 29, 1981, 8; May 14, 1981, 7; Spude, Chilkoot Trail: from Dvea to Summit 
with the '98 Stampeders. 1980. 
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In the summer of 1979, however, the idea was revived. The agency ordered large-scale 
aerial photos for the trail corridor, the purpose of which would be "to attempt to locate 
the original trails and roads as well as to document present conditions." Meg Jensen, a 
seasonal ranger, told Anchorage cultural resource officials that most hikers were in 
favor of returning the trail to its historic route.97 Based on that statement, the proper 
location of the recreational trail was discussed at the NPS planning conference held in 
Skagway in February 1980. At that conference, the planners tentatively decided to stay 
with the existing trail. They were open to the idea, however, of relocating the trailhead 
to the west side of the Taiya River, as it had been during the gold rush. It was because 
of this plan that the agency—to the chagrin of many local residents-had expressed the 
desire to acquire the various Dyea area homesteads. The planners also hoped to see 
the construction of short spurs from the recreational to the historic trail. A year later, 
perhaps because of the public controversy that the NPS's actions in Dyea had generated, 
regional official Douglas Warnock announced that the agency intended "to eventually 
relocate the Chilkoot Trail ... though not necessarily in the near future." By 1982, the 
agency was being even more cautious; in its draft Resource Management Plan, officials 
tentatively decided to improve the present trail route rather than relocate any portion of 
it.98 

During the late 1970s and early 1980s, when the possible relocation of the trail was 
being discussed, neither the NPS nor local residents knew the specific location of the 
path, or paths, that comprised the Chilkoot Trail during the Klondike gold rush. Part 
of that information void was overcome by Robert Spude's research into the subject, 
much of which was manifested in reports pertaining to the Mahle Native claim cases 
(see above). As part of his work pertaining to the Chilkoot Trail Historic Structures 
Report, Frank Norris summed up existing knowledge on the trail's historic location. 
Then, beginning in the summer of 1986, the park began to sponsor a series of 
archeological surveys in the trail corridor, and each of those surveys has provided 
information on the specific location of the historic trail. But since the early 1980s, the 
park has never seriously considered moving the trail from the course laid out by the 
state of Alaska in the early 1960s. The only portions that have been rerouted have been 

97 Dick Hsu (AAO Archeologist) to Chief, Cultural Resources, September 11, 1979; Ken Schoenberg to 
Bill Brown, November 14, 1979; both in "KLGO Misc. Corresp., 1977-1983" file, AHC; Meg Jensen to Bill 
Brown, November 10, 1979, in "KLGR-Compliance" file, AHC. 

98 Bill Brown, RMP Meeting Notes, February 27, 1980; Wil Logan, Skagway Conference Notes [February 
1980]; both in "Klondike Special Planning" folder, AHC; Douglas G. Warnock, "Report on Meeting with 
Skagway City Officials Concerning NPS/Skagway Relationships," March 13, 1981, in "Hist. District Issues, 
1981" file, AHC; Lynn Canal News, March 12, 1981, 1; NPS, Cultural and Natural Resource Management 
Plan, KLGO. 24. 
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short segments in the vicinity of recently-reconstructed bridges, and trail segments that 
have been washed away by periodic flooding." 

The third effort to gain knowledge about the trail's cultural resources was a two-year 
inventory of trail artifacts. The inventory took place in 1982 and 1983, but the idea for 
it went all the way back to the 1973 master plan, which had urged the agency to 
"preserve the hundreds of artifacts abandoned along the trail." A year later, the Final 
Environmental Statement for the proposed park had suggested that the agency, because 
it lacked adequate security measures, should "inventory and collect small artifacts along 
the trail. When sufficient protection exists, the artifacts will be replaced in their exact 
location, fastening them by means of cement or bolts." The FES also suggested that 
agency personnel fasten all removable parts of larger artifacts.100 

In 1979, as noted above, Carley's archeological survey had identified hundreds of 
features. The survey, however, was by no means a complete artifact inventory. She and 
her crew had identified more than twenty vaguely-defined "artifact concentrations," and 
she frankly admitted that due to time constraints, the crew had been unable to identify 
or locate artifacts along much of the historic trail. As a result of her efforts, a few small 
artifacts that had been judged highly susceptible to theft or weathering had been 
removed from their location and placed in the park collection. Other objects, however, 
remained on-site and were permitted to weather with the elements. These actions were 
indicative of a new philosophy toward trail artifacts that had been manifested since the 
writing of the 1974 FES.101 

The idea for a more complete artifact inventory began in June 1980 when, as noted 
above, a large contingent of staff from the NPS, Parks Canada, and other agencies 
walked over the Chilkoot Trail. The primary purpose of the hike was the mapping out 
of a trail maintenance program. But several cultural resource specialists were included 
on the walk, because cultural resources had to be considered should it be necessary to 
move bridge locations or otherwise disturb any new areas along the trail corridor. 

99 James J. Berens (ARO) to State Director, BLM, April 4, 1985, in "NPS Memoranda-KLGO, 1980-
87" file, AHC; Spude to File, August 1, 1985, in "CT July 85 reports" file, AHC; Karl Gurcke, Cultural 
Resources Along the Chilkoot Trail: Trailhead to Finnegan's Point, unpub. mss., 1986, KLGO Collection. 

100 NPS, KLGR Master Plan. 44; NPS, FES/KLGR. 58. 

101 NPS, Cultural and Natural Resource Manaeement Plan, KLGO, 12-14; NPS, Scope of Collections, 
KLGO, December 3, 1982, 2; Pardue and Cumberland, Collection Preservation Guide. KLGO, June 1983, 
11. By allowing most of the gold rush-era objects to deteriorate, the park pohcy, at first glance, appeared 
to violate guidelines contained in both NPS-6 (pertaining to interpretation) and NPS-28 (pertaining to 
cultural resources preservation) as well as NPS management policies. But both the state (which owned 
the land) and the NPS wanted to keep the objects in situ. Financially, moreover, the NPS had no 
alternative but to allow the objects to remain where they were. 
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Shortly after the hike was completed, an official with the Advisory Council on Historic 
Preservation expressed reservations with the NPS's proposed maintenance activities. 
The official promised, however, that he would withdraw the ACHP's objections if the 
agency first promised to record, in place, all of the cultural resources that were in 
danger of being impacted by the proposed activities. In addition, the agency needed to 
develop a cultural resource management plan. Key to the plan was "a complete, 
comprehensive identification of all cultural resources along the Chilkoot Trail..." If the 
plan, however, could not prevent the continuation of vandalism, pot hunting, and 
erosion that had proven deleterious to the corridor's cultural resources, the official 
asked the NPS to undertake "a program of data recovery and cultural resource 
protection mechanisms."102 

The agency, as noted above, satisfied the ACHP's first objection by having an Alaska 
Area Office archeologist visit the bridge-relocation sites. (The archeologist, Ken 
Schoenberg, surveyed the sites in October 1979 and returned for the June 1980 hike.) 
But the NPS could not hope to comply with the ACHP's second objection without 
undertaking a more extensive survey. 

In order to overcome the ACHP's objections, park staff in early 1982 obtained some 
funds for the in-place preservation of artifacts. In response, park staff hired two 
seasonal technicians, Melissa McDonald and Colleen Davenport, to locate and identify 
Chilkoot Trail artifacts. The two women that summer spent more than nine weeks 
along the trail. As a result of their labors, they found 54 items in the old Canyon City 
townsite, 133 items in Sheep Camp, and 113 items in the Scales and Chilkoot Summit 
areas. Each item, when located, was identified with a black number on a white-painted 
background; it was then located geographically in relation to a well-known, easily visible 
reference point. The items were photographed and given a park museum collection 
identification number. McDonald and Davenport completed a report of their findings 
in late August 1982.103 

During the winter that followed the team's field work, NPS staff read their report and 
mulled over their findings. Park officials recognized that a few of the located objects 
should be removed to the park museum. In accordance with the cooperative agreement, 
however, the park had to consult with state officials regarding such an activity. In order 
to inform state officials, NPS staff invited them on a hike over the Chilkoot Trail. That 
hike began on June 18, 1983. Historical Architect Paul W. Chattey, from the State 
Historic Preservation Office, represented the State of Alaska, while the NPS was 
represented by Regional Historian Bill Brown, Acting Regional Curator Frank Deckert, 
and Park Interpretive Specialist Betsy Duncan-Clark. Along the way, the party assessed 

102 Louis Wall (ACHP) to John E. Cook, June 26, 1980, in "Coop Agreement KLGO" file, AHC. 

103 SAR, 1982, 2; Melissa McDonald and Colleen Davenport, "Cataloguing of Significant Artifacts 
Along the CT in KLGO, Summer 1982," in "KLGO Artifacts" file, AHC. 
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the condition of the trailside artifacts and structures, and identified criteria for their 
preservation and treatment. They agreed on a philosophy of preservation-that the 
remaining structures should be stabilized and preserved but not reconstructed or 
otherwise improved. They also selected a few artifacts for removal to the park 
collection. Artifact removal, however, was postponed until later. In late August, eight 
items were removed from Canyon City and seven items from Sheep Camp; a month 
later twelve items were removed from the Scales. All 27 items were taken out by 
helicopter and are now in Skagway as part of the park's museum collection.104 

Meanwhile, seasonal staff undertook a second summer of artifact identification. Colleen 
Sinnott (formerly known as Colleen Davenport) and Cathy Shank were hired to recheck 
the condition of the artifacts located in 1982, to locate new artifacts, and to distinguish 
those artifacts that should be included in a museum collection from those that should be 
preserved in situ or allowed to deteriorate. As to the first point, Sinnott and Shank 
were able to relocate all but 15 of the 306 artifacts found the previous year. They also 
found and photographed 297 new artifacts: 19 in Dyea, 81 in Canyon City, seven in 
Sheep Camp, and 190 in the Scales area. Of the newly-found artifacts, they 
recommended that 25 be preserved in place because of their "high quality or historical 
significance."105 

At the end of the 1983 season, park and regional staff were informed that no more 
funds would be allotted to artifact inventory efforts. That winter, however, regional 
staff attempted to translate what had recently been learned into a trailwide preservation 
plan, to be approved by Parks Canada and Alaska State Parks as well as the NPS. A 
year earlier, a Juneau-based conservator named Mary Pat Wyatt prepared a "trail 
treatment proposal" that included elements of both cultural resource management and 
interpretation; that report was used as a basis for the proposed plan.106 

Wyatt's recommendations were to some extent impractical; she suggested, for example, 
that each of the trail artifacts be lifted onto a well-drained gravel pad. Other portions 
of the report, however, were more sound, and on that basis, NPS historian Bill Brown 
recommended various preservation measures for structures located in the Scales and 
Chilkoot Summit areas. Brown also recommended the possible stabilization of other 
structural remains. He continued to push for a trailwide preservation plan. If that 

104 Bill Brown to Frank Deckert, etc., June 24, 1983; Roger Contor to Neil C. Johannsen, June 29, 
1983; Richard Sims to Brown, September 19, 1983; Sims to Brown, October 11, 1983, all in "KLGO 
Artifacts" file, AHC; SAR, 1983, 3; Heritage #10 (July 1983), 3. 

105 Colleen Sinnott and Cathy Shank, "Cataloguing of Artifacts Along the Chilkoot Trail in KLGO," 
Summer 1983, in "KLGO Artifacts" file, AHC. 

106 Brown to Frank Deckert, December 3, 1983, in "KLGO Artifacts" file, AHC; Wyatt, M. P., 
Conservation Recommendations, Klondike Gold Rush National Historical Park," 1982, KLGO Collection. 
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could not be effected, however, Brown recommended the imposition of a moratorium 
on the construction of any major interpretive facilities.107 

Brown's recommendations were accepted, to a large extent, by the regional office 
hierarchy. Superintendent Sims, however, wanted them modified. He, like Brown, 
recognized the value of writing an integrated trail plan, and promised to present the 
idea at the spring 1984 meeting of state, NPS and Parks Canada officials. He 
demurred, however, at the idea of a construction moratorium, noting that the imposition 
of such a moratorium might delay progress on the Wayside Exhibit Plan, on which park 
staff had already been working for more than a year.108 

By the spring of 1984, Brown was no longer working on Chilkoot issues; perhaps for 
that reason, the idea of an integrated trail plan did not come to fruition. Elements of 
the plan, however, persisted in the ideas of Robert Spude, who urged park officials (as 
noted in Chapter 8) to adopt crystallization as a wood preservation mechanism. Despite 
the lack of a plan, the idea of a moratorium was never adopted. Trail construction, as it 
turned out, was limited to the replacement of log bridges for the next several years. In 
1988, however, the wayside exhibits were installed, and more recently, several structures 
have been erected in the trail corridor. 

The next major effort to learn about the Chilkoot Trail's cultural resources began in 
1985. Under the direction of Regional Historian Robert Spude, seasonal employee 
Frank Norris was asked that year to write several elements for the historical portion of 
the Chilkoot Trail Historic Structures Report. As Chapter 8 has noted, most of those 
elements pertained to resources in the Dyea area, but four elements described tramway-
related features in Canyon City, on Long Hill, and at the Scales. In addition, Spude 
asked Norris to assist him in the ongoing data-collection efforts pertaining to the Mahle 
Native claims case by writing a history of the Hosford Sawmill Complex.109 

The following year, Spude asked Norris to continue his work on the HSR. He wrote an 
additional eighteen elements that year; all but three described resources in the Chilkoot 
Trail corridor. In 1987, the seasonal historian completed his HSR work by writing seven 
brief histories of structural remnants in Dyea, Canyon City, and Sheep Camp. 

107 Brown, "Summary Report on Chilkoot Trail Artifact Recovery, Summer 1983," November 25, 1983, 
in "KLGO Artifacts" file, AHC. 

108 Bill Welch (Acting RD/ARO) to Supt. KLGO, December 8, 1983; Sims to RD/ARO, January 31, 1984; 
both in "KLGO Artifacts" file, AHC; SAR, 1983, 3. 

109 Leslie Starr Hart, "Work Plan, Historical and Archeological Evaluation of the Historic Townsite of 
Dyea and Outlying Sites Along the Chilkoot Trail, KLGO, Alaska, 1985," in "KLGO-C.T. Archeo Survey 
1986" file, AHC; Spude to L. S. Hart, April 8, 1985, in "NPS Memoranda-KLGO, 1980-87" file, AHC. 
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The architectural component of the HSR was written by seasonal architect Carol Taylor. 
In 1985, Taylor resided in Skagway and completed Historic American Buildings Survey 
drawings of various tramway features. She also made drawings of structural remnants 
located in Dyea and along the trail. Two years later, Taylor returned and completed 
additional work on features in the Chilkoot Trail Unit. 

The fifth Chilkoot Trail cultural resource project was, like the work of Norris and 
Taylor, a by-product of the need to complete the historic structures report. In order to 
complete the HSR's archeological component, regional officials hired Karl Gurcke as a 
seasonal archeologist. Gurcke, and those working with him, spent the summers of 1984 
and 1985 on projects in Skagway and Dyea. In 1986, however, he commenced surveys 
in the trail corridor. He and his two-man crew surveyed the valley east of the Taiya 
River from Dyea to Finnegan's Point.110 

Gurcke's archeological efforts were concentrated on Dyea for the remainder of the 
decade, but in 1990 his crews resumed their survey of the trail corridor. A three-person 
crew surveyed that summer from Finnegan's Point to and including Canyon City. The 
following summer, a two-person crew surveyed the east side of the Taiya River from 
Pleasant Camp to Sheep Camp in conjunction with the proposed new Sheep Camp 
campground (see section above). Trail work in 1992 was again related to compliance 
activities, specifically the proposed improvements at Finnegan's Point, Pleasant Camp, 
and Sheep Camp. A year later, however, regular survey work was able to resume again, 
and a four-person field crew surveyed the rugged east side of the Taiya River between 
Canyon City and Pleasant Camp. In 1994, a three-person archeological crew completed 
a survey along the artifact-rich west side of the river between Pleasant Camp and Sheep 
Camp, and in 1995, after the floods of the previous fall, a three-person crew did 
extensive compliance work in the Sheep Camp campground area. It did some 
compliance work, as well as a general survey, in a narrow corridor between Sheep Camp 
and the site of the Palm Sunday avalanche, and it also surveyed the site of the proposed 
campground at Pleasant Camp.111 

The various Chilkoot field surveys since 1986 have revealed the true scale, variety, and 
complexity of the trail's cultural resources. Carley's 1979 survey had provided a 
tantalizing, intriguing hint of what lay in the trail corridor, and the artifact inventorying 

110 Skagway News. August 20, 1986, 5; SAR, 1986, 1; Karl Gurcke, "Cultural Resources Along the Chilkoot 
Trail: Trailliead to Finnegan's Point," September 1986. 

111 As noted in Appendix B, the 1990 archeological crew consisted of Karlene Leeper, Sarah Marshall, 
and Marty Simpson; in 1991, Diane Fenicle and Hugh Harris; in 1992, Ed Tyler, Diane Fenicle, Gretchen 
Guidotte, Dave Warren-Taylor, Karlene Leeper, and Monica Shah; in 1993, David Hayes, Gretchen Guidotte, 
Amy Orenstein, and Megan Wehrstedt; in 1994, David Hayes, Megan Wehrstedt, and James Lindbeck; and 
in 1995, Bill Fortini, Cassie Flynn, and Jeff Rasic. Gurcke, "KLGO, History of Cultural Resource Projects," 
February 1995, in KLGO Collection; SAR, 1991, 10; Karl Gurcke, interview by author, May 30, 1995. 
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efforts of 1982-83 had provided additional clues. Most of those surveys, however, had 
concentrated on the trail's ghost towns. Gurcke's laborious efforts have shown that 
many areas between the major gold rush camps have proven rich in cultural resources. 
The records of the six-year effort, for example, have revealed the existence of more than 
200 artifacts located outside of the various trail camps, few of which had been recorded 
previously. Archeologists have found a wide range of communications equipment-
telephone poles, wires, and insulators~as well as privy pits, cooking pots, rock piles, log 
structure remains, and portions of the old wagon road. In 1995, the crew finally located 
its first site (a rock shelter with associated artifacts) from a period that predated the 
gold rush.112 

In addition to the efforts made by Gurcke and his crews, personnel have periodically 
been assigned to evaluate the condition of the artifacts that had originally been 
inventoried in 1982 and 1983. In 1986, seasonal worker John Mulder reinventoried the 
artifacts in and around Canyon City. Then, in 1989, W. Scott Hoffman made a similar 
inventory of the Sheep Camp, Scales, and Summit areas. Hoffman continued his work 
the following year, working at Dyea and Sheep Camp, and in 1994, Lise Paradis 
resurveyed artifacts in the Canyon City and Scales areas.113 

As noted at the beginning of the chapter, NPS staff had begun to assemble data on the 
area's natural resources back in 1973 when the first rangers were posted along the 
Chilkoot Trail. Rangers, particularly those who had a natural science background, had 
continued to gather natural resource data during the years that followed. The draft 
Resource Management Plan, which was written in 1982, decried the lack of natural 
resource information, and when the park's cultural resource specialist was hired in 1987, 
he was informed that he would be responsible for natural resource management as well. 
It was not until the 1990s, however, that park staff were able to consider the systematic 
gathering of such information. 

Initial activity began in 1991. The park that year embarked on its first natural resource 
management program through a series of inventory and monitoring projects, all 
performed by the seasonal ranger staff. Wildlife observation points were established 
and all observations were entered in a computer database. Salmon spawning activity 
was also monitored in selected streams, and observations were made on regular basis 
throughout the season. Bald eagle nests in the Skagway area were inventoried, and the 
completed data were forwarded to the U.S. Fish and Wildlife Service. A cursory plant 

112 Karl Gurcke, Archeologjcal Features Found in the Dyea and Chilkoot Trail Unit. KLGO, June 
1995, KLGO Collection. 

113 Gurcke, "KLGO, History of Cultural Resource Projects," February 1995, in KLGO Collection. 
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collection and inventory project was completed. The park spearheaded an educational 
program for the community on bearproofing homes and household garbage.114 

Another step taken in 1991 was the commencement of correspondence that, two years 
later, led to a cooperative natural resource inventory program. NPS officials contacted 
Jere Chidester, a U.S. Forest Service official based in Juneau, and in response to his 
interest, the two agencies agreed in early 1993 to a Memorandum of Understanding and 
a Scope of Work for future efforts. 

That summer, a Forest Service team under the leadership of plant ecologist Susan Trull 
conducted a weeklong field reconnaissance inventory of hydrology and plant 
communities in the park's Chilkoot Trail and White Pass units. As a result of those 
efforts, the Forest Service completed and published an ecological reconnaissance 
inventory the following March. The report contained GIS-formatted maps as well as 
text. Accompanying the report were some 500 plant specimens, which were catalogued 
and eventually deposited in the park herbarium.115 

In 1994, the park signalled its interest in studying the area's natural resources when it 
hired seasonal biological technician Claudia Rector to initiate actions recommended by 
the reconnaissance inventory and to assist in the development of additional baseline 
data in support of the natural resource program. As a part of that effort, the park 
contracted with former NPS biologist Greg Streveler to provide professional 
consultation for the fledgling program. Rector inventoried another 480 plants that year 
from a variety of sites along the trail and in the Dyea area. In 1995 she continued her 
inventory work, collecting approximately 400 additional plant species. She initiated a 
bird survey under the auspices of the Neotropical Migrant Bird Monitoring Program, 
and she has recorded numerous wildlife observations.116 

In 1995, the park signalled its continued interest in the natural resource program by 
hiring Damian Sedney as its first permanent Natural Resource Specialist. 

Canadian Trail Planning 

As noted in chapters 3 and 4, officials with the Canadian government—specifically with 
the Historic Sites and Monuments Board of Canada—had been involved since the early 

114 SAR, 1991, 9. 

115 Steve Paustian, Susan Trull, Rick Foster, and Brad Krieckhaus, Klondike Gold Rush National 
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1960s in historical preservation efforts in Dawson, Whitehorse, and the Klondike gold 
fields. The Board recognized the historical importance of the Chilkoot Trail in 1967. 
An interest in preserving the trail's resources followed shortly afterward, during the 
same period in which U.S. officials began to work toward the preservation of sites in the 
Skagway vicinity. 

The Canadians' first object of interest along the Chilkoot was the Bennett Church, 
where it was hoped an interpretive facility might be opened. But the opening of the 
trail by the Yukon Corrections Department, the completion of NPS's Skagway 
Alternatives Study, and the Labor Day hike of 1969 broadened the Canadians' interest 
in trail matters. In response to that interest, Secretary of the Interior Wally Hickel and 
the Canadian Minister of Indian Affairs and Northern Development, Jean Chretien, 
issued a joint press release in December 1969 announcing an international historical 
park, based on the Klondike Gold Rush theme, to include sites in Alaska, British 
Columbia, and the Yukon. 

Planning efforts followed quickly. Early in 1970, Canada's National Historic Sites 
Service issued a provisional development plan for the so-called Klondike International 
Historic Park that called for the stabilization and preservation of the Bennett Church, 
the acquisition of two or three railway cars for interpretive purposes, and a series of 
interpretive markers to be erected along the trail. A year later, a consulting firm was 
chosen to write a provisional master plan study for the Chilkoot Trail. That study, 
issued in February 1972, proposed the construction of a hotel at Bennett, along with 
campsites, cooking shelters and park staff scattered along the trail. The National and 
Historic Parks Branch, upon receiving the report, was quick to note that it was not in 
full agreement with its recommendations. 

Prior to the issuance of the master plan study there had been little discussion about a 
park on the Canadian side of the trail. But the completion of a master plan on the U.S. 
side of the border, the submittal of a park bill in the U.S. Congress, and the 
recommendations of the Canadians' master plan, all played a role in furthering park 
creation efforts. Those efforts culminated in a June 13, 1973 announcement by Jean 
Chretien, the Minster of Indian Affairs and Northern Development, and Jack Radford, 
British Columbia's Minister of Recreation and Conservation. Chretien and Radford 
reached an agreement in principle that provided for the construction of the Skagway-
Carcross Road across provincial lands. It also paved the way for the eventual transfer 
of some 80 square miles from the province to the federal government for park purposes. 
All signs seemed to point to the creation of a large historic park on the Canadian side 
of the Chilkoot Trail. 

After the joint announcement, however, park plans got bogged down in British 
Columbia's bureaucracy. Jack Radford soon learned that his road-park agreement ran 
afoul with the Provincial Water Resources Chief Engineer, who argued that the trail 
corridor was still legally covered by a power withdrawal that extended back to the 
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Yukon-Taiya Project days of the late 1940s. Another roadblock related to aboriginal 
land rights; the Federal government recognized such rights but the B.C. government did 
not. In 1974, the province's Environment and Land Use Committee was given the task 
of resolving these conflicts. The committee was not immediately successful, and the 
stalemate continued until the park on the U.S. side became a reality. 

Shortly after the authorization of the U.S. park, Minister of Recreation and 
Conservation Robert Samuel (Sam) Bawlf introduced a bill in the British Columbia 
legislature that would have transferred provincial land and water along the trail to the 
federal government, as per the 1973 agreement.117 That bill, however, did not become 
law, and for the next decade little progress was made on the establishment of a park on 
the Canadian side of the trail. 

Despite the lack of a formally-designated park, the Canadian parks personnel 
nevertheless managed the trail in much the same way as if a park existed. As noted in 
Chapter 4, Bruce Harvey of the National and Historic Parks Branch first dispatched 
personnel to the trail in 1972; a four-student crew spent two summers cataloguing trail 
artifacts. Then, in 1974, a four-person crew from Parks Canada—two warden 
patrolpersons and two maintenance workers—began serving along the trail from their 
Lindeman City base camp.118 

Parks Canada (or its successor agencies, Environment Canada-Parks and the Canadian 
Parks Service)119 continued to manage the trail for another 19 years as one of the 
Yukon National Historic Sites. The size of the Lindeman-based crew has varied over 
the years with the introduction and reduction in the number of Native trainees, 
COSEP120 students, bilingual (Francophone) patrolpersons, archeologists, and contract 
maintenance workers. As a result of specific capital development projects, ten or more 
staff have often been assigned to summertime operations in recent years. As on the 
U.S. side, most of the seasonal workers have served just one or two summers along the 
trail. Those who have remained for five years or more have included Manfred 
Hedgecock, Christine Hedgecock, Debbie Verhalle, Candy Norris, and Danny Cresswell. 

117 North Wind. July 1977, 3. 

118 Parks Canada was organized in 1973. 

119 Between 1974 (when agency staff first began to patrol the area) and 1985, Chilkoot Trail 
personnel worked for Parks Canada; the agency was first part of the Department of Indian and Northern 
Development, then part of the Department of the Environment. In 1986, the agency became known as 
Environment Canada-Parks. Then, in 1988, another name change was recorded, and for the next several 
years the Chilkoot staff worked for the Canadian Parks Service (which was still part of Environment 
Canada). By 1994, the agency was once again being called Parks Canada, but it was part of the newly-
designated Department of Canadian Heritage. 

120 COSEP is an acronym for the Career Oriented Student Employment Program. 
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All five have served for at least eight summers, and in 1996, Ms. Hedgecock marked her 
nineteenth year working along the trail corridor.121 

Several changes have taken place along the trail since Parks Canada began to administer 
it. A primary change relates to access. During the mid-1970s, as noted in Chapter 3, a 
second trail was blazed between Bare Loon Lake and Bennett in order to minimize the 
number of hikers using the White Pass and Yukon Route right-of-way. As a result of 
the new trail, most hikers who headed for Bennett remained off the track. During the 
late summer of 1978, however, the opening of the new Klondike highway gave hikers 
who chose not to ride the railway the opportunity to exit the trail corridor by way of 
Log Cabin; these hikers used the older trail and the railroad right-of-way as their means 
of egress. The shutdown of the WP&YR, in October 1982, caused the large majority of 
hikers after that date to utilize this route.122 The reopening of the railroad, in 1988, 
did not initially impact upon Chilkoot Trail operations. A year later, however, the 
railroad began running a Casey car123 shuttle service for hikers on the 13-mile run 
between Fraser, B.C. (the terminus of tourist trips from Skagway) and the Bennett 
railway station. The shuttle remained in operation until 1993 when the WP&YR, for 
the first time since 1982, began to run regular trains from Skagway all the way to 
Bennett. These trains ran for only three years; as of 1996, the WP&YR no longer 
served Bennett with either a train or Casey car.124 

Other changes along the Canadian side of the trail have been unrelated to access issues. 
Longtime Chilkoot supporter Bruce Harvey died in 1982, and in recognition of his many 
efforts over the years, officials gave the name Mount Harvey to the peak across 
Lindeman Lake from the Lindeman City camp. On August 30, 1984, NPS officials 
attended a ceremony dedicating the mountain in his honor. It was scheduled to be at 
Lindeman but, because of inclement weather, it was held on the S.S. Klondike in 
Whitehorse.125 

121 Wellenhoffer, Norris, and Gurcke, "Personnel List for the U.S. and Canadian Parks." Hedgecock's 
former surname was Jones, Verhalle's former surname was Tosczak, and Norris's former surnames were 
Dyer and Wellenhoffer. All three married during the years they worked on the trail. 

122 SAR, 1982, 2. A few hikers during the mid-1980s left the trail corridor by taking a boat service 
down Lake Bennett from Bennett to Carcross. The vast majority of hikers, however, used the railroad 
right-of-way to walk from either Lindeman or Bennett to Log Cabin. 

123 A Casey car is the popular name for a gang car or track maintenance car. The Northwestern 
Motor Company, of Eau Claire, Wisconsin, began manufacturing the Casey Jones Motor Car prior to 
World War II. The WP&YR bought several, and the car proved so popular (both here and elsewhere) 
that the name was applied to a wide variety of work cars, regardless of make. Carl Mulvihill to author, 
June 3, 1995. 

124 SAR, 1989, 3; Skagway News. May 13, 1994, 4; Karl Gurcke to author, email, May 30, 1995. 

125 SAR, 1984, 4. 
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Several improvements have been constructed on the trail over the years. In 1978, and 
again in 1983, buildings were erected at Stone Crib to complement the emergency 
shelter that had been built in 1976. All three buildings, however, lay in a potential 
avalanche path, and Parks Canada staff also identified other building needs along the 
trail. To respond to those needs, the agency in 1989 commenced a five-year, $750,000 
capital development program. A patrol cabin of larger dimensions was erected that year 
just north of Chilkoot Summit (see Table 4). Two years later, a cabin for trail hikers 
was built adjacent to the patrol cabin, and that same year the last of the three Stone 
Crib cabins were disassembled and removed. A new shelter at Happy Camp 
Campground (erected in 1991), new tent frames at Lindeman Lake, new bridges, and 
trail improvements were all completed as part of the five-year effort.126 

On November 5, 1985, after almost a decade of inaction, the process of creating a 
National Historic Site on the Canadian side of the Chilkoot was reactivated when 
British Columbia and Environment Canada-Parks finalized a land transfer agreement 
for a 52-square mile area that included the trail corridor and viewscape areas adjacent 
to it. The proposed site was roughly two-thirds the size that Chretien and Radford had 
agreed upon in 1973. The new boundaries added several square miles of new territory 
southwest of Log Cabin, but it lost a much larger parcel west of Lindeman Creek, which 
was west of the trail corridor.127 

By the following May, the parcel was still owned by the provincial government. Even 
so, Environment Canada-Parks began the planning process for the proposed Chilkoot 
Trail National Historic Park. The agency issued a newsletter outlining the planning 
process that month, and in July public hearings were held on the proposed park 
management plan in Whitehorse, Carcross, Atlin, and Vancouver. The agency also 
issued two questionnaires that summer: one to trail users, the other to all recipients of 
the May newsletter. By December the opinions expressed in the meetings and 
questionnaires had been collected and summarized, and in May 1987 the agency issued 
a draft plan offering three development alternatives. Another round of public meetings 
followed shortly thereafter. (A meeting was held in Skagway as well as in Carcross, 
Whitehorse, and Vancouver.) Participants' comments were once again ingested and 
analyzed, and in August 1988 the Canadian Parks Service completed its management 

126 Christine Hedgecock, interview by author, October 21, 1993; Dave Neufeld to author, facsimile, 
February 6, 1995; Neufeld to author, facsimile, July 20, 1995. 

127 The primary reason for the boundary change is that a national park (as was proposed in 1973) is 
managed according to watersheds, while the emphasis for a national historic site is the viewscape. 
Environment Canada-Parks, Proposed Chilkoot Trail National Historic Park, Management Planning 
Program, Newsletter No. 1 (May 1986), 2-3; North Wind. June 1973, 11; Dave Neufeld to author, 
facsimile, July 20, 1995. 
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plan. The agency issued a summary to all who had participated in the planning 
process. 

After the plan was completed, it was forwarded to the federal Minister of the 
Environment, whose role it was to decide whether the Chilkoot Trail National Historic 
Park would become a reality. Tom McMillan, who served in that portfolio under Prime 
Minister Brian Mulroney, could not act on the plan until the complex land transfer 
process had been completed, and it was not until April 7, 1993 that the Chilkoot Trail 
National Historic Site was formally established.129 The new NHS had the same size 
and configuration as had been suggested during the 1986-88 planning process. 

Once the new site was debated and passed by Parliament, the Canadian Parks Service 
continued to manage the trail, much as it had in the past. In 1993, the agency began a 
management plan review program; it, like the 1986-88 planning process which 
Environment Canada-Parks carried out for the proposed park unit, has involved several 
public meetings and plan iterations. That process was scheduled to be completed in 
1995, but the latter-day demand that a Commemorative Interpretive Statement had to 
be compiled has delayed the plan for a year or more.130 

With the establishment of the new Site, the possibility now exists that an international 
designation for the park unit may be declared in the not-too-distant future. As noted in 
Chapter 4, the dream of an international park has been alive since the late 1960s— 
particularly since the Labor Day hike of 1969. The Congressional bill that authorized 
the U.S. park had provided for that eventuality but there was no parallel designation of 
an international park in Canada. Since April 1993, the Canadian government has taken 
the necessary internal steps to authorize its Chilkoot Trail and other borderlands sites 
for international designation. Further Canadian legislation, however, may be necessary 
before international designation can go forward. It is hoped that Klondike Gold Rush 
International Historical Park can become a reality, perhaps during the gold rush 
centennial period.131 

128 Environment Canada-Parks, Proposed Chilkoot Trail National Historic Park, Management 
Planning Program. Newsletter No. 1 (May 1986), No. 2 (December 1986), and No. 3 (May 1987); 
Canadian Parks Service, Proposed Chilkoot Trail National Historic Park, Management Planning Program, 
Plan Summary (August 1988); Skagway News, September 3, 1986, 7; May 29, 1987, 7; Tom Elliot to Dave 
Neufeld, February 6, 1995. 

129 In a confusing twist, the new unit is both a park and a site. It is a site under National Historic Site 
regulations but has certain provisions from the National Parks Act for law enforcement purposes. 
Skagway News. June 12, 1987, 1; April 23, 1993, 5; Parks Canada, Chilkoot Trail National Historic Site, 
Management Planning Program. Newsletter #3 (January, 1995), 5; Tom Elliot to Dave Neufeld, February 
6, 1995. 

130 Skagway News, March 24, 1995, 1; David Neufeld, interview by the author, June 1, 1996. 

131 Clay Alderson to author, email, June 16, 1995. 



Chapter 10 

The White Pass Trail Unit 

As noted in Chapter 1, the Skagway River valley was the site of several gold rush-era 
transportation routes. Captain William Moore and Skookum Jim, in June 1887, were 
the first recorded people to cross White Pass, and the first prospectors to ascend the 
valley were a group of Californians who passed through in February 1895. No trail 
existed, however, until workers from the Alaska and Northwest Territories Trading 
Company completed the task during the winter of 1896-1897. The "Trail of 1897" 
meandered up the west side of the valley to a site just downstream from the confluence 
of the Skagway River and the White Pass fork; it then crossed to the east side of the 
White Pass fork and crossed the top of White Pass approximately one mile east of the 
south end of Summit Lake.1 

The trail was used only sporadically during the first half of 1897. Klondike-bound 
traffic, however, totally overwhelmed the route, and it quickly became known as the 
notorious Dead Horse Trail. By the winter of 1898 travelers had abandoned the route. 
Some headed up the frozen riverbed, while others utilized the Brackett Wagon Road, 
which was being constructed up the east side of the valley. By April 1898, the wagon 
road had been completed to White Pass City and a new sled trail connected the road 
terminus to the top of White Pass. (The new trail summit was located at the south end 
of Summit Lake.) Two months later, construction began on the White Pass and Yukon 
Route railroad. By late summer, stampeders were riding along on a four-mile stretch of 
track; by February 1899, the tracks had reached the top of the pass; and by July 1899, 
railroad passengers could ride from Skagway all the way to the shore of Bennett Lake. 

Soon after the railroad was completed to the top of the pass, traffic on competing 
routes slowed to a trickle, and within a few years the other routes had been abandoned. 
When government officials, sixty years later, began to consider the area for inclusion in 
the national park system, they were well aware of the valley's historical importance. 
They also knew about the history of the railroad, the Brackett Wagon Road, and the 
ghost town of White Pass City. No one, however, was certain where most of the gold 
rush trails lay, and few if any knew whether tangible cultural resources still remained in 
association with those trails. 

1 Blee, Spude, and Cloyd, Historic Structure Reports for Ten Buildings. 274-75; Bearss, Klondike Park 
Study. 79-84; Minter, The White Pass: Gateway to the Klondike. 46, 66. 
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As noted in Chapter 4, the agency's formulation of the park master plan and the 
outlining of its boundaries took place at the same time that the City of Skagway and the 
State of Alaska were pushing for a road between Skagway and Carcross. NPS planners 
were careful to avoid antagonizing the city and state over the road issue; agency 
planners, in fact, supported the construction of a road up the west side of the valley 
because it would provide an excellent access point to the valley's historical sites. State 
historical officials had warned them, however, that the proposed highway was in the 
same right-of-way as "much of the trail between Skagway and White Pass City" and that 
"there exists no feasible and prudent alternative to this route." NPS officials knew that 
two major gold rush-era cultural resources~the Brackett Wagon Road and the as-yet-
unidentified right-of-way of the White Pass Trail—extended south from White Pass City 
all the way to Skagway. They recognized, however, that if the proposed park boundaries 
were extended south (or west) to include any portion of the proposed highway route, 
the agency would have to follow the regulations promulgated by Section 4(f) of the 
Department of Transportation Act of 1966.2 In order to avoid controversy, therefore, 
NPS planners decided to exclude the lower Skagway Valley from the proposed park. 

When Congress authorized the park, one of the four units it created was the 3,320-acre 
White Pass Unit. Slightly more than half of the unit had been part of the Tongass 
National Forest since February 16, 1909; that acreage lay either east of the White Pass 
Fork or, south of its confluence with the Skagway River, east of the Skagway River. 
The remainder of the unit was Bureau of Land Management land. On June 24, 1961, 
however, the State of Alaska had selected the parcel as part of the same large selection 
that had also included most of the BLM's holdings in the Chilkoot Trail Unit of the 
park. Then, on June 25, 1974, the BLM tentatively approved the transfer of the BLM 
land to the state. As a result of the 1974 action, the parcel was still officially owned by 
the Bureau of Land Management, but the State of Alaska exerted de facto control. 
Neither the Forest Service nor the state showed any immediate interest in divesting 
management authority for its parcels. As a result, the NPS~temporarily, at least-was 
unable to manage any land in the park's White Pass Unit. 

Early Development Plans 

During the planning period which preceded the passage of the park bill, NPS officials 
proposed several research, recreational, and interpretive objectives for the unit. In the 
park master plan, the agency proposed to 

Restore the upper portions of the trail, with access at points along the 
road, when it is completed. 

2 NPS, KLGR Master Plan. 1973, 48; NPS, FES/KLGR. 73. 
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Provide campsites, standard signs, and interpretive markers, in cooperation 
with the Canadians. 

Protect ruins at White Pass City, and collect and preserve artifacts. 

Restore a portion of the Brackett Wagon Road below White Pass City. 

Continue planning studies with Canada for the future development and 
interpretation of the White Pass summit area, and for the possible 
continuation of the trails to Lake Bennett, Atlin, and Ben-My-Chree. 

Seek the cooperation of officials of the White Pass & Yukon Route 
Railroad in preserving and interpreting the historical qualities of their 
railroad properties. 

Cooperate with the State of Alaska and the Forest Service in the 
development of the potential recreational uses of lands adjacent to the 
historical park. 

Seek the cooperation of the Federal Highway Administration and the 
Alaska Department of Highways in designing and locating the highway 
into the Yukon ... so that scenic overlooks and access to White Pass City 
and the historic trails can be developed.3 

The park's Final Environmental Statement, issued in 1974, recommended most of the 
same actions as in the master plan. In addition, it recommended access paths to the 
historic trail from the railroad as well as the new highway. It also recommended the 
restoration of portions of the White Pass Trail as well as the Brackett Wagon Road.4 

The primary development proposed for the unit was a trail that would enter the 
southwestern end of the unit from the highway. The trail would continue east, using a 
portion of the Brackett Wagon Road, to the site of White Pass City, where a proposed 
camping and interpretive area would be located. The trail would then climb north up 
the valley of the White Pass Fork, presumably along a gold rush-era pathway, to the top 
of White Pass, where a campground, shelter, and interpretive area would be located. 
The trail would then continue north into Canada, paralleling the eastern shore of 
Summit Lake. NPS officials espoused the proposed trail because it promised to be both 
shorter and less rigorous than the climb over Chilkoot Pass, and opined that "the White 

3 NPS, KLGR Master Plan. 48-49. 

4 NPS, FES/KLGR. 10-11. 
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Pass Trail could become a very popular attraction for families and individuals who have 
only a few days to spend in the area."5 

Richard Hoffman, the park's first superintendent, recognized that the development of 
the White Pass Unit would be a long, potentially expensive process. He also recognized 
that the NPS had no management authority in the White Pass Unit, and he similarly 
knew that both the Skagway Historic District and the Chilkoot Trail Unit received far 
more visitors than the White Pass Unit. (The NPS did not consider WP&YR 
passengers to be visitors to the unit.) Even so, Hoffman pushed ahead with 
development plans. By January 1978, he was bullish about development prospects. In a 
letter to Regional Director Russell Dickenson, focusing on the park's need for a chief 
ranger, he noted that 

Next summer [1978] we will be providing ... some visitor services and 
protection in the White Pass Unit, as the road will be open then. We 
hope to expand our interpretation program in Skagway and perhaps on 
the Bennett train tour.6 

His plans, however, were more visionary than existing budgets or staff levels would 
allow. The agency had higher spending priorities at the park, and it was wary about 
building a trail into a historic area in which the extent and value of cultural resources 
were as yet untabulated. As Historical Architect Gary Higgins noted, "The White Pass 
unit is comparatively undisturbed, relatively inaccessible, and will remain undeveloped 
pending thorough survey."7 

Hoffman recognized that his highest priority was to gain management authority over the 
unit. He gained authority over the state-controlled portion of the unit on April 6, 1978 
when, as noted in chapters 8 and 9, the NPS and the Alaska Department of Natural 
Resources signed a cooperative agreement covering state lands in the Chilkoot Trail and 
White Pass units of the park. 

The park superintendent reacted to the agreement by assuming a broad managerial 
control over public lands in the Skagway area. One provision of the agreement, for 
example, noted that "The Service has the capability of providing facility maintenance, 
site and visitor protection, and other related management activities in the Skagway 
area." Based on that provision, the NPS that summer began maintaining the state's 

5 NPS, KLGR Master Plan. 1973, 45, 46; Nathaniel Reed to Sen. Henry M. Jackson, May 9, 1975, in 
"Hearings on...S. 98, Establishment of the Klondike Gold Rush National Historical Park..." May 12, 1975, 
17, in CF. 

6 R. E. Hoffman to RD/PNRO, January 12, 1978, in CF. 

7 Higgins to Ed Holm, September 29, 1977, in CF. 
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Liarsville wayside, which was located along the Klondike Highway, one-half mile north 
of the Dyea Road junction. The NPS continued to maintain Liarsville until 1980, when 
it refused to provide further work there; thereafter, the state abandoned the site.8 

Proposed Energy Projects 

No sooner had the cooperative agreement been signed than Skagway, and the Park 
Service's White Pass Unit, found itself in the middle of a major oil and gas development 
proposal. 

A decade before, in January 1968, the Atlantic-Richfield Company had announced that 
it had made a major oil strike in the vicinity of Prudhoe Bay, on Alaska's north slope. 
During the boom that followed, geologists revealed that vast deposits existed of both oil 
and natural gas. The natural gas was ignored for the time being because developers 
were unsure as to its commercial possibilities. But by 1972, two companies were 
competing for the right to transport the gas to Lower 48 destinations. One company 
proposed hauling liquified gas on tankers from Valdez to West Coast ports; the other 
proposed a pipeline up the Mackenzie River valley in Northwest Territories, Canada. 
Neither of these pipeline routes, if built, would have had a significant economic impact 
on Skagway.9 

On September 8, 1977, President Jimmy Carter awarded a contract for construction of 
the gas pipeline to the Northwest Alaska Pipeline Company. The company announced 
its intention to follow a route that paralleled the Alaska Highway. Skagway, which 
stood to be a major supplier of pipeline materials, exulted in the decision. Klondike 
Superintendent Richard Hoffman noted that "there is considerable excitement here.... 
The talk around town is definitely boom oriented." The park was impacted by the 
decision. The agency, during this period, was purchasing historic properties in the 
Skagway historic district, and the excitement that resulted dramatically (if temporarily) 
increased land values.10 

Skagway residents heard little about the proposed pipeline for the next several months. 
But in late May 1978, excitement in Skagway erupted again with the announcement that 
Foothills Oil Pipeline Ltd. of Canada (which was working in conjunction with the 
Northwest Alaska Pipeline Company) had been selected to construct a gas line-and 

8 Jay Cable interview, May 1, 1995. 

9 Claus-M. Naske and Herman Slotnick, Alaska: A History of the 49th State (Grand Rapids, Mich., 
William B. Eerdmans, 1979), 237, 279. 

10 Anchorage Daily News. September 8, 1977, 1; September 9, 1977, 1; R. E. Hoffman to Chief, 
Lands, PNRO, September 19, 1977; Hoffman to Director AAO, January 19, 1978; both in CF. 
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possibly an oil line as well—from Delta Junction (along the existing North Slope 
pipeline) to Edmonton, Alberta. The principal route, as noted above, would follow the 
Alaska Highway. But an alternate route would bring the fuel from the North Slope to 
Valdez, after which tankers would haul it to Skagway. The fuel would then go by 
pipeline over White Pass to Johnson's Crossing, Yukon Territory, and on to Edmonton 
for eventual distribution to the midwestern United States.11 

For the next several months, the proposed Alaska Highway Oil Pipeline Project 
remained in the news. The sponsoring companies made no secret that the Alaska 
Highway route was their first choice, despite being more expensive than the route via 
Skagway. The state, meanwhile, issued a report dubious of the prospects of the 
Skagway-area pipeline. (One state official said that the project stood "about as much 
chance of approval as a snowball in hell.") Meanwhile, company representatives 
investigated the economic viability of constructing each of the various pipeline routes.12 

On February 20, 1979, Northwest Alaska Pipeline Company representatives held a 
public meeting on the project in Skagway. They announced at that time that if the 
Skagway alternate were approved, the company would adopt the White Pass and Yukon 
Route as a partner in the venture. More important to the Park Service, Northwest 
proposed the construction of a pipeline following the railroad right-of-way.13 

Hoffman, who attended the meeting, opposed the company's plans. In a letter to 
Regional Director Dickenson, he discussed White Pass City, the park's proposals there, 
and the site's relation to the proposed pipeline route. "Considering that they will need 
a 90 foot level construction right of way," he wrote, "it does not seem possible to avoid 
obliterating most of the Brackett Road and Trail of '98 with materials blasted from the 
canyon walls." He urged that an alternate route, which followed the newly-completed 
Klondike Highway, be considered.14 

11 Skagway News. June 15, 1978, 1. 

12 Skagway News. August 17, 1978, 3; September 28, 1978, 1; November 2, 1978, 1, 6; December 14, 
1978, 1, 3; January 11, 1979, 1, 8; Chicago Tribune. December 17, 1978. 

13 Company representatives, apparently unaware of the park's historical resources, wrote in the 
pipeline application that "preliminary evaluations have indicated that there are no unacceptable 
environmental impacts in this area." R. E. Hoffman to RD/PNRO, February 22, 1979, in "KLGR-
Pipeline" file, AHC. 

14 Ibid. 
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Although NPS officials had serious reservations about the project, 63 percent of 
Skagway residents (according to a poll taken in March 1979) supported it. They did so 
because development would have made the town a major oil port.15 

On March 20, the Bureau of Land Management held a hearing in Skagway about the 
Northern Tier Pipeline System, which included the proposed Alaska Highway Oil 
Pipeline Project. More than 80 people attended the meeting, a majority of which 
supported Foothills' proposal. An NPS representative who attended the meeting urged 
that the locations of the proposed utility lines be changed so as not to ruin the historical 
character of the railroad, the Brackett Wagon Road, the Trail of '97, and White Pass 
City.16 

Following the hearing, the Skagway City Council passed a resolution endorsing the 
pipeline. Soon afterward, Canadian Prime Minister Pierre Trudeau also endorsed the 
route. In late March, a three-man team conducted an archeological and paleontological 
survey of the proposed U.S. portion of the route. The NPS, meanwhile, continued to 
exert pressure to move the location of the proposed pipeline away from the railroad 
right-of-way, and by mid-May a BLM official had assured the agency that the WP&YR 
route was no longer being considered.17 

Local residents remained optimistic until August 10, 1979, when Foothills Pipeline 
officials announced in Ottawa that they had decided in favor of a pipeline along the 
Alaska Highway rather than one through White Pass. Locals, predictably, were 
saddened by the decision, but they still recognized that the construction of an Alaska 
Highway pipeline would increase Skagway's importance as a supply point. Prospects for 
the pipeline, however, diminished during the months which followed. By 1981, there 
appeared to be little chance that the pipeline would be constructed, and a year later, a 
state official flatly predicted that the pipeline would never be built.18 The project 
remains on the drawing boards. 

15 Lvnn Canal News. March 1, 1979, 1; March 8, 1979, 1. 

16 "Hearing on Northern Tier Pipeline Set" (BLM Alaska news release, March 16, 1979; NPS, "KLGO, 
Position Statement, Skagway Pipeline," March 20, 1979, in "KLGR-Pipehne" file, AHC; Lvnn Canal News, 
March 22, 1979, 1. 

17 Lvnn Canal News, March 29, 1979, 1; April 12, 1979, 1; Bill Brown to Howard Wagner, April 13, 
1979; Brown to Wagner, May 11, 1979; both in "KLGR-Pipeline" file, AHC; Robert E. Ackerman, Carl E. 
Gustafson, and Timothy B. Riordan, Alaska Highway Oil Pipeline Project: Skagway-White Pass 
Archeological and Paleontological Survey, March 26-31, 1979 (Pullman, Wash., Washington State 
University, Laboratory of Anthropology), 1979. 

18 Lvnn Canal News. August 16, 1979, 3; October 15, 1981, 2; June 3, 1982, 6. 
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Soon after the decision was made to not build a White Pass area pipeline, officials 
began to consider another energy project that would impact the Skagway Valley and its 
resources. As noted in Chapter 8, the idea of a hydroelectric dam in the Skagway area 
had begun in 1979 when a consulting company, CH2M Hill, surveyed various potential 
power sites in southeastern Alaska. That study revealed that Goat Lake, above 
Pitchfork Falls, was one of several promising sites in the Haines and Skagway areas. 
Following that study was a new feasibility study, by R. W. Beck Associates of Seattle. 
The Beck study, which was released in draft form in late 1980, showed that West Creek, 
near Dyea, was the area's most economically-favorable energy development site. Goat 
Lake, for the time being, was ignored. But in April 1981 Beck completed its study, and 
Alaska Power Administration officials announced that proposed facilities at West Creek, 
Goat Lake, and Upper Chilkoot Lake were "the only projects that have the capability of 
serving the total [power] load in Haines and Skagway on a year round basis." APA 
officials estimated that a West Creek operation would cost $31.6 million, while a facility 
at Goat Lake would cost $51 million. The Upper Chilkoot site promised to be even 
more expensive.19 Following the completion of the Beck study, the APA sponsored a 
more detailed feasibility study of the West Creek site. That study, as well, showed that 
the West Creek site was "financially, geologically, and environmentally superior" to 
either Goat Lake or Upper Chilkoot Lake as a hydroelectric site. Goat Lake, for the 
time being, was dropped from consideration.20 

Archeological and Interpretive Concerns 

Having gained assurance from the BLM that the Skagway-to-Whitehorse pipeline would 
not be built through the White Pass Unit, the NPS contracted with Caroline Carley in 
1979 to identify and evaluate the area's cultural resources. Carley's survey of the White 
Pass Unit was part of the same survey that also included Dyea and the Chilkoot Trail 
corridor. (See chapters 8 and 9.) She and her two-person crew were able to spend 
relatively little time investigating White Pass Unit sites. Even so, they were able to 
locate 58 features in old White Pass City. They also located more than five miles of the 
Brackett Wagon Road and found numerous features associated with it. The team 
investigated a final site outside of the park boundaries. This site, called Porcupine Hill, 
was located just north of the confluence of the Skagway River and Porcupine Creek; it 
contained nine features which were undoubtedly historic, including a standing log cabin. 
Carley was unable, however, to date the site with any precision.21 

19 Lynn Canal News. January 15, 1981, 2; April 23, 1981, 2; April 30, 1981, 1. 

20 Lynn Canal News. January 21, 1982, 1. 

21 Carley, Inventory of Cultural Resources. 207-09, 225-27, 233-45, 471-72, 491-92. Carley concluded 
that the Porcupine Hill cabin and other features dated from the winter of 1898-99, when the WP&YR 
was being constructed up the east side of the valley. Several Skagway oldtimers, however, feel that the 



(top) At the height of the Klondike Gold Rush, White Pass City was a crowded, bustling 
camp at the northern end of the Brackett Wagon Road. This photo looks north toward 
the summit of White Pass from near the confluence of the Skagway River and the White 
Pass Fork, (bottom) By 1979, all of the buildings in White Pass City had collapsed. As 
noted in a survey headed by archeologist Caroline Carley, the remaining artifacts were 
limited to cabin or tent foundations and household paraphernalia. 

KLGO SC #1233 (top); David Cohen photo, KLGO SC #1333 (bottom) 



(left) In 1982, the WP&YR restored and began operating long-dormant Locomotive #73 through the White Pass Unit. 
Shown (top, 1-r) are Ernie Kelm and Jim Richards, and (bottom, 1-r) Mike Colyer, Joe Kasler, J. D. True, and Larry 
Sullivan, (right) Plans for the Goat Lake hydroelectric project have been active since 1991. This photo was taken at the 
lake's outflow, looking northeast. 

Skagway News. August 25, 1982, 3 (left) and July 14, 1995, 5 (right) 
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Complementing Carley's investigations into the White Pass unit were the historical 
efforts of Charles Konopa and Kathy Maurich, who wrote a short history of the White 
Pass Trail. Konopa and Maurich were employees at the park's Seattle unit; their report 
was taken largely from Edwin Bearss's 1970 historic resource study and from the sources 
which Bearss had investigated.22 

Shortly after Carley and the Klondike-Seattle workers completed their investigations, 
the park moved to install interpretive signs along the Klondike Highway. As noted in 
Chapter 4, NPS had told state highway officials as early as January 1974 that they 
wanted to have a turnout and trailhead located along the mile-long stretch of highway 
that paralleled the western edge of the park unit.23 That turnout would overlook the 
site of White Pass City, and by the summer of 1975 the NPS had decided to include an 
interpretive signpost there that would include the history of White Pass City.24 The 
NPS intended, at this time, to have only one interpretive location along the Skagway-
Carcross road. 

Those plans changed soon afterwards. In 1976, William Ingersoll wrote an interpretive 
prospectus that suggested the placement of interpretive material at two locations: at the 
White Pass City overlook and on the summit of White Pass. By early 1978 the road was 
nearing completion, and Superintendent Richard Hoffman reacted by ordering two sets 
of signs. From the U.S. Bureau of Prisons, he ordered a large interpretive sign to be 
placed on White Pass Summit as well as a park welcoming sign to be placed closer to 
town. It addition, he requested special funding from the agency's Denver Service 
Center for historical interpretation.25 A year later, DSC had produced and funded a 
wayside exhibit package that called for markers at two sites along the highway. 
Appropriate text and photographs were selected, and in May 1979 the agency contracted 
with Don Knapett and Associates to construct the signs. They were completed as 
scheduled, and in mid-June 1980, NPS contractors installed six markers. One set of 
three signs was located on a turnout between Black Lake and Porcupine Creek, while 
the other was installed along the western boundary of the White Pass Unit. The 

cultural materials are related to Charles Nye, the owner of the Home Power Company, who contemplated 
building a dam at the site during the 1920s. Barbara Kalen interview, October 24, 1985; Dynes' Alaska 
Directory Company, Southeastern Alaska Directory. 1921, 129. 

22 Charles Konopa and Kathy Maurich, A Brief History of the White Pass Trail: Skagway Bay to 
White Pass Summit, c. 1979, in KLSE Collection. 

23 John A. Rutter (RD/PNRO) to James L. Nelson (Alaska Department of Highways), January 21, 
1974, in CF. 

24 Luntey to State Director, Alaska, August 4, 1975, in CF. 

25 NPS, Interpretive Prospectus, KLGO, 1976, 41; Pete Bathurst to Chief of Interpretation, PNRO, 
February 8, 1978, in CF; Jay Cable, interview by author, June 30, 1995. 



400 Legacy of the Gold Rush 

interpretive signs ordered from the Bureau of Prisons were completed but never 
installed, and they were eventually destroyed.26 

The agency also moved to provide historical interpretation to the tens of thousands of 
travelers who passed through the unit each year via White Pass and Yukon Route 
tourist trains. Prior to the authorization of the park, the only interpretation that 
passengers had received was oral commentary from conductors and other railroad 
personnel. In addition, signs were placed at Black Cross Rock (Mile 10.4), where two 
construction workers lost their lives; Inspiration Point (Mile 17.0), where "Packer Jack" 
Newman installed a plaque in 1929 to honor the horses of the White Pass Trail; and a 
"Trail of '98" sign, along the old trail at Mile 19.0. In order to provide additional 
interpretation, the NPS offered to place interpreters on the trains. Union officials 
rebuffed that overture; the railroad, however, responded by funding a pamphlet extolling 
the historical aspects of the route. In order to augment the interpretive program, the 
NPS in 1982 offered to supply the railroad with additional historical material and 
publish its own interpretive brochure. It also offered to fund the creation and 
installation of historical markers at locations where the train stopped.27 

The railroad chose not to accept the NPS's offers. Instead, it hired a group of seasonal 
interpreters (high school students in the HOST program) to ride the various tourist 
trains. The practice proved successful. It abruptly ended, however, in the fall of 1982 
when the railroad ceased operations. For the next five years, virtually no tourists 
entered the White Pass Unit.28 

Ownership and Management Issues 

As noted above, the NPS had gained management control over the western half of the 
White Pass Unit in April 1978 when it signed a cooperative agreement with the State of 
Alaska. The eastern half remained under the management of the Tongass National 
Forest for another two years. Finally, on November 26, 1980, the U.S. Forest Service 

26 n.a., "Park Chronology," c. 1979, in "Special Events" file, KLSE Collection; Marc Sagan and Dave 
Cohen, "Interpretive Work Program," February 1980, in "Klondike Special Planning" file, AHC; SAR, 
1980, 2; Jay Cable interview, May 30, 1995. 

27 WP&YR, "Re-Live 'The Gold Rush Trail of '98'" (pamphlet), n.d.; NPS, Cultural and Natural 
Resource Management Plan. KLGO. 19, 30; Skagway News. November 12, 1993, 2. 

28 During the summer of 1986-four years after the railroad shut down~WP&YR official Paul Taylor 
donated the Inspiration Point plaque to the NPS, noting that "we wanted the NPS to have it because we 
know they will take good care of it." Acting Superintendent Jay Cable accepted the plaque and soon 
afterward had it installed in the visitor center. Skagway News. August 20, 1986, 11. 
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formally transferred the parcel to the NPS.29 Four years after the park was authorized, 
the Park Service finally had management authority over the entire unit. 

Before long, however, outside forces began to threaten the agency's newly-won 
authority. As noted in chapters 8 and 9, local residents had been largely dissatisfied 
with the actions of NPS officials following the release of the park Land Acquisition Plan 
in April 1980, and relations between the city and park had remained poor for the 
following year. The visits of Deputy Regional Director Douglas Warnock and Regional 
Director John Cook, both in March 1981, helped improve relations. Before relations 
could be patched up, however, a movement was organized to reduce the park's 
boundaries. At the March 26, 1981 public meeting which John Cook attended, city 
councilman Marvin P. Taylor, citing conflicts over the proposed West Creek 
hydroelectric project, suggested that the Chilkoot Trail Unit be reduced. That 
suggestion reportedly won the "unanimous approval of those in attendance." Five 
months later, on September 3, Taylor brought the matter to the Skagway City Council. 
The resolution called for the elimination of the Chilkoot Trail Unit except for a 100-
foot strip surrounding the trail. In addition, Taylor urged for good measure that the 
White Pass Unit be eliminated.30 That proposal, as noted in chapters 8 and 9, was 
forwarded to the Alaska Congressional delegation. None of the three members, 
however, acted on it. 

Given that reprieve, the NPS was free to manage the area as it wished. In December 
1979, the park applied for the funds necessary to develop the White Pass Trail and an 
adjacent campground.31 That request, however, was low on the priority list and it was 
not approved. Richard Sims, who succeeded Richard Hoffman as superintendent, had 
little enthusiasm for developing the unit and recognized that Skagway rehabilitation 
projects and Chilkoot Trail resource protection activities needed to be completed before 
projects in the White Pass could be considered. 

By the time the draft Resource Management Plan was completed in early 1982, the 
park's attitude toward the unit had become clear. The document noted that the 1973 
master plan had called for trail construction and campground development. The RMP, 
by contrast, recommended that 

29 BLM, Historical Index, T26S, R60E, in Alaska State Office, BLM. 

30 Skagway Resolution 81-12K, September 3, 1981; Lynn Canal News, September 10, 1981, 8. Why 
Taylor added the White Pass Unit to the resolution is uncertain. In his position as WP&YR's manager 
for rail and Alaska operations, he may have felt that the NPS unit was an encumbrance to rail operations; 
or, as a development-minded city official, he may have seen an opportunity to strip the park of all land 
that was not being actively used. 

31 Sims to Director AAO, December 28, 1979, in "KLGO Misc. Correspondence, 1977-1983" file, 
AHC. 
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Development within the unit should be kept to an absolute minimum until 
additional funds become available for trail development, maintenance, 
interpretive exhibits and additional protection personnel.... Considering 
the existing level of visitor use, Alternative E [which recommended the 
continuation of present, passive management activities] provides adequate 
protection for resources and is recommended.32 

In 1984, the NPS lost its authority to manage almost half of the land in the White Pass 
Unit. As noted in chapters 8 and 9, the NPS and the State of Alaska meted out a 
Memorandum of Understanding that February. That MOU retained the NPS's right to 
administer the state's land in the White Pass Unit. But an April public meeting held in 
Skagway to present the plan's details provoked so much protest that officials agreed to 
renew the pact. In the negotiations that followed, the NPS agreed to cede control over 
the White Pass Unit. Hunting was a key component of the controversy, and it was local 
hunters who demanded relief from the NPS's hunting regulations that brought pressure 
to withdraw the White Pass Unit from the MOU. In November 1984, state and federal 
officials signed a revised MOU. That document did not include the White Pass within 
its provisions. Since then, the NPS has lacked management authority over the western 
half of the White Pass Unit.33 

Since 1984, the agency has continued to passively manage the White Pass Unit. City 
officials, from time to time, have asked the NPS to fund improvements in the area. 
However, they have been quick to agree that the rehabilitation of Skagway buildings 
takes precedence over any White Pass Unit projects. The NPS, for its part, has shown 
little motivation to improve the area. Factors contributing to the agency's attitude are 
its inability to manage almost half the area, and its recognition that the area's cultural 
resources would be jeopardized if increased visitation preceded a thorough cultural 
resources survey.34 

Managing the Unit's Historical Resources 

In 1986, the NPS moved to further protect the historical resources located within the 
White Pass Unit by updating the National Historical Landmark (NHL) nomination that 
pertained to it. As chapter 3 has noted, NPS historian Charles Snell had visited the 
Skagway area in July 1961. On the basis of that visit, which appears not to have 
included a train ride to the top of White Pass, he nominated all of the Skagway Valley-

32 NPS, Cultural and Natural Resource Management Plan. KLGO. 18-19, 30. 

133 Skagway News. May 23, 1984, 2; SAR, 1989, 5; Clay Alderson to author, email, May 6, 1995. 

34 Skagway News. November 1985, 3; March 1986, 5; Clay Alderson, interview by Sandra Faulkner, 
September 29, 1989. 
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from Skagway Bay to the top of White Pass, and from mountain crest to mountain 
crest-as a National Historic Landmark. Others agreed with him, and on June 13, 1962, 
Interior Secretary Stewart Udall declared the Skagway Historic District and White Pass 
a National Historic Landmark. 

Four years after Udall's action, the passage of the National Historic Preservation Act in 
1966 (see Chapter 7) demanded that each NHL contain a justifiable boundary. In order 
to comply with the terms of the act, attempts to discern a boundary were made in 1974 
and early 1983, but little headway was made. Work on an updated NHL lapsed until 
August 1983, when the NPS hired a seasonal architect to photograph Skagway buildings. 
Those efforts were followed by those of Regional Historical Architect David Snow, who 
provided brief architectural descriptions of each Skagway building. Then, in early 1986, 
Robert Spude assigned Frank Norris and Terrence Cole to update the old Skagway-
White Pass NHL form. (Norris wrote the description statement and miscellaneous 
sections, while Cole completed a significance statement.) The completed nomination, 
which was forwarded to the regional office in November 1986, featured a much-reduced 
area of significance north of Skagway. Instead of crest-to-crest coverage, the areas 
deemed significant were limited to the known rights-of-way of the Trail of 1897, the 
Brackett Wagon Road, the sled road extension, the WP&YR railroad, and former trail 
towns and section-house sites. The revised nomination, completed in rough draft form 
in 1986, has not yet-almost a decade later-been finalized.35 

A related project that was approved more expeditiously was a National Register 
nomination for the park as a whole. In September 1986, NPS historian Robert Spude 
contracted with Glenda Choate of Skagway-based Alaska Archives and Records 
Management to have the nomination completed; Choate, in turn, assigned the writing 
task to Frank Norris, who began work on the project that November. Norris modified 
information that had been previously gathered for the Skagway-White Pass NHL and 
the Dyea-Chilkoot Trail NHL (see Chapter 8); inasmuch as the entire park was included 
in the boundaries of the two NHLs, no additional research was necessary. The form 
was completed on July 9, 1987 and forwarded to Washington. After agency review, it 
was amended by Bonnie Houston and resubmitted in June 1990, where it was accepted 
by the Keeper of the National Register on February 26, 1991.36 

In addition to the above nomination, there have been two attempts to add structures in 
the White Pass Unit to the National Register of Historic Places. In 1987, the NPS 

35 Author to Spude, May 21, 1986, in "Yukon and White Pass NHL/Correspondence" file, NHL files, 
AKSO-RCR Collection; author to Spude, November 5, 1986, in "Norris Letters to Spude" file, AHC; SAR, 
1988, 2; Skagway News. March 13, 1992, 3. 

36 Spude to Choate, September 17, 1986, in "Glenda Choate" file, AHC; author to Spude, November 5, 
1986, in "Norris Letters to Spude" file, AHC; SAR, 1988, 2; NPS, "Supplementary Listing Record," February 
26, 1991, in "KLGO-Final Nomination" file, NRHP Files, AKSO-RCR Collection. 
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wrote a White Pass and Yukon Route and Canol II nomination related to World War 
Il-era railroad and pipeline impacts. This nomination was rejected by the National Park 
System Advisory Board at its April 9, 1987 meeting. Four years later, in January 1991, 
Karen Swanson-Iwamoto of the U.S. Forest Service wrote a National Register 
nomination for the WP&YR railroad, the Canol Pipeline, and the adjacent 
telecommunication line in conjunction with the railroad's plans to realign its track near 
Milepost 4. Five months later, Iwamoto followed up her nomination with a report 
supplying additional information about the pipeline and telephone line. Later that year, 
these structures were determined to be eligible to the NRHP. Having ascertained their 
eligibility, she took no further action regarding the nomination.37 

In order to augment the meager amount of historical resource data, two NPS personnel 
undertook a series of informal exploratory hikes during the summer of 1986. Seasonal 
ranger Mark Bollinger and seasonal historian Frank Norris investigated the slope west 
of Black Lake and located a segment of the Trail of 1897. They conducted two hikes in 
the Porcupine Hill area, above the existing border station, but found little. Finally, the 
pair hiked to a point a mile east of the White Pass railroad summit and located the 
Trail of 1897; from that point, they followed the trail south until it was lost in the 
vegetation. Detours were also made to The Ford, a gold rush-era trail camp, and to the 
Brackett Wagon Road. The pair identified and photographed a number of objects and 
produced a brief report of their investigations.38 

A year later, the University of Alaska Press published The White Pass, Gateway to the 
Klondike, by Roy Minter. The long-awaited book, which focused on the construction of 
the White Pass and Yukon Route railroad, was the result of years of research by the 
former WP&YR official. The book, hailed by academics as well as the popular press, 
was not sponsored by the NPS; even so, it was the first book to discuss the development 
of the various gold rush-era transportation routes since the 1970 release of Edwin 
Bearss's Historic Resource Study of the park.39 

37 Skagway News. March 1987, 6; Edwin C. Bearss to Marvin P. Taylor, April 22, 1987, in "Yukon and 
White Pass NHL/Correspondence" file; Karen Swanson-Iwamoto, "White Pass and Yukon Route railroad, 
Canol Pipeline, Telecommunication line" NRHP Nomination form, January 25, 1991; Karen Iwamoto, 
"Supplemental Information for the Determination of Eligibility for the Canol 2 Pipeline & 
Telecommunication System," June 1991; all in NHL files, AKSO-RCR Collection. 

38 SAR, 1986, 1; Mark Bollinger and Frank Norris, "White Pass Field Investigations, 1986," in "Yukon 
and White Pass NHL/Correspondence" file, NHL files, AKSO-RCR Collection. Both the report and the 
original slides are located in the KLGO Collection. 

39 Bearss, Klondike Park Study: Minter, The White Pass: Gateway to the Klondike; Skagway News. 
June 10, 1988, 5. 
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Development and Preservation Projects 

As noted above, the Alaska Power Administration during the early 1980s had 
considered the idea of constructing a hydroelectric facility at Goat Lake, above 
Pitchfork Falls. The idea, however, was put on hold because West Creek was 
considered a superior site. In July 1991, however, Skagway's power company, Alaska 
Power and Telephone, revived the idea, noting that the project "could produce enough 
electricity to end Skagway's dependence on diesel generated power in the winter." The 
company that month received a temporary permit from the Federal Energy Regulatory 
Commission (FERC) that allowed it to begin preliminary feasibility studies, and in 
September the company announced its interest in the project. Company officials 
disclosed that engineering and environmental studies for the $5 million project would 
commence immediately, and that the project would be completed within five years.40 

The project involved the construction of an intake siphon and pump house at the south 
end of Goat Lake. From there, an enclosed penstock would carry water downslope, just 
north of Pitchfork Falls, to a substation and powerhouse that would be located between 
the WP&YR railroad and the Skagway River and approximately one mile south of 
Pitchfork Falls. From that point, electrical transmission lines would lead west to the 
Klondike Highway, then south to Skagway. 

The company held a public hearing about the project on October 29, 1991. The U.S. 
Forest Service, on whose land the project lay, expressed concern about how the project 
would impact the area's goat population, the fishing resource, and the historic Brackett 
Wagon road. Local citizens, although broadly supportive of the project, expressed 
concerns as well. Because the White Pass Unit of the park lay more than a mile north 
of the project, the NPS played a secondary role in the public review process. The 
agency was, however, the administrator of the National Historic Landmark program; in 
that role, they expressed their concerns regarding how the project might impact the 
Brackett Wagon Road, the Trail of 1897, and other historic resources in the area.41 

For the next two years, AP&T proceeded with its background studies. Then, on May 
27, 1994, the company filed an application with the FERC for a license to construct and 
operate a 4-megawatt project.42 A year later, in mid-June 1995, public meetings were 
held on the project in Skagway and Juneau; then, on May 22, 1996, the FERC and the 

40 Skagway News. September 6, 1991, 1. 

41 Skagway News. November 22, 1991, 5. 

42 Chris Campbell, "An Archeological Reconnaissance Survey of Sections of the Brackett Wagon Road 
and the Remains of the Scenic Viewing Station at Pitchfork Falls in Conjunction with the Proposed Goat 
Lake Hydro Electric Project," January 16, 1994, in "Yukon and White Pass/Misc. Information" file, NHL 
files, AKSO-RCR Collection; Skagway News. June 10, 1994, 11. 
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U.S. Forest Service issued a Final Environmental Assessment which included the 
FERC's approval for the project. AP&T officials were told that they would have a 
hydropower license within two months. Stan Selmer, the company's local general 
manager, expressed confidence that preliminary work on the project would begin in the 
fall of 1996 and that the project would be completed in 1997.43 

While development plans were proceeding for the Goat Lake project, others were 
planning to preserve areas within the Skagway River basin. On October 18, 1993, two 
representatives of Lynn Canal Conservation, a Haines-based environmental group, held 
an organizational meeting in Skagway in an attempt to elicit support for proposed 
additions to the National Wild and Scenic Rivers System. The two representatives, 
Michael Van Note and Eric Holley, hoped that Skagway residents would support the 
nomination of both the East Fork and the main stem of the Skagway River. Both of 
the nominated areas would be located upstream from the railroad bridges that crossed 
them. Van Note and Holley were particularly enthusiastic about protecting the upper 
Skagway River because it was one of the few streams in southeastern Alaska that flowed 
through alpine terrain.44 The proposed areas were located on Tongass National Forest 
land; the NPS had no jurisdiction over either one. 

City officials, at first, were noncommittal about the LCC proposal. At a November 18 
city council meeting, however, they rejected it as unworkable. One representative felt 
that it might prevent the railroad from maintaining its right-of-way; another was worried 
that the action might foreclose the area as a future water supply site; another expressed 
a philosophical bias against governmental intervention in the area. Because of the city's 
lack of support, the river is not being actively considered for eligibility to the National 
Wild and Scenic Rivers System.45 

43 Skagway News. June 14, 1996, 4. Since 1991, the location of the proposed penstock between Goat 
Lake and the powerhouse has shifted from the north to the south side of Pitchfork Falls. In early 1996, 
AP&T officials suggested that they might move the proposed powerhouse from the east to the west side 
of Skagway River. Karl Gurcke to author, April 22, 1996. 

44 Skagway News. October 29, 1993, 1. 

45 Skagway News. November 24, 1993, 1. 
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Map 11. The Klondike-Seattle Unit and the Pioneer Square Historic District. Source: NPS, Draft General 
Management Plan and Environmental Impact Statement, Klondike Gold Rush National Historical Park, 
June/July 1996, 2.12. 



Chapter 11 

Establishing the Seattle Unit 

The creation of the Seattle Unit of Klondike Gold Rush National Historical Park was 
one aspect of the revival of Pioneer Square. This area, which in former years had faced 
Elliott Bay both on its western and southern edges, had been Seattle's commercial core 
during the Klondike Gold Rush period. After World War I, however, the central 
business district area moved north, and Pioneer Square became increasingly isolated and 
dilapidated. The area "gradually fell into lower uses'—particularly during the Great 
Depression—and became dotted with cheap hotels and taverns. It housed an increasing 
number of seamen, transient workers and the underprivileged. To a large degree, it 
became a forgotten corner of the downtown area.1 

During a 1948 earthquake, several Pioneer Square buildings suffered the loss of cornices 
and sustained other damage. Then, during the late 1950s, Seattle's municipal leaders 
came under an increasing amount of pressure to accede to an "urban renewal" plan that 
would have flattened most of the area's buildings and converted the space into parking 
lots for the business district to the north.2 Others, however, were unwilling to give up 
on the area. In November 1958, the Downtown Parks Committee requested that the 
Seattle City Planning Commission study the area with an eye toward its rehabilitation. 
That study, completed in August 1959, noted that 

Today, much of the [Pioneer Square] area is approaching a condition of 
blight. A number of the buildings have practically no tenancies above the 
ground floor and an increasing number of ground floor vacancies is noted. 
Property values in the vicinity of Pioneer Square today are generally less 
than 10% of the average values in the Central Business District. A study 
of the official records shows numerous violations of building code and fire 
regulations in the area, reflecting inadequate maintenance and disregard 
for standards of health and safety. 

1 Margaret A. Corley, "Pioneer Square National Register District Inventory and Boundaries," July 
1969, in Urban Conservation Division files, City of Seattle; Pioneer Square Historic District Bulletin 5 
(October 1972), 7. 

2 Pioneer Square Historic District Bulletin 5 (October 1972), 7; Bill Speidel, Seattle Underground 
(Seattle, UnderGround Tours, 1968), 3; Katherine Krafft (Krafft and Krafft Architects), interview by 
author, June 15, 1995. 
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To counteract that trend, the Planning Commission proposed small-scale changes. It 
recommended that the street in front of the Pioneer Building be closed to automobile 
traffic, and that pedestrian circulation be encouraged as had been done in San 
Francisco's Jackson Square. These suggestions were implemented. Those alterations, 
however, had little immediate effect on area conditions.3 

The Revitalization of Pioneer Square 

The early 1960s witnessed several efforts to rescue the endangered district. First, local 
architects Ralph Anderson and Dick White helped publicize interest in the district's 
potential, and property owners such as Anderson and Allen Black began to rehabilitate 
their historic structures. The Grand Central Arcade and several buildings containing 
antique shops were renovated. Many historic buildings, however, remained boarded up 
during this period, and several notable structures fell victim to the long-term neglect.4 

Second, a news reporter named William C. Speidel began to publicize the area. During 
the 1950s he became familiar with the area. Then, in the early 1960s, began researching 
the history of the "underground city" located below the downtown sidewalks. In 1964 he 
spearheaded a campaign to clean up the area; a year later he organized the 
Underground Tour, a walking tour that quickly became a popular tourist attraction. 
The notoriety of the Underground Tour lured many into the area who otherwise would 
never have visited it.5 

In order to preserve the architectural resources of the Pioneer Square area, civic leaders 
took action. Victor Steinbrueck, a local architect, compiled an architectural inventory of 
the district during the late 1960s; during the same period, the Municipal Art 
Commission published a list of historic buildings. Then, on June 22, 1970, the Pioneer 
Square Historic District was entered onto the National Register of Historic Places. The 
irregularly-shaped area, which reached north to Columbia Street, east to 3rd Avenue 
South, south to King Street, and west to Western Avenue South, was one of the nation's 
first preservation districts. In order to protect the District's historical resources, the 

3 Seattle City Planning Commission, Pioneer Square: A Report (Seattle, the author, August 6, 1959), 
1-3. 

4 Notable buildings that did not survive included the Seattle Hotel and the Olympic Block, the latter 
being located at the southeast corner of First Avenue South and Yesler Way. The Olympic Block had 
housed the Cooper and Levy Company, a popular gold rush supply house. A corner of the building 
collapsed in 1972; it was immediately vacated and was demolished in 1974. The lot on which it stood 
remained vacant for years afterward. Jill Novik (Office of Urban Conservation, City of Seattle), interview 
by author, July 21, 1994; Katherine Krafft interview, June 15, 1995; Corley, "Pioneer Square National 
Register District;" Speidel, Seattle Underground, 3. 

5 Bill Speidel, Seattle Underground, 2-3; Pioneer Square Business Improvement Area, "Discovering 
Pioneer Square" (promotional booklet), c. 1990; "Pioneer Square," Bill Speidel's Seattle Guide 67 (August 
25-September 2, 1989), 30. 
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Seattle City Council passed an ordinance in May 1970. That ordinance created a 
Historic Preservation Board, which was asked to formulate procedures and guidelines 
consistent with the National Register listing. During the same period, area merchants 
joined together and founded the Pioneer Square Association. Both the ordinance 
(which has since been amended) and the business organization have continued to the 
present day.6 

The NPS Shows an Interest 

As noted in Chapter 4, the idea of including a Pioneer Square building in a national 
park unit dated from 1971, just one year after the square's inclusion on the National 
Register. In March 1971, the completed, preliminary working draft of the master plan 
for the proposed Klondike Gold Rush National Historical Park contained no references 
to a Seattle unit. That May, however, NPS Regional Director John Rutter asked 
Seattle mayor Wes Uhlman to comment on the plan, noting that "we believe this 
proposal ties in quite closely with some of the concepts you are considering in your 
Pioneer Square and Seattle Waterfront Park Programs." Two weeks later, NPS officials, 
apparently seeking new support for the proposed park, sent copies of the draft master 
plan to the Washington state Congressional delegation. By June, NPS official Rod 
Pegues was tilting in favor of a Seattle unit, and by September, the NPS had gone on 
record in support of it.7 

Planners originally conceived that the Seattle unit would be included within the Pioneer 
Building, a turn-of-the-century, multi-story structure on the east side of Pioneer Place. 
In 1971, the Pioneer Building was in imminent threat of being razed, so the NPS 
proposed that the agency purchase and restore it. But during the summer of 1972, Mel 
Kaufman and Tim Morgan purchased a 50 percent share in the Pioneer Building, and 
with co-owner Jack Butnick announced restoration plans.8 For the next two months, 
NPS planners continued to assume that they would purchase the building, then lease out 

6 Corley, "Pioneer Square National Register District," July 1969; Pioneer Square Business 
Improvement Area, "Discovering Pioneer Square;" NPS, KLGR Master Plan. 34-35; Pioneer Square 
Historic District Bulletin, vols. 1-6, October 1972. The historic district has been expanded twice since 
1970. On July 7, 1978, its boundaries were extended to the northeast and east; a decade later, they were 
extended to the southeast and south. The city's original preservation ordinance, passed in May 1970, was 
Ordinance #98852; Ordinance #103655, which provided for the district's first extension, was passed in 
July 1974. 

7 Rutter to Uhlman, May 5, 1971; Bennett T. Gale to Henry M. Jackson, May 17, 1971; Pegues to 
Cornell, addendum to June 8, 1971 memo; Minutes of First Meeting of the Klondike Gold Rush 
International Advisory Committee, September 23, 1971; all in CF; Seattle Times, August 1, 1971, B6. 

8 Donald A. Purse to Chief, Office of Planning and Design, San Francisco Field Office, December 6, 
1971, in CF; Seattle Post-Intelligencer, July 5, 1972, A15; NPS, KLGR Master Plan, 12. 
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those areas not needed by the agency. But an NPS appraiser debunked that idea, and 
by April 1973, planners had decided to lease space within the Pioneer Building rather 
than purchase it. (The new owners, as it turned out, were unable to restore the 
building, but within a year they sold it to a company headed by Norman Volotin, which 
was able to carry out the restoration.)9 

All of the NPS's plans after 1971 included a Seattle Unit for the proposed park. The 
1973 Master Plan noted that the agency intended to do the following: 

Lease suitable space within the Pioneer Square Historic District for 
exhibitions, interpretive programs, theatrical presentations, living history 
demonstrations, and supporting services. 

Encourage restoration of historic structures in the area, in cooperation 
with the city of Seattle and the Pioneer Square Association. 

Develop an interpretive plan for the Pioneer Square District, in 
cooperation with the city and the association, re-creating through special 
events, tours, and exhibits, the living history of the gold-rush days. 

Acquire and display historic objects and documents of the gold-rush era, 
and, through a multimedia facility and living interpretive programs, 
interpret the entire story of the gold rush, from Seattle to Dawson.10 

NPS officials looked forward to carrying out those goals; they could do nothing, 
however, until Congress authorized and funded the park. 

The agency's first priority was the establishment of a Seattle park headquarters. 
Although the master plan noted that the proposed interpretive center could be located 
anywhere in the Pioneer Square Historic District, they made no secret of their 
preference for a building that faced Pioneer Place. They retained an interest in leasing 
the Pioneer Building; without funding, however, they were unable to commit themselves 
financially.11 Meanwhile, other area property owners presented lease proposals to the 
agency. In late 1973 or early 1974, the owner of the Mutual Life Building, on the west 
side of Pioneer Place, contacted them, and in late 1975, tourism entrepreneur Bill 
Speidel suggested that park officials consider leasing the Korn Building, just southeast 

9 Bennett T. Gale to Director, DSC, July 28, 1972; Joseph T. Shubert to Team Manager/PNRO, DSC; 
Bennett T. Gale to Director DSC, April 20, 1973; all in CF; Seattle Times. January 27, 1974, CI. 

10 NPS, KLGR Master Plan. 34. 

11 Don Campbell to Bruce K. Chapman, March 28, 1974; Bennett T. Gale to Bill Primavera (Bellevue), 
March 26, 1974; both in CF. 
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of Pioneer Place.12 In the spring of 1976, just prior to passage of the Klondike park bill, 
two new proposals surfaced. George Duncan, a descendant of a gold-rush-era hardware 
store owner, offered his building, located on First Avenue South between South Main 
Street and South Jackson Street, while Burl Tudor hoped to rent out the Lippy 
Building, just south of Pioneer Place, along with two adjacent non-historic buildings. To 
each of these property owners, the NPS officials expressed a conditional interest. They 
explained, however, that their hands were tied until funding was forthcoming.13 

Washington State officials, who were fully supportive of the park proposal, hoped that 
the proposed park would include more Seattle properties than just an interpretive 
center. In a July 1, 1975 letter to Secretary of the Interior Stanley K. Hathaway, 
Governor Daniel Evans suggested that several additional properties be included in the 
park. They included the Maud Building, a Pioneer Square hotel once owned by George 
Carmack; Carmack's home, also located in Pioneer Square; a memorial marker for 
Carmack, to be erected at his grave in Seattle's Washelli Cemetery; and the erection of 
a statue, in Pioneer Square, of the discovery of gold by Carmack, Skookum Jim, and 
Dawson Charlie.14 

A week later, regional NPS officials met with Washington state officials on the issue. 
The state officials agreed that the proposals had been submitted relatively late; indeed, 
the U.S. Senate, by this time, had already completed its hearing on S. 98, the Klondike 
park bill. As a result, an NPS participant noted that 

It was agreed amongst those present that the state would not raise these 
issues now so as not to interfere in any way with the proposed legislation. 
The NPS agreed to review and consider the state's ideas with the thought 
that after the legislation had passed any appropriate additions to the park 
could be made. 

In addition, the NPS agreed to investigate the suitability of the Maud Building as an 
interpretive center. John Rutter noted that of the ideas presented, the one that 
particularly captured the agency's interest was the commissioning of a Klondike 

12 John Rutter to Arthur Coulter, February 1, 1974; Bill Speidel to NPS, November 26, 1975; both in 
CF. 

13 George Duncan to Joel Pritchard, May 23, 1976; Burl Tudor to Don Campbell, June 18, 1976; both 
in CF. Duncan's building was located at 313-317 First Avenue South. The NPS also received several 
lease proposals from individuals whose properties were located outside of Pioneer Square; those replies 
were politely rebuffed by agency officials because the pending legislation would exclude those properties 
from consideration. 

14 Daniel J. Evans to Stan Hathaway, July 1, 1975, in CF. 
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sculpture.15 The State of Washington remained interested in including various Seattle 
areas in the park bill, and Ralph Munro, Governor Evans's assistant, testified in favor of 
those provisions at the November 1975 House hearing. None, however, were included 
in the final Klondike park bill.16 

The City of Seattle, meanwhile, was rediscovering its Klondike roots. In 1973, it held a 
two-week "Klondike '73" celebration, and included as part of that celebration an 
organized hike over Chilkoot Pass. It organized a sister city committee with Dawson 
City, and made plans to purchase and restore Dawson's Ezra Meeker cabin, then donate 
it to the city.17 It was fully supportive of the park effort; on June 17, 1974, the City 
passed a resolution in favor of a Klondike bill. In addition, the designation of Pioneer 
Square as a historic district succeeded in fostering a rebirth in preserving the area's 
architectural heritage. Preservation efforts proved so successful that in July 1974, a city 
ordinance increased the historic district to almost twice its former size.18 Community 
leaders, in 1975, also considered the district for nomination as a National Historic 
Landmark. Rather than nominating the entire district, however, NHL status was 
approved for just three elements within it: the Pioneer Building, the pergola located in 
Pioneer Place, and the nearby totem pole. The nomination became final on May 5, 
1977.19 

15 Ralph Munro to Glenn Gallison, July 11, 1975; Don Campbell to Glenn Gallison, July 23, 1975; 
John Rutter to Wes Uhlman, July 24, 1975; Kent Frizzell to Gov. Evans, September 4, 1975; all in CF. 

16 Ralph Munro, in "House of Representatives, Transcripts of Proceedings, Hearing Held Before 
Subcommittee on National Parks and Recreation of the Committee on Internal and Insular Affairs, H.R. 
1194...," Monday, November 17, 1975, Serial No. 94-42 (Washington, GPO, 1977), p. 39. The Seattle Unit 
of the park received no funding until Fiscal Year 1978; perhaps for that reason, none of the ideas 
suggested by Washington state officials were ever implemented by the NPS. The Alaska-Yukon Pioneers, 
a group which had originally suggested the Carmack memorial marker, erected such a marker in August 
1975 using its own funds, as noted in James Albert Johnson's, Carmack of the Klondike (Seattle, 
Epicenter Press, 1990), 157. The Maud Building and the Carmack home were restored with private 
funds. No Klondike sculpture has yet been erected in the Pioneer Square area. 

17 Glenn Gallison to Peter Bennett, January 16, 1973, in File L58, AHC; Don Campbell to Bruce K. 
Chapman, March 28, 1974; Ralph Munro to John Rutter, March 4, 1974; both in CF. 

18 The larger-sized historic district, as noted above, was not established until July 1978. 

19 Bruce Chapman, Joel Pritchard, and Brock Adams to Dr. Horace Sheely, June 1, 1975; Cornelius 
W. Heine to Chapman, September 1, 1975; Louise Dewey to Wes Uhlman, etc, December 1, 1975, all in 
CF; Douglas M. Whisman to Robert B. Moore, July 25, 1973, in "KLGO General (Planning)" folder; 
"Pioneer Square," Bill Speidel's Seattle Guide. 30. 
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An Interpretive Site is Acquired 

The legislation which created Klondike Gold Rush National Historical Park, passed on 
June 30, 1976, provided almost no direction for its Seattle Unit. Public Law 94-323 
demanded only that the unit be located in the Pioneer Square Historic District, and the 
hearings record that accompanied the bill stipulated that the acquisition and display of 
historic objects and documents for the unit would cost approximately $40,000. It was 
left to the 1973 Master Plan, NPS policies, and the decisions of regional officials to 
guide development of the new unit and the direction of the suggested expenditures.20 

Almost two weeks after Congress passed the Klondike Park bill, on July 13, 1976, 
Regional Director Russell Dickenson met with his staff to plan for the future park. 
Those attending the meeting included Edward J. Kurtz, Deputy Regional Director; 
James B. Thompson, Associate Regional Director in charge of Management and 
Operations; and Charles Gebler, Chief of the Division of Interpretation and Visitor 
Services. The office could do nothing until it received an official notice from the NPS 
director to implement the new park. Dickenson had originally hoped to formally 
dedicate the park in August; perhaps because of the delay from Washington, however, 
dedication ceremonies were indefinitely postponed.21 

In preparation for that time, the group decided that the Skagway portion of the park 
would operate under the direction of the Alaska Area Office, in Anchorage. Regarding 
the Seattle Unit, normal circumstances suggested that the superintendent, wherever he 
or she might be located, would supervise the operations of all park units. (Indeed, a 
previously-prepared interim prospectus on the park had made just such a conclusion.) 
Dickenson, however, recognized that "it would be not be practical, for the time being, to 
have the Seattle Unit ... managed by the Superintendent ... in Skagway." Because of the 
"unusual situation" brought on by the 900 miles separating Skagway from Seattle, the 
Pioneer Square facility would be managed by the Pacific Northwest Regional Office.22 

The practical effect of Dickenson's decision was the creation of a park that had no 
superintendent and little independent management authority. For the time being, 
publications issued on behalf of the Seattle unit-statements for management, 
interpretive prospectuses, and the like—were included within documents that primarily 
pertained to the units in Skagway and vicinity. 

20 U.S. Senate, Report to Accompany S. 98 (Calendar No. 158, Report 94-166), June 2, 1975, p. 6. 

21 Dickenson to Directorate, PNRO, July 14, 1976, in L58, AHC. 

22 Ibid.; Dickenson to ARD/M&O, December 7, 1976, in CF; Thompson to Chief, I&VS, December 7, 
1976, in CF. 
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On August 17, the directorate in Washington issued its activation memorandum 
implementing the new park unit.23 Shortly thereafter, regional officials met again to 
plan the Seattle Unit. Dickenson assigned responsibility for the new unit to James 
Thompson, the regional head of management and operations; Thompson, in turn, 
assigned responsibility to Charles Gebler, the region's Chief of Interpretation and his 
assistant Glenn Hinsdale, the region's Chief of Urban and Environmental Affairs. But 
Hinsdale and Gebler would not work on the project alone. Interpretation Specialist 
James A. "Rocky" Richardson, planner Don Campbell, and Public Programs Specialist 
Henry Warren were asked to select the site of the new interpretive center. Richardson 
and Warren were asked to develop information and interpretive literature for the park, 
and Richardson was also asked to produce an interpretive plan for the exhibits that the 
contractor was to install. Eric Williams and Henry Dun, from the General Services 
Administration, were assigned the acquisition details. Finally, historical architect Laurin 
Huffman was placed in charge of planning the visitor center's interior, although much of 
designing work was provided by design consultants.24 

The officials' first task was the leasing of a historical building in the Pioneer Square 
area. Dickenson, at first, hoped to rent, on a temporary (one-year) basis, "sufficient 
space for the exhibits and base of operation at ground level adjacent to the Historical 
Underground Tour." (Bill Speidel's tour began in the Pioneer Building, on the east side 
of Pioneer Place.) Using "a very small space" (1000 to 1500 square feet), the agency 
intended to open an interim public facility by March 1, 1977; meanwhile, regional 
officials would seek a site for a more permanent facility.25 NPS officials, in late August, 
contacted the General Services Administration in order to obtain the space. As late as 
December 1976, officials still held out hope that the center would be open "by March 1, 
1977, or as soon as practicable thereafter."26 The difficulties of creating the new park 
unit, however, forced officials to drop the idea of an interim facility. 

Work commenced on exhibit design for the proposed visitor center soon after the 
passage of the park bill. On August 10, 1976, Thompson noted that "we are moving 
ahead with the design and preparation of exhibits," and on September 7, the agency 
issued a Request for Proposal for exhibit planning and construction. A local consulting 

23 Ira Whitlock (Acting Associate Director, Legislation) to RD/PNRO, August 17, 1976, in L58, AHC. 

24 Dickenson to ARD/M&O, December 7, 1976; ARD/M&O to Chief, I&VS, December 7, 1976; both 
in L58, AHC; ARD/M&O to Chief, I&VS, January 11, 1977; Chief, U&EA to ARD/M&O, January 13, 
1977, in "KLSE Space Acquisition File, 7/76-11/77," KLSE; Carlos A. Young (SAE) to Earl Chase (NPS), 
June 7, 1977, in "K1817 Interpretive Planning, FY 79" file, KLSE. 

25 Dickenson to Directorate, PNRO, July 14, 1976; Edward J. Kurtz to Burl Tudor, July 21, 1976, in 
CF; James B. Thompson to Duncan, August 10, 1976, in CF. 

26 NPS to J. Wayne Roy (GSA), August 23, 1976, in "KLSE Space Acquisition File, 7/76-11/77," 
KLSE; Dickenson to ARD/M&O, December 7, 1976, in CF. 



(left) The Pioneer Building, erected three years after the Seattle fire of 1889, was one of the most substantial and well-
known structures in the downtown area. Note the absence, in this early photo, of the triangle-shaped park known as 
Pioneer Place, (right) By the 1970s, the Pioneer Building (without its cupola) was one of the major edifices in the newly-
revitalized Pioneer Square Historic District. The NPS briefly considered locating its Seattle unit in the building, but in 
1973 a private developer, Norman Volotin, purchased and restored it. 

Bill Speidel, Seattle Underground. 14 (left); KLSE Collection (right) 



(top) William C. Speidel, a local journalist and historian, became locally famous as the 
"father of the Seattle Underground." In this mid-1960s photo, Speidel is shown leading 
one of his tours, (bottom) Bill Speidel, who was largely responsible for the revival of 
the Pioneer Square area, gave an address at the park's June 1979 dedication. 

Speidel, Seattle Underground. 2 (top); KLSE Collection (bottom) 



(top) On May 2, 1978, reconstruction work was well underway on the Seattle Unit's 
interior, (bottom) At the park's dedication, two of the assembled dignitaries were Rep. 
Joel Pritchard (D-WA, left) and NPS Regional Director Russell Dickenson. Pritchard, 
who represented the Seattle area in the House of Representatives, was a co-sponsor of 
the Klondike park bill. The grandson of a Klondike stampeder, he and his family had 
hiked the Chilkoot Trail in August 1975. 

KLSE Collection (both photos) 



(top) Two weeks before the dedication ceremony, Supervisory Park Ranger David Maxon 
and Seasonal Park Technician Danita Delimont (in uniforms) posed with "visitors" Sheryl 
Hendrickson and Christie LeClair (both NPS employees) outside of the Seattle Unit. 
Maxon led the unit until August 1980. (bottom) James "Rocky" Richardson (left), 
Charles Gebler, and Glenn Hinsdale, all of whom worked at NPS's Pacific Northwest 
Regional Office, were instrumental in making the Seattle Unit a reality. 

Doug Martin, KLSE Collection (left); KLSE Collection (right) 



DEDICATION 
Klondike Gold Rush National Historical Park-Seattle Unit 

Seattle, Washington 
June 2, 1979 

PROGRAM 

MASTER OF CEREMONIES 
Tucker McHugh, Vice President 
Pioneer Square Association 

WELCOME 
Stephen E. Burger, President 
Pioneer Square Association 

INTRODUCTION OF SPECIAL GUESTS 

REMARKS 
Russell E. Dickenson, Regional Director 

Pacific Northwest Region, National Park Service 
Tom Heggie, Acting Regional Director 

Prairie Region, Parks Canada 
Honorable Jim Duncan 

Alaska House of Representatives 
Honorable Bill Ray 
Alaska State Senate 

SALUTE 
The Washington Scottish Pipe Band, Seattle 

Colin MacRae, Pipe Major 
Robert Woods, President 

ADDRESS 
William C. Speidel, Historian 
Bill Speidel Enterprises, Inc. 

Honorable Joel Pritchard 
United States House of Representatives 

PROMENADE 
The Washington Scottish Pipe Band 

RIBBON CUTTING 
Honorable Joel Pritchard and Honored Guests 

OPEN HOUSE 

The National Park Service expresses its appreciation to 
all of those who have contributed in any way toward the 
success of Klondike Gold Rush National Historical Park. 
It is appropriate that the dedication of the Seattle 
Unit be a part of the Fire Festival and Pioneer Days 
celebration in the Pioneer Square Historic District. 

The program for the Seattle Unit's dedication, held June 2, 1979. 
KLSE Collection 



(left) Restoration of the Union Trust Annex's first floor facade took place in March 1978, and by April 10 exterior work 
had been largely completed, (right) On June 2, 1979, the Seattle Unit opened. Hundreds of visitors filtered through that 
day to see the exhibits and films. 

KLSE Collection (both photos) 
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firm, Systems Architects Engineers, Inc. (SAE), showed an immediate interest in doing 
the contract work.27 By the end of the month, the company had won the contract, 
which called for the creation of exhibits, photo murals, artifact displays, and a small 
theater. SAE consultants Luis (Lou) Rivera and Carlos Young were given the task of 
creating an interpretive exhibit package. Assisting SAE in the work was architect Ralph 
Anderson.28 

Meanwhile, plans for a permanent facility moved ahead. The General Services 
Administration (GSA), the federal agency in charge of procuring and operating 
government buildings, contacted all property owners in the Pioneer Square area.29 By 
October 1976, the NPS and GSA had selected four area properties: 1) the southeast 
corner of Yesler Way and Occidental Avenue South, 2) the northwest corner of South 
Main Street and First Avenue South; 3) 612 First Avenue, and 4) 117 South Main 
Street. By January 1977, GSA officials had discarded the first two possibilities. NPS 
investigators-Don Campbell, Glenn Hinsdale, Rocky Richardson, and Henry Warren-
toured the other two sites. The first location, which faced Pioneer Place and was 
adjacent to the Pioneer Building, was in the heart of Pioneer Square. NPS staff 
recognized that the site had certain obvious advantages; it would enjoy relatively high 
visitation, in large part because it was adjacent to the Underground Tour. Negative 
attributes of the area included a pawnshop and other nearby "aesthetically displeasing" 
businesses. The other location, the four-story Union Trust Annex Building, was located 
across the street from Occidental Park. Located in a quieter area, it had no objectional 
land uses in the vicinity; it could be seen from the Alaska Marine Highway dock; and 
parking was relatively accessible. The site, three blocks away from Pioneer Place, would 
give NPS interpreters an easier opportunity to provide walking tours without 
interference from the Underground Tour. Officials worried, however, that it might be 
difficult to attract visitors to the relatively remote site, particularly during the winter 
months.30 

27 James B. Thompson to George Duncan, August 10, 1976, in CF; Louis C. Warner (President, Systems 
Architects Engineers, Inc.) to Earl Chase, September 14, 1976, in CF. 

28 ARD/M&O to Chief, I&VS, December 7, 1976, in "KLSE Space Acquisition, 7/76-11/77" file, KLSE 
Collection; Pioneer Square Association, Pioneer Square Newsletter 5 (March 11, 1977); Seattle Times, March 
20, 1977, B14. 

29 Edward J. Kurtz to Burl Tudor, July 21, 1976; William L. Carpenter, (Director, M&O, OSI) to J. 
Wayne Roy (GSA), September 7, 1976; both in CF. 

30 Dickenson to David L. Head (GSA), October 27, 1976; Charles Gebler (Chief, I&VS) to ARD/M&O, 
January 6, 1977; both in "KLSE Space Acquisition FUe, 7/76-11/77," KLSE. The site not picked, at 612 First 
Avenue, was the Howard Budding. The current (1996) first-floor Howard Budding occupants are the Pioneer 
Square Pizza shop and Klondike Sam's delicatessen. 



418 Legacy of the Gold Rush 

The four-man NPS team followed up on their site visit by conferring with Bill Speidel as 
well as with NPS architect Laurin Huffman. On January 12, the agency decided to lease 
3,500 square feet on the ground floor of the Union Trust Annex building. (The 
structure, which was just west of the Union Trust building, had been built in 1901 and 
had formerly served as the Union Gospel Mission store.) The General Services 
Administration, which assumed leasing duties for the NPS, arranged a five-year lease 
with Lincoln Property Company of California, the building manager, on May 27, 1977. 
Annual lease payments were to be $51,618. The lease would not go into effect, 
however, until the NPS was given clearance to occupy the building.31 

Preparing the Visitor Center for Public Use 

Once NPS signed the Union Trust Annex lease, personnel began to ready the site for its 
eventual occupancy. On March 1, 1977, the agency approved a floor plan for the site; 
that plan included a mezzanine level which created a total NPS floor area of 5,505 
square feet. Over the next several months, Rocky Richardson and Lou Rivera were 
involved in design work and interpretive signing, Laurin Huffman worked on finishes 
and fabric, and Adell Grochow worked to obtain the needed furniture, supplies, 
materials & accessories.32 But finishing the facility took longer than required because 
the agency requested several change orders from the company in charge of exhibit 
construction. (The contract, originally scheduled to be completed for $30,000, was 
raised five times; it eventually totalled over $51,000.) The contractor contributed to the 
delays, too. It mistakenly installed the sprinkler pipes so that they ran through the 
areas designated for exhibit. Also (according to the NPS) it repeatedly attempted to 
save money by using cheap materials. At one point a subcontractor in charge of exhibit 
construction reportedly "ran off to Las Vegas" and was being sued by the contractor.33 

In the meantime, NPS personnel had to iron out a host of other difficulties. From the 
City of Seattle, for example, the agency had to undergo a building code compliance 

31 Dickenson to David Head (GSA), January 12, 1977; Chief, U&EA to ARD/M&O, January 13, 
1977; Glenn Hinsdale to ARD/M&O, January 27, 1977; all in "KLSE Space Acquisition File, 7/76-11/77," 
KLSE; Seattle Times. March 20, 1977, B14; NPS, Resource Management Plan, KLSE, December 21, 
1981, 4. The site was established by publication in the Federal Register 42 (June 21, 1977), 31501. 

32 Russ Hendricks to Chief, I&VS, March 4, 1977, in CF; Glenn Hinsdale (Chief, U&EA) to 
ARD/M&O, January 13, 1977; James Richardson to Glenn Hinsdale, March 10, 1977; both in "KLSE 
Space Acquisition, 7/76-11/77" file, KLSE. 

33 Carlos A. Young (SAE) to Earl Chase (NPS), June 7, 1977, in "K1817 Interpretive Planning" file; 
Charles Gebler to Jim Thompson, September 22, 1977, in "KLSE Space Acquisition File, 7/76-11/77;" 
Gebler to Temple A. Reynolds (ARD/M&O), January 25, 1979; Michael R. Sorenson to Karl Popp, April 
9, 1979; both in "KLSE Space Acquisition File, 1/78-4/79;" all at KLSE. 
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review period and had to obtain a rehabilitation permit.34 The Pioneer Square Historic 
Preservation Board had to approve facade alterations, window lettering, and other 
outside details. The GSA had to fight with the local Lincoln Property representative 
over the fire sprinkler system, noise and heating-system difficulties, and other details.35 

As a result of these delays and the multitudinous details that had to be overcome, the 
date for opening the Seattle facility had to be repeatedly set back. In 1976, as noted 
above, the NPS had hoped to open a temporary facility in March 1977; in March 1977, 
the opening date for the permanent facility was predicted to be in June. By September 
1977, the opening date had been pushed back to January 1978; by mid-1978, it was 
becoming increasingly obvious that work would not be completed any time soon. On 
September 1, the NPS was finally given clearance to move into the building, and the five 
year lease between GSA and Lincoln Property Co. began. The task of constructing 
exhibits and preparing the floor plan to the agency's specifications, however, was still to 
come.36 

During the period between the park's authorization and the opening of the Seattle 
visitor center, conflicts arose from time to time over how the unit would be managed. 
In early 1977, the agency had appointed Richard E. Hoffman as the park's first 
superintendent. Hoffman, who was stationed in Skagway, recognized—as an interim 
measure—the practicality of managing the Seattle unit from the regional office. By 
October, however, he was arguing that the time had come for Klondike Gold Rush to 
be managed as a single, comprehensive park. In a letter to G. Bryan Harry, the 
Director of the Anchorage-based Alaska Area Office, Hoffman noted that 

In my discussions with the Directorate of the Regional Office, it was 
agreed that [the regional office] should continue [to administer the Seattle 
unit] until the Park Management was established and ready to assume 
control of the Seattle Unit.... Now that the management of the KLGR 
park [both Alaska and Seattle units] has been accomplished and the 
integration of the Seattle Unit is needed, I propose that this interim plan 
be implemented. The physical development and establishment of the 

34 Hinsdale to ARD/M&O, May 23, 1977; Hinsdale to RD/PNRO, August 17, 1977; both in "KLSE 
Space Acquisition File, 7/76-11/77," KLSE. 

35 Chief, U&EA to Chief, I&VS, April 27, 1978; NPS to R. Allan Strader, June 26, 1978; NPS to 
Strader, September 15, 1978; Henry Dun (GSA) to Strader, April 23, 1979; all in "KLSE Space 
Acquisition File, 1/78-4/79," KLSE. 

36 Seattle Times, March 20, 1977, B14; Higgins to Ed Holm, September 29, 1977, in CF; Richard E. 
Hoffman (Supt. KLGR) to Heath Pemberton (HFC), December 12, 1977, in CF; W. C. Quick (PNRO) to 
Charles Guetle (GSA), November 28, 1978, in "KLSE Space Acquisition File, 1/78-4/79," KLSE; NPS, 
NPS, Resource Management Plan, KLSE, November 1993, 1; GSA "U.S. Government Lease for Real 
Property" No. GS-10B-04523, May 27, 1977, KLSE. 
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Seattle Unit [should] continue to be the responsibility of the Assigned 
Regional Office [but] the planning, staffing, and the implementation of the 
approved objectives of this unit [should] be the responsibility of the Park 
Superintendent.... This can be accomplished by an informal memorandum 
of understanding between the principal parties based upon the approved 
Master Plan Objective, the approved Statement for Management and 
other pertinent planning documents.... After the Unit is established and 
operational the Regional Office's role will cease and full park 
management will be effected.37 

Some regional officials, including Assistant Regional Director Temple A. Reynolds, 
supported Hoffman's position and urged that the regional office divest itself of direct 
responsibility over the local park unit. Regional Director Russell Dickenson and 
Deputy Regional Director Edward J. Kurtz, however, thought otherwise; consequently, 
the regional office made no moves to relinquish management control.38 The officials 
may have done so because any movement toward an independent operation prior to the 
opening of the visitor center would have been premature. Second, they may have 
recognized the practical difficulties involved in managing a unit located 900 miles away 
from the superintendent; and third, they may have concluded that regional officials, who 
were located less than a mile from the new visitor center, were in a far better position 
to play a leadership role than Skagway-based officials who had little recognition of the 
unit's day-to-day operations. Management of the two units, therefore, continued to be 
separate. Between 1977 and 1979, most NPS documents issued on behalf of the park 
pertained to both the Alaska and Seattle units; since then, however, the paper stream of 
the two park units has been almost entirely separate. 

Once the NPS was finally given clearance to move in to its new facility, officials began 
to plan opening day activities. In early 1978, NPS interpreters contacted officials at the 
University of Washington's school of drama and offered a modest grant if one of their 
number would write a play with a Gold Rush theme. Ruben Sierra responded, and by 
May 1 turned in a draft script for a one-man show. NPS officials heavily criticized the 
script and ultimately rejected it. Several months later a fellow playwright, Barry 
Pritchard, submitted an entirely different script which was reviewed favorably by the 
agency.39 

37 R. E. Hoffman to Director AAO, October 21, 1977, in CF. 

38 Temple A. Reynolds (ARD/M&O) to Charles Gebler & Glenn Hinsdale, January 15, 1979, in 
"KLSE Space Acquisition, 1/78-4/79" file, KLSE. 

39 Chief, I&VS to Ruben Sierra, March 22, 1978; Barry Pritchard to Rocky Richardson, November 20, 
1978; both in "K1817 Interpretive Planning, FY 79" file, KLSE. 
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Little activity took place in the first several weeks after the NPS gained possession of 
the Union Trust Annex building. By October no exhibits had yet been installed. By 
January 1979, equipment and furnishings had been installed in the auditorium and work 
spaces had been created for three full-time and three part-time employees. Exhibit 
construction, however, was slow in coming, and NPS officials were clearly becoming 
alarmed. The contractor had delivered only a few photo murals and the gold rocker; 
the remaining exhibits, so far as the NPS knew, were still uncompleted.40 After that 
point, activity apparently accelerated. By mid-March, a GSA official was able to notify 
the NPS that the contractor, at long last, was "currently correcting many deficiencies in 
the space," and by late March, Gebler felt sufficiently confident in the progress of 
construction that he suggested to Reynolds that the center be opened during the first 
weekend in June. Reynolds, clearly relieved to see an end to the long delay, quickly 
agreed and set an opening date of Saturday, June 2.41 Hinsdale begged for another 
delay, noting that most of the exhibits were still uncompleted. Reynolds, however, stood 
firm, and urged that both he and the contractor complete all remaining tasks in the time 
allotted.42 

Regional officials next hired employees for the new operation. Glenn Hinsdale, the 
Urban and Environmental Affairs chief who had served as unit manager during the 
center's construction phase, would not be involved in the day-to-day operations. 
Instead, Dave Maxon was hired as a Supervisory Park Ranger and ad hoc unit manager. 
He, and the various park technicians and information specialists who worked for him, 
were described as enthusiastic and sincere, though relatively weak in experience.43 

During the few weeks that remained before opening day, Gebler and Hinsdale hurried 
to complete a park interpretive program. Regional staff had been assembling 
interpretive materials since 1976, when it had prepared a Klondike Gold Rush display 
for that August's Calgary (Alberta) Stampede. After the Stampede closed, the collected 
exhibits were sent to both Skagway and Seattle. That same year, Rocky Richardson was 
asked to prepare an interim park folder that described both the Washington and Alaska 

40 Chief, I&VS to ARD/M&O, January 25, 1979; Chief, U&EA to ARD/M&O, January 29, 1979; 
both in "KLSE Space Acquisition, 1/78-4/79" file, KLSE. 

41 Charles Guetle (GSA) to Dickenson, March 15, 1979; Gebler to ARD/M&O, March 30, 1979; 
Reynolds to Chief, I&VS, April 3, 1979; all in "KLSE Space Acquisition File, 1/78-4/79," KLSE. 

42 Edward J. Kurtz to Louis C. Warner (SAE), April 10, 1979; Chief, I&VS to Chief, U&EA, April 
12, 1979. SAE had installed the exhibits by April 10, soon after Hinsdale uttered his warning plea. 

43 Chief, U&EA to ARD/M&O, January 13, 1977; Chief, I&VS to Chief, U&EA, April 12, 1979; 
ARD/M&O to Chief, I&VS, May 10, 1979; all in "KLSE Space Acquisition, 1/78-4/79" file, KLSE 
Collection. 
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units.44 Films and slide shows, shown in the center's 102-seat auditorium, would be a 
staple of the program, so regional staff acquired six films and a slide show.45 

One area which proved to be of significant help in compiling materials for the 
interpretive program was a series of historical research studies. Edwin Bearss's excellent 
historic resource study of the proposed park was published in 1970, a full year before 
the NPS considered Seattle for inclusion in Klondike Gold Rush National Historical 
Park. As a result, NPS officials had no internally-generated historical materials that 
illustrated the role which Seattle or other gateway cities played in the gold rush 
experience. To overcome that handicap, one of the unit's first park technicians, Charles 
Konopa, assembled two historical bibliographies. One was a lengthy compilation 
dealing with general gold rush topics; the other dealt specifically with Seattle's role 
during the rush.46 In addition, Hinsdale conducted his own research on Pioneer 
Square buildings, began a reference library by purchasing a number of Klondike 
historical volumes, and assembled photographs and slides for use in future interpretive 
programs.47 

Both the contracting personnel and NPS staff labored long and hard to prepare the unit 
for opening day. The "long-delayed Klondike museum" (as the Seattle Times phrased 
it) opened as scheduled at 11 a.m. on June 2 as part of the ninetieth annual Fire 
Festival and Pioneer Days celebration. The low-key dedication featured a ribbon 
cutting ceremony and speeches by Rep. Joel Pritchard (D-WA), Bill Speidel, Pioneer 
Square Association President Stephen Burger, and NPS Regional Director Russ 
Dickenson. The program ended with the first presentation of "Gold Fever," the play 
which had been produced by Barry Pritchard and performed by the University of 
Washington School of Drama. A varied crowd was on hand. According to NPS 
personnel in attendance, "A number of raconteurs and world travellers, who now make 
their homes in and around the park benches of Occidental Park, opposite the new 
facility, were present and added a touch of old Seattle to the scene."48 

44 Dickenson to Directorate, PNRO, July 14, 1976, in L58, AHC. 

45 Chief, U&EA to ARD/M&O, April 19, 1979, in "KLSE Space Acquisition" file, 1/78-4/79," KLSE. 
See Chapter 12 for a list of the video offerings. 

46 Charles Konopa, A Bibliography of the Klondike Gold Rush, January 1979, 55 pp.; Konopa, Seattle 
Bibliography: The Early and Turn-of-the-Century Gold Rush Days, February 1979, 7 pp. 

47 Chief, U&EA to ARD/M&O, January 29, 1979; Chief, U&EA to ARD/M&O, April 19, 1979, in 
"KLSE Space Acquisition, 1/78-4/79" file, KLSE. 

48 Seattle Times, May 13, 1979; Seattle Post-Intelligencer, June 1, 1979, 206; June 3, 1979, A3; NPS, 
Interpretation and Visitor Services Staff Meeting Notes, June 7, 1979, KLSE; Press Release (undated), 
"K3415 News Media" file, KLSE. 



Chapter 12 

Operation of the Seattle Visitor Center 

The Seattle visitor center for Klondike Gold Rush National Historical Park opened on 
June 2, 1979, almost three years after Congress authorized the park and two years after 
the visitor center opened in Skagway's White Pass and Yukon Route depot. Since the 
visitor center opened, major changes have taken place in the park's operation and 
resource management capabilities. The most significant changes have revolved around 
1) physical site attributes, 2) budget and staff areas, 3) the interpretive program, 4) 
education and other outreach functions, and 5) the curatorial collection and similar 
cultural resource concerns. The chapter will discuss the history of Klondike's Seattle 
unit as a function of those changing program areas. 

Site Development 

When the visitor center opened, the center was fully staffed, with a supervisory park 
ranger and several seasonal park technicians. A full coterie of films and slide shows 
were available for public viewing; staff quarters and space for a small library had also 
been completed. Thanks to a last-minute flurry of construction work, the visitor center 
was ready for public presentation when the door were flung open for the first time. 
Exhibits were largely complete, but many finishing touches remained to be completed. 

More than a year would elapse before the construction job was complete. In August 
1979, regional officials were informed that work was not proceeding because of a pay 
dispute between the contractor and one of its consultants. That dispute was eventually 
resolved, but the completion of the exhibits continued to lag. Karl Popp, the exhibit 
fabricator, was still working on the exhibits the following June, and in January 1981, a 
regional official noted that exhibits were still "in progress" and not yet finalized. 
Klondike staff were also quick to discover that the completed exhibits were so poorly 
designed that visitors ignored them. (As one former employee noted, "There was 
virtually nothing in the exhibits to display.") As a result, staff attempted to rework and 
improve the exhibits with the meager funds made available to them.1 

1 Chief, I&VS to ARD/M&O, August 13, 1979, KLSE; Supervisory Ranger, KLSE to ARD/M&O, 
June 6, 1980, in File A2623 ("Reports; Situation, 1977-81"), KLSE; NPS, Resource Management Plan. 
KLSE, December 21, 1981, 16; Elaine Hounsell, interview by author, October 26, 1994; Mike Gurling to 
author, January 13, 1995. 
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Because the NPS did not own the Union Trust Annex Building, where the visitor center 
was located, and because all development in Pioneer Square was regulated by city 
ordinance and the decisions of the Pioneer Square Historic Preservation Board, the 
agency could do little to modify the appearance of the Klondike visitor center. It 
quickly recognized, however, that the unit was away from the primary visitor attractions. 
In order to enhance its visibility, therefore, the agency added two flagpoles above the 
visitor center entrance. Three years later, in 1985, it installed an awning over the front 
door. Because both actions altered the center's exterior facade, they required (and 
received) Historic Preservation Board approval. They also installed a sandwich board 
on the sidewalk and installed a speaker which played 1890s music to passers-by.2 

Soon after the visitor center opened, Klondike staff began to outgrow the original, 
5,505-square-foot facility that the NPS had leased just a year earlier. Staff space was 
cramped, library and curatorial space was limited, there was almost no interpretive 
workspace, and the lack of a meeting room prevented the unit from fulfilling its 
educational and interpretive functions with school and municipal groups. In the early 
1980s, therefore, Superintendent Elaine Hounsell requested extra funding to expand the 
unit's working space. Park officials hoped that satisfactory space could be located near 
the existing facility. They worked with Lincoln Property Company, the building 
manager, in a search for a suitable expansion area. 

In June 1983, the new superintendent, Willie Russell, took a more aggressive approach. 
He requested extra space based on new public demand. In 1986, three additional rooms 
became available in the building's basement, and the agency requested funds for their 
lease. That request was approved later that year. During the summer of 1987, the NPS 
increased its working area by almost 30 percent when it occupied 1,600 square feet of 
basement space.3 

Because the Klondike visitor center was located in a high-crime, inner city location, 
security has been a longtime concern. The vast majority of visitors have not been a 
security risk. The threat of theft and break-ins, however, resulted in the agency's 
insistence on a state-of-the-art alarm system. Soon after the center opened, regional 
officials established procedures on building access. Employees hired since that time 
have been trained to be wary and vigilant; as a 1987 operations evaluations noted, "We 
are all security oriented."4 A related security threat has been visitation of public 
inebriates, vagrants and emotionally disturbed people, some of whom are noisy, 

2 NPS, "Superintendent's Annual Report," KLSE (hereafter known as SAR), 1982, 2; SAR, 1985, 4; Willie 
Russell, interview by Sandra Faulkner, August 31, 1989; Mike Gurling to author, January 13, 1995. 

3 SAR, 1986, 3; SAR, 1987, 2; NPS, Statement for Management. KLSE. June 1990, 14; Willie Russell 
interview, August 31, 1989; Elaine Hounsell interview, October 26, 1994. 

4 ARD/M&O to Chief, I&VS, June 26, 1979; NPS, "Operations Evaluation, KLSE," March 25-27, 1987, 
in "Miscellaneous Inactive Records" file, KLSE. 
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odiferous, or otherwise objectionable to others. NPS staff over the years have been 
trained to handle these individuals with a minimum of confrontation. Such tactics, 
however, have sometimes failed, and to assist with the removal of these individuals, 
officials have contacted the Federal Protective Service, an arm of the General Services 
Administration. Seattle police officers have also been available to assist when necessary. 
The NPS has enjoyed a longstanding, excellent relationship with both agencies.5 

Another way in which the agency has reduced its security problems has been by 
manipulating its hours of operation. When the visitor center was being readied for 
opening day, Glenn Hinsdale proposed that the visitor center be open for five days per 
week during the non-summer months. Upper level regional officials, however, 
vehemently disagreed with that notion and ordered year-round daily operations.6 Those 
in charge of site operations soon discovered that security problems were magnified if the 
visitor center remained open during the evening hours, when few out-of-town visitors 
were in the area. Officials, therefore, reduced its hours of operation and security 
concerns dropped.7 

The Union Trust Annex Building has been owned by two different entities during the 
period in which NPS has been a tenant. When the NPS first became interested in the 
building, it was owned by Lincoln Fotups Associates, a limited partnership based in 
Arizona; it was managed by Lincoln Property Company of Northern California. As 
noted in Chapter 11, the first lease agreement between the General Services 
Administration (which handles lease transactions for the federal government) and 
Lincoln Property Company became effective on September 1, 1978. That agreement 
remained in force for five years; lease payments were $55,802 per annum. When the 
agency's lease was renewed on September 8, 1982, annual lease payments rose to 
$67,288.8 

In February 1985, GSA's lease on the Union Trust Annex Building was transferred from 
the Lincoln Property Company to William F. Bailey. The new owner initially assigned 
building management to Coldwell Banker Real Estate Management Services. Soon 
afterward, however, Martin Smith Inc. assumed management responsibilities. On June 
16, 1986, the lease was revised to reflect a change in the lease fee; the new fee was set 

5 SAR, 1980, 2; NPS, Statement for Interpretation. KLSE. June 1981, 11; Willie Russell, interview by 
author, October 19, 1994; Elaine Hounsell interview, October 26, 1994. 

6 Chief, U&EA to ARD/M&O, April 19, 1979; ARD/M&O to Chief, I&VS, May 10, 1979; both in KLSE 
Collection. 

7 NPS, Annual Statement for Interpretation and Visitor Services. KLSE. June 1981, 11; Willie Russell, 
interview by author, July 21, 1994. 

8 NPS, Resource Management Plan, KLSE, November 23, 1993, 1; GSA, "U.S. Government Lease for 
Real Property," May 27, 1977, KLSE. 
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at $55,802 per year, the same rate that had been charged between 1978 and 1982. On 
September 14, 1987 a new five-year lease was drawn up between Bailey and GSA calling 
for annual payments of $83,839. (The higher payments were due, in part, because of 
the agency's recent expansion to the building's basement.) Then, on February 28, 1992, 
Bailey and GSA consummated a ten-year lease. The 1992 lease called for annual 
payments of $133,912 until 1997; payments from 1997 until 2002 will be $166,334.20 per 
annum.9 

Most NPS officials have recognized that the Pioneer Square lease has been necessary 
because high costs prevented the agency from purchasing and managing one of the 
area's large, capital-intensive historic buildings. Those same officials, however, have 
chafed at the lack of management flexibility imposed by a lease arrangement. The 
solution of even minor building-management problems has required consultation with 
both the General Services Administration and the building manager. Difficulties with 
fellow tenants have compounded officials' restiveness. In 1980, and again in 1991, 
tenants complained about the noise emanating from the auditorium.10 The agency's 
long-term lease and escalating lease payments have exacerbated the situation; as at least 
one regional official has been quick to point out, the agency could have purchased the 
Union Trust Annex building outright with each ten years' worth of lease payments it has 
expended.11 

Another reason that officials have been dissatisfied with the building has been a simple 
lack of space. This problem, as noted above, has existed for years, and officials hoped it 
was solved when, in 1987, the park expanded into the building's basement. The benefits 
of the expansion, however, proved temporary. The increase in visitation-it more than 
doubled between 1987 and 1993—put a strain on park facilities, and by the early 1990s 
the space allotted to staff, equipment and storage had once again become cramped and 
unmanageable.12 

NPS officials have long recognized that the existing arrangement was less than 
satisfactory. In 1983, and again in 1990, the park's Statement for Management specified 
that one of its management objectives would be to "establish a permanent location" for 
the park. (In neither case did the accompanying text clarify those remarks. More 

9 NPS, Statement for Management. KLSE. June 1990, 14; SAR, 1991, 3; John M. Morehead to "Follower 
of National Park Planning," June 15, 1992; GSA, "U.S. Government Lease for Real Property" for Lease No. 
GS-10B-05386, (September 14, 1987) and for Lease No. GS-10B-05696, (February 28, 1992). 

10 The noise problem was resolved through cooperation with fellow tenants, and by pointing out to them 
that the park's noise levels remained within legal limits. Supervisory Ranger KLSE to ARD/M&O, June 6, 
1980; SAR, 1989, 3; SAR, 1991, 3; Willie Russell interview, October 19, 1994. 

11 Laurin Huffman interview, October 19, 1994. 

12 Willie Russell, interview by author, May 5, 1995. 
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specifically, the text did not state that the agency was dissatisfied with the existing 
site.)13 

Several NPS officials, however, have suggested that the visitor center be moved. In 
1985, Pacific Northwest Regional Director Daniel J. Tobin, Jr. admitted that he was less 
than enthusiastic about the South Main Street site, noting that "The space ... was 
selected on the basis of availability, not because it was an especially desirable 
configuration." The following year, the approved Resource Management Plan declared 
that the unit's space problems would be solved if the visitor center moved to another 
building.14 Then, in 1987, an operations evaluation, noting that the unit's "greatest 
challenge is public awareness and understanding of its resources," reiterated that "Strong 
consideration should be given to relocating the park to a more advantageous location.... 
The best location for a new unit is one of the corners along First [Avenue South]."15 

Park Service officials recognize that the unit's space problems can be solved in one of 
four ways. First, the agency would ideally like to expand within the Union Trust Annex 
building, and an obvious (if expensive) way to effect that expansion would be to 
purchase it. That purchase is contingent both on the owner's willingness to sell and the 
agency's ability to generate the necessary purchase funds. If those contingencies cannot 
be overcome, agency officials may choose a second option; the NPS would move out of 
the existing site and either purchase or lease another Pioneer Square building.16 

In recent years, NPS officials have pursued a third alternative. That option would 
establish an interpretive annex in another Pioneer Square building, but operations at the 
Union Trust Annex Building would continue. In 1989, planning discussions began 
between NPS and Parks Canada officials regarding the centennial of the Klondike gold 
rush. Four years later, Seattle NPS officials revived those discussions and began 
coordination efforts with the Port of Seattle, the State of Washington and other entities. 
As part of those discussions, it was suggested that an interagency interpretive kiosk be 
located on the Seattle waterfront. No decisions have yet been made regarding that 
proposal.17 

13 NPS, Statement for Management. KLSE. February 7, 1983, 16; NPS, Statement for Management, 
KLSE. June 1990, 17. 

14 Tobin to Supt. Russell (KLSE), Interpretive Prospectus cover letter, May 15, 1985; NPS, Resource 
Management Plan. KLSE. July 1986. 

13 NPS, "Operations Evaluation, KLSE," March 25-27, 1987, in "Miscellaneous Inactive Records" file, 
KLSE. 

16 Willie Russell interview, October 19, 1994. 

17 SAR, 1989, 3; SAR, 1993, 1; Willie Russell interview, July 21, 1994. 
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A fourth alternative was offered in 1993. In order to satisfy short-term space needs, the 
superintendent that year requested an additional 2,020 square feet of space in the 
Union Trust Annex building. That space, located directly above the auditorium, was 
needed for work rooms, administrative offices, and meeting space. NPS officials have 
responded favorably to Russell's request, and when Director Roger Kennedy visited the 
unit in 1994, he indicated that tentative approval for the expansion had been granted. 
Park officials hope that they will be able to use the new space beginning in fiscal year 
1997.18 

Budget and Staff Growth 

Klondike's first staff person was Mike Gurling, hired in early 1978 by Glenn Hinsdale. 
Gurling, working at the regional office, performed research at various Seattle-area 
repositories in support of potential programs and exhibits. Gurling and Kathy Maurich, 
the unit's first park technician, purchased hundreds of historical photographs and books, 
and obtained several items for the museum collection.19 

By early 1979 additional staff had been hired, among them Supervisory Park Ranger 
David Maxon, who served as unit manager, and several park technicians. Soon after the 
visitor center opened, staff levels rose. During fiscal year 1980, however, several staff 
members were in a seasonal or subject-to-furlough status. The park that year was 
allotted just three full-time-equivalent positions (see Appendix C).20 

During the weeks following the park dedication, regional officials moved to establish the 
park as a separate field unit, one that would no longer be managed directly by Glenn 
Hinsdale, Charles Gebler, and other regional office personnel. In order to do so, they 
evaluated the park operations, helped prepare the unit's first Statement for 
Management, and commenced the process for hiring a superintendent, an administrative 
services assistant, and other personnel. Maxon helped the process along by sending the 
regional office an anticipated staffing pattern and by submitting the proper budget 
forms. Beginning on August 12, 1979, the regional chief of interpretation no longer had 
official management authority over park operations; the unit manager took over in his 

18 Willie Russell interview, May 5, 1995. 

19 Mike Gurling to author, January 13, 1995. 

20 Chief, U&EA to ARD/M&O, January 13, 1977; Chief, I&VS to Chief, U&EA, April 12, 1979; 
ARD/M&O to Chief, I&VS, May 10, 1979; all at KLSE; U.S. Department of the Interior, U.S. Department 
of the Interior Budget Justifications, Fiscal Year 1982; Elaine Hounsell interview, October 26, 1994. 



Elaine Hounsell was the Seattle Unit's first superintendent, serving from August 1980 to 
June 1983. 
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During the summer of 1986, NPS Director William Penn Mott visited the Seattle Unit and met with Superintendent Willie 
Russell. Russell has led the unit from June 1983 to the present day. 
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stead. Despite that move, Maxon continued to be directed by Hinsdale and other 
regional staff.21 

The Seattle Unit of Klondike Gold Rush National Historical Park became an 
independently operating unit in 1980. The year witnessed a dramatic increase in staff, 
including the hiring of a supervisory park technician, an administrative services assistant, 
several seasonal park technicians, and three information specialists. The most 
prominent of the new appointments was Elaine Hounsell as the unit's first 
superintendent. Hounsell, formerly the Chief of Interpretation at Morristown National 
Historical Park in New Jersey, assumed her new position on August 11, 1980. 
Supervisory Park Ranger David Maxon, who had been serving as the ad hoc unit 
manager until the time of Hounsell's appointment, continued serving in his position and 
served as the unit's second in command.22 

By the end of 1980, the unit had almost three times the full-time-equivalent (FTE) 
staffing level as it had a year earlier. Much of that increase was effected by the 
upgrading of seasonal positions to subject-to-furlough status or by upgrading subject-to-
furlough hires to permanent status. Thereafter, staff levels stabilized. Ever since that 
time, the park has supported either 7 or 8 FTE's (except in 1990, when the FTE level 
slipped to 6).23 

The superintendency during this period has reflected the stability in personnel, because 
there have been only two superintendents since 1980. (See Appendix D.) Ms. Hounsell 
served in her position until June 1983, when she transferred to the assistant 
superintendency of Crater Lake National Park. She was succeeded by Willie Russell, 
who at the time of his appointment was serving as the Emergency Services Coordinator 
in the agency's Pacific Northwest Regional Office. Russell has served as superintendent 
ever since.24 

Serving under the superintendent have been a number of rangers. David Maxon served 
as the Supervisory Park Ranger until April 1982, when he was succeeded by Mike 
Gurling, who had been working in the office since 1978. Gurling served as the head 
ranger until December 1986; in early 1987, Paul Henderson was appointed as the Chief 
Park Ranger, while Mardi Butt was appointed to be the Lead Park Ranger. Butt 

21 RD to ARD/M&O, July 12, 1979; ARD/M&O to Chief, I&VS, July 13, 1979; ARD/M&O to 
Maxon, August 16, 1979; all at KLSE; Elaine Hounsell interview, October 26, 1994. 

22 RD/PNRO to Maxon, June 24, 1980, KLSE; SAR, 1980, 1. 

23 U.S. Department of the Interior, U.S. Department of the Interior Budget Justifications. 1982 
through 1995; Elaine Hounsell interview, October 26, 1994. 

24 SAR, 1983, 1; Willie Russell interview, August 31, 1989; Elaine Hounsell interview, October 26, 
1994. 
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continued in her position until August 1989; after she departed, the Lead Ranger 
position was phased out. Henderson continued to serve in his position until 1990, when 
he stepped down and was replaced by Marianne Mills, a ranger who had begun working 
at the park in August 1988. Mills continued working as Chief Park Ranger until August 
1993. The position then lay dormant until December 1994, when it was filled by Betsy 
Duncan-Clark, who had been working in Klondike's Skagway headquarters for the 
previous eleven years. The two longest-serving rangers were Mike Gurling, who served 
eight years, and Marianne Mills, who served for five years.25 

The other park positions have witnessed a greater degree of personnel turnover, 
primarily because their pay levels have been less. Ten people have served as the unit's 
administrative officer, and 32 have worked as non-supervisory permanent park rangers, 
park technicians, or information receptionists. (See Appendix D.) All of these 
positions have been at the GS-5, GS-4, or GS-3 grade level. Such positions have often 
proven fruitful to the employee, inasmuch as they have provided them permanent NPS 
status. NPS employees, however, often find it impossible to live in Seattle at that salary 
level. Because of the low pay, therefore, most park personnel have remained in those 
positions for fewer than two years. Of the 32 employees who had worked as non-
supervisory permanent park rangers, park technicians, or information receptionists, only 
five have remained in their position for more than two years. Only two—park ranger 
Francisco A. Soto and information specialist William E. Rose—have served for more 
than five years.26 

Park managers, over the years, have had three primary staffing concerns. First, they 
have long complained about the lack of adequate personnel. Since the unit opened, the 
number of annual visitors has more than doubled, and NPS leaders have attempted to 
remain visible to both visitors and residents by carrying on interpretation and outreach 
activities away from the visitor center. In response to those demands, however, staff 
levels (as noted above) have not grown. As a result of stagnant personnel levels, the 
working staff has become increasingly absorbed in day-to-day operations and has less 
and less time for outreach programs.27 Compounding the problem has been the 
reluctance of the regional office, at times, to expeditiously fill vacant positions. The 
various Superintendent's Annual Reports note that many months have often elapsed 
between the termination of an employee and the hiring of his or her replacement; the 

25 SAR, various years, 1980-1993. 

26 Willie Russell interview, August 31, 1989. Soto worked from 1982 until 1988, while Rose worked on 
a permanent basis from 1984 through 1993 after having served in two seasonal appointments. 

27 In 1990, for example, park staff had to cancel its off-site programs due to the lack of staffing; two years 
later, park staff noted that the visitation figures had not grown due to lack of staff time to work on press 
releases. SAR, 1990, 2, and SAR, 1992, 2. 
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Supervisory Park Ranger position that was vacated in August 1993, for example, was not 
filled for another sixteen months.28 

Second, park managers have long felt that the grade levels assigned to the park staff are 
inconsistent with their levels of responsibility and workload. Prior to 1994, only the 
superintendent (and David Maxon, when he was unit manager) have held a rating above 
GS-7. Individuals with a GS-5 rating have sometimes been given leadership tasks; and, 
as noted above, non-supervisory personnel have traditionally worked at the GS-3, GS-4, 
and GS-5 grade levels. The depressed grade levels, combined with the relatively high 
cost of living in Seattle, have caused some employees to seek transfers to other parks, 
and others have chosen to pursue careers outside of the National Park Service. 
Relatively few staff members, regardless of their dedication to the agency, have 
financially been able to work at the park for an extended period.29 

Finally, park managers have long complained that regional officials have exerted, or 
attempted to exert, an inordinate amount of authority over park affairs. The park has 
always been located within walking distance of the regional office; perhaps as a 
consequence, many regional officials have attempted to circumvent the superintendent 
and decide park matters on their own. David Maxon, the park's first supervisor, was 
often overruled by officials in the region's office of interpretation; those officials may 
have felt justified in doing so because they had operated the park before Maxon had 
been selected for his position. Elaine Hounsell, the first superintendent, fought a long, 
uphill battle (primarily against the regional interpretive staff) before attaining broad 
decision-making authority. Willie Russell, who succeeded Hounsell, has been forced to 
wage some of the same turf battles as his predecessor. He has long been aware of the 
problem, and perhaps as a consequence, he has retained a broad degree of management 
independence. Both he and others recognize, however, that because of the park's 
geographical proximity, regional officials are tempted to manage Klondike's affairs more 
than those of other Pacific Northwest Region parks.30 

Because staff expenses have consistently accounted for more than 95 percent of the 
park's budget over the years, budget figures have closely reflected the staffing levels. In 
fiscal year 1980, the first year in which the park was provided an independent budget, 
the operations budget for the Seattle unit of Klondike Gold Rush National Historical 
Park was $151,200 (see Appendix C). The park's budget was cut during four of the next 
seven years, and in fiscal year 1987 had risen only to $165,800. Since that time the park 

28 NPS, "Operations Evaluation, KLSE," March 25-27, 1987; SAR, 1993, 1. 

29 Willie Russell interview, July 21, 1994; Paul Henderson, interview by Sandra Faulkner, August 22, 1988. 
The 1993 SAR, p. 1, dramatized the problem of insufficient pay when it noted that "Park Ranger Edward 
Haeger resigned in October due to experiencing a financial hardship living in the Seattle area on GS-5 
wages." 

30 Elaine Hounsell interview, October 26, 1994; Willie Russell interview, July 21, 1994. 
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has witnessed consistent increases in its budget, and in fiscal year 1993 the park's ONPS 
budget had risen to $263,000. Although the park's budget rose 73.9 percent between 
1980 and 1993, inflation decreased the value of the dollar to 56.7 percent of its former 
value during the same period. As a result, the park actually absorbed a 2.1 percent 
budget cut, in terms of constant (real) dollars, between 1980 and 1993.31 

Interpretive Program Development 

As noted in Chapter 11, personnel at the Pacific Northwest Regional Office began to 
organize the park's interpretive program shortly after it was authorized by Congress. By 
December 1976—even before the site of the Seattle visitor center had been chosen—a 
draft version of an interpretive prospectus had been prepared. That plan, prepared by 
William T. Ingersoll of San Francisco, was finalized on June 3, 1977. It called for the 
unit's permanent interpretive program to be composed of historic photographs, three-
dimensional displays, a slide show, and an NPS-produced "major motion picture." 
Exhibits were to focus on the materials sold by the Seattle merchants, a typical 
stampeder's outfit, Pioneer Square during the gold rush, a selection of gold-rush 
advertisements, exhibits on both marine and overland transportation, and a park 
orientation exhibit.32 

The interpretive program, to a large extent, followed the suggestions contained in 
Ingersoll's prospectus. The exhibits were designed by Systems Architects Engineers, a 
Seattle firm, during 1977 and 1978; they and the various photographs were installed by 
exhibit fabricator Karl Popp in 1978 and 1979. The agency did not sponsor the 
production of a "major motion picture;" instead, it purchased the rights to the recently-
created, hour-long William Bronson documentary, Days of Adventure, Dreams of Gold; 
it then shortened the film to half its former length and adopted it as its primary 
interpretive film. Charles Gebler and Glenn Hinsdale assembled five other films and a 
slide show that would serve as the core of the park's audio-visual program. (The five 
films were The Chilkoot Trail, narrated by Lyle Bebensee; City of Gold, narrated by 
Pierre Berton; Dyea and Chilkoot Pass and Skagway, White Pass and Soapy Smith, both 
of which were narrated by Anchorage entertainer Larry Beck; and The Gold Rush, 
starring Charlie Chaplin. The slide show was "The Klondike Gold Rush," a ten-minute 
production based on the music of Skagway folk singer Steve Hites.) James "Rocky" 

31 NPS, Statement for Interpretation, KLSE (draft), 1989, 19; USDI, Department of the Interior Budeet 
in Brief, fiscal years 1982-1995; U.S. Census Bureau, Statistical Abstract. 1993 (Washington, GPO, 1992), 481. 

32 William Ingersoll, Interpretive Prospectus, KLGR. June 3, 1977, 19-27. 
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Richardson helped prepare an interim park folder that described both the Seattle and 
Skagway units of Klondike Gold Rush National Historical Park.33 

The only other aspect of the park's initial interpretive program was a play, "Gold Fever," 
that had been written by Barry Pritchard and produced by the University of Washington 
School of Drama. "Gold Fever" had been created as an added attraction for the visitor 
center's grand opening, but the play was offered all summer long. Some 4,000 visitors 
attended one of the 72 matinee performances between June and September. After its 
four-month run, the play was funded for a road show in the winter and spring of 
1980.34 

A new interpretive function that the park assumed in 1980 was the agency's co-
sponsorship of the Joint Information Office (JIO). Since 1975, the U.S. Forest Service 
and the NPS had combined to support an office that distributed information and 
answered questions about federal parks and forests in the Pacific Northwest. At first, 
regional office staff managed the facility for the NPS. In 1980, however, NPS 
management was transferred to Klondike-Seattle, and as a result, the unit hired several 
information specialists. These individuals were paid by the NPS and were managed by 
Klondike-Seattle, but their duties were only tangentially related to those of their co
workers at the Klondike visitor center. At first, the park hired information specialists to 
work at the JIO, and their duties were restricted to that facility. In 1985, however, the 
information specialist classification was largely abandoned. Since that time, Klondike-
Seattle's rangers and technicians have worked short stints at the JIO on a rotating basis. 

When Klondike-Seattle began managing the NPS portion of the facility, the Joint 
Information Office was located in the new (Henry M. Jackson) Federal Building at 
Second Avenue and Marion Street. In December 1981, however, it was moved to the 
Mount Baker-Snoqualmie National Forest supervisor's office, located at First Avenue 
and Spring Street. JIO personnel recorded more visitor contacts than did their 
counterparts at the Klondike-Seattle visitor center (see Appendix C); fewer than half of 
those contacts, however, were walk-in visitors. (The remainder of the JIO's workload 
consisted of answering telephone and mail requests for information.)35 

In 1981, the interpretive program expanded when park staff began to offer books, 
postcards and maps to park visitors. The Pacific Northwest National Parks Association 
(PNNPA), a cooperating association established by federal law for educational purposes, 

33 Chief, U&EA to ARD/M&O, April 19, 1979, KLSE; SAR, 1980, 2; SAR, 1981, 4; NPS, Interpretive 
Prospectus. KLSE (Harpers Ferry, the author, April 1985), 13, 17. 

34 Maxon to ARD/M&O, September 28, 1979, KLSE. 

35 SAR, 1980, 1; SAR, 1981, 4. In 1986, the Washington State Parks Corrunission joined the NPS and 
USFS in sponsoring the JIO; in April 1990, the center was moved back to the new Federal Building. SAR, 
1986, 2; SAR, 1993, 1; Elaine Hounsell interview, October 26, 1994. 
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established a branch at the park.36 The park's interpretive staff created three 
temporary exhibits that year. The previous year's Statement for Management had 
pointed out the need for new exhibits located close to the sidewalk, and the installation 
of the exhibits helped distinguish the visitor center from adjacent business buildings.37 

Also in 1981, personnel at the agency's Harpers Ferry Center created, and began 
distributing, a separate park folder for the Seattle unit. The project had begun the year 
before.38 

The year 1982 saw the completion of a 15-minute slide show on Seattle's role in the 
Klondike gold rush. That show, entitled "Seattle: Gateway to the Goldfields," was 
produced by the park staff. It had been in the planning stages since before the visitor 
center had opened. With the addition of this show, the park dropped the two Larry 
Beck films it had selected in the late 1970s; thereafter, and for the next decade, the 
park offered visitors the choice of four films and two slide shows.39 In June of that 
year, the park's popular gold panning demonstrations were initiated. Visitors of all ages 
were intrigued by the exhibit, and school age children enjoyed both the opportunity to 
pan gold and their ability to take home a painted "gold nugget" after the demonstration. 
A "mudbox" to facilitate the demonstrations was constructed in 1983.40 

From time to time, well-known speakers and entertainers augmented the regular 
interpretive program. In 1982, in conjunction with a re-enactment of the arrival of the 
S.S. Portland to Elliott Bay, Seattle historian Murray Morgan lectured in the park 
auditorium. The following year, Anchorage balladeer Larry Beck and Skagway 

36 In 1982, the PNNPA became known as the Pacific Northwest National Parks and Forests 
Association; in 1990, it changed its name again to the Northwest Interpretive Association. Receipts 
during the first year's operation (FY 1981) totalled $1,848. Michael Murphy to author, email, September 
28, 1994; SAR, 1990, 2; Joanne Conrad, interview by author, October 19, 1994; Appendix C. The Joint 
Information Office, noted above, also sold interpretive materials through the cooperating association; JIO 
receipts sometimes exceeded those of Klondike-Seattle's. 

37 SAR, 1981, 3; SAR, 1982, 3; SAR, 1984, 3; SAR, 1985, 4; NPS, Statement for Management. KLSE. 
April 25, 1980, 14. 

38 The 1981 brochure was revised or reprinted in 1991 and 1993, and perhaps also in intervening 
years. Audrey Mesford and Michael E. Gurling, Scope of Collections. KLSE. September 15, 1980; 
Supervisory Ranger KLSE to ARD/M&O, June 6, 1980; SAR, 1980, 2; SAR, 1981, 4. In 1996, staff in the 
Seattle and Alaska units began work on a combined park folder. 

39 Chief, U&EA to ARD/M&O, April 19, 1979; SAR, 1982, 3; NPS, Statement for Interpretation. 
KLSE (draft), 1989, 7; Elaine Hounsell interview, October 26, 1994. 

40 SAR, 1982, 3; Supt. KLSE to ARD/M&O, Statement for Interpretation and Visitor Services 
(updated), December 8, 1982; NPS, Statement for Interpretation. KLSE (draft), 1989, 24. 
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entertainer Steve Hites gave dramatic programs, and Klondike author Pierre Berton 
paid a visit. Beck returned, on an annual basis, until the late 1980s.41 

In 1983, the park's Statement for Management declared the need for an exhibit update; 
the exhibits stressed the relationships between Alaska and the gold rush while 
minimizing the links between Seattle and the rush. Later that year, the agency began to 
improve the admittedly inadequate exhibits it had constructed five years earlier. 
Operating through a local contractor, it rehabilitated several exhibit panels, designed 
and built new panels, and commenced work on several of the three-dimensional exhibits. 
The newly-improved exhibits were completed in 1984 and 1985.42 In late 1985, the 
agency finalized an interpretive prospectus that heavily criticized several of the park's 
exhibits. In response, it announced that it planned to redesign the entire exhibit 
package beginning in 1986. The cost of the exhibit package, however-a projected 
$360,000—was apparently too high, and the package was therefore not constructed. 
Four years later, a Seattle firm designed and produced a revised exhibit plan. That 
plan, however, had no better luck than its predecessor.43 

A great deal of work was expended during the 1980s to create a living history program. 
The need for a such a program was recognized in the April 1980 Statement for 
Management, and by 1982 (as noted above) a semblance of living history was realized 
with the new gold panning demonstrations.44 Research work for a broader program 
began in 1983, and by 1985, the park's interpretive plan recognized the need for "a few 
short living history vignettes presented in the role of a returned stampeder or other 
representative gold rush character, mingling with the visitors among the major exhibits 
and occasionally appearing on stage ... for scheduled groups and special occasions." 
Park staff, therefore, procured various living history costumes that year.45 In June 
1990, park staff were on the verge of offering a living history program, and confidently 
predicted that it would begin within the next month or two. Only a smattering of living 
history programs were held during the early 1990s, however, and prospects for an 
increased program frequency appear dim.46 

41 SAR for 1982 (p. 3), 1983 (pp. 2-3), 1984 (p. 2), 1985 (p. 3), 1986 (p. 2), 1987 (p. 2), and 1988 (p. 3). 

42 SAR, 1983, 3; NPS, Statement for Management. KLSE. February 7, 1983, 16; SAR, 1984, 3; SAR, 1985, 
4. 

43 NPS, Interpretive Prospectus. KLSE. April 1985, 14-16, 21; NPS, Statement for Management, KLSE, 
December 1985, 19-27; NPS, Statement for Interpretation. KLSE (draft), 1989, 7. 

44 NPS, Statement for Management. KLSE. April 25, 1980, 1; SAR, 1982, 3. 

45 SAR, 1983, 4; NPS, Interpretive Prospectus. KLSE. April 1985, 20; SAR, 1985, 4. 

46 Willie Russell interview, August 31, 1989 and October 19, 1994; NPS, Statement for Management. 
KLSE. June 1990, 16. 
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In 1985, park and regional staff responded to the continuing public interest in the gold 
rush by promoting the idea of a Klondike handbook. Many units in the NPS system 
have sponsored the publication of park handbooks, and that fall, Mike Gurling of the 
Seattle office suggested an agency-sponsored volume that would tell the Klondike story. 
Gurling contacted Archie Satterfield, a well-known Seattle journalist and author of 
three gold rush books. Satterfield showed an immediate interest in the project, and 
offered to write a 224-page volume for $10,000. Superintendent Russell, and the 
interpretive chiefs in both the Pacific Northwest and Alaska regional offices, were 
likewise enthusiastic about the project. Gurling, in response, prepared a scope of work 
for the project, and the proposal was sent to the agency's publications unit in Harpers 
Ferry, West Virginia. The unit, however, did not fund the proposal. The idea was 
dropped, and no action has been taken during the past decade to revive it.47 

Between 1985 and 1990, few major changes took place in the park's interpretive 
program. The park's films, slide shows, demonstrations, and exhibits remained static 
throughout this period. The number of visitors who participated in the park experience, 
however, changed significantly. During the mid-1980s, for example, the number of park 
visitors consistently dropped; the 1987 total of 49,617 visitors was 21 percent less than 
the 62,830 total which had been recorded in 1984. (See Appendix C.) During the late 
1980s and early 1990s, however, visitation rose dramatically, and by 1991 the number of 
visitors was more than twice as high as had been recorded in 1987. The number of 
people who attended the visitor center's interpretive programs also rose significantly 
during this period. 

Much of the rise and fall in visitation was related to national or local economic trends; 
as a result, park staff had relatively little control over the number of park visitors. They 
soon recognized, however, that other factors influenced visitation as well. In 1982, for 
example, staff noticed that the National Football League strike resulted in a dropoff in 
visitation; such a relationship was not surprising considering that the Kingdome (where 
the Seattle Seahawks play their home games) was just three blocks from the visitor 
center, and that visitation on game days was three times higher than normal.48 Five 
years later, staff remarked that downtown transportation construction projects had 
depressed visitor totals. They had high hopes, however, that the completion of the bus 
tunnel and the streetcar line would increase attendance. Sure enough, the dropoff in 
construction activity and the 1990 completion of both the bus tunnel and trolley line 
resulted in increased visitation.49 Another factor that resulted in visitor growth was the 

47 In 1993, Satterfield completed Klondike Park: from Seattle to Dawson City, which in some ways 
fulfilled the ideas which Gurling had suggested eight years earlier. Archie Satterfield to Mike Gurling, 
October 15, 1985; Willie Russell to Acting RD/PNRO, December 9, 1985; James A. Richardson to Frank 
Deckert (ARO), March 20, 1986; all in "KLGO Handbook Proposal" file, AH Collection. 

48 SAR, 1982, 2; NPS, Statement for Management. KLSE. February 7, 1983, 9. 

49 SAR, 1987, 3; SAR, 1988, 3; SAR, 1990, 2; NPS, Statement for Management. KLSE. June 1990, 1. 
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addition of the park to Gray Line's "Downtown Trolley" bus tour. In conjunction with 
that tour, park authorities successfully petitioned the city to install a charter bus parking 
zone directly in front of the visitor center.50 

Since the early 1980s, interpretive activities have been guided by a steady stream of 
reports generated by park personnel. The first interpretive document completed after 
William Ingersoll's 1977 Interpretive Prospectus was the Annual Statement for 
Interpretation and Visitor Services, completed in June 1981. That document was 
updated in 1982, 1983 and 1984. Then, in April 1985, park and regional officials along 
with Harpers Ferry staff combined to create an updated Interpretive Prospectus. In 
1988, and again in 1990 and 1992, park staff issued an updated Annual Statement for 
Interpretation and Visitor Services.51 

During the 1990s, new interpretive activities have been added for park visitors. During 
the fall of 1990, the interpretive staff began to sponsor weekly walking tours of the 
historic district. These walks have continued, on a weekly basis, each summer since 
then. That same year, the park held a weekly Gold Rush film festival, an activity which 
was not renewed in later years.52 And in 1993, park staff began showing a new 15-
minute slide program, called Hiking the Chilkoot, which had been developed by 
personnel at the agency's Harpers Ferry audiovisual center and the Skagway interpretive 
staff. The program, the park's third slide show, was intended for prospective hikers as 
well as the general tourist and served as a much needed replacement for Lyle 
Bebensee's Chilkoot Trail film which had been produced during the 1970s.53 

Outreach Activities 

During the late 1970s, NPS officials hoped that the visitor center being planned in 
Pioneer Square would be an important part of the downtown tourist's visitor experience. 
They were well aware, however, that the upcoming visitor center would be a secondary 
attraction in the area. A sustained effort would be needed in order to publicize the 
park to area visitors and Seattle residents. 

Glenn Hinsdale, the region's Chief of Urban and Environmental Affairs and a key 
creator of the present interpretive program, felt that a major area of outreach should be 
the Seattle area schools. Before the visitor center opened, he designed several posters 

50 SAR, 1987, 3; SAR, 1988, 3; Willie Russell interview, August 31, 1989. 

51 SAR, 1988, 3; SAR, 1990, 1; SAR, 1992, 2. 

52 SAR, 1990, 2; Willie Russell interview, October 19, 1994. 

53 SAR, 1993, 1; Karl Gurcke, interview by author, October 26, 1994. 
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for use in the area's elementary and junior high schools. But Hinsdale, together with 
Gurling and Maxon, recognized that the available time and personnel prevented site 
visits.54 

Instead, park staff devised a multi-pronged publicity strategy. To the general public, the 
park was advertised weekly in the newspaper listings and in occasional feature articles. 
Dave Maxon, the unit's first manager, contacted a number of tour operators and 
mapmakers in order to ensure that one and all knew about the new National Park 
Service unit. Most efforts, however, were directed to area schools. In 1980, park staff 
sent letters to every elementary and junior high in King, Pierce, Snohomish, and Kitsap 
counties, encouraging school group visitation, and for the next three years staff 
contacted area school districts in hopes that notices about the park would be placed in 
various pedagogical newsletters. Thereafter, letters were sent out every other year.55 

The effort was successful, and the unit began to attract a wide variety of school groups. 
By 1985, organized tour groups (primarily composed of students) constituted nine 
percent of total visitation. During the decade which followed, school groups have 
continued to be a staple of park attendance. To enhance their experience, park staff 
developed several "site bulletins" (informal park brochures), a teacher's guide, and so-
called "Klondike Kits" for visiting students.56 

Park officials also got involved in Pioneer Square organizations. Two organizations 
predominated in the area: the Pioneer Square Historic Preservation Board and Pioneer 
Square Association. The purpose of the PSHPB was the preservation of historical 
authenticity in the area by promulgating and enforcing regulations that influenced the 
exterior appearance of area buildings; the PSA, on the other hand, was a business 
development organization composed of merchants, professionals and others involved in 
restoring the district. In order to give the NPS a voice in local affairs, Superintendent 
Hounsell became a regular attendee at meetings of both groups.57 Superintendent 
Russell has likewise been a continuing, active participant in the Pioneer Square 
Association.58 

54 Chief, U&EA to ARD/M&O, January 29, 1979; ARD/M&O to Chief, I&VS, February 20, 1979; 
ARD/M&O to Chief, I&VS, May 10, 1979; Chief, I&VS to ARO/M&O, August 13, 1979; all at KLSE; 
Mike Gurling to author, January 13, 1995. 

55 Chief, I&VS to ARD/M&O, September 5, 1979, KLSE; SAR, 1980, 2; SAR, 1981, 2; SAR, 1982, 2; 
SAR, 1983, 2; Paul Henderson interview, August 22, 1988. 

56 NPS, Interpretive Prospectus. KLSE. April 1985, 11; SAR, 1988, 4; SAR, 1990, 1; SAR, 1992, 3; 
SAR, 1993, 5. 

57 SAR, 1980, 2; NPS, Statement for Management. KLSE. April 25, 1980, 9. 

58 SAR, 1987, 2; SAR, 1988, 4; SAR, 1989, 4. 
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During the 1980s, park staff used a variety of media to publicize the park to residents 
and visitors. Beginning in 1982, the park was featured on several local television and 
radio shows, and articles appeared in local newspapers. In 1984, park staff augmented 
their outreach efforts when they began speaking to local civic, historical and youth 
groups.59 In 1985, the park was featured for the first time in several out-of-state 
newspapers and national magazines. Ruth Scott, a staff ranger, further publicized the 
park when she produced a public relations poster that was distributed to over 150 sites 
in the Seattle area.60 Some of these outreach efforts lasted for just a few years. 
Superintendent Russell, however, was a firm believer in the park's outreach role, and 
when staffing levels allowed, park personnel continued to speak to a wide variety of 
civic organizations. In fulfilling this role, staff sometimes travelled to off-site meeting 
places. After the completion of the 1987 facility expansion, however, groups were also 
invited to attend meetings in the park's new classrooms.61 

Special events have often been a spur to park visitation. On the first weekend in June 
each year since the center's opening in 1979, Pioneer Square business interests have 
sponsored the Great Seattle Fire Festival in commemoration of the 1889 conflagration 
which nearly wiped out the town's business district. Tens of thousands of visitors 
commonly descend upon the area, attracted as they are by antique fire engines and 
related equipment. Park staff have consistently supported the festival, and the visitor 
center records some of the highest crowds of the year at this time.62 Pioneer Square 
shopkeepers have also been longtime sponsors of special gallery tours of the area's art 
and antique galleries, and NPS officials have participated by remaining open during the 
evening in conjunction with those events.63 

Planning for centennial events has encouraged park managers to coordinate their efforts 
with others. During the Washington state centennial celebrations in November 1989, 
the visitor center was chosen as a key site in the re-enactment of the equestrian mail 
run which had first brought the news of statehood to Seattle's residents.64 Park staff 
have also played a role in planning the centennial of the Klondike gold rush. Since the 
late 1970s, NPS officials in Skagway had been meeting from time to time with their 

59 SAR, 1982, 2; SAR, 1983, 2; SAR, 1989, 4-5; SAR, 1990, 2; SAR, 1984, 3-4. 

60 Willie Russell interview, August 31, 1989; SAR, 1985, 3. 

61 Willie Russell interview, August 31, 1989; SAR, 1987, 2; SAR, 1988, 4; SAR, 1989, 4; SAR, 1990, 1; 
SAR, 1992, 2. 

62 SAR, 1988, 3; SAR, 1989, 3; SAR, 1990, 2; SAR, 1992, 2; Willie Russell interview, October 18, 
1994. 

63 Elaine Hounsell interview, October 26, 1994. 

64 SAR, 1988, 4; SAR, 1989, 3; Willie Russell interview, October 19, 1994. 
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Parks Canada counterparts on Chilkoot Trail management issues. By 1982, however, 
Klondike-Seattle Superintendent Hounsell was also communicating with her Skagway 
and Whitehorse counterparts. In 1987, Superintendent Russell met with other parks 
officials and proposed several ideas for commemorating the centennial. The centennial 
was discussed again in 1989 at the Northern Parks Planning Session in Anchorage.65 

Interest thereafter cooled for the next several years. In 1993, however, the park began 
to work on centennial issues with the Port of Seattle, the State of Washington (via 
Secretary of State Ralph Munro), the NPS in Skagway, and Parks Canada. Those 
efforts promise to continue until the centennial celebrations have been completed.66 

Cultural Resource Management 

During the late 1970s, the NPS staff recognized Congress's intention that gold rush-era 
interpretation would be the primary purpose of the new visitor center. Therefore, 
agency personnel saw that the acquisition of a collection of historic artifacts from that 
period would be consistent with legislative intent. Artifacts were needed both for 
exhibit and study purposes. In order to be admissible in the collection, artifacts had to 
help explain Seattle's role in the gold rush. In addition, because of limited storage 
space, agency staff preferred small objects over large ones. 

The park museum collection began in September 1976, when Interpretive Chief 
Richardson received and catalogued two folding canvas boats which had recently been 
hauled down from the cache at the top of Chilkoot Pass. Additional objects began to 
trickle in during 1977, and by late 1979 more than sixty objects had been acquired. 
Some were original historical objects, while others were reproductions; some were 
incorporated into park displays, while others were kept in storage. Four items were on 
loan, either from the Dawson City Historical Museum or from Parks Canada in Dawson 
City; the remaining objects were owned by the National Park Service.67 

The museum collection grew rapidly during the 1980s. By the end of 1981 it included 
more than 80 items, and by the summer of 1984 more than 130 objects were listed.68 

65 SAR, 1987, 2; SAR, 1989, 3. 

66 SAR, 1993, 2. 

67 Mesford and Gurling, Scope of Collections Statement, KLSE, September 15, 1980, 1; SAR, 1980, 2; 
Tod Haskell (KLSE), interview by author, February 23, 1995. 

68 SAR, 1980, 2; SAR, 1981, 3; Diana Pardue, Lynnette Arthur, and Kent Bush, Collections 
Management Plan. KLSE. August 1984, 5. 
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In 1989, the collection totalled some 200 objects, and by 1993 it had doubled to 
approximately 400 items.69 

The agency was proud of what it had amassed. The collection, after all, represented the 
park's sole tangible resource.70 The NPS was well aware that museums in Juneau, 
Whitehorse, and Dawson already had vast collections of gold rush materials, and 
Klondike-Seattle staff had no intention of matching those museums in size or scope. As 
the 1985 Collections Management Plan humbly noted, 

The [Klondike-Seattle] collection is not particularly large nor particularly 
valuable in a monetary sense.... The collection does, however, provide the 
visitor with a tangible, often poignant touch-stone with an emotionally 
charged chapter of American history. 

Items in the collection included an original pan, pick, shovel, and pit saw, all borrowed 
from repositories in the Yukon; a threadbare blanket, gold nuggets, and a logbook from 
a Moran Brothers steamboat.71 

Initially, storage methods for the museum collection were somewhat primitive. At first, 
goods were stored haphazardly in a standard General Services Administration storage 
cabinet, located behind the auditorium stage. In January 1981, however, Regional 
Curator Kent Bush visited the facility, critiqued the park's storage and cataloguing 
methods, and recommended improvements to the ad hoc system. A year later museum 
cabinets, a fireproof safe, and a hygrothermograph were delivered.72 The goods were 
stored in the interpreters' work room for the next several years. The park's 1987 
expansion into the basement of the adjoining building provided the opportunity to 
create an improved museum storage area, and a year later the collection was moved into 
dedicated and environmentally controlled storage space for the first time. They have 
remained there ever since.73 

Museum records were also upgraded. During the late 1970s and early 1980s, the 
museum accessions book was kept in a bound volume in the park's safe. Records 
continued to be kept on paper until 1988, when they were verified and computerized. 

69 NPS, Statement for Interpretation. KLSE (draft), 1989, 9; NPS, Resource Management Plan, KLSE. 
November 23, 1993, 2. 

70 SAR, 1988, 3. 

71 Pardue, Arthur, and Bush, Collections Management Plan, KLSE, August 1984, 3, 5; SAR, 1981, 3. 

72 NPS, Resource Management Plan. KLSE. December 21, 1981, 5, 14; SAR, 1982, 2; SAR, 1983, 3. 

73 SAR, 1987, 2; SAR, 1988, 3. 
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Park staff installed and utilized the Automated National Catalog System for the first 
time.74 

In 1989, plans got underway for a local, three-museum exhibit utilizing elements of the 
Klondike-Seattle collection. The traveling exhibit, called "Gold! Gold! Gold! Klondike 
Fever Strikes Seattle!" was sponsored by the Seattle Post-Intelligencer and the Bon 
Marche department store; it was shown to the public in the summer of 1990. 
Participating museums included the Seattle Children's Museum, the Seattle Museum of 
History and Industry, and NPS's Klondike-Seattle visitor center. That August, in 
conjunction with the exhibit, the Post-Intelligencer produced a 16-page historical 
supplement, much of it written by the NPS staff.75 

NPS staff, over the years, have prepared several documents to guide the development of 
the park's museum collection. In 1979, park technician Audrey Mesford and park 
ranger Mike Gurling began preparing the park's first Scope of Collections Statement; it 
was approved in September 1980.76 The first resource management plan, which 
assessed the status of the park's museum collection, was prepared by park and regional 
staff and finalized in December 1981. Updates were prepared in February 1983, April 
1984, July 1986 and November 1993.77 The park's Statement for Management. 
completed in February 1983, had called for the preparation of a collections management 
plan, and by the end of the year, personnel from Mount Rainier National Park, the 
Pacific Northwest Regional Office and the Washington headquarters office began 
preparing it. The plan was completed in August 1984 and approved in March 1985.78 

In 1990 and 1991, the regional curator updated the 1980 Scope of Collections and wrote 
an new Access to Collections Policy Statement. The park has never been able to assign 
personnel to exclusive curatorial responsibilities; instead, various park rangers have 
served as Acting Curator in a collateral capacity.79 

Closely linked to the park's museum collection has been its assemblage of historical 
reference materials. A small library of reference books was purchased before the visitor 

74 NPS, Resource Management Plan. KLSE. December 21, 1981, 2; SAR, 1988, 3; SAR, 1989, 2; SAR, 
1990, 1. 

73 SAR, 1989, 4; SAR, 1990, 1, 2. 

76 Chief, I&VS to Chief, U&EA, June 18, 1979, KLSE; Mesford and Gurling, Scope of Collections 
Statement, KLSE. September 15, 1980. 

77 NPS, Resource Management Plan. KLSE. December 21, 1981; Ibid.. February 11, 1983; Ibid.. April 18, 
1984. 

78 SAR, 1983, 3; Pardue, Arthur, and Bush, Collections Management Plan. KLSE. August 1984. 

79 SAR, 1990, 1; SAR, 1991, 3; NPS, Resource Management Plan. KLSE. November 23, 1993, 3. 
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center opened, and over the years the collection has been augmented from time to time. 
By the late 1980s the research library numbered some 200 volumes; in 1993, 50 new 
books were added to the collection.80 The park also contains a significant collection of 
historical prints and slides, most of which have been copied from public or private 
collections. Both the historical library and the photograph collection were moved in 
1988 from the mezzanine level to one of the newly-acquired basement rooms in the 
building adjacent to the visitor center.81 

Because interpretation has been the staffs primary focus, little time has been available 
for the pursuit of historical research projects. Prior to the commencement of visitor 
center operations, Glenn Hinsdale gathered research materials on Pioneer Square's 
business buildings, and technician Charles Konopa created bibliographies on both the 
Klondike gold rush and Seattle's role in the rush.82 Since that time, research projects 
have included a history of the Union Trust Annex Building, the creation of an 1897 plat 
map, and a contract history of the Moran Brothers shipbuilding company.83 In 
addition, Superintendent Russell has reached out to history departments at Seattle-
Pacific University and the University of Washington, and he has cooperated with 
students from both universities in their pursuit of gold rush research topics.84 

80 Chief, U&EA to ARD/M&O, January 29, 1979; NPS, Statement for Interpretation, KLSE (draft), 
1989, 9; SAR, 1993, 1. 

81 SAR, 1980, 2; SAR, 1987, 2; NPS, Resource Management Plan. KLSE. November 23, 1993, 3. 

82 Chief, U&EA to ARD/M&O, January 29, 1979; Konopa, A Bibliography of the Klondike Gold 
Rush, January 1979; Konopa, Seattle Bibliography, February 1979. 

83 Maxon to ARD/M&O, November 26, 1979; SAR, 1987, 4; Robert F. Hogg, Ambition and Ability; A 
History of Moran Brothers Company, With an Emphasis on its Role in the Klondike Gold Rush, July 28, 
1986. 

84 Willie Russell interview, July 21, 1994. 
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Appendix A. Budget and Visitor Figures for Klondike 
Gold Rush National Historical Park, Alaska Units 

Fiscal 
Year 
1973 
1974 
1975 

1976 
1977 
1978 
1979 
1980 

1981 
1982 
1983 
1984 
1985 

1986 
1987 
1988 
1989 
1990 

1991 
1992 
1993 
1994 
1995 

ONPS 
Budget 

$442,300* 
361,000 
558,800 

601,300 
636,200 
768,400 
738,800 
778,600 

744,000 
775,800 
790,300 
792,700 
854,000 

1,144,000 
1,138,000 
1,131,000 
1,208,000 
1,367,000 

Recreational Chilkoot 
F I E Visitor Trail C 

Total Total Hikers 

8* 
5 

23 
19 
16 
17 
17 

12 
16 
20 
16 
14 

19 
20 
21 
23 
20 

49,686 
52,155 
61,752 
81,954 

100,649 
102,155 
105,590 
87,562 

103,404 

110,597 
148,019 
403,250# 
371,712 
429,570 

1,070 
1,349 
1,395 

1,508 
1,671 
2,046 
2,204 
2,383 

2,590 
2,321 
1,668 
1,835 
1,449 

1,835 
1,674 
1,755 
2,081 
2,333 

2,198 
2,748 
2,994 
2,623 
3,628 

Overnight Guided 
Campground Walk 

Stays Patrons 

3,409 
1,614 
2,560 
2,339 

2,517 
3,408 
3,105 
2,668 
2,880 

2,666 
4,232 
4,221 
5,084 
6,543 

5,812 
7,248 
8,612 

11,152 

9,840 
7,112 
7,397 
6,099 
6,993 

8,045 
8,688 

11,180 
15,699 
15,724 

Live 
Talk 

Patrons 

4,700 
4,462 
3,730 
4,932 

15,049 
18,880 
7,259 
9,661 

11,045 

11,810 
9,607 

13,916 
10,786 
13,646 

Film 
Program 
Patrons 

6,033 
5,139 

22,930 
30,037 

30,989 
30,656 
35,872 
26,220 
28,376 

33,068 
34,012 
29,029 
29,160 
36,020 

* - figures are a combined total for KLGO and KLSE. # - in 1993, KLGO changed its 
counting methods; see Chapter 7. 

Sources: USDI, Budget Justification, NPS (annual); NPS, Annual Interpretation and 
Visitor Services Report. 1982; NPS, Statement for Interpretation. KLGO, 1989 
and 1994, in KLGO Collection; Skagwav News. November 24, 1993, 3; USDI, 
"Monthly Public Use Report," various months, AKSO-EEI Collection (for 1990-
1993 data); same, KJLGO Collection (for 1994-1995 data). 
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Appendix B. Staff List for Klondike Gold Rush NHP 
(Alaska Units) and Chilkoot Trail NHS (Canada) 

Klondike Gold Rush N.H.R: 

Superintendents: Richard Hoffman, 1977-79; Richard Sims, 1979-85; Jay E. Cable 
(acting), 1985-86, 1991; Russell C. (Clay) Alderson, 1986- ; Dave Mills (acting), 
1991; Janet McCabe (acting), 1993 

Chiefs of Interpretation and Resource Management: Jay E. Cable, 1978-91; Jeff Mow 
(acting), 1991; Bruce W. Reed, 1991-

Interpretive Specialists: Dave Cohen, 1979-82; Betsy Duncan-Clark, 1983-94; Paul 
Lofgren (acting), 1995; Cathleen Cook, 1995-

Park Rangers (Interpretation): Paul Lofgren, 1995-

Cultural Resource Specialists: Karl Gurcke, 1987-

Curators: Debra Sanders, 1991- (museum specialist, 1991-94) 

Natural Resource Specialists: Damian Sedney, 1995-

Protection Rangers: Jeff Mow, 1990-94; Sandy Kogl (acting), 1991; Tim Steidel, 1994-

Administrative Technicians: Amy (Caldwell) Robertson, 1983-86; Clydene (Schley) 
Sitton, 1987-

Administrative Assistants: Evelyn Meyer, 1991-

Administrative Clerks: Barbara Montgomery, 1977-80; Amy Robertson (Caldwell), 
1980-83; Niki Hahn, 1988-91 

Procurement Clerks/Purchasing Agents: Niki Hahn, 1988 (PC); Evelyn Meyer, 1989-90 
(PC); Dawn Brown, 1990-91 (PC-PA); Rebecca (Becky) Snavley, 1991-94 (PA); 
Teri Hudgins (acting), 1994 (PA); Cynthia Williams, 1995- (PA) 

Office Automation Clerks: Evelyn Meyer, 1990-91; Dawn Brown, 1991-92, 1994; Sherrie 
Colyer, 1992-94; Rebecca (Becky) Snavley, 1994-
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Clerk/Typists: Nancy Jones-Hill, 1978-79; Susan Hosford, 1979-79; Nancy Richards, 
1978-1979; Emily Olson, 1980-88; Sheilla Mason, 1986-88; Leah Nicholas, 1988-
89; Becky Kelly, 1989-90; Carol Kinney, 1991-92 

Chiefs of Maintenance: Hershel Fowler, 1981-1983; John Warder, 1983-

Maintenance Mechanics: Andrew Beierly, 1991-

Maintenance Workers: Andrew Beierly, 1984-91; Silas (Si) Dennis, 1995- ; Patrick 
(Pat) Moore, 1995- ; Jerry Watson (Trail), 1995-

Park Painters: George Barrett, 1991-94; Donavon Lee, 1995-

Custodial Workers: Wallace (Dewey) McCracken, 1995-96 

Preservation Specialists: Pete Bathurst, 1977-80; Gene Ervine, 1981-84 

Historical Architects: Gary Higgins, 1977-79; Tom Busch (acting), 1979; Dave Snow, 
1980-84 

Chilkoot Trail Rangers (Seasonal): 
1973=Chuck R. Nelson, W. S. (Scott) Sappington, Bob Vaughan (SL) 
1974=Scott Sappington, Art Mortvedt (May-July), Doug Sanvik (Aug-Sept), Bob 

Vaughan (SL) 
1975=Roy Richey, Phil Koehl, Doug Sanvik (short-term), Bob Vaughan (SL) 
1976=Doug Sanvik, Phil Koehl, Bob Vaughan (SL) 
1977=Janet Ross, Meg Jensen, Doug Sanvik (short-term) 
1978=Meg Jensen, Janet Ross, Tim Karle, Wendy Williams 
1979=Meg Jensen, Tim Karle, Justine Emerson, Mary Fechner (Sheep Camp), Mike 

Bencic, David Hites-Clabaugh (Dyea) 
1980=Dave Clabaugh, Ingram Fleming, David Golia-Paladin, Chas Dense 
1981=Dave Clabaugh, Chas Dense, Bruce Edmonston, Cristi Herren 
1982=Chas Dense, Bruce Edmonston, Cristi Herren, John Heiser 
1983=Carol Ackerson, Mike Emers, Rick Yates, Cindy Jones 
1984=Carol Ackerson, John (Mark) Bollinger, M. Colleen Sinnott (Davenport), 

Rosemary Libert 
1985=Carol Ackerson, Mark Bollinger, Brian Fairbanks, Don Levine 
1986=Mark Bollinger, Brian Fairbanks, Scott Home (Sappington), Greg Cebelak 
1987=Scott Home, Greg Cebelak, Tim Fairbanks, Don Killian 
1988=Scott Home, Greg Cebelak, Tim Fairbanks, Don Killian 
1989=Scott Home, Eric Burr, Charles E. (Chuck) Howe, W. Scott Hoffman 
1990=W. Scott Hoffman, Mark Hopey, David V. Stanich 
1991=David V. Stanich, Nita Nettleton, Dale Gosnell, Chris Carson 
1992=David V. Stanich, Nita Nettleton, Dale Gosnell 
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Chilkoot Trail Rangers (Seasonal), continued: 
1993=Dale Gosnell, Nancy Schave, Mike Haubert 
1994=Dale Gosnell, Nancy Schave, Mike Haubert 
1995=Dale Gosnell, Nancy Schave, Donna Hoitsma 
1996=Dale Gosnell, Nancy Schave, Donna Hoitsma, David Schroeder, Lori Brown 

Skagway Interpreters (Seasonal): 
1977=Linda Chesney, Russell Plaeger, John Jackson, Craig Juleen (also C.T. rangers) 
1978=Susan Betnun, Bonnie Fuller, Barbara Hart, (Edith) Margie Pulliam 
1979=Mark Hertig, David Bustamante, Marilyn Dize 
1980=Jack Sinclair, Rebecca Harriett, Karen Laing, David Snyder, Nancy Wells 
1981=Colleen Davenport, Mary Diane Graybeal, Ron Levy, James Marotta-Jaenecke, 

Melissa McDonald 
1982=Yvonne Menard, Cathy Shank, Andrea Sharon, Scott Eckberg, Dale Housley 
1983=Alice Cyr, Frank Norris, Margaret Yates, Rosemary Libert, Terri Raymond 
1984=Alice Cyr, Frank Norris, Margaret Yates, Jane Sikoryak, Barbara Minard 
1985=Alice Cyr, Frank Norris, Jane Sikoryak (May-July), Rosemary Libert, John 

Mulder, Zeyland McKinney (July) 
1986=Alice Cyr, Dave Hsiung, Brent Williams, Fred Bunch, Matt Graves 
1987=Alice Cyr, Kathy McKay, Mike Oexner, Liudyte Novickis, Dave Stecker (short 

term) 
1988=Alice Cyr, Tracey Pharo, Sandy Groves, Sandra Taubel 
1989=Anita (Nita) Nettleton, Marnie Chapman, Brynna Evans, Wayne Schrepferman 
1990=Nita Nettleton, Nicole L. Copel, James R. Mcintosh, David A. Johnson, David 

Kelley (USFS) 
1991=Brent Williams, James R. Mcintosh, James Barnes, Angie Pettit, Judy Munns, 

Paul Lofgren 
1992=James Barnes, Paul Lofgren, Diane Olthuis, Todd Stoeberl, Allison Levin, 

Loraine Yuston 
1993=Paul Lofgren, Diane Olthuis, Susan Skrove, Clare Shumway, David Curl, Paul 

Stokstad 
1994=Paul Lofgren, Diane Olthuis, Clare Shumway, Scott Remick, Peter Luccetti, Sioux 

Wiff, Tim Sinclair (Co-op Student) 
1995=Paul Lofgren (Jan-Sept), Clare Shumway (April-Sept), Scott Remick, Peter 

Luccetti, Bill Gilliland, Doris Gilliland (May-June), David Fredricks (Park Guide, 
June-Aug), Jenifer Mueller (Park Guide, July-Sept) 

1996=Peter Luccetti, Jenifer Mueller (May-July), David Curl, Ardyce Curl (June-Sept), 
Linda Chandler, Lisa Matlock, Eugene Voelzow, David Fredricks (Park Guide) 

Project Archeologists, Skagway (DSC): Dan Martin, 1978; Cathy Blee, 1978-1985; Paul 
Gleeson (ARO), 1986-92; Doreen Cooper (KLGO), 1992-
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Seasonal Archeologists, Skagway (DSC): 
1979=Suzanne Bradley, Steve Phillips, Julie Guda 
1980=Ross Becker, George Meyers 
1982=Marianne Musitelli, Vicki Varra 
1984=Marianne Musitelli, Karl Gurcke 
1985=Marianne Musitelli, Diane Rhodes, Forrest Crosley, Grace Oseki, Pati Lockeman 
1986=(Malcolm) Lee Stilson (L), Karl Gurcke, Nicole A. von Gaza, Gwen Hurst, 

Allison Brooks 
1987=Ray Depuydt (L), Ross Curtis, Alfred Cammisa, Gwen Hurst, Stephanie Ludwig, 

Ann Miletich-Warder, Nicole von Gaza 
1988=Ray Depuydt (L), Alfred Cammisa, Gwen Hurst 
1989=Ray Depuydt (L), Gwen Hurst 
1991=Diane Fenicle (Oct-Dec) 
1992=Diane Fenicle (Jan-Sept), Angie L. Demma 
1993=April Hayes, Robert (Bob) Daigle, Megan Wehrstedt, Amy Orenstein 
1994=Tim Kardatzke, Ken Graham, Deborah Boettchner 
1995=Tim Kardatzke, Ken Graham, Bob Daigle, Erin Oliver 
1996=Tim Kardatzke (March-June), Michael Kell (June-Sept), Ken Graham, Deborah 

Boettcher, Christine Stephensen, Lisa Hedman 

Archeologists (Seasonal): 
1979=Carolyn Carley (L), Robert King, Robert Weaver (all UW-TASP) 
1984=Karl Gurcke (L), Harvey Shields (short-term), Linda Medlock (short-term), Dyea 

(all ARO) 
1985=Karl Gurcke (L), Nicole A. von Gaza, Linda Haws (all Dyea) 
1986=Karl Gurcke (L), Frank Norris, Robert (Scott) Zimmerman (all CT) 
1987=Scott Zimmerman, Noreen Fritz (all Dyea) 
1988=Bill Jurgelski, Heidi Hill (Skagway and Dyea) 
1990=Karlene Leeper, Sarah Marshall, Marty Simpson (Dyea and CT) 
1991=Diane Fenicle, Hugh Harris (Dyea and CT) 
1992=Ed Tyler, Diane Fenicle, Monica Shah (ARO), and Karleen Leeper (ARO); 

Gretchen Guidotte and Dave Warren-Taylor (both CT); Wyndeth Davis/ARO 
(L), Monica Shah (ARO), Gretchen Guidotte, Dave Warren-Taylor (USBS) 

1993=David Hayes, Gretchen Guidotte, Amy Orenstein, Megan Wehrstedt (Dyea/CT) 
1994=David Hayes (L), Megan Wehrstedt, James Lindbeck (CT) 
1995=William R. Fortini, Jr. (L), Kathleen (Cassie) Flynn, Jeffrey (Jeff) T. Rasic (CT) 
1996=Eva Griffin (L), Peggy Ann Weston, William (Bill) Hedman (CT) 

Cultural Resource Workers (Seasonal): 
1976=Wendy Wolf, Peter Womble (data gatherers, based at Lindeman) 
1977=Tom Busch, Jean Parker (both DSC architects) 
1978=Craig Davis (L), Cheryl Stead, John Jackson, Wayne Greenstreet, Don Corwin, 

Bob Vaughan, Dave Hunz (all ARO), Dyea; Robert L. Spude (CPSU, park 
historian, to Dec 1979) 
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Cultural Resource Workers (Seasonal), continued: 
1982=Melissa McDonald, Colleen Davenport (CT, museum techs) 
1983=Colleen Sinnott (Davenport), Cathy Shank (CT, museum techs); David 

Brodherson (DSC, architect) 
1984=Frank Norris (ARO, historian) 
1985=Frank Norris (ARO, historian); Carol Taylor (ARO, CT architect); Alice Cyr 

(museum tech) 
1986=Frank Norris (ARO, historian); Nicole von Gaza, Shirley (Vanessa) Flynn, John 

Mulder (all museum techs) 
1987=Frank Norris (ARO, historian) 
1988=Frank Norris (ARO, historian); Vanessa Flynn (museum tech) 
1989=Vanessa Flynn, Nicole von Gaza (museum techs) 
1990=Vanessa Flynn (museum tech) 
1991=Vanessa Flynn, Sharon Bolton (short term), Timothy Busse (all museum techs) 
1992=Vanessa Flynn (museum tech) 
1993=Vanessa Flynn (museum tech) 
1994=Angie Grindaland, Dona Hoitsma, Lise Paradis (all museum techs) 
1995=Lise Paradis (museum tech) 
1996=Sharon Voelzow, Katrina (Tina) Sedney (both museum techs); Claudia Rector 

(museum bio-tech) 

Natural Resource Workers (Seasonal): 
1994=Claudia Rector (bio-tech) 
1995=Claudia Rector (bio-tech) 
1996=Kyle Joly (bio-tech) 

Chilkoot Trail Crew (Seasonal): 
1961=Tom Murton and Russ Lowell (L, Ketchikan); Tom (Dick) Branton (L, Wasilla). 
1962=Alex (Sandy) Mackie, Ed Palmer (both L, Palmer) 
1963-67=Don Davis (L, Palmer) 
1968=Don Davis and Harold Rock (both L, Palmer) 
1969-74=Unknown crew, State of Alaska 
1975-76=Mike Metcalf, 2-3 others (State of Alaska) 
1977=Doug Sanvik, Tom Hixon, Mike Clark 
1978=Mario Juarez, Douglas Metz, Carl Bowman, Tom DeCleene, Wayne 

Greenstreet, Don Corwin, Skip Elliott 
1979=Bill Edwards, John Murray, Jean Johnson, Bob Hackett, Patricia Magilligan 

(short term) 
1980=Jerry Watson, Roy Nelson, Polly Hamilton, Cheryl Stead 
1981=Jerry Watson, Roy Nelson, James A. (Andy) Robertson, Mike Patterson, James 

Perras, Patrick (Pat) Moore (short term), Larry Lewis (short term) 
1982=Jerry Watson, Roy Nelson, Andy Robertson, Tom Saatzer, Bob Spinhoven, Don 

Levine, Clark Likes (a.k.a. Jeff McDonald), Bruce Hill, Pat Moore 
1983=Jerry Watson, Roy Nelson, Bruce Hill, Pat Moore 
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Chilkoot Trail Crew (Seasonal), continued: 
1984=Jerry Watson, Roy Nelson, Bruce Hill, Pat Moore 
1985=Jerry Watson, Roy Nelson, Chris Phorr, Art Conrad 
1986=Jerry Watson, Roy Nelson, Bill Sell 
1987=Jerry Watson, Roy Nelson, John Heiser, Greg Podsiki 
1988=Jerry Watson, Roy Nelson, Bill Sell 
1989=Jerry Watson, Roy Nelson, Mike Beierly, Ed Prusak, Ken Russo 
1990=Jerry Watson, Roy Nelson, Mike Beierly 
1991=Jerry Watson, Roy Nelson, Mike Beierly 
1992=Jerry Watson, Roy Nelson, Mike Beierly 
1993=Jerry Watson, Roy Nelson, Mike Beierly 
1994=Jerry Watson, Roy Nelson, Jim Routzahn, Mike Catsi 
1995=Jerry Watson, Roy Nelson, Jim Routzahn, Mike Catsi 
1996=Jim Routzahn, Mike Catsi, Bill Sell 

Maintenance Workers, Skagway (Seasonal): 
1978=Ken Thomas, Dave Reese, David Keys 
1979=Ken Thomas, Dave Reese, David Keys 
1980=Mike Tunnicliff, Steve Fleischman 
1983=Silas (Si) Dennis Jr., Patrick (Pat) Moore, Andy Robertson 
1984=Si Dennis Jr., Pat Moore, Andy Robertson 
1985=Si Dennis Jr., Pat Moore 
1986=Si Dennis Jr., Pat Moore, Jeff Graham 
1987=Si Dennis Jr., Pat Moore, Todd Worple, Don Levine 
1988=Si Dennis Jr., Pat Moore, Todd Worple, Don Levine 
1989=Si Dennis Jr., Pat Moore 
1990=Si Dennis Jr., Pat Moore, Ken Russo 
1991=Si Dennis Jr., Pat Moore 
1992=Si Dennis Jr., Pat Moore 
1993=Si Dennis Jr., Pat Moore 
1994=Si Dennis Jr., Pat Moore, Jay Cable Jr. 
1995=Jay Cable Jr. 
1996=Jay Cable Jr., Arsenio Macabeo, Willy Cooper 

Custodial Worker (Seasonal): 
1994=Wallace (Dewey) McCracken 

Construction Supervisors (DSC): Randy Conrad (acting), 1985; Henry (Hank) 
Apodaca, 1985-86; Ray Todd, 1985-88; Keith Newlin, 1987-88; Bill Walker, 1988-
89; Jim Gilbert, 1989-90; William (Bo) Bohanan, 1990-91; Mike Colyer, 1991-94; 
James Aikens, 1993; Edward (Bud) Zangger, 1994-95; David Ballard, 1995; Erik 
Hendrickson, 1995-96; Jeff Mull (acting), 1996-
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Rehabilitation/Construction Day Labor Crew (DSC): 
1977=Jim Spencer, Jim Jewell, Don Corwin, Cheryl Stead, Sarg ?, ? White 
1978=Jim Spencer, Jim Jewell, Don Corwin, Cheryl Stead, Roy Nelson, Allen Reed, 

Sarg ?, ? White 
1979=Jim Spencer, Roy Nelson, Tom Hixon, Walter (Buddy) Honan, Mark (Marcus) 

Brooker 
1980=Jim Spencer, Roy Nelson, Tom Hixon, Buddy Honan, Marcus Brooker, Ken 

Mathews 
1981=Jim Spencer, Tom Hixon, Buddy Honan, Marcus Brooker, Bill Hunz, "Banana 

Joe" (short term) 
1982=Jim Spencer, Tom Hixon, Buddy Honan, Marcus Brooker, Mike Wild 
1983=Jim Spencer, Tom Hixon, Buddy Honan, Marcus Brooker, Tim Henricksen, Todd 

Worple, Mike Colyer, Richard (Dick) Brown, Andrew Beierly, Jack Sinclair, Ken 
Russo, Mike Wild 

1984=Jim Spencer, Tom Hixon, Buddy Honan, Marcus Brooker, Roy Nelson, Todd 
Worple, Bill Hunz, Mike Colyer, Dick Brown, Jack Sinclair, Ken Russo, Andrew 
Beierly, Mike Wild 

1985=Roy Nelson, Mike Colyer, Dick Brown, Don Corwin, Andy Robertson, Ken 
Russo, Larry Sullivan, Terry Jacobson 

1986=Roy Nelson, Andy Robertson, Ken Russo, Larry Sullivan, Terry Jacobson, Doug 
Mahle, Greg Podsiki, Tom Faverty, Bryan Corwin, Joy Yasumiishi, Lee Hartson 

1987=Roy Nelson, Mike Colyer, Dick Brown, Larry Sullivan, Bryan Corwin, Don 
Corwin, Terry Jacobson, Greg Podsiki, Joy Yasumiishi, Lee Hartson, Don Levine 

1988=Roy Nelson, Mike Colyer, Dick Brown, Larry Sullivan, Bryan Corwin, Don 
Corwin, Terry Jacobson, Greg Podsiki, Joy Yasumiishi, Lee Hartson, Don Levine 
Jim Thomas 

1989=Roy Nelson, Dick Brown, Don Corwin, Terry Jacobson, Greg Podsiki, Joy 
Yasumiishi, Don Levine, Gene Corbin, Timothy Harrison, Todd Worple 

1990=Dick Brown (L), Roy Nelson, Don Corwin, Terry Jacobson, Don Levine, Gene 
Corbin, Jeff Mull, John Nye, Albert Vetter 

1991=Dick Brown (L), Roy Nelson, Jeff Mull, Robert (Bob) Hale, Dave Lindfords, 
Dan Cook, Tim Bourcy, John Nye, Scott Worley, John Beck 

1992=Dick Brown (L), Roy Nelson, Jeff Mull, Bob Hale, Dave Lindfords, John (Jay) 
Frey, Jerry Watson 

1993=Dick Brown (L), Roy Nelson, Jeff Mull, Tim Bourcy 
1994=Dick Brown (L), Roy Nelson, Jeff Mull, Don Corwin, Jay Frey, Martin (Marty) 

Gunnel, Kody Kosters, Tony Kosters, Dennis Bousson, Michael Yee 
1995=Jeff Mull (L), Dick Brown, Don Corwin, Roy Nelson, Kody Kosters, Tony 

Kosters, Marty Gunnel, Jerry Watson, Jay Frey, Garth Fisher, David Tyssedal, 
Dennis Bousson, Kathleen Joy, Jeff Swan, Jeffrey Rasic, Brent Latuff, Scott 
Sundberg, Tom Howard 

1996=Jeff Mull (L), Dick Brown, Don Corwin, Kody Kosters, Roy Nelson, James 
Honicker, Steven Petrini, Eugene Trombo 
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Chilkoot Trail NHS (formerly part of Yukon NHS), Parks Canada: 

Area Superintendents (Yukon National Historic Sites): R. Bruce Harvey, 1969-81; Joe 
Pollack (acting), 1981-85; Mike Murphy, 1986-87; Bob Lewis, 1987-95 

District Directors (Yukon District): Al Fisk, 1994-95; Linda Johnson, 1995-

District Heritage Integrity Managers: Bob Lewis, 1995-

District Heritage Communication Managers: Patty Moore, 1994-95; John Aldag, 1996-

Heritage Communication Officers (Yukon District): Dan Verhalle, 1996-

Historic Resource Officers (Yukon National Historic Sites): Dave Porter, 1981-85; 
Gordon Cassidy, 1986-87; Steve Zimmermann, 1988-89 

Yukon Historians: Bill Waiser (Winnipeg), 1984-85; Dave Neufeld, 1986-90 (Winnipeg) 
and 1990-95 (Whitehorse) 

District Historians: Dave Neufeld, 1995-

Chiefs of Visitor Activities (Yukon National Historic Sites): Dan Verhalle, 1990-96 

Heritage Protection Coordinators (Chilkoot Trail National Historic Site): Lloyd 
Freese, 1995-

Chief Park Wardens (Chilkoot Trail National Historic Site): Jim Maclntyre, 1988; Tom 
Elliot, 1988-92; Jean Fau, 1992-94; Grant Peregoodhoff (acting), 1994-95 

General Works Managers (Yukon National Historic Sites): Joe Pollack, 1979-94 

Wilderness Management Coordinators (Yukon District): Tom Elliot, 1995-

Chilkoot Trail Management Planners: Greg Thomas, 1984-85; Jeff Ward, 1986-88; 
Kevin Lund, 1994; Wayne Bourque, 1995 

Trail Program Managers: Wendy Wood, 1989-1994 

Warden Patrolpersons, Chilkoot Trail (Seasonal): 
1974=Shirley Moore, Marina McCready 
1975=Shirley Moore, Marina McCready 
1976=Manfred Hedgecock, Christine Jones, Dave Tilden, Eric Greenwood 
1977=Manfred Hedgecock, Christine Hedgecock (Jones), Gary Bailey, Mark Bilton 
1978=Manfred Hedgecock (P/MW), Christine Hedgecock, Mark Bilton, Dara Sibley 
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Warden Patrolpersons, Chilkoot Trail (Seasonal), continued: 
1979=Manfred Hedgecock (P/MW), Christine Hedgecock, Mark Bilton, Dara Sibley 
1980=Manfred Hedgecock (P/MW), Christine Hedgecock, Debbie Tosczak, Blaine 

Oester 
1981=Christine Hedgecock, Debbie Tosczak, Candy Dyer, Tom Mcllwaine 
1982=Christine Hedgecock, Debbie Tosczak, Candy Wellenhoffer (Dyer), Joni 

Mackinnon, Richard McNicholl (B) 
1983=Christine Hedgecock, Debbie Tosczak, Candy Wellenhoffer, Bonnie Fordyce, 

Paul Brassard (B) 
1984=Christine Hedgecock, Debbie Tosczak, Candy Wellenhoffer, Bill Overend (B) 
1985=Christine Hedgecock, Debbie Tosczak, Candy Wellenhoffer, Bill Overend (B), 

Danny Cresswell (NT) 
1986=Christine Hedgecock, Debbie Tosczak, Candy Wellenhoffer, Danny Cresswell 

(NT/P), Ron Tait (B) 
1987=Christine Hedgecock, Candy Wellenhoffer, Danny Cresswell, Mark Goudreau 

(B), Bill Huberschwerlin (NT) 
1988=Candy Norris (Wellenhoffer) (L), Danny Cresswell, Mark Goudreau (B), Melissa 

Johnson (COSEP) 
1989=Candy Norris (L), Debbie Tosczak, Danny Cresswell, Marc Goudreau (B), Derek 

Turner (NT), Tricia Gardner (COSEP) 
1990=Debbie Tosczak (L), Christine Hedgecock, Danny Cresswell, Rene Rivard 
1991=Debbie Verhalle (Tosczak) (L), Christine Hedgecock, Candy Norris, Danny 

Cresswell, Rene Rivard 
1992=Debbie Verhalle (L), Christine Hedgecock, Danny Cresswell, Rene Rivard, 

Shawn McFarlane (COSEP) 
1993=Debbie Verhalle (L), Danny Cresswell, Frank James, Ben Alderman (COSEP) 
1994=Grant Peregoodhoff (L), Nicola Martin, Rene Rivard, Frank James, Johanny 

Sembsmoen (COSEP) 
1995=Grant Peregoodhoff (L/May), Nicola Martin (L/June-Sept.), Christine Hedgecock, 

Jane Vincent, Kelly Suits, Karen Dawson (COSEP) 
1996=Nicola Martin (L), Jane Vincent, Geoff Barrett, Christine Hedgecock, Kelly Suits 

Interpreters, Chilkoot Trail (Seasonal): 
1990=Jay Cherian (COSEP) 
1991=Jay Cherian, Shauna McClarnon (both COSEP) 
1992=Shauna McClarnon (COSEP) 
1993=Christine Hedgecock 
1994=Christine Hedgecock, Jennifer Henderson (COSEP) 

Maintenance Crew, Chilkoot Trail (Seasonal): 
1968-73=John B. Maloney, R. Gary McLaughlin, Harry Deneron, R. J. Dunlap and 

crews from the Yukon Correctional Institute, Whitehorse 
1974=Manfred Hedgecock, Gordon Blasko (both W) 
1975=Manfred Hedgecock, Gordon Blasko (both W) 
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Maintenance Crew, Chilkoot Trail (Seasonal), continued: 
1976=George Worthy 
1977=George Worthy 
1978-1980=[see warden patrolpersons list] 
1981=Manfred Hedgecock (W) 
1982=Manfred Hedgecock (W) 
1983=Manfred Hedgecock (W) 
1984=Danny Cresswell, Johnny Johns, Jr., Sam Smith, Suzie Bayne, Jim Heinz, Ernest 

Richard, Manfred Hedgecock (W), Ed Hebert (W) 
1985=Robert Smith, Earl Atlin, Manfred Hedgecock (W), Ed Hebert (W) 
1986=Robert Smith, Earl Atlin, Manfred Hedgecock (W), Ed Hebert (W) 
1987=Robert Smith, Earl Atlin 
1988=Lee Carrythers (L), Joe Mason, Norman Sam (all W) 
1989=Lee Carrythers (L), Joe Mason, Norman Sam (all W), plus a contract crew from 

Carcross-Tagish First Nation 
1990=Lee Carrythers (L), Joe Mason, Norman Sam (all three W) 
1991=Rick Halladay (L), Ralph James, Frank James (Bare Loon Lake); Marc 

Goudreau (L), Lee Minelle, Charles Johns, Sam James, Jurg Hoffer, Steve Helm 
(Happy Camp/Summit); Lee Carrythers (L), Joe Mason, Norman Sam (last 3 W) 

1994=Rick Haliday (L), Danny Lutchman, Strahan Tucker (Bennett); Mike Boisse (L), 
Ian Pumphrey, Wes Barrett (Lindeman) 

1995=Claude Dulac (HJ), Jack Kodwat (L), Glenn Rear, Danny Lutchman 
1996=Claude Dulac (HJ), Danny Lutchman (L), Ian Barrett, Wil Weber, Bill Barrett 

Cultural Resource Workers, Seasonal (archaeologists unless otherwise noted): 
1972=Bill Masse (L), Kenneth Berube, Alex Hermann Kerr, Andrew Holmes 

(student crew) 
1973=Alex Kerr, Bruce Murphy, Colleen Bunn, Patricia Smith (student crew) 
1977=Rod Vickers (L), Catherine Ringer, John Priegert, Howard Summerell 
1978=Peter Waddell (L), Michael Audy, Bruce Bennett, Denis Page (marine survey) 
1984=Jeffrey Murray (L), Jennifer F. A. Hamilton, Arnie Feast, Shannon Wood, 

Murielle Nagy (last 3 are COSEP students) 
1988=S. Biron Ebell (L), Michael Cassady-Zywina, Heather Jones, Jennifer Hamilton 

(short term), Melissa Johnson (short term) 
1989=S. Biron Ebell (L), Michael Cassady-Zywina, Scott McNalley, Marsha Brown, 

Laurie ?, Andrew ? 
1990=S. Biron Ebell (L), Michael Zywina, Kevin Lunn 
1991=Kevin Lunn (L), Dave Hems, Peter Nieuwhof; David Gyles, Bay Ryley, Lisa 

Langlet, Diana Cooper (last four COSEP) 
1992=David Hems (L), Peter Nieuwhof, Tina Christensen, Danielle Chasse, Barbara 

Cameron, Blake Evans 
1993=Peter Nieuwhof 
1995=David Hems (L), Sharon Thompson, Neil Baker (COSEP, historical research) 
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Other Specialists: 
1984=M. Douglas Olynyk (L), Maurice McCracken (heritage recorder), Dennis 

McGonigal (survey officer), Gord Bone and Kurt Saunders (survey assistants), all 
from Engineering and Architecture Branch, Winnipeg; Marianne Darragh (cook) 

1986=Peter Duck and Wayne Strong (ecological analysts) 
1987=Lance Scovill (cook) 
1988=M. Douglas Olynyk (L), Maurice McCracken, Dennis McGonigal, Scott Brown 
1989=France Companeau (cook); Maurice McCracken (crew chief), Chris Kotecki, 

Holly ? (extant recorders); Dennis McGonigal (surveyor) 
1991=Maurice McCracken (crew chief), Bob Mitchell (extant recorder), Dennis 

McGonigal and Andrew McFarlene (COSEP), surveyors 
1993=Tom Elliot (visitor survey researcher) 

Abbreviations: 
ARO=Alaska Regional Office 
B=Bilingual 
COSEP=Career Oriented Student 

Employment Program 
CPSU=Cooperative Park Studies 

Unit 
CT=Chilkoot Trail 
DSC=Denver Service Center 
HJ=permanent employees stationed 

in Haines Junction, occa
sional trail visits 

L=Leader 
MW=maintenance worker 

NT=Native trainee 
P=patrol person 
PA=purchasing agent 
PC=procurement clerk 
PW=park warden 
SL=Skagway liaison 
TASP=trails archeological survey 

project 
USBS=U.S. Border Station project 
USFS=U.S. Forest Service 
UW=University of Washington 
W=permanent employees stationed in 

Whitehorse, occasional trail visits 

Note: A few people with "ARO" and "DSC" designations are on temporary assignment 
to the park from those offices; more often, the designations refer to people funded 
through those offices. 

Compiled by Candy and Frank Norris, 1986-88; maintained by Karl Gurcke since 1989. 
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Appendix C. Budget and Visitor Figures for Klondike 
Gold Rush National Historical Park, Seattle Unit 

Interpretive Cooperating Joint Info. 
Fiscal ONPS FTE Visitor Program Association Office 
Year Budget Total Total Patrons Receipts Contacts 
1977 0* 
1978 $442,300* 3 
1979 716,100* 8* 37,595 20,315 
1980 151,200 3 48,442 30,405 

1981 174,500 8 56,182 24,921 $1,848 75,430 
1982 174,000 8 53,084 23,809 3,561 75,572 
1983 153,400 7 52,551 23,772 4,161 66,435 
1984 166,000 7 62,830 29,344 5,515 68,000 
1985 162,500 7 59,847 25,869 7,693 56,918 

1986 157,000 7 55,561 24,497 11,908 56,017 
1987 165,800 7 49,617 23,320 10,547 68,904 
1988 183,800 8 64,657 33,564 12,418 55,439 
1989 196,300 7 67,182 37,518 14,448 76,455 
1990 204,000 6 89,867 34,434 16,686 69,131 

1991 235,000 7 108,160 44,514 21,108 62,044 
1992 256,000 8 112,136 51,383 25,379 53,731 
1993 263,000 8 104,950 54,574 20,977 54,403 
1994 279,000 7 103,048 n.a. 20,719 60,360 
1995 313,000 7 121,752 n.a. 21,472 67,905 

* - figures are combined total for KLGO and KLSE. 

Sources: USDI, Budget Justification, NPS (annual); NPS, "Superintendent's Annual 
Report, KLSE" (annual); Tod Haskell (KLSE) to author, August 29, 1994; Mike 
Murphy (KLSE) to author, August 29, 1994; Betsy Duncan-Clark to author, email, June 
3, 1996. 
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Appendix D. List of Staff at Klondike Gold Rush 
National Historical Park, Seattle, 1979-1994 

Superintendents: 
*Elaine Hounsell, 1980-1983 

**Willie Russell, 1983-present 

Supervisory Rangers: 
*David Y. Maxon (SPR), 1979-1982 (Unit Manager, 1979-1980) 

**Michael E. Gurling (SPT/PR), 1978-1986 
*Mardi J. Butt (PR/LPR), 1987-1989 
*Paul A. Henderson (PR/CPR), 1987-1990 

**Marianne M. Mills (PR/SPR), 1988-1993 
+Betsy Duncan-Clark (SPR), 1994-

Administrative Officers: 
Mary Louise Hammond (ASA), 1979-1981 

*Marlyn J. Birdsey (ASA), 1981-1984 
*Elizabeth A. McCallum (CT/AC), 1984-1986 

Paul A. Henderson (AC), 1986-1987 
Mary Riddle (AC), 1987-1988 
Elizabeth Cochran (AA), 1988-1989 
Elizabeth A. Henderson (ASA), 1989-1990 
Kathryn A. Carver (ASA), 1990-1991 
Margaret Koehler (ASA), 1991-1992 
Susan Keifer (ASA), 1993-present 

Park Rangers and Park Technicians (Permanent Staff): 
Kathy Maurich (PT), 1978-1980 
Charles Konopa (PT), 1978-1980 
Larry In-Hout (PT), 1979-1980 
Leslie Murray (PT), 1979-1980 
Else Doherty (PT), 1979-1981 
Mary Casanova (PT), 1980 

*+Rebecca Harriett (PT), 1980-1983 
Tom Teaford (PT), 1981-1982 

**Frank Soto (PT/PR), 1982-1988 
+Andrea Sharon (PT), 1982-1984 

Patricia A. Zuccaro (PT), 1983-1984 
+R. Bruce Edmonston (PT/PR), 1984-1985 

*+Scott B. Eckberg (PT/PR), 1984-1986 
Ruth L. Scott (PR), 1985-1986 
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Park Rangers and Park Technicians (Permanent Staff), continued: 
Detlef Wieck (PR), 1987-1988 
Patrick R. Chapin (PR), 1988-1989 
Kathryn A. Carver (PR), 1989-1990 
John D. (Jay) Moeller (PR), 1990-1992 
David F. Carroll (PR), 1991-1992 

*Michael J. Murphy (PR), 1991-present 
Edward (Ted) Haeger (PR), 1992-1993 

*Sean O'Meara (PR), 1992-present 
John Simmons (PR), 1993-1994 
Chris Smith (PR), 1993-present 
Tod Haskell (PR), 1994-present 

Park Rangers and Park Technicians (Seasonal or Temporary Staff): 
Danita Delamont (PT), 1979 
Christie LeClair (PT), 1979 
Mike Dedman (PT), 1980, 1981-1982 
Elizabeth A. McCallum (PR), 1986-1987 
Jill Campbell (PR), 1986-1987 
Carol Hough (PR), 1987, 1988 
Andrew C. Batten (PR), 1987-1989 
John W. (Jack) Northcutt (PR), 1989-1991 
Heather Smith (PR), 1991-93 
Jim Hunter (PR) 1991 
Michael J. Murphy (PR), 1991 
Scott Bogle (PR), 1991 
Carlotta Kelly (PR), 1992 
Gary Panich (PR), 1992 
Marc Blackburn (PR), 1993-present 

Information Specialists (Permanent Staff): 
Veronica Tomalick, 1979-1981 
Ruth Nicholson, 1979-1980 
Barb Withey, 1980-1981 
Audrey Mesford, 19797-1982 
Teri Kornell, 1981-1982 
Carol Tabladillo, 1981-1982 
Janice Fikse, 1982-1983 
Elizabeth McCallum, 1983-1984, 1988 

**William E. Rose, 1984-1993 

Information Specialists (Seasonal or Temporary Staff): 
Diane Stilwell, 1982 
Bill Deubel, 1982 
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Information Specialists (Seasonal or Temporary Staff), continued: 
William E. Rose, 1983, 1984 
Eric Dierking, 1983 
Esti Mintz, 1984 
Francis Morrison, 1985 
Michael Taylor, 1986 
Donna Miller, 1986 
Jane Leche, 1987 
David J. Marshall, 1988, 1989 
Mark Urick, 1988 

Abbreviations: 
AA=Administrative Assistant 
AC=Administrative Clerk 
ASA=Admin. Services Assistant/ 

Admin. Support Assistant 
CPR=Chief Park Ranger 
CT=Clerk Typist 

LPR=Lead Park Ranger 
PR=Park Ranger 
PT=Park Technician 
SPR=Supervisory Park Ranger 
SPT=Supervisory Park Technician 

Employees who have worked at KLSE for at least 24 months (two years) are indicated 
with an asterisk (*); those who have worked for 60 months (five years) are indicated 
with two asterisks (**). KLSE staff who have also worked at KLGO are indicated with 
a plus sign (+). The list does not include those from other parks who have worked on 
short-term details at KLSE. 
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213-15, 220, 300, 306, 320, 325, 327, 
331 

cable crossing, Taiya River - 60-61, 64-
65, 336 

Cahill, Russ - 294 
Cain, Stanley - 66 
Caldwell, Amy - 175 
Calgary Stampede - 184, 421 
California gold rush - 55 
Cameron, Gordon R. - 79 
Cammerer, Arno B. - 52-53 
Campbell, Bruce - 293 
Campbell, Don - 107, 133, 136, 144, 147-

48, 155-56, 416-17 
camping issues, Chilkoot Trail - 352, 

355-57, 359, 383 

camping issues, Dyea - 111, 243-45, 298-
301, 320-22, 328, 333, 337-38, 342, 344 

camping issues, Skagway - 242-46, 300 
Canada - 11-12, 14-17, 31, 39, 41-53, 56, 

59, 66, 73, 75, 78-85, 89, 97, 99-101, 
106, 112-17, 121-27, 130, 138-44, 146, 
158, 174, 181, 337, 342, 385-90, 393, 
397 

Canada (bark) - 297 
Canada-United States Joint Committee 

on National Parks - 114 
Canadian Environmental Services, Ltd. -

106, 115 
Canadian National - 32, 34, 68 
Canadian Pacific - 32, 34, 68, 70 
Canadian Parks Service - 181, 361, 375, 

387, 389-90 
Canadian Upper Yukon River Study 

Group - 117-18 
Canol oil pipeline project - 404 
Cantine, Tom - 101-02 
canvas boats (on Chilkoot Pass) - 204, 

219, 376-77, 440 
Canyon City - 18, 21, 24-25, 35, 45, 60, 

64, 139, 141, 290, 302, 330, 334, 347, 
352, 355, 357-59, 361, 365, 377, 380-84 

Capital Reef National Park - 173 
Caposey, Denise - 340 
Captain William Moore Creek - 126 
Carcross, Y.T. - 4, 6, 39, 41-42, 45, 68, 

142, 242, 389 
Carcross-Tagish Road - 41, 45 
caribou - 5-6 
Carley, Caroline - 302-03, 328, 361, 376-

77, 379, 383, 398-99 
Carlstrom, Terry - 192 
Carmack, George - 13, 413 
Carmacks, Y.T. - 82 
Carper, Robert - 188 
Carson, E. C. - 42 
Carter, Jimmy - 163, 299, 306, 319, 395 
Carver, John A. - 76 
Casavant, Kenneth L. - 144-45 
Casca (steamboat) - 82 
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Case-Mulvihill residence - 147, 236 
Casey car - 388 
Cassiar, B.C. - 33 
Catsi, Mike - 360 
Cedar Breaks National Monument - 178 
Central Construction Co. - 126 
CH2M Hill Consulting Co. - 311, 398 
Chaplin, Charlie - 432 
Chapman, Bruce - 155 
Chapman, Oscar L. - 43, 47 
Chappell, Gordon - 188, 191, 195, 246-

47, 277 
Chattey, Paul W. - 380 
Chesapeake and Ohio Canal - 64 
Chesney, Linda - 162 
Chester, Edward P. - 42 
Chidester, Jere - 385 
"Chilcoot National Park" - 52-53 
Chilkat (ferry) - 34, 68 
Chilkat (village) - 3, 8-10 
Chilkat blankets - 6 
Chilkat Guides, Ltd. - 345, 376 
Chilkat Pass - 6 
Chilkat Peninsula - 3 
Chilkat Tlingits - 3, 8, 11 
Chilkoot (ferry) - 34 
Chilkoot (village) - 3 
Chilkoot Horseback Adventures - 345 
Chilkoot Lake - 312-13, 398 
Chilkoot Pass - 4, 6-13, 15, 17-18, 21, 35, 

37, 45-46, 77, 82, 107, 414 
Chilkoot Pass (proposed highway 

route) - 124-25 
Chilkoot Pass and Dyea (proposed 

historic district) - see Chilkoot Trail 
and Dyea NHL 

Chilkoot Pass centennial marker - 71-73 
Chilkoot Railroad and Transport Co. -

24-25 
Chilkoot Summit - 25, 62, 72-73, 115, 

139, 290, 302, 350-51, 376, 380-81, 
384, 389 

Chilkoot Trail - 6-7, 11, 17, 19-21, 24, 
34-35, 37, 52, 59-66, 85-86, 97-101 

Chilkoot Trail (cont.) - 103, 106-07, 117, 
138-43, 164, 175, 210, 271-72, 283, 
290-91, 296, 307, 362, 440 

Chilkoot Trail (book) - 302-03, 377 
Chilkoot Trail (film) - 184, 432, 437 
Chilkoot Trail, Canadian side - 73, 78-

82, 106, 115-16, 138-43, 174, 362-63, 
385-90 

Chilkoot Trail alignment issues - 60, 65, 
80-81, 111, 141, 307, 377-79 

Chilkoot Trail and Dyea National 
Historic Landmark - 62-63, 278, 295-
96, 332-33, 403 

Chilkoot Trail Float Tours - 318 
Chilkoot Trail National Historic Park 

(proposed) - 389-90 
Chilkoot Trail National Historic Site -

390 
Chilkoot Trail park structures - 139, 141, 

181, 335, 350, 355-56, 382, 389 
Chilkoot Trail planning efforts - 326, 

353, 358, 375, 380-82, 389-90 
Chilkoot Trail Unit - H I , 116, 151, 156, 

170-71, 173, 181, 245, 287-390, 392 
Chilkoot Tlingits - 3-4, 6-8, 11-12, 17, 

368 
Choate, Glenda - 215, 262, 270, 278, 

316, 369, 403 
Choate, Mark - 275 
Chretien, Jean - 99-100, 113-14, 116, 

124, 130, 142, 174, 386, 389 
Circle City - 13, 113 
City Hall, Skagway - see McCabe 

College 
City of Gold (film) - 184, 432 
City of Mexico (ship) - 14 
Civilian Conservation Corps - 33, 35, 

292 
Clark, Glenn - 220 
Clark University - 52 
Cleveland, J. A. - 256 
Clifton Station - 40 
Cline, Don - 98 
Clinton, William J. - 180 



Index 489 

Clinton Creek, Y.T. - 33 
Close Brothers - 25 
Clothier, Florence - 35 
Cloyd, Paul C. - 195, 202-03, 206, 211, 

223 
Coast Mountains - 3, 10, 12, 18, 27, 71 
cod - 4-5 
Cohen, David - 175, 190, 192, 194-95, 

198, 200, 204, 209-10, 254, 261, 361 
Coldwell Banker Real Estate Manage

ment Services - 425 
Cole, Terrence - 277, 403 
Collections Management Plan (1985) -

441-42 
Collection Preservation Guide (1983) -

210 
Collins, Bill - 135 
Collins, George L. - 55 
Collins, Robertson - 132, 154, 236 
Collins, Virginia - 281 
Columbia State Historical Park, Calif. -

55 
Colyer, Mike - 179, 224 
commercial activities, Chilkoot Trail 

Unit - 320, 337, 345-46, 372-76 
Connally, Ernest Allen - 91 
Contor, Roger - 207, 209, 320, 322, 363, 

373-74 
Cook, John E. - 177, 190, 201-03, 210, 

230, 247, 258, 264, 279, 284, 310, 358, 
364, 367, 401 

Cook Inlet - 17 
Coolidge, Calvin - 52 
Cooper, Doreen - 179 
cooperative agreements - 101, 104, 133, 

139, 168, 171, 190, 237-42, 245, 257, 
261, 275, 283, 287, 290-91, 297-98, 
300, 307, 318-23, 325-26, 335, 343-44, 
347, 350, 356-57, 362, 365-66, 373-74, 
380, 385, 394-95, 400, 402, 420 

Cooperative Park Studies Unit - 145-46, 
268, 294, 303, 314, 377 

Copeland, Randall - 267-68, 270 
Cornell, Douglas - 105-06, 192, 250 

Cornerstone Spatial Design and 
Production - 222 

COSEP program - 387 
Council on Environmental Quality - 144 
court house, Skagway - see McCabe 

College 
Cowper, Steve - 236 
Coyne, Cyril A. - 56-57, 66, 75, 134, 154, 

165 
Coyne, May - 165 
Crater Lake - 18, 21, 24, 73, 115 
Crater Lake National Park - 175, 429 
Cresswell, Danny - 387 
Cross, Stuart - 135 
crystallization technique - 331-32, 382 
Cumberland, Donald - 210 
Cushman, Charles - 307-08 
Customs House, Skagway - 86, 91-93 
Cyprus Anvil Mine - 71 
Cyr, Paul - 69, 186 

- D -

Dahl Memorial Health Clinic - 70 
Dan Johnson cabin - 141 
Davenport, Colleen - see Colleen 

Sinnott 
Davis, Craig - 295, 328 
Davis, Don - 64-65 
Dawson, George M. - 11 
Dawson Charlie - 13, 413 
Dawson (City), Y.T. - 27-29, 31, 33, 82-

83, 87, 98-101, 113-14, 282, 386, 414, 
440 

Dawson City Gold Rush Festival - 82 
Dawson City Historical Museum - 440 
Dawson Creek, B.C. - 32 
Days of Adventure. Dreams of Gold 

(film) - 184, 204, 208, 222, 432 
"Dead Horse Trail" - 18-19, 22, 391 
Deckert, Frank - 380 
dedications, park - 163, 177, 183, 209, 

214-16, 218, 222, 229, 281, 285-86, 
388, 415, 420-22 
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Dedman's Photo Shop - 70, 168, 237 
Deep Lake - 18, 21, 81, 115, 139 
deer - 4 
Dei-Shu (village) - 3 
Delta Junction - 396 
Denali National Park - 254, 315, 360 
Deneron, Harry - 80 
Dennerlein, Chip - 245, 358 
Dennis, Silas, Sr. - 216 
Denver Glacier - 41 
Denver Service Center (NPS) - 162, 179-

80, 184, 187-89, 191-92, 196, 202, 211-
12, 233, 253, 267, 272, 399 

Department of Energy, Mines, and 
Resources (Canada) - 117 

Department of External Affairs 
(Canada) - 117 

Department of Indian Affairs and 
Northern Development (Canada) - 83, 
85, 98-100, 114, 116, 122, 163 

Department of Northern Affairs and 
National Resources (Canada) - 78-79 

Department of Public Works (Canada) -
123 

Department of Transportation Act of 
1966 - 392 

depot, railroad - see White Pass depot 
DePuydt, Ray - 229 
Derr, R. A. - 154 
design guidelines, historic district - 267-

68, 270 
Development Concept Plan, Dyea - 180, 

345-46 
Dewey Lakes - 50, 176, 311 
Dickenson, Russell E. - 153, 161, 163, 

172, 185, 188, 196, 198, 209, 247-48, 
308-09, 394, 396, 415-16, 420, 422 

Dickey, Gen - 209 
Dimond, Anthony - 52 
Douglas, Alaska - 9 
Douglas, Robert - 360 
Douglas, William O. - 64 
Downtown Parks Committee - 409 
Dulles, John Foster - 51 

Dun, Henry - 416 
Duncan, George - 413 
Duncan, Jim - 163, 236, 243-44 
Duncan-Clark, Betsy - 175, 220, 361-62, 

380, 430 
Dunnell, Robert C. - 301-02 
Dyea - 3, 10-12, 17-20, 23, 29-30, 34-39, 

46, 49, 51-52, 60, 62, 66-67, 76, 82, 86-
87, 99-101, 105-06, 112, 139, 148-49, 
151-52, 169-71, 179, 196, 284, 286-346, 
355, 362-63, 382, 384 

Dyea, NPS improvements in - 105-06, 
111, 245, 285, 299-301, 316-18, 338 

Dvea and Chilkoot Pass (film) - 432 
Dyea (Native) Cemetery - 35, 62, 64, 86, 

291-95, 301, 316, 328-29 
Dyea Country Club - 298-99, 340 
Dyea management plans - 173, 298-99, 

301, 304-10, 323, 326-28, 330, 341, 
345-46 

Dyea national register work - see Chil
koot Trail and Dyea 

Dyea Point - 297 
Dyea Press - 29 
Dyea Road - 35-39, 243, 287, 301, 316, 

362 
Dvea Trail - 29 
Dyea Wharf - see Long Wharf 
Dyea-Klondike Transportation Co. -

23-24 
dyes, lichen - 6 

- E -

Eagle, Alaska - 112-13, 236 
Eagle Historic District - 112-13 
eagles, bald - 384 
Eagles Hall, Fraternal Order of - 30, 

152, 237, 269 
East Fork of Skagway River - 22, 26, 41, 

50, 406 
economic study of proposed park - 143-

45 
Edmonston, Bruce - 352 
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Edmonton, Alta. - 17, 396 
Educational Advisory Board, NPS - 52-

53 
Edwards, John - 136, 163, 168 
Edwards, Roberta - 168 
Edwards, William W. - 357-58 
Egan, Neva (Mrs. William A.) - 216 
Egan, William A. - 64, 72, 74-75, 102-03, 

112, 120, 123-25, 129, 148 
Elder, Eldon - 137-38 
Eldorado Creek - 14 
Elliott, Willard "Skip" - 196-98, 200-01, 

242, 254, 259, 264, 284, 286, 305, 307-
10, 333, 336 

Elliott Bay - 409, 434 
Elsa, Y.T. - 32 
Engine #52 - 70, 72, 87, 111, 247 
Engineering News-Record - 50 
Engstrom, Elton, Jr. - 77-78, 117, 122 
Environaid, Inc. - 314 
Environment Canada-Parks - 387, 389-

90 
environmental statement (1974) - 143-

44, 150-52, 242, 273, 331, 379, 393 
environmental statements (1990s) - 181-

82, 338, 406 
Ertec Northwest, Inc. - 314-15 
Ervine, Eugene - 175 
Esbensen, Yvonne - 97 
establishment of the park, formal - 170-

71 
eulachon - 5-6 
Evans, Daniel - 154-55, 413-14 
Everglades National Park - 114 
Everhardt, Gary - 155-56 
Evison, Boyd - 178, 214, 216, 335, 339 
Excelsior (ship) - 14 
exhibits, interpretive - 184, 188, 192, 204, 

208, 211, 214, 219-23, 229-30, 248, 
252, 316-17, 327, 361-63, 382, 399-
400, 416-19, 421-23, 432, 434-35, 440 

Exploration Cruise Lines - 272 
Ezra Meeker cabin - 414 

- F -

Fairbanks, Alaska - 32, 69, 163 
Fairbanks, Ed - 151, 155-56 
Fairbanks Daily News-Miner - 164 
Fairweather (tour boat) - 297-98 
false front (Dyea) - see A. M. Gregg 

real estate office 
Faro, Y.T. - 71 
Fasel's Pioneer Paint Store - 230 
Fassler, Rainer - 106 
Faverry, Tom - 216 
Fawthrop, Nan - 316 
Federal Aviation Administration - 255 
Federal Energy Regulatory Commis

sion - 314, 405-06 
Federal Field Committee for Develop

ment Planning in Alaska - 84 
Federal Highway Administration - 393 
Federal Power Commission - 49, 74-75 
Federal Protective Service - 425 
Federal Register - 170 
Feight, Ed - 122 
Field, Donald R. - 144-46 
Fifth Avenue Bunkhouse - see Seattle 

Hotel 
Fifth Avenue Hotel (part of Pullen 

House) - 251-52 
Filip, Jim - 343 
films and slide shows, interpretive - 184, 

204, 208, 222, 272, 354, 361, 422-23, 
432, 434, 436-37 

Finnegan's Point - 21, 35, 38, 110, 156, 
330, 352, 355, 357-59, 366, 383 

firearms - see hunting 
First National Bank, Anchorage - 117 
fisheries resources, park - 174, 293, 405 
Fitzgerald, Joseph - 84 
Flakne, Joseph - 42 
floods, Taiya River - 293-95, 359, 370, 

379, 383 
Fodchuk, Roman - 107 
Foothills Oil Pipeline Ltd. - 395-97 
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Ford, Gerald - 130, 157, 161 
Ford, The - 404 
Fort Egbert - 112, 236 
Fort Reliance - 8 
Fort Selkirk - 8 
Fort Yukon - 8 
Fortymile - 13-14 
Fortymile Creek - 13 
foxes - 4 
Fraser, B.C. - 317, 388 
Frederick, Bob - 236 
Frey, Jay - 277, 321 
Friend, Elmer A. - 50 
Friesen, Albert P. - 95 
Frisbee, John - 132, 236 
Fritz, Noreen - 330 
Frolander, J. Ludwig - 36 

- G -

Gagliari, P. A. - 44 
Galbreath, Carol - 132 
Gale, Bennett - 102, 152 
Gallant, Father G. Edgar - 35 
Gallison, Glenn - 146 
garden, Dyea community - 306, 309-10 
Garry, Bill - 343 
Gastown area, Vancouver - 115 
Gates of the Arctic (proposed park) - 84 
Gault, Lee - 340 
Gebler, Charles - 415-16, 421, 428, 432 
geese - 5 
General Enterprises, Ltd. - 126 
General Land Office - see Bureau of 

Land Management 
General Management Plan - 180-82, 

198, 327-28, 341, 345-46, 363, 376 
General Services Administration - 416-

19, 421, 425-26, 441 
Geological Survey of Canada - 11 
Georgetown Society (Colo.) - 236 
Gerber, Leonard - 155 
Geyman, Bruce - 219 
Gilbert, Benjamin F. - 62 

Gilbert, Cathy - 363 
Gilbert, Charles - 251, 371 
Gilroy, Gordon - 98 
Glacier Bay - 50 
Glacier Bay National Monument - 52-

54, 85, 139, 142, 162, 243, 300, 350-51, 
372 

Glacier Bay National Park - 315 
Glacier Queen (ship) - 34, 68 
Glacier Station - 40, 42 
Glacier-Waterton Lakes park area - 52 
Gleeson, Paul - 270 
Goat Lake project - 312-13, 398, 405-06 
goats - 3-4, 6, 405 
Goding, Maurice W. - 54 
gold, prospecting for - 8-11, 13-22, 27-28 
Gold Bottom Creek - 13-14 
"Gold Fever" (play) - 422, 433 
gold panning demonstrations - 434-35 
gold production, Klondike - 28, 31-32 
Gold Rush. The (film) - 432 
Gold Rush Cemetery (Skagway) - 70, 

176, 239-41, 245 
gold rush centennial event planning, 

Seattle area - 427, 439-40 
Goldberg Cigar Store - 165, 169, 186-87, 

192, 197, 200-01, 203, 214, 229-31, 263 
Golden North Hotel - 30, 70 
golfing issues (Dyea) - 320, 344 
Goll, Peter - 321 
Goodfellow, Rick - 137 
Gordon, Gary - 340 
Graham, Jeff - 321 
Grand Canyon National Park - 175 
Grand Central Arcade - 410 
Grand Teton National Park - 178 
Grant, Ted - 272-73 
Grauman, Melody - 294 
Gravel, Mike - 128, 150, 153, 238-39 
Gray Line - 376, 437 
grazing issues, Dyea - 298-99, 306, 310, 

320, 323-26 
Great Seattle Fire Festival - 422, 439 
Greenfield, James - 120 
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Greenfield Gallery - 120-21 
Gregg, A. M., real estate office - 316, 

327, 331, 362 
Grochow, Adele - 418 
Groh, Clifford - 120 
Gruening, Ernest - 36-37, 42-43, 47, 49, 

72, 74-75, 122 
Guadalupe Mountains National Park -

153, 179 
Guda, Julie - 190 
guidebooks, Chilkoot Trail - 73, 78-79, 

143, 183, 317, 361-62 
Gurcke, Karl - 178, 182, 269-70, 280, 

327-30, 363, 369, 383-84 
Gurling, Mike - 428-30, 438, 442 
Gustafson, Gary - 339 
Gustavus, Alaska - 372 

- H -

H&H Construction Co. - 252 
H&M Logging Co. - 336, 370 
Hackett, Bob - 355 
Hahn, Niki - 178 
Hahn, V. I. - 53 
Haida Indians - 3 
Haines (Mission) - 9, 11-12, 34, 38-39, 

41, 68, 148, 180, 212, 216, 311-12, 314, 
325, 336, 398, 406 

Haines Borough - 303 
Haines Common (City) Council - 38-39, 

312 
Haines Light and Power - 312 
Haines Road - 42 
Haines-Skagway area land use plan -

107, 148-49, 291, 307, 311 
halibut - 4 
Hall, Henry - 73 
Hall, John - 106 
Hamilton, Jim - 132 
Hammond, Jay - 151, 153-55, 244-45, 

305, 319 
Han Indians - 4, 6 
Hanable, William - 235-36, 358 

Hanousek, Edward C. and Wanda - 98, 
336 

Hanousek, Emil - 60, 336, 340 
Hanousek Park - 243, 246 
Hansen, Clifford - 153 
Hansen, Steve - 186 
Happy Camp - 21, 115, 389 
Harding, Skip - 322 
Harding, Warren - 256 
Harper, Arthur - 8, 10 
Harpers Ferry Center (NPS) - 184, 191-

92, 195, 204, 212, 214, 219-22, 229, 
332, 362, 377, 434, 436-37 

Harriett, Rebecca - 210 
Harry, G. Bryan - 161, 185, 291, 419 
Hart, Leslie Starr - 192, 260 
Hartson, Suzanne - 344 
Hartzog, George - 66, 84, 91, 93, 98-100 
Harvey, R. Bruce - 83-84, 98, 106-07, 

116, 140-41, 387-88 
Hathaway, Stanley K. - 413 
Haupt, Richard - 137 
Hawkins, Erastus - 25 
Haws, Linda - 329 
Healy, John J. - 12 
Healy and Wilson's store, Dyea - 12, 17-

18 
Hedgecock, Christine - 387 
Hedgecock, Manfred - 140, 387 
Heintzleman, B. Frank - 51, 54, 56, 293 
Henderson, M. F. - 295 
Henderson, Paul - 429-30 
Henderson, Robert - 13 
Heney, Michael - 25 
Heney Station - 26 
Henricksen, Harold - 169 
Henricksen, Mavis I. - 169, 238, 243, 273 
Henry M. Jackson Federal Building -

433 
Herbert, Charles - 293 
Herbert Hoover National Historic Site -

175 
Heritage Conservation and Recreation 

Service - 175-76, 191, 237, 257, 296 
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Hermens, Charles L. and Virginia - 134-
35, 154 

Hermens, Rex - 132 
Hern Liquor Store - 217-18 
Herpst, Joseph E. - 105 
herring - 4-5 
Hickel, Walter - 77-78, 84, 90-91, 94, 97-

98, 100, 102, 113, 118, 122, 282, 342, 
386 

Hickman, Leon E. - 49 
Higgins, Gary - 162, 174-75, 183, 185-87, 

190, 233-35, 238, 277-79, 394 
Hill, Bruce - 360 
Hill, Heidi - 256, 331 
Hinsdale, Glenn - 416-17, 421-22, 425, 

428-29, 432, 437-38, 443 
Hislop, John - 25 
Historic American Buildings Survey -

202, 383 
Historic District Commission - see 

Skagway Historical Commission 
historic furnishings report (Moore 

House) - 211-12, 229 
Historic Loan Act of 1977 - 236 
historic resource study (Bearss) - 103, 

399, 404 
Historic Sites Act of 1935 - 54, 61, 63 
Historic Sites and Monuments Board of 

Canada - 83, 385-86 
historic structure reports - 185, 188, 195-

96, 202-03, 246, 280, 327, 330-32, 363, 
382 

Hites, Lucinda - 306 
Hites, Steve - 184, 222, 234, 259-61, 294, 

432, 435 
Hites-Clabaugh, David - 300 
Hoag, Rush - 118-19 
Hodgkinson, Ron - 97 
Hoffman, Richard B. - 362-63 
Hoffman, Richard E. - 162-64, 168, 172-

74, 183, 185, 190, 235, 238, 240, 243, 
246, 266, 284, 291, 294, 298, 308, 324, 
326, 394-96, 399, 419-20 

Hoffman, W. Scott - 384 

Holden Construction Co. - 226 
Holdsworth, Phil - 74, 77 
Holland-America - see Westours 
Holley, Eric - 406 
Holmes, Andrew - 116 
Holt, George - 9-10 
Home, Scott - 139-40, 283, 290, 340, 

350, 352, 355 
homesteaders, Dyea - 35, 37, 284, 287, 

293, 304-11, 339-40 
Hosford, Edward A. - 38, 369 
Hosford, Mike and Sue - 306-07 
Hosford millsite - see Sawmill 
HOST program - 259, 400 
Hough, John D. - 163 
Hounsell, Elaine - 424, 429, 431, 438, 

440 
Houston, Bonnie - 278, 403 
Howe, Robert E. - 85, 97, 102, 106-07, 

136-37, 139, 142, 148-49, 151-52, 283, 
290, 350 

Hudson's Bay Company - 8 
Huffman, Bill - 351 
Huffman, Laurin - 107, 131, 133, 136, 

140, 177, 195-96, 235, 283, 416, 418 
Hukill, Duncan - 311 
Hukill, Goldie - 340 
Hunker Creek - 14 
hunting, issues related to - 105, 152, 287, 

298-99, 309-11, 320-22, 347, 352, 374, 
402 

Huntley, Al and Janeen - 306, 340 
Hunz, Dave - 98, 294, 340 
Hussey, John A. - 54-55 
Hutchison, Ira J. - 170 

- I -

Ickes, Harold L. - 53, 61 
Icy Strait - 52 
Idaho Saloon - 107, 110, 131, 134, 165 
Ingersoll, William T. - 192, 204, 399, 432 
Inside Passage - 15, 19, 30 
Inspiration Point - 400 
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international park idea - 52, 66, 87, 97-
101, 103-04, 106, 112-16, 163, 386, 
390, 439-40 

interpretation, NPS - 127, 134-35, 138, 
140-43, 183-84, 187, 192, 194, 204, 
222, 272, 300-01, 316-18, 341, 351, 
361-63, 377, 393, 399-400, 421-22, 427, 
432-37, 440 

interpretive prospectuses, NPS - 192, 
194, 204, 219, 316, 327, 362, 416, 435, 
437 

Intertreck - 337, 376 
Itjen, Martin - 31, 69, 278 
Itjen House - 169, 185-86, 191, 194, 200, 

203-04, 212, 216-17, 223-24, 226, 259, 
263 

- J -

Jackson, Henry M. - 67, 128, 150, 152-53 
Jackson, John - 162 
Jackson Square, San Francisco - 410 
Jacksonville, Ore. - 236 
Jacquot, Larry and Kristin - 294-95, 340 
Jake's Corner - 41 
Jaklitsch, Steve - 269 
Jarvis, Reed - 85, 105 
Jasper National Park - 114 
Jensen, Meg - 162, 351, 378 
Jermann, Jerry V. - 301-02 
Jeweler's Bench - 218 
Jewell Construction Co. - 256 
Johannsen, Neil - 209, 319, 335, 366 
Johnson, Lyndon B. - 276 
Johnson, R. C. - 45-46 
Johnson's Crossing, Y.T. - 396 
Johnston, J. Bennett - 153 
Johnstown Flood National Memorial -

175 
Joint Information Office, Seattle - 433 
Jones Act - 34 
Jones and Jones (consulting firm) - 265 
Joseph, Mary L. - 169, 339-40 
Juleen, Craig - 162 

Juneau - 9, 12, 34, 41, 43, 50, 60, 68, 72-
73, 80, 84, 101-02, 117, 120, 144, 148, 
151, 153, 180, 308-09, 374 

Juneau Chamber of Commerce - 129, 
154 

Jurgelski, Bill - 256, 331 

- K -

Kachemak Bay State Park - 335 
Kaden, Bonnie - 373-74 
Kahler, Herbert E. - 54 
Kalem/Kaufman Lot - 258, 263-65 
Kalen, Barbara - 236-37 
Kallstrom, Marie - 165 
Kalvick, Alf and Edna - 323, 339 
Karlsen, Erik - 106 
Katmai National Monument - 52 
Kaufman, Mel - 112, 411 
Keller family - 154 
Keller's Curio Shop - 236 
Kelly, Thomas - 101-02 
Kennedy, Roger - 428 
Kennicott Mill - 179 
Keno (steamboat) - 82-83 
Keno Hill, Y.T. - 33 
Kerr, Alex Hermann - 115-16 
Ketchikan - 60 
Ketchikan Public Utilities - 117 
"keyman" role - 85, 151, 158, 300 
Kiernan, Kenneth - 79 
King, Robert - 302 
King, Tom - 247 
Kingdome - 436 
Kinney, John - 236 
Kinney Bridge - 295, 339 
Kirmse, Georgette - 168 
Kirmse, Jack - 70, 168, 216 
Kirmse Tent Site (vacant lot) - 258, 263-

65 , 
Kirmse's Curio Shop - 187, 211 
Kisel, Martin - 340 
Kitimat, B.C. - 48-49 
Klondike (book) - 106, 435 
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Klondike (steamboat) - 82-83, 101, 388 
Klondike Festival, Seattle - 112, 414 
Klondike gold fields, proposed park in -

83, 98-99, 386 
Klondike Gold Rush International 

Advisory Committee - 99, 112-14, 125, 
144, 158, 361 

Klondike Highway - see Skagway-
Carcross Road 

Klondike Hotel - 268 also see 
Westmark Hotel 

Klondike Picture Emporium - 269 
Klondike River - 4, 13 
Klondike Safaris - 82, 372 
Klukwan - 3, 47 
Klupar, Karl and Rosemary - 228, 316 
Knapp, Jewell - 132 
Knappett, Don, and Associates - 399 
Knife River Indian Villages National 

Historic Site - 178 
knockdown boats - see canvas boats 
Knorr, Keith - 342 
Koehl, Phil - 350 
Konopa, Charles - 399, 422, 443 
Kopansky, Mary - 53-55, 119, 121 
Korn Building - 412-13 
Kosters, Kurt - 137 
Kotzebue - 179 
Koue, A. Lewis - 91-92, 94 
Krueger, Linda - 320 
Kurtz, Edward J. - 154, 172, 237-38, 415, 

420 

- L -

Lake Buccaneer (amphibian) - 360 
Lake Clark Pass (proposed park) - 84 
Lamoreaux, Kenneth - 37 
land and property acquisition process -

94, 134-36, 161, 164-72, 234, 238, 244, 
248-56, 258-59, 303-10, 333-36, 339-40, 
364-65 

land acquisition plan (1980) - 304-10, 
326, 401 

land protection plan (1984, 1991) - 322-
23, 334, 338-39 

land selections, city - 306-07, 334-35, 
343-44, 365 

law enforcement - 20, 139, 333, 336-38, 
352, 424-25 

Leach, Michael - 59-60, 66-67, 73, 78, 
80, 85, 97, 106 

lead contamination - 225-26 
leases, Seattle building - 112, 411-12, 

418-19, 425-26 
leases, Skagway building - 107, 196-97, 

200-01, 203, 206-07, 212-15, 217, 220, 
223, 227-28, 230, 238, 265, 307, 309 

LeCapelain, C. K. - 47-48 
Lee, Jack C. - 154 
legislation, park - 127-30, 149-58, 171, 

307, 319 
Leon, Ed - 98 
LeResche, Robert E. - 291 
Liarsville - 23, 127, 243, 245, 275, 395 
Libert, Rosemary - see Rosemary 

Klupar 
library and photo collection, park - 173, 

209, 328, 423-24, 428, 442-43 
Lidfors, Kate - 251-52, 332, 363 
Lincoln Fotups Associates - 425 
Lincoln Property Co. - 418-19, 424-25 
Lindeman City - 80-81, 115-16, 174, 387-

88 
Lindeman Creek - 389 
Lindeman Lake - 6, 10-12, 18, 21-22, 24, 

37, 45, 77, 82, 107, 140-42, 146, 347, 
388-89 

Lippy Building - 413 
Little Atlin Lake - 45 
Littlejohn, Margaret - 273 
Litzenberger, Lillian - 154 
living history - 435 
Log Cabin - 27, 388-89 
Log Cabin-Bennett road (proposed) -

115, 125 
Logan, David and Bondy - 170 
Logan, Wilfred - 191, 253, 267, 299 
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logging activities, Taiya River valley - 38, 
287, 299, 310-11, 320-21, 336-37, 341, 
370 

Long Bay - 36, 291, 296-97 
Long Bay Construction Co. - 249 
Long Hill - 18, 21, 382 
Long Lake - 18, 21, 81 
Long Wharf (Dyea) - 23, 171, 362 
Longfellow National Historic Site - 162 
Longshoremen's Union (Hall) - 169, 186 
Lotz, James R. - 78-79, 97 
Lowe, Robert - 40 
Lower Cabin (Lindeman) - 81, 140 
Lowell, Russel - 60 
Lucci Grocery - 107 
Luntey, Robert - 84, 92 
Lynch and Kennedy building - 165, 172, 

184, 186, 189, 191-94, 197-98, 200, 
206-07, 212, 214, 217, 227-28 

Lynn Canal - 8, 19, 45, 62, 312 also see 
Taiya Inlet 

Lynn Canal Conservation - 406 
Lynn Canal News - 240, 305 
Lynnwood, Wash. - 55, 119 

- M -

Mackenzie River - 32, 395 
Mackie, Jerry - 281-82 
Magnuson, Warren - 128, 150, 153 
Mahle land claims - 107-08, 110, 323, 

352, 364, 366-72, 378, 382 
maintenance crew, Chilkoot Trail 

(NPS) - 332, 356-60, 387 
maintenance facility, Skagway - 224-27, 

256, 265 
Malaspina (ferry) - 68 
Malaspina Glacier - 17 
Malis, Ron P. - 115 
Maloney, John B. - 80 
Mammoth Cave National Park - 173 
Manassas National Battlefield Park - 162 
Marsh Lake - 4, 9, 45, 47 
Martin, Dan - 186, 227 

Martin, Guy - 154 
Mascot Saloon complex - 86, 103, 107, 

110, 134-35, 137-38, 164, 184-97, 200-
01, 204, 207, 210, 212, 214, 216-23, 
225-27, 229, 257, 285 

Mason, James - see Skookum Jim 
Mason Garage - 269 
Masse, Bill - 115 
master plan, park - 100-13, 118, 125, 

127-29, 131, 134, 141, 143-44, 150-51, 
161, 164-65, 169, 171, 180, 198, 202, 
233-34, 246, 249-50, 253, 257, 263, 
273, 298-300, 316, 331, 350, 377, 379, 
386, 392-93, 411-12, 415 

Matanuska (ferry) - 68 
Mattes, Merrill J. - 85, 89-93, 98 
Matthews, William C. - 292-93 
Matthews, William E. - 292 
Matthews cabin - 327 
Matthews homestead - 38, 169, 290, 339 
Matrosovs, Peter - 106 
Maud Building - 413 
Maurich, Kathy - 399, 428 
Maxon, David Y. - 421, 428-29, 431, 438 
Mayo, Al - 8, 10 
Mayo, Y.T. - 32 
McBride, Casey - 214-15, 270 
McCabe, Janet - 180-81, 280, 296, 341 
McCabe College - 57, 62, 69-70, 72, 87, 

200, 235, 237, 261-63 
McCarthy, Alaska - 179, 315 
McConnell, Richard - 11 
McCready, Shirley - 140 
McDermott, John - 132-33, 255, 274, 

306, 309-10, 323 
McDermott, Lorna - 306 
McDermott Cabin - 295, 318 
McDonald, Melissa - 380 
McLaughlin, R. Gary - 80, 97, 106 
McMillan, Tom - 390 
McMurray, Carl - 84 
McNamara, Jerry - 200 
McQuesten, Jack - 8, 10 
McWilliams, Terry - 244-45, 294 
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Meade, Commander Richard - 9 
Medlock, Linda - 329 
Mehlert, Charles - 60 
Mehring, Richard C. - 91 
Mellish, Don - 117 
Mellon, Richard K. - 48-49 
memoranda of understanding - see 

cooperative agreements 
Mental Health Trust - 334, 343, 365 
Merriam, Lawrence C. - 54-56 
Mesford, Audrey - 442 
Messegee, Robert F. - 168, 235, 241, 

259, 274, 305-07, 309 
Metro-Goldwyn-Mayer - 35 
Meyer, Ed - 279 
Meyer, Evelyn - 178 
Meyer's Meat Market - 279-80 
midden mounds, Dyea - 3, 316 
Midnight Sun Pipe Band - 163 
mileage markers, Chilkoot Trail - 65, 

107, 139-40 
Miles, Gen. Nelson - 11 
Miles Canyon - 45, 51, 77 
Military Railway Service - 32 
Miller, Hugh - 191, 267 
Miller, Keith - 90, 102 
Miller, Lige B. (Ben) - 220 
Miller, Mike - 65, 129, 150, 152-54, 163, 

236, 243 
Mills, Marianne - 430 
Minter, Roy - 89-92, 94-95, 404 
Miss Kitty's (store) - 215 
Mission 66 - 62 
mobile home, NPS - see Buddy trailer 
Moe, Malcolm - 37, 102, 117, 134, 165, 

168 
Moe, Mary Lou - 165, 168 
Moe's Frontier Bar - 70, 165, 187 
Mollie Walsh Park - 265 
Molyneaux, C. V. X. - 39-40 
Montgomery, Barbara - 162, 175 
Moore, J. Bernard (Ben) - 12, 211, 229 
Moore, Pat - 360 
Moore, Shirley - 140 

Moore, Capt. William - 12, 18-19, 216, 
281, 391 

Moore Building (5th and State) - 270 
Moore Cabin - 57, 70, 87, 107, 110, 134, 

165, 168-69, 172, 184, 191, 194, 197, 
200-01, 204, 211-13, 216, 219, 255, 
281, 285 

Moore Homestead (vacant lots) - 250, 
252, 263-65 

Moore House - 107, 168, 184, 192-94, 
200-01, 211-12, 217, 220-21, 229 

moose - 5-6, 13-14 
Moose Creek - 81, 140 
Moran Brothers Shipbuilding Co. - 441, 

443 
Moran cabin - 341 
Morehead, John M. - 372 
Morgan, Murray - 434 
Morgan, Tim - 112, 411 
Morrison, Lee - 64 
Morristown National Historical Park -

429 
Morrow, William R. - 79-80 
Morrow Lake - 18, 139 
Mortenson, A. R. - 277 
Morton, Rogers C. B. - 103, 153 
Mortvedt, Art - 140, 350 
Mosby, Jack - 345 
motorized vehicles and boats, issues 

concerning - 105, 298-99, 320-22, 344 
Mott, William Penn - 281 
Mount Baker-Snoqualmie National 

Forest - 433 
Mount Harvey - 388 
Mount McKinley National Park - 49, 51 
Mount Rainier National Park - 442 
Mountain Travel - 372-74 
Mow, Jeff - 178 
Mulder, John - 384 
Mulroney, Brian - 390 
Mulvihill, W. J. - 40 
Municipal Art Commission - 410 
Municipal Entitlement Program - see 

land selections 
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Munn, Lee - 106 
Munro, Alan - 236 
Munro, Ralph - 155, 414, 440 
Murkowski, Frank - 313, 364 
Murphy, Bruce - 116 
Murton, Thomas - 59-60 
museum collection, park - 179, 183, 209-

10, 217, 219, 230, 236, 253-54, 377, 
379, 381, 385, 424, 428, 440-43 

Musiel, H. J. - 155 
Musitelli, Marianne - 179, 211 
Mutual Life Building - 412 

- N -

Nahku Bay - see Long Bay 
National and Historic Parks Branch 

(Canada) - 79, 82-83, 85, 98, 107, 115-
16, 386-87 

National Bank of Alaska - 33, 52, 237 
National Environmental Policy Act -

143, 226 
National Football League - 436 
National Geographic Society - 353-54 
National Historic Preservation Act 

(1966) - 206, 237, 276, 403 
National Historic Sites Service (Can

ada) - 83, 97, 100, 386 
National Inholders Association - 307-08 
National Park Foundation - 93-95, 133-

37, 164 
National Register of Historic Places -

112, 188, 195, 236, 246, 276-78, 287, 
296-97, 316, 347, 403-04, 410-11 

National Survey of Historic Sites and 
Buildings - 56-57, 61-63, 66, 276, 296 

National Trails System Act - 67 
National Trust for Historic Preserva

tion - 124, 132, 146, 153-54, 236 
National Wild and Scenic Rivers Sys

tem - 406 
Native Allotment Act - 368 
Native land claims - see Mahle land 

claims 

natural history research - 140, 323, 352-
55, 384-85 

Neasham, Aubrey - 54 
Nebel, Linda - 327 
Neeley, Ron - 236 
Neilsen, Erik - 44 
Nelson, Alfred - 37 
Nelson, Art - 340 
Nelson, Buck R. - 331 
Nelson, Chuck - 139, 290, 350 
Nelson, Gaylord - 67 
Nelson, Roy - 360 
Nelson, Wes - 82, 372 
Nelson Slough - 342 
Nenana (steamboat) - 69 
Neotropical Migrant Bird Monitoring 

Program - 385 
Nettles hardware store - 131 
New York Times - 49 
Newell, Joe - 221 
Newell, Ken - 209 
Newman, "Packer Jack" - 400 
Newman, Stell - 236 
Nez Perce National Historical Park - 88 
Nicol, John I. - 163 
Noah, Harry - 343 
Nome - 27 
Nome Saloon - 132 
Norman Wells, N.W.T. - 32 
Norris, Candy - 387 
Norris, Frank - 218, 277-78, 329-30, 333, 

378, 382, 403-04 
North, Dick - 79 
North Cascades National Park - 357 
North Wind - 157, 174 
Northern Canada Power Commission -

51, 163 
Northern Tier Pipeline System - 397 
Northwest Alaska Pipeline Co. - 395-96 
Northwest District Office (NPS) - 88, 98 
Northwest Interpretive Association -

434 
Norwood, Gus - 102 
Nourse River - 3, 7, 45-46, 291, 372 
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Noyd, Mr. & Mrs. Mark R. - 38, 169, 
339-40 

Noyes, John R. - 39 
NPS Advisory Board - see Advisory 

Board on National Parks 
Nye, Charles - 40 
Nye residence - 147 

- O -

O'Daniel, John - 236 
Occidental Park - 417, 422 
Office of Archeology and Historic 

Preservation (NPS) - 88, 91, 277 
Office of History and Historic 

Architecture (NPS) - 103 
Office of Management and Budget -

129, 273 
Office of Territories - 54 
Ogilvie, William - 11-12, 14 
Ogison, Victor L. - 80-81, 97 
oil and gas pipeline, Skagway Valley -

395-98, 404 
Old City Hall, Skagway - 147 
Old Kasaan National Monument - 52 
Olson, Emily - 175 
Olson, Sarah - 212, 214 
Olson, Sigurd - 65-66 
Olympic National Park - 175 
ore terminal, Skagway - 71 
Oregon Caves National Monument - 175 
Outline for Planning Requirements -

173 
outreach activities, Seattle unit - 430, 

437-40 

- P -

Pacific and Arctic Railway and Naviga
tion Co. - 225 

Pacific Clipper Line - 217-18 
Pacific Coast Steamship Co. - 24 
Pacific Northwest National Parks 

Association - 433-34 

Pacific Northwest National Parks and 
Forests Association - 434 

Pacific Northwest Regional Office 
(NPS) - 102-03, 133, 161, 164, 172, 
174, 195, 235, 415, 429 

Pack Train Saloon (complex) - 30, 107, 
110, 134, 165, 172, 198, 214, 236-37, 
248-50 

Padgett, A. F. - 77 
Pagnac, Lawrence and Mary - 170, 210, 

254, 256 
painting of Skagway buildings - 192, 194, 

202, 204, 206, 210-11, 258, 284 
Palace Grand Theatre, Dawson - 82 
Palm Sunday (1898) Avalanche - 21, 

292, 327, 383 
Pantheon Building - 165, 168, 184, 187, 

192, 197, 200, 204, 206-07, 214, 224, 
227, 229-30, 253-54 

Paradis, Lise - 384 
Pardue, Diana - 210 
Parker, Walter B. - 155 
parking issues, Skagway - 87, 111, 202, 

208-09, 234-35, 264, 273-76, 337 
Parks Canada - 140-42, 146, 163, 174, 

281, 358, 361-63, 379, 381-82, 387-89, 
427, 440 

Patten, Gerald - 106 
Patterson, Vivian R. - 169 
Patterson, Wesley C. - 169-70 
Patterson, Wesley W. - 37-38, 169 
Patterson homestead - 169, 290, 298 
payments in lieu of taxes - 168, 238-39, 

283 
Pearson, Art - 163 
Pegues, Rodger - 102, 106, 112, 131, 

148, 411 
Pelly River - 6, 12 
Pendleton, Ken - 345 
Peniel Mission - 168, 184, 187, 192, 196, 

203-06, 224, 228-29, 286 
Peterson, Robert - 358 
Peterson, Steve - 236, 252, 363 
Petrie, Brent - 313, 315 
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Pfeiffer, Charles W. - 59-60 
Phillips, Steve - 190 
Pinta (ship) - 12 
Pioneer Building - 112, 128, 410-12, 414, 

417 
Pioneer Place - 411-12, 414, 417 
Pioneer Square - 106, 111-12, 115, 128, 

154-55, 172, 409-11, 417, 432 
Pioneer Square Association - 155, 411-

12, 422, 438 
Pioneer Square Historic Preservation 

Board - 411, 419, 424, 438 
Pioneer Square-Skid Road Historic 

District - 111, 128, 154-55, 410-12, 
414-15 

Pitchfork Falls - 398, 405 
Plaeger, Russell - 162 
Pleasant Camp - 21, 141, 302, 352, 355, 

357-58, 377, 383 
Podsiki, Greg - 216 
Polar Star (ship) - 69 
Polley, Clayton - 228 
Pollock, Howard - 91 
Popp, Karl - 418, 423, 432 
Porcupine Creek - 19, 121, 399 
Porcupine Hill - 19, 23, 302, 398, 404 
Porcupine River - 8, 40 
port facilities, Dyea (proposed) - 107, 

148, 151-52 
Port of Seattle - 427, 440 
Port Townsend, Wa. - 15 
Portland, Ore. - 15 
Portland (ship) - 14, 434 
Presbyterian Church - 9 
Presbyterian Church, Bennett - 83, 99-

100, 142, 386 
Presbyterian Church, Skagway - 33, 209, 

237 
preservation symposium (1978) - 235-36 
Prince George (ship) - 34, 68 
Prince George, B.C. - 126 
Prince of Wales Island - 52 
Prince Rupert - 3 
Princess Kathleen (ship) - 68 

Princess Louise (ship) - 34, 68-69 
Princess Patricia (ship) - 69 
Princess Sophia (ship) - 32 
Principal Barber Shop - 107, 110, 131, 

134, 165 
Principal Barbers (company) - 215 
Pritchard, Barry - 420, 422, 433 
Pritchard, Joel - 128, 154-55, 422 
Promise of Power. The - 118 
Prospector Park - see Hanousek Park 
prostitute's crib, Skagway - 253 
Prudhoe Bay - 395 
ptarmigan - 5 
Public Broadcasting System - 354 
public meetings, Skagway-Dyea - 102, 

104-06, 148-49, 152-53, 180-81, 283-84, 
298, 305-06, 308, 312, 314-15, 320-23, 
338, 341, 389-90, 396, 405 

Puget Sound - 27 
Pullen, Harriet "Ma" - 53, 249 
Pullen Barn, Dyea - 99, 316 
Pullen Creek Park - 246 
Pullen homestead, Dyea - 38, 169, 290, 

298, 323, 339 
Pullen House - 53-55, 57, 87, 107, 119, 

172, 248-53 
Pullen House museum collection - 52-

55, 119-21 
Pyramid Harbor - 11 

- Q -

quantum meriut agreement - 239 
Quebec Metallurgical Industries - 50 
questionnaires, Skagway and Chilkoot 

Trail - 140, 143-46, 273, 389 
quonset huts - 33, 340 

- R -

Rabbit Creek - see Bonanza Creek 
Rabinowitch, Sandy - 328 
Radford, Jack - 116, 124, 130, 142, 174, 

386, 389 
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radio operations, Chilkoot Trail - 142, 
351 

Rail Revitalization and Reform Act -
137 

railroad depot - see White Pass depot 
railroad equipment, proposed purchase 

of WP&YR - 87, 100-01, 104, 111, 
233-34, 246-48 

Rainier Hotel site - 165, 258, 263-66 
Rampart Project - 74, 76 
rangers, Chilkoot Trail - 138-42, 146, 

162, 176, 178, 284, 300, 306-07, 310, 
318, 325, 336-38, 350-54, 357, 373, 
377-78, 384 

Rapuzzi, Edna - 135, 154, 279-80 
Rapuzzi, George - 35, 69, 134-35, 138, 

154, 278-81 
Rapuzzi historical collection - 135, 278-

81 
Rapuzzi Museum, George and Edna -

279 
Rasmuson, E. W. - 40 
Rasmuson, Elmer A. - 52 
Ray, Bill - 120, 244 
Ray, Dean - 207 
Ray, Duff and Carla - 318 
Reagan, Ronald - 306 
Rector, Claudia - 385 
Red Onion Saloon - 30, 70, 107, 236 
Reed, Bruce - 179, 182, 342 
Reed, Morgan - 76 
Reid, Frank - 19, 72 
Reid Falls - 245 
Reno, Gordon - 236 
resource management plans - 177, 180, 

182, 325-26, 362, 378, 384, 401-02, 
427, 442 

Reynolds, Temple A. - 172, 420-21 
Reynolds Metals Co. - 47 
Rich Building - 147 
Richards, Dorothy - 274 
Richardson, James A. "Rocky" - 183, 

416-18, 421, 432-33, 440 
Richardson, Wilds P. - 39-40 

Richey, Roy - 350 
Richter, Jean - 132 
Richter's Curios - 263 
Riewe, Herbert and Georgina - 169 
Ritter, Bryan and Debi - 215 
Ritter, J. Thomas - 162, 243, 300 
Rivera, Luis (Lou) - 417-18 
Rivers, Ralph - 66-67, 158 
Robbins, John - 188-89 
Robertson, Andy - 175, 360 
rock shelter, near Sheep Camp - 3, 384 
Rockefeller family - 87-88 
Rocky Point - 26 
Rogatnick, Abraham - 115 
Rogers, George W. - 54 
Rogers, Jerry - 333 
Rogow and Bernstein - 220 
Rolfson, V. P. "Sandy" - 106, 115 
Rose, William E. - 430 
Ross, Janet - 162, 351 
Routzahn, James - 360 
Royal Canadian Mounted Police - 286, 

337 
runners, Chilkoot Trail - 354 
Russell, Willie - 424, 428-29, 431, 436, 

438, 440, 443 
Russians - 7-9, 13, 51, 153 
Rutter, John - 88, 92, 98, 101, 103, 110-

11, 132, 134-35, 144, 156, 276, 293, 
411, 413 

- S -

"S" Glacier - 40 
Sackett, Russ - 260 
Sagan, Marc - 192 
St. Andrew's Church - see Presbyterian 

Church, Bennett 
St. James Hotel (Skagway) - 25 
St. Michael - 13, 15, 17 
St. Michael's Cathedral, Sitka - 55 
St. Pius X Mission - 35, 367 
"Saintly Hill" - 37, 60, 336 
salmon - 4-5, 384 
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salmon canneries - 9 
Salvation Army building - see Boas 

Tailor and Furrier 
San Francisco - 14-15, 410 
San Francisco Service Center (NPS) - 85 
San Jose State College - 62 
Sanders, Debra - 179, 219, 363 
sanitarium, Liarsville - 243 
Sanvik, Doug - 140, 283, 350-51 
Sappington, Scott - see Scott Home 
Satterfield, Archie - 436 
Sawmill, The - 38, 64, 110, 344, 352, 

357-58, 366, 368-69, 382 
Scales, The - 4, 18, 21, 24-25, 139, 292, 

330, 352, 360, 380-82, 384 
Schafer, Martin - 90 
Schmidt, Henry G. - 54 
Schoenberg, Ken - 191, 358, 380 
Schumacher, Paul J. F. - 57 
Schwabacher Wharf (Seattle) - 14 
Schwatka, Lt. Frederick - 11 
Schwatka Lake - 45, 51 
Scope of Collections Statements - 182, 

210, 219, 248, 442 
Scott, Ruth - 439 
Scotts Bluff National Monument - 175 
Seattle - 14-15, 126, 180, 409-11, 422, 

430-31 
Seattle Center - 119 
Seattle Children's Museum - 442 
Seattle City Council - 129, 411, 414 
Seattle City Planning Commission - 409 
Seattle Hotel, Skagway - 186, 269 
Seattle Museum of History and Indus

try - 442 
Seattle NPS unit, KGRNHP - 106, 111-

13, 115, 161, 172-73, 377, 399, 411-43 
Seattle Post-Intelligencer - 442 
Seattle Seahawks - 436 
Seattle Times - 422 
Seattle Waterfront Park - 111, 411, 427 
Seattle World's Fair - 119 
Seattle-Pacific University - 443 
seaweed - 5-6 

Sedney, Damian - 385 
Sell, Bill - 360 
Selmer, Stan - 342-43, 406 
Selmer residence, Elizabeth - 237 
Shadbolt, Jack - 106, 115 
Shank, Cathy - 329, 381 
Sharrock, Floyd - 207 
sheep - 5 
Sheep Camp - 4, 17-18, 21, 24-25, 35, 

45, 60, 64, 139, 141-42, 290, 292, 302, 
318, 330, 334, 344, 347, 350-52, 354-
59, 361, 365, 377, 380-84 

Sheffield, William - 321 
Sheinberg Associates - 344 
Sheldon, Robert - 163 
Shelley, Robert J. - 212 
Shenandoah National Park - 175 
Shields, Harvey M. - 314, 329 
Shields, Mike - 357 
Shiftman, Saul - 219 
Shirikawa, Tessie - 273 
sidewalks - 70-71, 104-05, 239, 241 
Sierra, Ruben - 420 
Sierra Club - 124, 144 
signage, directional and interpretive - 65, 

81, 101, 107, 127, 139-41, 194, 269-70, 
316-18, 361-63 

Simmons, J. Aubrey - 51 
Sims, Phyllis - 178, 254 
Sims, Richard H. - 174-75, 177-78, 190-

91, 207-09, 212-13, 216-17, 229, 240, 
242, 254, 284, 304-06, 308-09, 314, 
320, 322-24, 327, 329, 338-39, 358, 
363, 373, 382, 401 

Sincic, Paul - 69, 261 
Sinnott, Colleen - 329, 380-81 
Sitka - 7, 9-10 
Sitka National Monument - 51, 54, 85 
Sitka Tlingit - 4 
Skaguay News Depot - 215 
Skaguay Wharf and Improvement Co. -

23 
Skagwav. District of Alaska. 1884-1912 

(book) - 268-69 
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Skagway, White Pass and Soapy Smith 
(film) - 432 

Skagway Air Service - 269 
Skagway Airport - 255-56 
Skagway Alaskan - 50 
Skagway Alpine Club - 36 
Skagway Alternatives Study - 84-89, 97, 

104, 130, 250 
Skagway and Lake Bennett Tramway 

Co. - 25 
Skagway and White Pass National 

Historic Landmark - 62-63, 65-66, 90-
91, 124, 147, 158, 276-78, 402-03 

Skagway Bay - 12, 18-19, 256, 276-77, 
403 

Skagway Centennial Committee 
(1960s) - 70-72 

Skagway Centennial Committee (1980s-
1990s) - 272, 281-82 

Skagway Chamber of Commerce - 31, 
36, 38-39, 41, 52, 75, 98, 102, 138, 
150-51, 154, 272, 285 

Skagway City Council - 38-39, 42, 102, 
130-32, 151, 155-56, 168, 174, 181, 
196-97, 202, 209, 224, 235, 238-41, 
243, 252, 255, 257-62, 266-71, 274, 
276, 283-84, 297, 305-06, 308, 312-14, 
324, 326, 341-45, 364, 397, 401, 406 

Skagway Clean-up Day - 31 
Skagway Common Council - see 

Skagway City Council 
Skagway Convention and Visitors 

Bureau - 223, 259, 271-72, 282, 285 
Skagway Fine Arts Council - 137 
Skagway Fire Department - 340 
Skagway Float Tours - 345 
Skagway Hardware - 70, 269 
Skagway Historic District Plan (1980) -

191, 196-98, 200-01 
Skagway Historical Commission - 87, 

101, 105, 130-33, 202, 235, 252, 254, 
266-70, 276 

Skagway Inn - 154, 236 
Skagway Library - 105-06, 258-59, 262 

Skagway Lumber Co. - 38 
Skagway National Historical Park 

(proposed) - 87-89, 98 
Skagwav News - 206, 214, 224, 259, 268, 

342 
Skagway Planning (and Zoning) 

Commission - 131-33, 174, 235, 266-
67, 273, 297 

Skagway River - 4, 12, 15, 19, 22, 25-26, 
40, 42, 111, 124, 170-71, 243, 391-92, 
405-06 

Skagway School - 255 
"Skagway Street-Car" - 278-79 
Skagway Streetcar Co. - 259-60 
Skagway Valley - 4, 19, 23, 25, 39-44, 62, 

150, 216, 303, 312, 391, 398 
Skagway Women's Club - 70 
Skagway-Carcross Road - 39-44, 111, 

121-27, 242, 244, 271, 275, 337, 386, 
388, 392, 395-96, 399, 405 

Skagway-Dyea Historical Society - 296 
Skagway-Haines Road (proposed) - 38-

39, 156 
Skookum Jim - 4, 9, 12-14, 391, 413 
Slettevold, Ole - 200 
Slide Cemetery (Dyea) - 35, 62, 64, 86, 

292, 294-95, 301, 316-17, 324, 327, 
331, 362 

slide shows - see films 
"Small Lake" - see Morrow Lake 
SMICO Construction Co. - 212-13, 216 
Smith, James - 84-85, 118, 123, 163 
Smith, Jefferson Randolph "Soapy" - 20, 

31, 72, 137 
Smith, Martin, Inc. - 425 
Smith, Patricia - 116 
Smith, Ted - 102 
Smith, Vernon - 162 
Smugglers Cove - 50, 297 
Smythe, Gillian - 147-48 
Snell, Charles - 62-63, 66, 276, 295, 402 
Snow, David - 175-77, 179, 187, 189, 

191, 194-203, 208, 224, 237, 249, 253, 
267, 269, 277, 284, 332, 403 
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Snure, Rand - 154, 234, 255, 274, 296 
Soapy Smith Museum - 69, 278 
Soapy Smith's Parlor - 57, 62, 69, 278-80 
sociological study, Skagway - 144-45 
softball diamond, Skagway - 255, 258 
Soto, Francisco A. - 430 
Southeast Alaska Regional Arts Coun

cil - 137 
special use permits - 324, 342 
Speidel, William C. - 155, 410, 412, 416, 

418, 422 
Spirit of '98 gift shop - 187 
Spude, Robert L. - 173, 176, 188, 190-

91, 194, 196, 198, 200, 202, 209, 211, 
220, 230, 247, 260, 267-70, 277-78, 
297, 302, 327-32, 361, 367-69, 376-78, 
382, 403 

squatters, Dyea - 304, 306, 310, 339-40 
stabilization program, park building -

185-86, 189, 191-92, 194, 196, 200, 
202-06, 227, 252, 260, 331-32 

staff issues, NPS - 86, 136, 139-41, 161-
62, 173-78, 285, 350-51, 360, 421, 423, 
428-31 

Stannich, Dave - 338, 352 
state parks, proposed Skagway-area -

102, 343 
Statements for Management - 173, 177, 

180, 420, 426, 428, 434-35, 442 
"steel bridge" (Dyea) - 37, 60, 245, 293 
"steel bridge" (WP&YR) - 71 
Steinbrueck, Victor - 410 
Stenmark, Richard J. - 220 
Stepovich, Mike - 44 
Stevens, Ted - 125, 127-29, 150-51, 153, 

157, 163, 244-45, 252, 294, 300, 335-36 
Stewart, Thomas - 262 
Stikine River - 6 
Stilson, Lee - 227 
Stone, Richard - 153 
Stone Crib - 141, 389 
Stone House - 7, 11, 18, 139 
street maintenance and paving, Skag

way - 105, 239, 241-42, 275-76 

Streveler, Greg - 385 
Sturgill's Landing - 50 
Sturgulewski, Arliss - 281 
Stutzman, Suzy - 327-28 
Summit Lake - 391, 393 
Sundborg, George - 49 
surveys, park visitor - see questionnaires 
Sutherland, Dan - 40 
Swanson, Ron - 335, 366 
Swanson-Iwamoto, Karen - 404 
Swearingen, Jean - 220 
Sweet Tooth Saloon - 70, 168 
Swem, Theodor - 66, 84, 97-99, 101, 113 
Swope, Ron - 335 
Systems Architects Engineers, Inc. - 417, 

432 

- T -

Tacoma - 15 
Tagish (village) - 4-5, 45 
Tagish Indians - 4-6, 9-11 
Tagish Lake - 4, 22, 31, 41, 45, 47 
Tagish-Lynn Project - see Yukon-Taiya 

Project 
Taiya Inlet - 12, 20, 39, 45, 347 
Taiya Project - see Yukon-Taiya Project 
Taiya River (valley) - 3, 7, 9, 17-18, 21, 

34-38, 43, 45-46, 50, 61-62, 64, 74-77, 
101-02, 107, 111, 139, 149-50, 171, 
245, 286-87, 292, 295, 303, 306-07, 
318, 326, 341, 344, 350, 354, 359, 368 

Taiya River Jewelry - 214 
Taku (ferry) - 68 
Taku River - 6, 50 
Taku Tlingit - 4 
Tamarack Camps - 374-75 
Tanana River - 8, 69-70 
Tancred, Thomas - 25 
Tanner Building - 110, 134 
Taylor, Carol - 330-32, 383 
Taylor, M. P., and Associates - 147, 151 
Taylor, Marvin P. - 95, 147, 151, 154, 

209, 240, 247, 308, 313, 364, 401 
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Taylor, Roy A. - 66, 154-55 
Temsco Helicopters - 372 
"Ten Structures Report" - 202, 206, 211, 

228-29 
Territorial Highway Engineer - 44 
Territorial Road Board - 36 
Teslin, Y.T. - 3 
Teslin River - 9-10, 13 
theater proposals, NPS buildings - 136-

38, 412, 422 
Thomas, Lowell, Jr. - 155, 163 
Thompson, James B. - 161, 234, 415-16 
Thurlow, Gary - 75 
Titus, Elmer - 117 
Tlingit and Haida Indian Tribes of 

Alaska - 371 
Tlingit Indians - 3-10, 51, 368 
Tobin, Daniel J., Jr. - 305, 427 
Todd, Ray - 179 
Tomka, Peter - 189 
Tongass National Forest - 392, 400, 406 
totems - 5, 51, 414 
tourism - 30-32, 34, 53, 66, 68-71, 79, 90, 

125, 155, 157, 163, 211, 234, 238, 242-
46, 257, 271-73, 278, 281, 284, 297, 
300, 320 

Trail Bench gift shop - 70, 237 
trail crew, NPS Chilkoot - 176 
Trail of 1897 - 18-20, 391, 397, 403-05 
Trail of 1898 - 396, 400 
Trail of '98 Museum - 66, 69, 72, 239, 

241, 248, 259-63, 271 
tram crossing, Taiya River - see cable 

crossing 
tramways, Chilkoot - 24-25, 27, 29, 330 
trapping - 4, 287, 309-10, 347 
Travacon (company) - 122 
Tripp, Jack - 106 
Tronrud, John - 344 
trout - 5 
Troy, John W. - 40, 52 
Trudeau, Pierre - 397 
Trull, Susan -385 
Truman, Harry S. - 49 

Tsimshian Indians - 3 
Tudor, Burl - 413 
Turner, Barbara Suvia - 218 
Turner, Noel - 360 
Turner, Mr. and Mrs. Richard E. - 154 
Tutchone Indians - 4, 6 
Tutshi Lake - 126 
Twin Otter (plane) - 68 

- U -

Udall, Stewart L. - 63-64, 72-73, 76, 276, 
403 

Uhlman, Wes - 111-12, 411 
Underground Tour - 410, 416-17 
Union Gospel Mission store - 418 
Union Trust Annex Building - 417-18, 

421, 424-28, 443 
Union Trust Building - 418 
U.S. Army - 11, 32, 36 
U.S. Army Corps of Engineers - 226, 

293-94, 297 
U.S. Bureau of Prisons - 399-400 
U.S. Customs and Immigration Service -

271 
U.S. Department of Agriculture - 40 
U.S. Department of Housing and Urban 

Development - 130 
U.S. Department of Justice - 367 
U.S. Fish and Wildlife Service - 384 
U.S. Forest Service - 35, 64, 104, 106, 

148, 170, 304, 313, 323, 341-42, 385, 
392-93, 400-01, 404-06, 433 

U.S. House of Representatives - 110, 
128-29, 149-58, 225, 229, 319 

U.S. Interior Department - 42, 45, 56, 
66, 110, 129-31, 144, 229, 244-45, 309, 
339, 367 

U.S. Justice Department - 46 
U.S. Navy - 9-10 
U.S. Senate - 46, 67, 110, 128-29, 146, 

149-58, 225, 229, 238, 319, 413 
U.S. State Department - 49-50 
U.S. War Department - 11 
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University of Alaska - 173, 268, 294, 
303, 377, 404 

University of Idaho - 178, 273, 329 
University of Illinois - 173 
University of Washington - 144-46, 151, 

301, 420, 422, 433, 443 
Upper Cabin (Lindeman) - 80 

- V -

vacant lots (NPS), Broadway - 225, 255, 
258, 263-67, 284 

Valdez - 17, 395-96 
Van Note, Michael - 406 
Van Wyhe, Mary - 186 
Vancouver, B.C. - 15, 42, 50, 89, 92, 106, 

112-13, 115, 247, 389 
Vancouver Barracks, Wash. Terr. - 11 
Vaughan, Robert - 136, 139, 141, 183 
Venus Mine - 41, 123 
Verbauwhede's Confectionery (and 

cribs) - 107, 110, 131, 134, 165, 168, 
172, 186-87, 190, 192, 196-97, 200, 
206-07, 212-16 

Verhalle, Debbie - 387 
Victoria (ship) - 11 
Victoria, B.C. - 12, 15, 50, 112-13, 115, 

174 
Victoria Day holiday - 337-38 
Vining and Wilkes Warehouse - 316, 

327 
Virginia City, Nev. - 55 
visitation statistics, Chilkoot Trail - 64-

65, 82, 138, 141-42, 353-54 
visitation statistics, Skagway and park -

271-73, 394, 436 
visitor center, park - 183-84, 190, 198, 

208-11, 219-24, 239-40, 257, 259-60, 
272, 317, 361, 416-28 

Volotin, Norman - 412 
Von der Heydt, James - 275 
von Gaza, Nicole - 329 

- W -

Wagner, Howard - 192, 358 
Walker, Charley - 256 
Walker, Dennis - 342 
Walker, John F. - 42 
Walker, Ronald H. - 134-35 
walking tours, guided - 204, 222, 272, 

410, 417, 437 
Wallace, L. J. - 116 
Warber, Kurt - 265 
Ward, Bob - 272 
wardens, Chilkoot Trail - 140, 351, 387 
Warder, John B., Jr. - 175, 269, 332, 360 
Warm Pass - 42-43, 124 
Warne, William - 46 
Warner, Nova - 236 
Warnock, Douglas G. - 192, 254, 305, 

309-10, 312, 324, 358, 401 
Warren, Henry - 416-17 
Washelli Cemetery - 413 
Washington state government - 411, 413-

14, 427, 440 
Washington State University - 144 
Wasilla - 59 
waterfowl - 5, 299 
Waterman, Glenn - 117 
Watson, Jerry - 358, 360 
Watson Lake, Y.T. - 33 
Watt, James G. - 309, 314-15, 334 
Weaver, Robert - 302 
Wells, Stephen R. - 145 
Wells Fargo Office - 201, 206, 209 also 

see White Pass depot 
West, Chuck - 68-69 
West Creek - 37-38, 60, 243, 287, 291, 

306-07, 318, 336, 344 
West Creek Bridge - 336 
West Creek Hydroelectric Project - 311-

16, 328, 333-34, 364-65, 398, 401, 405 
West White Pass (highway route) - 124, 

127, 399 
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Western Regional Office (NPS) - 88, 
188, 246 

Western Service Center (NPS) - 127 
Western Washington University - 261 
Westmark Hotel - 228 also see 

Klondike Hotel 
Westours - 69, 195-96, 268-69, 279, 297-

98 
Whalen, William J. - 247, 294 
wharves, Dyea - 23, 316 
Wheeler, Bob - 271-72 
White, Dick - 410 
White, Thomas - 12 
White House, Skagway - 236 
White Pass - 4, 12, 15, 17-18, 43, 151, 

391, 396-97 
White Pass, Gateway to the Klondike 

(book) - 404 
White Pass & Yukon Route - 25-27, 29-

34, 38, 40, 42-43, 45, 53-54, 68-69, 71, 
80, 82, 84, 89-95, 101-02, 122, 142, 
147, 151, 154-56, 209, 223, 225-26, 
233-34, 245-48, 261, 271, 278, 281, 
284, 315, 317, 334, 353-54, 388, 391, 
393, 396-97, 400, 403-05 

White Pass & Yukon Route depot (and 
administration building) - 62, 86, 89-
95, 97, 103, 107, 110-11, 133, 136-38, 
164, 177, 183-85, 188-95, 198, 200-02, 
204-06, 208-12, 219-23, 248, 253, 257, 
277, 285, 361, 423 

White Pass City - 19, 22-23, 26, 86, 111, 
125, 171, 302, 391-93, 396-99 

White Pass Fork - 19, 170-71, 391-93 
White Pass summit - 12, 18, 26-27, 31, 

39, 276, 391-93, 399, 404 
White Pass Trail - 18-19, 85-86, 99, 101, 

103, 106, 111, 124-25, 211, 230, 264, 
285, 392-94, 399-400 

White Pass Unit - 111, 125, 151, 170-71, 
173, 181, 291, 302, 304, 313, 318, 320-
22, 391-406 

White Pass Unit, proposed trail in - 392-
94, 401 

whitefish - 5 
Whitehead, Dave - 275 
Whitehorse (steamboat) - 82 
Whitehorse, Y.T. - 27, 31-33, 39-41, 45, 

49, 68, 71, 73, 79-85, 98-99, 101, 106, 
112-14, 116, 126, 142, 163, 174, 180, 
342, 386, 388-89 

Whitehorse Dam - 45, 51 
Whitehorse Rapids - 51 
Whitlock, Ira - 313 
Wikinger Reisen - 337, 376 
Wild, Warren E. - 243-44 
wild and scenic river, proposed - 406 
Wilderness Ventures - 373-75 
Williams, Eric - 416 
Williamsport (Md.) Preservation 

Training Center - 179 
Williston, Ray - 77 
Wilson, Carol - 320 
Wilson, Edgar - 12 
Wilson, Woodrow - 52 
Windfest - 272 
Windy Arm - 22, 41 
Winnipeg, Man. - 83 
Winters, Robert H. - 50 
Wirth, Conrad L. - 54-56 
Wolf, Wendy - 146, 282 
Wolf Creek Bush Camp - 80 
Wolfe, Lisa A. - 221 
Womble, Peter - 146 
wood cutting - see logging 
Wood-Tikchik Lakes (proposed park) -

84 
wooden bridge program (USFS) - 341 
Worcester, Mass. - 52 
World War I - 31, 409 
World War II - 32-33, 35, 61, 287 
Worley, Boyd - 285 
Wrangell-St. Elias National Preserve -

315 
Wrentmore, Janice C. - 236 
Wright, George M. - 53 
Wunnicke, Esther - 319, 322 
Wyatt, Mary Pat - 210, 381 



- Y-

Yakutania Point - 243, 297 
Yakutat - 3 
Yakutat Bay - 50 
Yankee Cove - 297 
Yellowstone National Park - 351 
Yosemite National Park - 307 
Young, Carlos - 417 
Young, Don - 128, 150, 152, 155-58, 333 
Young Men's Christian Association 

building - 279-80 
Youth Conservation Corps, Skagway -

176 
Yukon Anniversaries Commission - 281 
Yukon Correctional Institute - 80, 82, 

97, 116, 140 
Yukon Corrections Department - 79, 97-

98, 143 
Yukon Historic Waterway (proposed) -

100, 112-13 
Yukon National Historic Sites - 140, 387 
Yukon Passage (film) - 354 
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Yukon Radio Control Modelers Club -
286, 342 

Yukon River - 4, 6, 8, 11-12, 14, 17-18, 
29, 45, 69, 76, 99, 101, 353 

Yukon Star (ship) - 34, 68 
Yukon Territory government - 31-34, 51, 

71, 73, 78-79, 84-85, 97, 122, 163 
Yukon-Charley Rivers (proposed NPS 

area) - 113 
Yukon-Taiya Commission - 77-78, 116-19 
Yukon-Taiya Project - 39, 42-51, 74-78, 

101-03, 107, 118, 129-30, 148, 154-56, 
368, 387 

Yuletide - 272 

- Z -

Zetlin, Mitchell - 220 
Zharoff, Fred - 343-44 
Zimmerman, Scott - 330 
Zion National Park - 178 
zoning ordinances, Skagway - 87-88, 105, 

130-31, 254, 304, 308-09 




